

PROJECT SUMMARY

STATUS AS OF: 01/21/2019

#	INITIATIVE	LEAD AGENCY	PARTNERS	ESTIMATED TIMELINE	STATUS
01 PROMOTE ACTIVE MIXED-USE CORRIDORS					
1.1	Develop a broad range of uses on City-owned sites to be developed through the Brownsville RFP	HPD	DCLA	1-5 yrs	In progress
1.2	Activate New Lots and Hegeman Avenues with the Ebenezer Plaza development and small rental housing projects	HPD	DCP	1-5 yrs	In progress
1.3	Create a Livonia Avenue Streetscape Plan	DOT		1-5 yrs	In progress
1.4	Integrate parks with their surroundings	Parks	DOT	1-5 yrs	In progress
1.5	Work with private owners of vacant land and support redevelopment that meets community goals	HPD	DCP	Ongoing	Ongoing
1.6	Ensure that housing development along Mother Gaston Boulevard enlivens the street and promotes safety	HPD	NYCHA	1-5 yrs	In progress
1.7	Design and implement a catalytic commercial revitalization pilot project on Belmont Avenue	SBS	BCJC, Made in Brownsville, Hester Street Collaborative	Complete	Complete
02 IMPROVE CONNECTIONS THROUGHOUT THE NEIGHBORHOOD					
2.1A	Improve safety and access by exploring design interventions on NYCHA campuses and their immediate surroundings - <i>Public Realm Audits</i>	MOCJ	NYCHA	< 1 yr	In progress
2.1B	Improve safety and access by exploring design interventions on NYCHA campuses and their immediate surroundings - <i>Neighborhood Activation</i>	MOCJ	NYCHA	1-5 yrs	In progress
2.2	Study new street crossings and traffic signals by NYCHA superblocks and at park entrances	DOT	Parks/NYCHA	1-5 yrs	In progress
2.3	Improve pedestrian safety at dangerous intersections	DOT		>5 yrs	In preliminary design stage
2.4	Expand Brownsville's network of bike lanes	DOT		1-5 yrs	In planning stage
2.5	Promote use of the new Brownsville bike lanes and encourage neighborhood gathering through DOHMH-supported summer bike rides	DOHMH	Parks, Purelements, Brookdale Medical Center	Ongoing	Complete with ongoing work
2.6	Improve pedestrian connections to East New York	DOT	EDC	1-5 yrs	In preliminary design stage
2.7	Make accessibility improvements and create a free connection between the Livonia Avenue and Junius Street subway stations	MTA		1-5 yrs	In planning stage
03 CREATE ACTIVE AND SAFE PUBLIC SPACES					
3.1A	Make significant and impactful investments in Brownsville's parks and recreation spaces - <i>Betsy Head Park</i>	Parks		1-5 yrs	Phase I under construction; Phase II in procurement stage
3.1B	Make significant and impactful investments in Brownsville's parks and recreation spaces - <i>Community Parks Initiative</i>	Parks		1-5 yrs	Newport Playground under construction
3.2A	Use parks and gardens as space for arts and culture - <i>GreenThumb</i>	Parks		Ongoing	Complete with ongoing work
3.2B	Use parks and gardens as space for arts and culture - <i>SummerStage</i>	Parks	City Parks Foundation	Ongoing	Complete with ongoing work
3.2C	Use parks and gardens as space for arts and culture - <i>Mobile Movies</i>	Parks		Ongoing	Complete with ongoing work

PROJECT SUMMARY (CONTINUED)

STATUS AS OF: 01/21/2019

#	INITIATIVE	LEAD AGENCY	PARTNERS	ESTIMATED TIMELINE	STATUS
3.3	Activate Osborn Plaza as the Neighborhood Lab anchor site	MOTI	EDC, BCJC, NYU Center for Urban Science and Progress	Ongoing	Complete with ongoing work
3.4	Install new permanent light fixtures and cameras at Van Dyke and Brownsville Houses	NYCHA	MOCJ	Complete	Complete
3.5	Continue offering free programming and extended summer hours for teens and adults at Cornerstone Centers at Van Dyke, Marcus Garvey, Howard, Seth Low, Hughes, and Tilden Houses	DYCD	Cornerstone service providers	Ongoing	Complete with ongoing work
3.6A	Create safe spaces for youth to interact with peers and positive role models through productive recreational activities - <i>Police Athletic League</i>	MOCJ	NYPD	Ongoing	Complete with ongoing work
3.6B	Create safe spaces for youth to interact with peers and positive role models through productive recreational activities - <i>Kids in Motion</i>	Parks	MOCJ	Ongoing	Complete with ongoing work
04 PROVIDE RESOURCES TO SUPPORT HEALTHY LIFESTYLES					
4.1	Incorporate health into Brownsville RFP goals	HPD		1-5 yrs	In progress
4.2A	Increase access to healthy food - <i>Shop Healthy NYC</i>	DOHMH	BHC	Ongoing	Complete with ongoing work
4.2B	Increase access to healthy food - <i>Youthmarkets & Farm stands</i>	BHC	GrowNYC, DOHMH, Project Eats	Ongoing	Complete with ongoing work
4.3	Renovate Brownsville Recreation Center	Parks		1-5 yrs	In procurement
4.4	Increase opportunities to garden and grow fresh produce in Brownsville	BHC	NYCHA, Fund for Public Health NYC, Parks, GrowNYC, GreenThumb, Isabahlia	Ongoing	Complete with ongoing work
4.5	Create a new Teen Center at Brownsville Houses	MOCJ	NYCHA, DYCD	Complete	Complete
4.6	Bring composting pick-up to Brownsville to promote organics composting	DSNY		Complete	Complete
4.7	Train 40 additional ShapeUp NYC instructors to teach classes in Brownsville, East New York, and Canarsie	Parks	BHC	Complete	Complete
4.8	Reduce racial disparities in maternal and infant health outcomes through the Wellness Suite at the Brownsville Neighborhood Health Action Center	DOHMH		Ongoing	Complete with ongoing work
05 CONNECT BROWNSVILLE RESIDENTS TO JOBS AND JOB TRAINING					
5.1	Require Brownsville RFP respondents to implement a targeted hiring outreach plan	HPD		1-5 yrs	In progress
5.2	Promote coordination between City workforce development providers and community based organizations assisting job seekers	WKDEV	SBS, NYCHA	1-5 yrs	In progress
5.3	Require developers, general contractors, and subcontractors on major projects in Brownsville to use HireNYC	WKDEV	HPD, EDC, DDC	Ongoing	Complete with ongoing work
5.4	Provide 3-K for all in School District 23	DOE	ACS	Ongoing	Complete with ongoing work
5.5	Expand outreach for the Summer Youth Employment Program (SYEP)	DYCD		Ongoing	Complete with ongoing work
5.6	Pilot a Young Innovators Program	MOTI	BCJC, MOCJ	Complete	Complete
5.7	Provide opportunities to bring computer science education to Brownsville schools	DOE	CSNYC	Ongoing	Complete with ongoing work
5.8	Create spaces for technology and innovation through the Brownsville RFP	HPD		1-5 yrs	In progress
5.9	Offer workforce training in green industries for young NYCHA residents	MOCJ	NYCHA	Ongoing	Complete with ongoing work

PROJECT SUMMARY (CONTINUED)

STATUS AS OF: 01/21/2019

#	INITIATIVE	LEAD AGENCY	PARTNERS	ESTIMATED TIMELINE	STATUS
06 SUPPORT SMALL BUSINESSES AND ASPIRING ENTREPRENEURS					
6.1	Connect entrepreneurs to business resources to start, operate and grow their businesses	SBS		Ongoing	Complete with ongoing work
6.2	Provide program support for Storefront Improvements throughout the Pitkin Avenue Business Improvement District	SBS	Pitkin Avenue BID	Ongoing	Complete with ongoing work
6.3	Promote the design of flexible ground-floor spaces that can accommodate a range of uses, including local businesses, especially on Livonia Avenue RFP sites	HPD		1-5 yrs	In progress
6.4	Promote networking of local designers, contractors, subcontractors, and developers in the neighborhood	EDC	HPD	1-5 yrs	In progress
6.5	Launch a marketing campaign to promote diverse local businesses and local sourcing in the IBZ	EDC		Complete	Complete
6.6	Renovate the EDC-owned industrial building on Powell Street	EDC		1-5 yrs	Under construction
07 IMPROVE HOUSING STABILITY AND SUPPORT RESIDENTS AT RISK OF DISPLACEMENT					
7.1	Use the City's financing programs to safeguard affordability of existing homes	HPD		Ongoing	Complete with ongoing work
7.2	Promote safe and healthy housing through rigorous enforcement of the Housing Maintenance Code	HPD		Ongoing	Complete with ongoing work
7.3	Protect tenants by continuing to provide free legal representation	DSS		Ongoing	Complete with ongoing work
7.4	Continue offering homelessness prevention services through the Brownsville HomeBase Center	DSS		Ongoing	Complete with ongoing work
7.5	Support homeowners facing foreclosure or who need help financing repairs	HPD	Center for New York City Neighborhoods	Ongoing	Complete with ongoing work
7.6	Create new homeownership opportunities and provide resources for first-time home-buyers	HPD		1-5 yrs	In progress
7.7	Help Brownsville residents understand, prepare for, and complete the affordable housing application process	HPD		Ongoing	Complete with ongoing work
08 PROVIDE SUPPORT AND CAPACITY BUILDING OPPORTUNITIES					
8.1	Implement the goals of the citywide Cultural Plan - cultural center at Rockaway-Chester	HPD	DCLA	1-5 yrs	In progress
8.2	Pair local organizations with Capacity Fund grants from the Partnership for Parks to facilitate community projects in parks	Parks	Partnership for Parks	Complete	Complete
8.3	Work with the East Brooklyn Arts and Culture Alliance (EBACA) to determine appropriate next steps to building the cultural capacity of Brownsville	DCLA		Complete	Complete
8.4	Convene city agencies and residents in regular NeighborhoodStat meetings	MOCJ	NYCHA, NYPD, DHS, DFTA, OCDB, HRA, DPR, DOP, DYCD, CEO, OCDV	Ongoing	Complete with ongoing work
8.5	Begin the Brownsville Community Tech Advisory Board	MOTI	EDC, BCJC, NYU Center for Urban Science and Progress	Ongoing	Complete with ongoing work
8.6	Provide opportunities for partnerships with local organizations through the Brownsville RFP	HPD		Complete	Complete