Department of Design and Construction

Office of Community Outreach & Notification

WEEKLY CONSTRUCTION BULLETIN

5/4/20 - 5/8/20

Permeable Asphalt Pilot and GI in CSO Tributary Area PROJECT #: GCNC77-PA BOROUGH: Queens DATE ISSUED: 5/1/20

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
5/4/20-5/8/20	7:00 am–3:30 pm	60th Street between 56th Avenue and 56th Road	Excavation, curbs and sidewalk
5/4/20-5/8/20	7:00 am–3:30 pm	65th Street between Eliot Avenue and 62nd Avenue	No work scheduled
5/4/20-5/8/20	7:00 am–3:30 pm	63rd Place between 55th Avenue and 53rd Avenue	No work scheduled
5/4/20-5/8/20	7:00 am–3:30 pm	54th Avenue between 67th Street and 68th Street	No work scheduled
5/4/20-5/8/20	7:00 am–3:30 pm	53rd Avenue between 46th Street and 48th Street	No work scheduled
5/4/20-5/8/20	7:00 am–3:30 pm	48th Street between 56th Road and 56th Avenue	No work scheduled

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Tashlima Lipi, the **Community Construction Liaison** at **(347)924-9256/(347)328-4059** or maspethgiccl@gmail.com.

The Field Office Hours are Monday thru Friday between the hours of 7:00AM and 3:30PM.