
New York City Transit 
Sea Beach Line Station Renewals – N Train 



Nine Stations – N Train 



Sea Beach Line – 1914 - 1917 

New Utrecht and 62nd Street - 1914 



Sea Beach Line – 1914 - 1917 

Avenue Q - 1914 



Sea Beach Line – 1914 - 1917 

Construction at Fort Hamilton 



Sea Beach Line – 1914 - 1917 

Construction at 16th Avenue 



Sea Beach Line – 1914 - 1917 

Construction of 86th Street Station Platforms 



Sea Beach Line – 1914 - 1917 

Finished Control House - 1917 



Sea Beach Line – 1914 - 1917 

86th Street Station - 1917 



Sea Beach Line - NOW 

86th Street Station - 2014 



Control House Exterior – Existing Conditions 

FORT HAMILTON PKWY 



Control House Exterior - Rendering of Finished 
Work 



Control House Exterior - Rendering of Finished 
Work 



Control House Interior – Existing Conditions 

FORT HAMILTON PKWY 



Control House Interior - Rendering of Finished 
Work 



Passageway – Existing Conditions 

18TH AVENUE – STAIR P9 



Barrel Arches – Existing Conditions 

18TH AVENUE STATION 



Stairs – Existing Conditions 

8TH AVENUE – STAIR P2/P3 



Canopy Roof 

20TH AVENUE – SOUTHBOUND 



Retaining Wall 

BAY PARKWAY– SOUTHBOUND 



Canopy Column 

AVENUE U – NORTHBOUND 



Parapet Walls 



Rendering of Finished Work 



New Utrecht Ave. ADA Elevators 



 8th Ave. Station ADA Ramp 

 



E2 
E4 

E1 
E3 

TRAIN OPERATION DURING BYPASS ON TRACK E2 

Temporary platforms at 8th Avenue and Bay Parkway in 
service.  N/B platforms of all 9 stations out of service.  
N/B trains run on Track E4.  N/B travelers can use 
temporary platforms at 8th Ave & Bay Parkway 

Track E4 is bi-directional 

Legends: 

Platforms under construction 

Temporary Platform 

Construction Barrier 

Construction Phasing – Phase 1 



E2 
E4 

E1 
E3 

TRAIN OPERATION DURING BYPASS ON TRACK E1 

Temporary platforms a 8th Avenue and Bay Parkway in 
service. S/B platforms of all 9 stations out of service.  
S/B trains run on Track E4.  S/B travelers can use 
temporary platforms at 8th Ave & Bay Parkway. 

Track E4 is bi-directional 

Legends: 

Platforms under construction 

Temporary Platform 

Construction Barrier 

Construction Phasing – Phase 2 



Construction Activities – Control Houses  

• Building Inspections 

• Vibration Monitoring 

• Noise and Dust Control 

• Street Parking 

 



 Construction Activities 

Temporary Platform – 8th Avenue Station 



 Construction Activities 

Tree Removal and Clearing 



 Construction Activities 

Demolition at 86th Street Station 



 Construction Activities 

Structural Restoration 



 Construction Activities 

Temporary Platform at Bay Parkway 



Environmental and Community Considerations 

• Building Inspections 

• Vibration Monitoring 

• Noise and Dust Control 

• Street Parking 

 



Upcoming Events 

• Weekend Diversion of NB Service – September 19, 2015 

• Weekend Service Shutdown – October 3, 2015 

• Weekend Diversion of NB Service – November 7, 2015 

• NB Service Bypass – January 2016 

 



 

THANK YOU 
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