Planning Phases and Public Events

ORGANIZE LEARN CREATE FINALIZE
""""""""""""""""""""""""" B e i B I b e LR Gl
Targeted stakeholder engagement . Getinput on existing conditions, assets and - Topic-focused workshops . . Get feedback on draft
Existing conditions analysis goals - Test strategies and begin drafting recommmendation and
Establish project goals and scope . Begin strategy development plan strategies

Finalize plan

City addressing
immediate drainage City announces
and sanitation issues Jewel Streets
and meeting neighborhood
regularly with Jewel planning
Streets residents process

1 release

and public

Tabling and drop-ins at community FEE

events through summer and fall 2023

City agency ongoing engagement with Jewel Streets residents




