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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 998
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-D001 FMS #: 056 D01 POLICE DEPARTMENT BUILDINGS, IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $1,892,793.26 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $261,827.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,331,515.54 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* 1,911 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 200 * * * * * 139 * 1,572 * 1,911
FORCST(C)* * * * * * 200 * * * * * 139 * 1,572 * 1,911
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 POD112FTD 112TH PCT NEW FRONT DESK DEVSCOPE 12/05 03/06
CONS 001 CONSTRUCTION 46 0 06/10

056 POD17PCT 17TH PRECINCT RENOVATION DEVSCOPE 06/05 09/05
EQFN 031 EQUIPMENT AND FURNITURE 139 0 05/10

056 POD45BATH 45TH PCT - BATHROOM RENOVATION DEVSCOPE 06/05 09/05
CONS 001 CONSTRUCTION 100 0 06/10

056 POD46BATH 46TH PCT - BATHROOM RENOVATION DEVSCOPE 06/05 09/05
CONS 001 CONSTRUCTION 200 0 12/09

056 POD46PARK 46TH PCT MULTI-LEVEL PARKING DEVSCOPE 12/07 03/08
CONS 001 CONSTRUCTION 500 0 06/10

056 POD47HVAC 47TH PCT - HVAC DEVSCOPE 06/05 09/05
CONS 002 CONSTRUCTION 1 0 06/10

056 POD48BATH 48TH PCT BATHROOM RENOVATION DEVSCOPE 12/05 03/06
CONS 001 CONSTRUCTION 415 0 06/10

056 POD48FNDK 48TH PCT NEW FRONT DESK DEVSCOPE 12/05 03/06
CONS 002 CONSTRUCTION 13 0 06/10

056 POD48GARD 48TH PCT NEW GARAGE DOOR DEVSCOPE 12/05 03/06
CONS 001 CONSTRUCTION 39 0 06/10

056 POD50ELGE 50TH PCT REPLACE ELEVATORS AND GENERATORS DEVSCOPE 06/05 09/05
CONS 001 CONSTRUCTION 325 0 06/10

056 POD61PARK 61ST PCT PARKING DSGN 12/06 06/07
CONS 001 CONSTRUCTION 50 0 06/10

056 POD62HVAC 62ND PCT - HVAC RENOVATION DEVSCOPE 01/04 04/04
CONS 004 CONSTRUCTION 33 0 06/10

X::PDF(F)
PX(S)
MT(MAIN)


SOLIMAR SOLASC JL132 NONE



FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 999
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 POD70AC 70TH PCT - HVAC
CONS 001 CONSTRUCTION 50 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-D046 FMS #: 056 D46 ULTRA HIGH FREQUENCY RADIO TELEPHONE EQUIPMENT
AVAILABLE BALANCE AS OF: 11/30/09 $200,885.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $299,115.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 200 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 200 * 200
FORCST(C)* * * * * * * * * * * * 200 * 200
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-D046C 61ST PCT TELEPHONE SYSTEM UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10

111 PO-D046D COMMUNITY PRESENTATION SYS/EQUIP & DIGITAL MESSAGING BOARD
EQVH 001 EQUIPMENT - VEHICLES 50 0 06/10

111 PO-D046E COMMUNITY PRESENTATION SYS/EQUIP & DIGITAL MESSAGING BOARD
EQVH 001 EQUIPMENT - VEHICLES 50 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

X::PDF(F)
PX(S)
MT(MAIN)


SOLIMAR SOLASC JL132 NONE



FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1000
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-D185 FMS #: 056 D85 PURCHASE OF VEHICLES AND EQUIPMENT, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $1,370,582.03 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $489,417.97 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 550 * * * * (C)* 1,372 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 51 * * 750 * * * * 571 * 1,372
FORCST(C)* * * * * * 51 * * 750 * * * * 571 * 1,372
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-D185H 112TH PRECINCT SURVEILANCE VAN
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 21 0 06/10

111 PO-D185K STATEN ISLAND SURVEILLANCE CAMERAS
EQFN EM 001 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES 250 0 02/10

111 PO-D185L 101ST AND 105TH PCT MINI BUS
EQVH 001 EQUIPMENT - VEHICLES 51 0 12/09

111 PO-D185M FIELD COMMAND POST VEHICLE FOR THE 75TH & 83RD PCTS
EQVH 001 EQUIPMENT - VEHICLES 450 0 06/10

111 PO-D185N 71ST PRECINCT PHONE SYSTEM - PHONE WIRING INFRASTRUCTURE
EQFN CQ 001 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 100 0 06/10

111 PO-D187A 71ST, 77TH, 88TH VIDEO SURVEILANCE CAMERAS
EQFN 001 EQUIPMENT AND FURNITURE 500 0 02/10

------------------------------------------------------------------------------------------------------------------------------------

X::PDF(F)
PX(S)
MT(MAIN)


SOLIMAR SOLASC JL132 NONE



FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1001
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-R079 FMS #: 056 R79 IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $3,202,790.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $214,400.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $603,860.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,946 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 50-* 207-* * * * * * * 207 * 2,996 * 2,946
FORCST(C)* * * 50-* 207-* * * * * * * 207 * 2,996 * 2,946
ACTUAL(C)* * * 50-* 207-* * * * * * * * * 257-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 POR120 AC 120TH PCT - HVAC DSGN 12/06 06/07
CONS 001 CONSTRUCTION 400 0 06/10

056 POR120FD 120TH PCT NEW FRONT DESK DSGN 12/06 06/07
CO#: A CONS 001 CONSTRUCTION 50- 0 09/09

CONS 002 CONSTRUCTION 50 0 06/10

056 POR120WIN 120TH PCT - WINDOW REPLACEMENT DSGN 12/06 06/07
CONS 001 CONSTRUCTION 200 0 06/10

056 POR122BLR 122ND PCT BOILER REPLACEMENT DEVSCOPE 06/05 09/05
CO#: A CONS 001 CONSTRUCTION 65 0 06/10

056 POR122BTH 122ND PCT RECON MALE/FEMALE BATHS DEVSCOPE 02/04 05/04
CONS 002 CONSTRUCTION 65 0 06/10

056 POR122FAB 122ND PCT PREFAB BUILDING DSGN 12/09 06/10
CONS 001 CONSTRUCTION 1,000 0 06/10

056 POR122FD 122ND PCT NEW FRONT DESK DSGN 12/06 06/07
CONS 001 CONSTRUCTION 50 0 06/10

056 POR122RNG 122ND PCT RANGE ABATEMENT AND CONVERSION DSGN 12/06 06/07
CONS 001 CONSTRUCTION 516 0 06/10

056 POR122WIN 122ND PCT WINDOW RENOVATION DEVSCOPE 06/05 09/05
CONS 001 CONSTRUCTION 6 0 06/10

056 POR123 AC 123RD PCT - HVAC DSGN 12/06 06/07
CONS 001 CONSTRUCTION 400 0 06/10

056 POR123BLR 123RD PCT BOILER REPLACEMENT DEVSCOPE 06/05 09/05
CO#: A CONS 001 CONSTRUCTION 70 0 06/10

X::PDF(F)
PX(S)
MT(MAIN)


SOLIMAR SOLASC JL132 NONE



FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1002
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 POR123BTH 123RD PCT- BATHROOM RENOVATION DEVSCOPE 06/05 09/05
CONS 001 CONSTRUCTION 150 0 06/10

056 POR123ROF 123RD PCT NEW ROOF DSGN 12/06 06/07
CO#: A CONS 001 CONSTRUCTION 151- 0 10/09
CO#: B CONS 001 CONSTRUCTION 151 0 05/10
CO#: A CONS 002 CONSTRUCTION 56- 0 10/09
CO#: B CONS 002 CONSTRUCTION 56 0 05/10

CONS 003 CONSTRUCTION 13 0 06/10

056 POR123WTR 123RD PCT - WATER REMEDIATION SYSTEM DEVSCOPE 06/05 09/05
CONS 002 CONSTRUCTION 11 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-R185 FMS #: 056 R85 VEHICLES OF AT LEAST $35,000 AFTER NOVEMBER 1, 1999, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $122,865.24 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $185,134.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $633,371.76 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 307 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 185 * * * * * * * * 7 * * * 115 * 307
FORCST(C)* 185 * * * * * * * * 7 * * * 115 * 307
ACTUAL(C)* 185 * * * * * * * * * * * * 185

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-R185C Investigative Response Vehicles
EQVH 001 EQUIPMENT - VEHICLES 185 0 07/09
EQVH 002 EQUIPMENT - VEHICLES 115 0 06/10

111 PO-R185D 120TH PRECINCT SURVEILLANCE VAN
CO#: A EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 7 0 03/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1003
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-X079 FMS #: 056 X01 IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, THE BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $29,000.03 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,287.61- (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $105,681.58 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 29 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 29 * 29
FORCST(C)* * * * * * * * * * * * 29 * 29
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 POX46LOT 46TH PCT PARKING LOT UPGRADE DEVSCOPE 06/05 09/05
CO#: B CONS 001 CONSTRUCTION 29 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-46 FMS #: 056 202 ULTRA HIGH FREQUENCY RADIO TELEPHONE EQUIPMENT
AVAILABLE BALANCE AS OF: 11/30/09 $72,527,168.82 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $31,396,589.59 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $208,285,690.48 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 16,501 * 16,082 * 13,401 * 6,541 * (C)* 71,908 * 16,082 * 13,401 * 6,541 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 8,148 * 7 * * 68 * 40,584 * 12,443 * * 37 * * * 10,621 * 71,908
FORCST(C)* * 8,148 * 7 * * 68 * 40,584 * 12,443 * * 37 * * * 10,621 * 71,908
ACTUAL(C)* * 8,148 * 7 * * 68 * * * * * * * * 8,223

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO46-MTA MTA RADIO PROJECT
EQFN 001 EQUIPMENT AND FURNITURE 31,850 0 12/09

111 PO46-AIMS ASSET INVENTORY MANAGEMENT SYSTEM
CO#: A EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 7 0 09/09
CO#: B EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 37 0 03/10
CO#: D EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 64 0 11/09
CO#: E EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 352 0 01/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1004
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO46-CALL SOLAR POWERED CELLULAR CALL BOXES
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 615 0 12/09

111 PO46-COPS COPS INTEROPERABILITY
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 35 0 01/10

111 PO46-NCAS NETWORKED CALL ATTENDANT AND CALL REPORTING SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 1,195 0 12/09

111 PO46-1 SIGNAL GENERATOR
EQFN CQ 004 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 141 0 06/13
EQFN CQ 005 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 180 0 06/18

111 PO46-10 ANTENA FINDER
EQFN CQ 005 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 169 0 06/13
EQFN CQ 006 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 218 0 06/18

111 PO46-14 MOBILE RADIOS
EQFN CQ 013 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,590 0 06/13

CO#: A EQFN CQ 013 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 2,545 0 01/10
CO#: D EQFN CQ 013 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 4 0 11/09

EQFN CQ 015 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,368 0 06/13
EQFN CQ 016 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,440 0 06/10
EQFN CQ 017 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,509 0 06/11
EQFN CQ 018 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,584 0 06/12
EQFN CQ 019 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,663 0 06/14
EQFN CQ 020 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,756 0 06/15
EQFN CQ 021 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,884 0 06/16
EQFN CQ 023 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,752 0 06/17
EQFN CQ 024 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 3,114 0 06/18
EQFN CQ 025 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 2,000 0 06/19

111 PO46-22C TAPE & RECORDS UNIT EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 403 0 01/10

111 PO46-24 REPLACE RADIO SYSTEM
CO#: E EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,481 0 06/10
CO#: F EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 42 0 08/09

EQFN ED 013 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 4,796 0 12/09
CO#: A EQFN ED 013 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 654 0 12/09

EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 8,106 0 08/09
CO#: B EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 7 0 06/10

EQFN ED 017 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 7,449 0 06/11
EQFN 030 EQUIPMENT AND FURNITURE 5,000 0 06/12
EQFN 031 EQUIPMENT AND FURNITURE 5,000 0 06/14
EQFN 032 EQUIPMENT AND FURNITURE 5,000 0 06/15
EQFN 033 EQUIPMENT AND FURNITURE 5,000 0 06/16

CO#: B EQFN 041 EQUIPMENT AND FURNITURE 474 0 12/09
EQFN 046 EQUIPMENT AND FURNITURE 5,000 0 06/17
EQFN 047 EQUIPMENT AND FURNITURE 5,000 0 06/18
EQFN 048 EQUIPMENT AND FURNITURE 5,000 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1005
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO46-24A NEW DIGITAL RADIO SYSTEM (RADIO NARROW-BANDING)
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 12/09

111 PO46-38 CONSOLETTE BASES-25
EQFN CQ 016 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 659 0 01/10
EQFN CQ 017 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 273 0 06/13
EQFN CQ 018 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 292 0 06/10
EQFN CQ 019 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 301 0 06/11
EQFN CQ 020 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 317 0 06/12
EQFN CQ 021 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 332 0 06/14
EQFN CQ 022 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 349 0 06/15
EQFN CQ 023 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 366 0 06/16
EQFN CQ 024 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 385 0 06/17
EQFN CQ 025 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 404 0 06/18
EQFN CQ 026 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 400 0 06/19

111 PO46-6A PORT RAD ALL BOROS
EQFN CQ 027 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 8,449 0 01/10
EQFN CQ 028 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 6,401 0 06/10
EQFN CQ 029 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 6,823 0 06/11
EQFN CQ 034 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 6,500 0 06/12
EQFN CQ 035 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 8,000 0 06/14
EQFN CQ 036 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 8,000 0 06/15
EQFN CQ 037 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 8,000 0 06/16
EQFN 043 EQUIPMENT AND FURNITURE 8,000 0 06/17
EQFN 044 EQUIPMENT AND FURNITURE 8,000 0 06/18
EQFN 045 EQUIPMENT AND FURNITURE 3,000 0 06/13
EQFN 046 EQUIPMENT AND FURNITURE 8,000 0 06/19

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1006
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-79 FMS #: 056 207 IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $142,571,453.99 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $67,614,687.48 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $329,808,913.16 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 101,052 * 25,078 * 7,713 * 10,372 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 23,240 * 209 * 561 * 1,071-* 10,028 * 1,939 * * 552 * 15,122 * 4,289 * 46,183 * 101,052
FORCST(C)* * 23,240 * 209 * 561 * 1,071-* 10,028 * 1,939 * * 552 * 15,122 * 4,289 * 46,183 * 101,052
ACTUAL(C)* * 23,239 * 210 * 541 * 1,071-* * * * * * * * 22,918

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 POD46BATH 46TH PCT - BATHROOM RENOVATION DEVSCOPE 06/05 09/05
CONS 002 CONSTRUCTION 150 0 04/10

056 POD61PARK 61ST PCT PARKING DSGN 12/06 06/07
CONS 002 CONSTRUCTION 15 0 06/10

056 PO79 PAL POLICE ATHLETIC LEAGUE MASONRY DSGN 12/09 06/10
CONS 056 CONSTRUCTION 650 0 05/10

056 PO79-BMS BMS PROJECTS
CONS 012 CONSTRUCTION 125 0 06/10
CONS 015 CONSTRUCTION 591 0 06/10
CONS 016 CONSTRUCTION 6,512 0 06/11
CONS 069 CONSTRUCTION 3,713 0 06/12
CONS 070 CONSTRUCTION 8,748 0 06/14
CONS 071 CONSTRUCTION 8,500 0 06/15
CONS 072 CONSTRUCTION 8,403 0 06/16
CONS 073 CONSTRUCTION 11,075 0 06/17
CONS 074 CONSTRUCTION 11,370 0 06/18
CONS 075 CONSTRUCTION 6,372 0 06/13
CONS 076 CONSTRUCTION 10,000 0 06/19

056 PO79-110B NEW 110TH PCT
SITE 001 SITE 4,000 0 06/13
DSGN 002 DESIGN 6,372 0 06/14
CONS 003 CONSTRUCTION 18,908 0 06/15
EQFN 004 EQUIPMENT AND FURNITURE 720 0 06/16

056 PO79APDRF APD ROOF REPLACEMENT DEVSCOPE 12/07 03/08
CONS 002 CONSTRUCTION 70 0 12/09

056 PO79ARMOR FLUSHING ARMORY FACILITY RENOVATION - QNTF DSGN 12/09 06/10
CONS 003 CONSTRUCTION 701 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1007
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79BMAAP POLICE LAB AUDITORIUM DEVSCOPE 03/04 06/04
CONS 001 CONSTRUCTION 400 0 05/10

056 PO79BMACU 102ND PCT FRONT DESK RENOVATION DSGN 06/06 12/06
CONS 001 CONSTRUCTION 60 0 05/10

056 PO79BMACV 28TH PCT FRONT DESK RENOVATION DSGN 06/06 12/06
CONS 001 CONSTRUCTION 60 0 05/10

056 PO79BMACW 47TH PCT FRONT DESK RENOVATION DSGN 06/06 12/06
CONS 001 CONSTRUCTION 65 0 05/10

056 PO79BMADL 111TH PCT NEW FRONT DESK DSGN 06/06 12/06
CONS 001 CONSTRUCTION 39 0 05/10

056 PO79BMADN MIDTOWN SOUTH ELEVATOR REHABILITATION DSGN 06/06 11/06
CO#: A CONS 001 CONSTRUCTION 5 0 06/10

056 PO79BMADO 78TH PCT ELEVATOR REHABILITATION DSGN 01/06 07/06
CO#: A CONS 001 CONSTRUCTION 12 0 06/10

056 PO79BMADS 72ND PCT AND CENTRAL REPAIR SHOP ROOF RENOVATION DSGN 06/08 11/08
DSGN 001 DESIGN 500 0 05/10
CONS 002 CONSTRUCTION 4,000 0 07/11

056 PO79BMADY 1 POLICE PLAZA EMERGENCY GENERATOR DSGN 09/06 03/07
CO#: A CONS 002 CONSTRUCTION 115 0 06/10

CONS 003 CONSTRUCTION 36 0 06/10
CO#: AA CONS 003 CONSTRUCTION 18 0 06/10

056 PO79BMAEE LEAD ABATEMENT AT ESU DSGN 12/07 06/08
CONS 001 CONSTRUCTION 214 0 09/09

056 PO79BMAEF 47 PCT PARKING LOT DSGN 12/07 06/08
CONS 001 CONSTRUCTION 630 0 08/09

056 PO79BMAEI LEAD ABATEMENT @ S.O.D. DSGN 12/07 06/08
CONS 002 CONSTRUCTION 175 0 04/10

056 PO79BMAEK 83RD PCT PARKING LOT RENOVATION DSGN 12/07 06/08
CO#: A CONS 001 CONSTRUCTION 17 0 03/10

056 PO79BMAEM 77TH PRECINCT WATER MAINS DSGN 12/07 06/08
CONS 001 CONSTRUCTION 100 0 05/10

056 PO79BMAEN 108TH PCT MASONRY + REPOINTING DSGN 12/07 06/08
CONS 001 CONSTRUCTION 400 0 05/10

056 PO79BMAEP 102ND ROOF RECONSTRUCTION DSGN 12/07 06/08
CONS 001 CONSTRUCTION 450 0 05/10

056 PO79BMAEQ PROPERTY CLERK ROOF RECONSTRUCTION DSGN 12/07 06/08
CONS 001 CONSTRUCTION 350 0 05/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1008
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79BMAER 108TH PCT HVAC REHABILITATION DSGN 12/07 06/08
CONS 001 CONSTRUCTION 250 0 05/10

056 PO79BMAES 105TH PCT MASONRY REHABILITATION DSGN 12/07 06/08
CONS 001 CONSTRUCTION 230 0 05/10

056 PO79BMAET QUEENS TOW POUND TRAILER REPLACEMENT DSGN 12/07 06/08
CONS 001 CONSTRUCTION 330 0 04/10

056 PO79BMAEU BRONX TOW POUND TRAILER REPLACEMENT DSGN 12/07 06/08
CONS 001 CONSTRUCTION 283 0 06/10

056 PO79BMAEW HQ UPS SYSTEM DSGN 08/08 02/09
CONS 001 CONSTRUCTION 45 0 10/09

CO#: A CONS 001 CONSTRUCTION 8 0 04/10

056 PO79BMAEY MULTI'PURPOSE BOMB SQUAD BUILDING DSGN 01/09 07/09
CONS 001 CONSTRUCTION 600 0 05/10

056 PO79BMAEZ RADIO EQUIPMENT ROOM HVAC DSGN 12/08 06/09
CONS 001 CONSTRUCTION 99 0 06/10

056 PO79BMAFB 45TH PCT SIDEWALK DSGN 12/09 06/10
CONS 001 CONSTRUCTION 65 0 06/10

056 PO79BMAFE HARBOR CLIMATE CONTROLLED STORAGE BUILDING DSGN 12/09 06/10
CONS 001 CONSTRUCTION 147 0 06/10

056 PO79BMAFF 1PP - FLOOR REPLACEMENT AT TAPE AND RECORDS UNIT DSGN 12/09 06/10
CONS 001 CONSTRUCTION 57 0 05/10

056 PO79BMAFG FIRING RANGE HVAC RENOVATION AT CRIME LABORATORY
CONS 001 CONSTRUCTION 91 0 06/10

056 PO79BMAFH PAL ROOF RENOVATION
CONS 001 CONSTRUCTION 750 0 04/10

056 PO79BMAFI PAL BOILER REPLACEMENT
CONS 001 CONSTRUCTION 100 0 04/10

056 PO79BMAFJ QUARTERMASTER WAREHOUSE ROOF RENOVATION
CONS 001 CONSTRUCTION 100 0 04/10

056 PO79BMAFK OUTDOOR RANGE INFRASTRUCTURE UPGRADE
CONS 001 CONSTRUCTION 100 0 04/10

056 PO79BMAFL 1 PP AUDITORIUM ROOF REPLACEMENT
CONS 001 CONSTRUCTION 500 0 04/10

056 PO79BMAFM FBF LOWER HANGER ROOF REPLACEMENT
CONS 001 CONSTRUCTION 100 0 04/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1009
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79BMAFN FBF TRUCK SHOP ROOF REPLACEMENT
CONS 001 CONSTRUCTION 100 0 04/10

056 PO79BMAFO 66TH PCT BOILER REPLACEMENT
CONS 001 CONSTRUCTION 200 0 04/10

056 PO79BMAFP 102ND PCT CHILLER REPLACEMENT
CONS 001 CONSTRUCTION 250 0 04/10

056 PO79BMAFQ 109TH PCT COOLING TOWER
CONS 001 CONSTRUCTION 100 0 04/10

056 PO79BMAFR 43RD PCT MASONRY
CONS 001 CONSTRUCTION 300 0 04/10

056 PO79BMAFS 79TH PCT MASONRY
CONS 001 CONSTRUCTION 350 0 06/10

056 PO79BMAFT WINDOW PACKAGE FOR 67, 49, 26, 111, HW#3
CONS 001 CONSTRUCTION 1,200 0 04/11

056 PO79BMAFU 88TH PCT BOILER REPLACEMENT
CONS 001 CONSTRUCTION 150 0 04/10

056 PO79BMAFV 71ST PCT BOILER REPLACEMENT
CONS 001 CONSTRUCTION 150 0 04/10

056 PO79BMAFW 84TH PCT BOILER+CHILLER
CONS 001 CONSTRUCTION 650 0 04/10

056 PO79BMAFX 20TH PCT SIDEWALK
CONS 001 CONSTRUCTION 90 0 04/10

056 PO79BMAFY 61ST PCT SIDEWALK
CONS 001 CONSTRUCTION 35 0 04/10

056 PO79BMAFZ 70TH PCT SIDEWALK
CONS 001 CONSTRUCTION 50 0 04/10

056 PO79BMAGA 100TH PCT SIDEWALK RENOVATION
CONS 001 CONSTRUCTION 70 0 04/10

056 PO79BMAGB 84TH PCT SIDEWALK RENOVATION
CONS 001 CONSTRUCTION 40 0 04/10

056 PO79BMAGC 106TH PCT SIDEWALK
CONS 001 CONSTRUCTION 50 0 04/10

056 PO79BMAGD BMS SIDEWALK RENOVATION
CONS 001 CONSTRUCTION 100 0 04/10

056 PO79BMAGE 1PP BACKFLOW PREVENTION VALVES
CONS 001 CONSTRUCTION 150 0 04/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1010
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79BMAGF HVAC AT BROOKLYN ARMY TERMINAL-INTEL DIVISION
CONS 001 CONSTRUCTION 100 0 04/10

056 PO79BMAGG HVAC REPLACEMENT - COUNTER TERRORISM DIVISION
CONS 001 CONSTRUCTION 75 0 03/10

056 PO79BMAGH TANK ABATEMENT
CONS 001 CONSTRUCTION 200 0 03/10

056 PO79BMAGI UPS AT 1PP
CONS 001 CONSTRUCTION 260 0 03/10

056 PO79BMAGJ SNOW MELT SYSTEM AT 1 PP
CONS 001 CONSTRUCTION 250 0 04/10

056 PO79BMAGK 106TH PCT FRONT DESK
CONS 001 CONSTRUCTION 75 0 04/10

056 PO79BMAGL 24TH PCT COOLING TOWER REPLACEMENT
CONS 001 CONSTRUCTION 50 0 04/10

056 PO79CT5 HEPA air filtration system DEVSCOPE 06/02 09/02
CO#: C CONS 001 CONSTRUCTION 1,986- 0 11/09

056 PO79JOCFE JOINT OPERATIONS CENTER - FURNITURE AND EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 717 0 06/10

056 PO79PAPOL POLICE ACADEMY POOL REHABILITATION DSGN 12/09 06/10
CONS 001 CONSTRUCTION 100 0 06/10

056 PO79SHOP1 FSD SHOP #1 FLOOR DSGN 12/09 06/10
CONS 001 CONSTRUCTION 986 0 08/09
CONS 002 CONSTRUCTION 50 0 05/10

111 PO79CPPFE CPP - F & E
EQFN 001 EQUIPMENT AND FURNITURE 550 0 06/10

801 COLPJFK JFK Site A (COLLEGE POINT Relocation)
CONS 003 CONSTRUCTION 26,785 0 06/10

CO#: A1 CONS 003 CONSTRUCTION 915 0 11/09

801 METSFA2 FA - Shea Stadium - Infrastructure DSGN 01/04 01/06
CONS 003 CONSTRUCTION 1,050 0 06/10

801 PO79 HLR Randall's Island Pier Improvements--NYPD DSGN 08/05 02/06
CONS 004 CONSTRUCTION 2,170 0 06/10

CO#: A1 CONS 004 CONSTRUCTION 5,385 0 08/09

801 PO79-YSSS YANKEE STADIUM POLICE SUBSTATION DSGN 03/09 03/11
CONS 001 CONSTRUCTION 84 0 06/10

CO#: A1 CONS 001 CONSTRUCTION 516 0 10/09
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1011
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PO79HARBG NYPD Harbor George Pier Improvements DSGN 01/05 01/06
CONS 003 CONSTRUCTION 1,864 0 06/10

CO#: A1 CONS 003 CONSTRUCTION 4,477 0 08/09

801 RANDBXSHO Randall's Island - Bronx Shore Fields DSGN 01/10 01/12
CONS 001 CONSTRUCTION 200 0 06/10

850 HWMP2030 CHATHAM SQUARE DEVSCOPE 04/07 07/07
CONS 003 CONSTRUCTION 5,449 0 12/09

CO#: B DSGN PD 004 DESIGN PRELIMINARY DESIGN 268 0 12/09
CNSP SU 018 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,010 0 12/09
CONS 019 CONSTRUCTION 89 0 12/09

850 PO79-CPP CENTRAL PARK PRECINCT REHABILITATION CLOSE 07/05 06/15
CO#: 03 IFSP 110 IFA CONSTRUCTION SUPERVIS 450 0 06/10
CO#: 04 IFDS 113 IFA DESIGN 40 0 06/10

DSGN 120 DESIGN 356 0 06/10
CONS 121 CONSTRUCTION 778 0 06/10

CO#: CI DSGN 122 DESIGN 592 0 06/10

850 PO79-FSUP FIRE SUPPRESSION SYSTEMS AT VARIOUS SITES
CONS 001 CONSTRUCTION 1,393 0 06/10
DSGN 005 DESIGN 328 0 06/10

850 PO79-JOC Joint Operations Center
CONS 002 CONSTRUCTION 11,717 0 08/09

CO#: AA CONS 003 CONSTRUCTION 60 0 08/09
CO#: CM CONS 004 CONSTRUCTION 1,939 0 01/10

IFSP 005 IFA CONSTRUCTION SUPERVIS 300 0 01/10
CONS 006 CONSTRUCTION 3,092 0 06/10

CO#: AD DSGN 007 DESIGN 622 0 06/10

850 PO79-PRR2 104TH PRECINCT ROOF RECONSTRUCTION
CO#: DR DSGN 001 DESIGN 5- 0 09/09
CO#: RD DSGN 001 DESIGN 5 0 06/10

850 PO79-QSTF QUEENS SO TASK FORCE (NEW CONSTRUCTION)
CO#: RR CONS GE 010 CONSTRUCTION GENERAL 17 0 05/10

850 PO79BMABG SHOP 1 ROOF REPLACEMENT CONSCOMP 08/06 02/08
CO#: DR CONS 006 CONSTRUCTION 15- 0 08/09
CO#: RD CONS 006 CONSTRUCTION 15 0 06/10

850 PO79BMADE FIRE ALARM SYSTEMS AT PA/13TH, 67TH, 48TH, 112TH,122ND PCTS DEVSCOPE 12/06 03/07
CONS 001 CONSTRUCTION 50 0 06/10

CO#: RG CONS 001 CONSTRUCTION 1,885 0 06/10
DSGN 002 DESIGN 22 0 06/10

CO#: R2 DSGN 002 DESIGN 15 0 04/10
CO#: 02 IFSP 602 IFA CONSTRUCTION SUPERVIS 150 0 06/10

CTGY 603 CONTINGENCY 187 0 06/10

850 PO79HORSE Horse stable relocation and Tow Pound renovation PROJSTRT 07/06 07/06
CNSP 002 CONSTRUCTION SUPERVISION 107 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1012
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: 03 IFSP 005 IFA CONSTRUCTION SUPERVIS 130 0 06/10

CONS 008 CONSTRUCTION 699 0 04/10
CONS 009 CONSTRUCTION 334 0 06/10

850 PO79120FC 120TH PCT FACADE CONSCOMP 05/04 05/04
CO#: RR CONS 008 CONSTRUCTION 11 0 05/10

856 ENRGPO001 FORENSIC LAB HVAC
CONS 001 CONSTRUCTION 1,479 0 04/10
CONS 002 CONSTRUCTION 2,321 0 04/10

856 PO326LIV 210 JORALEMON ST 12 FL NYPD COURTS UNIT
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 2,180 0 06/11

CO#: AA DSGN 005 DESIGN 220 0 04/11
EQFN CQ 007 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 140 0 06/11

856 PO3261595 NYPD/TEU BRONX OFFICES
CONS LS 002 CONSTRUCTION CONST/RECONST OF LEASED S 3,102 0 05/11
EQFN 003 EQUIPMENT AND FURNITURE 371 0 05/11
EQFN CQ 004 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 178 0 05/11

856 PO79BMAAH 112TH & 109TH PCT BOILER REPLACEMENT
CO#: A CONS 001 CONSTRUCTION 291- 0 06/10
CO#: B CONS 002 CONSTRUCTION 286 0 06/10

856 PO79BMABS 200 LIGHT FIXTURES FOR 1 PP DSGN 03/05 09/05
CONS 011 CONSTRUCTION 94 0 04/10

856 PO79BMADU 33RD, 41ST, 83RD AND APD HVAC SYSTEM REPLACEMENTS CLOSE 01/09 01/09
CONS 001 CONSTRUCTION 1,365 0 04/10

CO#: A CONS 001 CONSTRUCTION 3,142 0 12/09

856 PO79BSN Brooklyn South Narcotics CON25% 11/09 03/10
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 757 0 05/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 363 0 05/11

856 PO79CONVT NYPD move from 3280 Broadway to 32 Convent Avenue
CONS 001 CONSTRUCTION 6,738 0 06/11
EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 1,226 0 06/11
EQFN CQ 004 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 589 0 06/11

856 PO79HILL NYPD LEASE RENEWAL - 166-01 HILLSIDE AVENUE
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 100 0 04/11

856 PO79IAB Internal Affairs Bureau SUBCOMP 12/09 02/10
CO#: B CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 200 0 06/10

EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 126 0 04/10

856 PO79LMSI LOWER MANHATTAN SECURITY INITIATIVE
CONS 001 CONSTRUCTION 19 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 8 0 06/10
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 77 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1013
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PO79PEARS LEASE RENEWAL OF NYPD 47-15 PEARSON PLACE
CONS 001 CONSTRUCTION 250 0 05/11

856 PO79SIHP Relocate NYPD Personnel from SI Homeport
CONS 001 CONSTRUCTION 2,893 0 04/10
EQFN 002 EQUIPMENT AND FURNITURE 579 0 04/10
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 278 0 04/10

856 PO79TEQ NYPD LEASE RENEWAL AT 89-61 162ND STREET, QUEENS
CONS 001 CONSTRUCTION 443 0 06/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 89 0 06/10
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 43 0 06/10

856 PO79104W LEASED SPACE - NYPD HOMELESS OUTREACH UNIT
CONS 001 CONSTRUCTION 567 0 06/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 142 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-111 FMS #: 056 250 MARINE LAUNCHES FOR HARBOR UNIT
AVAILABLE BALANCE AS OF: 11/30/09 $5,538,394.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $55,428.47 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $14,094,876.93 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 515 * (C)* 3,217 * 1,507 * 1,315 * 1,217 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 437 * * * * * * 1,321 * * 1,459 * * * * 3,217
FORCST(C)* 437 * * * * * * 1,321 * * 1,459 * * * * 3,217
ACTUAL(C)* 437 * * * * * * * * * * * * 437

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO111-1 36 FOOT ALUMINUM HULL LAUNCH
EQVH 002 EQUIPMENT - VEHICLES 734 0 06/13
EQVH 003 EQUIPMENT - VEHICLES 1,315 0 06/12

111 PO111-10 AIR COMPRESSOR SYSTEM
EQFN MC 004 EQUIPMENT AND FURNITURE MARINE CRAFT 62 0 01/10

111 PO111-14 UNDERWATER COMMUNICATIONS SYSTEM
EQFN MC 005 EQUIPMENT AND FURNITURE MARINE CRAFT 110 0 06/11

111 PO111-16 SURFACE AIR SUPPLY SYSTEM
EQFN MC 004 EQUIPMENT AND FURNITURE MARINE CRAFT 57 0 06/13
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1014
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO111-17 34' ALUMINUM LAUNCH
EQFN MC 002 EQUIPMENT AND FURNITURE MARINE CRAFT 1,459 0 03/10

CO#: C EQFN MC 002 EQUIPMENT AND FURNITURE MARINE CRAFT 437 0 07/09

111 PO111-19 ZODIAC BOAT (SCUBA)
EQFN MC 003 EQUIPMENT AND FURNITURE MARINE CRAFT 45 0 06/13
EQFN MC 004 EQUIPMENT AND FURNITURE MARINE CRAFT 57 0 06/11

111 PO111-2D 55 FOOT LAUNCH
EQFN MC 008 EQUIPMENT AND FURNITURE MARINE CRAFT 1,355 0 06/14
EQFN MC 009 EQUIPMENT AND FURNITURE MARINE CRAFT 2,725 0 06/17
EQFN MC 010 EQUIPMENT AND FURNITURE MARINE CRAFT 2,821 0 06/18

111 PO111-21 20 FOOT ALUMINUM AIR BOAT
EQVH 001 EQUIPMENT - VEHICLES 41 0 06/13

111 PO111-32 RAPID RESPONSE RIGID HULL INFLATABLE BOAT (SCUBA)
EQVH 004 EQUIPMENT - VEHICLES 32 0 01/10
EQVH 005 EQUIPMENT - VEHICLES 202 0 06/13

111 PO111-6 DIESEL MARINE ENGINES
EQFN MC 006 EQUIPMENT AND FURNITURE MARINE CRAFT 1,227 0 01/10

CO#: A EQFN MC 011 EQUIPMENT AND FURNITURE MARINE CRAFT 1,247 0 06/11
CO#: A EQFN MC 012 EQUIPMENT AND FURNITURE MARINE CRAFT 1,808 0 06/19

111 PO111-8 SCUBA TEAM UNDERWATER CAMERA
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 27 0 06/13
EQFN PH 007 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 111 0 06/13

111 PO111-9 COLOR IMAGING SCANNING SONAR SYSTEM
EQFN MC 005 EQUIPMENT AND FURNITURE MARINE CRAFT 93 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1015
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-127 FMS #: 056 236 HELICOPTERS
AVAILABLE BALANCE AS OF: 11/30/09 $2,102,428.10 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7,288,707.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $47,486,881.90 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 9 * * * * (C)* 562 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 562 * * * 273-* * 273 * * * * * * * 562
FORCST(C)* 562 * * * 273-* * 273 * * * * * * * 562
ACTUAL(C)* 562 * * * 273-* * * * * * * * * 289

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO127-1 AGUSTA HELICOPTERS
EQFN AV 007 EQUIPMENT AND FURNITURE AVIATION 14,495 0 06/16

111 PO127-4 BELL 412EP HELICOPTER
CO#: B EQFN AV 005 EQUIPMENT AND FURNITURE AVIATION 562 0 07/09
CO#: C EQFN AV 005 EQUIPMENT AND FURNITURE AVIATION 273- 0 10/09
CO#: D EQFN AV 005 EQUIPMENT AND FURNITURE AVIATION 273 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-141 FMS #: 056 232 NEW 40TH PRECINCT STATION HOUSE
AVAILABLE BALANCE AS OF: 11/30/09 $5,005,638.26 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $569,227.28 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,968,446.46 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 27,079 * (C)* * * * 28,716 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO141-001 NEW 40TH PRECINCT STATION HOUSE CONSCOMP 09/04 09/10
DSGN 008 DESIGN 879 0 06/13

CO#: R1 DSGN 008 DESIGN 982 0 06/13
CONS 009 CONSTRUCTION 18,855 0 06/13

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1016
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN 010 EQUIPMENT AND FURNITURE 700 0 06/14
CONS 011 CONSTRUCTION 5,000 0 06/13
IFSP 013 IFA CONSTRUCTION SUPERVIS 2,386 0 06/10
DSGN 014 DESIGN 3,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-163 FMS #: 056 227 ACQUISITION AND INSTALLATION OF COMPUTER EQUIPMENT
AVAILABLE BALANCE AS OF: 11/30/09 $84,476,439.76 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $17,467,732.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $224,157,343.07 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 8,232 * 6,190 * 2,800 * (C)* 69,394 * 16,799 * 6,190 * 2,800 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 988 * * 446 * 78 * 1,857-* 13,013 * 2,283 * 130 * 14,139 * 9,898 * 13,264 * 17,012 * 69,394
FORCST(C)* 988 * * 446 * 78 * 1,857-* 13,013 * 2,283 * 130 * 14,139 * 9,898 * 13,264 * 17,012 * 69,394
ACTUAL(C)* 988 * * 446 * 78 * 1,857-* * * * * * * * 345-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79CRDMR CREEDMORE RELOCATION
CO#: B EQFN 014 EQUIPMENT AND FURNITURE 187 0 07/09
CO#: C EQFN 014 EQUIPMENT AND FURNITURE 8 0 06/10

EQFN 015 EQUIPMENT AND FURNITURE 514 0 03/10

111 NYPD5DATA NYPD Data Warehouse
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 21 0 06/10

EQFN 003 EQUIPMENT AND FURNITURE 1,868 0 06/11
EQFN 004 EQUIPMENT AND FURNITURE 500 0 06/13
EQFN 008 EQUIPMENT AND FURNITURE 9,726 0 06/14

111 NYPD5RTCC NYPD Real Time Crime Center
EQFN 003 EQUIPMENT AND FURNITURE 257 0 03/10
EQFN 007 EQUIPMENT AND FURNITURE 3,440 0 03/10
EQFN 011 EQUIPMENT AND FURNITURE 2,500 0 06/15
EQFN 012 EQUIPMENT AND FURNITURE 2,500 0 06/16
EQFN 013 EQUIPMENT AND FURNITURE 2,500 0 06/18
EQFN 014 EQUIPMENT AND FURNITURE 1,200 0 06/11
EQFN 015 EQUIPMENT AND FURNITURE 2,500 0 06/17
EQFN 016 EQUIPMENT AND FURNITURE 300 0 06/13

111 NYPD8RTCC NYPD Real Time Crime Center
EQFN 002 EQUIPMENT AND FURNITURE 446 0 09/09

111 PO163-AVL MOBILE AVL SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 2,834 0 04/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1017
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO163-CPU BACK-UP DATA STORAGE DEVICE
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 27 0 02/10
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 06/14

111 PO163-LAB LABORATORY INFORMATION MANAGEMENT SYSTEM (LIMS)
CO#: J EQFN ED 016 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 25 0 02/10

EQFN ED 027 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,454 0 06/15
EQFN ED 029 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,100 0 06/10
EQFN 030 EQUIPMENT AND FURNITURE 1,100 0 06/17

111 PO163-PCL PROPERTY CLERK LAN SYSTEM
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 224 0 03/10

111 PO163-SI SYSTEMS INTEGRATOR
EQFN 005 EQUIPMENT AND FURNITURE 4,067 0 04/10

111 PO163-WEB WEBSENSE SERVER SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 78 0 02/10

111 PO163-11A TAPE DRIVES AND CONTROL
CO#: A EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2 0 06/10

EQFN 008 EQUIPMENT AND FURNITURE 1,000 0 06/14

111 PO163-18 MAINFRAME CPU
EQFN 010 EQUIPMENT AND FURNITURE 7,000 0 06/11
EQFN 011 EQUIPMENT AND FURNITURE 8,546 0 03/10

111 PO163-2 ARREST PROCESSING
EQFN ED 029 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 6,385 0 06/10

CO#: A EQFN ED 029 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 333 0 11/09
EQFN ED 033 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/13
EQFN ED 036 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 06/10
EQFN ED 040 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/14
EQFN 041 EQUIPMENT AND FURNITURE 2,000 0 06/15
EQFN 042 EQUIPMENT AND FURNITURE 2,000 0 06/16

111 PO163-26 TELECOMMUNICATIONS CONTROLLERS-2
EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 211 0 05/10

CO#: A EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 593 0 05/10
CO#: 1 EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 25 0 10/09

111 PO163-36 OLWS - PHOTO IMAGING SYSTEM
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,275 0 05/10
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,034 0 05/10
EQFN 010 EQUIPMENT AND FURNITURE 5,000 0 06/14

111 PO163-6A DASD MAINFRAME
EQFN ED 008 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 174 0 05/10
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 75 0 05/10
EQFN ED 013 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 75 0 05/10
EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 06/10
EQFN ED 015 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,100 0 06/11
EQFN ED 016 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 100 0 06/12

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1018
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN ED 017 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 100 0 06/14
EQFN ED 018 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 100 0 06/15
EQFN ED 019 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/16

111 PO163AFIS AUTOMATED FINGERPRINT IDENTIFICATION SYSTEM - CRD
CO#: A EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 200 0 05/10

EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 400 0 06/12
EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,450 0 06/15
EQFN ED 008 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,522 0 06/18
EQFN 009 EQUIPMENT AND FURNITURE 1,250 0 06/10

111 PO163CARD SMART IDENTIFICATION CARD SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 923 0 05/10
EQFN 003 EQUIPMENT AND FURNITURE 4,500 0 06/18
EQFN 004 EQUIPMENT AND FURNITURE 669 0 05/10

111 PO163CASE CASE MANAGEMENT PROJECT
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 2,000 0 05/10
CO#: C EQFN 001 EQUIPMENT AND FURNITURE 450 0 05/10
CO#: C1 EQFN 001 EQUIPMENT AND FURNITURE 506 0 07/09

EQFN 004 EQUIPMENT AND FURNITURE 2,000 0 06/16

111 PO163CFOR COMPUTER FORENSICS SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 795 0 05/10

CO#: A EQFN 002 EQUIPMENT AND FURNITURE 19 0 05/10
EQFN 003 EQUIPMENT AND FURNITURE 191 0 06/10
EQFN 004 EQUIPMENT AND FURNITURE 1,773 0 06/15

111 PO163DCUP DATA CENTER BUILD-UP
EQFN 001 EQUIPMENT AND FURNITURE 295 0 07/09
EQFN 002 EQUIPMENT AND FURNITURE 42 0 03/10

111 PO163LNWN LAN/WAN NETWORK INFRASTRUCTURE UPGRADE
EQFN 020 EQUIPMENT AND FURNITURE 1,335 0 06/10

CO#: U EQFN 020 EQUIPMENT AND FURNITURE 11 0 06/10
CO#: V EQFN 020 EQUIPMENT AND FURNITURE 155 0 06/10
CO#: W EQFN 020 EQUIPMENT AND FURNITURE 20 0 06/10
CO#: X EQFN 020 EQUIPMENT AND FURNITURE 204 0 06/10
CO#: Y EQFN 020 EQUIPMENT AND FURNITURE 238 0 06/10
CO#: Z EQFN 020 EQUIPMENT AND FURNITURE 71 0 06/10

EQFN 024 EQUIPMENT AND FURNITURE 2,945 0 06/11
EQFN 025 EQUIPMENT AND FURNITURE 4,690 0 06/12
EQFN 026 EQUIPMENT AND FURNITURE 4,640 0 06/14
EQFN 027 EQUIPMENT AND FURNITURE 11,955 0 06/15
EQFN 028 EQUIPMENT AND FURNITURE 8,016 0 06/16
EQFN 032 EQUIPMENT AND FURNITURE 4,000 0 06/19

111 PO163MCMS MAINTENANCE CONTROL MANAGEMENT SYSTEM - FSD
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 684 0 06/16
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 5 0 06/10
EQFN 007 EQUIPMENT AND FURNITURE 536 0 06/11

111 PO163MVTS MAINFRAME VTS FOR DISASTER RECOVERY FACILITIES
EQFN 001 EQUIPMENT AND FURNITURE 1,600 0 05/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1019
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO163OSCB OPEN SYSTEMS CENTRALIZED BACK UP SOLUTION
EQFN 001 EQUIPMENT AND FURNITURE 880 0 05/10

111 PO163PCVS PCVS - VIDEO SCREENS FOR PLATOON COMMANDERS
EQFN 001 EQUIPMENT AND FURNITURE 172 0 06/10

111 PO163PETS PROPERTY EVIDENCE TRACKING SYSTEM
CO#: B EQFN 002 EQUIPMENT AND FURNITURE 14 0 10/09
CO#: C EQFN 002 EQUIPMENT AND FURNITURE 93 0 01/10

EQFN 003 EQUIPMENT AND FURNITURE 2,844 0 06/10
EQFN 004 EQUIPMENT AND FURNITURE 1,150 0 06/11

111 PO163PORT ENTERPRISE PORTAL AND APPLICATION SERVERS
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 31 0 03/10
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 228 0 05/10
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,063 0 05/10

111 PO163PROC MAINFRAME DB2 PROCESSORS
EQFN 001 EQUIPMENT AND FURNITURE 1,000 0 06/10

111 PO163PTDS PARKING TICKET DEVICE SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 6,613 0 12/09
EQFN 003 EQUIPMENT AND FURNITURE 6,400 0 06/15
EQFN 004 EQUIPMENT AND FURNITURE 6,400 0 12/09
EQFN 005 EQUIPMENT AND FURNITURE 6,400 0 06/16

111 PO163SECR SECURITY IMPROVEMENTS FOR COMPUTER NETWORK
CO#: AA EQFN 002 EQUIPMENT AND FURNITURE 2,190- 0 11/09
CO#: AB EQFN 002 EQUIPMENT AND FURNITURE 2,190 0 01/10

EQFN 007 EQUIPMENT AND FURNITURE 1,000 0 06/11
EQFN 008 EQUIPMENT AND FURNITURE 1,000 0 06/12
EQFN 009 EQUIPMENT AND FURNITURE 1,000 0 06/17
EQFN 010 EQUIPMENT AND FURNITURE 1,000 0 06/18
EQFN 011 EQUIPMENT AND FURNITURE 1,000 0 06/14
EQFN 012 EQUIPMENT AND FURNITURE 1,000 0 06/15
EQFN 013 EQUIPMENT AND FURNITURE 1,000 0 06/16

CO#: A EQFN 014 EQUIPMENT AND FURNITURE 13 0 03/10
EQFN 020 EQUIPMENT AND FURNITURE 2,997 0 04/10

111 PO163UNIX UNIX SERVERS
EQFN 001 EQUIPMENT AND FURNITURE 121 0 03/10

CO#: A EQFN 001 EQUIPMENT AND FURNITURE 14 0 10/09
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 615 0 03/10

111 PO163WDNS WIRELESS DATA NETWORKING SYSTEM
EQFN 007 EQUIPMENT AND FURNITURE 336 0 03/10

CO#: A1 EQFN 007 EQUIPMENT AND FURNITURE 25 0 10/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1020
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-185 FMS #: 056 253 VEHICLES OF AT LEAST $35,000 AFTER NOVEMBER 1, 1999
AVAILABLE BALANCE AS OF: 11/30/09 $21,325,708.53 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,574,970.64 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $58,003,947.83 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,619 * 9,829 * 8,133 * 8,855 * (C)* 17,627 * 9,829 * 8,133 * 8,855 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 388 * 821 * 101 * * 627 * 4,404 * 45 * * 4,255 * * * 6,986 * 17,627
FORCST(C)* 388 * 821 * 101 * * 627 * 4,404 * 45 * * 4,255 * * * 6,986 * 17,627
ACTUAL(C)* 388 * 821 * 101 * * 627 * * * * * * * * 1,937

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-ATT APPREHENSION TACTICAL TEAM (ATT)/ESU VANS
EQVH VN 005 EQUIPMENT - VEHICLES VANS 546 0 06/10
EQVH VN 006 EQUIPMENT - VEHICLES VANS 244 0 06/16

111 PO185-OIL ONSITE FUEL TRANSPORT TRUCK
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 309 0 03/10
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 421 0 06/18

111 PO185-TOW FORKLIFTS FOR NYPD AUTO POUNDS
EQFN 001 EQUIPMENT AND FURNITURE 875 0 06/10

111 PO185-1A CANINE VEHICLE
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 272 0 03/10
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 364 0 06/17

111 PO185-10A CAT CAR
EQVH AU 003 EQUIPMENT - VEHICLES AUTOMOBILES 249 0 06/10
EQVH AU 011 EQUIPMENT - VEHICLES AUTOMOBILES 560 0 06/14

111 PO185-10C PHOTO OBSERVATION TRCK
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 482 0 06/11

111 PO185-11B TEMP HEADQUART VEH-SM
EQVH 009 EQUIPMENT - VEHICLES 344 0 06/17

111 PO185-11D TEMPORARY HEADQUARTERS VEHICLE-LARGE
EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 839 0 06/18

111 PO185-11E COMMAND POST
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 171 0 03/10
EQVH EM 006 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 240 0 06/17

111 PO185-11F THV TRAILER SMALL
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 90 0 06/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1021
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-11J LARGE TOTAL CONTAINMENT VESSEL AND FORD VEHICLE
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 244 0 06/11

111 PO185-11K LINESCAN AUTOVAN
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 407 0 06/11

111 PO185-12 REMOTE MOBILE INVESTIGATOR VEHICLE
EQVH EM 004 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 195 0 03/10

111 PO185-12B ESU TRUCK
EQVH EM 007 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 4,294 0 12/09
EQVH EM 014 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 1,117 0 06/18

111 PO185-13A HIGH CUBE VAN
EQVH VN 002 EQUIPMENT - VEHICLES VANS 281 0 06/11

111 PO185-13C VAN BODY TRUCK
EQVH VN 006 EQUIPMENT - VEHICLES VANS 200 0 06/11
EQVH VN 007 EQUIPMENT - VEHICLES VANS 350 0 03/10

111 PO185-14 LIGHT TRUCK
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 387 0 06/12

111 PO185-14A ESU (HELP) TRUCKS
EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 536 0 11/09
EQVH EM 004 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 45 0 01/10
EQVH EM 005 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 647 0 06/15
EQVH EM 006 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 170 0 06/17

111 PO185-15C 18' RACK CREW CAB
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 452 0 03/10
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 312 0 06/14
EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 1,000 0 06/12
EQVH TK 010 EQUIPMENT - VEHICLES TRUCKS 1,160 0 06/11

111 PO185-16 6 HORSE VAN (3)
EQVH VN 003 EQUIPMENT - VEHICLES VANS 538 0 06/11
EQVH VN 005 EQUIPMENT - VEHICLES VANS 133 0 06/17

111 PO185-18C MEDIUM TOW TRUCKS
EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 426 0 06/12
EQVH TK 015 EQUIPMENT - VEHICLES TRUCKS 203 0 06/10
EQVH TK 016 EQUIPMENT - VEHICLES TRUCKS 436 0 06/11
EQVH TK 017 EQUIPMENT - VEHICLES TRUCKS 1,919 0 06/15
EQVH TK 019 EQUIPMENT - VEHICLES TRUCKS 862 0 06/13
EQVH TK 020 EQUIPMENT - VEHICLES TRUCKS 1,000 0 06/19

111 PO185-18E 30 TON TOW TRUCK
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 269 0 03/10
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 732 0 06/17

111 PO185-19C PATROL WAGONS
EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 1,161 0 06/15
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1022
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: TA EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 821 0 08/09

EQVH TK 014 EQUIPMENT - VEHICLES TRUCKS 900 0 03/10
EQVH TK 015 EQUIPMENT - VEHICLES TRUCKS 955 0 06/10
EQVH TK 016 EQUIPMENT - VEHICLES TRUCKS 1,155 0 06/11
EQVH TK 017 EQUIPMENT - VEHICLES TRUCKS 568 0 06/13
EQVH TK 018 EQUIPMENT - VEHICLES TRUCKS 284 0 06/14
EQVH TK 020 EQUIPMENT - VEHICLES TRUCKS 1,000 0 06/19

111 PO185-20C RAMP BODY TRUCK 2 CAR CARRIER
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 388 0 07/09
EQVH TK 012 EQUIPMENT - VEHICLES TRUCKS 550 0 06/10

111 PO185-23 AERIAL BUCKET TRUCK- ELECTRONICS SECTION & TARU
CO#: TU EQVH EM 005 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 283 0 06/13
CO#: TU EQVH EM 006 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 418 0 06/17

111 PO185-26G BMS TRUCK
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 147 0 06/11

111 PO185-29 UTILITY TRUCK
EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 340 0 06/10
EQVH TK 012 EQUIPMENT - VEHICLES TRUCKS 328 0 06/11

111 PO185-3B TUG
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 110 0 12/09

CO#: A EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 22 0 03/10

111 PO185-3C HI LO (SMALL)
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 271 0 03/10

CO#: BM EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 300 0 06/17

111 PO185-3E HIGH-LO MEDIUM
EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 379 0 06/10

111 PO185-30 9 HORSE TRAILER
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 279 0 06/11

111 PO185-31A DUMP TRUCK
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 155 0 06/10

CO#: A EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 117 0 06/10
EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 101 0 09/09

111 PO185-32 TRACTOR TRUCK
EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 481 0 06/11
EQVH TK 010 EQUIPMENT - VEHICLES TRUCKS 164 0 06/11

111 PO185-33A FUEL TANKER TRUCK
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 572 0 06/11

111 PO185-34 GENERATOR TRUCK
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 424 0 06/11
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 500 0 06/14
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WITH FY 2010 PLAN AND FORECAST AND ACTUALS
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-36 40 PASSENGER BUS
EQVH BU 008 EQUIPMENT - VEHICLES BUSES 207 0 06/11
EQVH BU 012 EQUIPMENT - VEHICLES BUSES 137 0 06/11
EQVH BU 014 EQUIPMENT - VEHICLES BUSES 384 0 06/12
EQVH BU 015 EQUIPMENT - VEHICLES BUSES 790 0 06/11

111 PO185-37 RACK CRANE TRUCK
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 164 0 03/10
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 223 0 06/16

111 PO185-39 HAZMAT TRUCK
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 505 0 06/10
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 193 0 06/12

111 PO185-39A HAZMAT SHOWER TRUCK
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 635 0 06/13

111 PO185-4A 10' RACK VEHICLE
EQVH VN 004 EQUIPMENT - VEHICLES VANS 113 0 06/16

111 PO185-40 SCUBA
EQVH TK 003 EQUIPMENT - VEHICLES TRUCKS 434 0 06/12

111 PO185-41 10 TON TOW TRUCKS
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 757 0 06/11
EQVH 010 EQUIPMENT - VEHICLES 773 0 06/17

111 PO185-42 FRONT END LOADERS
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 691 0 06/10

111 PO185-45 TRUCK W/PLOW & TA TRUCK
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 321 0 06/10

CO#: A EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 91 0 11/09

111 PO185-47 BOMB SQD RESPONSE VEHICLE
EQVH EM 004 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 191 0 03/10
EQVH EM 005 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 108 0 06/14
EQVH EM 006 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 160 0 06/16

111 PO185-48 PARCEL DELIVERY VAN
EQVH VN 005 EQUIPMENT - VEHICLES VANS 56 0 06/14
EQVH VN 006 EQUIPMENT - VEHICLES VANS 581 0 03/10
EQVH VN 009 EQUIPMENT - VEHICLES VANS 300 0 06/11

111 PO185-49 SHOP SWEEPER
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 108 0 03/10
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 86 0 06/16

111 PO185-50 PRISONER TRANSPORT VANS (API)
EQVH TL 003 EQUIPMENT - VEHICLES TRAILERS 725 0 06/10

111 PO185-53A SURVEILLANCE VANS (INTELIGENCE & TRANSIT)
EQVH VN 003 EQUIPMENT - VEHICLES VANS 250 0 06/11
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WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-53B INCIDENT COMMAND POST SPRINTER VEHICLE FOR I.A.B.
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 114 0 06/13

111 PO185-54 ASBESTOS TRUCK
EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 99 0 06/13

111 PO185-6C 2 HORSE TRAILER PULLERS
CO#: A EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 375 0 06/10

EQVH TK 010 EQUIPMENT - VEHICLES TRUCKS 353 0 06/17

111 PO185-64 MEDIUM TOW TRUCK - DOT (PED) (REPLACES 4-TON TOW TRUCKS)
EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 5,309 0 06/12
EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 5,309 0 06/13
EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 12,200 0 06/19

111 PO185-66 MOBILE ARREST VEHICLE - TA
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 844 0 06/13
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 141 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-187 FMS #: 056 255 PURCHASE OF NEW EQUIPMENT FOR POLICE DPT. USE
AVAILABLE BALANCE AS OF: 11/30/09 $5,710,052.05 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,664,242.21 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $32,398,698.40 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 356 * 3,031 * 1,042 * (C)* 4,139 * 2,618 * 3,031 * 1,042 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 187 * 7 * 113 * * 39 * 70 * 1,274 * 57 * 343 * * * 2,049 * 4,139
FORCST(C)* 187 * 7 * 113 * * 39 * 70 * 1,274 * 57 * 343 * * * 2,049 * 4,139
ACTUAL(C)* 187 * 7 * 113 * * 40 * * * * * * * * 347

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-50M ENTRANCE DOOR CRS
EQFN PE 002 EQUIPMENT AND FURNITURE POWER EQUIPMENT 51 0 06/11

111 PO187-FIP FORENSIC IMAGE PROCESSING SYSTEM
CO#: C EQFN LB 005 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 17 0 06/10

EQFN LB 007 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 128 0 06/14

111 PO187-IAB IAB--PHOTO PRINTER/PROCESSOR
EQFN 003 EQUIPMENT AND FURNITURE 173 0 06/13
EQFN 004 EQUIPMENT AND FURNITURE 114 0 06/19
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WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187-LRW LABORATORY ROBOTICS WORKSTATION
EQFN 003 EQUIPMENT AND FURNITURE 89 0 06/11
EQFN 004 EQUIPMENT AND FURNITURE 89 0 06/17

111 PO187-MT0 DECAL AND SIGN MANUFACTURING EQUIPMENT
CO#: A EQFN PE 007 EQUIPMENT AND FURNITURE POWER EQUIPMENT 17 0 06/11

111 PO187-MT4 FRAME STRAIGHTENER
EQFN PE 006 EQUIPMENT AND FURNITURE POWER EQUIPMENT 159 0 06/12
EQFN PE 007 EQUIPMENT AND FURNITURE POWER EQUIPMENT 167 0 06/16

111 PO187-MT8 FRONT END ALIGNMENT KITS
EQFN PE 008 EQUIPMENT AND FURNITURE POWER EQUIPMENT 150 0 06/16

111 PO187-OCE PLOTTER/COPIER & ACCESSORIES FOR CARTOLOGY & GRAPHICS UNIT
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 50 0 06/10

111 PO187-PC8 MODULAR SHELVING-KINGSLAND AVE WAREHOUSE
EQFN BD 003 EQUIPMENT AND FURNITURE ORIGINAL FURNISHINGS (BED 117 0 06/10

111 PO187-PC9 SECURITY SYSTEM- PEARSON PLACE/KINGSLAND AVE WAREHOUSES
EQFN 003 EQUIPMENT AND FURNITURE 293 0 06/18

111 PO187-PH2 CUSTOM ENLARGER AND PROCESSOR
EQFN PH 001 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 33 0 11/09
EQFN PH 002 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 99 0 06/10

111 PO187-PH3 LONG ROLL FILM PROCESSOR
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 73 0 06/11

111 PO187-PH6 MINI LAB LONG ROLL
EQFN PH 002 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 242 0 06/11
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 269 0 06/16

111 PO187-PH7 LASER COPIER
EQFN FF 001 EQUIPMENT AND FURNITURE OFFICE FURNITURE 290 0 06/10

111 PO187-PL4 FOURIER TRANSFORM INFRARED MICROSPECTROMETER
EQFN LB 002 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 113 0 09/09
EQFN LB 004 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 8 0 06/10
EQFN LB 005 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 174 0 06/12
EQFN LB 006 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 184 0 06/14
EQFN LB 007 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 270 0 06/18

111 PO187-PR3 MBO FOLDER 26" X 50"
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 122 0 06/10
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 100 0 06/18

111 PO187-PR4 HALM JPWOD SINGLE COLOR JET PRESS
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 100 0 06/11

111 PO187-PR7 DOCUTECH DOCUMENT IMAGING SYSTEM
EQFN DP 005 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 806 0 06/12
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WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187-PR8 HIGH SPEED SNAPOUT FORMS ROLL COLLATOR
EQFN 001 EQUIPMENT AND FURNITURE 450 0 06/17

111 PO187-PR9 SUPER WEB SERIES 180 PRESS
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 390 0 06/11

111 PO187-VCM VIDEO COMPARISON MICROSCOPE
EQFN 002 EQUIPMENT AND FURNITURE 340 0 06/10

111 PO187-VSC VIDEO SPECTRAL COMPARATOR
EQFN 003 EQUIPMENT AND FURNITURE 74 0 06/14

111 PO187-VSM VIDEO STEREO MICROSCOPE
EQFN 004 EQUIPMENT AND FURNITURE 105 0 06/13
EQFN 005 EQUIPMENT AND FURNITURE 51 0 06/14

111 PO187-XRD X-RAY DIFFRACTOMETER
EQFN LB 002 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 341 0 01/10
EQFN LB 004 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 212 0 06/14

111 PO187-XRF X-RAY FLUORESCENCE SPECTROMETER
EQFN 002 EQUIPMENT AND FURNITURE 258 0 03/10
EQFN 003 EQUIPMENT AND FURNITURE 215 0 06/11
EQFN 004 EQUIPMENT AND FURNITURE 215 0 06/17

111 PO187-1 DOCUMENT IMAGE SCANNER/OPTICAL DISK AND STORAGE SYSTEM
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 54 0 01/10
EQFN PH 004 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 60 0 06/16

111 PO187-20B READERS PRINTERS
EQFN ED 013 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 128 0 06/12
EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 135 0 06/18

111 PO187-25 OCCB PHOTO
EQFN PH 006 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 234 0 06/16

111 PO187-3 EXEC. ELEV. CARD ACCESS SYSTEM
EQFN SR 004 EQUIPMENT AND FURNITURE SECURITY SYSTEMS 154 0 06/11

111 PO187-32 COMPUTERIZED RECORDS ARCHIVING SYSTEM
EQFN LB 003 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 96 0 06/11
EQFN LB 004 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 96 0 06/17

111 PO187-36 HASHIMOTO 2 COLOR PERFECTOR PRESS
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 350 0 06/16

111 PO187-36C APOLLO OFFSET PRINTING PRESS
EQFN DP 001 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 418 0 06/15

111 PO187-43 LONG ROLL PAPER PROCESSOR
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 357 0 06/13
EQFN PH 004 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 367 0 06/18
EQFN PH 005 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 215 0 06/18
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187-43A LONG ROLL PRINT SYSTEM
EQFN PH 002 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 244 0 06/12
EQFN PH 004 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 249 0 06/12
EQFN PH 005 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 397 0 06/16

111 PO187-5 HQS--REM & REPL 10 TURNSTILES & INSTL SECURITY DESK
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 191 0 06/11

111 PO187-6 CENTRAL MONITORING SYSTEM
CO#: A1 EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 70 0 12/09
CO#: A2 EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 7 0 08/09
CO#: A3 EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 6 0 11/09

111 PO187-60 COMPARISON MICROSCOPE
EQFN LB 007 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 78 0 06/10
EQFN LB 008 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 94 0 06/12
EQFN LB 011 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 48 0 06/12
EQFN LB 013 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 95 0 06/17
EQFN LB 014 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 50 0 06/18

111 PO187-65 ROTARY HIGH TECH MICROFILM
EQFN PH 007 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 128 0 06/12
EQFN PH 008 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 88 0 06/16

111 PO187-66 37" PREFECTOR PRESS
EQFN 001 EQUIPMENT AND FURNITURE 600 0 06/14

111 PO187-76 PISTOL LICENSE FILING SYSTEM
EQFN 003 EQUIPMENT AND FURNITURE 353 0 06/16

111 PO187-77 PISTOL PERMIT AND LONG GUN ID CARD SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 115 0 06/11
EQFN 002 EQUIPMENT AND FURNITURE 129 0 06/16

111 PO187-8 DELTA CRASH BARRIERS
EQFN SR 001 EQUIPMENT AND FURNITURE SECURITY SYSTEMS 76 0 06/11

111 PO187-8C FTIR SPECTROPHMETER WITH DIAMOND CELL ACCESS
EQFN LB 010 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 97 0 06/11
EQFN LB 011 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 51 0 06/14
EQFN LB 013 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 97 0 06/17

111 PO187CALE CALEA COMPLIANT SURVEILLANCE SYSTEM - TARU
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 53 0 06/10

111 PO187CEMS CAPILLARY ELECTROPHORESIS/MASS SPECTROMETER
EQFN 002 EQUIPMENT AND FURNITURE 201 0 06/10

111 PO187DUST BMS SHOP DUST COLLECTOR
EQFN 001 EQUIPMENT AND FURNITURE 85 0 03/10

111 PO187FIBF FIBER FINDER
EQFN LB 002 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 89 0 06/13
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN LB 003 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 103 0 06/14

111 PO187GCHA GAS CHROMATOGRAPH WITH HEADSPACE ANALYZER
EQFN 004 EQUIPMENT AND FURNITURE 91 0 06/10

111 PO187GCMS GAS CHROMATOGRAPH/MASS SPECTROMETERS
EQFN LB 009 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 687 0 01/10
EQFN LB 013 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 589 0 06/12
EQFN LB 014 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 485 0 06/14

111 PO187GC2M GAS CHROMATOGRAPH/MASS SPECT./MASS SPECT.
EQFN 002 EQUIPMENT AND FURNITURE 153 0 06/11
EQFN 003 EQUIPMENT AND FURNITURE 153 0 06/17

111 PO187GRIM GLASS REFRACTIVE INDEX MEASUREMENT SYSTEM
EQFN 003 EQUIPMENT AND FURNITURE 83 0 06/12

111 PO187HPLC PREPARATIVE HIGH PERFORMANCE LIIQUID CHROMATOGRAPH
EQFN 003 EQUIPMENT AND FURNITURE 83 0 06/11
EQFN 004 EQUIPMENT AND FURNITURE 83 0 06/17

111 PO187ICPM INDUCTIVELY COUPLED PLASMA/MASS SPECTROMETER
EQFN 001 EQUIPMENT AND FURNITURE 79 0 06/14
EQFN 002 EQUIPMENT AND FURNITURE 91 0 06/14

111 PO187LCM2 LIQUID CHROMAT./MASS SPECTROMETER/MASS SPECTROMETER
EQFN 005 EQUIPMENT AND FURNITURE 187 0 07/09
EQFN 006 EQUIPMENT AND FURNITURE 199 0 06/10
EQFN 007 EQUIPMENT AND FURNITURE 201 0 06/13
EQFN 010 EQUIPMENT AND FURNITURE 201 0 06/18

111 PO187MSPT MICROSPECTROMETER
EQFN 003 EQUIPMENT AND FURNITURE 143 0 06/12
EQFN 004 EQUIPMENT AND FURNITURE 200 0 06/18

111 PO187MT11 AIR CURTAIN
CO#: A EQFN PE 001 EQUIPMENT AND FURNITURE POWER EQUIPMENT 19 0 06/11

EQFN PE 002 EQUIPMENT AND FURNITURE POWER EQUIPMENT 113 0 06/16

111 PO187PGCM PYROLYSIS GAS CHROMATOGRAPH/MASS SPECTROMETER
EQFN 003 EQUIPMENT AND FURNITURE 163 0 06/14

111 PO187PROJ PROJECTORS FOR COMMAND & CONTROL CENTER- WTC
EQFN 004 EQUIPMENT AND FURNITURE 262 0 06/10
EQFN 005 EQUIPMENT AND FURNITURE 334 0 06/15

111 PO187PR14 IKON COLOR SYSTEM
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 186 0 06/12

111 PO187PR15 13 STAGE STITCHER/FOLDER/COLLATOR
EQFN 001 EQUIPMENT AND FURNITURE 150 0 06/11

111 PO187PR16 45" POLAR CUTTER WITH EMC MONITOR
EQFN 001 EQUIPMENT AND FURNITURE 125 0 06/11
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187PR20 TB SPRINT B-310VP COLLATOR, STITCHER, FOLDER, TRIMMER
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 11 0 06/10

111 PO187RASP RAMAN SPECTROMETER
EQFN 002 EQUIPMENT AND FURNITURE 192 0 01/10
EQFN 004 EQUIPMENT AND FURNITURE 111 0 06/10
EQFN 006 EQUIPMENT AND FURNITURE 117 0 06/13
EQFN 008 EQUIPMENT AND FURNITURE 200 0 06/18

111 PO187RFAS RENOVATION OF THE FAS FIRING RANGE
EQFN 003 EQUIPMENT AND FURNITURE 75 0 06/14

111 PO187VIST HQS VISITOR FAST PASS SYSTEM
EQFN 003 EQUIPMENT AND FURNITURE 182 0 06/11

850 PO187CT2 11 METRO - ACCESS CONTROL/ALARM SYSTEM CONSCOMP 01/07 01/08
CO#: A2 IFDS 003 IFA DESIGN 30 0 06/10

DSGN 006 DESIGN 57 0 02/10
CO#: 01 IFSP 012 IFA CONSTRUCTION SUPERVIS 350 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-194 FMS #: 056 257 NEW 66TH PRECINCT STATION HOUSE, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,296.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 9,436 * (C)* * * * 9,436 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO194-001 NEW 66TH PCT.
SITE 001 SITE 4,000 0 06/13
DSGN 002 DESIGN 5,436 0 06/13
CONS 003 CONSTRUCTION 14,844 0 06/14
EQFN 004 EQUIPMENT AND FURNITURE 720 0 06/16
CONS 007 CONSTRUCTION 5,000 0 06/14

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1030
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-196 FMS #: 056 259 70TH PRECINCT, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $9,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,800 * * * 9,808 * (C)* * * * 9,808 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO196-001 NEW 70TH PCT
SITE 001 SITE 7,000 0 06/13
DSGN 002 DESIGN 2,808 0 06/13
CONS 003 CONSTRUCTION 19,502 0 06/14
EQFN 004 EQUIPMENT AND FURNITURE 720 0 06/16

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-202 FMS #: 056 240 CONST.,RECONST., & MODERNIZATION OF POLICE FIRING RANGE.
AVAILABLE BALANCE AS OF: 11/30/09 $2,540,003.74 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $423,755.60 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $26,991,220.62 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,392 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,392 * 1,392
FORCST(C)* * * * * * * * * * * * 1,392 * 1,392
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 PO202-LA LEAD ABATEMENT & REMEDIATION @ RODMAN'S NECK FIRING RANGE -
CO#: B CONS GE 005 CONSTRUCTION GENERAL 1,392 0 06/10
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1031
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-205 FMS #: 056 263 CONSTRUCTION OF A NEW POLICE TRAINING FACILITY, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $932,100,269.70 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $39,984,843.80 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $21,887,179.50 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 708,995 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 43 * 219 * 2 * * 7,071 * * 596 * * * * * 701,064 * 708,995
FORCST(C)* 43 * 219 * 2 * * 7,071 * * 596 * * * * * 701,064 * 708,995
ACTUAL(C)* 43 * 219 * 2 * * 7,072 * * * * * * * * 7,335

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO205-PA CONSTRUCTION OF A NEW POLICE ACADEMY/TRAINING FACILITY CONSCOMP 09/08 03/09
DSGN 001 DESIGN 596 0 01/10

CO#: R4 DSGN 002 DESIGN 12 0 07/09
DSGN 003 DESIGN 30,626 0 06/10

CO#: 07 DSGN 003 DESIGN 31 0 07/09
IFDS 006 IFA DESIGN 9,950 0 12/09

CO#: 01 IFSP 007 IFA CONSTRUCTION SUPERVIS 60 0 07/09
CONS 101 CONSTRUCTION 667,732 0 06/10
CTGY 102 CONTINGENCY 25,000 0 06/10
IFSP 103 IFA CONSTRUCTION SUPERVIS 94,800 0 06/10
DSGN 105 DESIGN 22 0 06/10

CO#: FE DSGN 105 DESIGN 2 0 09/09
CO#: FF DSGN 105 DESIGN 219 0 08/09
CO#: TO DSGN 105 DESIGN 7 0 11/09

CONS 113 CONSTRUCTION 7,064 0 11/09
CO#: D2 DSGN 114 DESIGN 1,376 0 06/10
CO#: D3 DSGN 114 DESIGN 372 0 06/10

CONS 118 CONSTRUCTION 936 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1032
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-207 FMS #: 056 268 CONSTRUCTION OF A NEW WASHINGTON HEIGHTS PRECINCT, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $208,236.24 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $22,054,249.76 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 112-* 96-* * * * * * * * * 208 *
FORCST(C)* * 112-* 96-* * * * * * * * * 208 *
ACTUAL(C)* * 112-* 96-* * * * * * * * * * 208-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO207-33 NEW 33RD PRECINCT-MANHATTAN
CO#: DD CONS GE 010 CONSTRUCTION GENERAL 87 0 06/10
CO#: DR CONS GE 010 CONSTRUCTION GENERAL 87- 0 09/09
CO#: DD CONS 017 CONSTRUCTION 5 0 06/10
CO#: RD CONS 017 CONSTRUCTION 5- 0 09/09
CO#: DR CONS 033 CONSTRUCTION 1- 0 09/09
CO#: RR CONS 033 CONSTRUCTION 1 0 06/10
CO#: D1 CONS 056 CONSTRUCTION 112- 0 08/09
CO#: RD CONS 056 CONSTRUCTION 112 0 06/10
CO#: DD CONS 063 CONSTRUCTION 3 0 06/10
CO#: DR CONS 063 CONSTRUCTION 3- 0 09/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1033
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-208 FMS #: 056 269 NEW PUBLIC SAFETY ANSWERING CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $12,790,843.48 (CITY) $157,656,614.87 (NON-CITY)
CONTRACT LIABILITY: $29,091,263.61 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $86,246,205.47 (CITY) $114,868,050.13 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 10,550 * * * * (C)* 21,161 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 3,239 * * 17,922 * 21,161
FORCST(C)* * * * * * * * * * 3,239 * * 17,922 * 21,161
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO208-CAD CAD/E911
CO#: B EQFN 004 EQUIPMENT AND FURNITURE 909 0 06/10

056 PO208CDDR CAD DIGITAL DISPATCH REFRESH PROJECT
EQFN 001 EQUIPMENT AND FURNITURE 3,239 0 04/10

111 PO208-MDT MOBILE DATA COMPUTERS
EQFN 006 EQUIPMENT AND FURNITURE 7,053 0 06/10
EQFN 008 EQUIPMENT AND FURNITURE 9,960 0 06/10
EQFN 011 EQUIPMENT AND FURNITURE 3,320 0 06/14
EQFN 012 EQUIPMENT AND FURNITURE 3,320 0 06/15
EQFN 015 EQUIPMENT AND FURNITURE 3,320 0 06/16
EQFN 016 EQUIPMENT AND FURNITURE 3,320 0 06/17
EQFN 017 EQUIPMENT AND FURNITURE 3,250 0 06/18
EQFN 018 EQUIPMENT AND FURNITURE 3,320 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1034
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-223 FMS #: 056 271 NEW STATEN ISLAND PRECINCT
AVAILABLE BALANCE AS OF: 11/30/09 $8,799,267.30 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $57,563,966.97 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,285,379.73 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 57,167 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 4,303 * 51,912 * * * 21 * 720 * * 76 * 135 * 57,167
FORCST(C)* * * * 4,303 * 51,912 * * * 21 * 720 * * 76 * 135 * 57,167
ACTUAL(C)* * * * 4,303 * 51,912 * * * * * * * * 56,215

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO223-001 NEW STATEN ISLAND PRECINCT CONSCOMP 05/08 12/10
CNSP 001 CONSTRUCTION SUPERVISION 4,303 0 10/09
DSGN 002 DESIGN 13 0 06/10

CO#: R4 DSGN 002 DESIGN 119 0 11/09
CO#: R5 DSGN 002 DESIGN 21 0 02/10

CONS 003 CONSTRUCTION 76 0 05/10
CO#: RG CONS 003 CONSTRUCTION 1,937 0 11/09

EQFN 004 EQUIPMENT AND FURNITURE 720 0 03/10
CO#: 02 IFDS 006 IFA DESIGN 100 0 06/10

CONS 009 CONSTRUCTION 5,247 0 11/09
CONS 014 CONSTRUCTION 44,609 0 11/09
DSGN 016 DESIGN 122 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1035
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: PO POLICE
AVAILABLE BALANCE AS OF: 11/30/09 $1,312,528,256.12 (CITY) $157,656,625.28 (NON-CITY)
CONTRACT LIABILITY: $262,383,801.58 (CITY) $.00 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 36,179 * 34,499 * 30,755 * 66,076 1,063,379 * 71,913 * 39,783 * 78,787
NON-CITY(N) * * * * * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 2,790 * 2,790 * 2,790 0 * 0 * 0
AUG 32,323 * 32,323 * 32,322 0 * 0 * 0
SEPT 732 * 732 * 732 0 * 0 * 0
OCT 4,462 * 4,462 * 4,441 0 * 0 * 0
NOV 56,789 * 56,789 * 56,789 0 * 0 * 0
DEC 68,623 * 68,623 * 0 0 * 0 * 0
JAN 19,901 * 19,901 * 0 0 * 0 * 0
FEB 958 * 958 * 0 0 * 0 * 0
MARCH 21,512 * 21,512 * 0 0 * 0 * 0
APRIL 28,259 * 28,259 * 0 0 * 0 * 0
MAY 17,975 * 17,975 * 0 0 * 0 * 0
JUNE 809,055 * 809,055 * 0 0 * 0 * 0
FY 10 1,063,379 * 1,063,379 * 97,075 0 * 0 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1036
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-C016 FMS #: 856 C16 PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $100,000.08 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $100,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,111,987.73 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 100 * 100
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 CCN6IQS Upgrade of Internet Quorum/IQ System
EQFN 002 EQUIPMENT AND FURNITURE 100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PU-D016 FMS #: 856 D16 PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $1,819,932.08 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $167,973.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,675,094.47 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,071 * * * 195 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,071 * 2,071
FORCST(C)* * * * * * * * * * * * 2,071 * 2,071
ACTUAL(C)* * 4 * * 1-* 24 * * * * * * * * 27

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 CCN4LMEDC Lutheran Medical Center public computer lab
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 40 0 06/13

111 CCN6CB6 Community Board #6 Computers
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

111 CCN6CB7 Community Board #7 Computers
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1037
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 CCN6PADV Public Advocate's Office
EQFN 001 EQUIPMENT AND FURNITURE 165 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 85 0 06/13

111 CCN7COMP City Council Computers
EQFN 004 EQUIPMENT AND FURNITURE 64 0 06/10

111 CCN7LIC Long Island City WIFI
EQFN 001 EQUIPMENT AND FURNITURE 80 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 55 0 06/13

111 CCN8COMP City Council Computers
EQFN 003 EQUIPMENT AND FURNITURE 1,522 0 06/10

111 CLERKCOMP City Clerk Computers
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10

850 CCN3GSS Grand Street Settlement Computer Room
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 15 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PU-K001 FMS #: 856 K90 PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $8,485.56 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,176,203.44 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 6 * * * * (C)* 8 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 8 * 8
FORCST(C)* * * * * * * * * * * * 8 * 8
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 KBP3BBH Brooklyn Borough Hall - Technology Improvements
EQFN 006 EQUIPMENT AND FURNITURE 8 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1038
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-R016 FMS #: 856 R92 PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $264,339.16 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,851.27 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,031,352.57 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 264 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 264 * 264
FORCST(C)* * * * * * * * * * * * 264 * 264
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 RBP5RDA Richmond County District Attorney's Office Case Magmt System
EQFN 004 EQUIPMENT AND FURNITURE 221 0 06/10

111 RBP6RDA Richmond County District Attorney - Computer Equipment
CO#: AA EQFN 003 EQUIPMENT AND FURNITURE 9 0 06/10

EQFN 004 EQUIPMENT AND FURNITURE 34 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PU-X016 FMS #: 856 X01 PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES
AVAILABLE BALANCE AS OF: 11/30/09 $111,999.57 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $300.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,857,099.43 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 112 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 112 * 112
FORCST(C)* * * * * * * * * * * * 112 * 112
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 XBP7COMP Bronx Borough President - Computer Equipment Upgrade
EQFN 009 EQUIPMENT AND FURNITURE 112 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1039
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-15 FMS #: 856 710 COMMUNICATIONS & OTHER EQUIPMENT
AVAILABLE BALANCE AS OF: 11/30/09 $59,047,428.76 (CITY) $30,000,600.29 (NON-CITY)
CONTRACT LIABILITY: $32,820,568.50 (CITY) $.59 (NON-CITY)
ITD EXPENDITURES: $495,809,135.74 (CITY) $33,664,704.12 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 18,519 * 26 * 624 * 3,517 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 7,781 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 18,519 * 18,519
FORCST(C)* * * * * * * * * * * * 18,519 * 18,519
ACTUAL(C)* 289 * 192 * 1,031 * 6-* 1,875 * * * * * * * * 3,381

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 7,781 * 7,781
FORCST(N)* * * * * * * * * * * * 7,781 * 7,781
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 CCN7HDTV Channel 13 WNET HDTV Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 500 0 06/10

111 CITYCOMM Citywide Communications Projects
EQFN 005 EQUIPMENT AND FURNITURE 0 7,781 06/10

111 DA2CALEA PU15 Lump Sum
EQFN 002 EQUIPMENT AND FURNITURE 2,278 0 06/10

111 DOIT6CORT DoITT: Bronx DA Courthouse Communications
EQFN 013 EQUIPMENT AND FURNITURE 41 0 06/10

111 PU15PROJ PU15 EDP Projects
EQFN 003 EQUIPMENT AND FURNITURE 12,277 0 06/10
EQFN 004 EQUIPMENT AND FURNITURE 26 0 06/11
EQFN 005 EQUIPMENT AND FURNITURE 624 0 06/12
EQFN 006 EQUIPMENT AND FURNITURE 3,517 0 06/13

111 XDA9VOIP Bronx DA Network Infrastructure and VoIP Project
EQFN 001 EQUIPMENT AND FURNITURE 516 0 06/10

858 DOITWNET DoITT Wireless IFA
IFOT 002 IFA OTHER TECHNICAL SERVI 460 0 06/10

858 DOITXGATE DoITT: 700 MHz Interoperable Internet Protocol Gateway Ntwrk
EQFN 001 EQUIPMENT AND FURNITURE 1,875 0 06/10

858 DOIT9WLQA DoITT: Citywide Wireless Mobile Network FY09 PMQA
EQFN 001 EQUIPMENT AND FURNITURE 1,032 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1040
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-16 FMS #: 856 711 PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES
AVAILABLE BALANCE AS OF: 11/30/09 $329,481,395.31 (CITY) $10,300,000.00 (NON-CITY)
CONTRACT LIABILITY: $151,981,537.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,870,723,564.39 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50,000 * 78,847 * 35,206 * 40,831 * (C)* 407,301 * 148,514 * 75,206 * 80,831 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 22-* * * 602-* * * * * * 407,925 * 407,301
FORCST(C)* * * 22-* * * 602-* * * * * * 407,925 * 407,301
ACTUAL(C)* 5,808 * 18,284 * 3,551 * 58,805 * 40,643 * * * * * * * * 127,090

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 BICXUGRD Business Integrity Commission Computer Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 235 0 06/10

111 CCRB8DAR CCRB Digital Audio Recording System
EQFN 002 EQUIPMENT AND FURNITURE 29 0 06/10

111 CCRB9COMP CCRB LAN Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 63 0 06/10

111 CITYADMIN Citywide Administrative Systems
EQFN 005 EQUIPMENT AND FURNITURE 5,241 0 06/10
EQFN 006 EQUIPMENT AND FURNITURE 66,000 0 06/11
EQFN 007 EQUIPMENT AND FURNITURE 62,525 0 06/12
EQFN 008 EQUIPMENT AND FURNITURE 58,000 0 06/13

111 CITYTIME CityTime Lump Sum
EQFN 005 EQUIPMENT AND FURNITURE 50,604 0 06/10
EQFN 007 EQUIPMENT AND FURNITURE 33,743 0 06/11
EQFN 008 EQUIPMENT AND FURNITURE 6,045 0 06/12
EQFN 009 EQUIPMENT AND FURNITURE 20,244 0 06/13

111 CJC9LAS CJC: Legal Aid Society Case Mgmt System
CO#: 1 EQFN 001 EQUIPMENT AND FURNITURE 602- 0 12/09
CO#: 2 EQFN 001 EQUIPMENT AND FURNITURE 602 0 06/10

EQFN 002 EQUIPMENT AND FURNITURE 2,723 0 06/10

111 COMPXNGO Comptroller - NGO Infrastructure Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 212 0 06/10

111 COMP8INQM Comptroller - Communication and Contact Management system
EQFN 003 EQUIPMENT AND FURNITURE 28 0 06/10

111 COMP8LAN2 Comptroller - Tech Infrastructure Upgrade Phase 2
EQFN 003 EQUIPMENT AND FURNITURE 975 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1041
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 COMP8OAIS Comptroller: Next Generation OAISIS Transformation
EQFN 001 EQUIPMENT AND FURNITURE 231 0 06/10

111 COMP9LAN Comptroller - Tech Infrastructure Upgrade Phase 3
EQFN 002 EQUIPMENT AND FURNITURE 1,045 0 06/10

111 COM9PRINT Comptroller: High Speed Printing System
EQFN 001 EQUIPMENT AND FURNITURE 249 0 06/10

111 DCASCAPS NYCAPS - New York City Automated Personnel System IFA
IFOT 002 IFA OTHER TECHNICAL SERVI 3,000 0 06/10

111 DCAXOSEP DCA OSEP Professional Services
EQFN 001 EQUIPMENT AND FURNITURE 1,869 0 06/10

111 DCAXOSEP2 DCA OSEP Hardware, Software, and Professional Services
EQFN 001 EQUIPMENT AND FURNITURE 1,420 0 06/10

111 DCA5LAN2 DCA- LAN Upgrade - Phase II
EQFN 003 EQUIPMENT AND FURNITURE 84 0 06/10

111 DCA8HHQA DCA- HandHeld PM/QA
EQFN 001 EQUIPMENT AND FURNITURE 213 0 06/10

111 DCA8OSEP2 DCA- Online Services Enhancement Project Phase II
EQFN 002 EQUIPMENT AND FURNITURE 294 0 06/10

111 DCA9DOHQA DCA- Online Services Enhancement Project
EQFN 001 EQUIPMENT AND FURNITURE 1,012 0 06/10

111 DCA9OSEP DCA- Online Services Enhancement Project
EQFN 002 EQUIPMENT AND FURNITURE 144 0 06/10

111 DCP8LANU Dept of City Planning - LAN and Network Upgrade
EQFN 004 EQUIPMENT AND FURNITURE 19 0 06/10

111 DJJXLANU DJJ Network Infrastructure Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 1,469 0 06/10

111 DJJXRADIO DJJ Bridges Bed Check System Installation
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10

111 DOBXBFRST DOB: B-FIRST
EQFN 001 EQUIPMENT AND FURNITURE 4,169 0 06/10

111 DOB7BFRST DOB: B-FIRST
EQFN 003 EQUIPMENT AND FURNITURE 486 0 06/10

111 DOB8BFRST DOB: B-FIRST
EQFN 003 EQUIPMENT AND FURNITURE 1,099 0 06/10

111 DOB8LAN DOB: Infrastructure Upgrade
EQFN 003 EQUIPMENT AND FURNITURE 21 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1042
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 DOB9BFRST DOB: B-FIRST
EQFN 002 EQUIPMENT AND FURNITURE 323 0 06/10

111 DOB9LAN DOB: Infrastructure Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 1,496 0 06/10

111 DOB9SCAN DOB: Scan and Application Network Document Management System
EQFN 001 EQUIPMENT AND FURNITURE 1,483 0 06/10

111 DOB9SMRT DOB: Business Intelligence Reporting Project
EQFN 001 EQUIPMENT AND FURNITURE 131 0 06/10

111 DOEXFAMS DOE FAMIS/FMS Integration
EQFN 001 EQUIPMENT AND FURNITURE 8,324 0 06/10

111 DOE6FAMS DOE FAMIS/FMS Integration
EQFN 003 EQUIPMENT AND FURNITURE 861 0 06/10

111 DOE7FAMS DOE FAMIS/FMS Integration
EQFN 002 EQUIPMENT AND FURNITURE 31 0 06/10

111 DOE9FAMS DOE FAMIS/FMS Integration
EQFN 002 EQUIPMENT AND FURNITURE 110 0 06/10

111 DOFACRIS DOF ACRIS
EQFN 001 EQUIPMENT AND FURNITURE 11,114 0 06/10

111 DOFXLANU Local Area Network Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 969 0 06/10

111 DOFXSERVQ DOF NYCServ PM/QA
EQFN 001 EQUIPMENT AND FURNITURE 500 0 06/10

111 DOF7COMP DOF Computer Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 32 0 06/10

111 DOF7LANU DOF Lan Upgrade Phase II
EQFN 003 EQUIPMENT AND FURNITURE 3,031 0 06/10

111 DOF7POST DOF Digital Postal Meters System
EQFN 002 EQUIPMENT AND FURNITURE 19 0 06/10

111 DOF8LANU Local Area Network Upgrade
EQFN 007 EQUIPMENT AND FURNITURE 4 0 06/10

111 DOF8NSERV DOF NYCServ Modernization Phase I
EQFN 002 EQUIPMENT AND FURNITURE 2,884 0 06/10

111 DOF9BARS DOF Bail Automated Receipt System
EQFN 001 EQUIPMENT AND FURNITURE 127 0 06/10

111 DOF9EMC2 DOF Relativity Project
EQFN 002 EQUIPMENT AND FURNITURE 20 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1043
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 DOF9INTW DOF Intelligent Workstation
EQFN 001 EQUIPMENT AND FURNITURE 1,402 0 06/10

111 DOF918B DOF IJP 18B Web Application
EQFN 001 EQUIPMENT AND FURNITURE 165 0 06/10

111 DOITXESIG DoITT eSignatures HPD-IVR
EQFN 001 EQUIPMENT AND FURNITURE 1,122 0 06/10

111 DOITXFJC DoITT Family Justice Center
EQFN 001 EQUIPMENT AND FURNITURE 226 0 06/10

111 DOIT5IJP DoITT: Integrated Justice Project SI
EQFN 005 EQUIPMENT AND FURNITURE 216 0 06/10

111 DOIT5IJPS DoITT: Integrated Justice Project Software
EQFN 005 EQUIPMENT AND FURNITURE 471 0 06/10

111 DOIT6IHSS DOITT Integrated Human Services System
EQFN 005 EQUIPMENT AND FURNITURE 139 0 06/10

111 DOI8PMQA Department of Investigation: PMQA for Case Management System
EQFN 001 EQUIPMENT AND FURNITURE 137 0 06/10

111 DOI9HWSW DOI: HW/SW/Training for Case Management System
EQFN 002 EQUIPMENT AND FURNITURE 163 0 06/10

111 DOI9ITCS2 Department of Investigation: ITCS for Case Management System
EQFN 001 EQUIPMENT AND FURNITURE 222 0 06/10

111 DOI9TRAIN DOI: Case Management System Training Services
EQFN 001 EQUIPMENT AND FURNITURE 147 0 06/10

111 DOP9MIS Probation - IT Re-engineering
EQFN 002 EQUIPMENT AND FURNITURE 230 0 06/10

111 DOP9MIS1 Probation - IT Re-engineering
EQFN 002 EQUIPMENT AND FURNITURE 313 0 06/10

111 DYCD6OSOS DYCD SBS ACMS to OSOS Integration
EQFN 003 EQUIPMENT AND FURNITURE 37 0 06/10

111 DYCD7OSOS DYCD ACMS-OSOS Integration
EQFN 003 EQUIPMENT AND FURNITURE 297 0 06/10

111 DYCD7PMQA DYCD CCMS ECMS Upgrade PMQA
EQFN 002 EQUIPMENT AND FURNITURE 585 0 06/10

111 FISAFMSA FMS - Financial Mgt System, Advantage 3.0 IFA
IFOT 002 IFA OTHER TECHNICAL SERVI 6,000 0 06/10

111 FISAXFMSA FMS - Financial Mgt System, Advantage 3.0 FY 2010
EQFN 001 EQUIPMENT AND FURNITURE 27,983 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1044
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 FISAXFMSB FMS - Financial Mgt System, Advantage 3.0 FY 2010
EQFN 001 EQUIPMENT AND FURNITURE 16,164 0 06/10

111 FISAXFMSE FMS - Financial Mgt System, Advantage 3.0 DOE FY 2010
EQFN 001 EQUIPMENT AND FURNITURE 1,304 0 06/10

111 FISAXFMSQ FISA FMS3 QA
EQFN 001 EQUIPMENT AND FURNITURE 2,384 0 06/10

111 FISA7FMSA FMS - Financial Mgt System, Advantage 3.0 FY 2007
EQFN 009 EQUIPMENT AND FURNITURE 84 0 06/10

111 FISA8FMSA FMS - Financial Mgt System, Advantage 3.0 FY 2008
EQFN 006 EQUIPMENT AND FURNITURE 2,685 0 06/10

111 FISA8FMSE FMS - Financial Mgt System, Advantage 3.0 DOE FY 2008
EQFN 003 EQUIPMENT AND FURNITURE 99 0 06/10

111 FISA9FMSA FMS - Financial Mgt System, Advantage 3.0 FY 2009
EQFN 004 EQUIPMENT AND FURNITURE 7,154 0 06/10

111 FISA9FMSE FMS - Financial Mgt System, Advantage 3.0 DOE FY 2009
EQFN 002 EQUIPMENT AND FURNITURE 138 0 06/10

111 FISA9INTF FISA: FMS Agency Interfaces
EQFN 001 EQUIPMENT AND FURNITURE 2,516 0 06/10

111 KDAXUPGR Kings District Attorney: Digital Wiretap System
EQFN 001 EQUIPMENT AND FURNITURE 674 0 06/10

111 KDA5UPGR Kings District Attorney: Computer Network Upgrade
EQFN 003 EQUIPMENT AND FURNITURE 46 0 06/10

111 KDA6UPGR Kings District Attorney: SAN
EQFN 002 EQUIPMENT AND FURNITURE 66 0 06/10

111 LAWXCABL Law Department LAN Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 382 0 06/10

111 LAWXLAWU Law Department Local Area Network Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 218 0 06/10

111 LAWXLMGR Law Department Computer Network Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 275 0 06/10

111 LAW4CNET Law Department CaseNet System
EQFN 006 EQUIPMENT AND FURNITURE 32 0 06/10

111 LAW8LAWU Law Department Local Area Network Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 14 0 06/10

111 LAW8LITG Law Department Litigation Support Tool System
EQFN 002 EQUIPMENT AND FURNITURE 75 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1045
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 LAW9CTRX Law Department Citrix Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 515 0 06/10

111 LAW9LAWU Law Department Local Area Network Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 61 0 06/10

111 LAW9NETL Law Department Network Infrastructure Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 3,530 0 06/10

111 LPC9PILL Landmarks Preservation Comm Database Integration Project
EQFN 001 EQUIPMENT AND FURNITURE 4,798 0 06/10

111 MDA7STEN NY County DA: Grand Jury Stenography Equipmentho
EQFN 004 EQUIPMENT AND FURNITURE 26 0 06/10

111 MDA8COPY NY County DA: Reproduction & Imaging Upgrade
EQFN 003 EQUIPMENT AND FURNITURE 178 0 06/10

111 MDA8FNGR NY County DA: Fingerprint System
EQFN 001 EQUIPMENT AND FURNITURE 45 0 06/10

111 MDA8LANU New York County District Attorney: LAN Upgrade - Phase V
EQFN 003 EQUIPMENT AND FURNITURE 534 0 06/10

111 MDA9DAMS NY County DA Digital Asset Management System
EQFN 002 EQUIPMENT AND FURNITURE 370 0 06/10

111 MDA9FCM DANY: Facilities Management System
EQFN 001 EQUIPMENT AND FURNITURE 121 0 06/10

111 MOCSPRO MOCS- End to End Procurement IFA
IFOT 002 IFA OTHER TECHNICAL SERVI 300 0 06/10

111 MOCSXPRO MOCS- End to End Procurement PM/QA
EQFN 001 EQUIPMENT AND FURNITURE 2,043 0 06/10

111 MOCS8E2E MOCS- End to End Procurement Phase I SI
EQFN 004 EQUIPMENT AND FURNITURE 74 0 06/10

111 MOCS9E2E MOCS- End to End Procurement (Staging & Prod.)
EQFN 003 EQUIPMENT AND FURNITURE 1,400 0 06/10

111 NYCSERV NYCSERV Lump Sum
EQFN 005 EQUIPMENT AND FURNITURE 29,600 0 06/10

111 OATH8LAN OATH & OCB Joint Network Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 78 0 06/10

111 OMB8LANU OMB - LAN Upgrade
EQFN 004 EQUIPMENT AND FURNITURE 1,569 0 06/10

111 OOM7COMM Mayor's Office Radio Communications
EQFN 004 EQUIPMENT AND FURNITURE 16 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1046
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 OOM7MIS Mayor's Office MIS Needs
EQFN 003 EQUIPMENT AND FURNITURE 43 0 06/10

111 OPAXSITP OPA SITP
EQFN 001 EQUIPMENT AND FURNITURE 116 0 06/10

111 OPAXTIME1 OPA CityTime SI
EQFN 001 EQUIPMENT AND FURNITURE 52,994 0 06/10

111 OPAXTIME2 OPA CityTime PMQA
EQFN 001 EQUIPMENT AND FURNITURE 2,500 0 06/10

111 OPA7LODI2 OPA LoDI Project
EQFN 002 EQUIPMENT AND FURNITURE 280 0 06/10

111 OPA8CITY4 OPA CityTime Implementation
EQFN 003 EQUIPMENT AND FURNITURE 785 0 06/10

111 OPA8LANU OPA Local Area Network Upgrade
EQFN 005 EQUIPMENT AND FURNITURE 46 0 06/10

111 OPA8LAN2 OPA Local Area Network Upgrade
EQFN 003 EQUIPMENT AND FURNITURE 38 0 06/10

111 OPA9CHRM OPA CHRMS Professional Services
EQFN 001 EQUIPMENT AND FURNITURE 219 0 06/10

111 OPA9LAN OPA LAN Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 351 0 06/10

111 OPA9OPAC2 OPA 941-X Consultants
EQFN 001 EQUIPMENT AND FURNITURE 384 0 06/10

111 OPA9TIME OPA CityTime SI
EQFN 001 EQUIPMENT AND FURNITURE 978 0 06/10

111 OPA9TIME2 OPA CityTime PM/QA
EQFN 002 EQUIPMENT AND FURNITURE 349 0 06/10

111 OPA9TIME3 OPA CityTime SAIC
EQFN 002 EQUIPMENT AND FURNITURE 1,219 0 06/10

111 OPA9TIME5 OPA CityTime QA Services
EQFN 001 EQUIPMENT AND FURNITURE 3,603 0 06/10

111 OPA9WORK OPA Web Developer for Workers Compensation System
EQFN 001 EQUIPMENT AND FURNITURE 47 0 06/10

111 PU16PROJ CITYWIDE EDP PROJECTS - Current Year
EQFN 002 EQUIPMENT AND FURNITURE 99,324 0 06/10

111 PU16PROJ1 CITYWIDE EDP PROJECTS - Out-Year Planning
EQFN 012 EQUIPMENT AND FURNITURE 48,771 0 06/11
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1047
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN 013 EQUIPMENT AND FURNITURE 6,636 0 06/12
EQFN 014 EQUIPMENT AND FURNITURE 2,587 0 06/13

111 QDA5LAN QDA: LAN Upgrade
EQFN 006 EQUIPMENT AND FURNITURE 81 0 06/10

111 SBSXBZEX SBS Business Express Professional Services
EQFN 001 EQUIPMENT AND FURNITURE 141 0 06/10

111 SBSXBZEX2 SBS Business Express Professional Services
EQFN 001 EQUIPMENT AND FURNITURE 141 0 06/10

111 SBSXWKSC SBS Enhancement to the Worksource1 System
EQFN 001 EQUIPMENT AND FURNITURE 1,997 0 06/10

111 SBS7LAN SBS Lan Upgrade Phase I
EQFN 005 EQUIPMENT AND FURNITURE 348 0 06/10

111 SBS8WKSC SBS Worksource1
EQFN 003 EQUIPMENT AND FURNITURE 216 0 06/10

111 SBS9BZEX SBS Business Express Professional Services
CO#: 04 EQFN 001 EQUIPMENT AND FURNITURE 22- 0 09/09
CO#: 05 EQFN 001 EQUIPMENT AND FURNITURE 22 0 06/10

EQFN 002 EQUIPMENT AND FURNITURE 11 0 06/10

111 TAXXPMQA Tax Commission OTAR Project PM/QA Phase 0
EQFN 001 EQUIPMENT AND FURNITURE 204 0 06/10

111 TLCXFHV TLC For Hire Vehicles System
EQFN 001 EQUIPMENT AND FURNITURE 268 0 06/10

111 TLCXPMQA TLC PMQA Services- Data Network & Telecommunications Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 135 0 06/10

111 TLC9COMP TLC Desktop Computers
EQFN 002 EQUIPMENT AND FURNITURE 120 0 06/10

111 TLC9PMQA2 TLC Project Monitoring and Quality Assurance Services
EQFN 001 EQUIPMENT AND FURNITURE 372 0 06/10

111 TLC9SCAN TLC LiveScan Fingerprinting System
EQFN 002 EQUIPMENT AND FURNITURE 8 0 06/10

111 TLC9SERV TLC Network Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 307 0 06/10

111 XDA6CORT Bronx DA LAN Upgrade for new Courthouse
EQFN 005 EQUIPMENT AND FURNITURE 83 0 06/10

111 XDA7NETM Bronx DA Computer Equipment and Server Upgrade
EQFN 004 EQUIPMENT AND FURNITURE 238 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1048
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 XDA8NETM Bronx DA LAN Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 16 0 06/10

111 XDA8VOIP Bronx DA Network Infrastructure and VoIP
EQFN 004 EQUIPMENT AND FURNITURE 17 0 06/10

111 XDA9VOIP Bronx DA Network Infrastructure and VoIP Project
EQFN 004 EQUIPMENT AND FURNITURE 306 0 06/10

858 DOITBZEX DoITT Business Express IFA
IFOT 002 IFA OTHER TECHNICAL SERVI 800 0 06/10

858 DOITCAPS NYCAPS IFA
IFOT 002 IFA OTHER TECHNICAL SERVI 1,500 0 06/10

858 DOITIJPA DoITT Info Utility/Integrated Justice Project IFA
IFOT 003 IFA OTHER TECHNICAL SERVI 700 0 06/10

858 DOITXAAP DoITT Business Express: Agency Adapter Platform
EQFN 001 EQUIPMENT AND FURNITURE 758 0 06/10

858 DOITXDATA DoITT DataShare Integration Services Offering
EQFN 001 EQUIPMENT AND FURNITURE 850 0 06/10

858 DOIT6LMCC DoITT Lower Manhattan Construction Command Center
EQFN 002 EQUIPMENT AND FURNITURE 378 0 06/10

858 DOIT7DISO DoITT Integration Services Offering (ISO)
EQFN 002 EQUIPMENT AND FURNITURE 82 0 06/10

858 DOIT7IJPM DoITT: Integrated Justice Project Manager
EQFN 003 EQUIPMENT AND FURNITURE 118 0 06/10

858 DOIT7OMB DoITT: Citywide IT PMQA
EQFN 002 EQUIPMENT AND FURNITURE 383 0 06/10

858 DOIT7PRXY DoITT: Blue Coat Proxy Servers
EQFN 003 EQUIPMENT AND FURNITURE 90 0 06/10

858 DOIT8BZCI DoITT Business Express: DCA Common Intake Application
EQFN 002 EQUIPMENT AND FURNITURE 499 0 06/10

858 DOIT8BZEX DoITT Business Express
EQFN 004 EQUIPMENT AND FURNITURE 74 0 06/10

858 DOIT8DBD2 DoITT Doing Business Searchable Database Phases II and III
EQFN 002 EQUIPMENT AND FURNITURE 174 0 06/10

858 DOIT8DBSD DoITT Doing Business Searchable Database
EQFN 003 EQUIPMENT AND FURNITURE 47 0 06/10

858 DOIT8ECAL DoITT-DCLA Cultural Events Calendar
EQFN 003 EQUIPMENT AND FURNITURE 50 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1049
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

858 DOIT8FJC DoITT: Family Justice Center Intake System
EQFN 002 EQUIPMENT AND FURNITURE 243 0 06/10

858 DOIT8GUN DoITT: Integrated Justice Project
EQFN 002 EQUIPMENT AND FURNITURE 249 0 06/10

858 DOIT8IJPH DoITT: Integrated Justice Project Phase 2 Hardware/Software
EQFN 003 EQUIPMENT AND FURNITURE 917 0 06/10

858 DOIT9ACCL DoITT Business Express: Enterprise Licensing & Permitting
EQFN 002 EQUIPMENT AND FURNITURE 700 0 06/10

858 DOIT9BZCI DoITT Business Express: DCA Common Intake Application
EQFN 002 EQUIPMENT AND FURNITURE 3,109 0 06/10

858 DOIT9BZSI DoITT Business Express: System Integration Services
EQFN 001 EQUIPMENT AND FURNITURE 4,997 0 06/10

858 DOIT9CAPS NYCAPS PMQA
EQFN 002 EQUIPMENT AND FURNITURE 1 0 06/10

858 DOIT9CDA DoITT Construction, Demolition and Abatement (CDA) System
EQFN 001 EQUIPMENT AND FURNITURE 322 0 06/10

858 DOIT9DBAP DoITT Doing Business Searchable Database Phase IV
EQFN 002 EQUIPMENT AND FURNITURE 1,239 0 06/10

858 DOIT9DNA DoITT: Integrated Justice Project DNA Hits
EQFN 002 EQUIPMENT AND FURNITURE 56 0 06/10

858 DOIT9ELOB DoITT E-Lobbyist
EQFN 002 EQUIPMENT AND FURNITURE 982 0 06/10

858 DOIT9IJP DoITT: Integrated Justice Project Phase 2 Cont.
EQFN 001 EQUIPMENT AND FURNITURE 582 0 06/10

858 DOIT9ITCS DoITT Business Express: ITCS Resources
EQFN 001 EQUIPMENT AND FURNITURE 3,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1050
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-16A FMS #: 856 716 PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT FOR FISA
AVAILABLE BALANCE AS OF: 11/30/09 $72,743,594.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $17,431,913.82 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $382,044,689.63 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 39,465 * 49,880 * 5,500 * 9,560 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 39,465 * 39,465
FORCST(C)* * * * * * * * * * * * 39,465 * 39,465
ACTUAL(C)* 358 * 881 * 5,266 * 2,502 * 2,382 * * * * * * * * 11,390

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 DOE6CAPS DOE NYCAPS Implementation
EQFN 003 EQUIPMENT AND FURNITURE 107 0 06/10

111 DOE9CAPS DOE NYCAPS Implementation
EQFN 001 EQUIPMENT AND FURNITURE 11,834 0 06/10

111 FISACAPS FISA NYCAPS IFA
IFOT 002 IFA OTHER TECHNICAL SERVI 5,500 0 06/10

111 FISACITY FISA CityTime IFA
IFOT 002 IFA OTHER TECHNICAL SERVI 350 0 06/10

111 FISAXCAPS FISA NYCAPS Implementation FY10
EQFN 001 EQUIPMENT AND FURNITURE 2,873 0 06/10

111 FISAXDMS FISA Debt Mgmt System
EQFN 001 EQUIPMENT AND FURNITURE 1,357 0 06/10

111 FISAXLAN FISA LAN Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 5,382 0 06/10

111 FISAXWELF FISA: Welfare Benefits Annuity Subsystem
EQFN 001 EQUIPMENT AND FURNITURE 1,164 0 06/10

111 FISA5CAPS FISA NYCAPS Implementation
EQFN 013 EQUIPMENT AND FURNITURE 32 0 06/10

111 FISA5UGRD FISA CPU Upgrade to 1632MIPS
EQFN 003 EQUIPMENT AND FURNITURE 680 0 06/10

111 FISA7CHNL FISA Channel Extension Equipment
EQFN 002 EQUIPMENT AND FURNITURE 55 0 06/10

111 FISA7CPU FISA CPU Upgrade
EQFN 003 EQUIPMENT AND FURNITURE 6 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1051
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 FISA7PPMS PPMS FY 2007
EQFN 005 EQUIPMENT AND FURNITURE 95 0 06/10

111 FISA8CAPS FISA NYCAPS Implementation FY08
EQFN 007 EQUIPMENT AND FURNITURE 107 0 06/10

111 FISA8DMS FISA Debt Mgmt System
EQFN 005 EQUIPMENT AND FURNITURE 98 0 06/10
IFOT 006 IFA OTHER TECHNICAL SERVI 150 0 06/10

111 FISA9CAPE FISA NYCAPS DOE Implementation FY09
EQFN 002 EQUIPMENT AND FURNITURE 37 0 06/10

111 FISA9CAPS FISA NYCAPS Implementation FY09
EQFN 003 EQUIPMENT AND FURNITURE 1,941 0 06/10

111 FISA9DMS FISA Debt Mgmt System
EQFN 002 EQUIPMENT AND FURNITURE 6 0 06/10

111 FISA9WELF FISA: Welfare Benefits Annuity Subsystem
EQFN 002 EQUIPMENT AND FURNITURE 3 0 06/10

111 NYCAPS NYCAPS
EQFN 005 EQUIPMENT AND FURNITURE 840 0 06/10
EQFN 006 EQUIPMENT AND FURNITURE 36,000 0 06/11

111 OPACAPS OPA NYCAPS IFA
IFOT 002 IFA OTHER TECHNICAL SERVI 150 0 06/10

111 OPA7PPMS OPA Pension Payroll Management System
EQFN 001 EQUIPMENT AND FURNITURE 82 0 06/10

111 OPA8PPMS PPMS FY 2008
EQFN 003 EQUIPMENT AND FURNITURE 151 0 06/10

111 OPA9PPMS PPMS FY 2009
EQFN 002 EQUIPMENT AND FURNITURE 261 0 06/10

111 PU16APROJ FISA'S EDP Projects - Current Year Funds
EQFN 002 EQUIPMENT AND FURNITURE 12,354 0 06/10

111 PU16APRO1 FISA'S EDP Projects - Outyear Funds
EQFN 005 EQUIPMENT AND FURNITURE 13,880 0 06/11
EQFN 007 EQUIPMENT AND FURNITURE 5,500 0 06/12
EQFN 013 EQUIPMENT AND FURNITURE 9,560 0 06/13

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1052
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-19 FMS #: 856 722 EQUIPMENT AND MISCELLANEOUS EQUIPMENT FOR FMS 2000
AVAILABLE BALANCE AS OF: 11/30/09 $154,562.98 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $134,913.40 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $286,048,913.77 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 163 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 163 * 163
FORCST(C)* * * * * * * * * * * * 163 * 163
ACTUAL(C)* 52 * * * 51 * * * * * * * * * 103

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 FISA5FMSA FMS - Financial Mgt System, Advantage 3.0 FY 2005
EQFN 003 EQUIPMENT AND FURNITURE 116 0 06/10

111 FISA6FMSE FMS - Financial Mgt System, DOE Integration FY06
EQFN 004 EQUIPMENT AND FURNITURE 47 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PU-22 FMS #: 856 715 JUDGEMENTS AND SETTLEMENTS IN CONNECTION WITH CAPITAL PROJECTS
AVAILABLE BALANCE AS OF: 11/30/09 $52,427,341.09 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $143,580,483.91 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 36,316 * * * * (C)* 4,433 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 4,433 * * * * * * * * * * * 4,433
FORCST(C)* * 4,385 * * * * * 48 * * * * * * 4,433
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

072 CLAIMS JUDGEMENT & CLAIMS
LEGL NE 002 LEGAL SERVICES CLAIMS NEGOTIATIONS 425 0 08/09

806 CLAIMS JUDGEMENT & CLAIMS
LEGL NE 001 LEGAL SERVICES CLAIMS NEGOTIATIONS 14 0 08/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1053
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 CLAIMS JUDGEMENT & CLAIMS
LEGL NE 002 LEGAL SERVICES CLAIMS NEGOTIATIONS 2,443 0 08/09

827 CLAIMS JUDGEMENT & CLAIMS
LEGL NE 002 LEGAL SERVICES CLAIMS NEGOTIATIONS 630 0 08/09

841 CLAIMS JUDGEMENT & CLAIMS
LEGL NE 002 LEGAL SERVICES CLAIMS NEGOTIATIONS 797 0 08/09

846 CLAIMS JUDGEMENT & CLAIMS
LEGL NE 002 LEGAL SERVICES CLAIMS NEGOTIATIONS 76 0 08/09

856 CLAIMS JUDGEMENT & CLAIMS
LEGL NE 001 LEGAL SERVICES CLAIMS NEGOTIATIONS 48 0 08/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PU-25 FMS #: 856 723 ENERGY EFFICIENCY AND SUSTAINABILITY
AVAILABLE BALANCE AS OF: 11/30/09 $279,315,187.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $56,813.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 279,372 * 79,800 * 79,800 * 79,800 * (C)* 113,911 * 79,800 * 79,800 * 79,800 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 349 * * * * * * 113,562 * 113,911
FORCST(C)* * * * * * 349 * * * * * * 113,562 * 113,911
ACTUAL(C)* * * * * 57 * * * * * * * * 57

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

040 GREEN0400 PlaNYC School Energy Efficiency Upgrades Citywide
CONS 001 CONSTRUCTION 7,727 0 06/10

042 BX200-006 Mechanical Systems & Infrastructure DEVSCOPE 01/07 04/07
CONS 004 CONSTRUCTION 7,638 0 06/10

042 KG027-010 KINGSBOROUGH ENERGY EFFICIENCY UPGRADE - T2 BLDG.
CONS 001 CONSTRUCTION 57 0 06/10

042 KG028-010 CUNY; Kingsborough Community College; 2001 Oriental Blvd
CONS 001 CONSTRUCTION 250 0 06/10

042 KG029-010 CUNY; KCC, T-4 Building; 2001 Oriental Blvd
CONS 001 CONSTRUCTION 68 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1054
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 MC028-010 CUNY; BMCC; 199 Chambers Street
CONS 001 CONSTRUCTION 9,900 0 06/10

042 QB039-010 CUNY; QCC, Medical Arts Building; 222-05 56th Avenue
CONS 001 CONSTRUCTION 514 0 06/10

126 E09-00036 DCLA; Museum of the City of New York; 1220 Fifth Avenue
CONS 001 CONSTRUCTION 457 0 06/10

126 PV022-09E DCLA; The Metropolitan Museum of Art; 1000 Fifth Avenue
CONS 001 CONSTRUCTION 1,900 0 06/10

126 PV022-10E DCLA; The Metropolitan Museum of Art; 1000 Fifth Avenue
CONS 001 CONSTRUCTION 1,822 0 06/10

126 PV034-09E DCLA; American Museum of Natural History; 200 Central Park W
CONS 001 CONSTRUCTION 3,526 0 06/10

126 PV034-10E DCLA; American Museum of Natural History; 200 Central Park W
CONS 001 CONSTRUCTION 2,302 0 06/10

126 PV264-09E DCLA; Brooklyn Academy of Music; 30 Lafayette Ave
CONS 001 CONSTRUCTION 281 0 06/10

126 PV26410E1 DCLA; Brooklyn Academy of Music - Harvey Theatre; 651 Fulton
CONS 001 CONSTRUCTION 61 0 06/10

126 PV26410E2 DCLA; Brooklyn Academy of Music - Opera House; 30 Lafayette
CONS 001 CONSTRUCTION 579 0 06/10

126 PV289-09E DCLA; NY Shakespeare Festival-Public Theater; 425 Lafayette
CONS 001 CONSTRUCTION 443 0 06/10

126 PV475-10E DCLA; David H. Koch Theater (New York State Theater)
CONS 001 CONSTRUCTION 1,443 0 06/10

126 PV503-09E DCLA; Carnegie Hall; 881 Seventh Avenue
CONS 001 CONSTRUCTION 637 0 06/10

126 PV503-10E DCLA; Carnegie Hall; 881 Seventh Avenue
CONS 001 CONSTRUCTION 1,923 0 06/10

801 AMMI2004 FA - Museum of the Moving Image DSGN 06/04 04/07
CONS 023 CONSTRUCTION 722 0 06/10

826 PR-113-L RECONSTRUCTION OF BOILER SYSTEM AT PORT RICHMOND (TOC)
CONS 002 CONSTRUCTION 3,000 0 06/10

841 CTYWIDEL3 ENERGY EFFICIENT COBRA HEADS, MOP UP CITYWIDE
CONS 801 CONSTRUCTION 9,750 0 06/10

841 LEDBRERB DOT; LED lights on East River Bridges
CONS 001 CONSTRUCTION 492 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1055
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 LEDTFCPRK DOT; LED Lights in Central Park
CONS 001 CONSTRUCTION 2,632 0 06/10

841 LEDTFEPKY DOT; LED lights on Eastern Parkway
CONS 001 CONSTRUCTION 267 0 06/10

846 P-415QART DPR; Queens Museum; Flushing Meadows Corona Park
CONS 001 CONSTRUCTION 324 0 06/10

856 ENERGEC3 Energy Cost, Control, and Conservation (EC3) Database
EQFN 001 EQUIPMENT AND FURNITURE 84 0 12/09
EQFN 002 EQUIPMENT AND FURNITURE 265 0 12/09

856 ENERG079 WATSON/LIBRARY COMPLEX - NYBG HVAC UPGRADE
CONS 002 CONSTRUCTION 346 0 06/10

856 ENERG080 NYPD - 09-065; CENTRAL REPAIR SHOP LIGHTING
CONS 001 CONSTRUCTION 269 0 06/10

856 ENERG081 DCLA - 10-009; Metropolitan Museum of Art, 1000 Fifth Avenue
CONS 001 CONSTRUCTION 1,113 0 06/10

856 ENERG082 HPD - 05-059; 701 Euclid Avenue
CONS 001 CONSTRUCTION 80 0 06/10

856 ENERG083 HRA, 09-063; 260 11th Avenue
CONS 001 CONSTRUCTION 209 0 06/10

856 E08-00001 NYPD - 08-056; 100th Precinct; 92-24 Rockaway Beach Blvd
CONS 001 CONSTRUCTION 95 0 06/10

856 E08-00002 NYPD - 08-057; 101st Precinct; 16-12 Mott Avenue
CONS 001 CONSTRUCTION 95 0 06/10

856 E08-00003 NYPD - 08-058; 106th Precinct; 103-53 101st Street
CONS 001 CONSTRUCTION 95 0 06/10

856 E08-00004 NYPD - 08-060; 114th Precinct; 34-16 Astoria Boulevard
CONS 001 CONSTRUCTION 95 0 06/10

856 E08-00005 NYPD - 08-076; BMS/QMS Building; 59-06 Laurel Hill Boulevard
CONS 001 CONSTRUCTION 95 0 06/10

856 E08-00006 NYPD - 08-147; Old 41st Precinct; 1086 Simpson Street
CONS 001 CONSTRUCTION 95 0 06/10

856 E09-00001 DJJ - 09-027; Horizon Juvenile Center; 560 Brook Avenue
CONS 001 CONSTRUCTION 976 0 06/10

856 E09-00002 DOHMH - 09-043; Tremont Health Center; 1826 Arthur Avenue
CONS 001 CONSTRUCTION 167 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1056
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 E09-00003 DOHMH - 09-044; Chelsea Health Center; 303 Ninth Ave
CONS 001 CONSTRUCTION 80 0 06/10

856 E09-00004 DOHMH - 09-045; Central Harlem Health Center; 2238 5th Ave.
CONS 001 CONSTRUCTION 130 0 06/10

856 E09-00005 DOT - 09-046; Ferry Maintenance Facility; 1 Bay Street
CONS 001 CONSTRUCTION 1,101 0 06/10

856 E09-00006 DPR - 09-047; Central Park Zoo; 830 5th Avenue
CONS 001 CONSTRUCTION 2,552 0 06/10

856 E09-00007 DPR - 09-048; Ranaqua Garage and Shops; 1 Bronx River Pkwy
CONS 001 CONSTRUCTION 38 0 06/10

856 E09-00009 DSNY - 09-050; Bronx 9, 10, & 11 Garage; 800 Zerega Ave.
CONS 001 CONSTRUCTION 76 0 06/10

856 E09-00011 DCAS - 09-052; 137 Centre Street
CONS 001 CONSTRUCTION 125 0 06/10

856 E09-00012 DSNY - 09-053; Queens North Boro Repair Shop; 52-07 58th St.
CONS 001 CONSTRUCTION 176 0 06/10

856 E09-00014 HRA - 09-060; 33-28 Northern Boulevard
CONS 001 CONSTRUCTION 282 0 06/10

856 E09-00015 HRA - 09-062; 30 Thornton Street
CONS 001 CONSTRUCTION 177 0 06/10

856 E09-00016 NYPL - 09-066; Andrew Heiskell Library - 40 West 20th St
CONS 001 CONSTRUCTION 38 0 06/10

856 E09-00017 HRA - 09-061; 109 East 16th Street
CONS 001 CONSTRUCTION 609 0 06/10

856 E09-00018 QPL - 10-054; Richmond Hill Library; 118-14 Hillside Ave.
CONS 001 CONSTRUCTION 72 0 06/10

856 E09-00020 DCLA - 09-011; New York Aquarium; 502 Surf Avenue
CONS 001 CONSTRUCTION 1,815 0 06/10

856 E09-00021 DCLA - 09-026; New York Hall of Science; 47-01 111th Street
CONS 001 CONSTRUCTION 136 0 06/10

856 E09-00022 FDNY - 09-058 ; Fleet Svcs: Trans/Repair; 48-34 35th St.
CONS 001 CONSTRUCTION 85 0 06/10

856 E09-00023 DCLA - 09-012; Flushing Council on Culture; 137-35 N. Blvd.
CONS 001 CONSTRUCTION 38 0 06/10

856 E09-00024 DPR - 09-016; Staten Island Zoo; 614 Broadway
CONS 001 CONSTRUCTION 413 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1057
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 E09-00025 DCLA - 09-017; Staten Island Museum; 75 Stuyvesant Place
CONS 001 CONSTRUCTION 46 0 06/10

856 E09-00026 DSNY - 09-054; Queens 5 District Garage; 48-01 58th Road
CONS 001 CONSTRUCTION 281 0 06/10

856 E09-00027 DSNY - 09-055; Queens 5A District Garage; 58-02 48th Street
CONS 001 CONSTRUCTION 95 0 06/10

856 E09-00028 DSNY - 09-056; Betts Avenue; 58-73 53rd Avenue, Queens
CONS 001 CONSTRUCTION 948 0 06/10

856 E09-00029 DSNY - 09-057; Cioffe Borough Shop; 106-01 Avenue D
CONS 001 CONSTRUCTION 533 0 06/10

856 E09-00030 NYPD - 09-064; 69th Precinct; 9720 Foster Avenue
CONS 001 CONSTRUCTION 81 0 06/10

856 E09-00031 NYPL - 09-067; Belmont Branch Library; 610 East 186th Street
CONS 001 CONSTRUCTION 113 0 06/10

856 E09-00032 NYPL - 09-068; Mid-Manhattan Library; 455 Fifth Avenue
CONS 001 CONSTRUCTION 1,447 0 06/10

856 E09-00033 NYPL - 09-069; Mott Haven Branch Library; 321 East 140th St.
CONS 001 CONSTRUCTION 82 0 06/10

856 E09-00034 NYPL - 09-070; Tremont Branch Library; 1866 Washington Ave.
CONS 001 CONSTRUCTION 62 0 06/10

856 E09-00035 NYPL - 09-071; Pelham Bay Br. Library; 3060 Middletown Rd.
CONS 001 CONSTRUCTION 85 0 06/10

856 E10-00001 BPL - 10-005; Leonard Branch Library; 81 Devoe Street
CONS 001 CONSTRUCTION 37 0 06/10

856 E10-00002 NYFD - 10-052; Engine Company 268; 257 Beach 116th Street
CONS 001 CONSTRUCTION 41 0 06/10

856 E10-00003 QPL - 09-072; Woodhaven Branch Library; 8541 Forest Pkwy
CONS 001 CONSTRUCTION 37 0 06/10

856 E10-00004 DCLA - 09-013; WCS - Bronx Zoo; 2300 Southern Boulevard
CONS 001 CONSTRUCTION 13,617 0 06/10

856 E10-00005 CUNY - 10-010; Hostos CC, Allied Health/Science Bldg; 475 GC
CONS 001 CONSTRUCTION 1,042 0 06/10

856 E10-00006 DCLA - 10-011; City Center; 130 West 56th Street
CONS 001 CONSTRUCTION 1,118 0 06/10

856 E10-00007 DCLA - 10-012; Snug Harbor; 1000 Richmond Terrace
CONS 001 CONSTRUCTION 1,790 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1058
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 E10-00008 DOHMH - 10-020; Public Health Lab; 447 First Avenue
CONS 001 CONSTRUCTION 1,934 0 06/10

856 E10-00009 DCLA - 10-029; Brooklyn Botanic Garden; 1000 Washington Ave.
CONS 001 CONSTRUCTION 166 0 06/10

856 E10-00010 DCLA - 10-030; Bx Museum of the Arts; 1040 Grand Concourse
CONS 001 CONSTRUCTION 621 0 06/10

856 E10-00011 DCLA - 10-031; Jamaica Center for Arts; 161-04 Jamaica Ave.
CONS 001 CONSTRUCTION 79 0 06/10

856 E10-00012 EDC - 10-033; Bklyn Terminal; Conover & Pioneer St., Pier 1
CONS 001 CONSTRUCTION 877 0 06/10

856 E10-00013 NYPL - 10-037; Annex; 521, 531-33 West 43 Street
CONS 001 CONSTRUCTION 1,140 0 06/10

856 E10-00014 DOT - 10-042; 5 Dubois Avenue
CONS 001 CONSTRUCTION 64 0 06/10

856 E10-00015 DJJ - 10-044; Crossroads Center; 17 Bristol Street
CONS 001 CONSTRUCTION 731 0 06/10

856 E10-00016 DOHMH - 10-045 ; Brownsville Health Center; 259 Bristol St.
CONS 001 CONSTRUCTION 75 0 06/10

856 E10-00017 BPL - 10-051; Central Building; 10 Grand Army Plaza
CONS 001 CONSTRUCTION 277 0 06/10

856 E10-00018 JOCs Energy Efficiency Projects Citywide
CONS 001 CONSTRUCTION 1,181 0 06/10

856 E10-00019 DCAS; Citywide Vehicle Strategy
EQVH 001 EQUIPMENT - VEHICLES 1,800 0 06/10

856 E10-00020 DCAS; Renewable Energy Program
CONS 001 CONSTRUCTION 1,500 0 06/10

856 E10-00021 DSNY - 10-056; 44 Beaver Street
CONS 001 CONSTRUCTION 226 0 06/10

856 PLANYC ENERGY EFFICIENT PROJECTS
CONS 006 CONSTRUCTION 79,800 0 06/13
CONS 007 CONSTRUCTION 79,800 0 06/14
CONS 008 CONSTRUCTION 79,800 0 06/15
CONS 009 CONSTRUCTION 79,800 0 06/16
CONS 010 CONSTRUCTION 79,800 0 06/17
CONS 011 CONSTRUCTION 79,800 0 06/18
CONS 012 CONSTRUCTION 79,800 0 06/19

CO#: A CONS 013 CONSTRUCTION 9,319 0 06/10
CO#: A CONS 014 CONSTRUCTION 79,800 0 06/11
CO#: A CONS 015 CONSTRUCTION 79,800 0 06/12

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1059
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

858 ENRGDATA PUBLIC BUILDING ENERGY PERFORMANCE DATABASE
EQFN 002 EQUIPMENT AND FURNITURE 1,729 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1060
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: PU EDP EQUIP & FINANC COSTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,163,011,878.47 (CITY) $40,300,600.29 (NON-CITY)
CONTRACT LIABILITY: $202,775,691.68 (CITY) $.59 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 385,694 * 158,647 * 115,006 * 120,631 586,347 * 278,220 * 161,130 * 173,903
NON-CITY(N) * * * 7,781 * * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 0 * 0 * 7,394 0 * 0 * 0
AUG 4,433 * 4,385 * 19,483 0 * 0 * 0
SEPT -22 * -22 * 9,863 0 * 0 * 0
OCT 0 * 0 * 61,086 0 * 0 * 0
NOV 0 * 0 * 52,397 0 * 0 * 0
DEC -253 * -253 * 0 0 * 0 * 0
JAN 0 * 48 * 0 0 * 0 * 0
FEB 0 * 0 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 0 * 0 * 0 0 * 0 * 0
MAY 0 * 0 * 0 0 * 0 * 0
JUNE 582,189 * 582,189 * 0 7,781 * 7,781 * 0
FY 10 586,347 * 586,347 * 150,223 7,781 * 7,781 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1061
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C022 FMS #: 126 C22 METROPOLITAN MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $884,000.64 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $887,181.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,912,023.36 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 810 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 810 * 810
FORCST(C)* * * * * * * * * * * * 810 * 810
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV022-CLO MMA - Met Museum - Cloisters reconstruction DSGN 06/03 12/03
CONS 011 CONSTRUCTION 810 0 06/10
IFSP 013 IFA CONSTRUCTION SUPERVIS 20 0 06/10

850 PV022-CL3 MMA - Met Museum - Cloisters Exterior Envelope Phase 3
CO#: RR IFSP 002 IFA CONSTRUCTION SUPERVIS 54 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C034 FMS #: 126 C02 AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS & ADDITIONS, MANHATTA
AVAILABLE BALANCE AS OF: 11/30/09 $458,000.75 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $12,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $63,968,191.88 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 043 CONTINGENCY 110 0 06/10

850 PVO34-W1 AMNH - EXTERIOR RESTORATION CONSCOMP 10/07 10/07
IFSP 004 IFA CONSTRUCTION SUPERVIS 33 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1062
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV034-IVA AMNH - Infrastructure and Visitor Amenities
IFSP 005 IFA CONSTRUCTION SUPERVIS 167 0 06/10

CO#: RR IFSP 005 IFA CONSTRUCTION SUPERVIS 50 0 06/10

850 PV034-S AMNH - AMNH AIR CONDITIONING & ASBESTOS ABATEMENT
CO#: RR IFSP 002 IFA CONSTRUCTION SUPERVIS 83 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C100 FMS #: 126 C12 NEW YORK HISTORICAL SOCIETY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $179,000.22 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,333.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,525,950.78 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 010 CONTINGENCY 46 0 06/10

850 PV100-PH4 NYHS - NY Historical Society - Building Renovations Phase 4 CONSCOMP 07/02 09/04
IFSP 002 IFA CONSTRUCTION SUPERVIS 80 0 06/10

CO#: RR IFSP 002 IFA CONSTRUCTION SUPERVIS 39 0 06/10

850 PV467-AJ NYHS - NY Historical Society - Phase 3 Luce Study Center
CO#: RR IFSP 002 IFA CONSTRUCTION SUPERVIS 14 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1063
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C101 FMS #: 126 C13 MUSEUM OF JEWISH HERITAGE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $488,000.87 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $141,713.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,486,355.34 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV101WIN MJH - JEWISH HERITAGE MUSEUM - NEW WING CONSCOMP 01/02 08/04
IFSP 008 IFA CONSTRUCTION SUPERVIS 400 0 06/10

CO#: RR IFSP 008 IFA CONSTRUCTION SUPERVIS 88 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C175 FMS #: 126 C03 STATEN ISLAND ZOOLOGICAL SOCIETY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $57,455.54 (CITY) $300,058.00 (NON-CITY)
CONTRACT LIABILITY: $10,205.24 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,793,438.21 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 40 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 8 * * * * * * 14 * 18 * 40
FORCST(C)* * * * * 8 * * * * * * 14 * 18 * 40
ACTUAL(C)* * * * * 8 * * * * * * * * 8

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 019 CONTINGENCY 3 0 06/10

850 PVC175-Q SIZ - SI ZOO ANIMAL HOSPITAL ENLARGEMENT PROJSTRT 10/96 01/98
IFSP 003 IFA CONSTRUCTION SUPERVIS 10 0 06/10

850 PV175-MST SIZ - Masterplan, Utility Upgrade, Carousel & Duck Cons. PROJSTRT 03/06 06/06
CO#: BL CONS 006 CONSTRUCTION 14 0 05/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1064
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 008 CONSTRUCTION 18 0 06/10
CO#: 02 SVCS 060 SERVICES 8 0 11/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C176 FMS #: 126 C01 NEW YORK ZOOLOGICAL SOCIETY IMPROVEMENTS, THE BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $11,986.90 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $38,322.14 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $24,793,690.93 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV176-IRR WCS - Bronx Zoo Irrigation System
CO#: RR IFDS 003 IFA DESIGN 2 0 06/10
CO#: RR IFSP 004 IFA CONSTRUCTION SUPERVIS 9 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1065
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C205 FMS #: 126 C04 NEW YORK BOTANICAL GARDENS, IMPROVEMENTS, THE BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $311,500.51 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $688,060.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,064,721.49 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 2 * 2
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 022 CONTINGENCY 17 0 06/10
CTGY 023 CONTINGENCY 16 0 06/10

850 PV205-AM NYBG - NY Botanical Garden - Reconst of a New Well
CO#: RR IFSP 003 IFA CONSTRUCTION SUPERVIS 7 0 06/10

850 PV205-PR NYBG - NY Botanical Garden - Propagation Range
IFSP 006 IFA CONSTRUCTION SUPERVIS 235 0 06/10

CO#: RR IFSP 006 IFA CONSTRUCTION SUPERVIS 32 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1066
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C230 FMS #: 126 C30 NEW YORK AQUARIUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $100,433.53 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $78,092.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,799,002.98 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 75 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 75 * * * * * * * 75
FORCST(C)* * * * * * 75 * * * * * * * 75
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV230-MIC WCS NEW YORK AQUARIUM - Animal Research Equipment
EQFN 002 EQUIPMENT AND FURNITURE 52 0 12/09
EQFN 003 EQUIPMENT AND FURNITURE 23 0 12/09

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 001 CONTINGENCY 25 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C262 FMS #: 126 C62 BROOKLYN CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $8,010.86 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $348,662.56 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,477,255.58 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV262-N BCM - BROOKLYN CHILDREN'S MUSEUM MASTERPLAN CONSCOMP 07/07 07/07
CO#: RR IFDS 033 IFA DESIGN 8 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1067
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C272 FMS #: 126 C14 QUEENS BOTANICAL GARDEN, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $21,255.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,776,660.59 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV272-K QBG - Queens Botanical Garden Perimeter Fence/Energy Conserv
IFDS 003 IFA DESIGN 5 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C274 FMS #: 126 C31 HALL OF SCIENCE, FLUSHING MEADOW PARK, ADDITIONS, BETTERMENTS, QUEENS
AVAILABLE BALANCE AS OF: 11/30/09 $10,000.51 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $17,803.99 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,391,129.07 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 028 CONTINGENCY 3 0 06/10

850 PV274-Q NYHOS - NY Hall of Science Pre-school Playground CONSCOMP 08/05 11/07
CO#: R1 IFSP 005 IFA CONSTRUCTION SUPERVIS 2 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1068
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C289 FMS #: 126 C10 NEW YORK SHAKESPEARE FESTIVAL/PUBLIC THEATER, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $129,000.64 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $189,248.02 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,807,740.34 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV289-DSN NYSF - Public Theater Masterplan Design for Ph 4 & 5 PROJSTRT 08/06 08/06
IFDS 003 IFA DESIGN 97 0 06/10

850 PV289-M NYSF - Public Theater/NYSF Fire Safety/Code Work PROJSTRT 01/00 01/00
CO#: RR IFSP 007 IFA CONSTRUCTION SUPERVIS 32 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C291 FMS #: 126 C91 QUEENS MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $355,525.92 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,240.03 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,155,306.47 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 003 CONTINGENCY 211 0 06/10
CTGY 012 CONTINGENCY 126 0 06/10

850 PV291-PAN QMA - Queens Museum of Art Panorama Upgrade CONSCOMP 10/07 02/08
IFDS 012 IFA DESIGN 7 0 06/10
IFSP 013 IFA CONSTRUCTION SUPERVIS 8 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1069
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C302 FMS #: 126 C32 STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $46,392.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,324,734.03 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 18 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 18 * 18
FORCST(C)* * * * * * * * * * * * 18 * 18
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 004 CONTINGENCY 9 0 06/10

850 PVC302-E SIIAS - SIIAS PARKING LOT REHAB
CO#: 01 DSGN 008 DESIGN 18 0 06/10

850 PV302-B SIIAS - R* SIIAS BLDGS A & B PHASE I
CO#: RR IFSP 013 IFA CONSTRUCTION SUPERVIS 18 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1070
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C341 FMS #: 126 C41 RICHMONDTOWN/LATOURETTE PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $109,000.75 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $948,841.25 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 26 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 19 * 7 * 26
FORCST(C)* * * * * * * * * * * 19 * 7 * 26
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 041 CONTINGENCY 23 0 06/10

850 PVC341-M SIHS - SIHS TYSEN COURT ST RECONSTRUCTION PROJSTRT 07/95 07/95
CO#: RR IFDS 003 IFA DESIGN 2 0 06/10
CO#: RR IFSP 004 IFA CONSTRUCTION SUPERVIS 29 0 06/10
CO#: BL DSGN 027 DESIGN 19 0 05/10

850 PV341-J SIHS - EDNA HAYES COLLECTION STORAGE FACILITY PROJSTRT 07/89 07/89
CO#: DR CONS 043 CONSTRUCTION 7 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1071
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C464 FMS #: 126 C07 WAVE HILL ENVIRONMENTAL CENTER IMPROVEMENTS, THE BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $566,564.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $115,434.29 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,203,800.27 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 191 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 191 * 191
FORCST(C)* * * * * * * * * * * * 191 * 191
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 031 CONTINGENCY 94 0 06/10
CTGY 032 CONTINGENCY 117 0 06/10

850 PV464-ADA WH - WAVE HILL AMERICAN DISABILITIES ACT DSGN 05/03 05/03
CONS 001 CONSTRUCTION 48 0 06/19

CO#: CP DSGN 001 DESIGN 191 0 06/10
IFSP 003 IFA CONSTRUCTION SUPERVIS 102 0 06/10
CONS 018 CONSTRUCTION 8 0 06/19

850 PV464-M WH - Wave Hill - New Maintenance Garage CONSCOMP 11/05 11/06
CO#: RR IFSP 05 IFA CONSTRUCTION SUPERVIS 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1072
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C466 FMS #: 126 C46 QUEENS THEATER IN THE PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $14,001.08 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $841,218.92 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 14 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 14 * 14
FORCST(C)* * * * * * * * * * * * 14 * 14
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV466-COM QTIP - Purchase and Installation of Computer Equipment
CO#: C2 EQFN 002 EQUIPMENT AND FURNITURE 2 0 06/10
CO#: C3 EQFN 002 EQUIPMENT AND FURNITURE 9 0 06/10
CO#: RR EQFN 004 EQUIPMENT AND FURNITURE 3 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C467 FMS #: 126 C67 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 11/30/09 $2,066,778.56 (CITY) $1,336,000.00 (NON-CITY)
CONTRACT LIABILITY: $1,430,567.30 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $61,907,690.31 (CITY) $1,200,000.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,423 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 3 * * * 3 * * * * * 4 * 1,413 * 1,423
FORCST(C)* * * 3 * * * 3 * * * * * 4 * 1,413 * 1,423
ACTUAL(C)* * * 3 * * * * * * * * * * 3

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV022-CLO MMA - Met Museum - Cloisters reconstruction DSGN 06/03 12/03
CONS 012 CONSTRUCTION 220 0 06/10

126 PV466-COM QTIP - Purchase and Installation of Computer Equipment
EQFN 008 EQUIPMENT AND FURNITURE 40 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1073
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-LSE SST - Second Stage Theater - Purchase of Lighting Equipment
CO#: 01 EQFN 002 EQUIPMENT AND FURNITURE 21 0 06/10

126 PV467-SGP SGP - Slave Galleries Project Multi-media System Purchase
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 030 CONTINGENCY 7 0 06/10
CTGY 034 CONTINGENCY 180 0 06/10
CTGY 035 CONTINGENCY 15 0 06/10
CTGY 036 CONTINGENCY 7 0 06/10

126 PV467USTR SHCC - UNDERGROUND STORAGE TANK REMOVAL DEVSCOPE 09/07 12/07
CONS 005 CONSTRUCTION 16 0 06/10

126 PV467651A BHS - 651 Arts - Freedom Gates Project DEVSCOPE 09/06 12/06
CONS 001 CONSTRUCTION 56 0 06/10

CO#: BL CONS 001 CONSTRUCTION 25 0 06/10
IFDS 002 IFA DESIGN 5 0 06/10
IFSP 003 IFA CONSTRUCTION SUPERVIS 4 0 06/10
CONS 004 CONSTRUCTION 5 0 06/10

850 PVCK467AA BHS - BROOKLYN HISTORICAL SOCIETY REHABILITATION
CO#: RR IFDS 001 IFA DESIGN 36 0 06/10

850 PVC341-M SIHS - SIHS TYSEN COURT ST RECONSTRUCTION PROJSTRT 07/95 07/95
CONS 015 CONSTRUCTION 785 0 06/10
DSGN 023 DESIGN 1 0 06/10

850 PV341-BLR SIHS - Richmondtown - Boiler Replacement PROJSTRT 10/02 10/02
CO#: BL CONS 002 CONSTRUCTION 2 0 06/10
CO#: B1 CONS 002 CONSTRUCTION 1 0 06/10

IFSP 003 IFA CONSTRUCTION SUPERVIS 10 0 06/10

850 PV467-ABT ABT - American Ballet Theater - HVAC
CO#: RR IFDS 003 IFA DESIGN 1 0 06/10
CO#: RR IFSP 004 IFA CONSTRUCTION SUPERVIS 3 0 06/10

850 PV467-AH LAH - LOUIS ARMSTRONG HOUSE - PHASE ONE CONSTRUCTION
CO#: C1 CONS 016 CONSTRUCTION 3 0 09/09

850 PV467-AR JM - Jewish Museum - Exhibit Expansion Renovation
IFSP 002 IFA CONSTRUCTION SUPERVIS 17 0 06/10

850 PV467-A9 Brooklyn Conservatory of Music - Reconstruction
IFDS 001 IFA DESIGN 10 0 06/10

850 PV467-BH3 BHS - Brooklyn Historical Society - Reconstruction PROJSTRT 02/01 03/01
IFSP 002 IFA CONSTRUCTION SUPERVIS 30 0 06/10

850 PV467-CTY ELM - El Museo del Barrio - Courtyard/Master Plan PROJSTRT 02/94 02/94
CO#: R1 IFDS 003 IFA DESIGN 5 0 06/10
CO#: RR IFSP 004 IFA CONSTRUCTION SUPERVIS 7 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1074
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: A7 CONS 133 CONSTRUCTION 3 0 12/09
CO#: A$ SVCS 133 SERVICES 7 0 06/10

850 PV467-DT2 DTW - Dance Theater Workshop - HVAC PROJSTRT 10/99 10/99
IFSP 003 IFA CONSTRUCTION SUPERVIS 19 0 06/10

850 PV467-ELD ESP - Eldridge Street Project - Electrical & HVAC systems CONSCOMP 03/05 03/05
IFSP 005 IFA CONSTRUCTION SUPERVIS 30 0 06/10

850 PV467-JCM JCM - Jewish Children's Museum PROJSTRT 10/01 10/01
CONS 005 CONSTRUCTION 4 0 05/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 100 0 06/10

CO#: RR IFSP 006 IFA CONSTRUCTION SUPERVIS 37 0 06/10

850 PV467-KIO RIHS - Roosevelt Isl. Hist. Soc. TrolleyKiosk Initial Outfit DEVSCOPE 06/07 09/07
CONS 015 CONSTRUCTION 14 0 06/10

850 PV467-PRT PRTT - Puerto Rican Traveling Theater - Renovate Theater
CO#: RR IFSP 002 IFA CONSTRUCTION SUPERVIS 3 0 06/10
CO#: RR IFDS 004 IFA DESIGN 1 0 06/10

850 PV467-ROU RTC - Roundabout Theater Co. Renovation
IFSP 002 IFA CONSTRUCTION SUPERVIS 55 0 06/10

850 PV467-SYM SymS - Symphony Space - renovation PROJSTRT 09/03 09/03
IFSP 004 IFA CONSTRUCTION SUPERVIS 15 0 06/10

850 PV467-WPT Women's Project Theatre HVAC & Renovation PROJSTRT 08/08 08/08
DSGN 001 DESIGN 143 0 06/10
CONS 003 CONSTRUCTION 1,200 0 06/19
CONS 006 CONSTRUCTION 42 0 06/10

850 PV467-W1 NYHS - NY Historical Society - Building Renovations
CO#: RR IFDS 001 IFA DESIGN 8 0 06/10

850 PV467AI RTC - Roundabout Theater Co. Selwyn Theater Renovation
CO#: RR IFSP 004 IFA CONSTRUCTION SUPERVIS 3 0 06/10

850 RE25-HECH ELM - EL MUSEO - HECHSHER THEATRE BUILDING SYSTEMS IMPROV.
CO#: RR IFSP 028 IFA CONSTRUCTION SUPERVIS 15 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1075
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C475 FMS #: 126 C11 NEW YORK STATE THEATER ALTERATIONS AND IMPROVEMENTS, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $43,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $268,415.23 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,948,870.20 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV475-INF NYST - NY State Theater - Facade Renovation PROJSTRT 01/01 01/01
IFSP 014 IFA CONSTRUCTION SUPERVIS 43 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C477 FMS #: 126 C77 STATEN ISLAND CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $79,000.09 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,918,409.91 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 22 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 22 * 22
FORCST(C)* * * * * * * * * * * * 22 * 22
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 037 CONTINGENCY 57 0 06/10

850 PV477-TNT SICM - Staten Island Children's Museum Expand West Terrace PROJSTRT 06/05 02/06
CO#: XR DSGN 006 DESIGN 22 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1076
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C489 FMS #: 126 C48 LINCOLN CENTER, IMPROVEMENT AND RENOVATION OF SITE
AVAILABLE BALANCE AS OF: 11/30/09 $29,000.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $18,124,274.58 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV489-L LCPA - LINCOLN CENTER PLZ PH 6 PROJSTRT 02/99 03/99
IFSP 002 IFA CONSTRUCTION SUPERVIS 29 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C490 FMS #: 126 C05 SNUG HARBOR, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $252,409.23 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,386.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,915,592.02 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 86 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 86 * 86
FORCST(C)* * * * * * * * * * * * 86 * 86
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 038 CONTINGENCY 7 0 06/10

850 PV490-FIR SHCC - Fire Alarm Systems Upgrade PROJSTRT 05/01 04/02
IFSP 005 IFA CONSTRUCTION SUPERVIS 59 0 06/10
CONS 008 CONSTRUCTION 24 0 06/10
CONS 025 CONSTRUCTION 62 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1077
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV490-Q1 SHCC - MUSIC HALL PHASE 2 PROJSTRT 03/00 08/01
CO#: RR IFDS 003 IFA DESIGN 41 0 06/10
CO#: RR IFSP 004 IFA CONSTRUCTION SUPERVIS 27 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C502 FMS #: 126 C52 JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $85,000.61 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $165,520.78 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,139,869.61 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 1 * * * * * * * 1
FORCST(C)* * * * * * 1 * * * * * * * 1
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 008 CONTINGENCY 84 0 06/10

850 PV502-L JCAL - JAMAICA CENTER FOR ARTS & LEARNING
CONS 044 CONSTRUCTION 1 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1078
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C503 FMS #: 126 C50 CARNEGIE HALL, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $179,000.01 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $16,590,663.99 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV503-J CH - Carnegie Hall - Zankel Hall Phase 3 PROJSTRT 10/01 10/01
IFSP 011 IFA CONSTRUCTION SUPERVIS 105 0 06/10

CO#: RR IFSP 011 IFA CONSTRUCTION SUPERVIS 74 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-C525 FMS #: 126 C25 STUDIO MUSEUM IN HARLEM SCULPTURE GARDEN/GALLARY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $195,953.47 (CITY) $5,981.00 (NON-CITY)
CONTRACT LIABILITY: $37,153.85 (CITY) $24,000.00 (NON-CITY)
ITD EXPENDITURES: $3,261,980.28 (CITY) $206,334.67 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 132 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 5 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 11 * * * * * * * * * * 121 * 132
FORCST(C)* * 11 * * * * * * * * * * 121 * 132
ACTUAL(C)* * 11 * * * * * * * * * * * 11

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 5 * 5
FORCST(N)* * * * * * * * * * * * 5 * 5
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV525-B SMH - STUDIO MUSEUM SCULPTURE GARDEN PH 2 PROJSTRT 02/93 02/93
CO#: CA CONS 013 CONSTRUCTION 9 0 06/10
CO#: C2 CONS 043 CONSTRUCTION 0 5 06/10

850 PV525-C SMH - Studio Museum of Harlem Phase 3 CONSCOMP 06/03 01/07
CO#: BL IFSP 002 IFA CONSTRUCTION SUPERVIS 74 0 06/10
CO#: CO CONS 003 CONSTRUCTION 23 0 06/10
CO#: 91 CONS 003 CONSTRUCTION 11 0 08/09

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1079
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: RR IFDS 010 IFA DESIGN 1 0 06/10

850 PV525-ELV SMH - Studio Museum in Harlem, Upgrade of Elevators PROJSTRT 08/06 08/06
CONS 013 CONSTRUCTION 89 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN001 FMS #: 126 A00 3 LEGGED DOG, INC
AVAILABLE BALANCE AS OF: 11/30/09 $927,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 852 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 852 * 852
FORCST(C)* * * * * * * * * * * * 852 * 852
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-DOG 3LD - 3 Legged Dog Theater Company - Equipment
EQFN 006 EQUIPMENT AND FURNITURE 2 0 06/10

126 PV467-LDT 3LD - 3 Legged Dog Theater Company - Media Equipment
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10

998 PV4673LD2 3LD - 3 Legged Dog Art & Tech Ctr at 80 Greenwich St DEVSCOPE 09/09 12/09
CONS 001 CONSTRUCTION 250 0 06/10
CONS 003 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1080
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN002 FMS #: 126 A01 52ND STREET PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $275,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,063,750.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 125 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 125 * * * * * * * 125
FORCST(C)* * * * * * 125 * * * * * * * 125
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-52P CLG - 52nd Street Project - Inital Outfitting
EQFN 002 EQUIPMENT AND FURNITURE 125 0 12/09

850 PV467-52 CLG - 52nd Street Project Rehab of Community Theater/Youth DEVSCOPE 12/05 03/06
IFSP 005 IFA CONSTRUCTION SUPERVIS 66 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN010 FMS #: 126 A03 AFRIKAN POETRY THEATRE
AVAILABLE BALANCE AS OF: 11/30/09 $1,094,089.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $598,411.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,500.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 112 * * * (C)* 1,030 * 112 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 5 * * * * * * * * 1,025 * 1,030
FORCST(C)* * * * 5 * * * * * * * * 1,025 * 1,030
ACTUAL(C)* * * * 5 * * * * * * * * * 5

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-APT APT - Afrikan Poetry Theater, Building Renovation PROJSTRT 09/07 09/07
CONS 001 CONSTRUCTION 46 0 06/10

CO#: P2 CONS 001 CONSTRUCTION 5 0 10/09
CONS 002 CONSTRUCTION 29 0 06/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 69 0 06/10
CONS 009 CONSTRUCTION 375 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1081
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 014 CONSTRUCTION 375 0 06/10
CONS 018 CONSTRUCTION 200 0 06/10
CONS 019 CONSTRUCTION 112 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN016 FMS #: 126 A05 ALLIANCE FOR THE ARTS, INC.
AVAILABLE BALANCE AS OF: 11/30/09 $1,250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,250 * 1,250
FORCST(C)* * * * * * * * * * * * 1,250 * 1,250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-AFA AFA - Alliance for the Arts - Database
EQFN 012 EQUIPMENT AND FURNITURE 500 0 06/10
EQFN 016 EQUIPMENT AND FURNITURE 750 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1082
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN017 FMS #: 126 A06 ALLIANCE OF RESIDENT THEATERS/NEW YORK (ART/NY)
AVAILABLE BALANCE AS OF: 11/30/09 $3,805,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,805 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,805 * 3,805
FORCST(C)* * * * * * * * * * * * 3,805 * 3,805
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-ATT CLG - ART/NY PURCHASE OF EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 55 0 06/10

850 PV467-ANY CLG - ART/NY - ALLIANCE OF RESIDENT THEATERS RENOVATIONS DEVSCOPE 01/08 03/08
CONS 011 CONSTRUCTION 750 0 06/10

850 PV467ANYC CLG - ART/NY initial outfit of new theater DEVSCOPE 07/09 09/09
CONS 001 CONSTRUCTION 3,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1083
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN022 FMS #: 126 A09 AMERICAN INSTITUTE OF ARCHITECTS
AVAILABLE BALANCE AS OF: 11/30/09 $175,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 175 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 75 * * * * * * 100 * 175
FORCST(C)* * * * * * 75 * * * * * * 100 * 175
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-AIA AIA - American Institute of Architects Equipment
EQFN 001 EQUIPMENT AND FURNITURE 75 0 12/09
EQFN 002 EQUIPMENT AND FURNITURE 100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN027 FMS #: 126 A10 APOLLO THEATER FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $3,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $750,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,500 * * * * (C)* 3,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,500 * 3,500
FORCST(C)* * * * * * * * * * * * 3,500 * 3,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467APT3 Apollo Theater - Phase III Renovations DEVSCOPE 07/09 09/09
CONS 001 CONSTRUCTION 2,000 0 06/10
CONS 003 CONSTRUCTION 1,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1084
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN031 FMS #: 126 AK5 ARC ON 4TH STREET
AVAILABLE BALANCE AS OF: 11/30/09 $450,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 450 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 450 * 450
FORCST(C)* * * * * * * * * * * * 450 * 450
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467ARC2 FAB - ARC - 59-61 E. 4TH STREET PHASES II-III
CONS 002 CONSTRUCTION 450 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN038 FMS #: 126 A13 ATLANTIC THEATER COMPANY
AVAILABLE BALANCE AS OF: 11/30/09 $1,510,625.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $414,375.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 1,396 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 414 * * * * * * * 982 * 1,396
FORCST(C)* * * * * 414 * * * * * * * 982 * 1,396
ACTUAL(C)* * * * * 414 * * * * * * * * 414

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVN038ATC ATC - Atlantic Theater - theater renovation
CONS 001 CONSTRUCTION 500 0 06/18

850 PV467-ATC ATC - ATLANTIC THEATER RECONSTRUCTION PROJSTRT 08/06 08/06
EQFN 002 EQUIPMENT AND FURNITURE 414 0 11/09

CO#: BL EQFN 002 EQUIPMENT AND FURNITURE 1 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 10 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1085
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV999ATC2 ATC - Atlantic Theater - Renovation
CONS 005 CONSTRUCTION 981 0 06/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 19 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN042 FMS #: 126 A14 BALLET HISPANICO
AVAILABLE BALANCE AS OF: 11/30/09 $1,095,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 85 * * * * (C)* 1,040 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,040 * 1,040
FORCST(C)* * * * * * * * * * * * 1,040 * 1,040
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV042BHEQ BH - BALLET HISPANICO - Movable Stage & Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 85 0 06/10

801 BALLETHIS FA - Ballet Hispanico DSGN 02/04 03/04
CONS 002 CONSTRUCTION 363 0 06/10

850 PV-BALLET BH - BALLET HISPANICO Renovation of old facility PROJSTRT 01/08 01/08
CONS 001 CONSTRUCTION 393 0 06/10

CO#: 32 DSGN 002 DESIGN 62 0 06/10
IFDS 003 IFA DESIGN 7 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 48 0 06/10
CONS 009 CONSTRUCTION 137 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1086
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN051 FMS #: 126 A96 BIG APPLE CIRCUS
AVAILABLE BALANCE AS OF: 11/30/09 $1,225,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 1,225 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 225 * * * * * * 1,000 * 1,225
FORCST(C)* * * * * * 225 * * * * * * 1,000 * 1,225
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV051-BAC BAC - BIG APPLE CIRCUS - PERFORMANCE SEATING/TENT
EQFN 001 EQUIPMENT AND FURNITURE 1,000 0 06/10

126 PV467-CR3 BAC - BIG APPLE CIRCUS POWER/WATER AND BANDSTAGE
EQFN 002 EQUIPMENT AND FURNITURE 225 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN066 FMS #: 126 A15 BROOKLYN ARTS COUNCIL INC.
AVAILABLE BALANCE AS OF: 11/30/09 $25,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 25 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 25 * * * * * * * 25
FORCST(C)* * * * * * 25 * * * * * * * 25
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BBA BKAC - Brooklyn Arts Council Outfitting of New Space
EQFN 002 EQUIPMENT AND FURNITURE 25 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1087
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN067 FMS #: 126 AB4 WHITNEY MUSEUM OF AMERICAN ART
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 10,000 * (C)* 1,000 * * * 10,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467WHIT FA - Whitney Museum Renovation and Expansion DEVSCOPE 01/09 04/09
CONS 006 CONSTRUCTION 1,000 0 06/10
CONS 008 CONSTRUCTION 10,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN072 FMS #: 126 A16 BROOKLYN HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 11/30/09 $1,082,257.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $399,743.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 541 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 359 * * * * * * * 182 * 541
FORCST(C)* * * * * 359 * * * * * * * 182 * 541
ACTUAL(C)* * * * * 359 * * * * * * * * 359

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-BH4 BHS - Brooklyn Historical Society Phase 4 Renovations PROJSTRT 08/05 08/05
CONS 005 CONSTRUCTION 2 0 06/10

850 PV467BHPE BHS - Permanent Exhibition Space PROJSTRT 01/07 01/07
DSGN 002 DESIGN 359 0 11/09
CONS 010 CONSTRUCTION 71 0 06/10
EQFN 024 EQUIPMENT AND FURNITURE 109 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1088
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN074 FMS #: 126 AH2 NEW YORK BOTANICAL GARDEN
AVAILABLE BALANCE AS OF: 11/30/09 $6,250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,250 * * * * (C)* 6,211 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6,211 * 6,211
FORCST(C)* * * * * * * * * * * * 6,211 * 6,211
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV205GARG NYBG - NEW YORK BOTANICAL GARDEN - Parking Garage
CONS 004 CONSTRUCTION 1,961 0 06/10
IFSP 012 IFA CONSTRUCTION SUPERVIS 39 0 06/10
CONS 014 CONSTRUCTION 2,000 0 06/10
CONS 023 CONSTRUCTION 2,250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN076 FMS #: 126 AB7 BROOKLYN PHILHARMONIC SYMPHONY ORCHESTRA
AVAILABLE BALANCE AS OF: 11/30/09 $650,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 465 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 465 * 465
FORCST(C)* * * * * * * * * * * * 465 * 465
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467BPHL BPH - BROOKLYN PHILHARMONIC - Renvovation of Firehouse
CONS 001 CONSTRUCTION 465 0 06/10
IFSP 003 IFA CONSTRUCTION SUPERVIS 185 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1089
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN087 FMS #: 126 B10 CARLOS LEZAMA ARCHIVES & CARIBBEAN CULTURAL CENTER (CLACC-C)
AVAILABLE BALANCE AS OF: 11/30/09 $750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 750 * * * * (C)* 750 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 750 * 750
FORCST(C)* * * * * * * * * * * * 750 * 750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CCC Caribbean Cultural Center - E. 125th Street Firehouse Renov.
CONS 002 CONSTRUCTION 750 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN091 FMS #: 126 A18 CENTER FOR JEWISH HISTORY
AVAILABLE BALANCE AS OF: 11/30/09 $4,225,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV091-CJH CJH - Center for Jewish History Technology System
EQFN 001 EQUIPMENT AND FURNITURE 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1090
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN111 FMS #: 126 A22 COMMUNITY WORKS
AVAILABLE BALANCE AS OF: 11/30/09 $483,475.01 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $12,290.77 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $319,234.22 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 483 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 483 * * * * * * * 483
FORCST(C)* * * * * * 483 * * * * * * * 483
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CWK CMWK - COMMUNITY WORKS PERMANENT HOME DEVSCOPE 09/08 11/08
EQFN 005 EQUIPMENT AND FURNITURE 299 0 12/09
EQFN 006 EQUIPMENT AND FURNITURE 184 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN120 FMS #: 126 A23 CREATIVE TIME
AVAILABLE BALANCE AS OF: 11/30/09 $232,901.66 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,374.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $35,724.34 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 84 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 84 * * * * * * * 84
FORCST(C)* * * * * * 84 * * * * * * * 84
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CT FAB - Creative Time Renovation and Outfitting of Space DEVSCOPE 09/07 12/07
EQFN 005 EQUIPMENT AND FURNITURE 84 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1091
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN121 FMS #: 126 B12 DANCE NEW AMSTERDAM
AVAILABLE BALANCE AS OF: 11/30/09 $230,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 230 * * * * (C)* 230 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 230 * 230
FORCST(C)* * * * * * * * * * * * 230 * 230
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV121-DNA DNA - Dance New Amsterdam - HVAC upgrade
CONS 001 CONSTRUCTION 230 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN122 FMS #: 126 B13 DANCE THEATER OF HARLEM, INC.
AVAILABLE BALANCE AS OF: 11/30/09 $375,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 375 * * * * (C)* 375 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 375 * 375
FORCST(C)* * * * * * * * * * * * 375 * 375
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-EVE DTH - Dance Theater of Harlem Window and Roof Renovations PROJSTRT 08/06 08/06
CONS 015 CONSTRUCTION 375 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1092
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN123 FMS #: 126 A24 DANCE THEATER WORKSHOP
AVAILABLE BALANCE AS OF: 11/30/09 $274,526.95 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $168,473.05 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 443 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 168 * * * * * 127 * * * * * * 148 * 443
FORCST(C)* 168 * * * * * 127 * * * * * * 148 * 443
ACTUAL(C)* 168 * * * * * * * * * * * * 168

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BXS DTW - DANCE THEATER WORKSHOP COMMUNICATION SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 168 0 07/09
EQFN 003 EQUIPMENT AND FURNITURE 120 0 12/09
EQFN 004 EQUIPMENT AND FURNITURE 7 0 12/09

126 PV467-DAS DTW - Dance Theater Workshop Document / Archive System
EQFN 001 EQUIPMENT AND FURNITURE 148 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN124 FMS #: 126 A25 DANCEWAVE, INC
AVAILABLE BALANCE AS OF: 11/30/09 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 250 * 250
FORCST(C)* * * * * * * * * * * * 250 * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467DANW DWV - Dancewave outfitting of existing space DEVSCOPE 08/07 11/07
CONS 001 CONSTRUCTION 198 0 06/10
DSGN 005 DESIGN 24 0 06/10
EQFN 020 EQUIPMENT AND FURNITURE 28 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1093
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN127 FMS #: 126 A26 DIXON PLACE
AVAILABLE BALANCE AS OF: 11/30/09 $128,197.74 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $725,902.26 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 80 * * * * (C)* 115 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 35 * * * * * * 80 * 115
FORCST(C)* * * * * * 35 * * * * * * 80 * 115
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV127-DIX DXPL - DIXON PLACE - Furniture and Equipment I/O
EQFN 002 EQUIPMENT AND FURNITURE 80 0 06/10

126 PV467-LHV DXPL - DIXON PLACE PURCHASE OF LIGHTING & HVAC SYSTEM
EQFN 005 EQUIPMENT AND FURNITURE 35 0 12/09

850 PV467-RSE DXPL - DIXON PLACE BASEMENT RECONS. & EQUIPMENT PURCHASE DEVSCOPE 07/07 10/07
IFSP 004 IFA CONSTRUCTION SUPERVIS 13 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1094
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN131 FMS #: 126 A28 DOWNTOWN ART/ALPHA OMEGA YOUTH CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $736,630.45 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $93,500.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $63,581.64 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 579 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 579 * 579
FORCST(C)* * * * * * * * * * * * 579 * 579
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVDOWNALP DOWN - Downtown Art / Alpha Omega Building Renovation PROJSTRT 01/08 01/08
CONS 004 CONSTRUCTION 520 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 67 0 06/10
IFDS 011 IFA DESIGN 11 0 06/10

850 PV467DOWN DOWN - Downtown Art/Alpha Omega youth center project PROJSTRT 08/06 08/06
IFSP 009 IFA CONSTRUCTION SUPERVIS 12 0 06/10
IFDS 012 IFA DESIGN 2 0 06/10

CO#: AA CONS 016 CONSTRUCTION 1 0 06/10
CO#: R1 CONS 016 CONSTRUCTION 25 0 06/10
CO#: BL DSGN 017 DESIGN 33 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1095
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN132 FMS #: 126 A29 DOWNTOWN COMMUNITY TELEVISION CENTER (DCTV)
AVAILABLE BALANCE AS OF: 11/30/09 $700,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 686 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 686 * 686
FORCST(C)* * * * * * * * * * * * 686 * 686
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467DCTV DCTV - DOWNTOWN COMMUNITY TELEVISION RENOVATION DEVSCOPE 10/07 12/07
CONS 001 CONSTRUCTION 686 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 14 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN143 FMS #: 126 A30 ELAINE KAUFMAN CULTURAL CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $87,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $20,884.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $911,160.20 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 67 * * * * (C)* 67 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 67 * 67
FORCST(C)* * * * * * * * * * * * 67 * 67
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV 143SHL EKC - Elaine Kaufman Center - Shelving System
EQFN 002 EQUIPMENT AND FURNITURE 67 0 06/10

850 PV467KAUF EKC - Elaine Kaufman Center Renovation DEVSCOPE 09/05 12/05
IFSP 005 IFA CONSTRUCTION SUPERVIS 20 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1096
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN149 FMS #: 126 A32 EXIT ART
AVAILABLE BALANCE AS OF: 11/30/09 $293,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 93 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 93 * * * * * * * 93
FORCST(C)* * * * * * 93 * * * * * * * 93
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-EXA EXIT - EXIT ART EQUIPMENT PURCHASE
EQFN 003 EQUIPMENT AND FURNITURE 93 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN161 FMS #: 126 A35 FOURTH ARTS BLOCK
AVAILABLE BALANCE AS OF: 11/30/09 $146,236.27 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $40,767.93 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $995.80 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 189 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 42 * * * * 1 * * * * * * 146 * 189
FORCST(C)* * 42 * * * * 1 * * * * * * 146 * 189
ACTUAL(C)* * 42 * * * * * * * * * * * 42

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV46759E4 FAB - 59-61 East Fourth Street Improvements PROJSTRT 04/07 04/07
CONS 013 CONSTRUCTION 1 0 08/09

CO#: R2 CONS 013 CONSTRUCTION 41 0 08/09
CO#: R3 CONS 013 CONSTRUCTION 48 0 06/10
CO#: R4 CONS 013 CONSTRUCTION 1 0 12/09

CONS 014 CONSTRUCTION 98 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1097
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN166 FMS #: 126 A37 GHETTO FILM SCHOOL
AVAILABLE BALANCE AS OF: 11/30/09 $605,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 230 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 150 * * * * * * 80 * 230
FORCST(C)* * * * * * 150 * * * * * * 80 * 230
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-DSS GFS - GHETTO FILM SCHOOL DIGITAL SOUND STAGE/HVAC/RENOV
EQFN 004 EQUIPMENT AND FURNITURE 150 0 12/09
EQFN 005 EQUIPMENT AND FURNITURE 80 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN176 FMS #: 126 A39 GUGGENHEIM MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $1,040,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467GUG4 GUG - GUGGENHEIM MUSEUM - Conservation Lab/Lighting/Security
CONS 002 CONSTRUCTION 1,000 0 06/10

850 PV467GUG2 GUG - Guggenheim Exterior rehabilitation PROJSTRT 10/06 10/06
IFSP 006 IFA CONSTRUCTION SUPERVIS 40 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1098
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN180 FMS #: 126 B01 ART LAB AT THE SNUG HARBOR CULTURAL CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 89 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 89 * 89
FORCST(C)* * * * * * * * * * * * 89 * 89
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV180ARTL AL - Art Lab at SHCC, Reconstr. of Restrooms, Building "H"
CONS 001 CONSTRUCTION 79 0 06/10
DSGN 003 DESIGN 10 0 06/10
IFDS 004 IFA DESIGN 1 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN181 FMS #: 126 A41 HARLEM SCHOOL OF THE ARTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,346,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 315 * * * * (C)* 1,346 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,346 * 1,346
FORCST(C)* * * * * * * * * * * * 1,346 * 1,346
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-HSA HSA - Harlem School of the Arts Ph 1 Infrastructure Reconst. PROJSTRT 08/06 08/06
CONS 001 CONSTRUCTION 224 0 06/10
CONS 003 CONSTRUCTION 100 0 06/10
CONS 006 CONSTRUCTION 688 0 06/10
CONS 010 CONSTRUCTION 12 0 06/10
DSGN 011 DESIGN 7 0 06/10
CONS 013 CONSTRUCTION 315 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1099
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN185 FMS #: 126 A42 HERE ARTS CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $263,890.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,779.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,331.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 6 * 5 * 2 * * * * * * * * 237 * 250
FORCST(C)* * 6 * 5 * 2 * * * * * * * * 237 * 250
ACTUAL(C)* * 6 * 5 * 2 * * * * * * * * * 13

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-HA3 HERE - HERE Arts Center Initial Outfitting
EQFN 001 EQUIPMENT AND FURNITURE 6 0 08/09

CO#: R2 EQFN 001 EQUIPMENT AND FURNITURE 5 0 09/09
CO#: R3 EQFN 001 EQUIPMENT AND FURNITURE 2 0 10/09
CO#: R4 EQFN 001 EQUIPMENT AND FURNITURE 27 0 06/10

801 HEREARTS FA - HERE Art Center's Building Renovation DSGN 12/07 12/07
CONS 011 CONSTRUCTION 210 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1100
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN187 FMS #: 126 B02 STUDIO IN A SCHOOL
AVAILABLE BALANCE AS OF: 11/30/09 $73,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 73 * * * * (C)* 73 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 73 * 73
FORCST(C)* * * * * * * * * * * * 73 * 73
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV187-SIS SIS - Studio in School - Furniture & Equipment -Multi Media
EQFN 001 EQUIPMENT AND FURNITURE 73 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN194 FMS #: 126 AB8 INTREPID SEA, AIR & SPACE MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $4,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,000 * * * * (C)* 4,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,500 * 4,500
FORCST(C)* * * * * * * * * * * * 4,500 * 4,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 INTREPMF FA - Intrepid Museum Foundation DSGN 07/06 11/06
CONS 016 CONSTRUCTION 4,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1101
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN195 FMS #: 126 A44 IRISH ARTS CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $1,750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 1,250 * 1,250 * 1,750 * (C)* 1,750 * 1,250 * 1,250 * 1,750 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,750 * 1,750
FORCST(C)* * * * * * * * * * * * 1,750 * 1,750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-IRE IAC - Irish Arts Ctr. Construction of new cultural center
CONS 002 CONSTRUCTION 1,750 0 06/10
CONS 003 CONSTRUCTION 1,750 0 06/13
CONS 004 CONSTRUCTION 1,250 0 06/11
CONS 005 CONSTRUCTION 1,250 0 06/12

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN196 FMS #: 126 A45 IRISH REPERTORY THEATRE
AVAILABLE BALANCE AS OF: 11/30/09 $1,630,080.65 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $132,919.35 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 438 * * * * (C)* 1,497 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 37 * * * * * * 1,460 * 1,497
FORCST(C)* * * * * * 37 * * * * * * 1,460 * 1,497
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-IR2 IRT - Irish Repertory Theatre - System Purchase for IRT
EQFN 003 EQUIPMENT AND FURNITURE 37 0 12/09

850 PV467IRT1 IRT - Irish Repertory Theatre - Phase 1 Renovations &
CONS 010 CONSTRUCTION 917 0 06/10
DSGN 011 DESIGN 110 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1102
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP 012 IFA CONSTRUCTION SUPERVIS 110 0 06/10
IFDS 013 IFA DESIGN 18 0 06/10
CONS 019 CONSTRUCTION 433 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN197 FMS #: 126 A46 IRONDALE CENTER FOR THEATER, EDUCATION, AND OUTREACH
AVAILABLE BALANCE AS OF: 11/30/09 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 250 * * * * * * * 250
FORCST(C)* * * * * * 250 * * * * * * * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-IOT IOD - IRONDALE INITIAL OUTFITTING
EQFN 002 EQUIPMENT AND FURNITURE 250 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1103
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN198 FMS #: 126 A47 NOGUCHI MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $58,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,689,766.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467NOG2 NOG - Noguchi Museum - Entry Pavilion, Phase II PROJSTRT 09/07 09/07
IFSP 008 IFA CONSTRUCTION SUPERVIS 58 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN199 FMS #: 126 A48 ITALIAN AMERICAN MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $700,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-IAM IAM - Italian American Museum, Interior Reconstruction
IFDS 004 IFA DESIGN 8 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 48 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1104
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN204 FMS #: 126 A49 JAZZ AT LINCOLN CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 350 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 350 * 350
FORCST(C)* * * * * * * * * * * * 350 * 350
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV489-JZ1 Jazz at Lincoln Center - Rose Hall equip/enhancements DEVSCOPE 08/07 11/07
CONS 009 CONSTRUCTION 350 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN205 FMS #: 126 B04 AMERICAN BALLET THEATER FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 100 * 100
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVD205ABT ABT - American Ballet Theater, Audio/Computer Equipment
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1105
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN209 FMS #: 126 A50 JEWISH CHILDREN'S MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $3,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,500 * * * * (C)* 1,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,500 * 1,500
FORCST(C)* * * * * * * * * * * * 1,500 * 1,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467JCM6 JCM - Jewish Children's Museum - Phase 6
CONS 001 CONSTRUCTION 1,000 0 06/17
CONS 002 CONSTRUCTION 500 0 06/17
CONS 005 CONSTRUCTION 1,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN219 FMS #: 126 B05 MANHATTAN CLASS COMPANY INC.
AVAILABLE BALANCE AS OF: 11/30/09 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * 2,000 * * * (C)* * 2,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-CRG CLG - MANHATTAN CLASS COMPANY - Initial Outfitting DEVSCOPE 10/09 01/10
IFDS 008 IFA DESIGN 206 0 06/10
IFSP 009 IFA CONSTRUCTION SUPERVIS 94 0 06/10
CONS 012 CONSTRUCTION 2,000 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1106
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN222 FMS #: 126 A51 JOYCE THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $325,693.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $165,307.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 176 * * * * (C)* 392 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 57 * 5 * 5 * * * * * * * * 325 * 392
FORCST(C)* * 57 * 5 * 5 * * * * * * * * 325 * 392
ACTUAL(C)* * 57 * 5 * 5 * * * * * * * * * 66

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV222JTDM JT - Joyce Theater - Dimmer-Lighting/Sound/Computer
EQFN 002 EQUIPMENT AND FURNITURE 176 0 06/10

126 PV467-JTF JT - Joyce Theater - Ticketing System
EQFN 002 EQUIPMENT AND FURNITURE 57 0 08/09

CO#: R2 EQFN 002 EQUIPMENT AND FURNITURE 5 0 09/09
CO#: R3 EQFN 002 EQUIPMENT AND FURNITURE 5 0 10/09
CO#: R4 EQFN 002 EQUIPMENT AND FURNITURE 148 0 06/10

126 PV467-STS JT - Joyce Theater Purchase of Seating & Furniture
EQFN 003 EQUIPMENT AND FURNITURE 1 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1107
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN224 FMS #: 126 A53 KEHILA KEDOSH JANINA MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $80,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 40 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 40 * * * * * * * 40
FORCST(C)* * * * * * 40 * * * * * * * 40
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-KKJ Kehila Kedosh Janina Museum
EQFN 001 EQUIPMENT AND FURNITURE 40 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN247 FMS #: 126 A58 LOWER EAST SIDE TENEMENT MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 750 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 750 * 750
FORCST(C)* * * * * * * * * * * * 750 * 750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-103 FA - Lower East Side Tenement Museum -103 Orchard St DSGN 04/08 04/09
CONS 001 CONSTRUCTION 750 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1108
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN250 FMS #: 126 A59 LOWER MANHATTAN CULTURAL COUNCIL
AVAILABLE BALANCE AS OF: 11/30/09 $63,662.44 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,027.96 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $183,309.60 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 144 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 19 * 62 * * * * * * * * * 63 * 144
FORCST(C)* * 19 * 62 * * * * * * * * * 63 * 144
ACTUAL(C)* * 19 * 62 * * * * * * * * * * 80

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467LMC1 LMCC - Lower Manhattan Cultural Council - Equipment
CO#: 01 EQFN 005 EQUIPMENT AND FURNITURE 19 0 08/09

EQFN 006 EQUIPMENT AND FURNITURE 62 0 09/09
EQFN 007 EQUIPMENT AND FURNITURE 63 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN256 FMS #: 126 A60 MANHATTAN THEATER CLUB
AVAILABLE BALANCE AS OF: 11/30/09 $380,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 130 * * * * (C)* 130 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 130 * 130
FORCST(C)* * * * * * * * * * * * 130 * 130
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-MTC MTC - Manhattan Theater Club
CONS 009 CONSTRUCTION 130 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1109
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN266 FMS #: 126 A61 MIND-BUILDERS CREATIVE ARTS CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $1,022,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 889 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 889 * 889
FORCST(C)* * * * * * * * * * * * 889 * 889
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-MIN MBCA - Mind Builders Creative Arts cellar, AC and elevator PROJSTRT 09/07 09/07
IFDS 005 IFA DESIGN 19 0 06/10
IFSP 012 IFA CONSTRUCTION SUPERVIS 114 0 06/10
DSGN 023 DESIGN 95 0 06/10
CONS 025 CONSTRUCTION 794 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN274 FMS #: 126 A63 MOVING IMAGE, INC./FILM FORUM
AVAILABLE BALANCE AS OF: 11/30/09 $179,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 10 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 10 * 10
FORCST(C)* * * * * * * * * * * * 10 * 10
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-HDP MIFF - MOVING IMAGE FILM FORUM PROJECTION SYSTEM
EQFN 008 EQUIPMENT AND FURNITURE 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1110
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN277 FMS #: 126 AK1 MUSEUM FOR AFRICAN ART
AVAILABLE BALANCE AS OF: 11/30/09 $1,350,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 600 * * * * (C)* 1,350 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,350 * 1,350
FORCST(C)* * * * * * * * * * * * 1,350 * 1,350
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 MUSMAFRI FA - Museum for African Art DSGN 06/06 03/07
CONS 015 CONSTRUCTION 1,350 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN278 FMS #: 126 A65 MUSEUM OF ARTS AND DESIGN
AVAILABLE BALANCE AS OF: 11/30/09 $350,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,500,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* 350 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 300 * * * * 50 * 350
FORCST(C)* * * * * * * * 300 * * * * 50 * 350
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-ACM FA - Museum of Arts & Dsgn/ACM New Facility DSGN 01/04 01/06
CONS 019 CONSTRUCTION 50 0 06/10

850 PV467-MAD MAD - Museum of Arts and Design Initial Outfitting
EQFN 001 EQUIPMENT AND FURNITURE 300 0 02/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1111
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN279 FMS #: 126 A66 MUSEUM OF CHINESE IN AMERICA CENTRE STREET LOCATION
AVAILABLE BALANCE AS OF: 11/30/09 $20,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $980,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467MCA1 MCA - Museum of Chinese in Americas New Bldg DEVSCOPE 12/07 02/08
IFSP 012 IFA CONSTRUCTION SUPERVIS 20 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN281 FMS #: 126 A68 MUSEUM OF MODERN ART
AVAILABLE BALANCE AS OF: 11/30/09 $324,698.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,175,302.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,226 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 1,175 * * * * * * * * 51 * 1,226
FORCST(C)* * * * 1,175 * * * * * * * * 51 * 1,226
ACTUAL(C)* * * * 1,175 * * * * * * * * * 1,175

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV540WEP2 MOMA - Museum of Modern Art West End Project
CONS 001 CONSTRUCTION 50 0 06/10

850 PV540-WEP MOMA - Museum of Modern Art West End Proj.Gallery Expansion PROJSTRT 02/09 03/09
CONS 003 CONSTRUCTION 1,175 0 10/09

CO#: BL CONS 003 CONSTRUCTION 1 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 24 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1112
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN285 FMS #: 126 A69 NATIONAL BLACK THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 151 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 151 * * * * * * * 151
FORCST(C)* * * * * * 151 * * * * * * * 151
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-NBT NBT - National Black Theater Equipment Purchase
EQFN 002 EQUIPMENT AND FURNITURE 150 0 12/09
EQFN 004 EQUIPMENT AND FURNITURE 1 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN288 FMS #: 126 A72 NATIONAL MUSEUM OF THE AMERICAN INDIAN
AVAILABLE BALANCE AS OF: 11/30/09 $375,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 125 * * * * (C)* 125 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 125 * 125
FORCST(C)* * * * * * * * * * * * 125 * 125
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVN288FVC NMAI - Nat'l Museum of the Amer Indian Film and Video Center
CONS 002 CONSTRUCTION 125 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1113
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN290 FMS #: 126 A73 NEW 42ND STREET INC.
AVAILABLE BALANCE AS OF: 11/30/09 $2,750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $498,750.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,150 * * * * (C)* 1,750 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,750 * 1,750
FORCST(C)* * * * * * * * * * * * 1,750 * 1,750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-N42 NEW42 - New 42nd St - 2008 Renovation
CONS 002 CONSTRUCTION 600 0 06/10

126 PV467LEED NEW42 - New 42nd St - LEED studios/HVAC/Seating
CONS 002 CONSTRUCTION 1,150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN291 FMS #: 126 A74 NEW MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $19,254.52 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,745.48 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 19 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 19 * 19
FORCST(C)* * * * * * * * * * * * 19 * 19
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-NM3 NM - New Museum - initial outfitting
EQFN 007 EQUIPMENT AND FURNITURE 19 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1114
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN304 FMS #: 126 A76 NEW YORK HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 11/30/09 $2,298,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,854,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,250 * * * * (C)* 2,206 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,206 * 2,206
FORCST(C)* * * * * * * * * * * * 2,206 * 2,206
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV100THEA NYHS - NY Historical Society Theater Orient/Kids Gallery
CONS 001 CONSTRUCTION 2,206 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 44 0 06/10

850 PV100-PH5 NYHS - NY Historical Society Phase 5 Improvements PROJSTRT 08/06 08/06
IFSP 010 IFA CONSTRUCTION SUPERVIS 48 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN307 FMS #: 126 A77 NEW YORK THEATER WORKSHOP
AVAILABLE BALANCE AS OF: 11/30/09 $280,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 275 * * * * (C)* 280 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 280 * 280
FORCST(C)* * * * * * * * * * * * 280 * 280
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467NYTW FAB - NY Theatre Workshop - 72 East Fourth St. Set Shop PROJSTRT 08/06 08/06
CO#: B2 CONS 007 CONSTRUCTION 5 0 06/10

CONS 013 CONSTRUCTION 275 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1115
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN329 FMS #: 126 A78 PLAYWRIGHTS HORIZONS
AVAILABLE BALANCE AS OF: 11/30/09 $169,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 53 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 53 * 53
FORCST(C)* * * * * * * * * * * * 53 * 53
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-PLA PH - Playwrights Horizons New Building Completion PROJSTRT 04/07 04/07
CONS 005 CONSTRUCTION 53 0 06/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 18 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN330 FMS #: 126 A79 POETS HOUSE
AVAILABLE BALANCE AS OF: 11/30/09 $170,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $750,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 170 * * * * (C)* 170 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 170 * 170
FORCST(C)* * * * * * * * * * * * 170 * 170
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467PTP3 POETS HOUSE - Phase 3, Initial Outfitting
EQFN 002 EQUIPMENT AND FURNITURE 170 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1116
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN332 FMS #: 126 A80 POPPENHUSEN INSTITUTE
AVAILABLE BALANCE AS OF: 11/30/09 $860,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 860 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 860 * 860
FORCST(C)* * * * * * * * * * * * 860 * 860
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-POP POP - Poppenhusen Institute Building Improvements CONSCOMP 10/07 06/08
CONS 001 CONSTRUCTION 360 0 06/10
CONS 009 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN342 FMS #: 126 A82 QUEENS SYMPHONY ORCHESTRA
AVAILABLE BALANCE AS OF: 11/30/09 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 100 * 100
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-QSO QSO - QUEENS SYMPHONY ORCHESTRA IT UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1117
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN345 FMS #: 126 A83 REPERTORIO ESPANOL THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $442,958.25 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $59,041.75 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 322 * * * * (C)* 413 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 413 * 413
FORCST(C)* * * * * * * * * * * * 413 * 413
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV345-STT REP - Repertorio Espanol Theater - Translation System
EQFN 002 EQUIPMENT AND FURNITURE 322 0 06/10

126 PV467-RPI REP - Repertorio Espanol Theater Purchase New Technology
EQFN 006 EQUIPMENT AND FURNITURE 55 0 06/10

126 PV467-SPA REP - Repertorio Espanol Theater Equipment Purchase
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

126 PV467RELS REP - Repertorio Espanol Theater LIGHTING SYSTEM
EQFN 005 EQUIPMENT AND FURNITURE 1 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1118
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN353 FMS #: 126 A84 ROSIE'S BROADWAY KIDS
AVAILABLE BALANCE AS OF: 11/30/09 $2,750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 945 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 945 * 945
FORCST(C)* * * * * * * * * * * * 945 * 945
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-KID Rosie's Broadway Kids - Renovation and Initial Outfitting DEVSCOPE 06/07 09/07
CONS 003 CONSTRUCTION 945 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 55 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN354 FMS #: 126 AC9 ROUNDABOUT THEATRE COMPANY
AVAILABLE BALANCE AS OF: 11/30/09 $880,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 440 * * * * (C)* 880 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 880 * 880
FORCST(C)* * * * * * * * * * * * 880 * 880
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467ROU2 RTC - Roundabout Theatre Company Studio 54 Equipment
CONS 005 CONSTRUCTION 440 0 06/10

850 PV467ROUN RTC - Roundabout Theatre Co. Studio 54/H.Miller/Steinberg PROJSTRT 08/08 08/08
CONS 007 CONSTRUCTION 440 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1119
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN356 FMS #: 126 A85 RUSH PHILANTHROPIC ARTS FOUNDATION
RUSH PHILANTHROPIC ARTS FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467RUSH RUSH - Rush Philanthropic Arts Foundation - East NY Bldg.
CONS 001 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN373 FMS #: 126 A89 SCULPTURE CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $22,119.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $13,931.23 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,949.77 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 5 * * 12 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 5 * 5
FORCST(C)* * * * * * * * * * * * 5 * 5
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467SCUL SCUL - Sculpture Center Renovations DEVSCOPE 07/07 10/07
CONS 001 CONSTRUCTION 12 0 06/12
IFSP 006 IFA CONSTRUCTION SUPERVIS 5 0 06/10
DSGN 008 DESIGN 5 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1120
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN375 FMS #: 126 A90 SECOND STAGE THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 2,000 * * * (C)* 200 * 2,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 50 * * * * 40 * * 110 * 200
FORCST(C)* * * * * * 50 * * * * 40 * * 110 * 200
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV375-SST SST - SECOND STAGE THEATER - Renovation
CONS 001 CONSTRUCTION 2,000 0 06/11

126 PV467-LNS SST - SECOND STAGE THEATER - Seating/Lighting Equipment
EQFN 006 EQUIPMENT AND FURNITURE 110 0 06/10

126 PV467-RGS SST - SECOND STAGE THEATER RIGGING SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 40 0 04/10

126 PV467-SPS SST - SECOND STAGE THEATER PORTABLE STAGE
EQFN 002 EQUIPMENT AND FURNITURE 50 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1121
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN385 FMS #: 126 AJ1 SIGNATURE THEATRE
AVAILABLE BALANCE AS OF: 11/30/09 $1,700,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,050,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,250 * * * * (C)* 1,250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,250 * 1,250
FORCST(C)* * * * * * * * * * * * 1,250 * 1,250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV385-RLP SIG - Signature Theater Center
CONS 002 CONSTRUCTION 1,250 0 06/10

850 PV467-RLP SIG - Signature Theatre - construction of a new theater
IFSP 007 IFA CONSTRUCTION SUPERVIS 450 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN394 FMS #: 126 A92 SOUTH STREET SEAPORT MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $1,876,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,667 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 179 * * * * 1,488 * 1,667
FORCST(C)* * * * * * * * 179 * * * * 1,488 * 1,667
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467VESS SSS - South Street Seaport Museum Restore 9 Historic Vessels
CONS 006 CONSTRUCTION 1,488 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 179 0 06/10
DSGN 010 DESIGN 179 0 02/10
IFDS 012 IFA DESIGN 30 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1122
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN409 FMS #: 126 A93 SYMPHONY SPACE
AVAILABLE BALANCE AS OF: 11/30/09 $310,435.48 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $48.49 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $124,516.03 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 184 * * * * (C)* 299 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 3 * * * * * * * * * * 296 * 299
FORCST(C)* * 3 * * * * * * * * * * 296 * 299
ACTUAL(C)* * 3 * * * * * * * * * * * 3

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV409-DFP SSP - Symphony Space - Digital Projector/Curtain System
EQFN 001 EQUIPMENT AND FURNITURE 184 0 06/10

126 PV467-DFP SSP - Symphony Space Purchase of a Digital Film Projector
EQFN 003 EQUIPMENT AND FURNITURE 2 0 06/10

126 PV467-TEC SSP - Symphony Space - Purchase of Video Monitoring System
EQFN 002 EQUIPMENT AND FURNITURE 75 0 06/10

126 PV467SYSM SSP - Symphony Space - Renovation DEVSCOPE 04/08 07/08
CO#: R3 EQFN 003 EQUIPMENT AND FURNITURE 3 0 08/09

EQFN 005 EQUIPMENT AND FURNITURE 35 0 06/10

850 PV467SYM2 SSP - Symphony Space Infrastructure Improvements Phase III PROJSTRT 06/03 06/03
IFSP 004 IFA CONSTRUCTION SUPERVIS 15 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1123
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN411 FMS #: 126 A94 TEATRO CIRCULO
AVAILABLE BALANCE AS OF: 11/30/09 $1,318,500.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $54,750.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $26,750.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,318 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,318 * 1,318
FORCST(C)* * * * * * * * * * * * 1,318 * 1,318
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467TEAC FAB - Teatro Circulo - Theater Equipment
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/10

850 PV467-ITC FAB - Teatro Circulo/Choices/IATI - 64 E 4th St - Renovation PROJSTRT 09/06 09/06
CONS 011 CONSTRUCTION 240 0 06/10

CO#: N1 CONS 011 CONSTRUCTION 114 0 06/10
CONS 018 CONSTRUCTION 895 0 06/10

CO#: NU DSGN 019 DESIGN 19 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1124
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN413 FMS #: 126 B03 THE CHOCOLATE FACTORY
AVAILABLE BALANCE AS OF: 11/30/09 $29,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 29 * * * * (C)* 29 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 29 * 29
FORCST(C)* * * * * * * * * * * * 29 * 29
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV413CHOC CHOC - CHOCOLATE FACTORY - IT Computer Equipment
EQFN 001 EQUIPMENT AND FURNITURE 29 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN414 FMS #: 126 A95 ACTORS FUND
AVAILABLE BALANCE AS OF: 11/30/09 $364,474.45 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $222,767.30 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $102,233.25 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 630 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 21 * 156 * 78 * 11 * * * * * * * * 364 * 630
FORCST(C)* 21 * 156 * 78 * 11 * * * * * * * * 364 * 630
ACTUAL(C)* 21 * 156 * 78 * 11 * * * * * * * * * 265

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467AFA AFND - Actors' Fund of America - Building Renovation DEVSCOPE 09/08 12/08
CO#: R3 CONS 001 CONSTRUCTION 21 0 07/09
CO#: R4 CONS 001 CONSTRUCTION 156 0 08/09
CO#: R2 EQFN 002 EQUIPMENT AND FURNITURE 11 0 10/09

EQFN 003 EQUIPMENT AND FURNITURE 78 0 09/09
EQFN 004 EQUIPMENT AND FURNITURE 364 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1125
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN417 FMS #: 126 A97 BROOKLYN CENTER FOR THE PERFORMING ARTS
AVAILABLE BALANCE AS OF: 11/30/09 $257,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* 257 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 257 * 257
FORCST(C)* * * * * * * * * * * * 257 * 257
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV417BCW2 BCP - Brooklyn Center for the Performing Arts System upgrade
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/10

126 PV467-BCP BCP - BROOKLYN CENTER FOR PERFORMING ARTS NEW TECHNOLOGY
EQFN 005 EQUIPMENT AND FURNITURE 7 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN418 FMS #: 126 A98 THE BUILDERS ASSOCIATION
AVAILABLE BALANCE AS OF: 11/30/09 $46,001.31 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $123,998.69 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1 * 1
FORCST(C)* * * * * * * * * * * * 1 * 1
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BAS BUILDERS ASSOCIATION SOUND & VIDEO EQUIPMENT
EQFN 004 EQUIPMENT AND FURNITURE 1 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1126
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN419 FMS #: 126 B15 COOPER-HEWITT NATIONAL DESIGN MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 2,500 * * (C)* * * 2,500 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467COOP COOP - NAT'L DESIGN MUSEUM/COOPER HEWITT-BUILDING RENOVATION
CONS 005 CONSTRUCTION 2,500 0 06/12

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN424 FMS #: 126 A99 KITCHEN
AVAILABLE BALANCE AS OF: 11/30/09 $125,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 125 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 125 * * * * * * * 125
FORCST(C)* * * * * * 125 * * * * * * * 125
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-KIT KIT - THE KITCHEN LIGHTING AND PROTECTION EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 125 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1127
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN426 FMS #: 126 AA1 TOWN HALL
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467TOWN TH - TOWN HALL MANHATTAN HVAC & FIRE PROTECTION PROJSTRT 08/04 08/04
IFDS 004 IFA DESIGN 8 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 43 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN454 FMS #: 126 AA3 WNYC NEW YORK PUBLIC RADIO
AVAILABLE BALANCE AS OF: 11/30/09 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,000,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 200 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 200 * 200
FORCST(C)* * * * * * * * * * * * 200 * 200
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467WNYC WNYC - Emergency back up and broadcast equipment
EQFN 002 EQUIPMENT AND FURNITURE 200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1128
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN463 FMS #: 126 B14 ABC NO RIO
AVAILABLE BALANCE AS OF: 11/30/09 $900,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 900 * * * * (C)* 717 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 717 * 717
FORCST(C)* * * * * * * * * * * * 717 * 717
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVN463ABC ABC NoRio - Construction of New Facility
CONS 002 CONSTRUCTION 717 0 06/10
IFDS 003 IFA DESIGN 26 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 157 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN569 FMS #: 126 AH3 ARTS CONNECTION
AVAILABLE BALANCE AS OF: 11/30/09 $85,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 85 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 85 * * * * * * * 85
FORCST(C)* * * * * * 85 * * * * * * * 85
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CON ARTS CONNECTION - PURCHASE OF COMPUTER EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 85 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1129
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN570 FMS #: 126 AH4 ARTSPACE PROJECTS INC.
AVAILABLE BALANCE AS OF: 11/30/09 $1,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,500 * 1,500
FORCST(C)* * * * * * * * * * * * 1,500 * 1,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 PV467A109 Artspace Projects - Cultural Space at PS109
CONS 003 CONSTRUCTION 1,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN573 FMS #: 126 AH7 FRIENDS OF THE NEW YORK TRANSIT MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 150 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 150 * 150
FORCST(C)* * * * * * * * * * * * 150 * 150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467NYTM NYTM - NEW YORK TRANSIT MUSEUM ADA Improvements
CONS 001 CONSTRUCTION 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1130
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN574 FMS #: 126 AH9 ROD RODGERS DANCE CO & DUO THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $326,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 188 * * * * (C)* 313 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 313 * 313
FORCST(C)* * * * * * * * * * * * 313 * 313
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-ROD FAB - Rod Rodgers/Duo Theater - 62 E 4th St Improvements PROJSTRT 08/06 08/06
CONS 012 CONSTRUCTION 125 0 06/10
CONS 015 CONSTRUCTION 188 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN575 FMS #: 126 AG4 RUBIN MUSEUM OF ART
AVAILABLE BALANCE AS OF: 11/30/09 $188,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 63 * * * * (C)* 63 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 63 * 63
FORCST(C)* * * * * * * * * * * * 63 * 63
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-RUB RUB - Rubin Museum of Art - Equipment Purchase
EQFN 002 EQUIPMENT AND FURNITURE 63 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1131
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN576 FMS #: 126 AG0 THIRD STREET MUSIC SCHOOL SETTLEMENT
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $50,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 50 * * * * * * * * * * * * 50
FORCST(C)* 50 * * * * * * * * * * * * 50
ACTUAL(C)* 50 * * * * * * * * * * * * 50

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-THR THIR - THIRD STREET MUSEUM SCHOOL PIANO
EQFN 001 EQUIPMENT AND FURNITURE 50 0 07/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN577 FMS #: 126 AF7 BLACK SPECTRUM THEATER FACADE AND SOUND SYSTEM
AVAILABLE BALANCE AS OF: 11/30/09 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 300 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 300 * 300
FORCST(C)* * * * * * * * * * * * 300 * 300
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BLL BST - Black Spectrum Theater - Sound and Video Equipment
EQFN 001 EQUIPMENT AND FURNITURE 300 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1132
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN579 FMS #: 126 AD7 BROOKLYN BALLET - SCHERMERHORN HOUSE
AVAILABLE BALANCE AS OF: 11/30/09 $31,705.24 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $8,244.76 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $40,050.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 80 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 3 * 42 * 3 * * * * * * * * 32 * 80
FORCST(C)* * 3 * 42 * 3 * * * * * * * * 32 * 80
ACTUAL(C)* * 3 * 42 * 3 * * * * * * * * * 48

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BT1 Brooklyn Ballet - Initial Outfitting
EQFN 001 EQUIPMENT AND FURNITURE 3 0 08/09

CO#: R2 EQFN 001 EQUIPMENT AND FURNITURE 42 0 09/09
CO#: R3 EQFN 001 EQUIPMENT AND FURNITURE 3 0 10/09

EQFN 003 EQUIPMENT AND FURNITURE 32 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN606 FMS #: 126 A64 ELDRIDGE STREET PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $33,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-EL3 ESP - Eldridge Street Project- History & Intrepretive Center PROJSTRT 11/05 11/05
IFSP 004 IFA CONSTRUCTION SUPERVIS 20 0 06/10
IFSP 009 IFA CONSTRUCTION SUPERVIS 8 0 06/10

850 PV467-EL4 ESP - Eldridge Street Project Seating & Lighting Restorat'n DEVSCOPE 12/04 03/05
IFSP 006 IFA CONSTRUCTION SUPERVIS 5 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1133
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D018 FMS #: 126 D18 EL MUSEO DEL BARRIO, RECONSTRUCTION, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $16,846.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,458,154.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * 1 * * * * 1
FORCST(C)* * * * * * * * * 1 * * * * 1
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-CTY ELM - El Museo del Barrio - Courtyard/Master Plan PROJSTRT 02/94 02/94
IFDS 122 IFA DESIGN 16 0 06/10
DSGN 139 DESIGN 1 0 03/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D022 FMS #: 126 D22 METROPOLITAN MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $15,257,791.31 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,494,336.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,863,601.59 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,000 * * * * (C)* 3,685 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,685 * 3,685
FORCST(C)* * * * * * * * * * * * 3,685 * 3,685
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV022-CLO MMA - Met Museum - Cloisters reconstruction DSGN 06/03 12/03
CONS 008 CONSTRUCTION 185 0 06/10
CONS 010 CONSTRUCTION 500 0 06/10
IFSP 014 IFA CONSTRUCTION SUPERVIS 15 0 06/10

126 PV022-SCT MMA - Met Museum Southside Cooling Tower/Chiller/Morgan Wing
CONS 001 CONSTRUCTION 3,000 0 06/18
CONS 003 CONSTRUCTION 3,000 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1134
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV022IFS6 MMA - Met Museum - American Wing, Morgan Wing, Costume Inst.
CONS 001 CONSTRUCTION 8,500 0 06/18

850 PV022-CL4 MMA - Met Museum - Cloisters HVAC Phase 1 PROJSTRT 04/04 05/04
CO#: RR IFSP 003 IFA CONSTRUCTION SUPERVIS 58 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D034 FMS #: 126 D02 AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS & ADDITIONS, MANHATTA
AVAILABLE BALANCE AS OF: 11/30/09 $10,367,156.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $632,629.82 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $26,955,422.85 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 5,039 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 3,922 * * * * 1,117 * 5,039
FORCST(C)* * * * * * * * 3,922 * * * * 1,117 * 5,039
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV034-IT2 AMNH - American Museum of Natural History - IT Upgrade Ph2
CONS 002 CONSTRUCTION 1,000 0 06/10

846 P-3AMEMNH THEODORE ROOSEVELT PK - PERIMETER SIDEWALKS M053-106M DEVSCOPE 07/04 09/04
CONS 410 CONSTRUCTION 117 0 06/10

850 PVO34-W1 AMNH - EXTERIOR RESTORATION CONSCOMP 10/07 10/07
CONS 009 CONSTRUCTION 150 0 06/17

850 PV034-GEN AMNH - AMNH Genomics/Ornithology/HVAC/Elev PROJSTRT 10/04 10/04
IFSP 011 IFA CONSTRUCTION SUPERVIS 100 0 06/10

850 PV034CPWR AMNH - Central Park West Facade & Rotunda PROJSTRT 04/09 04/09
CONS 016 CONSTRUCTION 3,922 0 02/10
IFSP 017 IFA CONSTRUCTION SUPERVIS 78 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1135
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D101 FMS #: 126 D13 MUSEUM OF JEWISH HERITAGE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,462,358.79 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,615.08 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,003,016.13 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,439 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 18 * * * * * * * * * * * 1,421 * 1,439
FORCST(C)* 18 * * * * * * * * * * * 1,421 * 1,439
ACTUAL(C)* 18 * * * * * * * * * * * * 18

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV101-REC MJH - MUSEUM OF JEWISH HERITAGE IMPROVEMENTS DEVSCOPE 12/07 03/08
CONS 003 CONSTRUCTION 665 0 06/10
CONS 004 CONSTRUCTION 85 0 06/10
CONS 005 CONSTRUCTION 393 0 06/10
CONS 006 CONSTRUCTION 57 0 06/10
CONS 010 CONSTRUCTION 18 0 07/09
CONS 011 CONSTRUCTION 221 0 06/10

850 PV101WIN3 MJH - Museum of Jewish Heritage PH 3 Morganthau Construction PROJSTRT 08/06 08/06
IFSP 002 IFA CONSTRUCTION SUPERVIS 41 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1136
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D175 FMS #: 126 D03 STATEN ISLAND ZOOLOGICAL SOCIETY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,011,949.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,382,086.34 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,828,026.56 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,500 * * * * (C)* 1,738 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 176 * * * * * * 59 * 1,503 * 1,738
FORCST(C)* * * * * 176 * * * * * * 59 * 1,503 * 1,738
ACTUAL(C)* * * * * 176 * * * * * * * * 176

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV175-MST SIZ - Masterplan, Utility Upgrade, Carousel & Duck Cons. PROJSTRT 03/06 06/06
CO#: BL CONS 001 CONSTRUCTION 56 0 05/10

DSGN 021 DESIGN 1 0 06/10
CONS 040 CONSTRUCTION 176 0 11/09

850 PV175-R SIZ - Reconstruction of a Food Service Facility PROJSTRT 08/92 08/92
CO#: 99 CONS EL 009 CONSTRUCTION ELECTRICAL 1 0 06/10

850 PV175-REP SIZ - SI Zoo - Reconstruction of Reptile Wing PROJSTRT 02/01 01/02
CONS 032 CONSTRUCTION 1 0 06/10

850 PV175CHLD SIZ - Staten Island Zoo Children's Farmstead PROJSTRT 02/08 02/08
IFDS 005 IFA DESIGN 7 0 06/10
CONS 020 CONSTRUCTION 424 0 06/17
CONS 050 CONSTRUCTION 1,500 0 06/10

850 PV175INF1 SIZ - Staten Island Zoo Infrastructure Phase One PROJSTRT 04/04 05/04
CO#: BL CONS 040 CONSTRUCTION 3 0 05/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1137
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D176 FMS #: 126 D01 NEW YORK ZOOLOGICAL SOCIETY IMPROVEMENTS, THE BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $15,907,142.70 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,571,977.80 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,139,626.87 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,035 * * * * (C)* 14,865 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 287 * * * * 14,578 * 14,865
FORCST(C)* * * * * * * * 287 * * * * 14,578 * 14,865
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV176-AAB WCS BRONX ZOO - Animal Ambassador Building
CONS 001 CONSTRUCTION 4,125 0 06/10
CONS 002 CONSTRUCTION 3,000 0 06/10

126 PV176-ITF WCS BRONX ZOO - Intermodal Transportation Facility
CONS 004 CONSTRUCTION 35 0 06/10

126 PV176-WHC WCS BRONX ZOO - Wildlife Health Center DEVSCOPE 06/08 08/08
CONS 001 CONSTRUCTION 4,000 0 06/10
CONS 004 CONSTRUCTION 3,000 0 06/10
CONS 005 CONSTRUCTION 67 0 06/10
CONS 006 CONSTRUCTION 119 0 06/10
CONS 007 CONSTRUCTION 56 0 06/10

850 PV176-FOU WCS BRONX ZOO - Italian Fountain Restoration DEVSCOPE 01/08 03/08
IFSP 005 IFA CONSTRUCTION SUPERVIS 21 0 06/10

850 PV176-UST WCS - Remediation of Underground Storage Tanks at BZ & NYA DEVSCOPE 06/07 08/07
IFSP 004 IFA CONSTRUCTION SUPERVIS 9 0 06/10

850 PV176GREN WCS - Bronx Zoo Green Fleet Vehicles
EQFN 001 EQUIPMENT AND FURNITURE 287 0 02/10
IFSP 002 IFA CONSTRUCTION SUPERVIS 8 0 06/10

850 PV176MISC WCS BRONX ZOO - Miscellaneous Projects DEVSCOPE 06/08 08/08
CONS 001 CONSTRUCTION 176 0 06/10
IFSP 002 IFA CONSTRUCTION SUPERVIS 4 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1138
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D205 FMS #: 126 D04 NEW YORK BOTANICAL GARDENS, IMPROVEMENTS, THE BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $4,514,000.95 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,774,925.54 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,329,476.63 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 49 * * * * (C)* 4,449 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,449 * 4,449
FORCST(C)* * * * * * * * * * * * 4,449 * 4,449
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV205TRAC NYBG - New York Botanical Garden - Bio Diesel Tractor
EQFN 001 EQUIPMENT AND FURNITURE 49 0 06/10

850 PV205-CHD NYBG - NY Botanical Garden Childrens Entr/Master Utilities 2 CONSCOMP 06/06 07/08
IFSP 002 IFA CONSTRUCTION SUPERVIS 40 0 06/10

850 PV205-HSF NYBG - NY Botanical Garden - Horticulture Service Facility DEVSCOPE 10/07 12/07
IFSP 007 IFA CONSTRUCTION SUPERVIS 11 0 06/10

850 PV205GARG NYBG - NEW YORK BOTANICAL GARDEN - Parking Garage
CONS 002 CONSTRUCTION 3,900 0 06/10
CONS 024 CONSTRUCTION 500 0 06/10

850 PV205SNUF NYBG - NY Botanical Garden Snuff Mill Restor/Network Upgrade DEVSCOPE 10/07 12/07
IFSP 005 IFA CONSTRUCTION SUPERVIS 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1139
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D230 FMS #: 126 D30 NEW YORK AQUARIUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,219,004.12 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,412,953.29 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,771,463.53 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,173 * * * * (C)* 2,219 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 45 * 131 * * * * * 2,043 * 2,219
FORCST(C)* * * * * * 45 * 131 * * * * * 2,043 * 2,219
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV230-MIC WCS NEW YORK AQUARIUM - Animal Research Equipment
CO#: 05 EQFN 007 EQUIPMENT AND FURNITURE 2 0 12/09

EQFN 010 EQUIPMENT AND FURNITURE 15 0 06/10

126 PV230-OTR WCS NEW YORK AQUARIUM - Oceanic Tank Roof DEVSCOPE 04/08 06/08
CONS 003 CONSTRUCTION 30 0 06/10

126 PV230-PLS WCS NEW YORK AQUARIUM - Parking Lot Sweeper
EQFN 001 EQUIPMENT AND FURNITURE 43 0 12/09

126 PV230-RS1 WCS NEW YORK AQUARIUM - Purchase of Scientific Equipment
EQFN 002 EQUIPMENT AND FURNITURE 125 0 06/10

126 PV230-SEQ WCS NEW YORK AQUARIUM - Scientific Research Equipment
EQFN 002 EQUIPMENT AND FURNITURE 131 0 01/10

126 PV230-SWI WCS NEW YORK AQUARIUM - Sea Water Intake Filtration System DEVSCOPE 04/08 06/08
CONS 006 CONSTRUCTION 1,173 0 06/10
CONS 007 CONSTRUCTION 450 0 06/10
CONS 008 CONSTRUCTION 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1140
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D235 FMS #: 126 D35 BROOKLYN MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $3,490,847.27 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,695,243.56 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,275,801.11 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,250 * * * * (C)* 3,187 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,187 * 3,187
FORCST(C)* * * * * * * * * * * * 3,187 * 3,187
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV235CC4B BMA - Brooklyn Museum - Ph 4 Climate Control Stage 4B PROJSTRT 11/07 11/07
IFSP 006 IFA CONSTRUCTION SUPERVIS 78 0 06/10

850 PV235HACC BMA - Brooklyn Museum - Hall of Americas Ph1 Climate Control
CONS 003 CONSTRUCTION 2,937 0 06/10
CONS 004 CONSTRUCTION 250 0 06/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 63 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D236 FMS #: 126 D06 BROOKLYN BOTANIC GARDEN, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,567,700.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $9,117,300.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $50,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 135 * 1,000 * * * (C)* 133 * 1,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 133 * 133
FORCST(C)* * * * * * * * * * * * 133 * 133
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV236-WTR BBG - Water Garden DEVSCOPE 06/08 08/08
CONS 003 CONSTRUCTION 2,000 0 06/15

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1141
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV236TERR BBG - Terrace Cafe Renovation at Conservatory Complex
CONS 002 CONSTRUCTION 1,000 0 06/11

850 PV236-VEH BBG - Brooklyn Botanic Garden - vehicular equipment
EQVH 001 EQUIPMENT - VEHICLES 132 0 06/10
IFSP 002 IFA CONSTRUCTION SUPERVIS 3 0 06/10

850 PV236-VIS BBG - Visitor Center at Cherry Esplanade DSGN 06/05 12/05
CONS 016 CONSTRUCTION 1 0 06/10
IFSP 022 IFA CONSTRUCTION SUPERVIS 182 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D241 FMS #: 126 D41 MUSEUM OF CITY OF N. Y. IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $737,337.39 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,372,970.11 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,937,646.72 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 707 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 12 * 18 * * * * * * * * 677 * 707
FORCST(C)* * * 12 * 18 * * * * * * * * 677 * 707
ACTUAL(C)* * * 12 * 18 * * * * * * * * * 30

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV241-MOD MCNY - Museum of City of New York Modernization/Preservation PROJSTRT 05/03 05/03
CO#: BL CNSP 003 CONSTRUCTION SUPERVISION 1 0 06/10

IFSP 004 IFA CONSTRUCTION SUPERVIS 14 0 06/10

850 PV241-REN MCNY - Slate Tile Roof & Other Miscellaneous Reconstruction CONSCOMP 12/04 03/05
CONS 013 CONSTRUCTION 11 0 10/09

CO#: S5 CONS 013 CONSTRUCTION 12 0 06/10

850 PV241MOD1 MCNY - Phase I Building Expansion PROJSTRT 08/06 08/06
CO#: 06 CONS 018 CONSTRUCTION 1 0 06/10

850 PV241MOD2 MCNY - Phase II Building Renovation/Expansion PROJSTRT 01/08 01/08
CONS 002 CONSTRUCTION 517 0 06/10

CO#: C1 CONS 002 CONSTRUCTION 7 0 10/09
CO#: L1 CONS 002 CONSTRUCTION 6 0 09/09
CO#: 02 CONS 002 CONSTRUCTION 2 0 09/09
CO#: 03 CONS 002 CONSTRUCTION 2 0 09/09
CO#: 04 CONS 002 CONSTRUCTION 2 0 09/09

CONS 013 CONSTRUCTION 146 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1142
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D262 FMS #: 126 D62 BROOKLYN CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,547,094.18 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $988,054.47 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,116,175.86 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,600 * * * * (C)* 2,396 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 6 * * * * 188 * 2,202 * 2,396
FORCST(C)* * * * * * * 6 * * * * 188 * 2,202 * 2,396
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV262-FTA BCM - FTA Transportation/Streetscape Enhancements
DSGN 001 DESIGN 300 0 06/10
DSGN 002 DESIGN 115 0 06/10

850 PV262-N BCM - BROOKLYN CHILDREN'S MUSEUM MASTERPLAN CONSCOMP 07/07 07/07
CONS 059 CONSTRUCTION 1 0 06/10

CO#: BL CONS 103 CONSTRUCTION 6 0 01/10
CO#: BL EQFN 160 EQUIPMENT AND FURNITURE 188 0 05/10

850 PV262-RT BCM - BROOKLYN CHILDREN'S MUSEUM - Roof Top Theater Canopy DEVSCOPE 10/08 12/08
CONS 005 CONSTRUCTION 385 0 06/10
IFDS 010 IFA DESIGN 65 0 06/10
CONS 030 CONSTRUCTION 601 0 06/10
CONS 040 CONSTRUCTION 800 0 06/10
IFSP 050 IFA CONSTRUCTION SUPERVIS 171 0 06/10
IFDS 060 IFA DESIGN 28 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1143
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D264 FMS #: 126 D64 BROOKLYN ACADEMY OF MUSIC, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $11,060,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $162,455.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,885,544.25 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,220 * * * * (C)* 10,953 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 10,953 * 10,953
FORCST(C)* * * * * * * * * * * * 10,953 * 10,953
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV264-CHM BAM- Brooklyn Academy of Music - Chimney Restoration
CONS 001 CONSTRUCTION 220 0 06/10

126 PV264DROR BAM - Dressing Room and Office Rehabilitation
CONS 001 CONSTRUCTION 150 0 06/10

126 PV264REC2 BAM - Infrastructure improvements at Opera House and Harvey
CONS 002 CONSTRUCTION 683 0 06/10
CONS 003 CONSTRUCTION 2,000 0 06/10
CONS 004 CONSTRUCTION 2,100 0 06/10
CONS 007 CONSTRUCTION 110 0 06/10

801 BAMFISHER FA - BAM Salvation Army Site
CONS 004 CONSTRUCTION 5,000 0 06/10

850 PV264-ALT BAM - Alterations/Rehabilitation to Opera Hse. & Harvey DSGN 06/03 12/03
IFSP 014 IFA CONSTRUCTION SUPERVIS 50 0 06/10

850 PV264-FCH BAM - FACADE CANOPY, DISABLED ACCESS AND STREETSCAPE DSGN 10/03 03/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 40 0 06/10

850 PV264REC2 BAM - 2008 Infrastructure Improvements
EQFN 002 EQUIPMENT AND FURNITURE 690 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 17 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1144
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D272 FMS #: 126 D14 QUEENS BOTANICAL GARDEN, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $5,180,040.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $569,457.05 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,585,728.69 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 750 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 205 * * * * * 545 * 750
FORCST(C)* * * * * * * 205 * * * * * 545 * 750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV272-ENT QBG - Queens Botanical Garden - Welcome Garden Entrance PROJSTRT 07/06 07/06
IFSP 024 IFA CONSTRUCTION SUPERVIS 200 0 06/10
CONS 028 CONSTRUCTION 500 0 06/10

850 PV272-VHE QBG - QUEENS BOTANICAL GARDEN VEHICLES PURCHASE
EQFN 001 EQUIPMENT AND FURNITURE 205 0 01/10
EQFN 020 EQUIPMENT AND FURNITURE 45 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D274 FMS #: 126 D31 HALL OF SCIENCE, FLUSHING MEADOW PARK, RECON AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $7,264,918.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $327,175.82 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,865,139.07 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,156 * * * * (C)* 2,157 * * * 500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 40-* * * * * * * * * 2,197 * 2,157
FORCST(C)* * * 40-* * * * * * * * * 2,197 * 2,157
ACTUAL(C)* * * 40-* * * * * * * * * * 40-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV274-AHU NYHOS - NY Hall of Science Replace 3 Air Handling Units PROJSTRT 01/09 01/09
CONS 007 CONSTRUCTION 500 0 06/13

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1145
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV274-Q NYHOS - NY Hall of Science Pre-school Playground CONSCOMP 08/05 11/07
DSGN 017 DESIGN 1 0 06/10

850 PV274-SP1 NYHOS - NY Hall of Science Spalling Fix CONSCOMP 04/08 12/08
CO#: CR CONS 018 CONSTRUCTION 40 0 06/10
CO#: DR CONS 018 CONSTRUCTION 40- 0 09/09

850 PV274GHIN NYHOS - NY HALL OF SCIENCE - Great Hall Int. Systems Recon. DEVSCOPE 06/09 09/09
CONS 002 CONSTRUCTION 1,056 0 06/18
DSGN 004 DESIGN 500 0 06/18
IFDS 005 IFA DESIGN 82 0 06/13
IFSP 006 IFA CONSTRUCTION SUPERVIS 175 0 06/13
CONS 008 CONSTRUCTION 1,006 0 06/18
CONS 020 CONSTRUCTION 1,573 0 06/18
CONS 021 CONSTRUCTION 42 0 06/18
CONS 022 CONSTRUCTION 135 0 06/18
CONS 029 CONSTRUCTION 2,156 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D279 FMS #: 126 D79 CITY CENTER, MANHATTAN, RECON AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $7,568,089.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,612,911.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 2,500 * 2,500 * * (C)* 4,000 * 6,067 * 2,500 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,000 * 4,000
FORCST(C)* * * * * * * * * * * * 4,000 * 4,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV279-CC NYCC - NY CITY CENTER THEATER RENOVATION
CONS 010 CONSTRUCTION 3,567 0 06/11
CONS 014 CONSTRUCTION 2,500 0 06/11
CONS 015 CONSTRUCTION 2,500 0 06/12

850 PV279NYCC NYCC - New York City Center Theater Renovation Phase I
CONS 002 CONSTRUCTION 4,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1146
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D289 FMS #: 126 D10 NEW YORK SHAKESPEARE FESTIVAL/PUBLIC THEATER, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $6,390,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $966,910.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,250 * 2,500 * * * (C)* 6,390 * 2,500 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6,390 * 6,390
FORCST(C)* * * * * * * * * * * * 6,390 * 6,390
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV289-LOB NYSF - Public Theater Lobby Restoration/Exterior Stair CONS
CONS 003 CONSTRUCTION 4,140 0 06/10
CONS 007 CONSTRUCTION 2,250 0 06/10
CONS 008 CONSTRUCTION 2,500 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D291 FMS #: 126 D91 QUEENS MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,544,654.96 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,663,108.46 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $992,236.58 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,140 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 595 * * * * 153 * * * * * * 2,392 * 3,140
FORCST(C)* * 595 * * * * 153 * * * * * * 2,392 * 3,140
ACTUAL(C)* * 595 * * * * * * * * * * * 595

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV291-DMS QMA - Queens Museum of Art Document Management System
EQFN 003 EQUIPMENT AND FURNITURE 5 0 06/10

850 PV291-QMX QMA - Queens Museum of Art Expansion PROJSTRT 01/02 07/03
CO#: 01 DSGN 022 DESIGN 595 0 08/09
CO#: 02 DSGN 022 DESIGN 38 0 06/10

DSGN 034 DESIGN 2 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1147
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 035 CONSTRUCTION 2,347 0 06/10
CO#: 02 CONS GE 035 CONSTRUCTION GENERAL 153 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D302 FMS #: 126 D32 STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $7,762,766.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $165,068.27 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $983,165.73 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,300 * * * * (C)* 7,763 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * 7,713 * * 34 * 16 * 7,763
FORCST(C)* * * * * * * * * 7,713 * * 34 * 16 * 7,763
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV302-AB SIIAS - Interior Reconstruction of Buildings "A & B" at SHCC
CONS 050 CONSTRUCTION 7,713 0 03/10

850 PV302-F SIIAS - WIND & DOOR RPEPL'MT BLDG A & B PROJSTRT 11/90 02/92
CO#: BL CONS 017 CONSTRUCTION 34 0 05/10

CONS 028 CONSTRUCTION 16 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1148
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D341 FMS #: 126 D34 RICHMONDTOWN/LATOURETTE PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,954,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 200 * * * * (C)* 2,653 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 97 * * * 7 * * * 2,549 * 2,653
FORCST(C)* * * * * * 97 * * * 7 * * * 2,549 * 2,653
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVC341-M SIHS - SIHS TYSEN COURT ST RECONSTRUCTION PROJSTRT 07/95 07/95
CONS 025 CONSTRUCTION 1,750 0 06/10

850 PV341-BOB SIHS - PURCHASE OF A BOB CAT FOR SIHS
EQVH 001 EQUIPMENT - VEHICLES 97 0 12/09
EQVH 002 EQUIPMENT - VEHICLES 7 0 03/10

850 PV341-CAR SIHS - Historic Richmondtown Carriage Barn DEVSCOPE 09/07 12/07
CONS 004 CONSTRUCTION 600 0 06/10
CONS 050 CONSTRUCTION 150 0 06/10

850 PV341-TRK SIHS - STATEN ISLAND HISTORICAL SOCIETY - Vehicle Purchase
EQVH 001 EQUIPMENT - VEHICLES 49 0 06/10
IFSP 002 IFA CONSTRUCTION SUPERVIS 1 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1149
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D464 FMS #: 126 D07 WAVE HILL ENVIRONMENTAL CENTER IMPROVEMENTS, THE BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $5,153,513.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $74,708.13 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $908,097.80 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,500 * * * * (C)* 2,563 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,563 * 2,563
FORCST(C)* * * * * * * * * * * * 2,563 * 2,563
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV464-ADA WH - WAVE HILL AMERICAN DISABILITIES ACT DSGN 05/03 05/03
CONS 008 CONSTRUCTION 383 0 06/19
CONS 010 CONSTRUCTION 800 0 06/19
CONS 012 CONSTRUCTION 650 0 06/19
CONS 014 CONSTRUCTION 275 0 06/19
CONS 017 CONSTRUCTION 375 0 06/19
CONS 022 CONSTRUCTION 108 0 06/19
CONS 024 CONSTRUCTION 2,500 0 06/10

850 PV464-M WH - Wave Hill - New Maintenance Garage CONSCOMP 11/05 11/06
CONS 15 CONSTRUCTION 63 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1150
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D466 FMS #: 126 D46 QUEENS THEATER IN THE PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $300,000.33 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,236,379.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,012,043.32 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * * * * (C)* 300 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 196 * * * * * * 104 * 300
FORCST(C)* * * * * * 196 * * * * * * 104 * 300
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVQ466-F QTIP - Queens Theater in the Park, Addition CONSCOMP 06/08 06/08
DSGN 008 DESIGN 196 0 12/09
CONS 046 CONSTRUCTION 104 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D467 FMS #: 126 D67 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 11/30/09 $22,851,897.90 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $10,213,660.66 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $55,609,137.31 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 7,773 * * * * (C)* 22,373 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 240 * * 8 * 170 * * 51 * 300 * 998 * 434 * 1,531 * 15 * 18,626 * 22,373
FORCST(C)* 240 * * 8 * 170 * * 51 * 300 * 998 * 434 * 1,531 * 15 * 18,626 * 22,373
ACTUAL(C)* 240 * * 9 * 570 * * * * * * * * * 819

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 QC029-009 LAH - Louis Armstrong House - Visitor Center - Phase One
CONS 006 CONSTRUCTION 250 0 06/10

126 PVBRACEQ1 BRAC - Bronx River Art Center - Computer Equipment
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

126 PV230-SCE WCS NEW YORK AQUARIUM - Scientific Research Equipment
EQFN 001 EQUIPMENT AND FURNITURE 250 0 01/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1151
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV291-PUP QMA - Queens Museum of Art Purchase of a Projector
EQFN 003 EQUIPMENT AND FURNITURE 4 0 06/10

126 PV467-AVS LMCC - Lower Manhattan Cultural Council - Equipment
CO#: DR EQFN 001 EQUIPMENT AND FURNITURE 1- 0 09/09

EQFN 002 EQUIPMENT AND FURNITURE 1 0 06/10

126 PV467-BAA JT - Joyce Theater - Computer/Lighting Purchase
EQFN 006 EQUIPMENT AND FURNITURE 1 0 06/10

126 PV467-BCH BCHS - Bronx County Historical Society Archives Bldg Acq. DEVSCOPE 12/03 03/04
IFDS 100 IFA DESIGN 10 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 5 0 06/10

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL/SMALL PROJECTS
CONS 008 CONSTRUCTION 120 0 06/10
CONS 009 CONSTRUCTION 710 0 06/10

126 PV467-EXL SST - SECOND STAGE THEATER - PURCHASE OF COMPUTER EQUIPMENT
EQFN 002 EQUIPMENT AND FURNITURE 15 0 06/10
EQFN 004 EQUIPMENT AND FURNITURE 83 0 06/10

126 PV467-FUN FUND - Cultural Enterprise Suite
EQFN 001 EQUIPMENT AND FURNITURE 50 0 01/10

126 PV467-PS Performance Space 122 Reconstruction DEVSCOPE 06/08 08/08
CO#: 01 EQFN 006 EQUIPMENT AND FURNITURE 180 0 06/10

CONS 007 CONSTRUCTION 365 0 06/10

126 PV467-QCA QCA - QUEENS COUNCIL ON THE ARTS NEW TECHNOLOGY
CO#: 03 EQFN 002 EQUIPMENT AND FURNITURE 20 0 06/10
CO#: 03 EQFN 006 EQUIPMENT AND FURNITURE 8 0 06/10

126 PV467-REN RTC - Roundabout Theater Co. - Renovation & Equipment DEVSCOPE 09/06 12/06
CO#: RR CONS 001 CONSTRUCTION 1 0 06/10

126 PV467-RPI REP - Repertorio Espanol Theater Purchase New Technology
EQFN 004 EQUIPMENT AND FURNITURE 7 0 06/10

126 PV467-SMS SMS - Smack Mellon Studios - Gallery reconstruction DEVSCOPE 09/05 12/05
CO#: RR EQFN 006 EQUIPMENT AND FURNITURE 7 0 06/10
CO#: 02 EQFN 009 EQUIPMENT AND FURNITURE 32 0 06/10

126 PV467-X3 ADH - Harlem Stage/ADH Lighting Equipment
EQFN 002 EQUIPMENT AND FURNITURE 150 0 06/10

126 PV467-3LD 3LD - 3 Legged Dog Theater Company - Purchase of Equipment
EQFN 002 EQUIPMENT AND FURNITURE 7 0 06/10

126 PV467-3L1 3LD - 3 Legged Dog Theater Company - Lighting Equipment
EQFN 002 EQUIPMENT AND FURNITURE 4 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1152
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467BLKW RIHS - ROOSEVELT ISLAND HIST. SOCIETY-Blackwell House Rest.
DSGN 003 DESIGN 364 0 06/10

126 PV467BRIC BRIC - BROOKLYN INFORMATION & CULTURE EQUIPMENT
EQFN 002 EQUIPMENT AND FURNITURE 340 0 06/10
EQFN 004 EQUIPMENT AND FURNITURE 200 0 06/10

126 PV467FLR1 ABT - American Ballet Theater, Equipment Purchase/Flooring
CO#: 02 EQFN 009 EQUIPMENT AND FURNITURE 85 0 07/09

EQFN 010 EQUIPMENT AND FURNITURE 51 0 12/09

126 PV467HECK East Harlem Arts/LDC - Heckschrer Bldg. Renovations
CONS 004 CONSTRUCTION 1,250 0 06/10

126 PV467SRA2 SRAC - Seventh Regiment Armory Conservancy - Heating Upgrade
CONS 002 CONSTRUCTION 2,000 0 06/10

801 AMMI2004 FA - Museum of the Moving Image DSGN 06/04 04/07
CONS 020 CONSTRUCTION 4,000 0 06/10

801 BAMSTRAND BAM LDC - Strand Theatre Redevelopment DSGN 01/08 01/09
CONS 012 CONSTRUCTION 1,271 0 06/10

801 INTREPID2 FA - Intrepid Sea & Air Museum Renovation Project DSGN 05/03 11/03
CONS 006 CONSTRUCTION 460 0 06/10

801 PV467-FAD FA - Construction of a TKTS at Father Duffy Square DSGN 06/06 07/06
CONS 006 CONSTRUCTION 400 0 06/10

846 P-200BRIC BROOKLYN INFORMATION & CULTURE EQUIPMENT
EQFN 260 EQUIPMENT AND FURNITURE 81 0 07/09
EQFN 270 EQUIPMENT AND FURNITURE 39 0 06/10

850 PV341-CAR SIHS - Historic Richmondtown Carriage Barn DEVSCOPE 09/07 12/07
CONS 002 CONSTRUCTION 340 0 06/10

CO#: RR IFSP 030 IFA CONSTRUCTION SUPERVIS 74 0 06/10
CO#: BL EQFN 040 EQUIPMENT AND FURNITURE 15 0 05/10

850 PV467-CTY ELM - El Museo del Barrio - Courtyard/Master Plan
CONS 144 CONSTRUCTION 998 0 02/10

CO#: BC DSGN 147 DESIGN 434 0 03/10

850 PV467-DAN DNA - Dance Space Center Relocation / Expansion PROJSTRT 02/05 02/05
IFSP 006 IFA CONSTRUCTION SUPERVIS 12 0 06/10

850 PV467-EL2 ESP - Eldridge Street Project - Improvements PROJSTRT 12/03 12/03
IFSP 002 IFA CONSTRUCTION SUPERVIS 20 0 06/10

850 PV467-EVE DTH - Dance Theater of Harlem Window and Roof Renovations PROJSTRT 08/06 08/06
CO#: A1 IFSP 007 IFA CONSTRUCTION SUPERVIS 50 0 06/10

CONS 011 CONSTRUCTION 208 0 06/10
DSGN 013 DESIGN 150 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1153
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-FTR FTH - FLUSHING TOWN HALL BLDG RENOVATION PROJSTRT 09/07 09/07
CONS 002 CONSTRUCTION 487 0 06/10
IFDS 005 IFA DESIGN 12 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 71 0 06/10

CO#: CP DSGN 011 DESIGN 51 0 06/10
CO#: RG DSGN 011 DESIGN 9 0 09/09

CONS 012 CONSTRUCTION 50 0 06/10

850 PV467-HIS BH - BALLET HISPANICO - NEW EDUCATIONAL FACILITY PROJSTRT 02/04 02/04
IFSP 003 IFA CONSTRUCTION SUPERVIS 10 0 06/10

850 PV467-HTC HTC - HT Dance Co/Chen Dance Ctr - 2nd Floor Renovation PROJSTRT 08/07 12/07
CONS 010 CONSTRUCTION 9 0 06/10

850 PV467-KIO RIHS - Roosevelt Isl. Hist. Soc. TrolleyKiosk Initial Outfit DEVSCOPE 06/07 09/07
CONS 004 CONSTRUCTION 170 0 10/09
IFDS 011 IFA DESIGN 5 0 06/10
CONS 016 CONSTRUCTION 23 0 06/10

CO#: R1 CONS 016 CONSTRUCTION 19 0 06/10

850 PV467-PRT PRTT - Puerto Rican Traveling Theater - Renovate Theater PROJSTRT 09/97 09/97
CO#: BL CONS 008 CONSTRUCTION 2 0 06/10

850 PV467-RAE PRTT - Puerto Rican Traveling Theater Renovation/Eqpt. PROJSTRT 12/04 12/04
CO#: 03 EQFN 001 EQUIPMENT AND FURNITURE 26 0 06/10
CO#: B7 CONS 002 CONSTRUCTION 1 0 06/10

850 PV467-ROD FAB - Rod Rodgers/Duo Theater - 62 E 4th St Improvements PROJSTRT 08/06 08/06
IFSP 005 IFA CONSTRUCTION SUPERVIS 12 0 06/10
IFDS 006 IFA DESIGN 2 0 06/10

850 PV467-X ADH - AARON DAVIS HALL - 135TH ST GATEHOUSE PROJSTRT 06/93 06/93
CONS 033 CONSTRUCTION 2 0 06/10

850 PV467-X2 ADH - AARON DAVIS HALL - 135TH ST GATEHOUSE lighting signage DEVSCOPE 01/08 04/08
CONS 002 CONSTRUCTION 432 0 06/10
DSGN 003 DESIGN 68 0 06/10

850 PV467-122 122C - 122 Community Center Bldg Reconstruction PROJSTRT 05/05 05/05
IFSP 008 IFA CONSTRUCTION SUPERVIS 214 0 06/10
IFDS 009 IFA DESIGN 16 0 06/10
CONS 019 CONSTRUCTION 1,786 0 06/10

850 PV467BPHL BPH - BROOKLYN PHILHARMONIC - Renvovation of Firehouse
CONS 004 CONSTRUCTION 165 0 06/10

850 PV467BRAC BRAC - Bronx River Art Center Reconstruction DSGNCOMP 05/07 02/10
CONS 001 CONSTRUCTION 476 0 04/10
DSGN 010 DESIGN 74 0 07/09
CONS 015 CONSTRUCTION 305 0 04/10
CONS 019 CONSTRUCTION 750 0 04/10
CONS 026 CONSTRUCTION 300 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1154
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467LIN FTH - Linden Place Parking Lot
CONS 003 CONSTRUCTION 331 0 06/10
DSGN 004 DESIGN 40 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 40 0 06/10
IFDS 103 IFA DESIGN 6 0 06/10

850 PV467LTR FTH - Flushing Town Hall; Parking Lot (Remediation 2007) DEVSCOPE 06/07 08/07
IFSP 003 IFA CONSTRUCTION SUPERVIS 8 0 06/10
DSGN 004 DESIGN 1 0 06/10
IFDS 005 IFA DESIGN 1 0 06/10

850 PV467ROUN RTC - Roundabout Theatre Co. Studio 54/H.Miller/Steinberg PROJSTRT 08/08 08/08
CONS 002 CONSTRUCTION 1,080 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 30 0 06/10
CONS 008 CONSTRUCTION 400 0 06/10
CONS 009 CONSTRUCTION 140 0 06/10

850 PV467SOUT SSS - South Street Seaport Museum Interior Construction
IFSP 003 IFA CONSTRUCTION SUPERVIS 139 0 06/16

850 PV467THEA FTH - Flushing Town Hall interior/exterior upgardes DEVSCOPE 10/09 12/09
CONS 002 CONSTRUCTION 159 0 06/10
DSGN 004 DESIGN 19 0 06/10
IFDS 102 IFA DESIGN 3 0 06/10
IFSP 103 IFA CONSTRUCTION SUPERVIS 19 0 06/10

850 PV475-SEC NYST - NY State Theater Security Monitoring & Access System PROJSTRT 08/06 08/06
CO#: B3 EQFN 004 EQUIPMENT AND FURNITURE 13 0 06/10

IFSP 005 IFA CONSTRUCTION SUPERVIS 11 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1155
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D471 FMS #: 126 D71 BRONX MUSEUM OF THE ARTS, RECONSTRUCTION AND IMPROVEMENTS, BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $1,634,541.74 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $287,168.17 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,728,290.09 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 800 * * * * (C)* 1,296 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,296 * 1,296
FORCST(C)* * * * * * * * * * * * 1,296 * 1,296
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV471-L BxMA - Bronx Museum of the Arts - Expansion CONSCOMP 10/03 08/09
EQFN 032 EQUIPMENT AND FURNITURE 4 0 06/10
DSGN 034 DESIGN 161 0 06/10
CONS 037 CONSTRUCTION 253 0 06/10
DSGN 039 DESIGN 166 0 06/10

850 PV471-LOT BxMA - Site security and demolition at Carrol Street lots PROJSTRT 01/09 01/09
DSGN 001 DESIGN 192 0 06/10
CONS 005 CONSTRUCTION 520 0 06/10
IFDS 009 IFA DESIGN 13 0 06/10
IFSP 012 IFA CONSTRUCTION SUPERVIS 75 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1156
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D475 FMS #: 126 D11 NEW YORK STATE THEATER ALTERATIONS AND IMPROVEMENTS, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $101,838.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $800,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $417,161.58 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 902 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 902 * 902
FORCST(C)* * * * * * * * * * * * 902 * 902
ACTUAL(C)* * * * 800 * * * * * * * * * 800

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV475-REN FA - New York State Theater renovation and reconstruction DEVSCOPE 07/09 10/09
CONS 005 CONSTRUCTION 900 0 06/10

850 PV475-SEC NYST - NY State Theater Security Monitoring & Access System PROJSTRT 08/06 08/06
CO#: B1 CONS 001 CONSTRUCTION 2 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D477 FMS #: 126 D77 STATEN ISLAND CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $3,373,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $16,766.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $912,233.21 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,123 * * * * (C)* 1,423 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 1,123 * * 295 * * 5 * 1,423
FORCST(C)* * * * * * * * 1,123 * * 295 * * 5 * 1,423
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV477-TNT SICM - Staten Island Children's Museum Expand West Terrace PROJSTRT 06/05 02/06
DSGN 008 DESIGN 295 0 04/10

CO#: 02 DSGN 008 DESIGN 5 0 06/10
CONS 020 CONSTRUCTION 1,200 0 06/15
CONS 050 CONSTRUCTION 1,123 0 02/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1157
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D489 FMS #: 126 D48 LINCOLN CENTER, IMPROVEMENT AND RENOVATION OF SITE
AVAILABLE BALANCE AS OF: 11/30/09 $3,150,100.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,633,840.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,029,820.25 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,100 * * * * (C)* 3,100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,100 * 3,100
FORCST(C)* * * * * * * * * * * * 3,100 * 3,100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 LINCPROM FA - Lincoln Center Promenade DSGN 01/10 01/12
CONS 002 CONSTRUCTION 3,100 0 06/10

850 PV489-COM LCPA - CMP, Stage, Fee Reimbursement PROJSTRT 05/00 05/00
IFSP 002 IFA CONSTRUCTION SUPERVIS 20 0 06/10

850 PV489-HAR LCPA - Lincoln Center - LCDP renovation of Harmony Atrium
IFSP 007 IFA CONSTRUCTION SUPERVIS 29 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1158
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D490 FMS #: 126 D05 SNUG HARBOR, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $9,429,566.20 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,143,121.32 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,234,792.38 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,563 * * * * (C)* 5,470 * * * 412 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 138 * * * 352 * 1,563 * * 89 * 3,328 * 5,470
FORCST(C)* * * * * 138 * * * 352 * 1,563 * * 89 * 3,328 * 5,470
ACTUAL(C)* * * * * 138 * * * * * * * * 138

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV490-VHP SHCC - SNUG HARBOR CULTURAL CENTER PURCHASE OF A PAVILION
CO#: R1 EQFN 001 EQUIPMENT AND FURNITURE 6 0 06/10

126 PV490SEWR SHCC - Cottages Sewer & Electrical Upgrade
CONS 003 CONSTRUCTION 11 0 06/10

846 P-501SIBO STATEN ISLAND BOTANICAL GARDEN BUILDING "P" R116-102M/402M CLOSE 09/04 08/05
CONS 605 CONSTRUCTION 152 0 11/09

850 PV490-E SHCC - Building "E" Exterior Reconstruction & Restoration PROJSTRT 05/06 02/07
CONS 030 CONSTRUCTION 1,563 0 03/10

850 PV490-FH SHCC - Buildings "F & H" Infrastructure & Interior Upgrade
CONS 060 CONSTRUCTION 482 0 06/10

850 PV490-FIR SHCC - Fire Alarm Systems Upgrade PROJSTRT 05/01 04/02
CONS 006 CONSTRUCTION 96 0 06/10

CO#: BL CONS 020 CONSTRUCTION 29 0 05/10
CO#: DE CONS 021 CONSTRUCTION 14- 0 11/09
CO#: BL CONS 023 CONSTRUCTION 14 0 05/10

850 PV490-MAT SHCC - MATRON'S HALL/MAIN HALL RESTR SNUG HARBOR PROJSTRT 05/01 03/02
CO#: BL CONS 020 CONSTRUCTION 2 0 05/10

850 PV490-NWH SHCC - Reconstruction of the Air Conditioning System at SHCC PROJSTRT 01/02 01/03
CO#: BL CONS 010 CONSTRUCTION 44 0 05/10

850 PV490-Q2 SHCC - Snug Harbor Cultural Center, Music Hall Phase 3
IFSP 004 IFA CONSTRUCTION SUPERVIS 20 0 06/10
DSGN 020 DESIGN 55 0 06/10

CO#: BL DSGN 025 DESIGN 23 0 06/10
CONS 026 CONSTRUCTION 20 0 06/10

850 PV490-VIS SHCC - Addition to Music Hall
CONS 001 CONSTRUCTION 303 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1159
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 002 DESIGN 31 0 06/10
IFDS 003 IFA DESIGN 6 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 35 0 06/10

850 PV490JNRF SHCC - BUILDING "D" JOHN NOBLE COLLECTION ROOF REPLACEMENT DEVSCOPE 08/07 11/07
CONS 010 CONSTRUCTION 352 0 02/10
CONS 011 CONSTRUCTION 23 0 06/10

850 PV490SITE SHCC - Sitewide Circulation Plan Pedestrian Walkways & Roads PROJSTRT 12/04 09/06
CO#: XR CONS 005 CONSTRUCTION 56 0 06/10
CO#: XR CONS 006 CONSTRUCTION 222 0 06/10
CO#: 01 CONS 006 CONSTRUCTION 412 0 06/13

DSGN 040 DESIGN 400 0 06/10
CONS 041 CONSTRUCTION 100 0 06/10
CONS 050 CONSTRUCTION 1,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D501 FMS #: 126 D08 P.S.1 (ART INSTITUTE), QUEENS, RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $3,632,656.71 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $385,397.53 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $842,945.76 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,600 * * * * (C)* 3,606 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,606 * 3,606
FORCST(C)* * * * * * * * * * * * 3,606 * 3,606
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV501-LGH PS 1 - LIGHTING EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 186 0 06/10

850 PV501-EMR PS 1 - Exterior Reconstruction CONSCOMP 10/02 06/07
CO#: BL CONS 017 CONSTRUCTION 130 0 06/10

850 PV501-KIO PS 1 - Visitors Center/Kiosk CONSCOMP 07/07 03/08
CONS 010 CONSTRUCTION 350 0 06/10
CONS 015 CONSTRUCTION 340 0 06/10
CONS 020 CONSTRUCTION 100 0 06/10

850 PV501HVAC PS 1 - New HVAC System DEVSCOPE 10/07 01/08
IFSP 005 IFA CONSTRUCTION SUPERVIS 27 0 06/10
CONS 014 CONSTRUCTION 2,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1160
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D502 FMS #: 126 D52 JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,121,309.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $626,428.15 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,889,402.21 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,591 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 471 * 2,114 * * * * * * 6 * 2,591
FORCST(C)* * * * * 471 * 2,114 * * * * * * 6 * 2,591
ACTUAL(C)* * * * * 471 * * * * * * * * 471

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV502-BIR JCAL - Jamaica Center for Arts & Learning, Boiler CONSCOMP 08/04 06/07
CONS 003 CONSTRUCTION 6 0 06/10

850 PV502-L JCAL - JAMAICA CENTER FOR ARTS & LEARNING CONSCOMP 08/09 08/09
CONS 036 CONSTRUCTION 523 0 12/09

850 PV502-N JCAL - Jamaica Center for Arts Reconstruction
CO#: 01 CONS 018 CONSTRUCTION 99 0 11/09
CO#: 02 CONS 018 CONSTRUCTION 1,591 0 12/09

CONS 024 CONSTRUCTION 10 0 11/09
CONS 028 CONSTRUCTION 362 0 11/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1161
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D503 FMS #: 126 D50 CARNEGIE HALL, RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,320,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,822,916.92 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,250 * * * * (C)* 1,250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,250 * 1,250
FORCST(C)* * * * * * * * * * * * 1,250 * 1,250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV503MSTP CH - Carnegie Hall Master Plan & Reconstr of Non-Performance
CONS 007 CONSTRUCTION 1,250 0 06/10

850 PV503HALL CH - Carnegie Hall, Stern Auditorium Reconstruction, Seating DEVSCOPE 06/07 09/07
IFSP 005 IFA CONSTRUCTION SUPERVIS 47 0 06/10

850 PV503MISC CH - Carnegie Hall Miscellaneous Projects PROJSTRT 04/06 05/06
IFSP 005 IFA CONSTRUCTION SUPERVIS 23 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1162
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D510 FMS #: 126 D51 STATEN ISLAND BOTANICAL GARDENS, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $66,654.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,160,724.33 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 51 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * 48 * * * 3 * 51
FORCST(C)* * * * * * * * * 48 * * * 3 * 51
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV510-NET SIBG - SI BOTANICAL GARDEN PURCHASE OF A TRACTOR
EQFN 002 EQUIPMENT AND FURNITURE 3 0 06/10

850 PV510-TRK SIBG - Staten Island Botanical Garden - Truck
EQFN 002 EQUIPMENT AND FURNITURE 48 0 03/10
IFSP 003 IFA CONSTRUCTION SUPERVIS 2 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D520 FMS #: 126 D60 WEEKSVILLE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,014,244.26 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $5,141,825.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,929.99 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 1,064 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 49 * * * * * * * * 14 * 1,001 * 1,064
FORCST(C)* * * 49 * * * * * * * * 14 * 1,001 * 1,064
ACTUAL(C)* * * 49 * * * * * * * * * * 49

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV520-WKS WKSVL-Weeksville Heritage Ctr-MasterPlan/Hunterfly Rd Houses PROJSTRT 02/99 01/01
CONS 032 CONSTRUCTION 1 0 06/10

CO#: BL DSGN 091 DESIGN 14 0 05/10
CO#: RG DSGN 091 DESIGN 11 0 09/09
CO#: RG DSGN 095 DESIGN 38 0 09/09

CONS 150 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1163
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D525 FMS #: 126 D25 STUDIO MUSEUM IN HARLEM SCULPTURE GARDEN/GALLARY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,640,336.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $231,759.18 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,171,599.48 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 375 * * * * (C)* 1,392 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 4 * * * * * * * * * * 1,388 * 1,392
FORCST(C)* * 4 * * * * * * * * * * 1,388 * 1,392
ACTUAL(C)* * 4 * * * * * * * * * * * 4

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV525-C SMH - Studio Museum of Harlem Phase 3 CONSCOMP 06/03 01/07
CO#: BL CONS 020 CONSTRUCTION 4 0 08/09
CO#: B2 CONS 020 CONSTRUCTION 1 0 06/10

850 PV525-ELV SMH - Studio Museum in Harlem, Upgrade of Elevators PROJSTRT 08/06 08/06
IFSP 002 IFA CONSTRUCTION SUPERVIS 53 0 06/10
CONS 005 CONSTRUCTION 350 0 06/10

CO#: C1 CONS 005 CONSTRUCTION 536 0 06/10
CO#: 01 DSGN 008 DESIGN 46 0 06/10
CO#: 02 DSGN 008 DESIGN 36 0 06/10

IFDS 009 IFA DESIGN 9 0 06/10
CONS 012 CONSTRUCTION 32 0 06/10

850 PV525FIRE SMH - Installation of Fire Alarm and Security Systems PROJSTRT 08/06 08/06
CONS 001 CONSTRUCTION 154 0 06/17
DSGN 004 DESIGN 12 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 12 0 06/10
IFDS 007 IFA DESIGN 2 0 06/10

850 PV525HVAC SMH - Studio Museum of Harlem, Chiller Replacement PROJSTRT 01/10 01/10
CONS 011 CONSTRUCTION 375 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1164
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D999 FMS #: 126 D99 CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTERMENT
AVAILABLE BALANCE AS OF: 11/30/09 $1,495,961.05 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,907,544.33 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $29,689,534.99 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,453 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 16 * 379 * * 6 * * 206 * * * * * * 846 * 1,453
FORCST(C)* 16 * 379 * * 6 * * 206 * * * * * * 841 * 1,448
ACTUAL(C)* 16 * 379 * * 6 * * * * * * * * * 401

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-ACS IAC - ACSI SOLUIS IRISH ARTS CENTER PURCHASE OF EQUIPMENT
CO#: 01 EQFN 002 EQUIPMENT AND FURNITURE 4 0 06/10

126 PV467-DOG 3LD - 3 Legged Dog Theater Company - Equipment
EQFN 010 EQUIPMENT AND FURNITURE 7 0 06/10

126 PV467-EXA EXIT - EXIT ART EQUIPMENT PURCHASE
CO#: 02 EQFN 009 EQUIPMENT AND FURNITURE 6 0 10/09
CO#: 03 EQFN 009 EQUIPMENT AND FURNITURE 17 0 06/10

EQFN 010 EQUIPMENT AND FURNITURE 11 0 06/10

126 PV467-HDP MIFF - MOVING IMAGE FILM FORUM PROJECTION SYSTEM
EQFN 012 EQUIPMENT AND FURNITURE 12 0 06/10

126 PV467-PRB PROJ - PROJECT REBIRTH - DIGITAL CAMERA SYSTEM
EQFN 003 EQUIPMENT AND FURNITURE 1 0 06/10

126 PV467-SAL SST - SECOND STAGE THEATER LISTENING SYSTEM
EQFN 003 EQUIPMENT AND FURNITURE 1 0 06/10

126 PV467-THR THIR - THIRD STREET MUSEUM SCHOOL PIANO
EQFN 002 EQUIPMENT AND FURNITURE 16 0 07/09

126 PV467ALEQ ALV - Alvin Ailey Technology and Media Equipment
EQFN 003 EQUIPMENT AND FURNITURE 62 0 06/10

126 PV467SGEQ St. George Theater - Equipment
EQFN 001 EQUIPMENT AND FURNITURE 379 0 08/09
EQFN 004 EQUIPMENT AND FURNITURE 371 0 06/10

850 PV467-AL2 ALV - ALVIN AILEY DANCE FOUNDATION - PHASE 2 PROJSTRT 01/05 01/05
IFSP 006 IFA CONSTRUCTION SUPERVIS 22 0 06/10

850 PV467-ANY CLG - ART/NY - ALLIANCE OF RESIDENT THEATERS RENOVATIONS DEVSCOPE 01/08 03/08
CONS 009 CONSTRUCTION 28 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1165
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFDS 016 IFA DESIGN 14 0 06/10
IFSP 019 IFA CONSTRUCTION SUPERVIS 83 0 06/10

850 PV467-ATC ATC - ATLANTIC THEATER RECONSTRUCTION PROJSTRT 08/06 08/06
EQFN 004 EQUIPMENT AND FURNITURE 1 0 06/10

850 PV467-CMG CMOM - Children's Museum of Manhattan - GREECE EXHIBITION DEVSCOPE 09/07 11/07
EQFN 040 EQUIPMENT AND FURNITURE 206 0 12/09
EQFN 050 EQUIPMENT AND FURNITURE 161 0 06/10

850 PV467-CMM CMOM - Children's Museum of Manhattan - Expansion DEVSCOPE 06/07 09/07
IFSP 006 IFA CONSTRUCTION SUPERVIS 8 0 06/10

850 PV467-PLA PH - Playwrights Horizons New Building Completion PROJSTRT 04/07 04/07
CO#: C4 CONS 001 CONSTRUCTION 15 0 06/10

850 PV467IRT1 IRT - Irish Repertory Theatre - Phase 1 Renovations & DEVSCOPE 03/09 05/09
CONS 020 CONSTRUCTION 5 0 06/10

850 PV467SCUL SCUL - Sculpture Center Renovations DEVSCOPE 07/07 10/07
IFDS 007 IFA DESIGN 1 0 06/10

850 PV46759E4 FAB - 59-61 East Fourth Street Improvements PROJSTRT 04/07 04/07
CONS 009 CONSTRUCTION 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN018 FMS #: 126 K25 WILLIAMSBURG ART AND HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV018-WAH Williamsburg Art and Historical Society Windows/Elevator
CONS 001 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1166
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN028 FMS #: 126 K26 ISSUE PROJECT ROOM
AVAILABLE BALANCE AS OF: 11/30/09 $1,133,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,133 * * * * (C)* 1,007 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,007 * 1,007
FORCST(C)* * * * * * * * * * * * 1,007 * 1,007
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV028-ISS Issue Project Room - interior fitout
CONS 001 CONSTRUCTION 899 0 06/10
IFSP 002 IFA CONSTRUCTION SUPERVIS 108 0 06/10
IFDS 003 IFA DESIGN 18 0 06/10
DSGN 004 DESIGN 108 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN053 FMS #: 126 K07 BILLIE HOLIDAY THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $900,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 860 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-BHT BHT - Billie Holiday Theater Renovations PROJSTRT 05/06 05/06
DSGN 001 DESIGN 300 0 06/11
CONS 002 CONSTRUCTION 10 0 06/11
CONS 004 CONSTRUCTION 550 0 06/11

CO#: CT IFSP 040 IFA CONSTRUCTION SUPERVIS 40 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1167
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN065 FMS #: 126 K08 BROOKLYN ART EXCHANGE
AVAILABLE BALANCE AS OF: 11/30/09 $60,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 60 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 60 * 60
FORCST(C)* * * * * * * * * * * * 60 * 60
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BAE BAE - Brooklyn Art Exchange Equipment
EQFN 001 EQUIPMENT AND FURNITURE 60 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN066 FMS #: 126 K09 BROOKLYN ARTS COUNCIL INC.
AVAILABLE BALANCE AS OF: 11/30/09 $75,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 75 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 75 * * * * * * * 75
FORCST(C)* * * * * * 75 * * * * * * * 75
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BBA BKAC - Brooklyn Arts Council Outfitting of New Space
EQFN 003 EQUIPMENT AND FURNITURE 75 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1168
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN068 FMS #: 126 K10 BROOKLYN BALLET
AVAILABLE BALANCE AS OF: 11/30/09 $80,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 80 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 80 * 80
FORCST(C)* * * * * * * * * * * * 80 * 80
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BT1 Brooklyn Ballet - Initial Outfitting
EQFN 002 EQUIPMENT AND FURNITURE 45 0 06/10

850 PV467-BLT Brooklyn Ballet - Technology Equipment Purchase
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN072 FMS #: 126 K11 BROOKLYN HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467BHPE BHS - Permanent Exhibition Space PROJSTRT 01/07 01/07
CONS 020 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1169
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN075 FMS #: 126 K12 BROOKLYN MUSIC SCHOOL
AVAILABLE BALANCE AS OF: 11/30/09 $260,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 260 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 260 * 260
FORCST(C)* * * * * * * * * * * * 260 * 260
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BMS Brooklyn Music School Studio/Floor Upgrade&Roof Replacement DEVSCOPE 02/07 05/07
CONS 001 CONSTRUCTION 110 0 06/10
CONS 002 CONSTRUCTION 40 0 06/10
CONS 003 CONSTRUCTION 110 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN076 FMS #: 126 K13 BROOKLYN PHILHARMONIC
AVAILABLE BALANCE AS OF: 11/30/09 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 200 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 200 * 200
FORCST(C)* * * * * * * * * * * * 200 * 200
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467BPHL BPH - BROOKLYN PHILHARMONIC - Renvovation of Firehouse
CONS 005 CONSTRUCTION 200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1170
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN088 FMS #: 126 AI3 BRIC ARTS MEDIA BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BAMSTRAND BAM LDC - Strand Theatre Redevelopment DSGN 01/08 01/09
CONS 013 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN112 FMS #: 126 K15 CONEY ISLAND USA
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 400 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * 89 * * * 311 * 400
FORCST(C)* * * * * * * * * 89 * * * 311 * 400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVCIHVAC CIUSA - CONEY ISLAND USA - HVAC and Roof Work
CONS 002 CONSTRUCTION 311 0 06/10
DSGN 003 DESIGN 89 0 03/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 86 0 06/10
IFDS 005 IFA DESIGN 14 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1171
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN113 FMS #: 126 K24 REEL WORKS TEEN FILMMAKING
AVAILABLE BALANCE AS OF: 11/30/09 $75,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 75 * * * * (C)* 75 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 75 * 75
FORCST(C)* * * * * * * * * * * * 75 * 75
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467REEL Reel Works Teen Filmmaking Computer Equipment
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN124 FMS #: 126 K16 DANCEWAVE, INC
AVAILABLE BALANCE AS OF: 11/30/09 $156,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 156 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 156 * 156
FORCST(C)* * * * * * * * * * * * 156 * 156
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467DANW DWV - Dancewave outfitting of existing space DEVSCOPE 08/07 11/07
CONS 002 CONSTRUCTION 132 0 06/10
DSGN 010 DESIGN 24 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1172
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN197 FMS #: 126 K17 IRONDALE CENTER FOR THEATER, EDUCATION, AND OUTREACH
AVAILABLE BALANCE AS OF: 11/30/09 $129,346.10 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $31,308.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $139,345.40 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 238 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 24 * 1 * 84 * * * 13 * * * * * * 116 * 238
FORCST(C)* 24 * 1 * 84 * * * 13 * * * * * * 116 * 238
ACTUAL(C)* 24 * 1 * 84 * * * * * * * * * * 109

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-IOT IOD - IRONDALE INITIAL OUTFITTING
EQFN 004 EQUIPMENT AND FURNITURE 84 0 09/09
EQFN 007 EQUIPMENT AND FURNITURE 24 0 07/09
EQFN 008 EQUIPMENT AND FURNITURE 1 0 08/09
EQFN 010 EQUIPMENT AND FURNITURE 13 0 12/09
EQFN 012 EQUIPMENT AND FURNITURE 116 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN387 FMS #: 126 K20 SMACK MELLON STUDIOS
AVAILABLE BALANCE AS OF: 11/30/09 $117,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 117 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 117 * 117
FORCST(C)* * * * * * * * * * * * 117 * 117
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-SMS SMS - Smack Mellon Studios - Gallery reconstruction DEVSCOPE 09/05 12/05
EQFN 004 EQUIPMENT AND FURNITURE 117 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1173
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN429 FMS #: 126 K22 THEATRE FOR A NEW AUDIENCE
AVAILABLE BALANCE AS OF: 11/30/09 $1,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 1,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,500 * 1,500
FORCST(C)* * * * * * * * * * * * 1,500 * 1,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BAMTFANA FA - Theatre for a New Audience DSGN 03/09 03/11
CONS 003 CONSTRUCTION 1,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-K230 FMS #: 126 K01 NEW YORK AQUARIUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,919,764.80 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,556,709.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,201,516.45 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 910 * * * * (C)* 2,919 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 1 * 2,918 * 2,919
FORCST(C)* * * * * * * * * * * 1 * 2,918 * 2,919
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV230-MHE WCS NYA - NY Aquarium Main Hall Exhibits
CONS 001 CONSTRUCTION 500 0 06/10

126 PV230-NEW WCS NEW YORK AQUARIUM - Special Events Building
CONS 001 CONSTRUCTION 1,000 0 06/10

126 PV230-OTR WCS NEW YORK AQUARIUM - Oceanic Tank Roof
CONS 002 CONSTRUCTION 410 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1174
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV230-SHA FA - Shark Exhibit DSGN 01/05 12/06
CONS 016 CONSTRUCTION 1,000 0 06/10

850 PVK230-AH WCS NEW YORK AQUARIUM - DISCOVERY COVE ADDITION & RESTROOMS PROJSTRT 12/94 05/95
CO#: CR CONS 023 CONSTRUCTION 1 0 05/10
CO#: 01 SVCS 033 SERVICES 8 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-K235 FMS #: 126 K02 BROOKLYN MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,052,000.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $980,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $32,573,330.58 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,175 * * * * (C)* 980 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 980 * 980
FORCST(C)* * * * * * * * * * * * 980 * 980
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV235CC4B BMA - Brooklyn Museum - Ph 4 Climate Control Stage 4B PROJSTRT 11/07 11/07
IFSP 007 IFA CONSTRUCTION SUPERVIS 20 0 06/10

850 PV235HACC BMA - Brooklyn Museum - Hall of Americas Ph1 Climate Control
CONS 001 CONSTRUCTION 980 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 20 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1175
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-K236 FMS #: 126 K03 BROOKLYN BOTANIC GARDEN, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,170,354.99 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $8,921,316.93 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,046,158.09 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 2,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,000 * 2,000
FORCST(C)* * * * * * * * * * * * 2,000 * 2,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV236TERR BBG - Terrace Cafe Renovation at Conservatory Complex
CONS 001 CONSTRUCTION 1,000 0 06/10
CONS 003 CONSTRUCTION 1,000 0 06/10

850 PV236-VIS BBG - Visitor Center at Cherry Esplanade DSGN 06/05 12/05
IFSP 023 IFA CONSTRUCTION SUPERVIS 170 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-K262 FMS #: 126 K04 BROOKLYN CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $4,094,306.02 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $408,963.32 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,682,932.66 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 3,637 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 603 * 127 * * * * 53 * 2,854 * 3,637
FORCST(C)* * * * * * 603 * 127 * * * * 53 * 2,854 * 3,637
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV262-N BCM - BROOKLYN CHILDREN'S MUSEUM MASTERPLAN CONSCOMP 07/07 07/07
CO#: BL CONS 130 CONSTRUCTION 127 0 01/10

850 PV262-RT BCM - BROOKLYN CHILDREN'S MUSEUM - Roof Top Theater Canopy DEVSCOPE 10/08 12/08
DSGN 002 DESIGN 603 0 12/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1176
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: BL DSGN 002 DESIGN 53 0 05/10

CONS 003 CONSTRUCTION 2,418 0 06/10
CONS 004 CONSTRUCTION 436 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 390 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-K264 FMS #: 126 K05 BROOKLYN ACADEMY OF MUSIC, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $4,765,725.27 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $122,746.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $19,412,512.13 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 4,543 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,543 * 4,543
FORCST(C)* * * * * * * * * * * * 4,543 * 4,543
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BAMFISHER FA - BAM Salvation Army Site
CONS 012 CONSTRUCTION 4,000 0 06/10

850 PV264-ALT BAM - Alterations/Rehabilitation to Opera Hse. & Harvey DSGN 06/03 12/03
CONS 003 CONSTRUCTION 543 0 06/10

CO#: IF IFSP 010 IFA CONSTRUCTION SUPERVIS 91 0 06/10

850 PV264-FAC BAM - Facade renovation
IFSP 010 IFA CONSTRUCTION SUPERVIS 100 0 06/10

CO#: RR IFSP 010 IFA CONSTRUCTION SUPERVIS 32 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1177
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-K467 FMS #: 126 K67 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, BKLYN. CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 11/30/09 $1,309,761.34 (CITY) $1,500,000.00 (NON-CITY)
CONTRACT LIABILITY: $9,444.65 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,255,482.22 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * 500 * (C)* 1,322 * * * 1,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 4 * * * 9 * * * * * * * 1,309 * 1,322
FORCST(C)* * 4 * * * 9 * * * * * * * 1,309 * 1,322
ACTUAL(C)* * 4 * * * 9 * * * * * * * * 13

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CIU CIUSA - CONEY ISLAND USA EQUIPMENT PURCHASE
CO#: A1 EQFN 001 EQUIPMENT AND FURNITURE 4 0 08/09

EQFN 003 EQUIPMENT AND FURNITURE 9 0 11/09
EQFN 004 EQUIPMENT AND FURNITURE 9 0 06/10

126 PV467-UG STRAND THEATER - Urban Glass
CONS 001 CONSTRUCTION 1,000 0 06/10

801 BAMTFANA FA - Theatre for a New Audience DSGN 03/09 03/11
CONS SF 002 CONSTRUCTION RESURFACING OF ROADS/STRE 300 0 06/10

801 BAMUSIC BAM Cultural District DSGN 11/06 01/09
CONS 115 CONSTRUCTION 1,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1178
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-K520 FMS #: 126 K06 WEEKSVILLE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,802,889.59 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $5,777,956.99 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,481,335.12 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 1,000 * * * (C)* 1,751 * 1,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 1,653 * * 98 * 1,751
FORCST(C)* * * * * * * * * * 1,653 * * 98 * 1,751
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV520-WKS WKSVL-Weeksville Heritage Ctr-MasterPlan/Hunterfly Rd Houses PROJSTRT 02/99 01/01
IFSP 036 IFA CONSTRUCTION SUPERVIS 50 0 06/10
CONS 110 CONSTRUCTION 1,653 0 04/10
CONS 120 CONSTRUCTION 98 0 06/10
CONS 160 CONSTRUCTION 1,000 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-K999 FMS #: 126 K99 CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTERMENT
AVAILABLE BALANCE AS OF: 11/30/09 $33,817.41 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,001,208.33 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $557,974.26 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 36 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 1-* * * * * * * * * * * 37 * 36
FORCST(C)* 1-* * * * * * * * * * * 37 * 36
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467DANW DWV - Dancewave outfitting of existing space DEVSCOPE 08/07 11/07
CO#: BL EQFN 061 EQUIPMENT AND FURNITURE 28 0 06/10
CO#: 08 EQFN 061 EQUIPMENT AND FURNITURE 1 0 07/09
CO#: BL EQFN 064 EQUIPMENT AND FURNITURE 2 0 06/10
CO#: DR EQFN 065 EQUIPMENT AND FURNITURE 3- 0 07/09

EQFN 067 EQUIPMENT AND FURNITURE 1 0 07/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1179
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: BL EQFN 068 EQUIPMENT AND FURNITURE 5 0 06/10

EQFN 069 EQUIPMENT AND FURNITURE 2 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN001 FMS #: 126 M10 3 LEGGED DOG, INC
AVAILABLE BALANCE AS OF: 11/30/09 $243,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 243 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 243 * 243
FORCST(C)* * * * * * * * * * * * 243 * 243
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-LDT 3LD - 3 Legged Dog Theater Company - Media Equipment
EQFN 002 EQUIPMENT AND FURNITURE 243 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1180
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN002 FMS #: 126 M48 52ND STREET PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $410,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $490,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 400 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 400 * 400
FORCST(C)* * * * * * * * * * * * 400 * 400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-52 CLG - 52nd Street Project Rehab of Community Theater/Youth DEVSCOPE 12/05 03/06
IFSP 012 IFA CONSTRUCTION SUPERVIS 10 0 06/10

850 PV467ANYC CLG - ART/NY initial outfit of new theater DEVSCOPE 07/09 09/09
CONS 005 CONSTRUCTION 400 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN016 FMS #: 126 M11 ALLIANCE FOR THE ARTS, INC.
AVAILABLE BALANCE AS OF: 11/30/09 $225,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 225 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 225 * 225
FORCST(C)* * * * * * * * * * * * 225 * 225
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-AFA AFA - Alliance for the Arts - Database
EQFN 015 EQUIPMENT AND FURNITURE 225 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1181
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN017 FMS #: 126 AH1 ALLIANCE OF RESIDENT THEATERS/NEW YORK (ART/NY)
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467ANYC CLG - ART/NY initial outfit of new theater DEVSCOPE 07/09 09/09
CONS 007 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN027 FMS #: 126 M12 APOLLO THEATER FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $500,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467APT3 Apollo Theater - Phase III Renovations DEVSCOPE 07/09 09/09
CONS 004 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1182
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN031 FMS #: 126 M13 ARTISTS RESIDENCE COMMUNITY ON EAST 4TH STREET, INC. (ARC)
AVAILABLE BALANCE AS OF: 11/30/09 $174,408.85 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $325,591.15 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 312 * * * * * * * * 188 * 500
FORCST(C)* * * * 325 * * * * * * * * 175 * 500
ACTUAL(C)* * * * 326 * * * * * * * * * 326

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467ARC2 FAB - ARC - 59-61 E. 4TH STREET PHASES II-III
CONS 001 CONSTRUCTION 150 0 06/10

850 PVARCROOF FAB - ARC - 59-61 E. 4th St. Roof PROJSTRT 02/09 02/09
CONS 005 CONSTRUCTION 25 0 06/10

CO#: R1 CONS 005 CONSTRUCTION 312 0 10/09
CO#: R2 SVCS 005 SERVICES 13 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN042 FMS #: 126 M15 BALLET HISPANICO
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BALLETHIS FA - Ballet Hispanico DSGN 02/04 03/04
CONS 001 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1183
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN051 FMS #: 126 M16 BIG APPLE CIRCUS
AVAILABLE BALANCE AS OF: 11/30/09 $110,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 110 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 20 * * * * * * 90 * 110
FORCST(C)* * * * * * 20 * * * * * * 90 * 110
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CR3 BAC - BIG APPLE CIRCUS POWER/WATER AND BANDSTAGE
EQFN 003 EQUIPMENT AND FURNITURE 20 0 12/09

850 PV467-CR2 BAC - BIG APPLE CIRCUS POWER/WATER AND BANDSTAGE
EQFN 003 EQUIPMENT AND FURNITURE 90 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN099 FMS #: 126 M19 CHILDREN'S MUSEUM OF MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 100 * * * (C)* 250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 250 * * * * * * * 250
FORCST(C)* * * * * * 250 * * * * * * * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-CMG CMOM - Children's Museum of Manhattan - GREECE EXHIBITION DEVSCOPE 09/07 11/07
EQFN 001 EQUIPMENT AND FURNITURE 250 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1184
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN122 FMS #: 126 M21 DANCE THEATER OF HARLEM
AVAILABLE BALANCE AS OF: 11/30/09 $120,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 120 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 120 * 120
FORCST(C)* * * * * * * * * * * * 120 * 120
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-DTC DTH - Dance Theater of Harlem Systems Purchase
EQFN 007 EQUIPMENT AND FURNITURE 120 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN127 FMS #: 126 M22 DIXON PLACE
AVAILABLE BALANCE AS OF: 11/30/09 $82,161.79 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $92,838.21 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 175 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 73 * * * 19 * * * * * * * 83 * 175
FORCST(C)* * 73 * * * 19 * * * * * * * 83 * 175
ACTUAL(C)* * 73 * * * 19 * * * * * * * * 93

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-LHV DXPL - DIXON PLACE PURCHASE OF LIGHTING & HVAC SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 73 0 08/09
EQFN 007 EQUIPMENT AND FURNITURE 19 0 11/09
EQFN 008 EQUIPMENT AND FURNITURE 83 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1185
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN131 FMS #: 126 M23 DOWNTOWN ART/ALPHA OMEGA YOUTH CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $248,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 198 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 198 * 198
FORCST(C)* * * * * * * * * * * * 198 * 198
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVDOWNALP DOWN - Downtown Art / Alpha Omega Building Renovation PROJSTRT 01/08 01/08
CONS 006 CONSTRUCTION 198 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 24 0 06/10
IFDS 010 IFA DESIGN 4 0 06/10

850 PV467DOWN DOWN - Downtown Art/Alpha Omega youth center project PROJSTRT 08/06 08/06
IFSP 008 IFA CONSTRUCTION SUPERVIS 19 0 06/10
IFDS 011 IFA DESIGN 3 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1186
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN132 FMS #: 126 M24 DOWNTOWN COMMUNITY TELEVISION CENTER (DCTV)
AVAILABLE BALANCE AS OF: 11/30/09 $275,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 275 * * * * (C)* 275 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 275 * 275
FORCST(C)* * * * * * * * * * * * 275 * 275
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467DCTV DCTV - DOWNTOWN COMMUNITY TELEVISION RENOVATION DEVSCOPE 10/07 12/07
CONS 005 CONSTRUCTION 200 0 06/10
CONS 007 CONSTRUCTION 75 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN143 FMS #: 126 M26 ELAINE KAUFMAN CULTURAL CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $10,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $465,500.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467KAUF EKC - Elaine Kaufman Center Renovation DEVSCOPE 09/05 12/05
IFSP 004 IFA CONSTRUCTION SUPERVIS 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1187
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN176 FMS #: 126 M28 GUGGENHEIM MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 500 * * * * * * * 500
FORCST(C)* * * * * * 500 * * * * * * * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467GUG3 GUG - Guggenheim Museum Visitor Services Project, Phase II DEVSCOPE 06/09 09/09
CONS 002 CONSTRUCTION 500 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN196 FMS #: 126 M29 IRISH REPERTORY THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 445 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 445 * 445
FORCST(C)* * * * * * * * * * * * 445 * 445
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467IRT1 IRT - Irish Repertory Theatre - Phase 1 Renovations & DEVSCOPE 03/09 05/09
CONS 006 CONSTRUCTION 290 0 06/10

CO#: R1 DSGN 006 DESIGN 107 0 06/10
DSGN 007 DESIGN 48 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 47 0 06/10
IFDS 009 IFA DESIGN 8 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1188
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN247 FMS #: 126 M32 LOWER EAST SIDE TENEMENT MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $950,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* 950 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 950 * 950
FORCST(C)* * * * * * * * * * * * 950 * 950
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467103 LESTM - Lower East Side Tenament Museum Equipment
EQFN 011 EQUIPMENT AND FURNITURE 200 0 06/10
EQFN 012 EQUIPMENT AND FURNITURE 250 0 06/10

801 PV467-103 FA - Lower East Side Tenement Museum -103 Orchard St DSGN 04/08 04/09
CONS 003 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN250 FMS #: 126 M34 LOWER MANHATTAN CULTURAL COUNCIL
AVAILABLE BALANCE AS OF: 11/30/09 $125,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 125 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 16 * * * * * * 109 * 125
FORCST(C)* * * * * * 16 * * * * * * 109 * 125
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-LM1 LMCC - Lower Manhattan Cultural Council - Technology Equip
EQFN 001 EQUIPMENT AND FURNITURE 109 0 06/10

126 PV467LMC1 LMCC - Lower Manhattan Cultural Council - Equipment
CO#: 01 EQFN 003 EQUIPMENT AND FURNITURE 16 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1189
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN255 FMS #: 126 M35 MANHATTAN NEIGHBORHOOD NETWORK FIREHOUSE
AVAILABLE BALANCE AS OF: 11/30/09 $21,250.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $828,750.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 850 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 850 * 850
FORCST(C)* * * * * * * * * * * * 850 * 850
ACTUAL(C)* * * * * 829 * * * * * * * * 829

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-MNN FA - Manhattan Neighborhood Network Firehouse Renovation DSGN 03/09 03/11
CONS 001 CONSTRUCTION 829 0 06/10
CNSP 002 CONSTRUCTION SUPERVISION 21 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN263 FMS #: 126 M36 METROPOLITAN OPERA ASSOCIATION
AVAILABLE BALANCE AS OF: 11/30/09 $350,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 350 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 350 * 350
FORCST(C)* * * * * * * * * * * * 350 * 350
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-RSW FA - MOH Metropolitan Opera Stage Wagon
EQFN 001 EQUIPMENT AND FURNITURE 350 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1190
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN277 FMS #: 126 M37 MUSEUM FOR AFRICAN ART
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-MAA MAA - MUSEUM FOR AFRICAN ART - BUILD OUT DEVSCOPE 06/08 09/08
CONS 001 CONSTRUCTION 500 0 06/10

801 MUSMAFRI FA - Museum for African Art DSGN 06/06 03/07
CONS 014 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN278 FMS #: 126 M38 MUSEUM OF ARTS AND DESIGN
AVAILABLE BALANCE AS OF: 11/30/09 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 200 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 188 * * * * 12 * 200
FORCST(C)* * * * * * * * 188 * * * * 12 * 200
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-MAD MAD - Museum of Arts and Design Initial Outfitting
EQFN 002 EQUIPMENT AND FURNITURE 188 0 02/10
EQFN 010 EQUIPMENT AND FURNITURE 12 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1191
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN279 FMS #: 126 M39 MUSEUM OF CHINESE IN AMERICA CENTRE STREET LOCATION
AVAILABLE BALANCE AS OF: 11/30/09 $14,500.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $162,802.28 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $72,697.72 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 9 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 9 * 9
FORCST(C)* * * * * * * * * * * * 9 * 9
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467MCA1 MCA - Museum of Chinese in Americas New Bldg DEVSCOPE 12/07 02/08
IFSP 011 IFA CONSTRUCTION SUPERVIS 5 0 06/10

CO#: BL CONS 014 CONSTRUCTION 9 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN288 FMS #: 126 M47 NATIONAL MUSEUM OF THE AMERICAN INDIAN
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVN288FVC NMAI - Nat'l Museum of the Amer Indian Film and Video Center
CONS 003 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1192
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN290 FMS #: 126 M52 NEW 42ND STREET INC.
AVAILABLE BALANCE AS OF: 11/30/09 $614,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 614 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 614 * 614
FORCST(C)* * * * * * * * * * * * 614 * 614
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-N42 NEW42 - New 42nd St - 2008 Renovation
CONS 003 CONSTRUCTION 614 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN304 FMS #: 126 M55 NEW YORK HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 11/30/09 $350,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 350 * * * * (C)* 343 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 343 * 343
FORCST(C)* * * * * * * * * * * * 343 * 343
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV100THEA NYHS - NY Historical Society Theater Orient/Kids Gallery
CONS 004 CONSTRUCTION 343 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 7 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1193
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN307 FMS #: 126 M30 NEW YORK THEATER WORKSHOP
AVAILABLE BALANCE AS OF: 11/30/09 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 100 * 100
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVNYTWEQ FAB - NY Theatre Workshop - Set Shop Initial Outfitting
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN319 FMS #: 126 M41 OPENHOUSENEWYORK, INC (OHNY)
AVAILABLE BALANCE AS OF: 11/30/09 $141,120.54 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,879.46 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 145 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 4 * * 85 * * * * * 56 * 145
FORCST(C)* * * * * 4 * * 85 * * * * * 56 * 145
ACTUAL(C)* * * * * 4 * * * * * * * * 4

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-ONY OHNY - Open House NY, Inc. - Equipment Purchase
EQFN 001 EQUIPMENT AND FURNITURE 4 0 11/09
EQFN 002 EQUIPMENT AND FURNITURE 85 0 01/10
EQFN 003 EQUIPMENT AND FURNITURE 56 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1194
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN320 FMS #: 126 M42 ORCHESTRA OF ST. LUKES
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-OSL FA - Orchestra of St. Lukes Theater Renovation DSGN 01/10 01/11
CONS 001 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN354 FMS #: 126 M44 ROUNDABOUT THEATRE COMPANY
AVAILABLE BALANCE AS OF: 11/30/09 $28,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467S541 RTC - Roundabout Theater Co. Reno Ph 2/Theatrical Systems PROJSTRT 02/04 02/04
IFSP 004 IFA CONSTRUCTION SUPERVIS 28 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1195
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN385 FMS #: 126 M45 SIGNATURE THEATER COMPANY
AVAILABLE BALANCE AS OF: 11/30/09 $129,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 129 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 129 * 129
FORCST(C)* * * * * * * * * * * * 129 * 129
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-SIG SIG - Signature Theater - Purchase of a Computer System
EQFN 003 EQUIPMENT AND FURNITURE 129 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN389 FMS #: 126 M46 SOHO REPERTORY THEATRE, INC
AVAILABLE BALANCE AS OF: 11/30/09 $41,694.56 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $23,599.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $80,705.94 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 65 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 24 * * * * * * * 41 * 65
FORCST(C)* * * * * 24 * * * * * * * 41 * 65
ACTUAL(C)* * * * * 24 * * * * * * * * 24

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-SRT SOHO - SOHO REP PURCHASE OF LIGHTING AND SOUND EQUIP
EQFN 001 EQUIPMENT AND FURNITURE 24 0 11/09
EQFN 004 EQUIPMENT AND FURNITURE 10 0 06/10
EQFN 006 EQUIPMENT AND FURNITURE 31 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1196
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN409 FMS #: 126 M54 SYMPHONY SPACE
AVAILABLE BALANCE AS OF: 11/30/09 $75,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 75 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 75 * 75
FORCST(C)* * * * * * * * * * * * 75 * 75
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-TEC SSP - Symphony Space - Purchase of Video Monitoring System
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN419 FMS #: 126 M49 COOPER-HEWITT NATIONAL DESIGN MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467COOP COOP - NAT'L DESIGN MUSEUM/COOPER HEWITT-BUILDING RENOVATION
CONS 001 CONSTRUCTION 500 0 06/10
CONS 004 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1197
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN423 FMS #: 126 M51 JEWISH MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $357,049.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $52,951.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 350 * * * * (C)* 357 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 357 * 357
FORCST(C)* * * * * * * * * * * * 357 * 357
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-JM1 JM - JEWISH MUSEUM EQUIPMENT PURCHASE
EQFN 002 EQUIPMENT AND FURNITURE 7 0 06/10

126 PV467-JM2 JM - Jewish Museum - Security Equipment
EQFN 001 EQUIPMENT AND FURNITURE 350 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN454 FMS #: 126 AB3 WNYC NEW YORK PUBLIC RADIO
AVAILABLE BALANCE AS OF: 11/30/09 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $350,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 300 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 300 * 300
FORCST(C)* * * * * * * * * * * * 300 * 300
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467WNYC WNYC - Emergency back up and broadcast equipment
EQFN 003 EQUIPMENT AND FURNITURE 300 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1198
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN461 FMS #: 126 M53 YORK THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $136,968.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $35,031.40 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $35,040.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 172 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 35 * * * * * * * 137 * 172
FORCST(C)* * * * * 35 * * * * * * * 137 * 172
ACTUAL(C)* * * * * 35 * * * * * * * * 35

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-YTC YTC - YORK THEATER - EQUIPMENT
EQFN 004 EQUIPMENT AND FURNITURE 35 0 11/09
EQFN 006 EQUIPMENT AND FURNITURE 137 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN463 FMS #: 126 AI1 ABC NO RIO
AVAILABLE BALANCE AS OF: 11/30/09 $750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 750 * * * * (C)* 750 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 750 * 750
FORCST(C)* * * * * * * * * * * * 750 * 750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVN463ABC ABC NoRio - Construction of New Facility
CONS 001 CONSTRUCTION 750 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1199
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M022 FMS #: 126 M01 METROPOLITAN MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $567,999.72 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,682,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,757,339.92 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV022-CI MMA - Met Museum Renovation of Costume Institute
CONS 001 CONSTRUCTION 500 0 06/18

850 PV022-IFS MMA - MET MUSEUM 21st CENTURY PROJECT/INFRASTRUCT UPGRADES DESIGN 06/06 09/06
IFSP 005 IFA CONSTRUCTION SUPERVIS 68 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-M034 FMS #: 126 M02 AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS AND ADDITIONS
AVAILABLE BALANCE AS OF: 11/30/09 $1,048,000.21 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,184,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,968,698.79 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 850 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 735 * * * * 115 * 850
FORCST(C)* * * * * * * * 735 * * * * 115 * 850
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV034-MOD AMNH - Facility Modernization Program DSGN 06/03 12/03
CO#: BL IFSP 038 IFA CONSTRUCTION SUPERVIS 183 0 06/10

850 PV034CPWR AMNH - Central Park West Facade & Rotunda PROJSTRT 04/09 04/09
CONS 018 CONSTRUCTION 735 0 02/10
IFSP 019 IFA CONSTRUCTION SUPERVIS 15 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1200
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV034GRAD AMNH - Comparative Biology Graduate School DESIGN 04/08 07/08
CO#: BL CONS 001 CONSTRUCTION 115 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-M241 FMS #: 126 M03 MUSEUM OF CITY OF N. Y. IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $249,996.02 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $500,010.11 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,167,915.87 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 235 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 235 * 235
FORCST(C)* * * * * * * * * * * * 235 * 235
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV241MOD2 MCNY - Phase II Building Renovation/Expansion PROJSTRT 01/08 01/08
CONS 003 CONSTRUCTION 235 0 06/10
IFSP 009 IFA CONSTRUCTION SUPERVIS 15 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1201
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M279 FMS #: 126 M09 CITY CENTER IMPROVEMENTS, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $497,837.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,168,873.53 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 498 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV279-CC NYCC - NY CITY CENTER THEATER RENOVATION DEVSCOPE 06/08 08/08
CONS 009 CONSTRUCTION 498 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-M289 FMS #: 126 M04 NEW YORK SHAKESPEARE FESTIVAL/PUBLIC THEATER, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $515,352.12 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $647,540.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,364,939.88 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 400 * * * * (C)* 441 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 441 * 441
FORCST(C)* * * * * * * * * * * * 441 * 441
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV289-LOB NYSF - Public Theater Lobby Restoration/Exterior Stair CONS
CONS 004 CONSTRUCTION 41 0 06/10
CONS 005 CONSTRUCTION 400 0 06/10

850 PV289-REC NYSF - Public Theater Reconstruction DEVSCOPE 07/07 09/07
IFSP 027 IFA CONSTRUCTION SUPERVIS 73 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1202
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M467 FMS #: 126 M05 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, MAN. CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 11/30/09 $2,414,174.64 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $220,194.73 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $16,010,298.33 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 2,475 * * * 80 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 40 * 14 * 40 * 4 * 44 * 310 * * 500 * * * * 1,523 * 2,475
FORCST(C)* 40 * 14 * 40 * 4 * 44 * 310 * * 500 * * * * 1,523 * 2,475
ACTUAL(C)* 40 * 14 * 40 * 4 * 44 * * * * * * * * 143

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CAR Caribbean Cultural Center - Floor Renovation DEVSCOPE 09/06 12/06
CONS 005 CONSTRUCTION 13 0 06/10
CONS 007 CONSTRUCTION 25 0 06/10
CONS 010 CONSTRUCTION 1 0 06/10

126 PV467-CME BAC - BIG APPLE CIRCUS COMPUTER EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/10

126 PV467PMEQ POLICE MUSEUM - Police Museum equipment
EQFN 001 EQUIPMENT AND FURNITURE 39 0 09/09
EQFN 002 EQUIPMENT AND FURNITURE 1 0 06/10

126 PV467SSSF SSS - South Street Seaport Museum Ferry Hotel Renovation
CONS 001 CONSTRUCTION 80 0 06/13

126 PV540-MOM MOMA - Museum of Modern Art Computer Equipment
CO#: 01 EQFN 001 EQUIPMENT AND FURNITURE 200 0 06/10

801 INTREPMF FA - Intrepid Museum Foundation DSGN 07/06 11/06
CONS 012 CONSTRUCTION 1,000 0 06/10

850 PV467-CMG CMOM - Children's Museum of Manhattan - GREECE EXHIBITION DEVSCOPE 09/07 11/07
EQFN 030 EQUIPMENT AND FURNITURE 118 0 12/09

850 PV467-CTY ELM - El Museo del Barrio - Courtyard/Master Plan
CO#: AC CONS 015 CONSTRUCTION 6 0 11/09
CO#: CP CONS 015 CONSTRUCTION 90 0 06/10
CO#: C7 CONS 015 CONSTRUCTION 192 0 12/09
CO#: EB CONS 015 CONSTRUCTION 16 0 11/09
CO#: FI CONS 015 CONSTRUCTION 1 0 09/09
CO#: GK CONS 015 CONSTRUCTION 10 0 07/09
CO#: QA CONS 015 CONSTRUCTION 4 0 10/09
CO#: ST CONS 015 CONSTRUCTION 5 0 11/09
CO#: SY CONS 015 CONSTRUCTION 14 0 08/09
CO#: TA CONS 015 CONSTRUCTION 9 0 11/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1203
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: 98 CONS 015 CONSTRUCTION 30 0 07/09
CO#: 99 CONS 015 CONSTRUCTION 8 0 11/09
CO#: A2 SVCS 015 SERVICES 5 0 06/10

CONS 142 CONSTRUCTION 360 0 02/10
CO#: CU CONS 142 CONSTRUCTION 140 0 06/10

850 PV467-POL POLICE MUSEUM - NYCPM Window Reconstruction & Replacement PROJSTRT 04/07 04/07
CONS 011 CONSTRUCTION 140 0 02/10

CO#: XS CONS 011 CONSTRUCTION 1 0 06/10

850 PV467DOWN DOWN - Downtown Art/Alpha Omega youth center project PROJSTRT 08/06 08/06
CO#: 02 CONS 001 CONSTRUCTION 7 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-M475 FMS #: 126 M06 NEW YORK STATE THEATER ALTERATIONS AND IMPROVEMENTS, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $217.02 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,000,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,009,929.46 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * 1,000 * * * * * * * * * 1,000

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV475-REN FA - New York State Theater renovation and reconstruction DEVSCOPE 07/09 10/09
CONS 001 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1204
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M489 FMS #: 126 M89 LINCOLN CENTER, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $136,955.36 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,980,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,252,539.64 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 98 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 98 * 98
FORCST(C)* * * * * * * * * * * * 98 * 98
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV489-HAR LCPA - Lincoln Center - LCDP renovation of Harmony Atrium PROJSTRT 08/08 08/08
IFSP 006 IFA CONSTRUCTION SUPERVIS 20 0 06/10

850 PV489-L LCPA - LINCOLN CENTER PLZ PH 6 PROJSTRT 02/99 03/99
CO#: D1 CONS 024 CONSTRUCTION 98 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-M503 FMS #: 126 M07 CARNEGIE HALL, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $510,000.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $258,383.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,435,063.69 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV503MSTP CH - Carnegie Hall Master Plan & Reconstr of Non-Performance
CONS 005 CONSTRUCTION 500 0 06/10

850 PV503HALL CH - Carnegie Hall, Stern Auditorium Reconstruction, Seating DEVSCOPE 06/07 09/07
IFSP 006 IFA CONSTRUCTION SUPERVIS 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1205
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M999 FMS #: 126 M99 CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTERMENT
AVAILABLE BALANCE AS OF: 11/30/09 $51,982.12 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,257,605.96 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,190,598.98 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 41 * 100 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 36 * * * * * * 5 * 41
FORCST(C)* * * * * * 36 * * * * * * 5 * 41
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-ICP ICP - INTERNATIONAL CENTER OF PHOTOGRAPHY TECHNOLOGY EQUIP
EQFN 002 EQUIPMENT AND FURNITURE 36 0 12/09

126 PV999-CMA CMA - Children's Museum of the Arts New Facility Renovation
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/11

850 PV467-EL4 ESP - Eldridge Street Project Seating & Lighting Restorat'n DEVSCOPE 12/04 03/05
IFSP 005 IFA CONSTRUCTION SUPERVIS 5 0 06/10

850 PV467-PLA PH - Playwrights Horizons New Building Completion PROJSTRT 04/07 04/07
IFSP 008 IFA CONSTRUCTION SUPERVIS 5 0 06/10

CO#: R3 CONS 010 CONSTRUCTION 5 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1206
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-QN010 FMS #: 126 Q09 AFRIKAN POETRY THEATRE
AVAILABLE BALANCE AS OF: 11/30/09 $1,850,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,807 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,807 * 1,807
FORCST(C)* * * * * * * * * * * * 1,807 * 1,807
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-APT APT - Afrikan Poetry Theater, Building Renovation PROJSTRT 09/07 09/07
CONS 003 CONSTRUCTION 207 0 06/10
IFDS 004 IFA DESIGN 16 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 27 0 06/10
CONS 010 CONSTRUCTION 250 0 06/10
CONS 011 CONSTRUCTION 750 0 06/10
CONS 017 CONSTRUCTION 600 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-QN194 FMS #: 126 Q10 INTREPID SEA, AIR & SPACE MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $227,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 227 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 227 * 227
FORCST(C)* * * * * * * * * * * * 227 * 227
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 INTREPMF FA - Intrepid Museum Foundation DSGN 07/06 11/06
CONS 013 CONSTRUCTION 227 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1207
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-QN198 FMS #: 126 Q11 NOGUCHI MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $2,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,270,150.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 2,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,000 * 2,000
FORCST(C)* * * * * * * * * * * * 2,000 * 2,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467NOG3 NOG - Noguchi Museum Phase 1D - 10th Street St. Studio HVAC DEVSCOPE 12/07 02/08
CONS 004 CONSTRUCTION 1,000 0 06/10
CONS 005 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-QN304 FMS #: 126 Q12 NEW YORK HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 11/30/09 $115,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV100-PH5 NYHS - NY Historical Society Phase 5 Improvements PROJSTRT 08/06 08/06
IFSP 008 IFA CONSTRUCTION SUPERVIS 115 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1208
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-QN332 FMS #: 126 Q13 POPPENHUSEN INSTITUTE
AVAILABLE BALANCE AS OF: 11/30/09 $1,694,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 1,686 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,686 * 1,686
FORCST(C)* * * * * * * * * * * * 1,686 * 1,686
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467POPP POP - Poppenhusen Institute Window Restoration/Archive Stor.
CONS 001 CONSTRUCTION 358 0 06/10
CONS 002 CONSTRUCTION 1,000 0 06/10

850 PV467-POP POP - Poppenhusen Institute Building Improvements CONSCOMP 10/07 06/08
CONS 007 CONSTRUCTION 26 0 06/10
CONS 010 CONSTRUCTION 100 0 06/10
DSGN 011 DESIGN 61 0 06/10
CONS 012 CONSTRUCTION 1 0 06/10
IFDS 013 IFA DESIGN 5 0 06/10

CO#: RR IFSP 014 IFA CONSTRUCTION SUPERVIS 3 0 06/10
CONS 015 CONSTRUCTION 140 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1209
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-QN373 FMS #: 126 Q14 SCULPTURE CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $1,153,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $48,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * * * * (C)* 300 * * 797 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 300 * 300
FORCST(C)* * * * * * * * * * * * 300 * 300
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467SCUL SCUL - Sculpture Center Renovations DEVSCOPE 07/07 10/07
CONS 002 CONSTRUCTION 397 0 06/12
IFSP 004 IFA CONSTRUCTION SUPERVIS 48 0 06/10
IFDS 005 IFA DESIGN 8 0 06/10
CONS 011 CONSTRUCTION 400 0 06/12
CONS 012 CONSTRUCTION 300 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-QN412 FMS #: 126 Q15 THALIA SPANISH THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 35 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 35 * * * * * * 35
FORCST(C)* * * * * * * 35 * * * * * * 35
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-THA THAS - Purchase of Equipment for Thalia Spanish Theater
EQFN 001 EQUIPMENT AND FURNITURE 35 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1210
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-QN413 FMS #: 126 AG9 THE CHOCOLATE FACTORY
AVAILABLE BALANCE AS OF: 11/30/09 $45,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 45 * * * * (C)* 45 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 45 * 45
FORCST(C)* * * * * * * * * * * * 45 * 45
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV413CHOC CHOC - CHOCOLATE FACTORY - IT Computer Equipment
EQFN 003 EQUIPMENT AND FURNITURE 45 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-Q001 FMS #: 126 Q08 LOUIS ARMSTRONG HOUSE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $107,999.54 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,952.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $828,522.96 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 65 * * * * (C)* 108 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 108 * 108
FORCST(C)* * * * * * * * * * * * 108 * 108
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 QC029-009 LAH - Louis Armstrong House - Visitor Center - Phase One
CONS 002 CONSTRUCTION 43 0 06/10

126 PVQ001LAH LAH - Louis Armstrong House, Garden Wall Reconstruction
CONS 001 CONSTRUCTION 65 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1211
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q272 FMS #: 126 Q01 QUEENS BOTANICAL GARDEN SOCIETY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $4,208,934.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $277,630.88 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,907,846.40 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,300 * * * * (C)* 4,040 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 225 * 17 * 8-* * * * * * 3,806 * 4,040
FORCST(C)* * * * 225 * 17 * 8-* * * * * * 3,806 * 4,040
ACTUAL(C)* * * * 225 * 16 * * * * * * * * 241

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV272-ENT QBG - Queens Botanical Garden - Welcome Garden Entrance PROJSTRT 07/06 07/06
IFDS 015 IFA DESIGN 7 0 06/10
IFSP 016 IFA CONSTRUCTION SUPERVIS 43 0 06/10

850 PV272-L QBG - Queens Botanical Garden -Admin Bldg design funds CONSCOMP 08/04 05/07
CO#: RR IFDS 004 IFA DESIGN 3 0 06/10
CO#: D1 IFSP 006 IFA CONSTRUCTION SUPERVIS 1 0 06/10
CO#: CR CONS 009 CONSTRUCTION 8 0 06/10
CO#: DR CONS 009 CONSTRUCTION 8- 0 12/09

CONS 048 CONSTRUCTION 653 0 06/10
CO#: 00 CONS GE 048 CONSTRUCTION GENERAL 5 0 11/09
CO#: 01 CONS GE 048 CONSTRUCTION GENERAL 4 0 10/09
CO#: 02 CONS GE 048 CONSTRUCTION GENERAL 221 0 10/09
CO#: 03 CONS GE 048 CONSTRUCTION GENERAL 12 0 11/09

CONS 050 CONSTRUCTION 300 0 06/10

850 PV272PATH QBG - QUEENS BOTANICAL GARDEN - Pathways
CONS 001 CONSTRUCTION 2,540 0 06/10
DSGN 003 DESIGN 305 0 06/10
IFDS 100 IFA DESIGN 51 0 06/10
IFSP 104 IFA CONSTRUCTION SUPERVIS 304 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1212
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q274 FMS #: 126 Q03 HALL OF SCIENCE, FLUSHING MEADOW PARK, ADDITIONS, BETTERMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $4,535,145.60 (CITY) $156.00 (NON-CITY)
CONTRACT LIABILITY: $342,549.20 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $55,063,640.86 (CITY) $424,844.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,000 * * * * (C)* 3,627 * * * 478 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,627 * 3,627
FORCST(C)* * * * * * * * * * * * 3,627 * 3,627
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV274-AHU NYHOS - NY Hall of Science Replace 3 Air Handling Units PROJSTRT 01/09 01/09
IFDS 002 IFA DESIGN 10 0 06/10
CONS 003 CONSTRUCTION 478 0 06/13
IFSP 004 IFA CONSTRUCTION SUPERVIS 64 0 06/10

850 PV274-BOI NYHOS - NY HALL OF SCIENCE INSTALLATION OF 2 NEW BOILERS
IFDS 004 IFA DESIGN 12 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 24 0 06/10

850 PV274-N NYHOS - NY HALL OF SCIENCE - MASTERPLAN PHASE IIA CONSCOMP 10/01 06/07
CO#: RR IFDS 002 IFA DESIGN 3 0 06/10
CO#: RR IFSP 003 IFA CONSTRUCTION SUPERVIS 4 0 06/10

850 PV274-SP1 NYHOS - NY Hall of Science Spalling Fix CONSCOMP 04/08 12/08
IFSP 010 IFA CONSTRUCTION SUPERVIS 91 0 06/10

850 PV274EXLT NYHOS - NY Hall of Science Lighting for Outdoor Exhibits
DSGN 001 DESIGN 174 0 06/10
IFDS 003 IFA DESIGN 29 0 06/10
CONS 004 CONSTRUCTION 1,453 0 06/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 174 0 06/10

850 PV274GHIN NYHOS - NY HALL OF SCIENCE - Great Hall Int. Systems Recon. DEVSCOPE 06/09 09/09
CONS 023 CONSTRUCTION 1,000 0 06/10
CONS 027 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1213
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q291 FMS #: 126 Q02 QUEENS MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $113,921.41 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $17,392,278.81 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,900,059.67 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 81 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 47 * * * * * * 34 * 81
FORCST(C)* * * * * * 47 * * * * * * 34 * 81
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV291-CCP QMA - Queens Museum of Art Computer Equipment
EQFN 002 EQUIPMENT AND FURNITURE 6 0 06/10

126 PV291-H2O QMA - Queens Museum of Art Water Protection System
EQFN 001 EQUIPMENT AND FURNITURE 18 0 06/10

850 PV291-H QMA - QUEENS MUSEUM OF ART REPLACEMENT OF A/C
CO#: RR IFDS 004 IFA DESIGN 16 0 06/10
CO#: RR IFDS 005 IFA DESIGN 6 0 06/10

850 PV291-QMX QMA - Queens Museum of Art Expansion PROJSTRT 01/02 07/03
CONS 023 CONSTRUCTION 47 0 12/09
DSGN 025 DESIGN 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1214
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q466 FMS #: 126 Q04 QUEENS THEATER IN THE PARK IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,402,050.37 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $17,374.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,567,491.62 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 1,245 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,245 * 1,245
FORCST(C)* * * * * * * * * * * * 1,245 * 1,245
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVQ466-F QTIP - Queens Theater in the Park, Addition CONSCOMP 06/08 06/08
CO#: RR IFDS 006 IFA DESIGN 2 0 06/10

850 PV466CRLB QTIP - Queens Theater in the Park, original circular lobby
DSGN 001 DESIGN 133 0 06/10
CONS 002 CONSTRUCTION 1,112 0 06/10
IFDS 050 IFA DESIGN 22 0 06/10
IFSP 051 IFA CONSTRUCTION SUPERVIS 133 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1215
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q467 FMS #: 126 Q05 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, QUEENS CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 11/30/09 $12,720,914.43 (CITY) $31.81 (NON-CITY)
CONTRACT LIABILITY: $410,509.44 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $33,037,753.42 (CITY) $749,999.19 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,427 * * * * (C)* 12,448 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 12,448 * 12,448
FORCST(C)* * * * * * * * * * * * 12,448 * 12,448
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 QC029-009 LAH - Louis Armstrong House - Visitor Center - Phase One
CONS 003 CONSTRUCTION 1 0 06/10
CONS 004 CONSTRUCTION 2,500 0 06/10

126 PV467-EM4 DCA - EMERGENCY CAPITAL FUND #4 FOR DCA
CONS 003 CONSTRUCTION 4 0 06/10

126 PV467-QCA QCA - QUEENS COUNCIL ON THE ARTS NEW TECHNOLOGY
CO#: 01 EQFN 003 EQUIPMENT AND FURNITURE 1 0 06/10

801 AMMI2004 FA - Museum of the Moving Image DSGN 06/04 04/07
CONS 018 CONSTRUCTION 8,233 0 06/10

850 PVQ467-Y FTH - FLUSHING TOWN HALL MASTER PLAN PH 111 PROJSTRT 12/93 12/93
CO#: RR IFSP 003 IFA CONSTRUCTION SUPERVIS 44 0 06/10

850 PV272-ENT QBG - Queens Botanical Garden - Welcome Garden Entrance PROJSTRT 07/06 07/06
IFSP 014 IFA CONSTRUCTION SUPERVIS 38 0 06/10

850 PV274-Q NYHOS - NY Hall of Science Pre-school Playground CONSCOMP 08/05 11/07
CONS 015 CONSTRUCTION 29 0 06/10

850 PV467-FTR FTH - FLUSHING TOWN HALL BLDG RENOVATION PROJSTRT 09/07 09/07
CO#: CP CONS 004 CONSTRUCTION 245 0 06/10

IFDS 006 IFA DESIGN 4 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 26 0 06/10
CONS 013 CONSTRUCTION 400 0 06/10

850 PV467LIN FTH - Linden Place Parking Lot
CONS 001 CONSTRUCTION 457 0 06/10
DSGN 002 DESIGN 55 0 06/10
IFSP 100 IFA CONSTRUCTION SUPERVIS 55 0 06/10
IFDS 102 IFA DESIGN 9 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1216
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467NOG2 NOG - Noguchi Museum - Entry Pavilion, Phase II PROJSTRT 09/07 09/07
CO#: AD IFSP 009 IFA CONSTRUCTION SUPERVIS 27 0 06/10

850 PV467THEA FTH - Flushing Town Hall interior/exterior upgardes DEVSCOPE 10/09 12/09
CONS 001 CONSTRUCTION 318 0 06/10
DSGN 003 DESIGN 38 0 06/10
IFDS 100 IFA DESIGN 6 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 38 0 06/10

850 PV501-KIO PS 1 - Visitors Center/Kiosk CONSCOMP 07/07 03/08
CONS 001 CONSTRUCTION 167 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-Q501 FMS #: 126 Q06 P.S.1 (ART INSTITUTE), RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $650,000.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,598,397.83 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 650 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 650 * 650
FORCST(C)* * * * * * * * * * * * 650 * 650
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV501-KIO PS 1 - Visitors Center/Kiosk CONSCOMP 07/07 03/08
CONS 012 CONSTRUCTION 550 0 06/10
CONS 019 CONSTRUCTION 100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1217
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q502 FMS #: 126 Q07 JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $424,702.54 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $668,326.13 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,713,354.92 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 424 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 158 * * * * * * 266 * 424
FORCST(C)* * * * * * 158 * * * * * * 266 * 424
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV502HVAC JCAL - Jamaica Center for Arts & Learning, Elec for HVAC DEVSCOPE 07/07 10/07
CONS 001 CONSTRUCTION 225 0 06/10

850 PV502-BIR JCAL - Jamaica Center for Arts & Learning, Boiler CONSCOMP 08/04 06/07
CO#: HO CONS 002 CONSTRUCTION 40 0 06/10

850 PV502-L JCAL - JAMAICA CENTER FOR ARTS & LEARNING CONSCOMP 08/09 08/09
CONS 040 CONSTRUCTION 45 0 12/09

850 PV502-N JCAL - Jamaica Center for Arts Reconstruction CONSCOMP 02/04 11/08
CO#: C2 SVCS 002 SERVICES 3 0 12/09
CO#: AA CONS 008 CONSTRUCTION 1 0 06/10
CO#: CR CONS 008 CONSTRUCTION 82 0 12/09
CO#: CR CONS 010 CONSTRUCTION 21 0 12/09
CO#: CR CONS 015 CONSTRUCTION 7 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1218
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-RN194 FMS #: 126 R09 INTREPID SEA, AIR & SPACE MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $700,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 700 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 700 * 700
FORCST(C)* * * * * * * * * * * * 700 * 700
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 INTREPMF FA - Intrepid Museum Foundation DSGN 07/06 11/06
CONS 014 CONSTRUCTION 700 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-RN364 FMS #: 126 AA5 ST. GEORGE THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $1,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,333 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,333 * 1,333
FORCST(C)* * * * * * * * * * * * 1,333 * 1,333
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-STG St. George Theater Capital Improvements Phase I DEVSCOPE 09/06 12/06
CONS 001 CONSTRUCTION 1,190 0 06/10
DSGN 004 DESIGN 143 0 06/10
IFDS 005 IFA DESIGN 24 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 143 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1219
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-R175 FMS #: 126 R01 STATEN ISLAND ZOOLOGICAL SOCIETY, ALTERATIONS
AVAILABLE BALANCE AS OF: 11/30/09 $1,668,000.49 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $563,738.88 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,959,119.35 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 310 * * * * (C)* 292 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 292 * 292
FORCST(C)* * * * * * * * * * * * 292 * 292
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV175AQUA SIZ - Staten Island Zoo - Aquarium Reconstruction
CONS 001 CONSTRUCTION 181 0 06/10
IFSP 020 IFA CONSTRUCTION SUPERVIS 19 0 06/10

126 PV175BCAT SIZ - Staten Island Zoo Truck and Bobcat Vehicle
EQFN 001 EQUIPMENT AND FURNITURE 110 0 06/10

126 PV175TECH SIZ - Staten Island Zoo - Computer system purchase
EQFN 004 EQUIPMENT AND FURNITURE 1 0 06/10

850 PV175CHLD SIZ - Staten Island Zoo Children's Farmstead
CONS 007 CONSTRUCTION 1,350 0 06/17
CONS 040 CONSTRUCTION 3,847 0 06/17

850 PV175INF1 SIZ - Staten Island Zoo Infrastructure Phase One PROJSTRT 04/04 05/04
CO#: RR IFDS 003 IFA DESIGN 2 0 06/10
CO#: RR IFSP 004 IFA CONSTRUCTION SUPERVIS 5 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1220
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-R302 FMS #: 126 R02 STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,030,000.01 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $13,852.40- (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,290,812.92 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* 1,002 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * 715 * * * 287 * 1,002
FORCST(C)* * * * * * * * * 715 * * * 287 * 1,002
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV302-AB SIIAS - Interior Reconstruction of Buildings "A & B" at SHCC
EQFN 009 EQUIPMENT AND FURNITURE 65 0 06/10
CONS 020 CONSTRUCTION 715 0 03/10

850 PV302-H SIIAS - Building "H" Archival Storage
CONS 002 CONSTRUCTION 198 0 06/10
DSGN 007 DESIGN 24 0 06/10
IFDS 008 IFA DESIGN 4 0 06/10
IFSP 009 IFA CONSTRUCTION SUPERVIS 24 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1221
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-R341 FMS #: 126 R04 RICHMONDTOWN/LATOURETTE PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $854,999.51 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,712,780.47 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 186 * * * * (C)* 850 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 850 * 850
FORCST(C)* * * * * * * * * * * * 850 * 850
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV341-SSY SIHS - PURCHASE OF A SECURITY SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 150 0 06/10

850 PVC341-M SIHS - SIHS TYSEN COURT ST RECONSTRUCTION PROJSTRT 07/95 07/95
CONS 005 CONSTRUCTION 286 0 06/10
CONS 010 CONSTRUCTION 227 0 06/10

850 PV341-BLR SIHS - Richmondtown - Boiler Replacement PROJSTRT 10/02 10/02
CONS 006 CONSTRUCTION 6 0 06/10

850 PV341-GEN SIHS - VEHICLE PURCHASE
EQFN 001 EQUIPMENT AND FURNITURE 181 0 06/10
IFSP 002 IFA CONSTRUCTION SUPERVIS 5 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1222
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-R477 FMS #: 126 R08 STATEN ISLAND CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,030,000.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $62,874.86 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $404,211.03 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV477-TNT SICM - Staten Island Children's Museum Expand West Terrace PROJSTRT 06/05 02/06
IFSP 003 IFA CONSTRUCTION SUPERVIS 57 0 06/10
CONS 004 CONSTRUCTION 321 0 06/15

CO#: XR CONS 005 CONSTRUCTION 1 0 06/15
CO#: 01 DSGN 010 DESIGN 1 0 06/15

CONS 030 CONSTRUCTION 650 0 06/15

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-R490 FMS #: 126 R05 SNUG HARBOR, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,168,308.07 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $212,730.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,135,432.99 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 305 * * * * (C)* 1,033 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 48 * * * 27 * 958 * 1,033
FORCST(C)* * * * * * * * 48 * * * 27 * 958 * 1,033
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV490TLL2 SHCC - SNUG HARBOR CULTURAL CENTER TROLLEY PURCHASE
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10

850 PV180ARTL AL - Art Lab at SHCC, Reconstr. of Restrooms, Building "H"
CONS 002 CONSTRUCTION 99 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1223
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 006 DESIGN 12 0 06/10
IFDS 007 IFA DESIGN 2 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 12 0 06/10

850 PV490-FH SHCC - Buildings "F & H" Infrastructure & Interior Upgrade PROJSTRT 03/06 12/06
DSGN 006 DESIGN 24 0 06/10
CONS 007 CONSTRUCTION 198 0 06/10
CONS 030 CONSTRUCTION 445 0 06/10
IFDS 040 IFA DESIGN 11 0 06/10
IFSP 050 IFA CONSTRUCTION SUPERVIS 72 0 06/10

850 PV490-JOS SHCC - Bldg E-Emergency Floor Joist Replacement PROJSTRT 05/01 06/01
CO#: BL CONS 008 CONSTRUCTION 2 0 05/10

850 PV490JNAC SHCC - BUILDING "D" JOHN NOBLE COLLECTION Install. of AC PROJSTRT 06/07 06/07
IFDS 004 IFA DESIGN 4 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 28 0 06/10
CONS 006 CONSTRUCTION 80 0 06/10

CO#: BL CONS 020 CONSTRUCTION 25 0 05/10

850 PV490JNRF SHCC - BUILDING "D" JOHN NOBLE COLLECTION ROOF REPLACEMENT DEVSCOPE 08/07 11/07
IFDS 002 IFA DESIGN 1 0 06/10
CONS 003 CONSTRUCTION 48 0 02/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 5 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-R510 FMS #: 126 R06 STATEN ISLAND BOTANICAL GARDENS, CONS, RECONS, & IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $49,999.67 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $200,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $232,303.33 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 200 * * * * 50 * * * * 250
FORCST(C)* * * * * 200 * * * * 50 * * * * 250
ACTUAL(C)* * * * * 200 * * * * * * * * 200

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-501SIB2 S.I.B.G-Tuscan Garden & Lemon House R116-105M/405M DEVSCOPE 07/03 09/03
CONS 305 CONSTRUCTION 200 0 11/09

850 PV510-TRK SIBG - Staten Island Botanical Garden - Truck
EQFN 001 EQUIPMENT AND FURNITURE 50 0 03/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1224
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-XN074 FMS #: 126 AG2 NEW YORK BOTANICAL GARDEN PARKING GARAGE
AVAILABLE BALANCE AS OF: 11/30/09 $303,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 297 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 297 * 297
FORCST(C)* * * * * * * * * * * * 297 * 297
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV205GARG NYBG - NEW YORK BOTANICAL GARDEN - Parking Garage
CONS 003 CONSTRUCTION 294 0 06/10
CONS 009 CONSTRUCTION 3 0 06/10
IFSP 011 IFA CONSTRUCTION SUPERVIS 6 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-XN166 FMS #: 126 A70 THE GHETTO FILM SCHOOL
AVAILABLE BALANCE AS OF: 11/30/09 $750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 750 * * * * (C)* 750 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 750 * 750
FORCST(C)* * * * * * * * * * * * 750 * 750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-DSS GFS - GHETTO FILM SCHOOL DIGITAL SOUND STAGE/HVAC/RENOV
EQFN 006 EQUIPMENT AND FURNITURE 750 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1225
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-XN266 FMS #: 126 X09 MIND BUILDERS CREATIVE ARTS CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $3,078,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $749,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 482 * * * * (C)* 3,705 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 749 * 2,474 * * * * * * 482 * 3,705
FORCST(C)* * * * * 749 * 2,474 * * * * * * 482 * 3,705
ACTUAL(C)* * * * * 749 * * * * * * * * 749

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-MIN MBCA - Mind Builders Creative Arts cellar, AC and elevator PROJSTRT 09/07 09/07
IFDS 004 IFA DESIGN 17 0 06/10
CONS 007 CONSTRUCTION 2,453 0 12/09
IFSP 011 IFA CONSTRUCTION SUPERVIS 105 0 06/10
CONS 016 CONSTRUCTION 21 0 12/09
CONS 019 CONSTRUCTION 749 0 11/09
CONS 022 CONSTRUCTION 482 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-XN333 FMS #: 126 X10 PREGONES THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $58,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 58 * * * * (C)* 58 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 58 * 58
FORCST(C)* * * * * * * * * * * * 58 * 58
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV333-SOU PREG - PREGONES THEATER - Theatrical Sound System
EQFN 001 EQUIPMENT AND FURNITURE 58 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1226
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-X006 FMS #: 126 X06 EQUIP PURCHASE FOR PUERTO RICAN TRAVEL THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $75,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $47,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 75 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 75 * 75
FORCST(C)* * * * * * * * * * * * 75 * 75
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-SSS PRTT - Puerto Rican Traveling Theater Equipment Purchase
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-X176 FMS #: 126 X01 NEW YORK ZOOLOGICAL SOCIETY, IMPROVEMENTS, BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $616,357.08 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $818,241.52 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,370,748.61 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 230 * * * * (C)* 576 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 576 * 576
FORCST(C)* * * * * * * * * * * * 576 * 576
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV176-FAR WCS BRONX ZOO - Skyfari Wheelchair Gondolas Upgrade
EQVH 002 EQUIPMENT - VEHICLES 26 0 06/10

126 PV176-SCI WCS BRONX ZOO - Purchase of Scientific Research Equipment
EQFN 002 EQUIPMENT AND FURNITURE 250 0 06/10

850 PV176-FOU WCS BRONX ZOO - Italian Fountain Restoration DEVSCOPE 01/08 03/08
IFSP 007 IFA CONSTRUCTION SUPERVIS 15 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1227
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV176-LIO WCS BRONX ZOO - Lion House Reconstruction
CONS 036 CONSTRUCTION 76 0 06/10

850 PV176-MOR WCS BRONX ZOO - Monorail Upgrade CONSCOMP 07/05 03/08
IFSP 001 IFA CONSTRUCTION SUPERVIS 6 0 06/10

850 PV176-VHE WCS BRONX ZOO - Purchase of Vehicular Equipment
EQFN 002 EQUIPMENT AND FURNITURE 224 0 06/10
IFSP 003 IFA CONSTRUCTION SUPERVIS 6 0 06/10

850 PV176-WOB WCS BRONX ZOO - World of Birds Ramps PROJSTRT 09/07 09/07
IFSP 003 IFA CONSTRUCTION SUPERVIS 13 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-X205 FMS #: 126 X02 NEW YORK BOTANICAL GARDENS, IMPROVEMENTS, BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $1,455,999.58 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $108,290.46 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,467,519.96 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,374 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,374 * 1,374
FORCST(C)* * * * * * * * * * * * 1,374 * 1,374
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV205-MUP NYBG - NY Botanical Garden - Master Utility Project
IFSP 005 IFA CONSTRUCTION SUPERVIS 56 0 06/10

850 PV205-VH2 NYBG - NY Botanical Garden - VEHICLE PURCHASE
EQVH 003 EQUIPMENT - VEHICLES 100 0 06/10

850 PV205GARG NYBG - NEW YORK BOTANICAL GARDEN - Parking Garage
CONS 016 CONSTRUCTION 224 0 06/10
CONS 017 CONSTRUCTION 1,050 0 06/10
IFSP 020 IFA CONSTRUCTION SUPERVIS 26 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1228
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-X464 FMS #: 126 X03 WAVE HILL ENVIRONMENTAL CENTER IMPROVEMENTS, BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $371,000.34 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,320,957.66 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 238 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 238 * 238
FORCST(C)* * * * * * * * * * * * 238 * 238
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV464-PL WH - Wave Hill Parking Lot Reconstruction
CONS 004 CONSTRUCTION 100 0 06/10

850 PV464-ADA WH - WAVE HILL AMERICAN DISABILITIES ACT DSGN 05/03 05/03
CONS 019 CONSTRUCTION 125 0 06/19

850 PV464-L WH - WAVE HILL VISITORS CENTER
CONS 019 CONSTRUCTION 1 0 06/10
CONS 023 CONSTRUCTION 137 0 06/10

850 PV464-WW WH - Wave Hill Garden Well Water System
IFSP 006 IFA CONSTRUCTION SUPERVIS 7 0 06/10
IFDS 007 IFA DESIGN 1 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1229
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-X467 FMS #: 126 X46 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, BRONX CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 11/30/09 $2,450,000.31 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $450,972.28 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $571,083.41 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,511 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 61 * * * * * * * * * 950 * * 1,500 * 2,511
FORCST(C)* 61 * * * * * * * * * 950 * * 1,500 * 2,511
ACTUAL(C)* 61 * * * * * * * * * * * * 61

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467BXCM BxCM - BRONX CHILDREN'S MUSEUM Fit Out Bldg J
CONS 003 CONSTRUCTION 250 0 06/10
CONS 004 CONSTRUCTION 250 0 06/10

846 P-107PCOT POE PARK COTTAGE - RESTORATION X040-108M/408M DEVSCOPE 07/06 09/06
CONS 500 CONSTRUCTION 100 0 06/10

850 PV467BRAC BRAC - Bronx River Art Center Reconstruction DSGNCOMP 05/07 02/10
CONS 002 CONSTRUCTION 437 0 04/10
DSGN 011 DESIGN 61 0 07/09
CONS 016 CONSTRUCTION 513 0 04/10
CONS 022 CONSTRUCTION 900 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1230
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N001 FMS #: 126 AC6 3 LEGGED DOG, INC
AVAILABLE BALANCE AS OF: 11/30/09 $8,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 8 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 8 * 8
FORCST(C)* * * * * * * * * * * * 8 * 8
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-DOG 3LD - 3 Legged Dog Theater Company - Equipment
EQFN 007 EQUIPMENT AND FURNITURE 8 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N002 FMS #: 126 AC8 52ND STREET PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $4,510,534.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $619,900.21 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,938,071.32 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 4,081 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 217 * 24 * 6 * * * * * * 125 * * 3,709 * 4,081
FORCST(C)* * 217 * 24 * 6 * * * * * * 125 * * 3,709 * 4,081
ACTUAL(C)* * 217 * 24 * 6 * * * * * * * * * 247

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-52P CLG - 52nd Street Project - Inital Outfitting
EQFN 001 EQUIPMENT AND FURNITURE 125 0 04/10
EQFN 003 EQUIPMENT AND FURNITURE 91 0 08/09
EQFN 004 EQUIPMENT AND FURNITURE 126 0 08/09

CO#: R2 EQFN 004 EQUIPMENT AND FURNITURE 153 0 06/10
CO#: R3 EQFN 004 EQUIPMENT AND FURNITURE 24 0 09/09
CO#: R4 EQFN 004 EQUIPMENT AND FURNITURE 6 0 10/09

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1231
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-CRG CLG - MANHATTAN CLASS COMPANY - Initial Outfitting DEVSCOPE 10/09 01/10
CONS 001 CONSTRUCTION 2,100 0 06/10
DSGN 005 DESIGN 1,238 0 06/10
IFSP 010 IFA CONSTRUCTION SUPERVIS 544 0 06/10
CONS 011 CONSTRUCTION 218 0 06/10

850 PV467-52 CLG - 52nd Street Project Rehab of Community Theater/Youth DEVSCOPE 12/05 03/06
IFSP 013 IFA CONSTRUCTION SUPERVIS 133 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N010 FMS #: 126 AD1 AFRIKAN POETRY THEATRE
AVAILABLE BALANCE AS OF: 11/30/09 $770,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 770 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 20 * * * * * 750 * 770
FORCST(C)* * * * * * * 20 * * * * * 750 * 770
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-FUN FUND - Cultural Enterprise Suite
EQFN 002 EQUIPMENT AND FURNITURE 20 0 01/10

850 PV467-APT APT - Afrikan Poetry Theater, Building Renovation PROJSTRT 09/07 09/07
CONS 008 CONSTRUCTION 355 0 06/10
CONS 012 CONSTRUCTION 375 0 06/10
CONS 013 CONSTRUCTION 20 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1232
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N016 FMS #: 126 AD2 ALLIANCE FOR THE ARTS, INC
AVAILABLE BALANCE AS OF: 11/30/09 $1,400,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,400 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,400 * 1,400
FORCST(C)* * * * * * * * * * * * 1,400 * 1,400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-AFA AFA - Alliance for the Arts - Database
EQFN 008 EQUIPMENT AND FURNITURE 14 0 06/10
EQFN 014 EQUIPMENT AND FURNITURE 500 0 06/10

CO#: 01 EQFN 014 EQUIPMENT AND FURNITURE 350 0 06/10
EQFN 017 EQUIPMENT AND FURNITURE 536 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N017 FMS #: 126 AD4 ALLIANCE OF RESIDENT THEATERS/NEW YORK (ART/NY)
AVAILABLE BALANCE AS OF: 11/30/09 $11,125,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,000 * * * * (C)* 9,525 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 9,525 * 9,525
FORCST(C)* * * * * * * * * * * * 9,525 * 9,525
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-ANY CLG - ART/NY - ALLIANCE OF RESIDENT THEATERS RENOVATIONS DEVSCOPE 01/08 03/08
CONS 010 CONSTRUCTION 593 0 06/10
CONS 012 CONSTRUCTION 32 0 06/10

850 PV467ANYC CLG - ART/NY initial outfit of new theater DEVSCOPE 07/09 09/09
DSGN 002 DESIGN 178 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1233
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: R1 DSGN 002 DESIGN 1,193 0 06/10

CONS 003 CONSTRUCTION 5,000 0 06/10
CONS 004 CONSTRUCTION 2,000 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 1,371 0 06/10
IFDS 009 IFA DESIGN 229 0 06/10
CONS 010 CONSTRUCTION 529 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N021 FMS #: 126 AD8 AMERICAN FOLK ART MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $232,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467AFAM AFAM American Folk Art Museum Creation of Educational Center
IFSP 006 IFA CONSTRUCTION SUPERVIS 199 0 06/10
IFDS 007 IFA DESIGN 33 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1234
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N022 FMS #: 126 AD9 AMERICAN INSTITUTE OF ARCHITECTS
AVAILABLE BALANCE AS OF: 11/30/09 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 50 * * * * * * * 50
FORCST(C)* * * * * * 50 * * * * * * * 50
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-AIA AIA - American Institute of Architects Equipment
EQFN 003 EQUIPMENT AND FURNITURE 50 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N027 FMS #: 126 AE1 APOLLO THEATER FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $531,835.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $18,165.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $700,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 550 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 18 * * * * * * * * 532 * 550
FORCST(C)* * * * 18 * * * * * * * * 532 * 550
ACTUAL(C)* * * * 18 * * * * * * * * * 18

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 APOLLO FA - Apollo Theater Renovation DSGN 10/02 01/03
CNSP 004 CONSTRUCTION SUPERVISION 32 0 06/10

CO#: A1 CNSP 004 CONSTRUCTION SUPERVISION 18 0 10/09

801 PV467APT3 Apollo Theater - Phase III Renovations DEVSCOPE 07/09 09/09
CONS 002 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1235
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N031 FMS #: 126 AE8 ARTISTS RESIDENCE COMMUNITY ON EAST 4TH STREET, INC. (ARC)
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $450,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 450 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 450 * * * * * * * * * 450
FORCST(C)* * * * 450 * * * * * * * * * 450
ACTUAL(C)* * * * 450 * * * * * * * * * 450

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVARCROOF FAB - ARC - 59-61 E. 4th St. Roof PROJSTRT 02/09 02/09
CONS 001 CONSTRUCTION 450 0 10/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N038 FMS #: 126 AE2 ATLANTIC THEATER COMPANY
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 490 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 490 * 490
FORCST(C)* * * * * * * * * * * * 490 * 490
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVN038ATC ATC - Atlantic Theater - theater renovation
CONS 002 CONSTRUCTION 500 0 06/18

850 PV999ATC2 ATC - Atlantic Theater - Renovation
CONS 004 CONSTRUCTION 490 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1236
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N051 FMS #: 126 AE3 BIG APPLE CIRCUS
AVAILABLE BALANCE AS OF: 11/30/09 $220,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 220 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 220 * * * * * * * 220
FORCST(C)* * * * * * 220 * * * * * * * 220
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CR3 BAC - BIG APPLE CIRCUS POWER/WATER AND BANDSTAGE
EQFN 001 EQUIPMENT AND FURNITURE 220 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N053 FMS #: 126 AE5 BILLIE HOLIDAY THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $2,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 2,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-BHT BHT - Billie Holiday Theater Renovations PROJSTRT 05/06 05/06
CONS 020 CONSTRUCTION 1,600 0 06/11
CONS 030 CONSTRUCTION 400 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1237
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N058 FMS #: 126 AA7 LONG ISLAND CITY CULTURAL ALLIANCE (LICCA)
AVAILABLE BALANCE AS OF: 11/30/09 $83,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $25,203.10 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,029.90 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-LIC LICCA - LIC Cultural Alliance wayfinding and signage project
IFDS 004 IFA DESIGN 4 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 27 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N066 FMS #: 126 AE6 BROOKLYN ARTS COUNCIL INC.
AVAILABLE BALANCE AS OF: 11/30/09 $3,286.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $21,714.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 25 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 22 * * * * * * * * 3 * 25
FORCST(C)* * * * 22 * * * * * * * * 3 * 25
ACTUAL(C)* * * * 22 * * * * * * * * * 22

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BBA BKAC - Brooklyn Arts Council Outfitting of New Space
EQFN 001 EQUIPMENT AND FURNITURE 22 0 10/09
EQFN 004 EQUIPMENT AND FURNITURE 3 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1238
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N067 FMS #: 126 AA8 WHITNEY MUSEUM OF AMERICAN ART
AVAILABLE BALANCE AS OF: 11/30/09 $169,670.99 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $66,170.01 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,264,159.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 41,500 * (C)* 236 * * * 41,500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 66 * * * * * * * * 170 * 236
FORCST(C)* * * * 66 * * * * * * * * 170 * 236
ACTUAL(C)* * * * 66 * * * * * * * * * 66

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467WHIT FA - Whitney Museum Renovation and Expansion
CONS 007 CONSTRUCTION 170 0 06/10

CO#: A1 CONS 007 CONSTRUCTION 66 0 10/09
CONS 012 CONSTRUCTION 41,500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N072 FMS #: 126 AE7 BROOKLYN HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 11/30/09 $1,165,928.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $20,322.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $54,749.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 931 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 5 * 1 * * * 14 * * * * * * 911 * 931
FORCST(C)* * 5 * 1 * * * 14 * * * * * * 911 * 931
ACTUAL(C)* * 5 * 1 * * * * * * * * * * 6

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BHS BHS - TECHNOLOGY EQUIPMENT AND FURNITURE
CO#: R2 EQFN 001 EQUIPMENT AND FURNITURE 5 0 08/09

EQFN 004 EQUIPMENT AND FURNITURE 14 0 12/09
CO#: R3 EQFN 004 EQUIPMENT AND FURNITURE 1 0 09/09

EQFN 005 EQUIPMENT AND FURNITURE 11 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1239
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467BHPE BHS - Permanent Exhibition Space PROJSTRT 01/07 01/07
CONS 001 CONSTRUCTION 350 0 06/10
CONS 003 CONSTRUCTION 400 0 06/10
IFDS 021 IFA DESIGN 34 0 06/10
IFSP 022 IFA CONSTRUCTION SUPERVIS 207 0 06/10
EQFN 030 EQUIPMENT AND FURNITURE 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N074 FMS #: 126 AA9 NEW YORK BOTANICAL GARDEN PARKING GARAGE
AVAILABLE BALANCE AS OF: 11/30/09 $4,010,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 750 * * * * (C)* 4,010 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,010 * 4,010
FORCST(C)* * * * * * * * * * * * 4,010 * 4,010
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV205GARG NYBG - NEW YORK BOTANICAL GARDEN - Parking Garage
CONS 001 CONSTRUCTION 3,000 0 06/10
CONS 008 CONSTRUCTION 260 0 06/10
CONS 022 CONSTRUCTION 750 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1240
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N076 FMS #: 126 AE9 BROOKLYN PHILHARMONIC
AVAILABLE BALANCE AS OF: 11/30/09 $550,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 550 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 550 * 550
FORCST(C)* * * * * * * * * * * * 550 * 550
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467BPHL BPH - BROOKLYN PHILHARMONIC - Renvovation of Firehouse
CONS 002 CONSTRUCTION 550 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N080 FMS #: 126 AB1 BARYSHNIKOV DANCE FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,950,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,000 * 2,000
FORCST(C)* * * * * * * * * * * * 2,000 * 2,000
ACTUAL(C)* * * * * 1,950 * * * * * * * * 1,950

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-ARS FA - Baryshnikov Dance Center Acquisition/Renovation, W37th DSGN 03/09 03/11
CONS 001 CONSTRUCTION 2,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1241
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N087 FMS #: 126 B11 CARLOS LEZAMA ARCHIVES & CARIBBEAN CULTURAL CENTER (CLACC-C)
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CCC Caribbean Cultural Center - E. 125th Street Firehouse Renov.
CONS 001 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N099 FMS #: 126 AF1 CHILDREN'S MUSEUM OF MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $375,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 375 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 375 * * * * * * * 375
FORCST(C)* * * * * * 375 * * * * * * * 375
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-CMG CMOM - Children's Museum of Manhattan - GREECE EXHIBITION DEVSCOPE 09/07 11/07
EQFN 002 EQUIPMENT AND FURNITURE 375 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1242
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N112 FMS #: 126 AF4 CONEY ISLAND USA
AVAILABLE BALANCE AS OF: 11/30/09 $400,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 400 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 400 * 400
FORCST(C)* * * * * * * * * * * * 400 * 400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVCIHVAC CIUSA - CONEY ISLAND USA - HVAC and Roof Work
CONS 001 CONSTRUCTION 400 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N120 FMS #: 126 AF5 CREATIVE TIME
AVAILABLE BALANCE AS OF: 11/30/09 $182,603.63 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $508,497.66 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,898.71 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 111 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 111 * 111
FORCST(C)* * * * * * * * * * * * 111 * 111
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467CT6W FAB - Creative Time Buildout of Condo 6W @ 59-61 E. 4th PROJSTRT 08/08 08/08
CONS 001 CONSTRUCTION 100 0 06/10
CONS 007 CONSTRUCTION 11 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 72 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1243
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N121 FMS #: 126 AF6 DANCE SPACE CENTER INC
AVAILABLE BALANCE AS OF: 11/30/09 $30,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-DAN DNA - Dance Space Center Relocation / Expansion
IFSP 007 IFA CONSTRUCTION SUPERVIS 15 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N122 FMS #: 126 AF8 DANCE THEATER OF HARLEM
AVAILABLE BALANCE AS OF: 11/30/09 $381,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 375 * * * * (C)* 381 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 381 * 381
FORCST(C)* * * * * * * * * * * * 381 * 381
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-DTC DTH - Dance Theater of Harlem Systems Purchase
EQFN 005 EQUIPMENT AND FURNITURE 6 0 06/10

850 PV467-EVE DTH - Dance Theater of Harlem Window and Roof Renovations PROJSTRT 08/06 08/06
CONS 016 CONSTRUCTION 375 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1244
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N123 FMS #: 126 AF9 DANCE THEATER WORKSHOP
AVAILABLE BALANCE AS OF: 11/30/09 $140,982.10 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $35,017.90 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 176 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 35 * * * * * * * 141 * 176
FORCST(C)* * * * * 35 * * * * * * * 141 * 176
ACTUAL(C)* * * * * 35 * * * * * * * * 35

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-BXS DTW - DANCE THEATER WORKSHOP COMMUNICATION SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 35 0 11/09
EQFN 005 EQUIPMENT AND FURNITURE 141 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N127 FMS #: 126 AG1 DIXON PLACE
AVAILABLE BALANCE AS OF: 11/30/09 $51,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $520,900.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 40 * * * * (C)* 40 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 40 * 40
FORCST(C)* * * * * * * * * * * * 40 * 40
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV127-DIX DXPL - DIXON PLACE - Furniture and Equipment I/O
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/10

850 PV467-RSE DXPL - DIXON PLACE BASEMENT RECONS. & EQUIPMENT PURCHASE DEVSCOPE 07/07 10/07
IFSP 003 IFA CONSTRUCTION SUPERVIS 11 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1245
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N131 FMS #: 126 AG3 DOWNTOWN ART/ALPHA OMEGA YOUTH CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $2,217,816.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $144,184.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 7 * 1,941 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 7 * 7
FORCST(C)* * * * * * * * * * * * 7 * 7
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVDOWNALP DOWN - Downtown Art / Alpha Omega Building Renovation PROJSTRT 01/08 01/08
CONS 005 CONSTRUCTION 391 0 06/11
IFSP 009 IFA CONSTRUCTION SUPERVIS 75 0 06/10
IFDS 012 IFA DESIGN 13 0 06/10
CONS 013 CONSTRUCTION 775 0 06/11
DSGN 014 DESIGN 7 0 06/10
CONS 016 CONSTRUCTION 775 0 06/11

850 PV467DOWN DOWN - Downtown Art/Alpha Omega youth center project PROJSTRT 08/06 08/06
IFSP 010 IFA CONSTRUCTION SUPERVIS 19 0 06/10
IFDS 013 IFA DESIGN 3 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1246
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N132 FMS #: 126 AG5 DOWNTOWN COMMUNITY TELEVISION CENTER (DCTV)
AVAILABLE BALANCE AS OF: 11/30/09 $714,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 700 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 700 * 700
FORCST(C)* * * * * * * * * * * * 700 * 700
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467DCTV DCTV - DOWNTOWN COMMUNITY TELEVISION RENOVATION DEVSCOPE 10/07 12/07
CONS 002 CONSTRUCTION 700 0 06/10
IFSP 003 IFA CONSTRUCTION SUPERVIS 14 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N143 FMS #: 126 AG7 ELAINE KAUFMAN CULTURAL CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $43,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $500,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 33 * * * * (C)* 33 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 33 * 33
FORCST(C)* * * * * * * * * * * * 33 * 33
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV 143SHL EKC - Elaine Kaufman Center - Shelving System
EQFN 001 EQUIPMENT AND FURNITURE 33 0 06/10

850 PV467KAUF EKC - Elaine Kaufman Center Renovation DEVSCOPE 09/05 12/05
IFSP 006 IFA CONSTRUCTION SUPERVIS 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1247
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N144 FMS #: 126 AG8 STREB/RINGSIDE
AVAILABLE BALANCE AS OF: 11/30/09 $20,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $250,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV-STREB STREB/RINGSIDE -Acquisition of facility PROJSTRT 09/07 09/07
IFSP 004 IFA CONSTRUCTION SUPERVIS 20 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N161 FMS #: 126 AH8 FOURTH ARTS BLOCK
AVAILABLE BALANCE AS OF: 11/30/09 $2,590,829.80 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,244,170.20 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,360 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 10 * * * * * * * * 2,350 * 2,360
FORCST(C)* * * * 10 * * * * * * * * 2,350 * 2,360
ACTUAL(C)* * * * 10 * * * * * * * * * 10

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVARCROOF FAB - ARC - 59-61 E. 4th St. Roof PROJSTRT 02/09 02/09
CONS 002 CONSTRUCTION 21 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 103 0 06/10

850 PV467-ITC FAB - Teatro Circulo/Choices/IATI - 64 E 4th St - Renovation PROJSTRT 09/06 09/06
IFSP 006 IFA CONSTRUCTION SUPERVIS 13 0 06/10
CONS 017 CONSTRUCTION 1,557 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1248
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-ROD FAB - Rod Rodgers/Duo Theater - 62 E 4th St Improvements PROJSTRT 08/06 08/06
DSGN 003 DESIGN 1 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 29 0 06/10
IFDS 009 IFA DESIGN 5 0 06/10
CONS 011 CONSTRUCTION 87 0 06/10

850 PV467LAMA FAB - LA MAMA ETC - Archives Project DEVSCOPE 07/09 09/09
CONS 001 CONSTRUCTION 402 0 06/10

CO#: R1 CONS 001 CONSTRUCTION 173 0 06/10
DSGN 002 DESIGN 57 0 06/10

CO#: R1 DSGN 002 DESIGN 12 0 06/10
IFDS 003 IFA DESIGN 12 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 69 0 06/10

850 PV46759E4 FAB - 59-61 East Fourth Street Improvements PROJSTRT 04/07 04/07
IFSP 005 IFA CONSTRUCTION SUPERVIS 10 0 06/10
CONS 011 CONSTRUCTION 20 0 06/10

CO#: R1 CONS 011 CONSTRUCTION 20 0 06/10
CO#: R2 CONS 011 CONSTRUCTION 10 0 10/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N166 FMS #: 126 AI2 GHETTO FILM SCHOOL
AVAILABLE BALANCE AS OF: 11/30/09 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 150 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 150 * * * * * * * 150
FORCST(C)* * * * * * 150 * * * * * * * 150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-DSS GFS - GHETTO FILM SCHOOL DIGITAL SOUND STAGE/HVAC/RENOV
EQFN 003 EQUIPMENT AND FURNITURE 150 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1249
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N176 FMS #: 126 AP2 GUGGENHEIM MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 480 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 480 * 480
FORCST(C)* * * * * * 480 * * * * * * * 480
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467GUG3 GUG - Guggenheim Museum Visitor Services Project, Phase II DEVSCOPE 06/09 09/09
CONS 001 CONSTRUCTION 480 0 06/10
IFSP 003 IFA CONSTRUCTION SUPERVIS 20 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N181 FMS #: 126 AI4 HARLEM SCHOOL OF THE ARTS
AVAILABLE BALANCE AS OF: 11/30/09 $158,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 158 * * * * (C)* 158 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 158 * 158
FORCST(C)* * * * * * * * * * * * 158 * 158
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-HSA HSA - Harlem School of the Arts Ph 1 Infrastructure Reconst.
CONS 012 CONSTRUCTION 158 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1250
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N185 FMS #: 126 AI5 HERE ARTS CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $324,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 294 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 294 * 294
FORCST(C)* * * * * * * * * * * * 294 * 294
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HEREARTS FA - HERE Art Center's Building Renovation DSGN 12/07 12/07
IFSP 001 IFA CONSTRUCTION SUPERVIS 30 0 06/10
CONS 009 CONSTRUCTION 282 0 06/10
CNSP 010 CONSTRUCTION SUPERVISION 12 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N194 FMS #: 126 AI6 INTREPID SEA, AIR & SPACE MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $531,664.19 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $968,335.81 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 INTREPMF FA - Intrepid Museum Foundation DSGN 07/06 11/06
CONS 011 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1251
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N195 FMS #: 126 AI7 IRISH ARTS CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $1,750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,750 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,750 * 1,750
FORCST(C)* * * * * * * * * * * * 1,750 * 1,750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-IRE IAC - Irish Arts Ctr. Construction of new cultural center
CONS 001 CONSTRUCTION 1,750 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N196 FMS #: 126 AI8 IRISH REPERTORY THEATRE
AVAILABLE BALANCE AS OF: 11/30/09 $688,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 438 * * * * (C)* 660 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 660 * 660
FORCST(C)* * * * * * * * * * * * 660 * 660
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467IRT1 IRT - Irish Repertory Theatre - Phase 1 Renovations & DEVSCOPE 03/09 05/09
CONS 001 CONSTRUCTION 198 0 06/10
DSGN 014 DESIGN 24 0 06/10
IFSP 015 IFA CONSTRUCTION SUPERVIS 24 0 06/10
IFDS 016 IFA DESIGN 4 0 06/10
CONS 018 CONSTRUCTION 438 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1252
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N197 FMS #: 126 AJ2 IRONDALE CENTER FOR THEATER, EDUCATION, AND OUTREACH
AVAILABLE BALANCE AS OF: 11/30/09 $68,982.09 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $81,156.91 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 69 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 35 * * * * * * 34 * 69
FORCST(C)* * * * * * 35 * * * * * * 34 * 69
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-IOT IOD - IRONDALE INITIAL OUTFITTING
EQFN 009 EQUIPMENT AND FURNITURE 35 0 12/09
EQFN 011 EQUIPMENT AND FURNITURE 34 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N198 FMS #: 126 AJ3 NOGUCHI MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $81,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $44,400.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,860,733.50 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467NOG2 NOG - Noguchi Museum - Entry Pavilion, Phase II PROJSTRT 09/07 09/07
IFSP 010 IFA CONSTRUCTION SUPERVIS 81 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1253
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N204 FMS #: 126 AJ6 JAZZ AT LINCOLN CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $1,100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,100 * 1,100
FORCST(C)* * * * * * * * * * * * 1,100 * 1,100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV489-JZ1 Jazz at Lincoln Center - Rose Hall equip/enhancements DEVSCOPE 08/07 11/07
CONS 005 CONSTRUCTION 250 0 06/10
CONS 010 CONSTRUCTION 850 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N205 FMS #: 126 B07 AMERICAN BALLET THEATER FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 50 * 50
FORCST(C)* * * * * * * * * * * * 50 * 50
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVD205ABT ABT - American Ballet Theater, Audio/Computer Equipment
EQFN 002 EQUIPMENT AND FURNITURE 50 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1254
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N209 FMS #: 126 AJ7 JEWISH CHILDREN'S MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467JCM6 JCM - Jewish Children's Museum - Phase 6
CONS 003 CONSTRUCTION 500 0 06/17
CONS 004 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N214 FMS #: 126 AB5 ENSEMBLE STUDIO THEATRE
AVAILABLE BALANCE AS OF: 11/30/09 $400,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 6,000 * * * (C)* * 6,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-CRG CLG - MANHATTAN CLASS COMPANY - Initial Outfitting DEVSCOPE 10/09 01/10
CONS 003 CONSTRUCTION 6,000 0 06/11
IFSP 006 IFA CONSTRUCTION SUPERVIS 400 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1255
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N219 FMS #: 126 B06 MANHATTAN CLASS COMPANY INC.
AVAILABLE BALANCE AS OF: 11/30/09 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 200 * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-CRG CLG - MANHATTAN CLASS COMPANY - Initial Outfitting DEVSCOPE 10/09 01/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N220 FMS #: 126 AB6 FUND FOR CITY OF NEW YORK
AVAILABLE BALANCE AS OF: 11/30/09 $20,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 20 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 20 * * * * * * 20
FORCST(C)* * * * * * * 20 * * * * * * 20
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-FUN FUND - Cultural Enterprise Suite
EQFN 003 EQUIPMENT AND FURNITURE 20 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1256
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N222 FMS #: 126 B16 JOYCE THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $174,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 174 * * * * (C)* 174 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 174 * 174
FORCST(C)* * * * * * * * * * * * 174 * 174
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV222JTDM JT - Joyce Theater - Dimmer-Lighting/Sound/Computer
EQFN 001 EQUIPMENT AND FURNITURE 174 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N247 FMS #: 126 AJ9 LOWER EAST SIDE TENEMENT MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $872,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 872 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 872 * 872
FORCST(C)* * * * * * * * * * * * 872 * 872
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 LOWERESTM FA - Lower East Side Tenement Museum-97 Orchard St DSGN 05/04 03/06
CONS 005 CONSTRUCTION 122 0 06/10

801 PV467-103 FA - Lower East Side Tenement Museum -103 Orchard St DSGN 04/08 04/09
CONS 002 CONSTRUCTION 750 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1257
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N251 FMS #: 126 AC1 CHEZ BUSHWICK
AVAILABLE BALANCE AS OF: 11/30/09 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 250 * * * * * * * 250
FORCST(C)* * * * * * 250 * * * * * * * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVCHEZMAN CHEZ BUSHWICK & THIN MAN Initial Outfitting of New Facility
EQFN 001 EQUIPMENT AND FURNITURE 250 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N256 FMS #: 126 AK3 MANHATTAN THEATER CLUB
AVAILABLE BALANCE AS OF: 11/30/09 $270,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 270 * * * * (C)* 270 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 270 * 270
FORCST(C)* * * * * * * * * * * * 270 * 270
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-MTC MTC - Manhattan Theater Club
CONS 010 CONSTRUCTION 270 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1258
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N258 FMS #: 126 AK4 MARK MORRIS DANCE GROUP
AVAILABLE BALANCE AS OF: 11/30/09 $44,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,956,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467MARK MMDG - Mark Morris Dance Group - Phase IV Studio Expansion
IFSP 004 IFA CONSTRUCTION SUPERVIS 44 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N266 FMS #: 126 AK7 MIND-BUILDERS CREATIVE ARTS CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $2,191,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 2,055 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 823 * 85 * * * * * 1,147 * 2,055
FORCST(C)* * * * * * 823 * 85 * * * * * 1,147 * 2,055
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-MIN MBCA - Mind Builders Creative Arts cellar, AC and elevator PROJSTRT 09/07 09/07
IFDS 006 IFA DESIGN 20 0 06/10
DSGN 010 DESIGN 41 0 06/10

CO#: CP DSGN 010 DESIGN 85 0 01/10
IFSP 013 IFA CONSTRUCTION SUPERVIS 116 0 06/10
CONS 018 CONSTRUCTION 596 0 12/09

CO#: BL CONS 018 CONSTRUCTION 352 0 06/10
DSGN 021 DESIGN 187 0 06/10
CONS 024 CONSTRUCTION 567 0 06/10

CO#: 00 CONS PL 024 CONSTRUCTION PLUMBING 227 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1259
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N268 FMS #: 126 AK8 MORGAN LIBRARY & MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $91,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-MRG ML - Morgan Library - Reconstruction
IFSP 003 IFA CONSTRUCTION SUPERVIS 71 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N277 FMS #: 126 AD5 MUSEUM FOR AFRICAN ART
AVAILABLE BALANCE AS OF: 11/30/09 $1,150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 400 * * * * (C)* 1,150 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,150 * 1,150
FORCST(C)* * * * * * * * * * * * 1,150 * 1,150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 MUSMAFRI FA - Museum for African Art DSGN 06/06 03/07
CONS 016 CONSTRUCTION 1,150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1260
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N278 FMS #: 126 AL1 MUSEUM OF ARTS AND DESIGN
AVAILABLE BALANCE AS OF: 11/30/09 $127,372.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $22,628.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,900,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* 150 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 23 * * * * * * * * 127 * 150
FORCST(C)* * * * 23 * * * * * * * * 127 * 150
ACTUAL(C)* * * * 23 * * * * * * * * * 23

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-ACM FA - Museum of Arts & Dsgn/ACM New Facility DSGN 01/04 01/06
CNSP 018 CONSTRUCTION SUPERVISION 77 0 06/10

CO#: A1 CNSP 018 CONSTRUCTION SUPERVISION 23 0 10/09
CONS 020 CONSTRUCTION 50 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N279 FMS #: 126 AL2 MUSEUM OF CHINESE IN AMERICA CENTRE STREET LOCATION
AVAILABLE BALANCE AS OF: 11/30/09 $45,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,250,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 20 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 20 * * * * * * 20
FORCST(C)* * * * * * * 20 * * * * * * 20
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-FUN FUND - Cultural Enterprise Suite
EQFN 004 EQUIPMENT AND FURNITURE 20 0 01/10

850 PV467MCA1 MCA - Museum of Chinese in Americas New Bldg DEVSCOPE 12/07 02/08
IFSP 013 IFA CONSTRUCTION SUPERVIS 25 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1261
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N281 FMS #: 126 AL4 MUSEUM OF MODERN ART
AVAILABLE BALANCE AS OF: 11/30/09 $5,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 5,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV540WEP2 MOMA - Museum of Modern Art West End Project
CONS 002 CONSTRUCTION 5,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N288 FMS #: 126 AL6 NATIONAL MUSEUM OF THE AMERICAN INDIAN
AVAILABLE BALANCE AS OF: 11/30/09 $125,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 125 * * * * (C)* 125 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 125 * 125
FORCST(C)* * * * * * * * * * * * 125 * 125
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVN288FVC NMAI - Nat'l Museum of the Amer Indian Film and Video Center
CONS 001 CONSTRUCTION 125 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1262
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N290 FMS #: 126 AL8 NEW 42ND STREET INC.
AVAILABLE BALANCE AS OF: 11/30/09 $1,271,500.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $465,024.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 650 * * * * (C)* 1,136 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,136 * 1,136
FORCST(C)* * * * * * * * * * * * 600 * 600
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-N42 NEW42 - New 42nd St - 2008 Renovation
CONS 001 CONSTRUCTION 600 0 06/10

126 PV467LEED NEW42 - New 42nd St - LEED studios/HVAC/Seating
CONS 001 CONSTRUCTION 536 0 06/10

850 PV467-42 NEW42 - New 42nd St - Theater Renovation DEVSCOPE 09/09 12/09
IFSP 003 IFA CONSTRUCTION SUPERVIS 11 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1263
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N291 FMS #: 126 AM2 NEW MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $80,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-NM NM - New Museum - Construction of contemporary art museum PROJSTRT 01/05 01/05
IFSP 002 IFA CONSTRUCTION SUPERVIS 80 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N304 FMS #: 126 AM3 NEW YORK HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 11/30/09 $3,879,340.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $10,735,660.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,750 * * * * (C)* 3,691 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,691 * 3,691
FORCST(C)* * * * * * * * * * * * 3,691 * 3,691
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV100THEA NYHS - NY Historical Society Theater Orient/Kids Gallery
CONS 002 CONSTRUCTION 2,427 0 06/10
CONS 003 CONSTRUCTION 1,250 0 06/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 73 0 06/10

850 PV100-PH5 NYHS - NY Historical Society Phase 5 Improvements PROJSTRT 08/06 08/06
CONS 005 CONSTRUCTION 14 0 06/10
IFSP 009 IFA CONSTRUCTION SUPERVIS 115 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1264
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N307 FMS #: 126 AM5 NEW YORK THEATER WORKSHOP
AVAILABLE BALANCE AS OF: 11/30/09 $97,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 25 * * * * (C)* 97 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 97 * 97
FORCST(C)* * * * * * * * * * * * 97 * 97
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467NYTW FAB - NY Theatre Workshop - 72 East Fourth St. Set Shop PROJSTRT 08/06 08/06
CONS 009 CONSTRUCTION 72 0 06/10
CONS 012 CONSTRUCTION 25 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N314 FMS #: 126 AC3 MAMA FOUNDATION FOR THE ARTS
AVAILABLE BALANCE AS OF: 11/30/09 $175,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 175 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 175 * 175
FORCST(C)* * * * * * * * * * * * 175 * 175
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467MAEQ Mama Foundation for the Arts - Equipment Purchase
EQFN 001 EQUIPMENT AND FURNITURE 175 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1265
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N320 FMS #: 126 AA4 ORCHESTRA OF ST. LUKES
AVAILABLE BALANCE AS OF: 11/30/09 $8,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,000 * * * * (C)* 8,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 8,000 * 8,000
FORCST(C)* * * * * * * * * * * * 8,000 * 8,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-OSL FA - Orchestra of St. Lukes Theater Renovation DSGN 01/10 01/11
CONS 002 CONSTRUCTION 3,000 0 06/10
CONS 003 CONSTRUCTION 5,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N329 FMS #: 126 AM8 PLAYWRIGHTS HORIZONS
AVAILABLE BALANCE AS OF: 11/30/09 $183,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 156 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 156 * 156
FORCST(C)* * * * * * * * * * * * 156 * 156
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-PLA PH - Playwrights Horizons New Building Completion PROJSTRT 04/07 04/07
IFSP 007 IFA CONSTRUCTION SUPERVIS 27 0 06/10
CONS 014 CONSTRUCTION 156 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1266
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N330 FMS #: 126 AN1 POETS HOUSE
AVAILABLE BALANCE AS OF: 11/30/09 $145,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $220,040.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,960,195.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 80 * * * * (C)* 80 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 80 * 80
FORCST(C)* * * * * * * * * * * * 80 * 80
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467PTP3 POETS HOUSE - Phase 3, Initial Outfitting
EQFN 001 EQUIPMENT AND FURNITURE 80 0 06/10

850 PV467POET POETS HOUSE - Expansion project DEVSCOPE 08/05 11/05
IFSP 006 IFA CONSTRUCTION SUPERVIS 45 0 06/10

850 PV467PTP2 POETS HOUSE - Phase 2 New Facility Fit Out
IFSP 002 IFA CONSTRUCTION SUPERVIS 20 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1267
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N333 FMS #: 126 AP3 PREGONES THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $1,650,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 650 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 650 * 650
FORCST(C)* * * * * * * * * * * * 650 * 650
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467PRE2 FA - Pregones Theater, Second Site Acquisition DSGN 01/05 01/05
CONS 001 CONSTRUCTION 634 0 06/10
CNSP 003 CONSTRUCTION SUPERVISION 16 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N345 FMS #: 126 AG6 REPERTORIO ESPANOL THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $85,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 30 * * * * (C)* 85 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 85 * 85
FORCST(C)* * * * * * * * * * * * 85 * 85
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV345-STT REP - Repertorio Espanol Theater - Translation System
EQFN 001 EQUIPMENT AND FURNITURE 30 0 06/10

126 PV467-RPI REP - Repertorio Espanol Theater Purchase New Technology
EQFN 005 EQUIPMENT AND FURNITURE 55 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1268
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N354 FMS #: 126 AN5 ROUNDABOUT THEATRE COMPANY
AVAILABLE BALANCE AS OF: 11/30/09 $1,050,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 987 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 987 * 987
FORCST(C)* * * * * * * * * * * * 987 * 987
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467ROU2 RTC - Roundabout Theatre Company Studio 54 Equipment
CONS 003 CONSTRUCTION 987 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N364 FMS #: 126 AN8 ST. GEORGE THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $585,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 585 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 35 * * * * * * 550 * 585
FORCST(C)* * * * * * 35 * * * * * * 550 * 585
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467SGEQ St. George Theater - Equipment
EQFN 003 EQUIPMENT AND FURNITURE 35 0 12/09

850 PV467-STG St. George Theater Capital Improvements Phase I DEVSCOPE 09/06 12/06
CONS 002 CONSTRUCTION 348 0 06/10
DSGN 003 DESIGN 59 0 06/10
CONS 008 CONSTRUCTION 143 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1269
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N375 FMS #: 126 AN9 SECOND STAGE THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $32,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 32 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 25 * * * * * * 7 * 32
FORCST(C)* * * * * * 25 * * * * * * 7 * 32
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-LNS SST - SECOND STAGE THEATER - Seating/Lighting Equipment
EQFN 005 EQUIPMENT AND FURNITURE 7 0 06/10

126 PV467-SPS SST - SECOND STAGE THEATER PORTABLE STAGE
EQFN 001 EQUIPMENT AND FURNITURE 25 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N385 FMS #: 126 AO2 SIGNATURE THEATER COMPANY
AVAILABLE BALANCE AS OF: 11/30/09 $1,250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $20,000,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,250 * * * * (C)* 1,250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,250 * 1,250
FORCST(C)* * * * * * * * * * * * 1,250 * 1,250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV385-RLP SIG - Signature Theater Center
CONS 001 CONSTRUCTION 1,250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1270
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N389 FMS #: 126 AO3 SOHO REPERTORY THEATRE, INC.
AVAILABLE BALANCE AS OF: 11/30/09 $2,220.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $47,780.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 48 * * * * * * * 2 * 50
FORCST(C)* * * * * 48 * * * * * * * 2 * 50
ACTUAL(C)* * * * * 48 * * * * * * * * 48

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-SRT SOHO - SOHO REP PURCHASE OF LIGHTING AND SOUND EQUIP
EQFN 002 EQUIPMENT AND FURNITURE 48 0 11/09
EQFN 005 EQUIPMENT AND FURNITURE 2 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N394 FMS #: 126 AO4 SOUTH STREET SEAPORT MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $2,391,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,125 * 1,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 333 * * * * 792 * 1,125
FORCST(C)* * * * * * * * 333 * * * * 792 * 1,125
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467VESS SSS - South Street Seaport Museum Restore 9 Historic Vessels
CONS 008 CONSTRUCTION 304 0 06/10
DSGN 009 DESIGN 333 0 02/10
IFDS 011 IFA DESIGN 38 0 06/10
IFSP 013 IFA CONSTRUCTION SUPERVIS 228 0 06/10
DSGN 014 DESIGN 488 0 06/10
CONS 015 CONSTRUCTION 1,000 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1271
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N409 FMS #: 126 AO5 SYMPHONY SPACE
AVAILABLE BALANCE AS OF: 11/30/09 $148,402.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $103,597.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2 * * * * (C)* 237 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 104 * * * * * * * 133 * 237
FORCST(C)* * * * * 104 * * * * * * * 133 * 237
ACTUAL(C)* * * * * 104 * * * * * * * * 104

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-DFP SSP - Symphony Space Purchase of a Digital Film Projector
EQFN 004 EQUIPMENT AND FURNITURE 2 0 06/10

126 PV467-TEC SSP - Symphony Space - Purchase of Video Monitoring System
EQFN 003 EQUIPMENT AND FURNITURE 75 0 06/10

126 PV467SYSM SSP - Symphony Space - Renovation DEVSCOPE 04/08 07/08
EQFN 001 EQUIPMENT AND FURNITURE 104 0 11/09
EQFN 006 EQUIPMENT AND FURNITURE 56 0 06/10

850 PV467SYM2 SSP - Symphony Space Infrastructure Improvements Phase III PROJSTRT 06/03 06/03
IFSP 003 IFA CONSTRUCTION SUPERVIS 15 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1272
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N413 FMS #: 126 B09 THE CHOCOLATE FACTORY
AVAILABLE BALANCE AS OF: 11/30/09 $28,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 28 * * * * (C)* 28 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 28 * 28
FORCST(C)* * * * * * * * * * * * 28 * 28
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV413CHOC CHOC - CHOCOLATE FACTORY - IT Computer Equipment
EQFN 002 EQUIPMENT AND FURNITURE 28 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N419 FMS #: 126 AI9 COOPER-HEWITT NATIONAL DESIGN MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 5,000 * (C)* * * * 5,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467COOP COOP - NAT'L DESIGN MUSEUM/COOPER HEWITT-BUILDING RENOVATION
CONS 002 CONSTRUCTION 2,500 0 06/13
CONS 003 CONSTRUCTION 2,500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1273
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N424 FMS #: 126 AO9 KITCHEN
AVAILABLE BALANCE AS OF: 11/30/09 $125,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 125 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 125 * * * * * * * 125
FORCST(C)* * * * * * 125 * * * * * * * 125
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-KIT KIT - THE KITCHEN LIGHTING AND PROTECTION EQUIPMENT
EQFN 002 EQUIPMENT AND FURNITURE 125 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N569 FMS #: 126 AN2 ARTS CONNECTION
AVAILABLE BALANCE AS OF: 11/30/09 $85,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 85 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 85 * * * * * * * 85
FORCST(C)* * * * * * 85 * * * * * * * 85
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CON ARTS CONNECTION - PURCHASE OF COMPUTER EQUIPMENT
EQFN 02 EQUIPMENT AND FURNITURE 85 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1274
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N574 FMS #: 126 B08 ROD RODGERS DANCE CO & DUO THEATER
AVAILABLE BALANCE AS OF: 11/30/09 $63,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 63 * * * * (C)* 63 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 63 * 63
FORCST(C)* * * * * * * * * * * * 63 * 63
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-ROD FAB - Rod Rodgers/Duo Theater - 62 E 4th St Improvements PROJSTRT 08/06 08/06
CONS 016 CONSTRUCTION 63 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N575 FMS #: 126 AM7 RUBIN MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $147,760.66 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $24,482.34 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $14,757.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 62 * * * * (C)* 187 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 39 * * * * * * * * 148 * 187
FORCST(C)* * * * 39 * * * * * * * * 148 * 187
ACTUAL(C)* * * * 39 * * * * * * * * * 39

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-RUB RUB - Rubin Museum of Art - Equipment Purchase
EQFN 001 EQUIPMENT AND FURNITURE 39 0 10/09
EQFN 003 EQUIPMENT AND FURNITURE 62 0 06/10
EQFN 004 EQUIPMENT AND FURNITURE 86 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1275
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N606 FMS #: 126 AB2 ELDRIDGE STREET PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $24,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-EL3 ESP - Eldridge Street Project- History & Intrepretive Center PROJSTRT 11/05 11/05
IFSP 006 IFA CONSTRUCTION SUPERVIS 8 0 06/10

850 PV467-EL4 ESP - Eldridge Street Project Seating & Lighting Restorat'n DEVSCOPE 12/04 03/05
IFSP 004 IFA CONSTRUCTION SUPERVIS 16 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-N613 FMS #: 126 AM6 NEW YORK TRANSIT MUSEUM
AVAILABLE BALANCE AS OF: 11/30/09 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 150 * * * * (C)* 150 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 150 * 150
FORCST(C)* * * * * * * * * * * * 150 * 150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467NYTM NYTM - NEW YORK TRANSIT MUSEUM ADA Improvements
CONS 002 CONSTRUCTION 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1276
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-N614 FMS #: 126 AM9 ART NEW YORK
AVAILABLE BALANCE AS OF: 11/30/09 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 50 * * * * * * * 50
FORCST(C)* * * * * * 50 * * * * * * * 50
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-NY1 CLG - ART/NY PURCHASE OF IT EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 50 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-22 FMS #: 126 201 METROPOLITAN MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $21,383,000.76 (CITY) $3,375,000.86 (NON-CITY)
CONTRACT LIABILITY: $7,241,960.71 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $79,057,401.91 (CITY) $1,581,632.36 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,000 * * * * (C)* 22,067 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 22,067 * 22,067
FORCST(C)* * * * * * * * * * * * 21,404 * 21,404
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV022-SCT MMA - Met Museum Southside Cooling Tower/Chiller/Morgan Wing
CONS 002 CONSTRUCTION 3,000 0 06/18
CONS 004 CONSTRUCTION 3,000 0 06/10

126 PV022FDII MMA - Met Museum Fire Alarm & Detection Phase II
CONS 001 CONSTRUCTION 7,090 0 06/10

126 PV022IFS5 MMA - Met Museum Infrastructure Upgrade PH 5 Sprinklers
CONS 003 CONSTRUCTION 2,408 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1277
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 004 CONSTRUCTION 52 0 06/10

850 PV022-ACR MMA - Met Museum - Wings A and C Roof renovation PROJSTRT 08/06 08/06
IFSP 003 IFA CONSTRUCTION SUPERVIS 28 0 06/10

850 PV022-IFS MMA - MET MUSEUM 21st CENTURY PROJECT/INFRASTRUCT UPGRADES DESIGN 06/06 09/06
CO#: BL CONS 001 CONSTRUCTION 67 0 06/10

850 PV022-REC MMA - MET MUSEUM IMPROVEMENTS
CO#: BL IFSP 017 IFA CONSTRUCTION SUPERVIS 1 0 06/10

850 PV022IFS2 MMA - Met Museum Infrastructure - American Wing Phase II
CONS 001 CONSTRUCTION 5,700 0 06/10
IFSP 002 IFA CONSTRUCTION SUPERVIS 114 0 06/10
CONS 003 CONSTRUCTION 850 0 06/10

850 PV022IFS3 MMA - Met Museum Infrastructure - Lehman & Kravis Wing DEVSCOPE 01/09 04/09
IFSP 002 IFA CONSTRUCTION SUPERVIS 54 0 06/10

850 PV022IFS4 MMA - Met Museum - 5th Ave Plaza (Stairs) Project Phase I PROJSTRT 08/08 08/08
CONS 001 CONSTRUCTION 2,900 0 06/10
IFSP 003 IFA CONSTRUCTION SUPERVIS 38 0 06/10

850 PV022KRVS MMA - Met Museum Kravis Wing Roof Rehabilitation PROJSTRT 02/09 02/09
IFSP 002 IFA CONSTRUCTION SUPERVIS 45 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-34 FMS #: 126 202 AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS AND ADDITION
AVAILABLE BALANCE AS OF: 11/30/09 $15,711,999.94 (CITY) $427,893.67 (NON-CITY)
CONTRACT LIABILITY: $3,117,365.20 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $101,721,141.75 (CITY) $154,351.33 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 15,477 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 14,705 * * * * 772 * 15,477
FORCST(C)* * * * * * * * 14,705 * * * * 682 * 15,387
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV034-IT2 AMNH - American Museum of Natural History - IT Upgrade Ph2
CONS 001 CONSTRUCTION 500 0 06/10
CONS 003 CONSTRUCTION 90 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1278
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVO34-W1 AMNH - EXTERIOR RESTORATION CONSCOMP 10/07 10/07
CONS 008 CONSTRUCTION 450 0 06/17

850 PV034-GEN AMNH - AMNH Genomics/Ornithology/HVAC/Elev PROJSTRT 10/04 10/04
IFSP 010 IFA CONSTRUCTION SUPERVIS 204 0 06/10

CO#: RR IFSP 010 IFA CONSTRUCTION SUPERVIS 1 0 06/10

850 PV034CPWR AMNH - Central Park West Facade & Rotunda PROJSTRT 04/09 04/09
CONS 010 CONSTRUCTION 182 0 06/10

CO#: AM CONS 010 CONSTRUCTION 13,155 0 02/10
IFSP 011 IFA CONSTRUCTION SUPERVIS 113 0 06/10
IFSP 013 IFA CONSTRUCTION SUPERVIS 157 0 06/10
IFSP 015 IFA CONSTRUCTION SUPERVIS 25 0 06/10
EQFN 020 EQUIPMENT AND FURNITURE 1,550 0 02/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-175 FMS #: 126 203 STATEN ISLAND ZOOLOGICAL SOCIETY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $223,000.02 (CITY) $343,197.10 (NON-CITY)
CONTRACT LIABILITY: $1,244,207.46 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $19,523,033.68 (CITY) $821,407.90 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 306 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 44 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 300 * * * * * * * 6 * 306
FORCST(C)* * * * * 300 * * * * * * * 6 * 306
ACTUAL(C)* * * * * 300 * * * * * * * * 300

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 44 * 44
FORCST(N)* * * * * * * * * * * * 44 * 44
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV175-MST SIZ - Masterplan, Utility Upgrade, Carousel & Duck Cons. PROJSTRT 03/06 06/06
CONS 004 CONSTRUCTION 300 0 11/09

CO#: A2 IFSP SU 005 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/10

850 PV175-REP SIZ - SI Zoo - Reconstruction of Reptile Wing PROJSTRT 02/01 01/02
CONS 017 CONSTRUCTION 0 44 06/10

CO#: XR IFSP 027 IFA CONSTRUCTION SUPERVIS 17 0 06/10
CO#: BL CONS 111 CONSTRUCTION 5 0 06/10

850 PV175CHLD SIZ - Staten Island Zoo Children's Farmstead PROJSTRT 02/08 02/08
DSGN 008 DESIGN 1 0 06/10
CONS 009 CONSTRUCTION 1,384 0 06/17

CO#: AA IFSP 012 IFA CONSTRUCTION SUPERVIS 100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1279
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-176 FMS #: 126 204 NEW YORK ZOOLOGICAL SOCIETY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $7,354,895.09 (CITY) $9,738,999.74 (NON-CITY)
CONTRACT LIABILITY: $7,783,154.39 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $58,770,164.80 (CITY) $5,813,403.26 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,500 * * * * (C)* 7,273 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 26 * * * * * * * * * 7,247 * 7,273
FORCST(C)* * * 26 * * * * * * * * * 7,031 * 7,057
ACTUAL(C)* * * 26 * * * * * * * * * * 26

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV176-ITF WCS BRONX ZOO - Intermodal Transportation Facility
CONS 002 CONSTRUCTION 3,000 0 06/10

126 PV176-WHC WCS BRONX ZOO - Wildlife Health Center DEVSCOPE 06/08 08/08
CONS 002 CONSTRUCTION 25 0 06/10
CONS 003 CONSTRUCTION 2,500 0 06/10
CONS 008 CONSTRUCTION 216 0 06/10

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 020 CONTINGENCY 35 0 06/10

850 PV176-FOU WCS BRONX ZOO - Italian Fountain Restoration
IFSP 008 IFA CONSTRUCTION SUPERVIS 15 0 06/10

850 PV176-GEN WCS BRONX ZOO - Co-Generation Upgrade DEVSCOPE 07/07 09/07
IFSP 003 IFA CONSTRUCTION SUPERVIS 66 0 06/10

850 PV176-LIO WCS BRONX ZOO - Lion House Reconstruction
CO#: CR IFDS 007 IFA DESIGN 17 0 06/10

CONS 030 CONSTRUCTION 487 0 06/10
CONS 035 CONSTRUCTION 38 0 06/10

CO#: R4 CONS 035 CONSTRUCTION 26 0 09/09

850 PV176-MOR WCS BRONX ZOO - Monorail Upgrade CONSCOMP 07/05 03/08
IFSP 009 IFA CONSTRUCTION SUPERVIS 28 0 06/10
IFSP 010 IFA CONSTRUCTION SUPERVIS 7 0 06/10

850 PV176-UST WCS - Remediation of Underground Storage Tanks at BZ & NYA DEVSCOPE 06/07 08/07
CONS 002 CONSTRUCTION 1 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 10 0 06/10

850 PV176-W3 WCS - Bronx Zoo IMPROVEMENTS
IFSP 008 IFA CONSTRUCTION SUPERVIS 25 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1280
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV176MISC WCS BRONX ZOO - Miscellaneous Projects DEVSCOPE 06/08 08/08
CONS 003 CONSTRUCTION 980 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 20 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-205 FMS #: 126 205 NEW YORK BOTANICAL GARDENS, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $14,859,199.96 (CITY) $1.25 (NON-CITY)
CONTRACT LIABILITY: $7,227,686.72 (CITY) $.01- (NON-CITY)
ITD EXPENDITURES: $50,211,514.94 (CITY) $2,788,753.76 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 9,631 * * * * (C)* 14,307 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 14,307 * 14,307
FORCST(C)* * * * * * * * * * * * 14,314 * 14,314
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 ENRG205LT NYBG - NY Botanical Garden Interior Lighting Plus
CONS 001 CONSTRUCTION 320 0 06/10

850 PV205-BRN NYBG - NY Botanical Garden - Tram Barn CONSCOMP 12/05 10/06
IFDS 012 IFA DESIGN 1 0 06/10

850 PV205-CHD NYBG - NY Botanical Garden Childrens Entr/Master Utilities 2 CONSCOMP 06/06 07/08
IFSP 004 IFA CONSTRUCTION SUPERVIS 10 0 06/10

850 PV205-FCC NYBG - NY Botanical Garden Fountain/Conservatory Courtyard DSGN 04/03 04/03
CO#: CR IFSP 003 IFA CONSTRUCTION SUPERVIS 18 0 06/10

850 PV205-INF NYBG - NY Botanical Garden - Site Irrig, Night Illum CONSCOMP 02/06 02/08
IFSP 007 IFA CONSTRUCTION SUPERVIS 10 0 06/10

850 PV205GARG NYBG - NEW YORK BOTANICAL GARDEN - Parking Garage
CONS 005 CONSTRUCTION 1,500 0 06/10
CONS 006 CONSTRUCTION 1,177 0 06/10
CONS 007 CONSTRUCTION 4,740 0 06/10
CONS 010 CONSTRUCTION 2,000 0 06/10
IFSP 013 IFA CONSTRUCTION SUPERVIS 214 0 06/10
CONS 015 CONSTRUCTION 1,300 0 06/10
CONS 018 CONSTRUCTION 970 0 06/10
CONS 019 CONSTRUCTION 2,300 0 06/10
IFSP 021 IFA CONSTRUCTION SUPERVIS 65 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1281
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV205PERI NYBG - NY Botanical Garden - Perimeter Fence
CO#: IA IFSP 006 IFA CONSTRUCTION SUPERVIS 69 0 06/10

850 PV205SNUF NYBG - NY Botanical Garden Snuff Mill Restor/Network Upgrade DEVSCOPE 10/07 12/07
CO#: A1 IFSP 006 IFA CONSTRUCTION SUPERVIS 76 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-230 FMS #: 126 208 NEW YORK AQUARIUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $4,503,000.07 (CITY) $.74 (NON-CITY)
CONTRACT LIABILITY: $4,838,329.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $37,800,772.16 (CITY) $1,904,349.26 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,052 * * * 19,000 * (C)* 4,288 * * * 19,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,288 * 4,288
FORCST(C)* * * * * * * * * * * * 4,288 * 4,288
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV230-PBS WCS NEW YORK AQUARIUM - Perimeter Boardwalk Security
CONS 001 CONSTRUCTION 280 0 06/10

126 PV230-RS1 WCS NEW YORK AQUARIUM - Purchase of Scientific Equipment
EQFN 001 EQUIPMENT AND FURNITURE 125 0 06/10

126 PV230-SWI WCS NEW YORK AQUARIUM - Sea Water Intake Filtration System DEVSCOPE 04/08 06/08
CONS 001 CONSTRUCTION 765 0 06/10
CONS 002 CONSTRUCTION 435 0 06/10
CONS 005 CONSTRUCTION 1,173 0 06/10

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 042 CONTINGENCY 134 0 06/10

801 PV230-SHA FA - Shark Exhibit DSGN 01/05 12/06
CONS 017 CONSTRUCTION 1,510 0 06/10
CONS 019 CONSTRUCTION 19,000 0 06/13
CONS 021 CONSTRUCTION 18,000 0 06/14
CONS 022 CONSTRUCTION 1,400 0 06/15

850 PV176-UST WCS - Remediation of Underground Storage Tanks at BZ & NYA DEVSCOPE 06/07 08/07
IFSP 006 IFA CONSTRUCTION SUPERVIS 13 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1282
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-235 FMS #: 126 209 BROOKLYN MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,280,999.69 (CITY) $.84 (NON-CITY)
CONTRACT LIABILITY: $15,248,033.81 (CITY) $11,612.02- (NON-CITY)
ITD EXPENDITURES: $65,229,436.04 (CITY) $4,666,000.27 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,000 * * * * (C)* 2,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,000 * 2,000
FORCST(C)* * * * * * * * * * * * 2,000 * 2,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV235CC4B BMA - Brooklyn Museum - Ph 4 Climate Control Stage 4B PROJSTRT 11/07 11/07
IFSP 008 IFA CONSTRUCTION SUPERVIS 220 0 06/10

850 PV235F4A1 BMA - Brooklyn Museum - Ph 4 Climate Control Stage 1 & 2 PROJSTRT 02/02 05/02
IFSP 007 IFA CONSTRUCTION SUPERVIS 60 0 06/10

850 PV235HACC BMA - Brooklyn Museum - Hall of Americas Ph1 Climate Control
CONS 002 CONSTRUCTION 2,000 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 40 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1283
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-236 FMS #: 126 210 BROOKLYN BOTANIC GARDEN, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $541,999.98 (CITY) $1.38 (NON-CITY)
CONTRACT LIABILITY: $10,071,186.65 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $16,894,492.05 (CITY) $538,999.62 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV236-WTR BBG - Water Garden
CONS 004 CONSTRUCTION 5,000 0 06/15

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 024 CONTINGENCY 300 0 06/10

850 PV236-VIS BBG - Visitor Center at Cherry Esplanade DSGN 06/05 12/05
IFSP 021 IFA CONSTRUCTION SUPERVIS 211 0 06/10

850 PV236HVAC BBG - HVAC 1000 Washington Ave. Bldg. PROJSTRT 02/06 02/06
CO#: BL CONS 004 CONSTRUCTION 2 0 06/10
CO#: AD SVCS 004 SERVICES 2- 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1284
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-241 FMS #: 126 211 MUSEUM OF CITY OF N. Y. IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,592,260.69 (CITY) $14,067,152.16 (NON-CITY)
CONTRACT LIABILITY: $13,244,607.28 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $19,753,564.94 (CITY) $9,109,997.84 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 815 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 1 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 815 * 815
FORCST(C)* * * * * * * * * * * * 815 * 815
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 1 * 1
FORCST(N)* * * * * * * * * * * * 1 * 1
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 025 CONTINGENCY 678 0 06/10

850 PV241-C MCNY - MUS CITY OF NEW YORK COMPR STDY,EXTR, MASTER PLAN
IFSP 601 IFA CONSTRUCTION SUPERVIS 10 0 06/10

850 PV241MOD1 MCNY - Phase I Building Expansion PROJSTRT 08/06 08/06
CO#: BL CONS 006 CONSTRUCTION 0 1 06/10

CONS 013 CONSTRUCTION 484 0 06/10
CONS 017 CONSTRUCTION 331 0 06/10

850 PV241MOD2 MCNY - Phase II Building Renovation/Expansion PROJSTRT 01/08 01/08
IFSP 007 IFA CONSTRUCTION SUPERVIS 89 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1285
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-262 FMS #: 126 212 BROOKLYN CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $263,200.26 (CITY) $8,228,500.74 (NON-CITY)
CONTRACT LIABILITY: $512,107.33 (CITY) $134,054.61 (NON-CITY)
ITD EXPENDITURES: $25,523,382.03 (CITY) $474,235.65 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 200 * * * * (C)* 245 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 45 * * * * * 200 * 245
FORCST(C)* * * * * * * 45 * * * * * 200 * 245
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV262-N BCM - BROOKLYN CHILDREN'S MUSEUM MASTERPLAN CONSCOMP 07/07 07/07
CO#: BL CONS 135 CONSTRUCTION 45 0 01/10

IFSP 180 IFA CONSTRUCTION SUPERVIS 1 0 06/10

850 PV262-RT BCM - BROOKLYN CHILDREN'S MUSEUM - Roof Top Theater Canopy DEVSCOPE 10/08 12/08
CONS 020 CONSTRUCTION 200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-264 FMS #: 126 213 BROOKLYN ACADEMY OF MUSIC, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $15,818,000.44 (CITY) $6.54 (NON-CITY)
CONTRACT LIABILITY: $.01 (CITY) $.01- (NON-CITY)
ITD EXPENDITURES: $20,624,063.08 (CITY) $2,897,939.07 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 6,000 * * * 4,000 * (C)* 15,737 * * * 4,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 15,737 * 15,737
FORCST(C)* * * * * * * * * * * * 15,737 * 15,737
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV264REC2 BAM - Infrastructure improvements at Opera House and Harvey
CONS 005 CONSTRUCTION 1,025 0 06/10
CONS 006 CONSTRUCTION 2,100 0 06/10
CONS 008 CONSTRUCTION 112 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1286
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BAMFISHER FA - BAM Salvation Army Site
CONS 002 CONSTRUCTION 12,500 0 06/10

801 BAMSOSITE BAM South Site - Cultural Condo Acquisition DSGN 01/10 01/12
CONS 001 CONSTRUCTION 4,000 0 06/13

850 PV264-ALT BAM - Alterations/Rehabilitation to Opera Hse. & Harvey DSGN 06/03 12/03
IFSP 017 IFA CONSTRUCTION SUPERVIS 81 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-272 FMS #: 126 216 QUEENS BOTANICAL GARDEN SOCIETY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $551,301.34 (CITY) $88,000.00 (NON-CITY)
CONTRACT LIABILITY: $1,475,122.83 (CITY) $16,800.00 (NON-CITY)
ITD EXPENDITURES: $9,865,559.38 (CITY) $310,797.31 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 002 CONTINGENCY 30 0 06/10
CTGY 027 CONTINGENCY 22 0 06/10

850 PV272-ENT QBG - Queens Botanical Garden - Welcome Garden Entrance PROJSTRT 07/06 07/06
CONS 027 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1287
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-274 FMS #: 126 217 HALL OF SCIENCE, FLUSHING MEADOW PARK, ADDITIONS, BETTERMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $6,213,875.42 (CITY) $703,000.00 (NON-CITY)
CONTRACT LIABILITY: $2,035,167.06 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $23,250,823.19 (CITY) $692,000.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,156 * * * * (C)* 4,988 * * * 1,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 13 * 129 * 265 * 56 * 224 * 41 * * * * * * 4,260 * 4,988
FORCST(C)* 13 * 129 * 265 * 56 * 224 * 41 * * * * * * 4,260 * 4,988
ACTUAL(C)* 13 * 129 * 265 * 56 * 224 * * * * * * * * 687

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV274-AHU NYHOS - NY Hall of Science Replace 3 Air Handling Units PROJSTRT 01/09 01/09
CO#: HD CONS 005 CONSTRUCTION 500 0 06/13

CONS 006 CONSTRUCTION 500 0 06/13

850 PV274-EXT NYHOS - NY Hall of Science - Extreme Life Exhibit
IFSP 002 IFA CONSTRUCTION SUPERVIS 8 0 06/10

850 PV274-N NYHOS - NY HALL OF SCIENCE - MASTERPLAN PHASE IIA CONSCOMP 10/01 06/07
CONS 046 CONSTRUCTION 123 0 08/09

850 PV274-SP1 NYHOS - NY Hall of Science Spalling Fix
CONS 007 CONSTRUCTION 1,682 0 06/10
IFSP 011 IFA CONSTRUCTION SUPERVIS 453 0 06/10
CONS 017 CONSTRUCTION 422 0 06/10

CO#: 01 CONS GE 017 CONSTRUCTION GENERAL 13 0 07/09
CO#: 02 CONS GE 017 CONSTRUCTION GENERAL 6 0 08/09
CO#: 03 CONS GE 017 CONSTRUCTION GENERAL 5 0 09/09
CO#: 04 CONS GE 017 CONSTRUCTION GENERAL 232 0 09/09
CO#: 05 CONS GE 017 CONSTRUCTION GENERAL 28 0 09/09
CO#: 06 CONS GE 017 CONSTRUCTION GENERAL 56 0 10/09
CO#: 07 CONS GE 017 CONSTRUCTION GENERAL 224 0 11/09
CO#: 08 CONS GE 017 CONSTRUCTION GENERAL 41 0 12/09

850 PV274GHIN NYHOS - NY HALL OF SCIENCE - Great Hall Int. Systems Recon.
IFSP 003 IFA CONSTRUCTION SUPERVIS 317 0 06/10
IFDS 013 IFA DESIGN 14 0 06/10
IFSP 014 IFA CONSTRUCTION SUPERVIS 83 0 06/10
IFDS 015 IFA DESIGN 43 0 06/10
IFSP 016 IFA CONSTRUCTION SUPERVIS 135 0 06/10
CONS 028 CONSTRUCTION 2,156 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1288
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-279 FMS #: 126 219 CITY CENTER, 55TH STREET DANCE THEATER, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $14,078,000.40 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,926,372.31 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 8,656 * * * (C)* 4,937 * 17,641 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,937 * 4,937
FORCST(C)* * * * * * * * * * * * 4,937 * 4,937
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV279-CC NYCC - NY CITY CENTER THEATER RENOVATION DEVSCOPE 06/08 08/08
CONS 001 CONSTRUCTION 2,140 0 06/11
CONS 004 CONSTRUCTION 1,500 0 06/11
CONS 005 CONSTRUCTION 12,500 0 06/11
CONS 007 CONSTRUCTION 1,501 0 06/11
CONS 011 CONSTRUCTION 115 0 06/10

850 PV279-DOM NYCC - NY CITY CENTER Dome Reconstruction CONSCOMP 06/02 06/02
IFDS 010 IFA DESIGN 36 0 06/10

850 PV279-FLO NYCC - NY CITY CENTER Exterior Waterproofing & Roof Repair PROJSTRT 05/01 05/01
IFDS 003 IFA DESIGN 30 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 30 0 06/10

850 PV279NYCC NYCC - New York City Center Theater Renovation Phase I
CONS 001 CONSTRUCTION 4,822 0 06/10
IFSP 003 IFA CONSTRUCTION SUPERVIS 30 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 30 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 115 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1289
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-289 FMS #: 126 221 NEW YORK SHAKESPEARE FESTIVAL/PUBLIC THEATER, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,576,855.47 (CITY) $.56 (NON-CITY)
CONTRACT LIABILITY: $519,805.87 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,005,589.98 (CITY) $538,979.44 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 2,509 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,509 * 2,509
FORCST(C)* * * * * * * * * * * * 2,509 * 2,509
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV289-LOB NYSF - Public Theater Lobby Restoration/Exterior Stair CONS
CONS 001 CONSTRUCTION 1,001 0 06/10
CONS 002 CONSTRUCTION 11,157 0 06/16
CONS 006 CONSTRUCTION 1,000 0 06/10

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 029 CONTINGENCY 25 0 06/10

850 PV289-DSN NYSF - Public Theater Masterplan Design for Ph 4 & 5 PROJSTRT 08/06 08/06
CO#: BL DSGN 006 DESIGN 9 0 06/10
CO#: BL DSGN 007 DESIGN 3 0 06/10
CO#: BL DSGN 009 DESIGN 496 0 06/10

850 PV289-EMG NYSF - Public Theater Emergency Wall Reconstruction
IFSP 003 IFA CONSTRUCTION SUPERVIS 15 0 06/10

850 PV289-M NYSF - Public Theater/NYSF Fire Safety/Code Work PROJSTRT 01/00 01/00
IFSP 005 IFA CONSTRUCTION SUPERVIS 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1290
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-291 FMS #: 126 222 QUEENS MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $142,181.06 (CITY) $15,000,000.00 (NON-CITY)
CONTRACT LIABILITY: $18,555,284.19 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $14,377,857.65 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 130 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 15,000 * * * * (N)* 15,000 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 121 * * * * * * 9 * 130
FORCST(C)* * * * * * 121 * * * * * * 9 * 130
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 15,000 * 15,000
FORCST(N)* * * * * * * * * * * * 15,000 * 15,000
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 011 CONTINGENCY 3 0 06/10

850 PV291-I QMA - QUEENS MUSEUM OF ART STORM LEADER DRAINAGE SYSTEM
CO#: RO IFSP 003 IFA CONSTRUCTION SUPERVIS 4 0 06/10

850 PV291-QMX QMA - Queens Museum of Art Expansion PROJSTRT 01/02 07/03
CONS 013 CONSTRUCTION 1 0 06/10

CO#: 02 CONS GE 013 CONSTRUCTION GENERAL 11 0 12/09
CO#: 03 CONS GE 013 CONSTRUCTION GENERAL 92 0 12/09

CONS 033 CONSTRUCTION 7 0 12/09
CONS 036 CONSTRUCTION 6 0 12/09
DSGN 037 DESIGN 8 0 06/10
CONS 038 CONSTRUCTION 5 0 12/09
CONS 039 CONSTRUCTION 0 15,000 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1291
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-302 FMS #: 126 241 STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $12,797,207.70 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $507,068.30 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,502,312.85 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 12,797 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * 10,873 * * * 1,924 * 12,797
FORCST(C)* * * * * * * * * 10,873 * * * 1,924 * 12,797
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV302-AB SIIAS - Interior Reconstruction of Buildings "A & B" at SHCC PROJSTRT 04/05 01/06
CO#: 03 DSGN 003 DESIGN 367 0 06/10

CONS 030 CONSTRUCTION 10,873 0 03/10
CONS 040 CONSTRUCTION 957 0 06/10

850 PV302-H SIIAS - Building "H" Archival Storage
CONS 001 CONSTRUCTION 424 0 06/10
DSGN 003 DESIGN 51 0 06/10
IFDS 004 IFA DESIGN 8 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 51 0 06/10
EQFN 006 EQUIPMENT AND FURNITURE 125 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1292
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-341 FMS #: 126 224 RICHMONDTOWN/LATOURETTE PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $3,901,937.78 (CITY) $.91 (NON-CITY)
CONTRACT LIABILITY: $59,063.01 (CITY) $.01- (NON-CITY)
ITD EXPENDITURES: $3,360,677.31 (CITY) $2,501.10 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 150 * * * * (C)* 3,926 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 59 * * * * * * * * * 3,867 * 3,926
FORCST(C)* * * 59 * * * * * * * * * 3,867 * 3,926
ACTUAL(C)* * * 59 * * * * * * * * * * 59

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVC341-M SIHS - SIHS TYSEN COURT ST RECONSTRUCTION PROJSTRT 07/95 07/95
CO#: XR CONS 018 CONSTRUCTION 375 0 06/10

CONS 026 CONSTRUCTION 3,176 0 06/10

850 PV341PS28 SIHS - Roof Renovation at PS28 Located at SIHS DEVSCOPE 07/08 10/08
CONS 002 CONSTRUCTION 166 0 06/10
DSGN 003 DESIGN 59 0 09/09
IFDS 004 IFA DESIGN 5 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 30 0 06/10
CONS 010 CONSTRUCTION 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1293
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-464 FMS #: 126 225 WAVE HILL ENVIRONMENTAL CENTER IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $2,584,000.59 (CITY) $7,500,000.00 (NON-CITY)
CONTRACT LIABILITY: $34,999.02 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,970,388.55 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,500 * * * * (C)* 2,572 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 2,500 * * * * (N)* 2,500 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,572 * 2,572
FORCST(C)* * * * * * * * * * * * 2,572 * 2,572
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 2,500 * 2,500
FORCST(N)* * * * * * * * * * * * 2,500 * 2,500
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV464-ADA WH - WAVE HILL AMERICAN DISABILITIES ACT DSGN 05/03 05/03
CONS 002 CONSTRUCTION 219 0 06/19

CO#: LO DSGN 004 DESIGN 43 0 06/10
IFDS 005 IFA DESIGN 2 0 06/10
CONS 006 CONSTRUCTION 34 0 06/19
CONS 009 CONSTRUCTION 1,100 0 06/19
CONS 011 CONSTRUCTION 546 0 06/19
CONS 016 CONSTRUCTION 375 0 06/19
CONS 020 CONSTRUCTION 550 0 06/19
CONS 021 CONSTRUCTION 108 0 06/19
CONS 023 CONSTRUCTION 0 2,500 06/10
CONS 025 CONSTRUCTION 2,500 0 06/10

850 PV464-L WH - WAVE HILL VISITORS CENTER
CONS 026 CONSTRUCTION 29 0 06/10

850 PV464-WW WH - Wave Hill Garden Well Water System
IFDS 008 IFA DESIGN 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1294
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-466 FMS #: 126 226 QUEENS THEATER IN THE PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,388,765.88 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,144,453.08 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,257,663.96 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * * * * (C)* 1,352 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 9 * * * * * * * * * * 1,343 * 1,352
FORCST(C)* * 9 * * * * * * * * * * 1,343 * 1,352
ACTUAL(C)* * 9 * * * * * * * * * * * 9

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 044 CONTINGENCY 46 0 06/10

850 PVQ466-F QTIP - Queens Theater in the Park, Addition CONSCOMP 06/08 06/08
DSGN 036 DESIGN 48 0 06/10
CONS 038 CONSTRUCTION 670 0 06/10
CONS 040 CONSTRUCTION 105 0 06/10

CO#: 15 CONS 040 CONSTRUCTION 9 0 08/09
CONS 043 CONSTRUCTION 220 0 06/10
CONS 045 CONSTRUCTION 300 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1295
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-467 FMS #: 126 228 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 11/30/09 $69,188,190.07 (CITY) $20,467,420.00 (NON-CITY)
CONTRACT LIABILITY: $23,249,839.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $136,937,820.24 (CITY) $370,580.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,309 * * 5,755 * 12,070 * (C)* 63,477 * 8,000 * 8,000 * 12,070 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 467 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 300 * 82 * 691 * 307 * 203 * 4,865 * 492 * 5,781 * * * 550 * 50,206 * 63,477
FORCST(C)* 300 * 82 * 691 * 307 * 203 * 4,865 * 492 * 5,781 * * * 550 * 38,641 * 51,912
ACTUAL(C)* 300 * 82 * 690 * 306 * 203 * * * * * * * * 1,581

* * * * * * * * * * * * *
PLAN (N)* * * * * * 117 * * 350 * * * * * 467
FORCST(N)* * * * * * 117 * * 350 * * * * * 467
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

042 QC029-009 LAH - Louis Armstrong House - Visitor Center - Phase One
CONS 001 CONSTRUCTION 5,000 0 06/13
CONS 005 CONSTRUCTION 2,250 0 06/10

126 PV230-SWI WCS NEW YORK AQUARIUM - Sea Water Intake Filtration System DEVSCOPE 04/08 06/08
CONS 003 CONSTRUCTION 180 0 06/10
CONS 004 CONSTRUCTION 20 0 06/10

126 PV467-ADE LAH - LOUIS ARMSTRONG HOUSE EQUIPMENT PURCHASE
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/13

126 PV467-ANN ST. ANN'S WAREHOUSE EQUIPMENT PURCHASE
EQFN 005 EQUIPMENT AND FURNITURE 41 0 10/09
EQFN 006 EQUIPMENT AND FURNITURE 28 0 08/09
EQFN 007 EQUIPMENT AND FURNITURE 18 0 06/10
EQFN 008 EQUIPMENT AND FURNITURE 159 0 06/10

126 PV467-EMR DCA - EMERGENCY CAPITAL FUND FOR DCA
CONS 018 CONSTRUCTION 4,331 0 06/10
CONS 019 CONSTRUCTION 900 0 06/10
CONS 020 CONSTRUCTION 13 0 06/10
CONS 022 CONSTRUCTION 411 0 06/16
CONS 023 CONSTRUCTION 249 0 06/10
CONS 024 CONSTRUCTION 3,456 0 06/17
CONS 025 CONSTRUCTION 2,274 0 06/16
CONS 026 CONSTRUCTION 60 0 06/14
CONS 027 CONSTRUCTION 2,000 0 06/16

126 PV467-EM2 DCA - EMERGENCY CAPITAL FUND #2 FOR DCA
CONS 021 CONSTRUCTION 790 0 06/17

126 PV467-EM4 DCA - EMERGENCY CAPITAL FUND #4 FOR DCA
CONS 001 CONSTRUCTION 1,205 0 06/15

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1296
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-FUN FUND - Cultural Enterprise Suite
EQFN 005 EQUIPMENT AND FURNITURE 40 0 01/10

126 PV467-IT DCA - IT Upgrade
EQFN 011 EQUIPMENT AND FURNITURE 5 0 06/10
EQFN 015 EQUIPMENT AND FURNITURE 1,893 0 12/09
EQFN 016 EQUIPMENT AND FURNITURE 13 0 08/09
EQFN 017 EQUIPMENT AND FURNITURE 3 0 06/10
EQFN 018 EQUIPMENT AND FURNITURE 394 0 06/10
EQFN 019 EQUIPMENT AND FURNITURE 1 0 06/10

126 PV467-IT2 DCA - IT Siebel Analytics Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 15 0 12/09
EQFN 003 EQUIPMENT AND FURNITURE 8 0 12/09

126 PV467-PCT DCA PFA - Percent for Art Conservation of Public Art DEVSCOPE 04/08 06/08
CONS 001 CONSTRUCTION 992 0 06/10

126 PV467-PS Performance Space 122 Reconstruction DEVSCOPE 06/08 08/08
CO#: 01 EQFN 010 EQUIPMENT AND FURNITURE 20 0 06/10

126 PV467-SSS PRTT - Puerto Rican Traveling Theater Equipment Purchase
EQFN 002 EQUIPMENT AND FURNITURE 35 0 09/09
EQFN 004 EQUIPMENT AND FURNITURE 27 0 06/10

126 PV467-X3 ADH - Harlem Stage/ADH Lighting Equipment
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/10

126 PV467CARO DCA PFA - CARO - Riverbank State Pk Totally Kid Carousel DEVSCOPE 09/09 12/09
CONS 003 CONSTRUCTION 69 0 06/10

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 015 CONTINGENCY 3 0 06/10
CTGY 033 CONTINGENCY 12 0 06/10
CTGY 040 CONTINGENCY 3 0 06/10
CTGY 045 CONTINGENCY 5,000 0 06/10
CTGY 047 CONTINGENCY 2,000 0 06/10
CTGY 048 CONTINGENCY 0 5,000 06/10
CTGY 049 CONTINGENCY 0 5,000 06/10
CTGY 050 CONTINGENCY 0 5,000 06/10

126 PV467MFT2 DCA - Materials for the Arts Warehouse Expansion
EQFN 002 EQUIPMENT AND FURNITURE 12 0 08/09
EQFN 003 EQUIPMENT AND FURNITURE 13 0 06/10

126 PV467M125 Mart 125 Development
CONS 001 CONSTRUCTION 1,000 0 06/13
CONS 002 CONSTRUCTION 3,000 0 06/11
CONS 003 CONSTRUCTION 2,000 0 06/13

126 PV467SRA2 SRAC - Seventh Regiment Armory Conservancy - Heating Upgrade
CONS 001 CONSTRUCTION 500 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1297
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467SSSF SSS - South Street Seaport Museum Ferry Hotel Renovation
CONS 002 CONSTRUCTION 20 0 06/13

126 PV467USTR SHCC - UNDERGROUND STORAGE TANK REMOVAL DEVSCOPE 09/07 12/07
DSGN 001 DESIGN 11 0 06/10
IFDS 002 IFA DESIGN 2 0 06/10
CONS 003 CONSTRUCTION 73 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 11 0 06/10

126 PV489MP LCPA - LCCDP New Master Plan DSGN 06/03 12/03
CONS 009 CONSTRUCTION 9,055 0 06/10

801 AMMI2004 FA - Museum of the Moving Image DSGN 06/04 04/07
CONS 017 CONSTRUCTION 8,110 0 06/10

801 BAMSTRAND BAM LDC - Strand Theatre Redevelopment DSGN 01/08 01/09
CONS 014 CONSTRUCTION 1,500 0 06/10

801 BAMSTRTS BAM Cultural District Streetscapes DSGN 01/05 01/05
CONS 005 CONSTRUCTION 500 0 06/13

801 BAMUSIC BAM Cultural District DSGN 11/06 01/09
CONS 114 CONSTRUCTION 3,500 0 06/13
CONS 116 CONSTRUCTION 5,000 0 06/15

801 INTREPMF FA - Intrepid Museum Foundation DSGN 07/06 11/06
CONS 017 CONSTRUCTION 1,000 0 06/10

801 PV467NMAI FA - Nat'l Museum of the Amer. Indian - Rotunda Renovations DEVSCOPE 01/08 04/08
CNSP 002 CONSTRUCTION SUPERVISION 50 0 06/10
CONS 003 CONSTRUCTION 950 0 06/10

806 PV467A109 Artspace Projects - Cultural Space at PS109
CONS 001 CONSTRUCTION 1,000 0 06/10
CONS 002 CONSTRUCTION 1,000 0 06/10

846 P-200BRIC BROOKLYN INFORMATION & CULTURE EQUIPMENT
EQFN 250 EQUIPMENT AND FURNITURE 46 0 07/09

850 PVC341-M SIHS - SIHS TYSEN COURT ST RECONSTRUCTION PROJSTRT 07/95 07/95
DSGN 016 DESIGN 239 0 09/09
CONS 017 CONSTRUCTION 286 0 06/10
DSGN 021 DESIGN 5 0 06/10

850 PV022-CHL MMA - Met Museum - Chiller Relocation & Replacement PROJSTRT 08/06 08/06
IFSP 003 IFA CONSTRUCTION SUPERVIS 34 0 06/10

850 PV022-FAC MMA - Met Museum Perimeter Lights/5th Ave Facade Restoration CONSCOMP 09/07 09/07
CO#: AA IFSP 004 IFA CONSTRUCTION SUPERVIS 79 0 06/10

850 PV034-MOD AMNH - Facility Modernization Program DSGN 06/03 12/03
CO#: BL IFSP 043 IFA CONSTRUCTION SUPERVIS 200 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1298
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV176-W3 WCS - Bronx Zoo IMPROVEMENTS
IFDS 001 IFA DESIGN 20 0 06/10
IFDS 002 IFA DESIGN 40 0 06/10
IFDS 003 IFA DESIGN 20 0 06/10

850 PV235-SOF BMA - Brooklyn Museum - Emergency Reconstruction of Soffit PROJSTRT 12/98 12/98
IFSP 005 IFA CONSTRUCTION SUPERVIS 4 0 06/10

850 PV262-N BCM - BROOKLYN CHILDREN'S MUSEUM MASTERPLAN CONSCOMP 07/07 07/07
CONS 140 CONSTRUCTION 422 0 01/10

CO#: BL CONS 140 CONSTRUCTION 87 0 05/10
CONS 141 CONSTRUCTION 2 0 06/10
DSGN 170 DESIGN 1 0 05/10

850 PV289-MP NYSF - Public Theater/NY Shakespeare Festival Masterplan PROJSTRT 05/01 05/01
CO#: BL IFSP 005 IFA CONSTRUCTION SUPERVIS 50 0 06/10
CO#: RR IFSP 005 IFA CONSTRUCTION SUPERVIS 41 0 06/10

850 PV302-F SIIAS - WIND & DOOR RPEPL'MT BLDG A & B PROJSTRT 11/90 02/92
CO#: BL CONS 030 CONSTRUCTION 10 0 06/10

850 PV341PS28 SIHS - Roof Renovation at PS28 Located at SIHS DEVSCOPE 07/08 10/08
CONS 001 CONSTRUCTION 54 0 06/10

850 PV467-AH LAH - LOUIS ARMSTRONG HOUSE - PHASE ONE CONSTRUCTION
CONS 002 CONSTRUCTION 2 0 09/09

850 PV467-ANY CLG - ART/NY - ALLIANCE OF RESIDENT THEATERS RENOVATIONS DEVSCOPE 01/08 03/08
CONS 014 CONSTRUCTION 4 0 06/10

850 PV467-AR2 JM - Jewish Museum - Exhibit Expansion Phase II PROJSTRT 12/97 12/97
CO#: NU IFSP 002 IFA CONSTRUCTION SUPERVIS 18 0 06/10

850 PV467-BCW BCP - BROOKLYN CENTER FOR PERFORMING ARTS RIGGING SYSTEM PROJSTRT 11/09 11/09
IFSP 002 IFA CONSTRUCTION SUPERVIS 26 0 06/10
CONS 003 CONSTRUCTION 10 0 06/10

CO#: BL CONS 006 CONSTRUCTION 13 0 05/10

850 PV467-CJH CJH - Center for Jewish History - New Facility
IFSP 003 IFA CONSTRUCTION SUPERVIS 38 0 06/10

CO#: RE IFSP 003 IFA CONSTRUCTION SUPERVIS 30 0 06/10

850 PV467-CSV CSV - Clemente Soto Velez - Rehabilitation/Water Damage PROJSTRT 01/02 01/02
CONS 004 CONSTRUCTION 145 0 06/10

CO#: BL CONS 004 CONSTRUCTION 186 0 06/10
CO#: W1 CONS 004 CONSTRUCTION 2 0 06/10
CO#: BL CONS 017 CONSTRUCTION 8 0 06/10

CONS 018 CONSTRUCTION 2,596 0 06/10
CO#: W1 CONS 020 CONSTRUCTION 459 0 06/10

CONS 021 CONSTRUCTION 2,200 0 06/10
CO#: C2 DSGN 022 DESIGN 133 0 06/10
CO#: C3 DSGN 022 DESIGN 173 0 09/09

CONS 023 CONSTRUCTION 10 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1299
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-CTY ELM - El Museo del Barrio - Courtyard/Master Plan PROJSTRT 02/94 02/94
CONS 006 CONSTRUCTION 0 117 12/09

CO#: A1 IFSP 019 IFA CONSTRUCTION SUPERVIS 138 0 06/10
CO#: A3 IFDS 021 IFA DESIGN 52 0 06/10
CO#: 06 CONS 131 CONSTRUCTION 2,693 0 12/09

CONS 141 CONSTRUCTION 2,876 0 02/10
CO#: AD CONS 141 CONSTRUCTION 10 0 11/09
CO#: B0 CONS 141 CONSTRUCTION 41 0 06/10
CO#: N7 CONS 141 CONSTRUCTION 144 0 12/09
CO#: SY CONS 141 CONSTRUCTION 18 0 11/09

IFSP 145 IFA CONSTRUCTION SUPERVIS 100 0 10/09

850 PV467-FTR FTH - FLUSHING TOWN HALL BLDG RENOVATION PROJSTRT 09/07 09/07
CONS 010 CONSTRUCTION 50 0 06/10

850 PV467-HTC HTC - HT Dance Co/Chen Dance Ctr - 2nd Floor Renovation PROJSTRT 08/07 12/07
CONS 002 CONSTRUCTION 153 0 09/09
IFDS 004 IFA DESIGN 5 0 06/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 19 0 06/10
CONS 009 CONSTRUCTION 9 0 06/10

850 PV467-IS2 INTREPID SEA AIR SPACE MUSEUM - VISITOR SERVICES PROJSTRT 01/08 01/08
IFDS 002 IFA DESIGN 30 0 06/10

850 PV467-KIO RIHS - Roosevelt Isl. Hist. Soc. TrolleyKiosk Initial Outfit DEVSCOPE 06/07 09/07
CO#: DE CONS 003 CONSTRUCTION 5- 0 10/09
CO#: D2 CONS 003 CONSTRUCTION 2- 0 12/09

EQFN 006 EQUIPMENT AND FURNITURE 16 0 06/10
CO#: R1 CONS 007 CONSTRUCTION 83 0 10/09
CO#: R2 CONS 007 CONSTRUCTION 4 0 10/09

IFSP 008 IFA CONSTRUCTION SUPERVIS 38 0 06/10
CO#: BL DSGN 012 DESIGN 4 0 06/10

CONS 014 CONSTRUCTION 54 0 06/10

850 PV467-POL POLICE MUSEUM - NYCPM Window Reconstruction & Replacement PROJSTRT 04/07 04/07
CONS 001 CONSTRUCTION 86 0 02/10

CO#: 1A CONS 001 CONSTRUCTION 90 0 12/09
DSGN 002 DESIGN 23 0 06/10
CONS 005 CONSTRUCTION 0 350 02/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 271 0 06/10

CO#: BL DSGN 009 DESIGN 1 0 06/10
CO#: G1 SVCS 012 SERVICES 2 0 02/10

CONS 013 CONSTRUCTION 2,588 0 02/10
CONS 014 CONSTRUCTION 140 0 06/10

850 PV467-RAE PRTT - Puerto Rican Traveling Theater Renovation/Eqpt.
IFSP 005 IFA CONSTRUCTION SUPERVIS 20 0 06/10
IFDS 006 IFA DESIGN 4 0 06/10

CO#: XR CONS 010 CONSTRUCTION 3 0 06/10
CO#: X2 CONS 010 CONSTRUCTION 1 0 06/10
CO#: S2 SVCS 010 SERVICES 24 0 12/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1300
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-ROD FAB - Rod Rodgers/Duo Theater - 62 E 4th St Improvements PROJSTRT 08/06 08/06
DSGN 013 DESIGN 4 0 06/10

CO#: R1 DSGN 013 DESIGN 56 0 06/10

850 PV467-WPT Women's Project Theatre HVAC & Renovation PROJSTRT 08/08 08/08
IFDS 002 IFA DESIGN 25 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 149 0 06/10

850 PV467-X ADH - AARON DAVIS HALL - 135TH ST GATEHOUSE PROJSTRT 06/93 06/93
IFSP 035 IFA CONSTRUCTION SUPERVIS 10 0 06/10

CO#: B! EQFN 040 EQUIPMENT AND FURNITURE 68 0 06/10
CO#: F8 EQFN 040 EQUIPMENT AND FURNITURE 11 0 09/09
CO#: SM EQFN 040 EQUIPMENT AND FURNITURE 21 0 07/09

850 PV467-X2 ADH - AARON DAVIS HALL - 135TH ST GATEHOUSE lighting signage DEVSCOPE 01/08 04/08
CONS 001 CONSTRUCTION 256 0 06/10
IFDS 004 IFA DESIGN 11 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 67 0 06/10

CO#: BL DSGN 006 DESIGN 1 0 06/10
CONS 007 CONSTRUCTION 2 0 06/10

850 PV467-122 122C - 122 Community Center Bldg Reconstruction PROJSTRT 05/05 05/05
CONS 003 CONSTRUCTION 457 0 06/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 1,720 0 06/10

CO#: 02 IFSP 006 IFA CONSTRUCTION SUPERVIS 1,080 0 06/10
CO#: 03 IFDS 007 IFA DESIGN 1,142 0 06/10

CONS 017 CONSTRUCTION 5,000 0 06/11
CONS 020 CONSTRUCTION 8,000 0 06/12

850 PV467AI RTC - Roundabout Theater Co. Selwyn Theater Renovation
CO#: RE IFSP 003 IFA CONSTRUCTION SUPERVIS 1 0 06/10

850 PV467BRAC BRAC - Bronx River Art Center Reconstruction DSGNCOMP 05/07 02/10
CONS 003 CONSTRUCTION 223 0 06/10
IFDS 009 IFA DESIGN 4 0 06/10
IFSP 012 IFA CONSTRUCTION SUPERVIS 27 0 06/10
CONS 014 CONSTRUCTION 15 0 06/10
CONS 017 CONSTRUCTION 512 0 06/10
CONS 018 CONSTRUCTION 750 0 06/10
DSGN 020 DESIGN 10 0 06/10
DSGN 021 DESIGN 5 0 06/10

CO#: RG DSGN 021 DESIGN 223 0 07/09
CONS 023 CONSTRUCTION 1,000 0 06/10
CONS 024 CONSTRUCTION 500 0 06/10
CONS 025 CONSTRUCTION 300 0 06/10

850 PV467DOWN DOWN - Downtown Art/Alpha Omega youth center project PROJSTRT 08/06 08/06
CO#: XC CONS 020 CONSTRUCTION 2 0 06/10

850 PV467JCM5 JCM - Jewish Children's Museum Phase 5 4th Floor Exhibitory PROJSTRT 04/06 04/06
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1301
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467MAMA FAB - LA MAMA ETC - 66-68 East 4th St.- Archives Renovation PROJSTRT 04/07 04/07
CONS 001 CONSTRUCTION 47 0 06/10

CO#: CP CONS 001 CONSTRUCTION 3 0 06/10
CO#: JG CONS 001 CONSTRUCTION 1 0 06/10

850 PV467NYTW FAB - NY Theatre Workshop - 72 East Fourth St. Set Shop PROJSTRT 08/06 08/06
CONS 008 CONSTRUCTION 69 0 06/10

CO#: R3 CONS 008 CONSTRUCTION 3 0 09/09
CO#: R4 CONS 008 CONSTRUCTION 32 0 10/09
CO#: R5 CONS 008 CONSTRUCTION 8 0 11/09

850 PV467POL2 POLICE MUSEUM - ELEVATOR RENOVATION PROJSTRT 11/06 11/06
IFDS 002 IFA DESIGN 6 0 06/10
CONS 003 CONSTRUCTION 224 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 34 0 06/10

850 PV467SOUT SSS - South Street Seaport Museum Interior Construction
IFSP 004 IFA CONSTRUCTION SUPERVIS 219 0 06/16

850 PV467SRA1 SRAC - Seventh Regiment Armory Conservancy Heating Plant
CONS 001 CONSTRUCTION 2,451 0 06/10
CONS 003 CONSTRUCTION 2,451 0 06/10
CONS 004 CONSTRUCTION 735 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 49 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 15 0 06/10
CONS 009 CONSTRUCTION 64 0 06/10

850 PV467122F 122C - 122 Community Center Facade Restoration PROJSTRT 09/06 09/06
CONS 005 CONSTRUCTION 59 0 06/10

CO#: 04 CONS 005 CONSTRUCTION 10 0 07/09
CO#: 06 CONS 005 CONSTRUCTION 6 0 10/09
CO#: 09 CONS 005 CONSTRUCTION 14 0 10/09
CO#: 10 CONS 005 CONSTRUCTION 30 0 10/09
CO#: 11 CONS 005 CONSTRUCTION 15 0 10/09
CO#: 12 CONS 005 CONSTRUCTION 15 0 10/09
CO#: 15 CONS 005 CONSTRUCTION 68 0 10/09

CONS 007 CONSTRUCTION 4 0 06/10
CO#: CP CONS 007 CONSTRUCTION 466 0 06/10

850 PV489-JAZ Jazz at Lincoln Center - Rose Hall Theater Improvements
IFSP 005 IFA CONSTRUCTION SUPERVIS 49 0 06/10

850 PV490-E SHCC - Building "E" Exterior Reconstruction & Restoration PROJSTRT 05/06 02/07
DSGN 007 DESIGN 30 0 06/10

850 PV490EMER SHCC - Building "G" Emergency Reconstr. of Condensate Line PROJSTRT 12/04 12/04
CO#: BL CONS 002 CONSTRUCTION 27 0 02/10

CONS 009 CONSTRUCTION 1 0 06/10

850 PV490JNAC SHCC - BUILDING "D" JOHN NOBLE COLLECTION Install. of AC PROJSTRT 06/07 06/07
CO#: BL CONS 008 CONSTRUCTION 6 0 05/10

CONS 021 CONSTRUCTION 164 0 11/09
CO#: 04 SVCS 030 SERVICES 3 0 11/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1302
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV490JNRF SHCC - BUILDING "D" JOHN NOBLE COLLECTION ROOF REPLACEMENT DEVSCOPE 08/07 11/07
IFDS 006 IFA DESIGN 9 0 06/10
CONS 007 CONSTRUCTION 202 0 02/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 54 0 06/10

850 PV501-EMR PS 1 - Exterior Reconstruction CONSCOMP 10/02 06/07
IFSP 020 IFA CONSTRUCTION SUPERVIS 14 0 06/10

850 PV520-WKS WKSVL-Weeksville Heritage Ctr-MasterPlan/Hunterfly Rd Houses PROJSTRT 02/99 01/01
CO#: BL CONS 029 CONSTRUCTION 443 0 05/10
CO#: 01 CONS 029 CONSTRUCTION 28 0 08/09
CO#: 02 CONS 029 CONSTRUCTION 6 0 01/10

850 PV525-FAC SMH - Studio Museum of Harlem Sculpture Phase 3 and Facade CONSCOMP 11/06 11/06
CO#: CP CONS 007 CONSTRUCTION 25 0 06/10
CO#: C1 CONS 007 CONSTRUCTION 30 0 06/10

850 PWD999SRG SRAC - SEVENTH REGIMENT ARMORY CONSERVANCY
IFSP 006 IFA CONSTRUCTION SUPERVIS 50 0 06/10

856 PV467MFT1 DCA - Materials for the Arts Warehouse Expansion
CONS 002 CONSTRUCTION 75 0 09/09
EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 24 0 01/10

CO#: 03 EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 1 0 08/09
CO#: 04 EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 4 0 10/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-471 FMS #: 126 237 BRONX MUSEUM OF THE ARTS, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $688,720.34 (CITY) $20,694.60 (NON-CITY)
CONTRACT LIABILITY: $9,773.99 (CITY) $10,620.52 (NON-CITY)
ITD EXPENDITURES: $10,159,399.87 (CITY) $1,761,377.88 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 400 * * * * (C)* 400 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 20 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 400 * 400
FORCST(C)* * * * * * * * * * * * 400 * 400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 20 * 20
FORCST(N)* * * * * * * * * * * * 20 * 20
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 013 CONTINGENCY 162 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1303
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV471-L BxMA - Bronx Museum of the Arts - Expansion CONSCOMP 10/03 08/09
CONS 025 CONSTRUCTION 0 20 06/10

850 PV471-LOT BxMA - Site security and demolition at Carrol Street lots PROJSTRT 01/09 01/09
DSGN 003 DESIGN 44 0 06/10
CONS 007 CONSTRUCTION 356 0 06/10
IFDS 011 IFA DESIGN 6 0 06/10
IFSP 013 IFA CONSTRUCTION SUPERVIS 38 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-475 FMS #: 126 242 NEW YORK STATE THEATER ALTERATIONS AND IMPROVEMENTS.
AVAILABLE BALANCE AS OF: 11/30/09 $11,999.96 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $10,601,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $18,491,157.62 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 16,875 * * * * (C)* 23,351 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 23,351 * 23,351
FORCST(C)* * * * * * * * * * * * 23,351 * 23,351
ACTUAL(C)* * * * 13,351 * 10,000 * * * * * * * * 23,351

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV475-REN FA - New York State Theater renovation and reconstruction DEVSCOPE 07/09 10/09
CONS 003 CONSTRUCTION 23,351 0 06/10

850 PV475-INF NYST - NY State Theater - Facade Renovation PROJSTRT 01/01 01/01
IFSP 015 IFA CONSTRUCTION SUPERVIS 12 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1304
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-477 FMS #: 126 246 STATEN ISLAND CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,125,000.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,077,414.75 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,123 * * * * (C)* 1,125 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 868 * * * * 257 * 1,125
FORCST(C)* * * * * * * * 868 * * * * 257 * 1,125
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV477-TNT SICM - Staten Island Children's Museum Expand West Terrace PROJSTRT 06/05 02/06
CO#: XR DSGN 007 DESIGN 2 0 06/10

CONS 040 CONSTRUCTION 868 0 02/10
CONS 060 CONSTRUCTION 255 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-489 FMS #: 126 236 LINCOLN CENTER, IMPROVEMENT AND RENOVATION OF SITE
AVAILABLE BALANCE AS OF: 11/30/09 $20,195,878.79 (CITY) $12,375,000.00 (NON-CITY)
CONTRACT LIABILITY: $13,862,377.23 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $178,221,494.98 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 13,019 * 10,532 * * 22,977 * (C)* 51,050 * * 8,509 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 36 * * * * * * * * 51,014 * 51,050
FORCST(C)* * * * 36 * * * * * * * * 20,155 * 20,191
ACTUAL(C)* * * * 36 * * * * * * * * * 36

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 006 CONTINGENCY 5 0 06/10

126 PV489MP LCPA - LCCDP New Master Plan DSGN 06/03 12/03
CONS 010 CONSTRUCTION 30,903 0 06/10
CONS 011 CONSTRUCTION 8,509 0 06/12

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1305
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 LINCPROM FA - Lincoln Center Promenade DSGN 01/10 01/12
CONS 001 CONSTRUCTION 20,042 0 06/10

801 PV489-ATH FA - LCPA Lincoln Ctr Alice Tully Hall DSGN 03/09 03/11
CNSP 002 CONSTRUCTION SUPERVISION 64 0 06/10

CO#: A2 CNSP 002 CONSTRUCTION SUPERVISION 36 0 10/09

801 PV489MP1 LCPA - FA - Lincoln Center Master Plan 1 DSGN 12/01 07/06
CONS 005 CONSTRUCTION 5 0 06/10

850 PV489-HAR LCPA - Lincoln Center - LCDP renovation of Harmony Atrium PROJSTRT 08/08 08/08
IFSP 005 IFA CONSTRUCTION SUPERVIS 20 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-490 FMS #: 126 238 SNUG HARBOR, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $8,945,016.46 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $805,308.35 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,531,669.73 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,563 * * * 2,552 * (C)* 4,445 * * 3,126 * 3,088 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 92 * 200 * * * 130 * 1,618 * * 54 * 2,351 * 4,445
FORCST(C)* * * * 92 * 200 * * * 130 * 1,618 * * 54 * 2,351 * 4,445
ACTUAL(C)* * * * 92 * 200 * * * * * * * * 292

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 007 CONTINGENCY 154 0 06/10

846 P-501SIBO STATEN ISLAND BOTANICAL GARDEN BUILDING "P" R116-102M/402M CLOSE 09/04 08/05
CONS 606 CONSTRUCTION 200 0 11/09
IFSP 607 IFA CONSTRUCTION SUPERVIS 1 0 12/09

CO#: 01 IFSP 607 IFA CONSTRUCTION SUPERVIS 24 0 06/10

850 PV490-E SHCC - Building "E" Exterior Reconstruction & Restoration PROJSTRT 05/06 02/07
CONS 003 CONSTRUCTION 3,126 0 06/12

CO#: A IFSP 004 IFA CONSTRUCTION SUPERVIS 299 0 06/10
CONS 005 CONSTRUCTION 14 0 06/10
CONS 006 CONSTRUCTION 325 0 06/10
CONS 020 CONSTRUCTION 1,618 0 03/10

850 PV490-FH SHCC - Buildings "F & H" Infrastructure & Interior Upgrade PROJSTRT 03/06 12/06
DSGN 003 DESIGN 1 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1306
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 005 CONSTRUCTION 1,870 0 06/10
IFDS 045 IFA DESIGN 80 0 06/10
IFSP 055 IFA CONSTRUCTION SUPERVIS 482 0 06/10

850 PV490-FIR SHCC - Fire Alarm Systems Upgrade PROJSTRT 05/01 04/02
DSGN 026 DESIGN 92 0 10/09

CO#: BL CONS 030 CONSTRUCTION 44 0 05/10
CONS 040 CONSTRUCTION 112 0 06/10
DSGN 050 DESIGN 1 0 06/10

850 PV490-Q1 SHCC - MUSIC HALL PHASE 2 PROJSTRT 03/00 08/01
CONS 020 CONSTRUCTION 27 0 06/10

850 PV490EMER SHCC - Building "G" Emergency Reconstr. of Condensate Line PROJSTRT 12/04 12/04
CONS 008 CONSTRUCTION 127 0 02/10

CO#: BL CONS 008 CONSTRUCTION 10 0 05/10
SVCS 010 SERVICES 3 0 02/10

850 PV490SITE SHCC - Sitewide Circulation Plan Pedestrian Walkways & Roads PROJSTRT 12/04 09/06
CONS 003 CONSTRUCTION 1,000 0 06/13
IFSP 004 IFA CONSTRUCTION SUPERVIS 15 0 12/09

CO#: BL IFSP 004 IFA CONSTRUCTION SUPERVIS 75 0 06/10
DSGN 011 DESIGN 88 0 06/13
DSGN 013 DESIGN 1 0 06/10
CONS 020 CONSTRUCTION 2,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-501 FMS #: 126 261 P.S.1 (ART INSTITUTE), RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $933,427.23 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $22,085.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $14,016,487.69 (CITY) $3,099,049.65 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 448 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 448 * 448
FORCST(C)* * * * * * * * * * * * 448 * 448
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 016 CONTINGENCY 10 0 06/10
CTGY 039 CONTINGENCY 8 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1307
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV501-REC PS 1 - HVAC Improvements
CONS 009 CONSTRUCTION 643 0 06/17
CONS 013 CONSTRUCTION 1,000 0 06/15

850 PV501-EMR PS 1 - Exterior Reconstruction CONSCOMP 10/02 06/07
CO#: CR IFSP 010 IFA CONSTRUCTION SUPERVIS 1 0 06/10

IFDS 601 IFA DESIGN 10 0 06/10

850 PV501-KIO PS 1 - Visitors Center/Kiosk CONSCOMP 07/07 03/08
CONS 002 CONSTRUCTION 300 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 36 0 06/10
CONS 016 CONSTRUCTION 86 0 06/10
CONS 017 CONSTRUCTION 62 0 06/10

850 PV501HVAC PS 1 - New HVAC System DEVSCOPE 10/07 01/08
IFSP 003 IFA CONSTRUCTION SUPERVIS 212 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 200 0 06/10
CONS 010 CONSTRUCTION 2,301 0 06/17

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-502 FMS #: 126 262 JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,400,740.74 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $838,124.40 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,907,557.03 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,400 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 212 * * * * * * 1,188 * 1,400
FORCST(C)* * * * * * 212 * * * * * * 1,188 * 1,400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV502-L JCAL - JAMAICA CENTER FOR ARTS & LEARNING CONSCOMP 08/09 08/09
CONS 024 CONSTRUCTION 8 0 12/09
CONS 043 CONSTRUCTION 267 0 06/10

CO#: 00 CONS GE 043 CONSTRUCTION GENERAL 183 0 12/09

850 PV502-N JCAL - Jamaica Center for Arts Reconstruction CONSCOMP 02/04 11/08
CO#: CR CONS 004 CONSTRUCTION 58 0 06/10
CO#: 12 CONS 004 CONSTRUCTION 20 0 12/09

CONS 017 CONSTRUCTION 50 0 06/10
DSGN 020 DESIGN 1 0 12/09
CONS 023 CONSTRUCTION 450 0 06/10
CONS 027 CONSTRUCTION 363 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1308
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-503 FMS #: 126 263 CARNEGIE HALL, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,043,999.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $9,924.94 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $43,866,755.51 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 750 * 7,000 * 2,000 * 26,000 * (C)* 750 * 7,000 * 2,000 * 26,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 750 * 750
FORCST(C)* * * * * * * * * * * * 750 * 750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 018 CONTINGENCY 123 0 06/10

126 PV503MSTP CH - Carnegie Hall Master Plan & Reconstr of Non-Performance
CONS 001 CONSTRUCTION 5,000 0 06/11
CONS 002 CONSTRUCTION 2,000 0 06/11
CONS 003 CONSTRUCTION 2,000 0 06/12
CONS 004 CONSTRUCTION 26,000 0 06/13
CONS 006 CONSTRUCTION 750 0 06/10

850 PV503HALL CH - Carnegie Hall, Stern Auditorium Reconstruction, Seating
IFSP 004 IFA CONSTRUCTION SUPERVIS 20 0 06/10

850 PV503MISC CH - Carnegie Hall Miscellaneous Projects PROJSTRT 04/06 05/06
IFSP 004 IFA CONSTRUCTION SUPERVIS 141 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1309
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-510 FMS #: 126 271 STATEN ISLAND BOTANICAL GARDENS, PHASE I IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $69,311.65 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $354,639.55 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,007,896.22 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 69 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 69 * 69
FORCST(C)* * * * * * * * * * * * 69 * 69
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 PV510-HLG SIBG -SI BOTANICAL GARDEN Healing Garden R116-506M DEVSCOPE 07/08 09/08
CONS 050 CONSTRUCTION 24 0 06/10
CONS 055 CONSTRUCTION 34 0 06/10

846 PV510-IRR SIBG -SI BOTANICAL GARDEN Site Irrigation DEVSCOPE 07/08 09/08
CONS 015 CONSTRUCTION 11 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-520 FMS #: 126 276 WEEKSVILLE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,999,999.62 (CITY) $838,000.00 (NON-CITY)
CONTRACT LIABILITY: $8,367,941.85 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,172,917.53 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 2,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 750 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,000 * 2,000
FORCST(C)* * * * * * * * * * * * 2,000 * 2,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 750 * 750
FORCST(N)* * * * * * * * * * * * 750 * 750
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV520-WKS WKSVL-Weeksville Heritage Ctr-MasterPlan/Hunterfly Rd Houses PROJSTRT 02/99 01/01
CO#: ST CONS 005 CONSTRUCTION 0 750 06/10

CONS 130 CONSTRUCTION 1,000 0 06/10
CONS 140 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1310
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-525 FMS #: 126 280 STUDIO MUSEUM IN HARLEM SCULPTURE GARDEN/GALLERY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,026,096.75 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $509,465.60 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,383,397.10 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 375 * * * * (C)* 1,169 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 3 * * 29-* 189 * * * * * * * 1,006 * 1,169
FORCST(C)* * 3 * * 29-* 189 * * * * * * * 1,006 * 1,169
ACTUAL(C)* * 3 * * 29-* 189 * * * * * * * * 162

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV525-C SMH - Studio Museum of Harlem Phase 3 CONSCOMP 06/03 01/07
CO#: XC CONS 001 CONSTRUCTION 7 0 06/10
CO#: X3 CONS 001 CONSTRUCTION 29- 0 10/09
CO#: 39 CONS 001 CONSTRUCTION 23 0 11/09

CONS 024 CONSTRUCTION 3 0 08/09
EQFN 028 EQUIPMENT AND FURNITURE 75 0 06/10

850 PV525-ELV SMH - Studio Museum in Harlem, Upgrade of Elevators PROJSTRT 08/06 08/06
CONS 007 CONSTRUCTION 350 0 06/10

850 PV525-FAC SMH - Studio Museum of Harlem Sculpture Phase 3 and Facade CONSCOMP 11/06 11/06
CO#: BL CONS 001 CONSTRUCTION 3 0 06/10
CO#: R1 CONS 001 CONSTRUCTION 163 0 11/09
CO#: R2 CONS 001 CONSTRUCTION 3 0 11/09
CO#: RR IFDS 002 IFA DESIGN 2 0 06/10

IFSP 010 IFA CONSTRUCTION SUPERVIS 1 0 06/10

850 PV525FIRE SMH - Installation of Fire Alarm and Security Systems PROJSTRT 08/06 08/06
CONS 002 CONSTRUCTION 457 0 06/17

CO#: CP DSGN 003 DESIGN 43 0 06/10
CO#: XC DSGN 003 DESIGN 3 0 06/10

IFSP 006 IFA CONSTRUCTION SUPERVIS 14 0 06/10
IFDS 008 IFA DESIGN 2 0 06/10

850 PV525HVAC SMH - Studio Museum of Harlem, Chiller Replacement PROJSTRT 01/10 01/10
CONS 002 CONSTRUCTION 60 0 06/10
CONS 003 CONSTRUCTION 600 0 06/17
IFDS 006 IFA DESIGN 12 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 7 0 06/10
DSGN 009 DESIGN 90 0 06/10
CONS 010 CONSTRUCTION 375 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1311
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-540 FMS #: 126 283 MUSEUM OF MODERN ART, IMPROVEMENTS AND ADDITIONS, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $285,000.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $61,120.96 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $64,942,311.62 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV540-MOM MOMA - Museum of Modern Art Reconstruction/Expansion
IFSP 010 IFA CONSTRUCTION SUPERVIS 285 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-544 FMS #: 126 286 LINCOLN CENTER, FEDERAL IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $8,110,179.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $10,820,689.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $7,813,132.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 1,744 * * * * (N)* 24,502 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 24,502 * 24,502
FORCST(N)* * * * * * * * * * * * 24,502 * 24,502
ACTUAL(N)* * * 18,634 * * * * * * * * * * 18,634____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV489MP LCPA - LCCDP New Master Plan DSGN 06/03 12/03
CONS 022 CONSTRUCTION 0 2,543 06/10
CONS 023 CONSTRUCTION 0 2,661 06/10
CONS 032 CONSTRUCTION 0 551 06/10

801 LCENTRFTA LCPA - FA - Lincoln Center FTA DSGN 03/09 03/11
CONS SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF 0 7,088 06/10
CONS SJ 002 CONSTRUCTION SITE DEV. AND OFFSITE INF 0 886 06/10
CONS SJ 003 CONSTRUCTION SITE DEV. AND OFFSITE INF 0 1,787 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1312
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS SJ 004 CONSTRUCTION SITE DEV. AND OFFSITE INF 0 223 06/10
CONS SJ 005 CONSTRUCTION SITE DEV. AND OFFSITE INF 0 7,789 06/10
CONS SJ 006 CONSTRUCTION SITE DEV. AND OFFSITE INF 0 974 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-545 FMS #: 126 287 WILDLIFE CONSERVATION SOCIETY - BRONX ZOO, FEDERAL IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $10,700,000.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 10,395 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 10,395 * 10,395
FORCST(N)* * * * * * * * * * * * 10,395 * 10,395
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV176-REC WCS BRONX ZOO - Reconstruction
CONS 007 CONSTRUCTION 0 9,240 06/10
CONS 008 CONSTRUCTION 0 1,155 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1313
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-546 FMS #: 126 288 BROOKLYN CHILDREN'S MUSEUM, FEDERAL IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $10,200,000.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 9,675 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 9,675 * 9,675
FORCST(N)* * * * * * * * * * * * 9,675 * 9,675
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV262-REC BCM - Brooklyn Children's Museum Reconstruction
CONS 005 CONSTRUCTION 0 8,600 06/10
CONS 006 CONSTRUCTION 0 1,075 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-999 FMS #: 126 999 CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTERMENT
AVAILABLE BALANCE AS OF: 11/30/09 $1,519,139.57 (CITY) $15,100,000.00 (NON-CITY)
CONTRACT LIABILITY: $10,023,200.30 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $28,674,686.43 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,317 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 100 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 64 * 29 * * * 606 * * * * * * 618 * 1,317
FORCST(C)* * 64 * 29 * * * 606 * * * * * * 618 * 1,317
ACTUAL(C)* * 64 * 29 * * * * * * * * * * 93

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 100 * 100
FORCST(N)* * * * * * * * * * * * 100 * 100
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-DOG 3LD - 3 Legged Dog Theater Company - Equipment
EQFN 009 EQUIPMENT AND FURNITURE 35 0 06/10

126 PV467-DSS GFS - GHETTO FILM SCHOOL DIGITAL SOUND STAGE/HVAC/RENOV
EQFN 001 EQUIPMENT AND FURNITURE 500 0 12/09

126 PV467-EXA EXIT - EXIT ART EQUIPMENT PURCHASE
CO#: 01 EQFN 011 EQUIPMENT AND FURNITURE 106 0 12/09

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1314
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-LNS SST - SECOND STAGE THEATER - Seating/Lighting Equipment
EQFN 004 EQUIPMENT AND FURNITURE 26 0 06/10

126 PV467-NM3 NM - New Museum - initial outfitting
EQFN 003 EQUIPMENT AND FURNITURE 35 0 06/10

126 PV467-PRB PROJ - PROJECT REBIRTH - DIGITAL CAMERA SYSTEM
EQFN 004 EQUIPMENT AND FURNITURE 17 0 06/10

126 PV467ALEQ ALV - Alvin Ailey Technology and Media Equipment
EQFN 006 EQUIPMENT AND FURNITURE 1 0 06/10

126 PV467CTGY EXEC MAYORAL CONTINGENCY LINES
CTGY 051 CONTINGENCY 0 5,000 06/10
CTGY 052 CONTINGENCY 0 5,000 06/10

126 PV467ROU2 RTC - Roundabout Theatre Company Studio 54 Equipment
CONS 004 CONSTRUCTION 13 0 06/10

126 PV467SGEQ St. George Theater - Equipment
EQFN 002 EQUIPMENT AND FURNITURE 48 0 08/09
EQFN 005 EQUIPMENT AND FURNITURE 117 0 06/10

850 PV467-AL2 ALV - ALVIN AILEY DANCE FOUNDATION - PHASE 2 PROJSTRT 01/05 01/05
IFSP 011 IFA CONSTRUCTION SUPERVIS 4 0 06/10

850 PV467-APT APT - Afrikan Poetry Theater, Building Renovation PROJSTRT 09/07 09/07
CONS 015 CONSTRUCTION 0 100 06/10

850 PV467-CIR BAC - BIG APPLE CIRCUS - VEHICULAR EQUIPMENT
EQVH 005 EQUIPMENT - VEHICLES 9 0 06/10

850 PV467-HSA HSA - Harlem School of the Arts Ph 1 Infrastructure Reconst. PROJSTRT 08/06 08/06
CONS 002 CONSTRUCTION 55 0 06/10

850 PV467-JME JM - Jewish Museum - Renovation/Equipment Purchase PROJSTRT 03/07 03/07
IFSP 004 IFA CONSTRUCTION SUPERVIS 34 0 06/10

850 PV467-MMD MMDG - Mark Morris Dance Group Studio Renovation PROJSTRT 01/06 02/06
IFSP 001 IFA CONSTRUCTION SUPERVIS 10 0 06/10

850 PV467-NM2 NM - New Museum - Construction of contemporary art museum PROJSTRT 01/07 01/07
IFSP 003 IFA CONSTRUCTION SUPERVIS 44 0 06/10

850 PV467-PLA PH - Playwrights Horizons New Building Completion PROJSTRT 04/07 04/07
CONS 004 CONSTRUCTION 60 0 06/10

CO#: 05 CONS 004 CONSTRUCTION 29 0 09/09

850 PV467WNYC WNYC - New Facility PROJSTRT 08/06 08/06
IFSP 008 IFA CONSTRUCTION SUPERVIS 202 0 06/10

850 PV46759E4 FAB - 59-61 East Fourth Street Improvements PROJSTRT 04/07 04/07
CO#: BL CONS 010 CONSTRUCTION 16 0 08/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1315
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 PV4673LD2 3LD - 3 Legged Dog Art & Tech Ctr at 80 Greenwich St DEVSCOPE 09/09 12/09
CONS 002 CONSTRUCTION 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1316
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: PV CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 11/30/09 $666,358,647.63 (CITY) $140,454,687.70 (NON-CITY)
CONTRACT LIABILITY: $348,011,718.34 (CITY) $10,986,100.79 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 190,701 * 44,650 * 14,005 * 145,349 607,342 * 60,969 * 28,694 * 130,878
NON-CITY(N) 19,244 * * * 63,459 * * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 950 * 950 * 951 0 * 0 * 0
AUG 1,876 * 1,876 * 1,874 0 * 0 * 0
SEPT 1,443 * 1,443 * 1,443 0 * 0 * 18,634
OCT 3,032 * 3,045 * 18,595 0 * 0 * 0
NOV 3,970 * 3,970 * 16,748 0 * 0 * 0
DEC 17,678 * 18,158 * 0 117 * 117 * 0
JAN 1,571 * 1,571 * 0 0 * 0 * 0
FEB 30,449 * 30,449 * 0 350 * 350 * 0
MARCH 23,111 * 23,111 * 0 0 * 0 * 0
APRIL 4,594 * 4,594 * 0 0 * 0 * 0
MAY 1,121 * 1,121 * 0 0 * 0 * 0
JUNE 517,547 * 473,206 * 0 62,992 * 62,992 * 0
FY 10 607,342 * 563,494 * 39,613 63,459 * 63,459 * 18,634____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1317
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-C077 FMS #: 856 C77 PUBLIC BUILDINGS & OTHER CITY PURPOSES, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $442,000.56 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $33,837.39 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,197,320.39 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 269 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 269 * 269
FORCST(C)* * * * * * * * * * * * 269 * 269
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 YWCABKLYN FA - YWCA Brooklyn -- PWC077
CONS SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF 175 0 06/10

850 LOWEREAST FA - Lower East Side Credit Union DSGN 01/05 01/05
CONS 002 CONSTRUCTION 24 0 06/10

850 PV467-CSV CSV - Clemente Soto Velez - Rehabilitation/Water Damage PROJSTRT 01/02 01/02
CONS 014 CONSTRUCTION 70 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1318
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN004 FMS #: 856 AA5 92ND STREET YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSOCIATION (YM&YWHA)
AVAILABLE BALANCE AS OF: 11/30/09 $5,002,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,902 * * * * (C)* 5,002 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 5,002 * 5,002
FORCST(C)* * * * * * * * * * * * 5,002 * 5,002
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWC30892Y FA - 92nd Street Y Library and Technology Initiative DSGN 06/06 07/06
CONS 007 CONSTRUCTION 2,302 0 06/10

801 PWD9Y92ND FA - 92nd Street Y Library and Generator DSGN 06/06 07/06
CONS 003 CONSTRUCTION 2,700 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN009 FMS #: 856 A01 AFIKIM FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $462,000.04 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $599,999.96 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 462 * * * * (C)* 462 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 462 * 462
FORCST(C)* * * * * * * * * * * * 462 * 462
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD998AFK AFIKIM FOUNDATION
EQFN 003 EQUIPMENT AND FURNITURE 462 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1319
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN034 FMS #: 856 A03 ASSN FOR NEUROLOGICALLY IMPAIRED BRAIN INJURED CHILDREN (ANIBIC)
AVAILABLE BALANCE AS OF: 11/30/09 $900,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 400 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWCN062 ANIBIC RENOVATION WORK
CONS 001 CONSTRUCTION 300 0 06/13
DSGN 002 DESIGN 100 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN054 FMS #: 856 A92 BLACK VETERANS FOR SOCIAL JUSTICE
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 720 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD999BVS BLACK VETERANS FOR SOCIAL JUSTICE
CONS 001 CONSTRUCTION 620 0 06/13
DSGN 002 DESIGN 100 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1320
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN055 FMS #: 856 A06 BOROUGH PARK JEWISH COMMUNITY CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $1,100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,100 * 1,100
FORCST(C)* * * * * * * * * * * * 1,100 * 1,100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9BORO BORO PARK JCC EQUIPMENT PROJSTRT 09/07 09/07
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10

850 PWD9BORO1 FA - Boro Park JCC DSGN 01/07 01/07
CONS 001 CONSTRUCTION 500 0 06/10
CONS 002 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN060 FMS #: 856 A07 BRONX EDUCATIONAL OPPORTUNITY CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 200 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD998EEC BRONX EDUCATIONAL OPPORTUNITY CENTER
EQFN 001 EQUIPMENT AND FURNITURE 200 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1321
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN061 FMS #: 856 B02 NEW YORK LEGAL ASSISTANCE GROUP (NYLAG)
AVAILABLE BALANCE AS OF: 11/30/09 $101,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 101 * * * * (C)* 101 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 101 * 101
FORCST(C)* * * * * * * * * * * * 101 * 101
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWMLEGAL NEW YORK LEGAL ASSISTANCE GROUP
EQFN 002 EQUIPMENT AND FURNITURE 101 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN070 FMS #: 856 A08 BROOKLYN CHINESE-AMERICAN ASSOCIATION
AVAILABLE BALANCE AS OF: 11/30/09 $3,334,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,934 * * * * (C)* 2,784 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,784 * 2,784
FORCST(C)* * * * * * * * * * * * 2,784 * 2,784
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWKBCAA FA - Brooklyn Chinese American Association PROJSTRT 09/07 09/07
CONS 002 CONSTRUCTION 50 0 06/10
CONS 003 CONSTRUCTION 500 0 06/10
CONS 004 CONSTRUCTION 300 0 06/10
CONS 010 CONSTRUCTION 1,934 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1322
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN077 FMS #: 856 A09 BROTHERHOOD/SISTER SOL
AVAILABLE BALANCE AS OF: 11/30/09 $41,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 41 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 41 * 41
FORCST(C)* * * * * * * * * * * * 41 * 41
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9TECH BROTHERHOOD SISTER SOL TECH
EQFN 001 EQUIPMENT AND FURNITURE 41 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN085 FMS #: 856 A10 CARIBBEAN AMERICAN CHAMBER OF COMMERCE AND INDUSTRY INC. (CACCI)
AVAILABLE BALANCE AS OF: 11/30/09 $4,200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,100 * * * 1,100 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,100 * 3,100
FORCST(C)* * * * * * * * * * * * 3,100 * 3,100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 CARIBEAN FA - Caribbean American Chamber of Commerce and Industry DSGN 08/06 04/07
CONS 005 CONSTRUCTION 3,100 0 06/10
CONS 008 CONSTRUCTION 1,100 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1323
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN090 FMS #: 856 A11 CENTER FOR FAMILY LIFE
AVAILABLE BALANCE AS OF: 11/30/09 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 50 * 50
FORCST(C)* * * * * * * * * * * * 50 * 50
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD998CFL CENTER FOR FAMILY LIFE COMPUTERS
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN094 FMS #: 856 A13 CENTRAL QUEENS YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSN (YM&YWHA)
AVAILABLE BALANCE AS OF: 11/30/09 $940,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 940 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 90 * * * * * * 850 * 940
FORCST(C)* * * * * * 90 * * * * * * 850 * 940
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 CSDN005CQ RENOVATION BUILDING FOR CENTRAL QUEENS YM & YWHA
CO#: BA CONS 003 CONSTRUCTION 90 0 12/09

850 PWD9QYWHA CENTRAL QUEENS YM-YWHA
CONS 001 CONSTRUCTION 650 0 06/10
CONS 002 CONSTRUCTION 200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1324
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN116 FMS #: 856 A17 COOPER UNION FOR THE ADVANCEMENT OF SCIENCE AND ART
AVAILABLE BALANCE AS OF: 11/30/09 $948,150.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,051,850.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 41 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 41 * 41
FORCST(C)* * * * * * * * * * * * 41 * 41
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD99COOP FA - Cooper Union DSGN 01/04 06/06
CONS 007 CONSTRUCTION 41 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN119 FMS #: 856 A18 COUNCIL OF JEWISH ORGANIZATIONS OF FLATBUSH (COJO)
AVAILABLE BALANCE AS OF: 11/30/09 $285,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 285 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 285 * 285
FORCST(C)* * * * * * * * * * * * 285 * 285
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 EDCN123CJ Council of Jewish Organizations (COJO) of Flatbush
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

850 PWD9COJO COJO FLATBUSH
CONS 001 CONSTRUCTION 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1325
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN128 FMS #: 856 A19 DOE FUND INC.
AVAILABLE BALANCE AS OF: 11/30/09 $1,002,660.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $580,862.31 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $416,477.69 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,003 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,003 * 1,003
FORCST(C)* * * * * * * * * * * * 1,003 * 1,003
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 DOEFUND Doe Fund Porter Avenue Annex
EQFN 002 EQUIPMENT AND FURNITURE 1,003 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN141 FMS #: 856 A21 EDUCATION AND ASSISTANCE CORPORATION
AVAILABLE BALANCE AS OF: 11/30/09 $16,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 16 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 16 * 16
FORCST(C)* * * * * * * * * * * * 16 * 16
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9EDUC EDUCATION AND ASSISTANCE CORP.
EQFN 002 EQUIPMENT AND FURNITURE 16 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1326
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN142 FMS #: 856 A22 EDUCATIONAL ALLIANCE
AVAILABLE BALANCE AS OF: 11/30/09 $10,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * 3,000 * * * (C)* 7,750 * 3,000 * * 2,250 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 7,750 * 7,750
FORCST(C)* * * * * * * * * * * * 7,750 * 7,750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWM999EDA THE EDUCATIONAL ALLIANCE
CONS 003 CONSTRUCTION 7,500 0 06/10
CONS 004 CONSTRUCTION 2,250 0 06/13
CONS 005 CONSTRUCTION 3,000 0 06/11
CONS 006 CONSTRUCTION 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN165 FMS #: 856 A25 GAY, LESBIAN AND STRAIGHT EDUCATION NETWORK
AVAILABLE BALANCE AS OF: 11/30/09 $35,899.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $138,378.59 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $81,722.41 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9GAY GAY LESBIAN STRAIGHT EDUCATION NETWORK
IFSP 002 IFA CONSTRUCTION SUPERVIS 36 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1327
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN171 FMS #: 856 A26 GREATER CONEY ISLAND YOUNG MEN'S CHRISTIAN ASSOCIATION (YMCA)
AVAILABLE BALANCE AS OF: 11/30/09 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 300 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 300 * 300
FORCST(C)* * * * * * * * * * * * 300 * 300
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9CONEY ymca of greater new york coney island
CONS 001 CONSTRUCTION 300 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN173 FMS #: 856 A99 VILLAGE CENTER FOR CARE
AVAILABLE BALANCE AS OF: 11/30/09 $806,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 806 * * * * (C)* 806 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 806 * 806
FORCST(C)* * * * * * * * * * * * 806 * 806
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDVILA VILLIAGE CENTER FOR CARE - RECONSTRUCTION
CONS 001 CONSTRUCTION 806 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1328
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN174 FMS #: 856 AB7 GREENHOPE SERVICES FOR WOMEN
AVAILABLE BALANCE AS OF: 11/30/09 $1,390,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,390 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,390 * 1,390
FORCST(C)* * * * * * * * * * * * 1,390 * 1,390
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 GREENHOP1 GREENHOPE SERVICES FOR WOMEN
CONS 001 CONSTRUCTION 1,390 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN177 FMS #: 856 A27 HAITIAN AMERICANS UNITED FOR PROGRESS
AVAILABLE BALANCE AS OF: 11/30/09 $3,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,000 * 3,000
FORCST(C)* * * * * * * * * * * * 3,000 * 3,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD9HAITI FA - Haitian Americans United for Progress DSGN 12/06 03/07
CONS 004 CONSTRUCTION 3,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1329
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN178 FMS #: 856 A28 HAMILTON HEIGHTS WEST HARLEM COMMUNITY PERSERVATION ORGANIZATION
AVAILABLE BALANCE AS OF: 11/30/09 $60,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 60 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 60 * 60
FORCST(C)* * * * * * * * * * * * 60 * 60
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD998HHT HAMILTON HEIGHTS WEST HARLEM COMMUNITY RESOURCES
EQFN 001 EQUIPMENT AND FURNITURE 60 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN200 FMS #: 856 B01 GAY MEN'S HEALTH CRISIS (GMHC)
AVAILABLE BALANCE AS OF: 11/30/09 $607,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 607 * * * * (C)* 607 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 607 * 607
FORCST(C)* * * * * * * * * * * * 607 * 607
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDGMEN GAY MEN' S HEALTH CRISIS
EQFN 001 EQUIPMENT AND FURNITURE 607 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1330
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN206 FMS #: 856 A30 JEWISH BRAILLE INSTITUTE
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $11,027.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,238,973.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 25 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 11 * * * * * * * * 14 * 25
FORCST(C)* * * * 11 * * * * * * * * 14 * 25
ACTUAL(C)* * * 14 * 11 * * * * * * * * * 25

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD99BRAI FA - Jewish Braille Institute DSGN 05/05 03/07
CNSP 006 CONSTRUCTION SUPERVISION 14 0 06/10

CO#: A1 CNSP 006 CONSTRUCTION SUPERVISION 11 0 10/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN208 FMS #: 856 B03 HISPANIC FEDERATION
AVAILABLE BALANCE AS OF: 11/30/09 $102,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 102 * * * * (C)* 102 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 102 * 102
FORCST(C)* * * * * * * * * * * * 102 * 102
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDHISP HISPANIC FEDERATION - INFORMATION TECHNOLOGY EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 102 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1331
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN211 FMS #: 856 A31 JEWISH COMMUNITY CENTER OF CANARSIE
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9JCCC JCC OF CANARSIE PROJSTRT 12/09 12/09
CONS 001 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN212 FMS #: 856 A32 JEWISH COMMUNITY CENTER OF CROWN HEIGHTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 1,500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD5CHJC CROWN HEIGHTS JCC PROJSTRT 09/07 09/07
CONS 002 CONSTRUCTION 500 0 06/13
CONS 003 CONSTRUCTION 500 0 06/13
CONS 004 CONSTRUCTION 500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1332
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN213 FMS #: 856 A33 JEWISH COMMUNITY CENTER IN MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 750 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD99JCCM FA - JCC Manhattan DSGN 07/06 04/07
CONS 003 CONSTRUCTION 250 0 06/13
CONS 004 CONSTRUCTION 500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN218 FMS #: 856 A35 JEWISH COMMUNITY HOUSE OF BENSONHURST
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 1,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD5JCHB FA - Jewish Community House of Bensonhurst DSGN 01/04 01/06
CONS 008 CONSTRUCTION 1,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1333
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN221 FMS #: 856 A37 JOEL BRAVERMAN FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 150 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 150 * 150
FORCST(C)* * * * * * * * * * * * 150 * 150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD999JBF JOEL BRAVERMAN FOUNDATION
EQFN 001 EQUIPMENT AND FURNITURE 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN225 FMS #: 856 B04 LITTLE NECK COMMUNITY CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDLNECK LITTLE NECK COMMUNITY CENTER
EQFN 001 EQUIPMENT AND FURNITURE 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1334
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN231 FMS #: 856 A40 LATIN TECHNOLOGIES, INC
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 600 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9LATIN LATIN TECHNOLOGIES COMPUTERS
EQFN 001 EQUIPMENT AND FURNITURE 400 0 06/13
EQFN 002 EQUIPMENT AND FURNITURE 200 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN234 FMS #: 856 A41 LEGAL SERVICES FOR NEW YORK CITY
AVAILABLE BALANCE AS OF: 11/30/09 $350,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 350 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 350 * 350
FORCST(C)* * * * * * * * * * * * 350 * 350
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD998LEG LEGAL SERVICES FOR NY CITY
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1335
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN236 FMS #: 856 A05 LESBIAN, GAY, BISEXUAL AND TRANSGENDER COMMUNITY CENTER (LGBT)
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,000 * 3,000
FORCST(C)* * * * * * * * * * * * 3,000 * 3,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD05GLCC FA - LGBT Center DEVSCOPE 11/06 01/07
CONS 015 CONSTRUCTION 1,000 0 06/10
CONS 016 CONSTRUCTION 2,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN237 FMS #: 856 B05 JEWISH BOARD OF FAMILY AND CHILDREN'S SERVICES
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWDJBOD JEWISH BOARD OF FAMILY AND CHILDREN' S SERVICES
CONS 001 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1336
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN242 FMS #: 856 A42 LOCUST POINT CIVIC ASSOCIATION
AVAILABLE BALANCE AS OF: 11/30/09 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 100 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD999LPC LOCUST POINT CIVIC ASSOCIATION PLAYGROUND RENOVATION
CONS 001 CONSTRUCTION 100 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN243 FMS #: 856 B06 FLATBUSH VOLUNTEERS OF HATZOLOH INC
AVAILABLE BALANCE AS OF: 11/30/09 $225,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 225 * * * * (C)* 225 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 225 * 225
FORCST(C)* * * * * * * * * * * * 225 * 225
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDFLAT FLABUSH VOLUNTEER' S OF HATZOLAH
EQFN 001 EQUIPMENT AND FURNITURE 225 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1337
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN246 FMS #: 856 B07 THE ARMORY FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $1,220,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,220 * * * * (C)* 1,220 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,220 * 1,220
FORCST(C)* * * * * * * * * * * * 1,220 * 1,220
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDFORT ARMORY FOUNDATION EVENT STAGE EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 1,220 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN248 FMS #: 856 B08 LEAKE AND WATTS SERVICES, INC.
AVAILABLE BALANCE AS OF: 11/30/09 $79,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 79 * * * * (C)* 79 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 79 * 79
FORCST(C)* * * * * * * * * * * * 79 * 79
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDLEAK LEAKE AND MATTS COMPUTER ROOM
EQFN 001 EQUIPMENT AND FURNITURE 79 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1338
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN249 FMS #: 856 A43 LOWER EASTSIDE GIRLS CLUB
AVAILABLE BALANCE AS OF: 11/30/09 $3,200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,200 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,200 * 3,200
FORCST(C)* * * * * * * * * * * * 3,200 * 3,200
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 GIRLSCLUB FA - Girls Club - Lower East Side, Manhattan DSGN 12/06 06/07
CONS GE 004 CONSTRUCTION GENERAL 3,200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN257 FMS #: 856 B10 MANHATTAN YOUTH
AVAILABLE BALANCE AS OF: 11/30/09 $75,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 75 * * * * (C)* 75 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 75 * 75
FORCST(C)* * * * * * * * * * * * 75 * 75
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDMYRE MANHATTAN YOUTH RECREATION AND RESOURCES
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1339
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN259 FMS #: 856 A44 MCBURNEY YOUNG MEN'S CHRISTIAN ASSOCIATION (YMCA)
AVAILABLE BALANCE AS OF: 11/30/09 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 250 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD9MYMC FA - YMCA McBurney
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN270 FMS #: 856 A45 MOUNT HOPE COMMUNITY CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $2,001,392.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $10,845.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,763.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,025 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 13 * 11 * * * * * * * * 2,001 * 2,025
FORCST(C)* * * 13 * 11 * * * * * * * * 2,001 * 2,025
ACTUAL(C)* * * 13 * 11 * * * * * * * * * 24

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 MTHOPE FA - Mount Hope Community Center, Bronx BP DSGN 01/04 01/06
CONS 013 CONSTRUCTION 2,001 0 06/10

CO#: A1 CONS 013 CONSTRUCTION 11 0 10/09
CO#: A2 CONS 013 CONSTRUCTION 13 0 09/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1340
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN272 FMS #: 856 A46 MOUNT SINAI CENTER FOR COMMUNITY ENRICHMENT
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9SINAI MT. SINAI CENTER FOR COMMUNITY ENRICHMENT
CONS 001 CONSTRUCTION 500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN293 FMS #: 856 A47 NEW UTRECHT REFORMED CHURCH ASSOCIATION BUILDING
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 550 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD5NURC NEW UTRECHT REFORMED CHURCH ASSOCIATION BUILDING RENOVATION PROJSTRT 09/07 09/07
CONS 001 CONSTRUCTION 50 0 06/13
CONS 002 CONSTRUCTION 500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1341
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN302 FMS #: 856 A49 NEW YORK GAY AND LESBIAN PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 250 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PWD998GLP NEW YORK GAY AND LESBIAN PROJECT EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN310 FMS #: 856 A51 NORTH BRONX CAREER COUNSELING
AVAILABLE BALANCE AS OF: 11/30/09 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 300 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD998NBC NORTH BRONX CAREER COUNSELING
EQFN 001 EQUIPMENT AND FURNITURE 300 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1342
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN317 FMS #: 856 A52 OHEL CHILDREN'S HOME & FAMILY SERVICES
AVAILABLE BALANCE AS OF: 11/30/09 $617,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,950,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 617 * * * * (C)* 617 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 617 * 617
FORCST(C)* * * * * * * * * * * * 617 * 617
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWKOHEL OHEL CHILDREN' S HOME AND FAMILY SERVICES - TELECOM UPGRADE
EQFN 002 EQUIPMENT AND FURNITURE 617 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN318 FMS #: 856 A53 ON YOUR MARK, INC.
AVAILABLE BALANCE AS OF: 11/30/09 $4,060,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 60 * * * * (C)* 4,060 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,060 * 4,060
FORCST(C)* * * * * * * * * * * * 4,060 * 4,060
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDMARK ON YOUR MARK - LIFE FITNESS EQUIPMENT SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 60 0 06/10

850 PWD3OYMK1 FA - On Your Mark DSGN 07/04 08/06
DSGN 001 DESIGN 500 0 06/10
CONS 002 CONSTRUCTION 3,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1343
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN325 FMS #: 856 A54 PER SCHOLAS
AVAILABLE BALANCE AS OF: 11/30/09 $603,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 603 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 603 * 603
FORCST(C)* * * * * * * * * * * * 603 * 603
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDCARG PER SCHOLAS - CARGO TRUCK
EQFN 001 EQUIPMENT AND FURNITURE 103 0 06/10

850 PWD999PER PER SCHOLAS
CONS 001 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN331 FMS #: 856 A55 POLICE ATHLETIC LEAGUE (PAL)
AVAILABLE BALANCE AS OF: 11/30/09 $2,128,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 128 * * * 2,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 128 * 128
FORCST(C)* * * * * * * * * * * * 128 * 128
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWC005WEB Webster-Giannone Ctr PAL CONSCOMP 12/09 12/09
CONS 012 CONSTRUCTION 100 0 06/10
CONS 014 CONSTRUCTION 28 0 06/10

850 PWD9PALBX PAL CENTER NORTH EAST BRONX PROJSTRT 01/09 01/09
CONS 001 CONSTRUCTION 2,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1344
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN338 FMS #: 856 A57 QUEENS INDEPENDENT LIVING CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 750 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD99ILIV QUEENS INDEPENDENT LIVING CENTER
CONS 001 CONSTRUCTION 750 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN341 FMS #: 856 A58 QUEENS ECONOMIC DEVELOPMENT CORPORATION
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD99COUN QUEENS JEWISH COMMUNITY COUNCIL
CONS 003 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1345
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN347 FMS #: 856 A60 RIDGEWOOD YOUNG MEN'S CHRISTIAN ASSOCIATION (YMCA)
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWQ9YMCA FA - 69-02 64th St. Ridgewood YMCA Reconstruction DSGN 09/08 10/10
CONS 004 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN348 FMS #: 856 A61 RIVERDALE YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSOCIATION (YM & YWHA)
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9RYWHA YM-YWHA OF RIVERDALE
EQFN 001 EQUIPMENT AND FURNITURE 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1346
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN361 FMS #: 856 A62 SAFE HORIZON
AVAILABLE BALANCE AS OF: 11/30/09 $375,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 375 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 375 * 375
FORCST(C)* * * * * * * * * * * * 375 * 375
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PWD05SFHZ 130 STUYVESANT PL.- SAFE HORIZONS CAC DEVSCOPE 07/06 09/06
CONS 009 CONSTRUCTION 375 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN371 FMS #: 856 A64 SAMUEL FIELD YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSN (YM & YWHA)
AVAILABLE BALANCE AS OF: 11/30/09 $1,710,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,710 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,710 * 1,710
FORCST(C)* * * * * * * * * * * * 1,710 * 1,710
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD5SFYM1 FA - Samuel Fields YM & YWHA Building DSGN 01/06 01/06
CONS 001 CONSTRUCTION 210 0 06/10
CONS 004 CONSTRUCTION 1,350 0 06/10
DSGN 009 DESIGN 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1347
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN379 FMS #: 856 A67 SEPHARDIC COMMUNITY CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $76,455.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $432,211.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,591,334.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 24 * * * * * * * * 76 * 100
FORCST(C)* * * * 24 * * * * * * * * 76 * 100
ACTUAL(C)* * * * 24 * * * * * * * * * 24

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 SEPHACC FA - Sephardic Community Center DSGN 01/05 01/06
CNSP 002 CONSTRUCTION SUPERVISION 76 0 06/10

CO#: A1 CNSP 002 CONSTRUCTION SUPERVISION 24 0 10/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN381 FMS #: 856 A68 SEVENTH REGIMENT ARMORY CONSERVANCY
AVAILABLE BALANCE AS OF: 11/30/09 $799,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,328,450.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 809 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 809 * 809
FORCST(C)* * * * * * * * * * * * 3,186 * 3,186
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467SRA1 SRAC - Seventh Regiment Armory Conservancy Heating Plant
CONS 002 CONSTRUCTION 809 0 06/10
IFSP 005 IFA CONSTRUCTION SUPERVIS 49 0 06/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 15 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1348
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN382 FMS #: 856 A69 SHEMA KOLAINU: HEAR OUR VOICES
AVAILABLE BALANCE AS OF: 11/30/09 $1,100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,100 * 1,100
FORCST(C)* * * * * * * * * * * * 1,100 * 1,100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9SHEMA SHEMA KOLAINU
CONS 001 CONSTRUCTION 600 0 06/10
CONS 004 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN384 FMS #: 856 A70 SHOREFRONT YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSN (YM & YWHA)
AVAILABLE BALANCE AS OF: 11/30/09 $512,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 502 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9SYWHA SHOREFRONT YM-YWHA
CONS 001 CONSTRUCTION 502 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1349
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN390 FMS #: 856 A72 SOUNDVIEW COMMUNITY IN ACTION
AVAILABLE BALANCE AS OF: 11/30/09 $75,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 75 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 75 * 75
FORCST(C)* * * * * * * * * * * * 75 * 75
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9SOUND SOUNDVIEW COMMUNITY IN ACTION COMPUTERS
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN393 FMS #: 856 A73 SOUTH QUEENS BOYS AND GIRLS CLUB
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 1,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWQCLUB FA - South Queens Boys and Girls Club DSGN 03/05 02/07
CONS 004 CONSTRUCTION 1,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1350
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN422 FMS #: 856 A76 HETRICK-MARTIN INSTITUTE
AVAILABLE BALANCE AS OF: 11/30/09 $474,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 474 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 474 * 474
FORCST(C)* * * * * * * * * * * * 474 * 474
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9MART HETRICK-MARTIN INSTITUTE IT UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 220 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 254 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN427 FMS #: 856 A77 UNITED JEWISH ORGANIZATIONS OF WILLIAMSBURG
AVAILABLE BALANCE AS OF: 11/30/09 $2,100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 100 * * * * * * 2,000 * 2,100
FORCST(C)* * * * * * 100 * * * * * * 2,000 * 2,100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9JEWS UNITED JEWISH ORGANIZATIONS EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 100 0 12/09

850 PWD9WILL UNITED JEWISH ORGANIZATIONS OF WILLIAMSBURG
CONS 001 CONSTRUCTION 1,500 0 06/10
CONS 004 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1351
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN428 FMS #: 856 A78 THEATER ARTS PRODUCTION COMPANY SCHOOL
AVAILABLE BALANCE AS OF: 11/30/09 $120,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 120 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PWD998TPC TAPCO THEATER COMPANY EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 120 0 04/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN430 FMS #: 856 A79 THIRTEEN/WNET
AVAILABLE BALANCE AS OF: 11/30/09 $600,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 600 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 600 * 600
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 CCN6WNET Channel 13 WNET
EQFN 003 EQUIPMENT AND FURNITURE 600 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1352
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN441 FMS #: 856 A83 VANDERBILT YOUNG MEN'S CHRISTIAN ASSOCIATION (YMCA)
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD999VSP FA - Vanderbuilt Y Swimming Pool DSGN 01/08 01/09
CONS 001 CONSTRUCTION 500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN443 FMS #: 856 A84 VAUGHN COLLEGE OF AERONAUTICS AND TECHNOLOGY
AVAILABLE BALANCE AS OF: 11/30/09 $1,100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,100 * * * 135 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,100 * 1,100
FORCST(C)* * * * * * * * * * * * 1,100 * 1,100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD99AERO FA - College of Aeronautics DSGN 06/06 07/06
CONS 001 CONSTRUCTION 135 0 06/13
CONS 002 CONSTRUCTION 1,100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1353
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN454 FMS #: 856 A87 WOMEN'S HOUSING AND ECONOMIC DEVELOPMENT CORPORATION
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 490 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 115 * * * * * * 375 * 490
FORCST(C)* * * * * * 115 * * * * * * 375 * 490
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9WEDCO WOMEN'S HOUSING AND ECONOMIC DEVELOPMENT CORPORATION PROJSTRT 09/07 09/07
CONS 001 CONSTRUCTION 375 0 06/10

CO#: R1 CONS 001 CONSTRUCTION 115 0 12/09
IFSP 002 IFA CONSTRUCTION SUPERVIS 10 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN460 FMS #: 856 A89 YOUNG MEN'S CHRISTIAN ASSOCIATION (YMCA) OF GREATER NEW YORK
AVAILABLE BALANCE AS OF: 11/30/09 $3,410,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,410 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,410 * 3,410
FORCST(C)* * * * * * * * * * * * 3,410 * 3,410
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD9YCTYW FA - YMCA Citywide DSGN 01/08 01/09
CONS 001 CONSTRUCTION 2,910 0 06/10

806 ARVERNEY BENJAMIN BEECHWOOD LLC
CONS 008 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1354
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN465 FMS #: 856 A91 YWCA ROBERTA BRIGHT EARLY LEARNING CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 300 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 300 * 300
FORCST(C)* * * * * * * * * * * * 300 * 300
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD9RBIT FA - YMCA NYC Roberta Bright DSGN 01/08 01/09
CONS 001 CONSTRUCTION 300 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN531 FMS #: 856 A97 FOREST HILLS COMMUNITY HOUSE
AVAILABLE BALANCE AS OF: 11/30/09 $10,227.81 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $89,926.71 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $501,143.44 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 36 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 25 * * * * * * * * * 11 * 36
FORCST(C)* * * 25 * * * * * * * * * 11 * 36
ACTUAL(C)* * * 25 * * * * * * * * * * 25

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD99HILL THE FOREST HILLS COMMUNITY HOUSE CONSCOMP 11/09 11/09
CONS 001 CONSTRUCTION 11 0 06/10

CO#: R4 CONS 001 CONSTRUCTION 25 0 09/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1355
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN532 FMS #: 856 A98 LONG ISLAND UNIVERSITY
AVAILABLE BALANCE AS OF: 11/30/09 $4,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HL98LIU LIU - NEW ATHLETIC, RECREATION CTR
CO#: BA IFSP 005 IFA CONSTRUCTION SUPERVIS 4 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN580 FMS #: 856 AA3 REFURBISHMENT OF RICHMOND CITY YOUTH SPORTS COMPLEX
AVAILABLE BALANCE AS OF: 11/30/09 $46,067.34 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $49,039.17 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,893.49 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 5 * 49 * * * * * * * * * 46 * 100
FORCST(C)* * 5 * * * 49 * * * * * * * 46 * 100
ACTUAL(C)* * 5 * * * 49 * * * * * * * * 54

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 RCYOUTH RICHMOND COUNTY YOUTH SPORTS COMPLEX PROJSTRT 02/09 02/09
CONS 001 CONSTRUCTION 46 0 06/10

CO#: RG CONS 001 CONSTRUCTION 48 0 09/09
CO#: R2 EQFN 001 EQUIPMENT AND FURNITURE 5 0 08/09
CO#: R1 SVCS 001 SERVICES 1 0 09/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1356
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN581 FMS #: 856 AA4 GLEN OAKS VOLUNTEER AMBULANCE CORPS
AVAILABLE BALANCE AS OF: 11/30/09 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 146 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 146 * 146
FORCST(C)* * * * * * * * * * * * 146 * 146
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDGLEN GLEN OAKS VOLUNTEER AMBULANCE CORPS
EQFN 001 EQUIPMENT AND FURNITURE 146 0 06/10
IFSP 002 IFA CONSTRUCTION SUPERVIS 4 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN582 FMS #: 856 AA6 DOWNTOWN ALLIANCE
AVAILABLE BALANCE AS OF: 11/30/09 $44,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $690.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $39,309.50 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 43 * * * * (C)* 37 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 37 * 37
FORCST(C)* * * * * * * * * * * * 37 * 37
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDTOWN DOWNTOWN ALLIANCE - TRUCK AND LIGHTPOLE PURCHASE
IFSP 002 IFA CONSTRUCTION SUPERVIS 7 0 06/10
EQFN 003 EQUIPMENT AND FURNITURE 37 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1357
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN583 FMS #: 856 AA7 RIVERDALE NEIGHBORHOOD HOUSE
AVAILABLE BALANCE AS OF: 11/30/09 $782,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 782 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 782 * 782
FORCST(C)* * * * * * * * * * * * 782 * 782
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 RIVERDALE RIVERDALE NEIGHBORHOOD HOUSE
CONS 001 CONSTRUCTION 782 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN584 FMS #: 856 AA8 HEBREW EDUCATIONAL SOCIETY
AVAILABLE BALANCE AS OF: 11/30/09 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 300 * * * (C)* 250 * 300 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 250 * 250
FORCST(C)* * * * * * * * * * * * 250 * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWC77HES2 Hebrew Educational Society PROJSTRT 04/08 04/08
CONS 004 CONSTRUCTION 250 0 06/10
CONS 005 CONSTRUCTION 300 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1358
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN585 FMS #: 856 AA9 JASA BRONX FRIENDSHIP HOUSE
AVAILABLE BALANCE AS OF: 11/30/09 $51,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 51 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 51 * 51
FORCST(C)* * * * * * * * * * * * 51 * 51
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDJASA JASA BRONX FRIENSHIP HOUSE
EQFN 001 EQUIPMENT AND FURNITURE 51 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN586 FMS #: 856 AB1 KIPS BAY BOYS AND GIRLS CLUB
AVAILABLE BALANCE AS OF: 11/30/09 $1,005,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 900 * * * * (C)* 900 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 900 * 900
FORCST(C)* * * * * * * * * * * * 900 * 900
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 PWD005KIP KIPS BAY BOYS AND GIRLS CLUB
CONS 003 CONSTRUCTION 900 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1359
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN588 FMS #: 856 AB3 YWCA OF THE CITY OF NEW YORK
AVAILABLE BALANCE AS OF: 11/30/09 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 200 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 200 * * 200
FORCST(C)* * * * * * * * * * * 200 * * 200
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 YWCAWIDE FA - YWCA of the City of New York DSGN 07/09 07/10
CONS 001 CONSTRUCTION 200 0 05/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN589 FMS #: 856 AB4 SANCTUARY FOR FAMILIES
AVAILABLE BALANCE AS OF: 11/30/09 $701,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 701 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 701 * 701
FORCST(C)* * * * * * * * * * * * 701 * 701
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDSANT SANCTUARY FOR FAMILIES - RENOVATIONS
CONS 001 CONSTRUCTION 701 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1360
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN590 FMS #: 856 AB5 COMMITTEE FOR HISPANIC CHILDREN AND FAMILIES
AVAILABLE BALANCE AS OF: 11/30/09 $58,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 58 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 58 * 58
FORCST(C)* * * * * * * * * * * * 58 * 58
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDCOMM COMMITTEE FOR HISPANIC CHIDREN AND FAMILIES
EQFN 001 EQUIPMENT AND FURNITURE 58 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN591 FMS #: 856 AB6 THE POINT REHAB AND UPGRADE OF SPACE
AVAILABLE BALANCE AS OF: 11/30/09 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 300 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 300 * 300
FORCST(C)* * * * * * * * * * * * 300 * 300
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDPOIN THE POINT REHAB AND UPGRADE OF SPACE
EQFN 001 EQUIPMENT AND FURNITURE 300 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1361
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN599 FMS #: 856 AB8 NEIGHBORHOOD IMPROVEMENT ASSOCIATION
AVAILABLE BALANCE AS OF: 11/30/09 $23,177.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $126,823.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWDNIAB Neighborhood Improvement Association
IFSP 002 IFA CONSTRUCTION SUPERVIS 23 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-DN600 FMS #: 856 AB9 QUAKER MEETING HOUSE
AVAILABLE BALANCE AS OF: 11/30/09 $1,070.72 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $22,710.12 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $33,219.16 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1 * 1
FORCST(C)* * * * * * * * * * * * 1 * 1
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD99MTGH QUAKER MEETING HOUSE
CONS 002 CONSTRUCTION 1 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1362
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-DN601 FMS #: 856 AC1 SAINT BENEDICT THE MOOR
AVAILABLE BALANCE AS OF: 11/30/09 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 35 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9BENE ST. BENEDICTS THE MOOR TECH
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-D005 FMS #: 856 D12 PUBLIC BUILDINGS & OTHER CITY PURPOSES, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $43,393,636.85 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $10,379,172.66 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $19,751,280.49 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 631 * * * * (C)* 52,718 * * * 1,500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 5,351 * 38 * 8 * 63 * 197 * * * * * * 47,061 * 52,718
FORCST(C)* * 62 * 35 * 5,300 * 63 * 198 * * * * * * 47,061 * 52,719
ACTUAL(C)* * 63 * 35 * 5,300 * 63 * * * * * * * * 5,461

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 GREATKILL Great Kills Village Improvement DSGN 07/01 07/04
CONS 016 CONSTRUCTION 1 0 06/10

801 PWD5CFTH FA - Coalition for the Homeless DSGN 06/06 07/06
CONS 002 CONSTRUCTION 11 0 06/10

801 PWD5YHTS FA - Little Neck Community Center DSGN 01/07 01/07
CONS 001 CONSTRUCTION 500 0 06/13

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1363
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD9Y92ND FA - 92nd Street Y Library and Generator DSGN 06/06 07/06
CONS 004 CONSTRUCTION 500 0 06/13

801 SEAVIEW FA - Seaview Senior Housing - Met Council DSGN 09/08 10/10
CONS 002 CONSTRUCTION 35,150 0 06/10

801 TOTTENCBD Tottenville Central Business District DSGN 01/99 01/99
CONS GE 006 CONSTRUCTION GENERAL 100 0 06/10

806 ARVERNEY BENJAMIN BEECHWOOD LLC
CONS 001 CONSTRUCTION 3,000 0 06/10

806 DAVIDCC DAVIDSON COMMUNITY CENTER GYM
CONS 001 CONSTRUCTION 750 0 06/10

850 FORTWSH3 FORT WASHINGTON ARMORY TRACK & FIELD HALL OF FAME3
CONS 007 CONSTRUCTION 5,292 0 08/09
IFSP 601 IFA CONSTRUCTION SUPERVIS 108 0 06/10

850 PWC77HES2 Hebrew Educational Society PROJSTRT 04/08 04/08
CONS 001 CONSTRUCTION 900 0 06/10
EQFN 003 EQUIPMENT AND FURNITURE 235 0 06/10

850 PWC77JCC2 JCC of Staten Island - New Facility
IFSP 013 IFA CONSTRUCTION SUPERVIS 51 0 06/10

850 PWD005FS FORTUNE SOCIETY PROJSTRT 04/08 04/08
CONS 001 CONSTRUCTION 500 0 06/13

850 PWD005NEW NONTRADITIONAL EMPLOYMENT FOR WOMEN PROJSTRT 04/05 04/05
CONS 001 CONSTRUCTION 114 0 06/10

CO#: R6 DSGN 001 DESIGN 63 0 11/09
CONS 006 CONSTRUCTION 62 0 06/10

CO#: BL CONS 006 CONSTRUCTION 103 0 06/10
CONS 021 CONSTRUCTION 500 0 06/10

850 PWD005YMP YOUTH MINISTRIES FOR PEACE AND JUSTICE
CONS 001 CONSTRUCTION 1,000 0 06/10
CONS 002 CONSTRUCTION 1,000 0 06/10

850 PWD05MASP MASPETH TOWN HALL CONSSTRT 12/06 12/06
CO#: BL CONS 002 CONSTRUCTION 360 0 06/10
CO#: R5 DSGN 002 DESIGN 33 0 09/09
CO#: R6 EQFN 002 EQUIPMENT AND FURNITURE 3 0 09/09
CO#: R7 EQFN 002 EQUIPMENT AND FURNITURE 2 0 09/09

850 PWD5BIG 1 CENTRE ST.- BIG APPLE GREETER
EQFN 001 EQUIPMENT AND FURNITURE 55 0 06/10

850 PWD5BSSP2 BORO PARK SHOMRIM - BROOKLYN SOUTH SAFETY PATROL
EQFN 001 EQUIPMENT AND FURNITURE 197 0 12/09
IFSP 002 IFA CONSTRUCTION SUPERVIS 2 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1364
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD5GVYC GREENWICH VILLAGE YOUTH COUNCIL
EQFN 001 EQUIPMENT AND FURNITURE 56 0 06/10

850 PWD5SHOR SOUTH SHORE BABE RUTH LEAGUE
CONS 001 CONSTRUCTION 331 0 06/10

850 PWD9NECK THROGS NECK LITTLE LEAGUE LIGHTS CONSCOMP 11/09 11/09
CONS 005 CONSTRUCTION 183 0 06/10

CO#: RG CONS 005 CONSTRUCTION 58 0 08/09
CO#: R2 CONS 005 CONSTRUCTION 3 0 10/09
CO#: R3 EQFN 005 EQUIPMENT AND FURNITURE 5 0 10/09
CO#: R1 SVCS 005 SERVICES 1 0 08/09

850 PWD998FSB FLEET STREET AND THORTON PLACE BLEACHERS
EQFN 002 EQUIPMENT AND FURNITURE 50 0 06/10

850 PWD999LPC LOCUST POINT CIVIC ASSOCIATION PLAYGROUND RENOVATION
CONS 002 CONSTRUCTION 100 0 06/10

850 WHAMBEACH WEST HAMILTON BEACH BULKHEADS
CONS 001 CONSTRUCTION 2,500 0 06/10
CONS 002 CONSTRUCTION 300 0 06/10

856 PWD5BAG 1 CENTRE ST.- BIG APPLE GREETER
CONS 004 CONSTRUCTION 200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-D078 FMS #: 856 D78 COURT FACILITES, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 200 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PWD78SSCT 360 ADAMS ST.- HVAC STATE SUPREME COURT
CONS 001 CONSTRUCTION 200 0 04/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1365
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-D308 FMS #: 856 D30 PURCHASE OF EQUIPMENT FOR CITY PURPOSES
AVAILABLE BALANCE AS OF: 11/30/09 $639,207.05 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7,051.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $428,741.95 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,942 * * * 100 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 50 * * 1,892 * 1,942
FORCST(C)* * * * * * * * * * 50 * * 1,892 * 1,942
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD308OUR FA - Council Van Our Place
EQFN 001 EQUIPMENT AND FURNITURE 85 0 06/10

850 PWD308JCI JCC OF GREATER CONEY ISLAND
CONS 003 CONSTRUCTION 1,474 0 06/10

850 PWD308LEX COUNCIL VAN PURCHASE - LEXINGTON SCHOOL
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

850 PWD308NBR Northeast Bronx Redevelopment Corp
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/13

850 PWD308RC2 RODEPH CHESED COMPUTERS
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/10

850 PWD308SAF Safe Horizons - New Client Data Mgmt System
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/10

850 PWD308TRE TREATMENT ALTERNATIVES TO SAFER COMMUNITIES
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/10

850 REX24HARD Harding Park Community Center
CONS 003 CONSTRUCTION 100 0 06/10

856 PWD308CB3 Community Board 3 Computer Network
EQFN 001 EQUIPMENT AND FURNITURE 50 0 04/10

856 PWRDACE Staten Island DA's Computer
CO#: E EQFN 001 EQUIPMENT AND FURNITURE 9 0 06/10

856 PW77SIDA 130 STUYVESANT PLACE- STATEN ISLAND DA DEVSCOPE 09/05 10/05
EQFN 004 EQUIPMENT AND FURNITURE 9 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1366
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-D999 FMS #: 856 D99 CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTERMENT
AVAILABLE BALANCE AS OF: 11/30/09 $3.27 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,046,908.31 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $18,004,478.34 (CITY) $95,000.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 110 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 35 * * 75 * 110
FORCST(C)* * * * * * * * * * 35 * * 75 * 110
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PWD998WWC WILLOUGHBY WALK COOPERATIVE
EQFN 001 EQUIPMENT AND FURNITURE 35 0 04/10

856 PWD99813 WNET THIRTEEN EQUIPMENT
EQFN 002 EQUIPMENT AND FURNITURE 75 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-I001 FMS #: 856 I01 ARCH, ENGINEERING, ADMIN EXPENSES FOR CAPITAL PROJECTS
AVAILABLE BALANCE AS OF: 11/30/09 $8,122,003.72 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $8,106,350.51 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $150,559,237.79 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,644 * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

037 LNC4WLEX WOODLAWN BRANCH EXPANSION PROJSTRT 08/06 08/06
IFDS 231 IFA DESIGN 25 0 06/10

850 CSDN015MP MONTESSORI PROGRESSIVE LEARNING CENTER IMPROVEMENTS PROJSTRT 12/04 12/04
CO#: 03 IFSP 008 IFA CONSTRUCTION SUPERVIS 100 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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850 HL82NYAMD NY ACADEMY OF MEDICINE CONSTRUCTION PROJSTRT 09/07 09/07
IFSP 601 IFA CONSTRUCTION SUPERVIS 111 0 06/10

850 HL82SIPCA Surgical suite at the CACC shelter in Staten Island PROJSTRT 01/06 01/06
CO#: 06 IFSP 007 IFA CONSTRUCTION SUPERVIS 100 0 06/10
CO#: 03 IFDS 009 IFA DESIGN 20 0 06/10

850 HL99CHN COMMUNITY HEALTHCARE NETWORK DR. BETTY SHABAZZ HLTH CTR RENV CONSSTRT 06/09 06/09
CO#: 01 IFSP 603 IFA CONSTRUCTION SUPERVIS 40 0 06/10

850 LBCA00KHY KINGS HIGHWAY BRANCH REHABILITATION AND EXPANSION CONSCOMP 09/06 03/08
CO#: 09 IFSP 030 IFA CONSTRUCTION SUPERVIS 100 0 06/10

850 LBCA00SRT SARATOGA ADA LIFT AND MEETING ROOM REHABILITATION
CO#: 02 IFSP 010 IFA CONSTRUCTION SUPERVIS 25 0 06/10

850 LBCA04FHT Fort Hamilton Branch Rehabilitation and Expansion CONSCOMP 11/07 03/08
CO#: 04 IFDS 013 IFA DESIGN 20 0 06/10
CO#: 03 IFSP 018 IFA CONSTRUCTION SUPERVIS 250 0 07/09
CO#: 04 IFSP 018 IFA CONSTRUCTION SUPERVIS 100 0 06/10

850 LBCA06RHK Red Hook Technology System CONSCOMP 05/07 02/08
CO#: 01 IFDS 007 IFA DESIGN 20 0 06/10

850 LBCA07CEN CENTRAL EMERGENCY AND SAFETY SYSTEMS PROJSTRT 01/07 09/07
CO#: 02 IFDS 006 IFA DESIGN 50 0 06/10

850 LBCA07COR CORTELYOU BRANCH REHABILITATION PROJSTRT 06/07 06/07
CO#: A2 IFDS 005 IFA DESIGN 70 0 06/10

850 LBCA07DKR DYKER BRANCH REHABILITATION PROJSTRT 01/08 01/08
CO#: 01 IFDS 005 IFA DESIGN 36 0 06/10
CO#: 02 IFDS 005 IFA DESIGN 20 0 06/10

850 LBCA07FBH FLATBUSH BRANCH REHABILITATION PROJSTRT 07/07 07/07
IFSP 006 IFA CONSTRUCTION SUPERVIS 40 0 06/10

850 LBCA94BED BEDFORD LIBS
CO#: 05 IFSP 011 IFA CONSTRUCTION SUPERVIS 125 0 06/10

850 LBC08BVHC BROWNSVILLE HVAC REPLACEMENT PROJSTRT 11/07 11/07
CO#: 01 IFDS 006 IFA DESIGN 25 0 06/10

850 LBC09SWCN CENTRAL RENOVATIONS
CO#: 01 IFDS 007 IFA DESIGN 50 0 06/10

850 LBC10LDHC LEONARD BOILER REPLACEMENT
IFDS 005 IFA DESIGN 20 0 06/10

850 LBEM99CRR SYSTEM WIDE CONSTRUCTION
CO#: 01 IFDS 057 IFA DESIGN 50 0 06/10
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850 LBKA02BCR CENTRAL REAR ADDITION
CO#: 03 IFDS 013 IFA DESIGN 190 0 06/10

850 LBKA02PKS PARK SLOPE RENOVATION/REHABILITATION AND HVAC REPLACEMENT CONSCOMP 05/07 08/08
CO#: 06 IFDS 009 IFA DESIGN 100 0 06/10

850 LBM08CNEV CENTRAL ELEVATOR REPAIRS PROJSTRT 11/07 11/07
CO#: 02 IFDS 006 IFA DESIGN 50 0 06/10

850 LBM08DKRF DEKALB ROOF REPLACEMENT PROJSTRT 01/08 05/08
CO#: 02 IFDS 005 IFA DESIGN 34 0 06/10

850 LBM08SWFS SYSTEM-WIDE LIFE SAFETY INITIATIVE PROJSTRT 07/08 07/08
CO#: 02 IFSP 008 IFA CONSTRUCTION SUPERVIS 25 0 06/10

850 LHSSLFACA HSSL: FACADE RESTORATION PROJSTRT 06/06 06/06
IFDS 017 IFA DESIGN 20 0 06/10

850 LNBXA08LS Life Safety Projects @ 12 Branch Libraries - Bronx
CO#: 01 IFDS 015 IFA DESIGN 100 0 06/10

850 LNCA07ALL ALLERTON - Ejector System/Water Infiltration PROJSTRT 10/06 07/07
CO#: 03 IFDS 006 IFA DESIGN 25 0 06/10

850 LNCA07WCH WESTCHESTER SQUARE - HVAC Replacement PROJSTRT 10/06 07/07
CO#: 01 IFSP 009 IFA CONSTRUCTION SUPERVIS 60 0 07/09
CO#: 02 IFSP 009 IFA CONSTRUCTION SUPERVIS 50 0 06/10

850 LNCA08PBY Pelham Bay - Exterior renovation including lighting PROJSTRT 04/08 04/08
CO#: 03 IFDS 006 IFA DESIGN 50 0 06/10

IFSP 007 IFA CONSTRUCTION SUPERVIS 20 0 06/10

850 LNCA09BPC BATTERY PARK CITY - New Branch Construction
IFSP 012 IFA CONSTRUCTION SUPERVIS 40 0 06/10

850 LNCA09DOH DONGAN HILLS - New Roof and Facade Rehabilitation
IFDS 006 IFA DESIGN 150 0 06/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 50 0 06/10

850 LNCA09KIP KIPS BAY - Exterior Rehabilitation
CO#: 01 IFDS 006 IFA DESIGN 25 0 06/10

850 LNCA10BLD Bloomingdale - Exterior Lighting
IFDS 006 IFA DESIGN 20 0 06/10

850 LNCA10PCH Parkchester - Replace Automated Int/Ext Doors - ADA
IFDS 006 IFA DESIGN 20 0 06/10

850 LNCA10115 115th Street: Removal and Replacement of Floors
IFDS 006 IFA DESIGN 20 0 06/10

850 LNCEM09HP HUDSON PARK - New Elevator
CO#: 02 IFDS 006 IFA DESIGN 40 0 06/10
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850 LNCSAGREA St Agnes Branch: ADA and Renovation DEVSCOPE 07/03 07/03
CO#: 08 IFSP 026 IFA CONSTRUCTION SUPERVIS 200 0 06/10

850 LNC005CC1 Countee Cullen-New windows, doors, HVAC and lighting PROJSTRT 08/06 08/06
CO#: 03 IFDS 019 IFA DESIGN 150 0 06/10

850 LNC02MHNB MARINERS HARBOR NEW BRANCH PROJSTRT 12/05 01/07
CO#: A7 IFDS 191 IFA DESIGN 100 0 06/10

IFSP 198 IFA CONSTRUCTION SUPERVIS 25 0 06/10

850 LNC2STAPL STAPLETON BRANCH EXPANSION DEVSCOPE 03/06 06/06
CO#: 05 IFDS 012 IFA DESIGN 60 0 06/10

850 LNC3JMADA JEFFERSON MARKET EXTERIOR RENOVATION CONSCOMP 04/07 04/07
CO#: 05 IFDS 013 IFA DESIGN 25 0 06/10

850 LNC4HBREN HIGHBRIDGE: FULL RENOVATION PROJSTRT 03/06 03/06
CO#: 07 IFSP 031 IFA CONSTRUCTION SUPERVIS 250 0 06/10

850 LNC4JPREN JEROME PARK: RENOVATION CONSCOMP 10/00 07/01
CO#: 06 IFSP 036 IFA CONSTRUCTION SUPERVIS 200 0 06/10

850 LNC4KBREN KINGSBRIDGE: FULL RENOVATION - LIFE SAFETY AND REGULATORY DSGN 02/02 02/02
CO#: 03 IFDS 029 IFA DESIGN 20 0 06/10
CO#: 04 IFSP 030 IFA CONSTRUCTION SUPERVIS 40 0 06/10

850 LNC4PBSI Pelham Bay Site Improvements and Community Room Renovation PROJSTRT 06/03 06/03
CO#: 02 IFSP 012 IFA CONSTRUCTION SUPERVIS 50 0 08/09

850 LNEA08DOH Dongan Hills - HVAC
IFDS 007 IFA DESIGN 30 0 09/09

CO#: 01 IFDS 007 IFA DESIGN 80 0 06/10

850 LNE08MNBW MANHATTAN BOROWIDE - Roof and Facade Restorations PROJSTRT 07/08 01/09
IFSP 008 IFA CONSTRUCTION SUPERVIS 20 0 06/10

850 LNMNA08LS Life Safety Projects @ 17 Branch Libraries - Manhattan
CO#: 03 IFDS 016 IFA DESIGN 40 0 06/10

850 LNSIA08LS Life Safety Projects @ 4 Branch Libraries - Staten Island
CO#: 02 IFDS 006 IFA DESIGN 50 0 06/10

850 LNXBXBC BRONX BOROUGH CENTER DEVSCOPE 11/03 02/04
CO#: 04 IFSP 033 IFA CONSTRUCTION SUPERVIS 100 0 06/10

850 LNX001WS2 WOODSTOCK BRANCH LIBRARY - FULL RENOVATION DSGN 06/97 06/97
CO#: 05 IFDS 034 IFA DESIGN 25 0 06/10
CO#: 04 IFSP 035 IFA CONSTRUCTION SUPERVIS 150 0 05/10

850 LNX1CPCRM Clason's Point-Community Room & Partial Interior Renovation PROJSTRT 09/98 09/98
CO#: 01 IFDS 031 IFA DESIGN 20 0 06/10
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850 LQC122-GK GLEN OAKS - REPLACEMENT FACILITY PROJSTRT 09/07 09/07
CO#: 02 IFSP 029 IFA CONSTRUCTION SUPERVIS 50 0 06/10

850 LQC122-RD RIDGEWOOD BRANCH HVAC
CO#: 04 IFDS 015 IFA DESIGN 20 0 06/10

850 LQC122AC2 BRIARWOOD & BROADWAY - AIR CONDITIONING REPLACEMENT
CO#: 06 IFSP 026 IFA CONSTRUCTION SUPERVIS 80 0 06/10

850 LQD122-A2 ASTORIA LIBRARY - MASONRY / WATERPROOFING CONSCOMP 04/09 04/09
CO#: 02 IFSP 006 IFA CONSTRUCTION SUPERVIS 30 0 06/10

850 LQD122-GL GLENDALE BRANCH - RENOVATION
CO#: 05 IFSP 006 IFA CONSTRUCTION SUPERVIS 80 0 06/10

850 LQD122-NF NORTH FOREST PARK - RENOVATION
CO#: 01 IFDS 005 IFA DESIGN 50 0 06/10

850 LQD122-QH ADA RENOVATION - QUEENSBORO HILL CONSCOMP 03/08 03/09
IFSP 012 IFA CONSTRUCTION SUPERVIS 20 0 06/10

850 LQD122-RO ROCHDALE VILLAGE - ALC RENOVATION PROJSTRT 09/07 09/07
CO#: 04 IFDS 005 IFA DESIGN 35 0 06/10

850 LQD122-SJ South Jamaica - HVAC / BMS
CO#: 01 IFSP 005 IFA CONSTRUCTION SUPERVIS 60 0 06/10

IFDS 006 IFA DESIGN 50 0 06/10

850 LQD122AR1 Arverne Library - Renovation
IFSP 008 IFA CONSTRUCTION SUPERVIS 20 0 06/10

850 LQD122HV3 HVAC - BP, OZ & RS
IFDS 013 IFA DESIGN 20 0 06/10

850 LQD122LIC LONG ISLAND CITY LIBRARY - SECURITY LIGHTING
IFDS 005 IFA DESIGN 20 0 06/10

850 LQD122RF3 ROOF REPLACEMENTS - BP, HB, SA
IFDS 007 IFA DESIGN 25 0 06/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 25 0 06/10

850 LQQ122-FA FAR ROCKAWAY LIBRARY - REPLACEMENT FACILITY
CO#: 01 IFDS 006 IFA DESIGN 150 0 06/10

850 LQQ122-KE KEW GARDENS HILLS LIBRARY - EXPANSION
CO#: 02 IFDS 009 IFA DESIGN 100 0 06/10

850 LQQ122-1E ELMHURST LIBRARY - NEW REPLACEMENT FACILITY CONSCOMP 04/07 07/08
CO#: 07 IFDS 020 IFA DESIGN 30 0 06/10

850 PVCIHVAC CIUSA - CONEY ISLAND USA - HVAC and Roof Work
IFDS 006 IFA DESIGN 70 0 06/10
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850 PVDOWNALP DOWN - Downtown Art / Alpha Omega Building Renovation PROJSTRT 01/08 01/08
CO#: 01 IFDS 017 IFA DESIGN 40 0 06/10

850 PVQ466-F QTIP - Queens Theater in the Park, Addition CONSCOMP 06/08 06/08
CO#: A1 IFSP 037 IFA CONSTRUCTION SUPERVIS 240 0 06/10

850 PV175-REP SIZ - SI Zoo - Reconstruction of Reptile Wing PROJSTRT 02/01 01/02
CO#: 03 IFSP 031 IFA CONSTRUCTION SUPERVIS 200 0 06/10

850 PV175CHLD SIZ - Staten Island Zoo Children's Farmstead PROJSTRT 02/08 02/08
CO#: 01 IFDS 041 IFA DESIGN 100 0 06/10

850 PV176-FOU WCS BRONX ZOO - Italian Fountain Restoration DEVSCOPE 01/08 03/08
IFSP 009 IFA CONSTRUCTION SUPERVIS 60 0 06/10

850 PV176-LIO WCS BRONX ZOO - Lion House Reconstruction
CO#: 03 IFSP 027 IFA CONSTRUCTION SUPERVIS 350 0 06/10

850 PV176-UST WCS - Remediation of Underground Storage Tanks at BZ & NYA DEVSCOPE 06/07 08/07
IFSP 007 IFA CONSTRUCTION SUPERVIS 25 0 07/09

850 PV176MISC WCS BRONX ZOO - Miscellaneous Projects DEVSCOPE 06/08 08/08
IFSP 005 IFA CONSTRUCTION SUPERVIS 35 0 06/10

850 PV241-MOD MCNY - Museum of City of New York Modernization/Preservation PROJSTRT 05/03 05/03
CO#: A1 IFSP 007 IFA CONSTRUCTION SUPERVIS 50 0 06/10

850 PV241MOD1 MCNY - Phase I Building Expansion PROJSTRT 08/06 08/06
CO#: 04 IFSP 012 IFA CONSTRUCTION SUPERVIS 160 0 06/10

850 PV262-N BCM - BROOKLYN CHILDREN'S MUSEUM MASTERPLAN CONSCOMP 07/07 07/07
CO#: 04 IFSP 068 IFA CONSTRUCTION SUPERVIS 250 0 06/10
CO#: 03 IFDS 070 IFA DESIGN 25 0 06/10

850 PV272-ENT QBG - Queens Botanical Garden - Welcome Garden Entrance PROJSTRT 07/06 07/06
CO#: 01 IFDS 025 IFA DESIGN 55 0 06/10

850 PV272-L QBG - Queens Botanical Garden -Admin Bldg design funds CONSCOMP 08/04 05/07
CO#: 03 IFDS 039 IFA DESIGN 25 0 06/10
CO#: 03 IFSP 040 IFA CONSTRUCTION SUPERVIS 350 0 06/10

850 PV274-AHU NYHOS - NY Hall of Science Replace 3 Air Handling Units PROJSTRT 01/09 01/09
IFDS 008 IFA DESIGN 70 0 06/10

850 PV274GHIN NYHOS - NY HALL OF SCIENCE - Great Hall Int. Systems Recon. DEVSCOPE 06/09 09/09
CO#: 02 IFDS 025 IFA DESIGN 70 0 06/10

850 PV289-DSN NYSF - Public Theater Masterplan Design for Ph 4 & 5 PROJSTRT 08/06 08/06
CO#: 02 IFDS 005 IFA DESIGN 160 0 06/10

850 PV291-QMX QMA - Queens Museum of Art Expansion PROJSTRT 01/02 07/03
CO#: 03 IFDS 030 IFA DESIGN 120 0 06/10
CO#: 03 IFSP 031 IFA CONSTRUCTION SUPERVIS 120 0 06/10
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850 PV302-AB SIIAS - Interior Reconstruction of Buildings "A & B" at SHCC PROJSTRT 04/05 01/06
IFSP 051 IFA CONSTRUCTION SUPERVIS 250 0 06/10

850 PV341-CAR SIHS - Historic Richmondtown Carriage Barn DEVSCOPE 09/07 12/07
CO#: 03 IFDS 041 IFA DESIGN 60 0 06/10

850 PV464-ADA WH - WAVE HILL AMERICAN DISABILITIES ACT DSGN 05/03 05/03
CO#: 02 IFDS 015 IFA DESIGN 25 0 06/10

850 PV467-ANY CLG - ART/NY - ALLIANCE OF RESIDENT THEATERS RENOVATIONS DEVSCOPE 01/08 03/08
CO#: 01 IFDS 020 IFA DESIGN 25 0 06/10

850 PV467-APT APT - Afrikan Poetry Theater, Building Renovation PROJSTRT 09/07 09/07
CO#: 03 IFDS 007 IFA DESIGN 45 0 06/10

850 PV467-CSV CSV - Clemente Soto Velez - Rehabilitation/Water Damage PROJSTRT 01/02 01/02
CO#: 04 IFDS 007 IFA DESIGN 130 0 06/10
CO#: 01 IFSP 008 IFA CONSTRUCTION SUPERVIS 25 0 06/10

850 PV467-CTY ELM - El Museo del Barrio - Courtyard/Master Plan PROJSTRT 02/94 02/94
IFSP 146 IFA CONSTRUCTION SUPERVIS 300 0 06/10

850 PV467-FTR FTH - FLUSHING TOWN HALL BLDG RENOVATION PROJSTRT 09/07 09/07
CO#: 02 IFDS 009 IFA DESIGN 110 0 06/10

850 PV467-HSA HSA - Harlem School of the Arts Ph 1 Infrastructure Reconst. PROJSTRT 08/06 08/06
CO#: 03 IFSP 004 IFA CONSTRUCTION SUPERVIS 130 0 06/10

850 PV467-HTC HTC - HT Dance Co/Chen Dance Ctr - 2nd Floor Renovation PROJSTRT 08/07 12/07
CO#: 01 IFDS 007 IFA DESIGN 120 0 06/10
CO#: 01 IFSP 008 IFA CONSTRUCTION SUPERVIS 160 0 06/10

850 PV467-ITC FAB - Teatro Circulo/Choices/IATI - 64 E 4th St - Renovation PROJSTRT 09/06 09/06
CO#: 01 IFSP 014 IFA CONSTRUCTION SUPERVIS 60 0 06/10

850 PV467-KIO RIHS - Roosevelt Isl. Hist. Soc. TrolleyKiosk Initial Outfit DEVSCOPE 06/07 09/07
IFSP 017 IFA CONSTRUCTION SUPERVIS 50 0 06/10

850 PV467-LIC LICCA - LIC Cultural Alliance wayfinding and signage project
CO#: 01 IFDS 006 IFA DESIGN 35 0 06/10

850 PV467-MIN MBCA - Mind Builders Creative Arts cellar, AC and elevator PROJSTRT 09/07 09/07
CO#: 03 IFDS 014 IFA DESIGN 50 0 06/10

850 PV467-POP POP - Poppenhusen Institute Building Improvements CONSCOMP 10/07 06/08
CO#: 03 IFDS 008 IFA DESIGN 60 0 06/10

850 PV467-RAE PRTT - Puerto Rican Traveling Theater Renovation/Eqpt. PROJSTRT 12/04 12/04
CO#: 02 IFSP 013 IFA CONSTRUCTION SUPERVIS 90 0 06/10

850 PV467-X2 ADH - AARON DAVIS HALL - 135TH ST GATEHOUSE lighting signage DEVSCOPE 01/08 04/08
CO#: 01 IFDS 008 IFA DESIGN 30 0 06/10
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850 PV467AFAM AFAM American Folk Art Museum Creation of Educational Center DEVSCOPE 09/07 11/07
CO#: RR IFSP 009 IFA CONSTRUCTION SUPERVIS 10 0 06/10
CO#: RR IFDS 010 IFA DESIGN 10 0 06/10

850 PV467BHPE BHS - Permanent Exhibition Space PROJSTRT 01/07 01/07
CO#: 01 IFDS 023 IFA DESIGN 40 0 06/10

850 PV467BRAC BRAC - Bronx River Art Center Reconstruction DSGNCOMP 05/07 02/10
CO#: 04 IFDS 013 IFA DESIGN 90 0 06/10

850 PV467CT6W FAB - Creative Time Buildout of Condo 6W @ 59-61 E. 4th PROJSTRT 08/08 08/08
CO#: 01 IFSP 009 IFA CONSTRUCTION SUPERVIS 25 0 06/10

850 PV467DCTV DCTV - DOWNTOWN COMMUNITY TELEVISION RENOVATION DEVSCOPE 10/07 12/07
CO#: 01 IFSP 006 IFA CONSTRUCTION SUPERVIS 170 0 06/10

850 PV467DOWN DOWN - Downtown Art/Alpha Omega youth center project PROJSTRT 08/06 08/06
CO#: 04 IFDS 014 IFA DESIGN 60 0 06/10
CO#: 03 IFSP 018 IFA CONSTRUCTION SUPERVIS 65 0 06/10

850 PV467IRT1 IRT - Irish Repertory Theatre - Phase 1 Renovations & DEVSCOPE 03/09 05/09
CO#: 01 IFDS 017 IFA DESIGN 100 0 06/10

850 PV467LAMA FAB - LA MAMA ETC - Archives Project DEVSCOPE 07/09 09/09
IFDS 005 IFA DESIGN 30 0 06/10

850 PV467MAMA FAB - LA MAMA ETC - 66-68 East 4th St.- Archives Renovation PROJSTRT 04/07 04/07
CO#: A IFSP 004 IFA CONSTRUCTION SUPERVIS 55 0 06/10

850 PV467NYTW FAB - NY Theatre Workshop - 72 East Fourth St. Set Shop PROJSTRT 08/06 08/06
CO#: 01 IFSP 003 IFA CONSTRUCTION SUPERVIS 120 0 06/10

850 PV467POL2 POLICE MUSEUM - ELEVATOR RENOVATION PROJSTRT 11/06 11/06
CO#: 01 IFDS 005 IFA DESIGN 25 0 06/10

850 PV467SCUL SCUL - Sculpture Center Renovations DEVSCOPE 07/07 10/07
CO#: 02 IFDS 009 IFA DESIGN 130 0 06/10

850 PV467THEA FTH - Flushing Town Hall interior/exterior upgardes DEVSCOPE 10/09 12/09
IFDS 104 IFA DESIGN 25 0 06/10

850 PV467122F 122C - 122 Community Center Facade Restoration PROJSTRT 09/06 09/06
CO#: A1 IFSP 006 IFA CONSTRUCTION SUPERVIS 220 0 06/10

850 PV46759E4 FAB - 59-61 East Fourth Street Improvements PROJSTRT 04/07 04/07
CO#: A1 IFSP 012 IFA CONSTRUCTION SUPERVIS 240 0 06/10

850 PV471-L BxMA - Bronx Museum of the Arts - Expansion CONSCOMP 10/03 08/09
CO#: 03 IFSP 035 IFA CONSTRUCTION SUPERVIS 30 0 06/10

IFDS 038 IFA DESIGN 25 0 06/10

850 PV471-LOT BxMA - Site security and demolition at Carrol Street lots PROJSTRT 01/09 01/09
CO#: A IFDS 010 IFA DESIGN 25 0 06/10
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850 PV477-TNT SICM - Staten Island Children's Museum Expand West Terrace PROJSTRT 06/05 02/06
CO#: A3 IFDS 009 IFA DESIGN 120 0 06/10

850 PV490-FIR SHCC - Fire Alarm Systems Upgrade PROJSTRT 05/01 04/02
CO#: 04 IFSP 010 IFA CONSTRUCTION SUPERVIS 240 0 06/10

850 PV490EMER SHCC - Building "G" Emergency Reconstr. of Condensate Line PROJSTRT 12/04 12/04
CO#: 02 IFSP 005 IFA CONSTRUCTION SUPERVIS 40 0 06/10

850 PV490JNAC SHCC - BUILDING "D" JOHN NOBLE COLLECTION Install. of AC PROJSTRT 06/07 06/07
CO#: 02 IFDS 007 IFA DESIGN 15 0 06/10
CO#: 01 IFSP 009 IFA CONSTRUCTION SUPERVIS 120 0 06/10

850 PV490SITE SHCC - Sitewide Circulation Plan Pedestrian Walkways & Roads PROJSTRT 12/04 09/06
CO#: 04 IFDS 007 IFA DESIGN 130 0 06/10

IFSP 052 IFA CONSTRUCTION SUPERVIS 50 0 06/10

850 PV501-KIO PS 1 - Visitors Center/Kiosk CONSCOMP 07/07 03/08
CO#: 04 IFDS 008 IFA DESIGN 40 0 06/10

850 PV501HVAC PS 1 - New HVAC System DEVSCOPE 10/07 01/08
CO#: 01 IFDS 011 IFA DESIGN 80 0 06/10

850 PV502-L JCAL - JAMAICA CENTER FOR ARTS & LEARNING CONSCOMP 08/09 08/09
CO#: 04 IFSP 030 IFA CONSTRUCTION SUPERVIS 70 0 06/10

850 PV520-WKS WKSVL-Weeksville Heritage Ctr-MasterPlan/Hunterfly Rd Houses PROJSTRT 02/99 01/01
CO#: A4 IFDS 038 IFA DESIGN 50 0 06/10

850 PV525-ELV SMH - Studio Museum in Harlem, Upgrade of Elevators PROJSTRT 08/06 08/06
CO#: 01 IFDS 010 IFA DESIGN 40 0 06/10

850 PV525-FAC SMH - Studio Museum of Harlem Sculpture Phase 3 and Facade CONSCOMP 11/06 11/06
CO#: 04 IFSP 006 IFA CONSTRUCTION SUPERVIS 220 0 06/10
CO#: 02 IFDS 008 IFA DESIGN 100 0 06/10

850 PWC005WEB Webster-Giannone Ctr PAL CONSCOMP 12/09 12/09
CO#: 02 IFSP 007 IFA CONSTRUCTION SUPERVIS 25 0 06/10
CO#: 01 IFDS 013 IFA DESIGN 40 0 06/10

850 PWD005NEW NONTRADITIONAL EMPLOYMENT FOR WOMEN PROJSTRT 04/05 04/05
CO#: 03 IFDS 005 IFA DESIGN 25 0 06/10
CO#: 02 IFSP 007 IFA CONSTRUCTION SUPERVIS 60 0 06/10

850 PWD9NECK THROGS NECK LITTLE LEAGUE LIGHTS CONSCOMP 11/09 11/09
CO#: 02 IFSP 004 IFA CONSTRUCTION SUPERVIS 65 0 06/10

850 PWD99HILL THE FOREST HILLS COMMUNITY HOUSE CONSCOMP 11/09 11/09
CO#: AA IFSP 005 IFA CONSTRUCTION SUPERVIS 250 0 06/10

850 PWD99MTGH QUAKER MEETING HOUSE
CO#: R3 IFSP 601 IFA CONSTRUCTION SUPERVIS 45 0 06/10
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850 PWD999SRG SRAC - SEVENTH REGIMENT ARMORY CONSERVANCY PROJSTRT 01/08 01/08
IFSP 601 IFA CONSTRUCTION SUPERVIS 49 0 06/10

850 PWK001PE1 BP - REPLACE WINDOWS AND DOORS AT 127 PENN. AVE.
CO#: 02 IFSP 016 IFA CONSTRUCTION SUPERVIS 20 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-KN015 FMS #: 856 K27 BROOKLYN BUREAU OF COMMUNITY SERVICE
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWKBBUR BROOKLYN BUREAU OF COMMUNITY SERVICE
CONS 001 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1376
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-KN037 FMS #: 856 K15 PRATT AREA COMMUNITY COUNCIL (PACC) INC.
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 1,000 * * * (C)* * 1,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWKPART PRATT AREA COMMUNITY CENTER
CONS 001 CONSTRUCTION 1,000 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-KN064 FMS #: 856 K08 BROOKLYN AMITY SCHOOL
AVAILABLE BALANCE AS OF: 11/30/09 $125,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 125 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 125 * 125
FORCST(C)* * * * * * * * * * * * 125 * 125
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWK9AMITY Brooklyn Amity School Computers
EQFN 001 EQUIPMENT AND FURNITURE 125 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1377
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-KN070 FMS #: 856 K09 BROOKLYN CHINESE- AMERICAN ASSOCIATION
AVAILABLE BALANCE AS OF: 11/30/09 $950,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 350 * * * * (C)* 950 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 950 * 950
FORCST(C)* * * * * * * * * * * * 950 * 950
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWKBCAA FA - Brooklyn Chinese American Association PROJSTRT 09/07 09/07
CONS 001 CONSTRUCTION 300 0 06/10
CONS 007 CONSTRUCTION 300 0 06/10
CONS 009 CONSTRUCTION 350 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-KN071 FMS #: 856 K10 BROOKLYN DEFENDER SERVICES
AVAILABLE BALANCE AS OF: 11/30/09 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 50 * 50
FORCST(C)* * * * * * * * * * * * 50 * 50
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWKDEFE BROOKLYN DEFENDER SERVICES
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1378
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-KN085 FMS #: 856 K11 CARIBBEAN AMERICAN CHAMBER OF COMMERCE AND INDUSTRY INC. (CACCI)
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 CARIBEAN FA - Caribbean American Chamber of Commerce and Industry DSGN 08/06 04/07
CONS 004 CONSTRUCTION 500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-KN151 FMS #: 856 K13 FAMILIES FIRST PARENTING CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $70,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 70 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 70 * 70
FORCST(C)* * * * * * * * * * * * 70 * 70
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWK077FF2 FAMILIES FIRST PARENTING CENTER
EQFN 001 EQUIPMENT AND FURNITURE 70 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1379
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-KN221 FMS #: 856 K14 JOEL BRAVERMAN FOUNDATION
AVAILABLE BALANCE AS OF: 11/30/09 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 150 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 150 * 150
FORCST(C)* * * * * * * * * * * * 150 * 150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD999JBF JOEL BRAVERMAN FOUNDATION
EQFN 002 EQUIPMENT AND FURNITURE 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-KN227 FMS #: 856 A02 KINGS BAY YOUTH ORGANIZATION
AVAILABLE BALANCE AS OF: 11/30/09 $780,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 735 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 735 * 735
FORCST(C)* * * * * * * * * * * * 735 * 735
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWM999KBY KINGS BAY YOUTH ORGANIZATION
CONS 001 CONSTRUCTION 735 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 45 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1380
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-KN253 FMS #: 856 K16 MAGNOLIA TREE EARTH CENTER INC
AVAILABLE BALANCE AS OF: 11/30/09 $105,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 105 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 105 * 105
FORCST(C)* * * * * * * * * * * * 105 * 105
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWK5MTC1 FA - Magnolia Tree Earth Center DSGN 06/06 07/06
CONS 001 CONSTRUCTION 105 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-KN317 FMS #: 856 K17 OHEL CHILDREN'S HOME & FAMILY SERVICES
AVAILABLE BALANCE AS OF: 11/30/09 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $80,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* 250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 250 * 250
FORCST(C)* * * * * * * * * * * * 250 * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWKOHEL OHEL CHILDREN' S HOME AND FAMILY SERVICES - TELECOM UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1381
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-KN323 FMS #: 856 K18 PARK SLOPE NEIGHBORHOOD FAMILY CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $175,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 150 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 150 * 150
FORCST(C)* * * * * * * * * * * * 150 * 150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PSLOPEFS2 FA - Park Slope Neighborhood Family Services DSGN 01/05 01/05
CONS 001 CONSTRUCTION 150 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 25 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-KN382 FMS #: 856 K21 SHEMA KOLAINU: HEAR OUR VOICES
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9SHEMA SHEMA KOLAINU
CONS 003 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1382
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-KN392 FMS #: 856 K22 SOUTH BROOKLYN LEGAL SERVICES
AVAILABLE BALANCE AS OF: 11/30/09 $70,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 70 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 70 * 70
FORCST(C)* * * * * * * * * * * * 70 * 70
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWK077BL2 BROOKLYN LEGAL SERVICES
EQFN 001 EQUIPMENT AND FURNITURE 70 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-KN398 FMS #: 856 K26 ST. JOHN'S FAMILY CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 300 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 300 * 300
FORCST(C)* * * * * * * * * * * * 300 * 300
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 PWKJOHN ST. JOHN'S FAMILY CENTER
EQFN 001 EQUIPMENT AND FURNITURE 300 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1383
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-KN436 FMS #: 856 K24 UNITED JEWISH ORGANIZATIONS OF WILLIAMSBURG
AVAILABLE BALANCE AS OF: 11/30/09 $900,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * 400 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BEDFRDAVE FA - Bedford Avenue - United Jewish Organization DSGN 06/06 07/06
CONS SJ 009 CONSTRUCTION SITE DEV. AND OFFSITE INF 400 0 06/13

850 PWD9WILL UNITED JEWISH ORGANIZATIONS OF WILLIAMSBURG
CONS 002 CONSTRUCTION 350 0 06/10
CONS 003 CONSTRUCTION 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-K002 FMS #: 856 K02 BROOKLYN BOROUGH HALL
AVAILABLE BALANCE AS OF: 11/30/09 $411,743.90 (CITY) $100,000.00 (NON-CITY)
CONTRACT LIABILITY: $1,065,050.84 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,248,996.32 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,340 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 928 * * * * * * * 278 * * 134 * 1,340
FORCST(C)* * * 928 * * * * * * * 278 * * 134 * 1,340
ACTUAL(C)* * * 928 * * * * * * * * * * 928

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PWK02EXLT 209 JORALEMON ST.- BROOKLYN BOROUGH HALL EXTERIOR LIGHTING
CO#: B CONS 003 CONSTRUCTION 134 0 06/10

856 PWK2MEDIA BROOKLYN BORO HALL MEDIA ROOM
CO#: B CONS 001 CONSTRUCTION 928 0 09/09

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1384
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: 09 CONS 001 CONSTRUCTION 267 0 04/10

856 PWK2TOPO BROOKLYN BORO HALL TOPOGRAPHICAL EQUIPMENT
CO#: 01 CONS 001 CONSTRUCTION 11 0 04/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-K005 FMS #: 856 K05 PUBLIC BUILDINGS & OTHER CITY PURPOSES, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $1,100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $550,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,100 * 1,100
FORCST(C)* * * * * * * * * * * * 1,100 * 1,100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWC77HES2 Hebrew Educational Society PROJSTRT 04/08 04/08
CONS 002 CONSTRUCTION 850 0 06/10

850 PWK005IMP I MATTER: PARENTS AND CHILDREN TOGETHER
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1385
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-K291 FMS #: 856 K03 PUBLIC BUILDINGS & OTHER CITY PURPOSES, BROOKLYN.
AVAILABLE BALANCE AS OF: 11/30/09 $873,000.26 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $168,373.74 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 873 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 873 * 873
FORCST(C)* * * * * * * * * * * * 873 * 873
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWK03PPY FA - YMCA Prospect Park DSGN 01/06 01/06
CONS 001 CONSTRUCTION 250 0 06/10

801 PWK291 FA - YMCA of Prospect Park DSGN 01/08 01/09
CONS 001 CONSTRUCTION 623 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-K308 FMS #: 856 K04 PURCHASE OF VEHICLES AND OTHER EQUIPMENT, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $110,122.80 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $105,658.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $138,619.20 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 75 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 75 * 75
FORCST(C)* * * * * * * * * * * * 75 * 75
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD308JCI JCC OF GREATER CONEY ISLAND
IFSP 601 IFA CONSTRUCTION SUPERVIS 35 0 06/10

850 PWK308BRI BRIGHTON NEIGHBORHOOD ASSOCIATION
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1386
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWK308VOI ASSOCIATION OF INFORMED VOICES
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-MN004 FMS #: 856 M15 92ND STREET YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSOCIATION (YM&YWHA)
AVAILABLE BALANCE AS OF: 11/30/09 $626,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 484 * * * 71 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 484 * 484
FORCST(C)* * * * * * * * * * * * 484 * 484
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 92NDSMART FA - 92nd Streeet YMHA City Smart Classrooms
EQFN 001 EQUIPMENT AND FURNITURE 359 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 71 0 06/13

801 92NDSTY FA - 92nd Street Y Security Upgrade DSGN 08/06 08/06
CONS SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF 125 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1387
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-MN005 FMS #: 856 M03 ABYSSINIAN DEVELOPMENT CORPORATION
AVAILABLE BALANCE AS OF: 11/30/09 $1,650,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,500 * 1,500
FORCST(C)* * * * * * * * * * * * 1,500 * 1,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWM999ABY FA - Abyssinian Development Corp DSGN 04/08 04/09
CONS 001 CONSTRUCTION 1,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-MN061 FMS #: 856 M26 NEW YORK LEGAL ASSISTANCE GROUP (NYLAG)
AVAILABLE BALANCE AS OF: 11/30/09 $102,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 102 * * * * (C)* 102 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 102 * 102
FORCST(C)* * * * * * * * * * * * 102 * 102
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWMLEGAL NEW YORK LEGAL ASSISTANCE GROUP
EQFN 001 EQUIPMENT AND FURNITURE 102 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1388
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-MN142 FMS #: 856 M05 EDUCATIONAL ALLIANCE
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWM999EDA THE EDUCATIONAL ALLIANCE
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/10
CONS 002 CONSTRUCTION 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-MN174 FMS #: 856 M07 GREENHOPE SERVICES FOR WOMEN, INC
AVAILABLE BALANCE AS OF: 11/30/09 $60,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 60 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 60 * 60
FORCST(C)* * * * * * * * * * * * 60 * 60
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWM9GREEN PROJECT GREENHOPE
EQFN 001 EQUIPMENT AND FURNITURE 60 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1389
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-MN182 FMS #: 856 M08 HARLEM TEXTILE WORKS, LTD.
AVAILABLE BALANCE AS OF: 11/30/09 $170,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 170 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 170 * 170
FORCST(C)* * * * * * * * * * * * 170 * 170
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWM77HTW FA - Harlem Textile Works DSGN 06/06 07/06
EQFN 001 EQUIPMENT AND FURNITURE 170 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-MN236 FMS #: 856 M09 LESBIAN, GAY, BISEXUAL AND TRANSGENDER COMMUNITY CENTER (LGBT)
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD05GLCC FA - LGBT Center DEVSCOPE 11/06 01/07
CONS 019 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1390
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-MN249 FMS #: 856 M10 LOWER EASTSIDE GIRLS CLUB
AVAILABLE BALANCE AS OF: 11/30/09 $900,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 900 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 900 * 900
FORCST(C)* * * * * * * * * * * * 900 * 900
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 GIRLSCLUB FA - Girls Club - Lower East Side, Manhattan DSGN 12/06 06/07
CONS GE 001 CONSTRUCTION GENERAL 900 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-MN361 FMS #: 856 M11 SAFE HORIZON
AVAILABLE BALANCE AS OF: 11/30/09 $90,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 90 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 90 * 90
FORCST(C)* * * * * * * * * * * * 90 * 90
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWM9SAFE SAFE HORIZON MANHATTAN
EQFN 001 EQUIPMENT AND FURNITURE 90 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1391
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-MN432 FMS #: 856 M13 TIMES SQUARE ALLIANCE
AVAILABLE BALANCE AS OF: 11/30/09 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 50 * 50
FORCST(C)* * * * * * * * * * * * 50 * 50
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWMTIME TIMES SQUARE ALLIANCE
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-M077 FMS #: 856 M77 PUBLIC BUILDINGS AND OTHER CITY PURPOSES, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $1,550,294.53 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,031,341.64 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,388,033.83 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 96 * * * 1,500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 20 * 65 * * * * * * * * * 11 * 96
FORCST(C)* * * 65 * 20 * 1 * * * * * * * 10 * 96
ACTUAL(C)* * * 65 * 20 * 1 * * * * * * * * 86

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 FORTWSH3 FORT WASHINGTON ARMORY TRACK & FIELD HALL OF FAME3 PROJSTRT 04/08 04/08
CONS 002 CONSTRUCTION 20 0 08/09

850 PV467-HTC HTC - HT Dance Co/Chen Dance Ctr - 2nd Floor Renovation PROJSTRT 08/07 12/07
CONS 001 CONSTRUCTION 61 0 09/09

CO#: BL CONS 001 CONSTRUCTION 9 0 06/10
CO#: B2 CONS 001 CONSTRUCTION 1 0 06/10
CO#: G1 SVCS 001 SERVICES 4 0 09/09

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1392
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD005NEW NONTRADITIONAL EMPLOYMENT FOR WOMEN PROJSTRT 04/05 04/05
CO#: RE CONS 003 CONSTRUCTION 1 0 06/10

850 PWM77GNMT GREEN MARKET, COUNCIL ON THE ENVIRONMENT OF NYC
IFSP 004 IFA CONSTRUCTION SUPERVIS 2 0 06/10

856 PWM77CST1 1 CENTRE ST-INTERIOR RENOVATION BOROUGH PRESIDENT
CONS 001 CONSTRUCTION 1,500 0 04/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-QN034 FMS #: 856 Q07 ASSN FOR NEUROLOGICALLY IMPAIRED BRAIN INJURED CHILDREN (ANIBIC)
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWCN062 ANIBIC RENOVATION WORK
CONS 003 CONSTRUCTION 500 0 06/10
CONS 004 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1393
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-QN113 FMS #: 856 Q08 CONGREGATION TIFERETH ISRAEL
AVAILABLE BALANCE AS OF: 11/30/09 $1,100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,100 * 1,100
FORCST(C)* * * * * * * * * * * * 1,100 * 1,100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWQCONG CONGREGATION TIFERETH ISRAEL
CONS 001 CONSTRUCTION 700 0 06/10
CONS 002 CONSTRUCTION 400 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-QN177 FMS #: 856 Q09 HAITIAN AMERICANS UNITED FOR PROGRESS
AVAILABLE BALANCE AS OF: 11/30/09 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 250 * 250
FORCST(C)* * * * * * * * * * * * 250 * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD9HAITI FA - Haitian Americans United for Progress DSGN 12/06 03/07
CONS 002 CONSTRUCTION 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1394
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-QN311 FMS #: 856 Q10 NORTHEAST QUEENS JEWISH COMMUNITY COUNCIL
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD99COUN QUEENS JEWISH COMMUNITY COUNCIL
CONS 002 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-QN347 FMS #: 856 Q11 RIDGEWOOD YOUNG MEN'S CHRISTIAN ASSOCIATION (YMCA)
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 ARVERNEY BENJAMIN BEECHWOOD LLC
CONS 006 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1395
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-QN371 FMS #: 856 Q12 SAMUEL FIELD YOUNG MEN'S AND YOUNG WOMEN'S HEBREW ASSN (YM & YWHA)
AVAILABLE BALANCE AS OF: 11/30/09 $573,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 573 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 573 * 573
FORCST(C)* * * * * * * * * * * * 573 * 573
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 CSQ999SFR SAMUEL FIELD YM & YWHA RENVOVATIONS DEVSCOPE 06/08 09/08
CONS 001 CONSTRUCTION 500 0 06/10

850 PWD998SFY SAMUEL FIELD YMHA
EQFN 002 EQUIPMENT AND FURNITURE 73 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-QN393 FMS #: 856 Q13 SOUTH QUEENS BOYS AND GIRLS CLUB
AVAILABLE BALANCE AS OF: 11/30/09 $3,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,000 * 3,000
FORCST(C)* * * * * * * * * * * * 3,000 * 3,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWQCLUB FA - South Queens Boys and Girls Club DSGN 03/05 02/07
CONS 001 CONSTRUCTION 3,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1396
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-QN394 FMS #: 856 AC2 ROCKAWAY WATERFRONT ALLIANCE, INC.
AVAILABLE BALANCE AS OF: 11/30/09 $1,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,500 * * * * (C)* 1,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,500 * 1,500
FORCST(C)* * * * * * * * * * * * 1,500 * 1,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWRCKWAT Rockaway Waterfront Alliance-Firehouse for Sustain Envi.
CONS 001 CONSTRUCTION 1,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-Q077 FMS #: 856 Q77 PUBLIC BUILDINGS & OTHER CITY PURPOSES, QUEENS.
AVAILABLE BALANCE AS OF: 11/30/09 $18,172,479.96 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,243,705.63 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,734,839.81 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,077 * 17,240 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 589 * * * * * * 473 * * 15 * 1,077
FORCST(C)* * * * 589 * * * * * * 473 * * 15 * 1,077
ACTUAL(C)* * * * 589 * * * * * * * * * 589

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PWQ077ATR 120-55 QUEENS BLVD ATRIUM
CONS 001 CONSTRUCTION 15,940 0 06/11
CONS 005 CONSTRUCTION 800 0 04/11

CO#: 09 CONS 006 CONSTRUCTION 500 0 04/11

856 PWQ077QBH 120-55 QUEENS BLVD.- RENOVATION AND UPGRADE DEVSCOPE 06/04 01/07
CO#: 03 CONS 009 CONSTRUCTION 4 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1397
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PWQ77COMP QUEENS BP COMPUTERS
EQFN 002 EQUIPMENT AND FURNITURE 473 0 04/10

856 PWQ77TOPO 120-55 QUEENS BLVD- QUEENS BORO HALL RENOVATIONS-TOPOGRAPHY
CONS 001 CONSTRUCTION 11 0 06/10

CO#: A CONS 001 CONSTRUCTION 589 0 10/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-RN272 FMS #: 856 R04 MOUNT SINAI CENTER FOR COMMUNITY ENRICHMENT
AVAILABLE BALANCE AS OF: 11/30/09 $700,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 197 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9SINAI MT. SINAI CENTER FOR COMMUNITY ENRICHMENT
CONS 002 CONSTRUCTION 197 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1398
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-RN318 FMS #: 856 R05 ON YOUR MARK, INC
AVAILABLE BALANCE AS OF: 11/30/09 $1,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,500 * 1,500
FORCST(C)* * * * * * * * * * * * 1,500 * 1,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD3OYMK1 FA - On Your Mark DSGN 07/04 08/06
CONS 003 CONSTRUCTION 1,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-RN402 FMS #: 856 R06 STATEN ISLAND JEWISH COMMUNITY CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $220,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $250,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 220 * * * * (C)* 215 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 215 * 215
FORCST(C)* * * * * * * * * * * * 215 * 215
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWC77JCC2 JCC of Staten Island - New Facility
IFSP 014 IFA CONSTRUCTION SUPERVIS 5 0 06/10

850 PWRJCCR JCC OF STATEN ISLAND BUSES
EQFN 001 EQUIPMENT AND FURNITURE 215 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1399
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-R077 FMS #: 856 R77 PUBLIC BUILDINGS & OTHER CITY PURPOSES, STATEN ISLAND.
AVAILABLE BALANCE AS OF: 11/30/09 $7,455,844.19 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $98,756.27 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,400,349.29 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,284 * * * 4,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,284 * 1,284
FORCST(C)* * * * * * * * * * * * 1,284 * 1,284
ACTUAL(C)* * * * * 123-* * * * * * * * 123-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PWR077124 10 RICHMOND TERR.- RENOVATIONS DEVSCOPE 06/01 09/03
CONS 011 CONSTRUCTION 9 0 06/10

CO#: 02 CONS 011 CONSTRUCTION 13 0 06/10
CONS 014 CONSTRUCTION 50 0 06/10

CO#: C CONS 014 CONSTRUCTION 60 0 06/10
CONS 016 CONSTRUCTION 114 0 06/10

CO#: C CONS 016 CONSTRUCTION 81 0 06/10
CO#: D CONS 016 CONSTRUCTION 140 0 06/10
CO#: C CONS 022 CONSTRUCTION 11 0 06/10

DSGN 024 DESIGN 6 0 06/10

856 PWR77GRGE ST. GEORGE COURTHOUSE & HYATT STREET PLAZA
CONS 001 CONSTRUCTION 4,000 0 04/13

856 STGESPLND ST. GEORGE ESPLANADE DEVSCOPE 06/04 09/04
CONS 008 CONSTRUCTION 800 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1400
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-XN292 FMS #: 856 X08 NEW SETTLEMENT APARTMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $80,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 80 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 80 * 80
FORCST(C)* * * * * * * * * * * * 80 * 80
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 XBP5SETT New Settlement Apartments Comm Services Comp Equip
EQFN 001 EQUIPMENT AND FURNITURE 80 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-XN327 FMS #: 856 X09 PILOT COVE MANOR HOUSING DEVELOPMENT FUND CO, INC
AVAILABLE BALANCE AS OF: 11/30/09 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 35 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 35 * 35
FORCST(C)* * * * * * * * * * * * 35 * 35
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWX9PILOT PILOT COVE MANOR
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1401
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-XN455 FMS #: 856 X10 WOODYCREST CENTER FOR HUMAN DEVELOPMENT INC.
AVAILABLE BALANCE AS OF: 11/30/09 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 35 * * * 35 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 35 * 35
FORCST(C)* * * * * * * * * * * * 35 * 35
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HRXNEW1WC Woodycrest Center for Human Development Inc. - van purchase
EQVH 002 EQUIPMENT - VEHICLES 35 0 06/10

850 PWX9WOOD WOODYCREST CENTER
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-XN586 FMS #: 856 X11 KIPS BAY BOYS AND GIRLS CLUB
AVAILABLE BALANCE AS OF: 11/30/09 $1,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,500 * * * * (C)* 1,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,500 * 1,500
FORCST(C)* * * * * * * * * * * * 1,500 * 1,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 PWD005KIP KIPS BAY BOYS AND GIRLS CLUB
CONS 004 CONSTRUCTION 1,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1402
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-X001 FMS #: 856 X07 P.A.L. CENTERS, THE BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $1,813,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $66,024.96 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $45,183.04 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,813 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,813 * 1,813
FORCST(C)* * * * * * * * * * * * 1,813 * 1,813
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWC005WEB Webster-Giannone Ctr PAL CONSCOMP 12/09 12/09
CONS 005 CONSTRUCTION 1,063 0 06/10
CONS 008 CONSTRUCTION 750 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-X078 FMS #: 856 X78 PUBLIC BUILDINGS & OTHER CITY PURPOSES, THE BRONX.
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.04 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $243,291.95 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,227,868.01 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PWX78LGT 851 GRAND CONCOURSE- EXTERIOR LIGHTING
CONS 001 CONSTRUCTION 200 0 04/13
CONS 002 CONSTRUCTION 300 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1403
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-X308 FMS #: 856 X05 PURCHASE OF VEHICLES AND OTHER EQUIPMENT, THE BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $112,394.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 305 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWX308COM COMPASS COMPUTER CENTER EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 105 0 06/13

856 PWX308WBG MOBILE OFFICE BRONX BP
EQFN 001 EQUIPMENT AND FURNITURE 200 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-N055 FMS #: 856 A94 BOROUGH PARK JEWISH COMMUNITY CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWD9BORO1 FA - Boro Park JCC DSGN 01/07 01/07
CONS 003 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1404
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-N070 FMS #: 856 A95 BROOKLYN CHINESE-AMERICAN ASSOCIATION
AVAILABLE BALANCE AS OF: 11/30/09 $666,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 666 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 666 * 666
FORCST(C)* * * * * * * * * * * * 666 * 666
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWKBCAA FA - Brooklyn Chinese American Association PROJSTRT 09/07 09/07
CO#: AD CONS 006 CONSTRUCTION 500 0 06/10

CONS 008 CONSTRUCTION 166 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-N085 FMS #: 856 A12 CARIBBEAN AMERICAN CHAMBER OF COMMERCE AND INDUSTRY INC. (CACCI)
AVAILABLE BALANCE AS OF: 11/30/09 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 100 * 100
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 CARIBEAN FA - Caribbean American Chamber of Commerce and Industry DSGN 08/06 04/07
CONS 002 CONSTRUCTION 100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1405
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-N236 FMS #: 856 A96 LESBIAN, GAY, BISEXUAL AND TRANSGENDER COMMUNITY CENTER (LGBT)
AVAILABLE BALANCE AS OF: 11/30/09 $3,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * 1,000 * * * (C)* 3,000 * 1,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,000 * 3,000
FORCST(C)* * * * * * * * * * * * 3,000 * 3,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PWD05GLCC FA - LGBT Center DEVSCOPE 11/06 01/07
CONS 012 CONSTRUCTION 3,000 0 06/10
CONS 014 CONSTRUCTION 1,000 0 02/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-N249 FMS #: 856 AJ9 LOWER EASTSIDE GIRLS CLUB
AVAILABLE BALANCE AS OF: 11/30/09 $5,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 5,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 5,500 * 5,500
FORCST(C)* * * * * * * * * * * * 5,500 * 5,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 GIRLSCLUB FA - Girls Club - Lower East Side, Manhattan DSGN 12/06 06/07
CONS GE 006 CONSTRUCTION GENERAL 3,000 0 06/10
CONS 007 CONSTRUCTION 2,500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1406
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-N402 FMS #: 856 AA1 STATEN ISLAND JEWISH COMMUNITY CENTER
AVAILABLE BALANCE AS OF: 11/30/09 $1,983,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,088,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,982 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,982 * 1,982
FORCST(C)* * * * * * * * * * * * 1,982 * 1,982
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PWC77JCC2 JCC of Staten Island - New Facility
CONS 004 CONSTRUCTION 1,982 0 06/10
IFSP 011 IFA CONSTRUCTION SUPERVIS 1 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-50 FMS #: 856 741 ENERGY EFFICIENCY, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $7,331,503.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $492,467.25 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $680,029.75 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 587 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 13 * * 574 * 587
FORCST(C)* * * * * * * * * * 13 * * 574 * 587
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 ENRG004 DSNY - 08-101; CENT REP SHOP 52-35 58TH ST. WOODSIDE
CONS 001 CONSTRUCTION 13 0 04/10

856 ENRG019 NYPD053; 150-14 JAMAICA AVE. FORENSIC INVESTIGATION DIV. LAB
CONS 001 CONSTRUCTION 574 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1407
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-77 FMS #: 856 742 PUBLIC BUILDINGS & OTHER CITY PURPOSES, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $160,082,829.30 (CITY) $2,723,649.00 (NON-CITY)
CONTRACT LIABILITY: $111,803,421.31 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $612,189,838.53 (CITY) $6,034,733.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 11,924 * 11,305 * 17,547 * 36,581 * (C)* 68,515 * 64,862 * 21,831 * 31,398 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * 400 * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 690 * 1,316 * 357 * 438 * 1,633 * 76 * * * * 3,470 * 324 * 60,211 * 68,515
FORCST(C)* 690 * 2,284 * 357 * 438 * 1,633 * 76 * * * * 3,391 * 300 * 49,567 * 58,736
ACTUAL(C)* 706 * 2,520 * 1,521 * 767 * 608 * * * * * * * * 6,121

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 DCAS4INVM DCAS Inventory Management System
EQFN 003 EQUIPMENT AND FURNITURE 50 0 06/10

111 DCP7SWCH Dept of City Planning - Switches & Infrastructure
CONS 003 CONSTRUCTION 15 0 06/10

111 DCP8LANU Dept of City Planning - LAN and Network Upgrade
CONS 002 CONSTRUCTION 16 0 06/10

CO#: 1 CONS 002 CONSTRUCTION 2 0 06/10

111 MDA8COPY NY County DA: Reproduction & Imaging Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 21 0 06/10

CO#: 1 EQFN 002 EQUIPMENT AND FURNITURE 226 0 06/10
CO#: 2 EQFN 002 EQUIPMENT AND FURNITURE 103 0 06/10
CO#: 3 EQFN 002 EQUIPMENT AND FURNITURE 42 0 06/10

111 MOCS9E2E MOCS- End to End Procurement (Staging & Prod.)
EQFN 002 EQUIPMENT AND FURNITURE 248 0 06/10

111 OEM9CONEY OEM Coney Island LAN Upgrade
CONS 002 CONSTRUCTION 1,150 0 06/10

111 OMB8LANU OMB - LAN Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 606 0 06/10

CO#: 1 EQFN 002 EQUIPMENT AND FURNITURE 24 0 06/10

111 OPA8LANU OPA Local Area Network Upgrade
CONS 004 CONSTRUCTION 500 0 06/10

111 PW-ITSEC PW FUNDING FOR VARIOUS IT AND SECURITY PROJECTS
CONS 001 CONSTRUCTION 2,400 0 06/10
CONS 002 CONSTRUCTION 1,000 0 06/11
CONS 003 CONSTRUCTION 1,000 0 06/12
CONS 004 CONSTRUCTION 1,000 0 06/13
CONS 005 CONSTRUCTION 1,000 0 06/14

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1408
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 TLC6UPGR TLC Data Network & Telecomm Upgrade
CONS 002 CONSTRUCTION 1,093 0 06/10

111 XDA9VOIP Bronx DA Network Infrastructure and VoIP Project
CONS 003 CONSTRUCTION 538 0 06/10
IFDS 100 IFA DESIGN 300 0 06/10

801 PW195SYS 80 CENTRE STREET BUILDING SYSTEMS DSGN 01/08 01/09
CONS 003 CONSTRUCTION 22 0 06/10

801 PW77CLERK 80 Centre Street - Wedding Chapel/City Clerk Offices DSGN 07/99 07/99
CONS 107 CONSTRUCTION 13 0 06/10

806 PWD99BORC FA - Boricua College - Bronx Campus
CONS 005 CONSTRUCTION 4,500 0 06/10

850 CITYHALL2 CITY HALL RENOVATIONS CONSSTRT 11/09 11/09
CO#: 05 IFDS 004 IFA DESIGN 500 0 07/09

IFSP 006 IFA CONSTRUCTION SUPERVIS 2,700 0 06/10

850 CO290XSB1 BRONX CRIMINAL CT COMPLEX
SVCS 050 SERVICES 6 0 06/10

CO#: DR SVCS 050 SERVICES 44- 0 08/09
CO#: DR SVCS 051 SERVICES 1- 0 12/09
CO#: 1 SVCS 051 SERVICES 751 0 07/09
CO#: 2 SVCS 051 SERVICES 1,819 0 06/10
CO#: 3 SVCS 051 SERVICES 284 0 09/09
CO#: 4 SVCS 051 SERVICES 808 0 11/09
CO#: 1 CONS 100 CONSTRUCTION 1,156 0 06/10
CO#: 2 CONS 100 CONSTRUCTION 1,000 0 06/10

SVCS 165 SERVICES 3,300 0 06/10

850 PV467-CSV CSV - Clemente Soto Velez - Rehabilitation/Water Damage PROJSTRT 01/02 01/02
CONS 011 CONSTRUCTION 1,181 0 06/10

850 PWM77GNMT GREEN MARKET, COUNCIL ON THE ENVIRONMENT OF NYC
IFSP 002 IFA CONSTRUCTION SUPERVIS 8 0 06/10
IFDS 003 IFA DESIGN 2 0 06/10

850 PW0077EGE EGER HARBOR HOUSE GENERATOR
CONS 001 CONSTRUCTION 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 35 0 06/10

850 PW0077MBC MACEDONIA BAPTIST CHURCH
EQFN 001 EQUIPMENT AND FURNITURE 260 0 06/10

850 PW077GOOD GOOD OLD LOWER EAST SIDE
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/10

850 PW077PRO PRO CO TECHNOLOGY
EQFN 001 EQUIPMENT AND FURNITURE 85 0 06/10
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850 PW77CONG NY Congregational Center PROJSTRT 03/07 03/07
CONS 001 CONSTRUCTION 500 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 60 0 06/10

850 PW77OEM2 OEM Command and Control Center
CO#: EQ EQFN 009 EQUIPMENT AND FURNITURE 5 0 06/10

850 SOLAR2 SOLAR 2 GREEN ENERGY ARTS AND EDUCATION CENTER CONSSTRT 09/09 09/09
CONS 001 CONSTRUCTION 1,000 0 06/10

856 CENTCELL 100 CENTRE ST- FLRS 1-3,5 & 12 FOR DOC DEVSCOPE 06/04 09/04
CO#: BB IFSP 032 IFA CONSTRUCTION SUPERVIS 30 0 06/10

856 CITYHALL CITY HALL RENOVATIONS
DSGN 001 DESIGN 25 0 06/10

CO#: B IFDS 100 IFA DESIGN 40 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

856 ENCPO009A NYPD - 08-070; SERVICE SHOP #1 LIGHTING UPGRADE
CONS 001 CONSTRUCTION 120 0 04/10

CO#: A IFDS 100 IFA DESIGN 10 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 20 0 06/10

856 ENERG029 DSNY - 08-036; Bronx 5 District Garage Lighting
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 10 0 06/10
CO#: A IFDS 200 IFA DESIGN 5 0 06/10

856 ENERG049 NYPD - 08-071; 71st Precinct Lighting
CONS 001 CONSTRUCTION 133 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 200 IFA DESIGN 10 0 06/10

856 ENERG050 NYPD - 08-072; 76th Precinct Lighting
CONS 001 CONSTRUCTION 67 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10

856 ENERG051 NYPD - 08-073; 77 Annex Lighting
CONS 001 CONSTRUCTION 37 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10

856 ENERG052 NYPD - 08-074; 90th Precinct Lighting
CONS 001 CONSTRUCTION 152 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10

856 ENERG053 NYPD - 08-075; 94th Precinct Lighting
CONS 001 CONSTRUCTION 85 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10
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856 ENERG057 DFTA - 001; Leonard Covello Sr Ctr Energy Upgrade
CONS 001 CONSTRUCTION 54 0 08/09

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 15 0 06/10
CO#: A IFDS 200 IFA DESIGN 5 0 06/10

856 ENERG059 NYBG - 003; WATSON LIBRARY LIGHTING
CO#: A CONS 001 CONSTRUCTION 1 0 06/10

856 ENERG060 DFMC - 011; 210 JORALEMON ST. - LIGHTING UPGRADE
CO#: A CONS 001 CONSTRUCTION 13 0 11/09
CO#: B CONS 001 CONSTRUCTION 30 0 12/09
CO#: A IFDS 100 IFA DESIGN 10 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 20 0 06/10

856 ENERG070 DSNY - 08-038; BROOKLYN 7/10 GARAGE LIGHTING
CO#: A CONS 001 CONSTRUCTION 32 0 06/10
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10

856 ENERG071 DSNY - 08-039; BROOKLYN 8 GARAGE LIGHTING
CO#: A CONS 001 CONSTRUCTION 10 0 06/10

856 ENERG072 DSNY - 08-044; QUEENS 7 GARAGE LIGHTING
CONS 002 CONSTRUCTION 27 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10

856 ENERG073 DSNY - 08-042; QUEENS 11/13A GARAGE LIGHTING
CONS 002 CONSTRUCTION 6 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10

856 ENERG074 DSNY - 08-043; QUEENS 13 GARAGE LIGHTING
CONS 002 CONSTRUCTION 10 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10

856 ENERG075 DSNY - 08-041; MANHATTAN 3 GARAGE LIGHTING
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 15 0 06/10
CO#: A IFDS 101 IFA DESIGN 5 0 06/10

856 ENERG077 DSNY - 08-040; MANHATTAN BOROUGH REPAIR SHOP
CO#: A CONS 001 CONSTRUCTION 1 0 06/10

856 ENERG080 NYPD - 09-065; CENTRAL REPAIR SHOP LIGHTING
IFDS 100 IFA DESIGN 15 0 06/10
IFSP 200 IFA CONSTRUCTION SUPERVIS 60 0 06/10

856 ENRG001 DOT - 004; MASPETH SIGN SHOP LIGHTING UPGRADE
CO#: A CONS 001 CONSTRUCTION 10 0 06/10
CO#: A IFDS 100 IFA DESIGN 5 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 5 0 06/10
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856 ENRG002 4389-4401 3RD AVE. BX DIST 6 GAR
CONS 001 CONSTRUCTION 1 0 06/10

856 ENRG004 DSNY - 08-101; CENT REP SHOP 52-35 58TH ST. WOODSIDE
CO#: A IFDS 100 IFA DESIGN 50 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 80 0 06/10

856 ENRG006 FDNY - 08-047; 1201 GRAND CONCOURSE, EC 206
CONS 001 CONSTRUCTION 56 0 08/09

CO#: BB CONS 001 CONSTRUCTION 4 0 12/09
CO#: A IFDS 100 IFA DESIGN 10 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 20 0 06/10

856 ENRG007 FDNY - 08-048; 172 TILLARY STREET, EC 207
CONS 001 CONSTRUCTION 83 0 08/09

CO#: BB CONS 001 CONSTRUCTION 2 0 12/09
CO#: A IFDS 100 IFA DESIGN 10 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 20 0 06/10

856 ENRG008 FDNY - 08-050; 925 E TREMONT ST. EC 45/L 58
CONS 001 CONSTRUCTION 57 0 08/09

CO#: BB CONS 001 CONSTRUCTION 1 0 12/09
CO#: A IFDS 100 IFA DESIGN 5 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 10 0 06/10

856 ENRG009 HHC - 08-103; MORRISANIA DIAGNOSTIC & TREATMENT CTR LIGHTING
CONS 001 CONSTRUCTION 289 0 06/10

CO#: A IFDS 100 IFA DESIGN 15 0 06/10
CO#: B IFSP 101 IFA CONSTRUCTION SUPERVIS 35 0 06/10

856 ENRG019 NYPD053; 150-14 JAMAICA AVE. FORENSIC INVESTIGATION DIV. LAB
CO#: A IFDS 100 IFA DESIGN 40 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 60 0 06/10

856 PLANYC ENERGY EFFICIENT PROJECTS
CONS 001 CONSTRUCTION 830 0 04/10

CO#: A IFDS 100 IFA DESIGN 2,720 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 13,600 0 06/10

856 PWD05SFHZ 130 STUYVESANT PL.- SAFE HORIZONS CAC DEVSCOPE 07/06 09/06
CO#: BD IFSP 007 IFA CONSTRUCTION SUPERVIS 25 0 06/10
CO#: BD IFDS 008 IFA DESIGN 15 0 06/10

CONS 010 CONSTRUCTION 111 0 06/10
CO#: F CONS 010 CONSTRUCTION 7 0 09/09

856 PWQ077ATR 120-55 QUEENS BLVD ATRIUM
CO#: B IFDS 003 IFA DESIGN 800 0 06/10
CO#: D IFSP 004 IFA CONSTRUCTION SUPERVIS 1,600 0 06/10
CO#: AA CONS 007 CONSTRUCTION 3,794 0 06/11

856 PW193BASE 1 CENTRE ST. - BASEMENT FRESH AIR INTAKE AND DISTRIBUTION DEVSCOPE 11/06 01/07
CO#: A IFDS 101 IFA DESIGN 20 0 06/10
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856 PW193BATH 1 CENTRE ST. - PLUMBING UPGRADE & BATHROOM RENOVATIONS DEVSCOPE 04/01 06/01
CO#: DD IFSP 021 IFA CONSTRUCTION SUPERVIS 40 0 06/10

856 PW193CPHV 1 CENTRE ST. - HVAC MIS ROOM FOR COMPTROLLER
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 5 0 06/10

856 PW193DCPS 1 CENTRE ST. - CONSOLIDATION AND RESTACKING
IFDS 100 IFA DESIGN 300 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 600 0 06/10

856 PW193DCS2 1 CENTRE ST. - DCAS OFFICE CONSOLIDATION
CO#: B IFSP 101 IFA CONSTRUCTION SUPERVIS 40 0 06/10

856 PW193FANS 1 CENTRE ST. - REPLACEMENT OF LOBBY FANS
CONS 002 CONSTRUCTION 1,291 0 06/14

856 PW193LB 1 CENTRE ST. - 13/14 LONG BEACH
CONS 001 CONSTRUCTION 3,247 0 04/11

856 PW195BACK 80 CENTRE ST. - BACKFLOW PREVENTER INSTALLATION
IFDS 100 IFA DESIGN 10 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 15 0 06/10

856 PW266GEN 125 WORTH ST.- EMER GEN - PRINTSHOP DEVSCOPE 06/04 09/04
CO#: P CONS 005 CONSTRUCTION 16 0 06/10
CO#: XX CONS 005 CONSTRUCTION 13 0 09/09
CO#: Y CONS 005 CONSTRUCTION 6 0 08/09
CO#: YY CONS 005 CONSTRUCTION 12 0 11/09

CONS EL 007 CONSTRUCTION ELECTRICAL 153 0 06/10
CO#: L CONS EL 007 CONSTRUCTION ELECTRICAL 3 0 09/09
CO#: A CONS EL 009 CONSTRUCTION ELECTRICAL 37 0 06/10
CO#: B CONS EL 009 CONSTRUCTION ELECTRICAL 30 0 06/11

CONS EL 010 CONSTRUCTION ELECTRICAL 508 0 06/10
CO#: AC IFSP 100 IFA CONSTRUCTION SUPERVIS 100 0 06/10
CO#: AC IFDS 200 IFA DESIGN 50 0 06/10

856 PW291FSE 209 JORALEMON ST.- FRONT STEP AND ENTRANCE REFURBISHMENT
CO#: A IFSP 003 IFA CONSTRUCTION SUPERVIS 50 0 06/10

856 PW300MCMS FLEET MANAGEMENT SYSTEM
EQFN 009 EQUIPMENT AND FURNITURE 6,498 0 06/10

CO#: A EQFN 009 EQUIPMENT AND FURNITURE 60 0 10/09
EQFN 010 EQUIPMENT AND FURNITURE 563 0 06/10
EQFN 011 EQUIPMENT AND FURNITURE 1,096 0 08/09

856 PW310DCA 31 CHAMBERS ST.- DEPARTMENT OF CULTURAL AFFAIRS DEVSCOPE 01/06 03/06
CO#: CC IFSP 008 IFA CONSTRUCTION SUPERVIS 15 0 06/10

856 PW316ELEV 280 BROADWAY- ELEVATORS DEVSCOPE 06/03 09/03
CO#: DD IFSP 100 IFA CONSTRUCTION SUPERVIS 40 0 06/10

856 PW324CTC 2 LAFAYETTE ST 17 FLR.- COMPUTERIZED EXAMS CTR DEVSCOPE 03/06 05/06
CO#: CC IFDS 002 IFA DESIGN 40 0 06/10
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CO#: DD IFSP 004 IFA CONSTRUCTION SUPERVIS 50 0 06/10

EQFN 005 EQUIPMENT AND FURNITURE 368 0 06/10

856 PW325EXTR 210 JORALEMON ST.- EXTERIOR
CO#: CC IFSP 100 IFA CONSTRUCTION SUPERVIS 40 0 06/10

856 PW326DOM 125-01 QUEENS BLVD.- QUEENS FAMILY JUSTICE CENTER - NEW FACI DEVSCOPE 06/06 07/06
CO#: A IFSP 005 IFA CONSTRUCTION SUPERVIS 15 0 06/10
CO#: A IFDS 006 IFA DESIGN 10 0 06/10

CONS 007 CONSTRUCTION 57 0 06/10

856 PW335ASB4 VARIOUS PUBLIC BUILDINGS- ENVIRONMENTAL REMEDIATION
CO#: DE IFSP 100 IFA CONSTRUCTION SUPERVIS 50 0 06/10

856 PW357FIRE 253 BROADWAY- FIRE ALARM REPLACEMENT
IFDS 100 IFA DESIGN 45 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 200 0 06/10

856 PW357INFR 253 BROADWAY INFRASTRUCTURE UPGRADE
CONS 001 CONSTRUCTION 516 0 06/10

CO#: 03 CONS 001 CONSTRUCTION 956 0 06/10
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 150 0 06/10
CO#: A IFDS 101 IFA DESIGN 90 0 06/10

856 PW357MAYR 253 BROADWAY - MAYOR'S OFFICE
CONS 002 CONSTRUCTION 844 0 06/10
EQFN 004 EQUIPMENT AND FURNITURE 220 0 06/10

CO#: A IFDS 100 IFA DESIGN 80 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 105 0 06/10

856 PW50ENERG VARIOUS BUILDINGS ENERGY EFFICENCY PROJECTS
IFSP 015 IFA CONSTRUCTION SUPERVIS 500 0 06/10
IFSP 016 IFA CONSTRUCTION SUPERVIS 500 0 06/11

856 PW77BXDA 198 E. 161 ST.- BRONX DA SERVER ROOM AIR CONDITIONING DEVSCOPE 06/06 06/06
CONS 001 CONSTRUCTION 1 0 04/10
CONS 002 CONSTRUCTION 62 0 06/10

CO#: 23 IFDS 100 IFA DESIGN 10 0 06/10
CO#: BB IFSP 101 IFA CONSTRUCTION SUPERVIS 50 0 06/10

856 PW77CJC10 1 CENTRE ST. - OFFICE OF CRIMINAL JUSTICE COORDINATOR
CO#: A CONS 001 CONSTRUCTION 49 0 06/10

EQFN 002 EQUIPMENT AND FURNITURE 149 0 06/10
CO#: C IFSP 003 IFA CONSTRUCTION SUPERVIS 35 0 06/10
CO#: C IFDS 100 IFA DESIGN 25 0 06/10

856 PW77CPHV 14 - 22 READE ST. - MIS ROOM
CONS 001 CONSTRUCTION 200 0 06/10
CONS 002 CONSTRUCTION 69 0 06/10

CO#: A CONS 002 CONSTRUCTION 87 0 10/09
CO#: A IFDS 100 IFA DESIGN 40 0 06/10
CO#: A IFSP 200 IFA CONSTRUCTION SUPERVIS 55 0 06/10
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856 PW77CPIU 1 CENTRE ST. - COMPTROLLER INFRASTRUCTURE UPGRADE
CONS 001 CONSTRUCTION 792 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 85 0 06/10
CO#: C IFDS 101 IFA DESIGN 60 0 06/10

856 PW77CTCK 210 JORALEMON ST.- BROOKLYN TESTING CENTER
CO#: C IFSP 002 IFA CONSTRUCTION SUPERVIS 550 0 06/10
CO#: B IFDS 003 IFA DESIGN 200 0 06/10
CO#: SE DSGN 006 DESIGN 90 0 06/10

EQFN CC 007 EQUIPMENT AND FURNITURE COMPUTER DISK CONTROLLER 412 0 06/10
EQFN FF 008 EQUIPMENT AND FURNITURE OFFICE FURNITURE 1,960 0 06/10
CONS 009 CONSTRUCTION 3,058 0 06/10

856 PW77DCPLN DCP LOCAL AREA NETWORK UPGRADE
CONS 001 CONSTRUCTION 44 0 06/10

856 PW77DOF 1 CENTRE ST. - DOF 7TH FLOOR
DSGN 001 DESIGN 443 0 06/10
IFSP 100 IFA CONSTRUCTION SUPERVIS 45 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 30 0 06/10

856 PW77GLDAC 100 GOLD ST. - MIS HVAC DEVSCOPE 06/04 09/04
CO#: A DSGN 001 DESIGN 50 0 06/11

CONS 002 CONSTRUCTION 2,015 0 05/11
CO#: P1 CONS 004 CONSTRUCTION 300 0 06/10
CO#: AB IFSP 100 IFA CONSTRUCTION SUPERVIS 230 0 06/10

856 PW77GLDEX 100 GOLD ST. - EXTERIOR RECONSTRUCTION
CONS 006 CONSTRUCTION 118 0 06/10

CO#: D CONS 006 CONSTRUCTION 11 0 09/09
CO#: E CONS 006 CONSTRUCTION 18 0 06/10

CONS 009 CONSTRUCTION 205 0 06/10
CO#: A CONS 010 CONSTRUCTION 242- 0 06/10

CONS 011 CONSTRUCTION 88 0 06/10
CO#: CC IFDS 012 IFA DESIGN 40 0 06/10
CO#: CC IFSP 013 IFA CONSTRUCTION SUPERVIS 60 0 06/10

CONS 014 CONSTRUCTION 46 0 06/10
CONS 015 CONSTRUCTION 350 0 06/10

856 PW77GLDGE 100 GOLD ST. - EMERGENCY GENERATOR DEVSCOPE 06/04 09/04
DSGN 001 DESIGN 7 0 06/10

CO#: S CONS 002 CONSTRUCTION 3 0 06/10
CO#: T CONS 002 CONSTRUCTION 52 0 06/10
CO#: DD IFSP 003 IFA CONSTRUCTION SUPERVIS 50 0 06/10
CO#: CC IFDS 004 IFA DESIGN 30 0 06/10

CONS 006 CONSTRUCTION 115 0 06/10

856 PW77GLDHA 100 GOLD ST. - HVAC
DSGN 001 DESIGN 200 0 06/10
CONS 002 CONSTRUCTION 1,410 0 06/14
IFDS 100 IFA DESIGN 40 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 20 0 06/10
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856 PW77GLDRF 100 GOLD ST. - ROOF RECONSTRUCTION DEVSCOPE 09/06 11/06
CONS 002 CONSTRUCTION 3,618 0 06/11

856 PW77GLDRS 100 GOLD ST. - CONSOLIDATION/RESTACK
CONS 001 CONSTRUCTION 18,600 0 06/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 1,800 0 06/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,440 0 06/11
IFDS 100 IFA DESIGN 1,860 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10

856 PW77GLDSA 100 GOLD ST. - SAFE ACCESS/CATWALK
CONS 001 CONSTRUCTION 45 0 06/10
IFDS 100 IFA DESIGN 4 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 10 0 06/10

856 PW77GLDX7 100 GOLD ST. - LL 11/98 CYCLE 7 EXAMINATION
DSGN 001 DESIGN 77 0 06/10
DSGN 002 DESIGN 309 0 06/12
IFDS 100 IFA DESIGN 16 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 10 0 06/10

856 PW77GLD2 100 GOLD ST. - 2ND FL OFFICE SPACE BUILD OUT
CO#: A IFSP 002 IFA CONSTRUCTION SUPERVIS 2 0 08/09

856 PW77IS21 1 CENTRE ST. - 21ST FL MIS AREA
IFDS 100 IFA DESIGN 15 0 06/10

856 PW77MACH DCAS X-RAY SECURITY EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 279 0 04/10

856 PW77MU20 1 CENTRE ST. - 20TH FL REHAB DEVSCOPE 12/05 02/06
EQFN 007 EQUIPMENT AND FURNITURE 94 0 06/10

CO#: CC IFDS 008 IFA DESIGN 10 0 06/10
CO#: CC IFSP 009 IFA CONSTRUCTION SUPERVIS 20 0 06/10

EQFN FF 010 EQUIPMENT AND FURNITURE OFFICE FURNITURE 40 0 06/10

856 PW77MU8EL 1 CENTRE ST. - 8TH FLOOR ELECTRICAL AND LIGHTING UPGRADE
DSGN 001 DESIGN 200 0 01/11
CONS 002 CONSTRUCTION 2,800 0 06/11
IFSP 100 IFA CONSTRUCTION SUPERVIS 200 0 01/11
IFDS 101 IFA DESIGN 20 0 01/11

856 PW77NYCTV 1 CENTRE ST. - NYCTV RELOCATION DEVSCOPE 06/04 09/04
DSGN 006 DESIGN 800 0 11/09

CO#: AD IFSP 100 IFA CONSTRUCTION SUPERVIS 350 0 06/10
CO#: AB IFDS 101 IFA DESIGN 100 0 06/10

CONS 200 CONSTRUCTION 3,921 0 06/11

856 PW77OEMSA 165 CADMAN PLAZA - CATWALK 3RD FL
CONS 001 CONSTRUCTION 178 0 06/10
DSGN 002 DESIGN 41 0 10/09

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10
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856 PW77OFA BROOKLYN NAVY YARD - FLEET OFFICE
CONS 001 CONSTRUCTION 150 0 04/10
CONS 002 CONSTRUCTION 213 0 06/10
IFDS 100 IFA DESIGN 25 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 40 0 06/10

856 PW77PEN2 127 PENN. AVE. GUTTERS/DRAIN SYSTEM
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 75 0 06/10

856 PW77PLAN municipal land use data base
EQFN 001 EQUIPMENT AND FURNITURE 460 0 04/10
EQFN 002 EQUIPMENT AND FURNITURE 1,540 0 04/10

856 PW77PRINT 100 GOLD ST. - MAYOR'S OFFICE PRINT SHOP
EQFN 001 EQUIPMENT AND FURNITURE 29 0 06/10

CO#: D EQFN 001 EQUIPMENT AND FURNITURE 39 0 09/09
CONS 002 CONSTRUCTION 2,305 0 06/10

CO#: A CONS 002 CONSTRUCTION 31 0 12/09
DSGN 004 DESIGN 9 0 12/09

CO#: B IFSP 100 IFA CONSTRUCTION SUPERVIS 242 0 06/10
CO#: A IFDS 101 IFA DESIGN 100 0 06/10

856 PW77PSNEX 89-14 PARSONS BLVD EXTERIOR
CONS 002 CONSTRUCTION 79 0 06/10
DSGN 006 DESIGN 20 0 06/10
CONS 007 CONSTRUCTION 71 0 06/10

CO#: AB IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: AB IFDS 101 IFA DESIGN 10 0 06/10

856 PW77PS15 1 CENTRE ST. - 15FL PRINT SHOP
CONS 001 CONSTRUCTION 91 0 06/10

CO#: B CONS 001 CONSTRUCTION 8 0 08/09
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10

856 PW77QNDA 120-55 QUEENS BLVD - DA'S MIS ROOM
CONS 001 CONSTRUCTION 84 0 06/10

CO#: CC IFDS 100 IFA DESIGN 10 0 06/10
CO#: B IFSP 101 IFA CONSTRUCTION SUPERVIS 20 0 06/10

856 PW77REHAB VARIOUS PUBLIC BUILDINGS- REHABILITATION OF CITY-OWNED SPACE
CO#: B CONS 002 CONSTRUCTION 928 0 06/10
CO#: C CONS 002 CONSTRUCTION 1,839 0 06/11
CO#: D CONS 002 CONSTRUCTION 3,000 0 06/12
CO#: E CONS 002 CONSTRUCTION 7,899 0 06/13

CONS 003 CONSTRUCTION 5,116 0 06/14

856 PW77RSITE 10 and 18 RICHMOND TERRACE SITE REHAB DEVSCOPE 06/08 07/08
CONS 002 CONSTRUCTION 2,000 0 06/13
CONS 003 CONSTRUCTION 131 0 06/13

856 PW77SECAM SECURITY CAMERAS - DCAS PUBLIC BUILDINGS
CO#: A CONS 001 CONSTRUCTION 1,520 0 04/11
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CO#: B CONS 001 CONSTRUCTION 1,125 0 04/12
CO#: C CONS 001 CONSTRUCTION 1,125 0 04/13
CO#: A IFSP 002 IFA CONSTRUCTION SUPERVIS 220 0 06/10
CO#: C IFDS 003 IFA DESIGN 100 0 06/10

856 PW77SEC1 VARIOUS PUBLIC BUILDINGS- SECURITY STATIONS
CO#: AA CONS 007 CONSTRUCTION 17- 0 06/10
CO#: BB EQFN 008 EQUIPMENT AND FURNITURE 27- 0 06/10

CONS 016 CONSTRUCTION 90 0 04/10
CO#: CC IFSP 100 IFA CONSTRUCTION SUPERVIS 15 0 06/10
CO#: A IFDS 101 IFA DESIGN 10 0 06/10

856 PW77SEC3 130 STUYVESANT PLACE- SECURITY BARRIER SI DA
CONS 001 CONSTRUCTION 182 0 06/11

CO#: A IFDS 100 IFA DESIGN 15 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 25 0 06/10

856 PW77SIDA 130 STUYVESANT PLACE- STATEN ISLAND DA DEVSCOPE 09/05 10/05
CONS 001 CONSTRUCTION 19 0 06/10

CO#: H CONS 001 CONSTRUCTION 74 0 06/10
CONS 005 CONSTRUCTION 3 0 06/10

CO#: D IFSP 100 IFA CONSTRUCTION SUPERVIS 30 0 06/10
CO#: B IFDS 101 IFA DESIGN 15 0 06/10

856 PW77STCH 66-26 METROPOLITAN AVE, QNS STOREHOUSE - CHILLER REPLACEMENT
CONS 003 CONSTRUCTION 216 0 06/10

CO#: B IFDS 101 IFA DESIGN 15 0 06/10
CO#: A IFSP 200 IFA CONSTRUCTION SUPERVIS 25 0 06/10

856 PW77TLCHV AIR PURIFICATION SYSTEM - TLC
CONS 001 CONSTRUCTION 973 0 06/10
IFDS 100 IFA DESIGN 50 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 100 0 06/10

856 PW77XFAM 198 E. 161 ST. - BRONX FAMILY JUSTICE CENTER DEVSCOPE 01/08 05/08
CONS 002 CONSTRUCTION 183 0 06/10

CO#: A IFSP 004 IFA CONSTRUCTION SUPERVIS 60 0 06/10
CONS 005 CONSTRUCTION 0 400 09/10
EQFN 007 EQUIPMENT AND FURNITURE 417 0 06/10

856 PW77102BR CITY HALL - BLUE ROOM HVAC
CONS 001 CONSTRUCTION 27 0 06/10

CO#: B CONS 001 CONSTRUCTION 12 0 07/09
IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
IFDS 200 IFA DESIGN 10 0 06/10

856 PW77117DC 137 CENTRE ST. - DCTV
CONS 001 CONSTRUCTION 274 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 30 0 06/10
CO#: A IFDS 101 IFA DESIGN 15 0 06/10

856 PW77117F 137 CENTRE ST.- ELECTRICAL & HVAC UPGRADE DEVSCOPE 06/04 09/04
CO#: BE IFSP 100 IFA CONSTRUCTION SUPERVIS 10 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1418
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW77139EX 520 1ST AVE.- EXTERIOR DEVSCOPE 06/01 09/01
CONS 010 CONSTRUCTION 7 0 06/10

CO#: AC IFSP 100 IFA CONSTRUCTION SUPERVIS 10 0 06/10

856 PW77145F 49-51 CHAMBERS ST.- EXTERIOR & ROOF DEVSCOPE 06/00 09/06
CO#: F CONS 020 CONSTRUCTION 73- 0 07/09

DSGN 021 DESIGN 44 0 06/13
CONS 022 CONSTRUCTION 324 0 06/10
CONS 023 CONSTRUCTION 2,447 0 06/13
CONS 024 CONSTRUCTION 107 0 06/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 11 0 06/10
CO#: A IFDS 101 IFA DESIGN 5 0 06/10

856 PW77145G 49-51 CHAMBERS - NEW CHILLER
CONS 004 CONSTRUCTION 1 0 06/10

CO#: AC IFSP 101 IFA CONSTRUCTION SUPERVIS 10 0 06/10

856 PW77145RS 49-51 CHAMBERS ST.- CONSOLIDATION AND RESTACKING
CONS 001 CONSTRUCTION 3,877 0 06/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 388 0 06/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 186 0 06/11
IFDS 100 IFA DESIGN 380 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 700 0 06/10

856 PW77207B 1932 ARTHUR AVE.- BASEMENT & EXTERIOR DEVSCOPE 06/03 09/03
CO#: A CONS 009 CONSTRUCTION 818 0 06/10
CO#: C IFSP 101 IFA CONSTRUCTION SUPERVIS 85 0 06/10
CO#: D IFDS 102 IFA DESIGN 20 0 06/10

856 PW77207C6 1932 ARTHUR AVE. RELOCATION OF CB # 6 WITHIN BLDG
CONS 001 CONSTRUCTION 183 0 06/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 34 0 06/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 16 0 06/11

CO#: A IFDS 100 IFA DESIGN 10 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 20 0 06/10

856 PW77207DB 1932 ARTHUR AVENUE DOB BRONX BOROUGH OFFICE RENOVATIONS
DSGN 001 DESIGN 190 0 06/14
CONS 002 CONSTRUCTION 2,000 0 06/14
EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 1,000 0 06/14

856 PW77208A 4101 WHITE PLAINS ROAD- REPLACEMENT OF ROOFTOP HVAC UNIT
CONS 001 CONSTRUCTION 160 0 06/10
IFDS 100 IFA DESIGN 20 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 40 0 06/10

856 PW7721STC VARIOUS PUBLIC BUILDINGS-SERVICE LIFE EXTENSION
CO#: D IFDS 004 IFA DESIGN 100 0 06/10

856 PW77326EX 390 KENT AVE.- EXTERIOR & ROOF DEVSCOPE 06/04 09/04
CONS 007 CONSTRUCTION 103 0 06/10

CO#: A CONS 007 CONSTRUCTION 250 0 10/09
CONS 008 CONSTRUCTION 225 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1419
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 60 0 06/10
CO#: CC IFDS 102 IFA DESIGN 30 0 06/10

856 PW77417EV 120-55 QUEENS BLVD.- ELEVATORS DEVSCOPE 06/05 11/06
CONS 006 CONSTRUCTION 1,821 0 05/11

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 185 0 06/10
CO#: A IFDS 102 IFA DESIGN 50 0 06/10

856 PW77417P 120-55 QUEENS BLVD- PLAZA, STEPS AND ENTRANCE DEVSCOPE 02/06 04/06
CONS 002 CONSTRUCTION 3,246 0 06/13
DSGN 004 DESIGN 54 0 06/10

CO#: E IFDS 100 IFA DESIGN 5 0 06/10
CO#: C IFSP 101 IFA CONSTRUCTION SUPERVIS 15 0 06/10

856 PW77417QB 120-55 QUEENS BLVD. DEPT OF BUILDINGS SPACE
CONS 002 CONSTRUCTION 2,860 0 06/13

856 PW77417SW 120-55 QUEENS BLVD.- SITE WORK
CONS 001 CONSTRUCTION 24 0 05/10
CONS 004 CONSTRUCTION 4,346 0 06/13

856 PW77417V 120-55 QUEENS BOROUGH HALL- PHASE IV
DSGN 001 DESIGN 400 0 05/12
CONS 004 CONSTRUCTION 300 0 06/12
CONS 006 CONSTRUCTION 6,300 0 06/13

856 PW77501DT 10 RICHMOND TERR.- 4TH FL DOT SPACE - A/C AND VENT DEVSCOPE 03/01 05/01
CONS 002 CONSTRUCTION 300 0 05/10

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 30 0 06/10

856 PW77501EL 10 RICHMOND TERRACE- ELECTRICAL UPGRADE
CONS 002 CONSTRUCTION 4,800 0 06/11

CO#: A IFDS 100 IFA DESIGN 80 0 06/10
CO#: B IFSP 101 IFA CONSTRUCTION SUPERVIS 480 0 06/10

856 PW77501EX 10 RICHMOND TERR.- EXTERIOR & ROOF DEVSCOPE 03/01 05/01
IFDS 101 IFA DESIGN 5 0 06/10

856 PW77501RO 10 RICHMOND TERRACE SI - ROOF REHAB
DSGN 001 DESIGN 191 0 06/10
CONS 002 CONSTRUCTION 1,474 0 06/10
IFDS 100 IFA DESIGN 30 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 150 0 06/10

856 PW77501SI 10 RICHMOND TERR.- SI BORO OFFICE DOB SPACE RENOVATIONS
CONS 001 CONSTRUCTION 480 0 06/14
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 400 0 06/14

856 PW7780ELC 80 CENTRE ST.- ELECTRICAL DEVSCOPE 09/08 11/08
CONS 004 CONSTRUCTION 4,000 0 06/12
CONS 005 CONSTRUCTION 11,447 0 06/12

856 PW7780ELV 80 CENTRE ST.- ELEVATORS DEVSCOPE 06/04 09/06
DSGN 001 DESIGN 130 0 06/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1420
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CNSP 002 CONSTRUCTION SUPERVISION 555 0 06/11
CONS 003 CONSTRUCTION 6,816 0 06/11

CO#: CC IFSP 004 IFA CONSTRUCTION SUPERVIS 750 0 06/10

856 PW7780EX7 80 CENTRE STREET - 11/98 CYCLE 7 EXAMINATION
DSGN 001 DESIGN 67 0 06/10
CONS 002 CONSTRUCTION 250 0 06/12
IFDS 100 IFA DESIGN 15 0 06/10

856 PW79EXTRC 346 BROADWAY- EXTERIOR DEVSCOPE 06/02 11/06
CO#: CC IFSP 100 IFA CONSTRUCTION SUPERVIS 129 0 06/10
CO#: CC IFDS 101 IFA DESIGN 80 0 06/10

856 PW79GARAG 346 BROADWAY GARAGE RESTORATION
IFSP 101 IFA CONSTRUCTION SUPERVIS 10 0 06/10

856 PW80DFTA 2 LAFAYETTE ST.- DFTA MOVE FROM 40 WORTH STREET
IFDS 100 IFA DESIGN 100 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 200 0 06/10

856 REQCONS INITIAL REGISTRATION OF REQUIREMENTS CONTRACTS
CONS 012 CONSTRUCTION 1 0 06/10
CONS 013 CONSTRUCTION 1 0 06/10

856 TYP-INFRA VARIOUS PUBLIC BUILDINGS - INFRASTRUCTURE SYSTEMS
CONS 004 CONSTRUCTION 14,057 0 06/15
CONS 005 CONSTRUCTION 14,693 0 06/16
CONS 006 CONSTRUCTION 15,231 0 06/17
CONS 007 CONSTRUCTION 15,921 0 06/18
CONS 008 CONSTRUCTION 11,685 0 06/19

856 TYP-INT VARIOUS PUBLIC BUILDINGS - INTERIOR REHAB
CONS 004 CONSTRUCTION 14,196 0 06/15
CONS 005 CONSTRUCTION 14,846 0 06/16
CONS 006 CONSTRUCTION 15,376 0 06/17
CONS 007 CONSTRUCTION 16,056 0 06/18
CONS 008 CONSTRUCTION 11,762 0 06/19

856 TYP-LL11 VARIOUS PUBLIC BUILDINGS - LOCAL LAW 11 FACADE
CONS 004 CONSTRUCTION 14,056 0 06/15
CONS 005 CONSTRUCTION 14,665 0 06/16
CONS 006 CONSTRUCTION 15,227 0 06/17
CONS 007 CONSTRUCTION 15,947 0 06/18
CONS 008 CONSTRUCTION 11,712 0 06/19

856 TYP-LL5 VARIOUS PUBLIC BUILDINGS - LOCAL LAW 5 FIRE/LIFE SAFETY
CONS 003 CONSTRUCTION 12,708 0 06/14
CONS 004 CONSTRUCTION 14,057 0 06/15
CONS 005 CONSTRUCTION 14,693 0 06/16
CONS 006 CONSTRUCTION 15,231 0 06/17
CONS 007 CONSTRUCTION 15,921 0 06/18
CONS 008 CONSTRUCTION 11,685 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1421
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 253BWAY2 253 BROADWAY 2ND FLOOR ACQUISITION
CO#: A IFOT 002 IFA OTHER TECHNICAL SERVI 10 0 06/10

858 DATACENT DATACENTER BUILDOUT
CONS 001 CONSTRUCTION 6,000 0 06/10

858 DOIT7DTV DoITT Digital Television Transmitter Project
CONS 002 CONSTRUCTION 300 0 06/10

858 DOIT7VIRT DoITT: Virtual Sever Environment
EQFN 004 EQUIPMENT AND FURNITURE 22 0 06/10

858 DOIT8EXCH DOITT: Multi Agency Exchange Expansion
CONS 002 CONSTRUCTION 140 0 06/10

858 ENRGDATA PUBLIC BUILDING ENERGY PERFORMANCE DATABASE
EQFN 003 EQUIPMENT AND FURNITURE 383 0 06/10

858 OERDATA OFFICE OF ENVIRONMENTAL REMEDIATION DATABASE
EQFN 001 EQUIPMENT AND FURNITURE 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-79 FMS #: 856 818 346 BROADWAY, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $8,203,501.21 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,354,401.95 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,621,859.01 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,382 * * * 2,905 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 333 * * 80 * * 36 * * * * * 933 * 1,382
FORCST(C)* * * 333 * * 80 * * 957 * * * * * 12 * 1,382
ACTUAL(C)* * * 333 * * 80 * * * * * * * * 413

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW79EXTRC 346 BROADWAY- EXTERIOR DEVSCOPE 06/02 11/06
DSGN 200 DESIGN 921 0 06/10

CO#: B DSGN 200 DESIGN 333 0 09/09
CNSP 201 CONSTRUCTION SUPERVISION 36 0 01/10

856 PW79GARAG 346 BROADWAY GARAGE RESTORATION
DSGN 001 DESIGN 260 0 06/13
CONS 002 CONSTRUCTION 2,645 0 06/13
CONS 003 CONSTRUCTION 12 0 06/10

CO#: A CONS 003 CONSTRUCTION 80 0 11/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1422
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-80 FMS #: 856 819 2 LAFAYETTE STREET, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $1,349,672.98 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $211,274.12 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,139,541.51 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 178 * 2,981 * 300 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 39 * 7 * * * * * * * * * 132 * 178
FORCST(C)* * 39 * 7 * * * * * * * * * 132 * 178
ACTUAL(C)* * 39 * 7 * * * * * * * * * * 46

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW80BRMS 2 LAFAYETTE ST. 2ND FLR. - PUBLIC BATHROOMS
CONS 001 CONSTRUCTION 95 0 06/11

856 PW80DFTA 2 LAFAYETTE ST.- DFTA MOVE FROM 40 WORTH STREET
CONS 001 CONSTRUCTION 1,990 0 06/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 498 0 06/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 398 0 06/11

856 PW80EXT7 2 LAFAYETTE STREET - LL 11/98 CYCLE 7 EXAMINATION
DSGN 001 DESIGN 73 0 06/10
DSGN 002 DESIGN 300 0 06/12

856 PW80FL10 2 LAFAYETTE ST.- 10TH FLOOR
CONS 001 CONSTRUCTION 3 0 06/10

CO#: D CONS 001 CONSTRUCTION 7 0 09/09

856 PW80HEAT 2 LAFAYETTE ST.- HEATING UPGRADE DEVSCOPE 05/01 07/01
CONS 002 CONSTRUCTION 56 0 06/10

CO#: M CONS 002 CONSTRUCTION 39 0 08/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1423
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-193 FMS #: 856 745 MUNICIPAL BUILDING, MANHATTAN, SPACE ALTERATIONS
AVAILABLE BALANCE AS OF: 11/30/09 $6,801,491.94 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,725,982.21 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $116,537,851.56 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,814 * 9,138 * * 4,324 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 455 * * * 739 * * * * * * * 2,620 * 3,814
FORCST(C)* * 455 * * * 739 * * * * * * * 2,620 * 3,814
ACTUAL(C)* * 454 * * * 739 * * * * * * * * 1,193

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW193ALM 1 CENTRE ST. - FIRE ALARM DEVSCOPE 11/06 01/07
CONS 002 CONSTRUCTION 126 0 06/10
CONS 006 CONSTRUCTION 313 0 06/10

856 PW193BASE 1 CENTRE ST. - BASEMENT FRESH AIR INTAKE AND DISTRIBUTION DEVSCOPE 11/06 01/07
CONS 002 CONSTRUCTION 1,000 0 06/14

856 PW193BATH 1 CENTRE ST. - PLUMBING UPGRADE & BATHROOM RENOVATIONS DEVSCOPE 04/01 06/01
CO#: B CONS 011 CONSTRUCTION 82 0 06/10

856 PW193CHIL 1 CENTRE ST. - 10TH FLOOR CHILLER REPLACEMENT
CONS 003 CONSTRUCTION 499 0 06/10

CO#: A CONS 003 CONSTRUCTION 181 0 11/09

856 PW193CT26 1 CENTRE ST. - 26TH FLOOR COOLING TOWER
DSGN 001 DESIGN 399 0 06/13
CONS 002 CONSTRUCTION 3,925 0 06/13
IFSP 100 IFA CONSTRUCTION SUPERVIS 384 0 06/13
IFDS 101 IFA DESIGN 38 0 06/13

856 PW193DB23 1 CENTRE ST. - DEPT OF BUILDINGS RENOVATIONS ON 23RD FLOOR DEVSCOPE 07/06 09/06
CONS 001 CONSTRUCTION 1,377 0 06/11
EQFN 002 EQUIPMENT AND FURNITURE 278 0 06/11
EQFN 005 EQUIPMENT AND FURNITURE 110 0 06/10

856 PW193DCPS 1 CENTRE ST. - CONSOLIDATION AND RESTACKING
CONS 001 CONSTRUCTION 6,020 0 06/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 602 0 06/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 289 0 06/11

856 PW193LPC 1 CENTRE ST. - FLR 9 FOR LPC DEVSCOPE 06/06 09/06
CO#: I CONS 002 CONSTRUCTION 13 0 06/10

856 PW193MEZZ 1 CENTRE ST. - MEZZANINE ADA ACCESSIBILITY DEVSCOPE 01/07 04/07
CONS 002 CONSTRUCTION 572 0 05/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1424
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW193OPA 1 CENTRE ST. - FLR 2N FOR OPA
CONS 009 CONSTRUCTION 159 0 06/10

CO#: A CONS 009 CONSTRUCTION 275 0 11/09
CO#: B CONS 009 CONSTRUCTION 43 0 11/09
CO#: C CONS 009 CONSTRUCTION 90 0 11/09
CO#: D CONS 009 CONSTRUCTION 150 0 11/09
CO#: 10 CONS 009 CONSTRUCTION 1,000 0 06/10

856 PW193PLAZ 1 CENTRE ST. - PLAZA WATERPROOFING DEVSCOPE 11/06 01/07
CO#: A DSGN 001 DESIGN 389 0 08/09

CONS 006 CONSTRUCTION 130 0 06/10
CONS 007 CONSTRUCTION 66 0 08/09

856 PW193PUMP 1 CENTRE ST. - CONDENSER PUMP STARTER REPLACEMENT
CONS 002 CONSTRUCTION 188 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-195 FMS #: 856 195 RECONSTRUCTION OF 80 CENTRE STREET, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $9,283,363.04 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $297,067.35 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,314,949.72 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 652 * 4,913 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 518 * * 134 * 652
FORCST(C)* * * * * * * * * * 518 * * 134 * 652
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PW77CLERK 80 Centre Street - Wedding Chapel/City Clerk Offices DSGN 07/99 07/99
CONS 106 CONSTRUCTION 1 0 06/10

856 ENC-MNBLR 80 100 111 CENTRE ST.- CENTRAL BOILER PLANT DEVSCOPE 04/07 04/07
CO#: 80 CONS 001 CONSTRUCTION 2,913 0 04/11
CO#: 80 CONS 005 CONSTRUCTION 429 0 04/10

856 PW195BACK 80 CENTRE ST. - BACKFLOW PREVENTER INSTALLATION
CONS 001 CONSTRUCTION 60 0 06/10

856 PW195DOB 80 CENTRE ST. - DOB 3RD FLOOR
CONS 001 CONSTRUCTION 89 0 04/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1425
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW195SW 80 CENTRE ST. - SIDEWALK REHABILITATION
CONS 001 CONSTRUCTION 2,000 0 06/14
IFSP 100 IFA CONSTRUCTION SUPERVIS 200 0 06/13
IFDS 101 IFA DESIGN 40 0 06/13

856 PW7780FAC 80 CENTRE ST.- EXTERIOR REHABILITATION DEVSCOPE 05/01 07/01
CONS 008 CONSTRUCTION 73 0 06/10

856 PW7780RF 80 CENTRE ST.- ROOF DEVSCOPE 11/06 01/07
CONS 001 CONSTRUCTION 2,000 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-266 FMS #: 856 750 125 WORTH STREET, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $164,560.43 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $5,056,206.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,398,029.52 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 34 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 34 * 34
FORCST(C)* * * * * * * * * * * * 34 * 34
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW266EXTR 125 WORTH ST.- EXTERIOR DEVSCOPE 06/03 04/04
CO#: A CONS 008 CONSTRUCTION 34 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1426
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-291 FMS #: 856 764 BROOKLYN BOROUGH HALL
AVAILABLE BALANCE AS OF: 11/30/09 $10,803,287.17 (CITY) $100,000.00 (NON-CITY)
CONTRACT LIABILITY: $254,398.09 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $23,802,804.45 (CITY) $141,345.06 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 100 * * * 8,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 100-* * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 100 * * 100
FORCST(C)* * * * * * * * * * * 100 * * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * 100-* * * * * * 100-
FORCST(N)* * * * * * * 100-* * * * * * 100-
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW291FSE 209 JORALEMON ST.- FRONT STEP AND ENTRANCE REFURBISHMENT
CO#: B CONS 001 CONSTRUCTION 100 0 05/10
CO#: A1 CONS 002 CONSTRUCTION 0 100- 01/10

856 PW291STM 209 JORALEMON ST.- STEAM STATION DEVSCOPE 06/03 09/03
CONS 009 CONSTRUCTION 8,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-293 FMS #: 856 765 LOCAL LAW 5 IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $8,037,831.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $473,723.89 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $64,505,494.24 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 1,525 * (C)* 1,095 * 3,156 * 500 * 5,100 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 230 * * * * * * * 865 * 1,095
FORCST(C)* * 29 * * * 230 * * * * * * * 836 * 1,095
ACTUAL(C)* * 29 * * * 230 * * * * * * * * 259

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 CITYHALL2 CITY HALL RENOVATIONS CONSSTRT 11/09 11/09
CONS 003 CONSTRUCTION 836 0 06/10

CO#: R4 DSGN 003 DESIGN 230 0 11/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1427
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW293-37 VARIOUS PUBLIC BUILDINGS- FIRE SAFETY
CO#: 10 CONS 009 CONSTRUCTION 500 0 06/12
CO#: 11 CONS 009 CONSTRUCTION 5,100 0 06/13

DSGN 011 DESIGN 29 0 06/10

856 PW293137 137 CENTRE STREET - FIRE ALARM SYSTEM DEVSCOPE 09/07 11/07
CONS 001 CONSTRUCTION 1,155 0 06/11

856 PW2934951 49-51 CHAMBERS STREET - FIRE ALARM SYSTEM
CONS 001 CONSTRUCTION 2,001 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-300 FMS #: 856 774 PURCHASE OF COMMUNICATION AND COST CONTROL EQUIPMENT
AVAILABLE BALANCE AS OF: 11/30/09 $6,961,159.24 (CITY) $.12 (NON-CITY)
CONTRACT LIABILITY: $1,978,594.48 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $51,749,999.28 (CITY) $1,377,860.88 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 154 * * 1,094 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 105-* 44 * * * * * * * * 215 * 154
FORCST(C)* * * 105-* 44 * * * * * * * * 215 * 154
ACTUAL(C)* * * 105-* 44 * * * * * * * * * 61-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW300DOI DEPT OF INVESTIGATION PBX
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 45 0 06/10

856 PW300FSPT FISA HIGH SPEED LASER PRINTERS
EQFN 001 EQUIPMENT AND FURNITURE 151 0 06/10

856 PW300MNDA MANHATTAN DA TELECOMMUNICATIONS
CO#: A EQFN CQ 001 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 42- 0 06/10

856 PW77ARC VARIOUS PUBLIC BUILDINGS- ARCHIBUS CITYNET PROJECT
CO#: B EQFN 003 EQUIPMENT AND FURNITURE 105- 0 09/09
CO#: C EQFN 003 EQUIPMENT AND FURNITURE 44 0 10/09
CO#: D EQFN 003 EQUIPMENT AND FURNITURE 61 0 06/10

EQFN 004 EQUIPMENT AND FURNITURE 1,094 0 06/12

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1428
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-308 FMS #: 856 785 PURCHASE OF EQUIPMENT FOR CITY PURPOSES
AVAILABLE BALANCE AS OF: 11/30/09 $3,266,741.74 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $295,475.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $16,462,826.76 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 972 * 926 * 200 * 200 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 184 * * * * * * * * 788 * 972
FORCST(C)* * * * 184 * * * * * * * * 743 * 927
ACTUAL(C)* * * * 184 * * * * * * * * * 184

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 FISA4PPMS Pension Payroll Management System
CO#: AA EQFN 006 EQUIPMENT AND FURNITURE 45 0 06/10

850 PW308DDC1 PRINTERS, COPIERS and SCANNERS for Capital Bid Process
EQFN 002 EQUIPMENT AND FURNITURE 700 0 06/11
CTGY 003 CONTINGENCY 500 0 06/10

850 PW308TOPO SCANNERS, TOTAL STATIONS , RELATED SYSTEMS for SITE ENG
EQFN 002 EQUIPMENT AND FURNITURE 250 0 06/10

856 PW308DAFL MANHATTAN DA MOBILE SHELVING UNITS
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/10

856 PW308DBHV 280 BROADWAY & PARK PLACE- HVAC FOR DOB NETWORK UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 8 0 06/10

856 PW308STGE CITY HALL STAGING AND ADA FOR SPECIAL EVENTS
CO#: C EQFN 001 EQUIPMENT AND FURNITURE 14 0 06/10

856 PW308SU SOUND UNIT/CITY COUNCIL - AUDIO UPGRADE - EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 10 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 165 0 06/10

856 PW308VEH3 DCAS CAPITAL VEHICLE REPLACEMENT - OFA
EQVH 001 EQUIPMENT - VEHICLES 251 0 06/10

CO#: A EQVH 001 EQUIPMENT - VEHICLES 184 0 10/09
EQVH 002 EQUIPMENT - VEHICLES 226 0 06/11
EQVH 003 EQUIPMENT - VEHICLES 200 0 06/12
EQVH 004 EQUIPMENT - VEHICLES 200 0 06/13
EQVH 005 EQUIPMENT - VEHICLES 200 0 06/14

856 PW77SEC1 VARIOUS PUBLIC BUILDINGS- SECURITY STATIONS
CO#: AA EQFN 003 EQUIPMENT AND FURNITURE 5- 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1429
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-311 FMS #: 856 786 SURVEYS IN CONNECTION WITH CAPITAL PROJECTS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $24,093,435.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $12,044,264.01 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $53,486,381.38 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 195 * 9,281 * * * (C)* 4,500 * 4,500 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,500 * 4,500
FORCST(C)* * * * * * * * * * * * 7,500 * 7,500
ACTUAL(C)* * * * 500 * * * * * * * * * 500

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PW311 BORINGS/SURVEYS CITYWIDE
CTGY 012 CONTINGENCY 5,000 0 07/09

850 PW311BLS Subsurface, Deep, and Marine Borings Lump Sum
SVCS 001 SERVICES 1,500 0 06/10
SVCS 002 SERVICES 1,500 0 06/11

850 PW311GELS Geotechnical & Environmental Investigations Lump Sum
SVCS 001 SERVICES 1,500 0 06/10
SVCS 002 SERVICES 1,500 0 06/11

850 PW311PL10 BORING AND/OR SURVEY SERVICES CITY WIDE
CTGY 002 CONTINGENCY 3,000 0 07/09
IFDS 003 IFA DESIGN 115 0 07/09

850 PW311PL11 BORING AND/OR SURVEY SERVICES CITY WIDE
CTGY 002 CONTINGENCY 3,000 0 07/10
IFDS 003 IFA DESIGN 181 0 07/10

850 PW311STLS Structures, Topographical Lump Sum
SVCS 001 SERVICES 1,500 0 06/10
SVCS 002 SERVICES 1,500 0 06/11

850 PW311S08A Geotechnical Investigations, Citywide
IFOT 004 IFA OTHER TECHNICAL SERVI 100 0 06/10

850 PW311S08B Geotechnical Investigations, Citywide
IFOT 004 IFA OTHER TECHNICAL SERVI 100 0 06/10
CTGY 006 CONTINGENCY 100 0 06/10

850 PW311S11B Marine Borings Citywide
IFOT 002 IFA OTHER TECHNICAL SERVI 300 0 06/11
CTGY 003 CONTINGENCY 1,000 0 06/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1430
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PW311S11C Deep Borings Citywide
IFOT 002 IFA OTHER TECHNICAL SERVI 300 0 06/11
CTGY 003 CONTINGENCY 1,000 0 03/11

850 PW311S11D Subsurface Borings Manhattan, Bronx, Staten Island
IFOT 002 IFA OTHER TECHNICAL SERVI 250 0 06/11

850 PW311S11E Subsurface Borings Brooklyn & Queens
IFOT 002 IFA OTHER TECHNICAL SERVI 250 0 06/11
CTGY 003 CONTINGENCY 500 0 06/11

850 PW311T07A STRUCTURES TOPO BRONX
IFOT 006 IFA OTHER TECHNICAL SERVI 50 0 06/10

850 PW311T07B STRUCTURES TOPO STATEN ISLAND
IFOT 006 IFA OTHER TECHNICAL SERVI 50 0 06/10

850 PW311T07C STRUCTURES TOPO BROOKLYN
IFOT 006 IFA OTHER TECHNICAL SERVI 50 0 06/10

850 PW311T07D STRUCTURES TOPO MANHATTAN
IFOT 006 IFA OTHER TECHNICAL SERVI 50 0 06/10

850 PW311T07E STRUCTURES TOPO QUEENS
IFOT 006 IFA OTHER TECHNICAL SERVI 50 0 06/10

850 PW311T10A STRUCTURES TOPO BRONX
CTGY 002 CONTINGENCY 500 0 06/11
IFOT 003 IFA OTHER TECHNICAL SERVI 100 0 06/11

850 PW311T10B STRUCTURES TOPO STATEN ISLAND
CTGY 002 CONTINGENCY 500 0 06/11
IFOT 003 IFA OTHER TECHNICAL SERVI 100 0 06/11

850 PW311T10C STRUCTURES TOPO BROOKLYN
CTGY 002 CONTINGENCY 500 0 06/11
IFOT 003 IFA OTHER TECHNICAL SERVI 100 0 06/11

850 PW311T10D STRUCTURES TOPO MANHATTAN
CTGY 002 CONTINGENCY 500 0 06/11
IFOT 003 IFA OTHER TECHNICAL SERVI 100 0 06/11

850 PW311T10E STRUCTURES TOPO QUEENS
CTGY 002 CONTINGENCY 500 0 06/11
IFOT 003 IFA OTHER TECHNICAL SERVI 100 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1431
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-316 FMS #: 856 794 280 BROADWAY, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $691,930.04 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,299,145.08 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $22,237,867.81 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,059 * 150 * 184 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 737 * * * 41 * * * * * * * 281 * 1,059
FORCST(C)* * 737 * * * 41 * * * * * * * 281 * 1,059
ACTUAL(C)* * 737 * * * 41 * * * * * * * * 779

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW316BWAY 280 BROADWAY LL 11/98 REHABILITATION
CONS 003 CONSTRUCTION 148 0 06/10

CO#: A CONS 003 CONSTRUCTION 737 0 08/09

856 PW316CHSE 280 BROADWAY 3-7 FLOORS DOB SPACE W/ CHASE SPACE
DSGN 001 DESIGN 141 0 06/14
CONS 002 CONSTRUCTION 1,060 0 06/14
EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 150 0 06/11

CO#: A EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 50 0 06/10

856 PW316ELEV 280 BROADWAY- ELEVATORS DEVSCOPE 06/03 09/03
CONS 009 CONSTRUCTION 16 0 06/10

CO#: A CONS 009 CONSTRUCTION 17 0 11/09
DSGN 010 DESIGN 24 0 11/09

856 PW316EXT7 280 BROADWAY - LL 11/98 CYCLE 7 EXAMINATION
DSGN 001 DESIGN 67 0 06/10
CONS 002 CONSTRUCTION 184 0 06/12

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1432
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-317 FMS #: 856 795 LOCAL LAW 11 IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $1,430,430.03 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $227,308.86 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $94,901,340.94 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 230 * * * (C)* 325 * 1,165 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 70 * * * * * * * * * 55 * 200 * 325
FORCST(C)* * 70 * * * * * * * * * 55 * 200 * 325
ACTUAL(C)* * 70 * * * * * * * * * * * 70

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW317FIRE 1 CENTRE ST. - FIRESTOPPING
CONS 001 CONSTRUCTION 200 0 06/10
IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/10
IFDS 101 IFA DESIGN 20 0 06/10

856 PW317MUNI 1 CENTRE ST.- EXTERIOR DEVSCOPE 06/04 09/04
CONS 008 CONSTRUCTION 599 0 06/11

CO#: C CONS 008 CONSTRUCTION 70 0 08/09
DSGN 009 DESIGN 50 0 06/11
CONS 010 CONSTRUCTION 516 0 06/11
DSGN 011 DESIGN 55 0 05/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1433
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-322 FMS #: 856 799 345 ADAMS STREET, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $3,402,623.91 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $313,820.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $42,608,070.72 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 415 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 415 * 415
FORCST(C)* * * * * * * * * * * * 415 * 415
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW322ENTR 345 ADAMS - ENTRY DOORS
DSGN 001 DESIGN 164 0 06/10

856 PW322HEAT 345 ADAMS ST.- BOILER REPLACEMENT DEVSCOPE 03/02 05/02
CONS 005 CONSTRUCTION 251 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-324 FMS #: 856 752 PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT FOR DCAS
AVAILABLE BALANCE AS OF: 11/30/09 $15,056,038.36 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,357,972.70 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $57,076,716.94 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 15,348 * 238 * 238 * 238 * (C)* 16,553 * 1,000 * 1,000 * 1,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 43 * * 16,510 * 16,553
FORCST(C)* * * * * * * * * * 43 * * 16,510 * 16,553
ACTUAL(C)* * * * * 1,309 * * * * * * * * 1,309

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW300IVR DCPS - INTERACTIVE VOICE RESPONSE (IVR) SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 200 0 06/10

856 PW324CRO CITY RECORD ONLINE
EQFN 001 EQUIPMENT AND FURNITURE 90 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1434
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW324CTC2 2 LAFAYETTE ST 17FL - COMPUTERIZED EQUIPMENT FOR EXAM CTR
CO#: SW SVCS 003 SERVICES 87 0 06/10

EQFN 005 EQUIPMENT AND FURNITURE 8 0 06/10
SVCS 006 SERVICES 414 0 06/10

856 PW324DMS2 NETWORK SERVERS - DMSS
EQFN DP 001 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 43 0 04/10
IFOT 100 IFA OTHER TECHNICAL SERVI 15 0 04/10

856 PW324IMS INVENTORY MANAGEMENT SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 13,809 0 06/10

856 PW324IS06 DCAS/MIS INFRASTRUCTURE
EQFN 001 EQUIPMENT AND FURNITURE 17 0 06/10

856 PW324IS07 DCAS ENTERPRISE PRINTING
EQFN 001 EQUIPMENT AND FURNITURE 305 0 06/10

856 PW324IS08 DCAS-MIS STORAGE MIGRATION INFRASTRUCTURE
EQFN 001 EQUIPMENT AND FURNITURE 15 0 06/10

856 PW324IS09 DCAS-MIS CLOSET UPGRADES
EQFN 001 EQUIPMENT AND FURNITURE 1,488 0 06/10
EQFN 003 EQUIPMENT AND FURNITURE 51 0 06/10

856 PW324OMIS DCAS MIS INFRASTRUCTURE
EQFN LM 008 EQUIPMENT AND FURNITURE LOCAL AREA NETWORKS 1,000 0 06/11
EQFN LM 009 EQUIPMENT AND FURNITURE LOCAL AREA NETWORKS 1,000 0 06/12
EQFN 012 EQUIPMENT AND FURNITURE 1,000 0 06/13
CONS 013 CONSTRUCTION 1,000 0 06/14
CONS 014 CONSTRUCTION 3,573 0 06/15
CONS 015 CONSTRUCTION 3,847 0 06/16
CONS 016 CONSTRUCTION 3,928 0 06/17
CONS 017 CONSTRUCTION 4,004 0 06/18
CONS 018 CONSTRUCTION 2,936 0 06/19

856 PW324PAY WEB BASED CIVIL SERVICE APPLICATION
EQFN 001 EQUIPMENT AND FURNITURE 7 0 06/10
EQFN 005 EQUIPMENT AND FURNITURE 1 0 06/10

856 PW326CTC 2 WASHINGTON ST-CITYWIDE TRAINING CENTER
EQFN 001 EQUIPMENT AND FURNITURE 18 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1435
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-325 FMS #: 856 757 210 JORALEMON STREET, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $8,080,165.67 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,576,734.92 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $14,369,410.72 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 12,407 * 367 * (C)* 789 * 4,038 * 16,800 * 367 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 60 * * * * 528 * * 71 * * * * * 130 * 789
FORCST(C)* 60 * * * * 528 * * 71 * * * * * 130 * 789
ACTUAL(C)* 60 * * * * 528 * * * * * * * * 588

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW325ACPT 210 JORALEMON ST.- AC PLANT
CO#: A CONS 001 CONSTRUCTION 6- 0 06/10

856 PW325BC 210 JORALEMON STR - BKLYN MUNI. BOILER CONTROL REPLACEMENT
CONS 002 CONSTRUCTION 71 0 01/10

CO#: E1 CONS 002 CONSTRUCTION 82 0 11/09
CO#: H1 CONS 002 CONSTRUCTION 446 0 11/09

856 PW325DOB 210 JORALEMON STREET - BROOKLYN BOROUGH OFFICE
CONS 001 CONSTRUCTION 1,965 0 06/14
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 614 0 06/14
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 295 0 06/14
EQFN 004 EQUIPMENT AND FURNITURE 2,500 0 06/14
CONS 005 CONSTRUCTION 566 0 06/14

856 PW325DOF 210 JORALEMON ST.- DOF OFFICES
CONS 003 CONSTRUCTION 367 0 06/13

856 PW325ELEC 210 JORALEMON ST. ELECTRICAL UPGRADE & EMERGENCY GENERATOR
CO#: P1 DSGN 001 DESIGN 20 0 06/10

DSGN 004 DESIGN 1,400 0 06/11
CONS 005 CONSTRUCTION 16,800 0 06/12

856 PW325EXTR 210 JORALEMON ST.- EXTERIOR
CO#: D3 CONS 009 CONSTRUCTION 60 0 07/09
CO#: D2 DSGN 009 DESIGN 1 0 06/10

856 PW325SA 210 JORALEMON STREET - SAFE ACCESS
CONS 001 CONSTRUCTION 743 0 06/11
DSGN 002 DESIGN 115 0 06/10

CO#: A IFDS 101 IFA DESIGN 30 0 06/10

856 PW325STA 210 JORALEMON STREET STABILIZATION DEVSCOPE 01/07 01/07
DSGN 001 DESIGN 300 0 06/11
CONS 002 CONSTRUCTION 1,595 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1436
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-326 FMS #: 856 758 IMPROVEMENTS TO LONG TERM LEASED FACILITIES, CITYWIDE.
AVAILABLE BALANCE AS OF: 11/30/09 $81,348,830.58 (CITY) $1,027,035.10 (NON-CITY)
CONTRACT LIABILITY: $10,931,611.15 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $290,089,252.58 (CITY) $1,556,896.90 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 1,563 * 58,295 * (C)* 12,128 * 34,849 * 5,000 * 25,294 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 1,863 * 32 * 124 * * 52 * * 17 * * * 7,135 * * 2,905 * 12,128
FORCST(C)* 1,863 * 32 * * * 176 * * 17 * * * 7,135 * * 2,810 * 12,033
ACTUAL(C)* 1,863 * 32 * 1-* * 176 * * * * * * * * 2,070

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 FISA4PPMS Pension Payroll Management System
EQFN 009 EQUIPMENT AND FURNITURE 95 0 06/10

856 CSMORRIS ACS- LEASE RENEWAL AT 974 MORRIS PARK AVENUE
CO#: A IFDS 100 IFA DESIGN 60 0 06/10
CO#: B IFSP 101 IFA CONSTRUCTION SUPERVIS 100 0 06/10

856 HWMF068 DOT CONSOLIDATION DEVSCOPE 05/01 08/01
CO#: CC IFDS 005 IFA DESIGN 40 0 06/10
CO#: CC IFSP 006 IFA CONSTRUCTION SUPERVIS 40 0 06/10

856 PO326MNST MANHATTAN SOUTH NARCOTICS
CO#: BB IFSP 005 IFA CONSTRUCTION SUPERVIS 10 0 06/10

856 PO79LMSI LOWER MANHATTAN SECURITY INITIATIVE
IFSP 004 IFA CONSTRUCTION SUPERVIS 218 0 06/10

856 PO79104W LEASED SPACE - NYPD HOMELESS OUTREACH UNIT
IFDS 100 IFA DESIGN 50 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 100 0 06/10

856 PW-RLS RENOVATION OF LEASED SPACE
CONS 004 CONSTRUCTION 2,068 0 06/10
CONS 011 CONSTRUCTION 15,000 0 06/11
CONS 012 CONSTRUCTION 5,000 0 06/12
CONS 013 CONSTRUCTION 5,000 0 06/13
CONS 014 CONSTRUCTION 5,000 0 06/14
CONS 015 CONSTRUCTION 7,453 0 06/15
CONS 016 CONSTRUCTION 7,553 0 06/16
CONS 017 CONSTRUCTION 7,693 0 06/17
CONS 018 CONSTRUCTION 7,822 0 06/18
CONS 019 CONSTRUCTION 5,562 0 06/19

856 PW326ATH2 OATH MOVE FROM 250 LIVINGSTON
CONS 001 CONSTRUCTION 2,460 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1437
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 456 0 06/10
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 219 0 06/10
IFSP 100 IFA CONSTRUCTION SUPERVIS 410 0 06/10
IFDS 101 IFA DESIGN 82 0 06/10

856 PW326BDPP Dept. of Buildings 11 Park Place - Records Management Unit
CONS 001 CONSTRUCTION 174 0 06/10

CO#: A CONS 001 CONSTRUCTION 376 0 07/09
EQFN 002 EQUIPMENT AND FURNITURE 77 0 06/10
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 36 0 06/10

856 PW326BXDA BRONX DISTRICT ATTORNEY'S OFFICE LEASE RENEWAL
CONS 001 CONSTRUCTION 300 0 04/10
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 60 0 04/10

856 PW326CAPS 59 MAIDEN LANE DEVSCOPE 06/06 08/06
EQFN 003 EQUIPMENT AND FURNITURE 61 0 06/10

856 PW326CBB5 BROOKLYN COMMUNITY BOARD #5 - RELOCATION
CONS 001 CONSTRUCTION 140 0 06/10
EQFN CQ 002 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 12 0 06/10
IFSP 100 IFA CONSTRUCTION SUPERVIS 16 0 06/10

856 PW326CBM3 MANHATTAN CB3 OFFICES DEVSCOPE 01/07 01/07
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 179 0 04/11
EQFN 002 EQUIPMENT AND FURNITURE 63 0 04/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 17 0 04/11

856 PW326CBM4 330 W42 ST MAN. CB4 OFFICES DEVSCOPE 06/05 09/05
EQFN CQ 002 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 10 0 06/10

856 PW326CBM9 LEASE SPACE MANHATTAN COMMUNITY BOARD #9
CONS 001 CONSTRUCTION 250 0 04/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 50 0 04/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 24 0 04/11

856 PW326CB12 MANHATTAN CB12 OFFICES DEVSCOPE 09/06 09/06
CONS 001 CONSTRUCTION 100 0 04/11

856 PW326CB4 BRONX CB4 OFFICES
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 20 0 06/10

856 PW326CITY LEASED SPACE - DCAS CITY STORE
CONS 001 CONSTRUCTION 470 0 04/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 33 0 04/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 5 0 04/11

856 PW326DAQN QUEENS DA NEW SITE CONSOLIDATION 125-01 QUEENS BOULEVARD
CONS 001 CONSTRUCTION 7,508 0 05/14

CO#: A CONS 001 CONSTRUCTION 10,000 0 05/14
EQFN 002 EQUIPMENT AND FURNITURE 5,471 0 05/14
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,313 0 05/14

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1438
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW326DCA 42 BROADWAY DEPT. OF CONSUMER AFFAIRS LEASE RENEWAL
CONS 001 CONSTRUCTION 1,800 0 04/11

856 PW326DCP Relocation of the Department of City Planning from 22 Reade DEVSCOPE 08/08 10/08
CONS 001 CONSTRUCTION 15,250 0 06/13
EQFN 002 EQUIPMENT AND FURNITURE 4,514 0 06/13

856 PW326DCPX DEPARTMENT OF PLANNING BRONX RENEWAL DEVSCOPE 09/06 11/06
CONS 001 CONSTRUCTION 390 0 04/10
EQFN 002 EQUIPMENT AND FURNITURE 12 0 04/10
EQFN 003 EQUIPMENT AND FURNITURE 42 0 04/10

856 PW326DOCA 68 33RD ST BROOKLYN, DEPT OF CONSUMER AFFAIRS
CONS 001 CONSTRUCTION 240 0 06/10

856 PW326DOF 59 MAIDEN LANE - DOF MOVE DEVSCOPE 06/04 09/04
CO#: A CONS 001 CONSTRUCTION 2,070- 0 06/10

856 PW326DOF2 148-19 39TH ST-DEPT OF FINANCE-WAREHOUSE RENOVATIONS
EQFN FF 001 EQUIPMENT AND FURNITURE OFFICE FURNITURE 354 0 06/10
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 118 0 06/10

CO#: BB IFDS 004 IFA DESIGN 30 0 06/10

856 PW326DOI DOI RECORDS WAREHOUSE
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/13

856 PW326DYWH DYCD - DOI BROOKLYN WAREHOUSE RENEWAL
CONS 001 CONSTRUCTION 480 0 04/13
IFSP 100 IFA CONSTRUCTION SUPERVIS 408 0 06/10
IFDS 101 IFA DESIGN 40 0 06/10

856 PW326FISA FISA EXPANSION 450 W 33rd St Manhattan DEVSCOPE 06/05 09/05
EQFN 002 EQUIPMENT AND FURNITURE 6 0 06/10

856 PW326IBO IBO RENEWAL
IFSP 100 IFA CONSTRUCTION SUPERVIS 161 0 06/10
IFDS 101 IFA DESIGN 65 0 06/10

856 PW326KAYE 230 PARK AVE - RENEWAL OF CHIEF JUDGE JUDITH KAYE'S OFFICE
CO#: A IFSP 003 IFA CONSTRUCTION SUPERVIS 30 0 06/10
CO#: A IFDS 004 IFA DESIGN 20 0 06/10

856 PW326KCB9 COMMUNITY BOARD 9- BROOKLYN
CONS 001 CONSTRUCTION 13 0 06/10

856 PW326LAW 52 39ST BKLYN LAW DEPT
EQFN 002 EQUIPMENT AND FURNITURE 13 0 06/10

CO#: A EQFN 002 EQUIPMENT AND FURNITURE 1,487 0 07/09

856 PW326METT DOITT OFFICES- METROTECH DEVSCOPE 06/03 09/03
CO#: BB CONS LS 006 CONSTRUCTION CONST/RECONST OF LEASED S 114 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1439
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW326MHLS OCA RELOCATION OF MHLS ADMININSTRATORS 1 METROTECH, 3RD FL
CONS 001 CONSTRUCTION 299 0 04/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 187 0 04/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 90 0 04/11

856 PW326MNDA LEASE RENEWAL OF MANHATTAN DA OFFICE - 163 W. 125 ST
CONS 001 CONSTRUCTION 90 0 06/10

856 PW326MON OCA - 1 PIERREPONT ST. #3010 CLOSE 04/09 05/09
CONS 001 CONSTRUCTION 2,213 0 04/10
EQFN 002 EQUIPMENT AND FURNITURE 818 0 04/10
EQFN CQ 004 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 393 0 04/10

856 PW326MTCH DoITT Office at 15 Metrotech, Brooklyn DEVSCOPE 06/04 09/04
CO#: A CONS LS 002 CONSTRUCTION CONST/RECONST OF LEASED S 103- 0 06/10

EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 64 0 04/10
SVCS 004 SERVICES 13 0 04/10
CONS 005 CONSTRUCTION 117 0 04/10
EQFN 007 EQUIPMENT AND FURNITURE 444 0 04/10

856 PW326OEMH OEM WAREHOUSE AND SEARCH RESCUE DEVSCOPE 06/05 09/05
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 20 0 06/10
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 10 0 06/10
EQFN 006 EQUIPMENT AND FURNITURE 426 0 06/10

856 PW326QCB6 QUEENS CB6 OFFICES
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 55 0 06/11

856 PW326QCDA 80-02 KEW GARDENS RD - QUEENS COUNTY DA
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 124 0 09/09
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 52 0 11/09

CO#: A EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 2 0 06/10

856 PW326RE40 40 RECTOR ST. RELOCATION
CONS 001 CONSTRUCTION 8,240 0 06/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 5,000 0 06/11
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,760 0 06/11

CO#: A IFDS 100 IFA DESIGN 40 0 06/10
CO#: A IFSP 101 IFA CONSTRUCTION SUPERVIS 50 0 06/10

856 PW326WHSE 66-26 Metropolitan Ave DCAS Storehouse DEVSCOPE 10/06 10/06
CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 2,095 0 04/10

CO#: FE EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 150 0 04/10
CO#: DC EQFN CQ 004 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 24 0 04/10
CO#: DD IFDS 005 IFA DESIGN 40 0 06/10

856 PW326WSB OCA - 3300 NORTHERN BLVD QN - #3031
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 32 0 08/09
CO#: CQ EQFN CQ 002 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 17 0 01/10

856 PW326XBC DOF BRONX BUSINESS CENTER DEVSCOPE 06/06 09/06
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 150 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1440
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW326ZM11 MANHATTAN COMMUNITY BOARD 11 LEASED SPACE
CONS 001 CONSTRUCTION 220 0 06/11
EQFN CQ 002 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 20 0 06/11
IFDS 100 IFA DESIGN 30 0 06/10
IFSP 101 IFA CONSTRUCTION SUPERVIS 50 0 06/10

856 PW3260439 156 WILLIAM ST.- DYCD OFFICES RENEWAL AND EXPANSION
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 987 0 06/11

856 PW3261395 30-03 REVIEW AVE.- DOF/SHERIFF OFFICES DEVSCOPE 06/03 09/03
CO#: A CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 578- 0 06/10

856 PW3261454 93 WORTH ST.- DMHMRAS OFFICES
CO#: A CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 130- 0 06/10

856 PW3261594 153-01 Jamaica Av - CCHR Offices - #2340
EQFN CQ 004 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 9 0 06/10

856 PW3265678 Consolidate Staten Island Law Department DEVSCOPE 06/04 09/04
CO#: B CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 137- 0 06/10

856 PW326702 141 LIVINGSTON ST.- INTERIOR RENOVATIONS
CO#: A CONS LS 002 CONSTRUCTION CONST/RECONST OF LEASED S 1,470- 0 06/10

856 PW340MAO BOE - 42 BROADWAY - MAN ADMIN OFFICE #3022
IFDS 101 IFA DESIGN 55 0 06/10

856 350STMARK ACS- 350 ST. MARKS PLACE LEASED SPACE
CO#: B IFSP 101 IFA CONSTRUCTION SUPERVIS 200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1441
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-327 FMS #: 856 759 RECONSTRUCTION OF POLICE PLAZA
AVAILABLE BALANCE AS OF: 11/30/09 $.22 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,523,840.12 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,021,491.66 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,471 * * * * (C)* 2,472 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 2,472 * * * * * * * * * * * 2,472
FORCST(C)* * 2,472 * * * * * * * * * * * 2,472
ACTUAL(C)* * 2,472 * * * * * * * * * * * 2,472

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW193PLAZ 1 CENTRE ST. - PLAZA WATERPROOFING DEVSCOPE 11/06 01/07
CO#: A CONS 003 CONSTRUCTION 2,472 0 08/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-335 FMS #: 856 807 ABATEMENT OF UNSAFE CONDITIONS ON CITY PROPERTY, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $34,377,838.53 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7,452,411.77 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $63,949,592.52 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 4,500 * 2,900 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 1,500 * * * * * * 3,000 * 4,500
FORCST(C)* 500 * * * 125 * * 2,000 * * * * * * 1,875 * 4,500
ACTUAL(C)* * 38-* 4-* * 98 * * * * * * * * 57

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PW335ALLS Asbestos and Lead Abatement Lump Sum
CONS 001 CONSTRUCTION 600 0 06/10
CONS 002 CONSTRUCTION 600 0 06/11

850 PW335ASLS Air Sampling Lump Sum
SVCS 001 SERVICES 600 0 06/10
SVCS 002 SERVICES 600 0 06/11
IFOT 004 IFA OTHER TECHNICAL SERVI 250 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1442
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PW335AS18 AIR SAMPLING CONTRACT 18
IFOT 005 IFA OTHER TECHNICAL SERVI 100 0 06/10
CTGY 006 CONTINGENCY 100 0 06/10

850 PW335AS19 AIR SAMPLING CONTRACT 19
CTGY 002 CONTINGENCY 1,000 0 06/11
IFOT 003 IFA OTHER TECHNICAL SERVI 50 0 02/11
IFOT 005 IFA OTHER TECHNICAL SERVI 100 0 06/12
CTGY 006 CONTINGENCY 100 0 06/12

850 PW335A23 ASBESTOS ABATEMENT CONTRACT #23
CTGY 002 CONTINGENCY 1,000 0 06/10
CTGY 005 CONTINGENCY 1,000 0 06/11

850 PW335A24 ASBESTOS ABATEMENT CONTRACT #24
IFOT 003 IFA OTHER TECHNICAL SERVI 100 0 06/12

850 PW335BSLS Bulk Sampling Lump Sum
SVCS 001 SERVICES 600 0 06/10
SVCS 002 SERVICES 600 0 06/11

850 PW335BS11 BULK SAMPLING CONTRACT 11
CTGY 002 CONTINGENCY 300 0 06/10

850 PW335BS12 BULK SAMPLING CONTRACT 12
CTGY 002 CONTINGENCY 200 0 06/12
IFOT 003 IFA OTHER TECHNICAL SERVI 150 0 06/12

850 PW335BS13 BULK SAMPLING CONTRACT 13
CTGY 002 CONTINGENCY 350 0 06/13

850 PW335ERLS Environmental Professional Services & Remediation Lump Sum
SVCS 001 SERVICES 600 0 06/10
SVCS 002 SERVICES 600 0 06/11

850 PW335ES11 ENVIRONMENTAL PROFESSIONAL SERVICE CONTRACT #11
CTGY 006 CONTINGENCY 400 0 07/09

850 PW335ES15 ENVIRONMENTAL PROFESSIONAL SERVICE CONTRACT #15
IFOT 007 IFA OTHER TECHNICAL SERVI 100 0 06/11

850 PW335ES16 ENVIRONMENTAL PROFESSIONAL SERVICE CONTRACT #16
CTGY 003 CONTINGENCY 1,500 0 06/12

850 PW335LEAD LEAD ABATEMENT PROGRAM
CTGY 010 CONTINGENCY 10,000 0 06/10

850 PW335PL10 Environmental Health & Safety Services
CTGY 002 CONTINGENCY 5,000 0 07/09
IFDS 003 IFA DESIGN 301 0 07/09

850 PW335PL11 Environmental Health & Safety Services
CTGY 002 CONTINGENCY 5,000 0 07/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1443
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFDS 003 IFA DESIGN 85 0 07/10

850 PW335SSLS Site Safety Lump Sum
SVCS 001 SERVICES 600 0 06/10
SVCS 002 SERVICES 500 0 06/11

850 PW335SS05 SITE SAFETY #5
CTGY 002 CONTINGENCY 75 0 06/10
IFOT 003 IFA OTHER TECHNICAL SERVI 75 0 06/10

850 PW335SS06 SITE SAFETY #6
CTGY 002 CONTINGENCY 75 0 06/12
IFOT 003 IFA OTHER TECHNICAL SERVI 75 0 06/12

856 PW335ASB4 VARIOUS PUBLIC BUILDINGS- ENVIRONMENTAL REMEDIATION
CONS 005 CONSTRUCTION 1,500 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PW-340 FMS #: 856 813 BOARD OF ELECTIONS
AVAILABLE BALANCE AS OF: 11/30/09 $83,412,502.44 (CITY) $70,000,000.00 (NON-CITY)
CONTRACT LIABILITY: $11,238,692.57 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $44,847,547.99 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 74,104 * 3,512 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 4,149 * * * * 1,690 * * 1,258 * * * 50,463 * * 16,544 * 74,104
FORCST(C)* 4,149 * * * * 1,690 * * 1,258 * * * 50,463 * * 16,544 * 74,104
ACTUAL(C)* 4,149 * * * * 1,690 * * * * * * * * 5,839

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW340BMD BOE STATEN ISLAND VOTING MACHINES
EQFN CQ 002 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 400 0 06/10
EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 25 0 06/10

856 PW340CALL BOE CALL CENTER UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 616 0 06/10

856 PW340CLIN BOE MOVE FROM 645 CLINTON STREET BROOKLYN
CONS 001 CONSTRUCTION 4,149 0 07/09
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 607 0 01/10
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 921 0 06/10

856 PW340ELEC BOARD OF ELECTIONS
EQFN 001 EQUIPMENT AND FURNITURE 50,000 0 04/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1444
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW340EQP SERVER AND STORAGE EQUIPMENT UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 463 0 04/10

856 PW340MANH MANHATTAN ELECTIONS WAREHOUSE DEVSCOPE 06/04 09/04
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 146 0 01/10
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 505 0 01/10

856 PW340MAO BOE - 42 BROADWAY - MAN ADMIN OFFICE #3022
CONS 001 CONSTRUCTION 2,381 0 04/11
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 626 0 04/11
EQFN CQ 005 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 505 0 04/11
IFSP 100 IFA CONSTRUCTION SUPERVIS 276 0 06/10

856 PW340PMQA BOARD OF ELECTIONS PM/QA SERVICES
SVCS 005 SERVICES 6,310 0 06/10

CO#: A SVCS 005 SERVICES 1,690 0 11/09

856 PW340SOFT Board of elections software enhancements
CONS 002 CONSTRUCTION 3,700 0 06/10

856 PW340VOM BOE MOVE FROM 1780 GRAND CONCOURSE - VOTING MACHINES
EQFN FF 005 EQUIPMENT AND FURNITURE OFFICE FURNITURE 275 0 06/10
EQFN CQ 006 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 850 0 06/10

856 PW340WARE BOE - ADDITIONAL WAREHOUSE SPACE QUEENS
CONS 002 CONSTRUCTION 2,955 0 06/10
EQFN FF 004 EQUIPMENT AND FURNITURE OFFICE FURNITURE 125 0 06/10
EQFN CQ 005 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 367 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1445
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-348 FMS #: 856 820 VAPOR CONTROL IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $16,075,310.12 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $17,096,632.99 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $333,681,172.89 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 7,731 * * * 5,134 * (C)* 13,004 * * * 5,134 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 2,215-* 345-* * * * * * * * * 15,564 * 13,004
FORCST(C)* * 2,215-* 345-* * * * * * * * * 15,564 * 13,004
ACTUAL(C)* * 2,015-* 346-* * * * * * * * * * 2,361-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PW348-23 FUELING FACILITIES REMEDIATION
CO#: D2 CONS 010 CONSTRUCTION 329- 0 09/09
CO#: D2 CONS 014 CONSTRUCTION 15- 0 09/09

850 PW348-33 TESTING AND REPAIR OF HEATING OIL TANKS
CO#: D2 CONS 004 CONSTRUCTION 1- 0 09/09

850 PW348-51 Upgrade/replacement/remediation/installation PROJSTRT 01/07 01/07
CO#: AB CONS 003 CONSTRUCTION 2,215 0 06/10
CO#: BL CONS 003 CONSTRUCTION 4,157 0 06/10

CONS 005 CONSTRUCTION 4,871 0 06/10
CONS 006 CONSTRUCTION 5,134 0 06/13
CONS 007 CONSTRUCTION 392 0 06/10

850 PW348-54 FUEL TANK REPLACEMENT
CONS 001 CONSTRUCTION 3,929 0 06/10

850 PW348DOC Closure/Operated/Replacement of Emergency Generator Tanks CONSCOMP 03/06 03/06
CONS 003 CONSTRUCTION 2,215- 0 08/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1446
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PW-357 FMS #: 856 823 253 BROADWAY, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $6,202,913.78 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $9,919,984.37 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,802,545.05 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 7,886 * 4,464 * 2,586 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 7,819 * * * * * * * * 4 * 63 * 7,886
FORCST(C)* * * 7,819 * * * * * * * * 4 * 63 * 7,886
ACTUAL(C)* * * 7,819 * * * * * * * * * * 7,819

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 PW357COOL 253 BROADWAY COOLING TOWERS REPLACEMENT DEVSCOPE 11/06 01/07
DSGN 001 DESIGN 4 0 05/10
CONS 002 CONSTRUCTION 3,250 0 05/11
CONS 003 CONSTRUCTION 92 0 06/11
CONS 004 CONSTRUCTION 74 0 06/10
DSGN 005 DESIGN 340 0 06/11

856 PW357EEPC 253 BROADWAY - RECONTRUCT SPACE
CONS 001 CONSTRUCTION 311- 0 06/10

856 PW357EXTR 253 BROADWAY- EXTERIOR AND ROOF DEVSCOPE 06/03 09/03
CONS 008 CONSTRUCTION 7,819 0 09/09

CO#: CT CONS 008 CONSTRUCTION 782 0 06/11

856 PW357EXT7 253 BROADWAY - LL 11/98 CYCLE 7 EXAMINATION
DSGN 001 DESIGN 73 0 06/10
DSGN 002 DESIGN 315 0 06/12

856 PW357FIRE 253 BROADWAY- FIRE ALARM REPLACEMENT
DSGN 001 DESIGN 227 0 06/10
CONS 002 CONSTRUCTION 2,271 0 06/12

856 PW357STM 253 BROADWAY - RECONSTRUCT STEAM STATION DEVSCOPE 07/06 09/06
CONS 002 CONSTRUCTION 2,364 0 04/14

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1447
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: PW PUBLIC BUILDINGS
AVAILABLE BALANCE AS OF: 11/30/09 $712,142,974.72 (CITY) $77,818,175.85 (NON-CITY)
CONTRACT LIABILITY: $236,878,253.31 (CITY) $1,896.81 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 62,850 * 26,354 * 31,755 * 102,140 376,164 * 165,464 * 49,495 * 108,172
NON-CITY(N) * * * 100-* 400 * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 6,762 * 7,262 * 6,778 0 * 0 * 0
AUG 8,282 * 3,970 * 4,367 0 * 0 * 0
SEPT 9,308 * 9,132 * 10,305 0 * 0 * 0
OCT 1,309 * 6,746 * 7,450 0 * 0 * 0
NOV 5,056 * 5,230 * 5,490 0 * 0 * 0
DEC 2,078 * 2,579 * 0 0 * 0 * 0
JAN 1,382 * 2,303 * 0 -100 * -100 * 0
FEB 0 * 0 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 62,478 * 62,399 * 0 0 * 0 * 0
MAY 683 * 659 * 0 0 * 0 * 0
JUNE 278,826 * 270,843 * 0 0 * 0 * 0
FY 10 376,164 * 371,123 * 34,389 -100 * -100 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1448
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: RE-R022 FMS #: 856 R22 CONSTRUCTION OF FENCES ON CITY PROPERTY, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $10,373.34 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $129,680.66 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 12 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 RER022F02 VACANT LOT FENCING IN STATEN ISLAND
CONS 007 CONSTRUCTION 12 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: RE-16 FMS #: 856 846 SOUTH RICHMOND OPEN SPACE, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $1,625,553.73 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,446,003.19 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 342 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 342 * 342
FORCST(C)* * * * * * * * * * * * 342 * 342
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 RE-16-002 ACQUISITION OF LAND IN STATEN ISLAND
SITE 001 SITE 342 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1449
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: RE-19 FMS #: 856 850 DCAS BUILDINGS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $302,253.91 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $154,581.21 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $18,823,654.88 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 250 * 250
FORCST(C)* * * * * * * * * * * * 250 * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 YMCASOSH YMCA South Shore - Staten Island DSGN 01/10 01/11
CONS 001 CONSTRUCTION 250 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 40 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: RE-25 FMS #: 856 857 DEVELOPMENT OF CITY OWNED PROPERTY
AVAILABLE BALANCE AS OF: 11/30/09 $9,021,176.95 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,078,621.22 (CITY) $9,955.00 (NON-CITY)
ITD EXPENDITURES: $70,065,749.76 (CITY) $71,968.60 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 238 * (C)* 5,350 * 3,342 * 1,400 * 1,861 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 20 * * * * * * * 900 * * 4,430 * 5,350
FORCST(C)* * * 20 * * * * * * * 900 * * 4,430 * 5,350
ACTUAL(C)* * 19 * 2,681 * * * * * * * * * * 2,700

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 RE25-004 FA - Courts & Sports at Pier 36 DSGN 12/06 05/07
CONS 002 CONSTRUCTION 2,750 0 06/10

846 RE2544DR2 RC 44TH DRIVE PIER QG-47250-108M DEVSCOPE 07/08 09/08
CO#: 02 DSGN DD 010 DESIGN DESIGN DURING CONSTRUCTIO 20 0 09/09

CONS GE 100 CONSTRUCTION GENERAL 1,690 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1450
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 BREARLY THE BREARLY SCHOOL ELEVATED PLAYGROUND RECONSTRUCTION
DSGN 001 DESIGN 500 0 05/11

856 PT195-VAR VARIOUS WATERFRONT PROPERTIES- RECONSTRUCTION
CONS 011 CONSTRUCTION 2,114 0 06/11
CONS 014 CONSTRUCTION 1,400 0 01/12
CONS 015 CONSTRUCTION 1,861 0 01/13
CONS 018 CONSTRUCTION 4,052 0 01/15
CONS 019 CONSTRUCTION 4,170 0 01/16
CONS 021 CONSTRUCTION 4,291 0 01/17
CONS 022 CONSTRUCTION 4,442 0 01/18
CONS 023 CONSTRUCTION 4,526 0 01/19
CONS 024 CONSTRUCTION 2,006 0 01/14

856 PT195HRBR BULKHEAD STABILIZATION-52ND & 53RD STS. DEVSCOPE 06/04 09/04
CONS 004 CONSTRUCTION 172 0 06/10
CONS 005 CONSTRUCTION 500 0 06/10

856 RE25FARM DCAS MANAGED 43-ACRE FARM COLONY - STATEN ISLAND
CONS 001 CONSTRUCTION 555 0 06/11

856 RE25LOT1 LOT 1 ACCESS GATE
SITE 001 SITE 100 0 06/10

856 RE25RCF ROSSVILLE CORRECTION FACILITY/ARTHUR KILL SITE
CONS 001 CONSTRUCTION 50 0 04/11

856 RE25RKPK ROCKAWAY PARK WATERFRONT DEVSCOPE 06/03 09/03
CONS 004 CONSTRUCTION 123 0 04/11

856 STGESPLND ST. GEORGE ESPLANADE DEVSCOPE 06/04 09/04
CONS 009 CONSTRUCTION 782- 0 06/10
CONS 010 CONSTRUCTION 900 0 04/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1451
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: RE REAL PROPERTY
AVAILABLE BALANCE AS OF: 11/30/09 $11,699,645.26 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,238,344.84 (CITY) $9,955.00 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) * * * 238 5,942 * 3,354 * 1,400 * 1,861
NON-CITY(N) * * * * * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 0 * 0 * 0 0 * 0 * 0
AUG 0 * 0 * 19 0 * 0 * 0
SEPT 20 * 20 * 2,681 0 * 0 * 0
OCT 0 * 0 * 0 0 * 0 * 0
NOV 0 * 0 * 0 0 * 0 * 0
DEC 0 * 0 * 0 0 * 0 * 0
JAN 0 * 0 * 0 0 * 0 * 0
FEB 0 * 0 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 900 * 900 * 0 0 * 0 * 0
MAY 0 * 0 * 0 0 * 0 * 0
JUNE 5,022 * 5,022 * 0 0 * 0 * 0
FY 10 5,942 * 5,942 * 2,700 0 * 0 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1452
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-R002 FMS #: 827 R02 ACQUISITION OF EQUIPMENT, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $143,300.61 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,537,710.39 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 127 * * * * (C)* 127 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 127 * * * * * * * * * * 127
FORCST(C)* * * 127 * * * * * * * * * * 127
ACTUAL(C)* * * * * 10-* * * * * * * * 10-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S129-211C Borough President-Funded Haulster
EQVH 001 EQUIPMENT - VEHICLES 127 0 09/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: S-111 FMS #: 827 901 MARINE UNLOADING PLANTS AND TRUCK FILLS, ETC.
AVAILABLE BALANCE AS OF: 11/30/09 $11,598,147.36 (CITY) $.22 (NON-CITY)
CONTRACT LIABILITY: $1,431,719.10 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $534,244,362.70 (CITY) $13,964,710.78 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 148 * * 300 * * (C)* 142-* * 300 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 27-* * * 559-* 444 * * * * * * 142-
FORCST(C)* * * 27-* * * 559-* 444 * * * * * * 142-
ACTUAL(C)* * * 27-* * * * * * * * * * 27-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S111-395 EXPORT FACILITY FOR S I WASTE
CTGY 008 CONTINGENCY 10,000 0 02/10

CO#: A6 IFSP 082 IFA CONSTRUCTION SUPERVIS 100 0 06/10
CONS 157 CONSTRUCTION 559- 0 12/09
CONS 166 CONSTRUCTION 27- 0 09/09
DSGN 169 DESIGN 300 0 01/12

827 S111-395A STATEN ISLAND TRANSFER STATION COMPLETION WORK DEVSCOPE 07/08 08/08
IFDS 005 IFA DESIGN 52 0 09/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1453
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP 006 IFA CONSTRUCTION SUPERVIS 100 0 09/09
CONS 008 CONSTRUCTION 444 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: S-129 FMS #: 827 902 COLLECTION TRUCKS AND EQUIPMENT
AVAILABLE BALANCE AS OF: 11/30/09 $77,248,526.68 (CITY) $33,241,319.60 (NON-CITY)
CONTRACT LIABILITY: $129,603,768.77 (CITY) $1,801,502.55 (NON-CITY)
ITD EXPENDITURES: $2,065,520,157.69 (CITY) $1,146,611.85 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50,507 * 40,000 * 44,537 * 103,441 * (C)* 79,887 * 30,260 * 23,753 * 56,698 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 3,546 * * * * (N)* 84 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 21-* 442 * 420 * 252-* 441-* 31,510 * * 44,814 * 3,415 * * * 79,887
FORCST(C)* * 21-* 8,683 * 885 * 105 * 441-* 17,796 * * 51,465 * 3,415 * * * 81,887
ACTUAL(C)* * 420 * 8,706 * 100 * 4,657 * * * * * * * * 13,882

* * * * * * * * * * * * *
PLAN (N)* * * * * * * 84 * * * * * * 84
FORCST(N)* * * * * * * 84 * * * * * * 84
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S129A99 MISCELLANEOUS
EQFN 023 EQUIPMENT AND FURNITURE 21- 0 08/09
EQFN 024 EQUIPMENT AND FURNITURE 252- 0 11/09
EQFN 025 EQUIPMENT AND FURNITURE 441- 0 12/09

827 S1292006 FY06 EQUIPMENT
EQVH 013 EQUIPMENT - VEHICLES 105 0 01/10
EQFN 021 EQUIPMENT AND FURNITURE 70 0 01/10
EQVH 023 EQUIPMENT - VEHICLES 132 0 01/10
EQFN 029 EQUIPMENT AND FURNITURE 40 0 01/10
EQFN 030 EQUIPMENT AND FURNITURE 95 0 01/10
EQVH 041 EQUIPMENT - VEHICLES 65 0 01/10

827 S1292007 FY07 EQUIPMENT
EQFN 034 EQUIPMENT AND FURNITURE 72 0 01/10
EQFN 035 EQUIPMENT AND FURNITURE 42 0 01/10
EQFN 039 EQUIPMENT AND FURNITURE 310 0 01/10
EQFN 048 EQUIPMENT AND FURNITURE 16 0 01/10
EQVH 049 EQUIPMENT - VEHICLES 25 0 01/10
EQVH 052 EQUIPMENT - VEHICLES 221 0 09/09

827 S1292008 FY08 EQUIPMENT
EQVH 007 EQUIPMENT - VEHICLES 704 0 04/10
EQVH 015 EQUIPMENT - VEHICLES 327 0 04/10
EQVH 018 EQUIPMENT - VEHICLES 357 0 01/10
EQVH 019 EQUIPMENT - VEHICLES 1,877 0 04/10
EQFN 022 EQUIPMENT AND FURNITURE 507 0 04/10
EQVH 023 EQUIPMENT - VEHICLES 420 0 10/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1454
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN 031 EQUIPMENT AND FURNITURE 74 0 01/10
EQVH 049 EQUIPMENT - VEHICLES 221 0 09/09

827 S1292009 FY09 EQUIPMENT
EQVH 007 EQUIPMENT - VEHICLES 2,346 0 03/10
EQVH 011 EQUIPMENT - VEHICLES 336 0 01/10
EQVH 013 EQUIPMENT - VEHICLES 300 0 01/10
EQVH 014 EQUIPMENT - VEHICLES 1,081 0 01/10
EQVH 016 EQUIPMENT - VEHICLES 498 0 01/10
EQVH 017 EQUIPMENT - VEHICLES 100 0 01/10
EQVH 018 EQUIPMENT - VEHICLES 40 0 01/10
EQVH 019 EQUIPMENT - VEHICLES 1,877 0 01/10
EQVH 029 EQUIPMENT - VEHICLES 50 0 01/10
EQFN 033 EQUIPMENT AND FURNITURE 65 0 01/10
EQFN 034 EQUIPMENT AND FURNITURE 75 0 01/10
EQVH 036 EQUIPMENT - VEHICLES 306 0 01/10
EQFN 039 EQUIPMENT AND FURNITURE 50 0 01/10
EQVH 041 EQUIPMENT - VEHICLES 95 0 01/10
CTGY 042 CONTINGENCY 10,000 0 01/10
EQVH 046 EQUIPMENT - VEHICLES 0 84 01/10

827 S1292009A MTS EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 3,906 0 01/12
EQFN 002 EQUIPMENT AND FURNITURE 4,071 0 01/13

827 S1292010 FY10 EQUIPMENT
EQVH 001 EQUIPMENT - VEHICLES 21,615 0 03/10
EQVH 002 EQUIPMENT - VEHICLES 4,651 0 01/10
EQVH 003 EQUIPMENT - VEHICLES 8,134 0 01/10
EQVH 004 EQUIPMENT - VEHICLES 2,424 0 03/10
EQVH 005 EQUIPMENT - VEHICLES 1,730 0 03/10
EQVH 006 EQUIPMENT - VEHICLES 8,139 0 03/10
EQVH 007 EQUIPMENT - VEHICLES 8,560 0 03/10
EQVH 008 EQUIPMENT - VEHICLES 2,438 0 01/10
EQVH 009 EQUIPMENT - VEHICLES 3,194 0 01/10
EQVH 011 EQUIPMENT - VEHICLES 465 0 01/10
EQVH 012 EQUIPMENT - VEHICLES 808 0 01/10
EQVH 013 EQUIPMENT - VEHICLES 817 0 01/10
EQVH 015 EQUIPMENT - VEHICLES 512 0 01/10
EQVH 017 EQUIPMENT - VEHICLES 674 0 01/10
EQVH 023 EQUIPMENT - VEHICLES 291 0 01/10
EQVH 024 EQUIPMENT - VEHICLES 199 0 01/10
EQVH 025 EQUIPMENT - VEHICLES 557 0 01/10
EQVH 026 EQUIPMENT - VEHICLES 206 0 01/10
EQVH 027 EQUIPMENT - VEHICLES 284 0 01/10
EQVH 028 EQUIPMENT - VEHICLES 76 0 01/10
EQVH 029 EQUIPMENT - VEHICLES 107 0 01/10
EQVH 030 EQUIPMENT - VEHICLES 147 0 01/10
EQVH 031 EQUIPMENT - VEHICLES 269 0 01/10
EQVH 032 EQUIPMENT - VEHICLES 187 0 01/10
EQVH 033 EQUIPMENT - VEHICLES 150 0 01/10
EQVH 034 EQUIPMENT - VEHICLES 102 0 01/10
EQVH 035 EQUIPMENT - VEHICLES 58 0 01/10
EQVH 036 EQUIPMENT - VEHICLES 500 0 01/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1455
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQVH 039 EQUIPMENT - VEHICLES 230 0 01/10
CTGY 040 CONTINGENCY 10,000 10,000 01/10

827 S1292011 Equipment replacement in 2011
EQVH 001 EQUIPMENT - VEHICLES 38,000 0 01/11
EQVH 002 EQUIPMENT - VEHICLES 7,740- 0 01/11

827 S1292012 EQUIPMENT REPLACEMENT IN 2012
EQVH 001 EQUIPMENT - VEHICLES 35,000 0 01/12
EQVH 002 EQUIPMENT - VEHICLES 17,412- 0 01/12
EQVH 019 EQUIPMENT - VEHICLES 2,259 0 01/12

827 S1292013 Equipment Replacement in FY 2013
EQVH 001 EQUIPMENT - VEHICLES 28,040 0 01/13
EQVH 002 EQUIPMENT - VEHICLES 5,159 0 01/13
EQVH 003 EQUIPMENT - VEHICLES 16,410 0 01/13
EQVH 004 EQUIPMENT - VEHICLES 2,648 0 01/13
EQVH 005 EQUIPMENT - VEHICLES 1,891 0 01/13
EQVH 006 EQUIPMENT - VEHICLES 7,825 0 01/13
EQVH 007 EQUIPMENT - VEHICLES 2,167 0 01/13
EQVH 008 EQUIPMENT - VEHICLES 5,356 0 01/13
EQVH 009 EQUIPMENT - VEHICLES 233 0 01/13
EQVH 010 EQUIPMENT - VEHICLES 538 0 01/13
EQVH 011 EQUIPMENT - VEHICLES 736 0 01/13
EQVH 012 EQUIPMENT - VEHICLES 892 0 01/13
EQVH 013 EQUIPMENT - VEHICLES 306 0 01/13
EQVH 014 EQUIPMENT - VEHICLES 363 0 01/13
EQVH 015 EQUIPMENT - VEHICLES 386 0 01/13
EQVH 016 EQUIPMENT - VEHICLES 1,419 0 01/13
EQVH 017 EQUIPMENT - VEHICLES 1,275 0 01/13
EQVH 018 EQUIPMENT - VEHICLES 16,550 0 01/13
EQVH 019 EQUIPMENT - VEHICLES 445 0 01/13
EQVH 020 EQUIPMENT - VEHICLES 800 0 01/13
EQVH 021 EQUIPMENT - VEHICLES 60 0 01/13
EQVH 022 EQUIPMENT - VEHICLES 270 0 01/13
EQVH 023 EQUIPMENT - VEHICLES 707 0 01/13
EQVH 024 EQUIPMENT - VEHICLES 435 0 01/13
EQVH 025 EQUIPMENT - VEHICLES 190 0 01/13
EQVH 026 EQUIPMENT - VEHICLES 530 0 01/13
EQVH 027 EQUIPMENT - VEHICLES 196 0 01/13
EQFN 028 EQUIPMENT AND FURNITURE 250 0 01/13
EQFN 029 EQUIPMENT AND FURNITURE 86 0 01/13
EQFN 030 EQUIPMENT AND FURNITURE 43,536- 0 01/13

827 S1292014 Equipment Replacement in FY 2014
EQVH 001 EQUIPMENT - VEHICLES 122,571 0 01/14

827 S129463 FORKLIFT 25,000 LBS
EQVH 004 EQUIPMENT - VEHICLES 178 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1456
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-136 FMS #: 827 905 GARAGES AND OTHER FACILITIES, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $52,412,115.71 (CITY) $8,000,000.16 (NON-CITY)
CONTRACT LIABILITY: $22,864,623.85 (CITY) $.07- (NON-CITY)
ITD EXPENDITURES: $363,058,939.22 (CITY) $2,013,241.77 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 883 * 8,156 * (C)* 21,298 * 500 * 3,548 * 8,156 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 8,000 * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 99 * 395 * 429-* 1,209 * * 243 * 3,802 * 4,819 * 491 * 4,370 * * 6,299 * 21,298
FORCST(C)* 99 * 395 * 429-* 1,209 * * 243 * 3,802 * 4,819 * 491 * 4,370 * * 6,299 * 21,298
ACTUAL(C)* * 178 * 34 * 172 * * * * * * * * * 385

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PIER35-36 Pier 35 and 36 Rehabilitation DSGN 01/08 01/09
CONS 002 CONSTRUCTION 4,150 0 06/10

801 216STFAC W. 216th St Bulkhead Improvements DSGN 09/08 10/10
CONS 001 CONSTRUCTION 2,149 0 06/10

827 S136-251 CRS PHASES /DYNAMOMETER
CTGY 010 CONTINGENCY 3,000 8,000 07/09

CO#: A4 IFDS 012 IFA DESIGN 400 0 06/10
IFDS 032 IFA DESIGN 52 0 09/09
IFSP 033 IFA CONSTRUCTION SUPERVIS 100 0 09/09

CO#: A4 IFSP 120 IFA CONSTRUCTION SUPERVIS 200 0 06/10
CONS 146 CONSTRUCTION 82 0 07/09

827 S136-251B CRS RENOVATION - SLAB REPLACEMENT
CTGY 006 CONTINGENCY 1,000 0 01/10

CO#: A1 IFSP 185 IFA CONSTRUCTION SUPERVIS 200 0 06/10
CONS 187 CONSTRUCTION 17- 0 09/09

827 S136-264 NEW ROOFING AT VAR GAR FACILITIES BIDAWARD 01/10 06/10
CO#: A4 IFDS 001 IFA DESIGN 400 0 06/10

CONS 008 CONSTRUCTION 4 0 08/09
IFSP 009 IFA CONSTRUCTION SUPERVIS 52 0 09/09
IFDS 010 IFA DESIGN 50 0 09/09

CO#: A4 IFSP 018 IFA CONSTRUCTION SUPERVIS 800 0 06/10
CONS 022 CONSTRUCTION 32- 0 09/09

827 S136-264B NEW ROOFING AT GARAGE FACILITIES
CONS 005 CONSTRUCTION 1,000 0 01/12
CONS 007 CONSTRUCTION 2,000 0 01/14
CTGY 015 CONTINGENCY 5,000 0 01/10
CONS 016 CONSTRUCTION 1,750 0 07/12
IFDS 017 IFA DESIGN 85 0 09/09
IFSP 018 IFA CONSTRUCTION SUPERVIS 115 0 09/09

CO#: A1 IFSP 018 IFA CONSTRUCTION SUPERVIS 100 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1457
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S136-264C Brooklyn 16 Roof Rehabilitation CLOSE 09/09 05/10
CONS 004 CONSTRUCTION 75 0 08/09
CONS 005 CONSTRUCTION 2 0 08/09

827 S136-264D Roof Rehabilitation Citywide CON75% 10/09 04/10
CONS 001 CONSTRUCTION 1,500 0 04/10
IFDS 005 IFA DESIGN 215 0 09/09
IFSP 006 IFA CONSTRUCTION SUPERVIS 300 0 09/09

827 S136-264F Brooklyn 6 Roof Replacement CON75% 01/10 10/10
IFDS 003 IFA DESIGN 205 0 09/09
IFSP 004 IFA CONSTRUCTION SUPERVIS 400 0 09/09
CONS 005 CONSTRUCTION 22 0 08/09
CONS 006 CONSTRUCTION 29 0 08/09
CONS 007 CONSTRUCTION 45 0 02/10

827 S136-264S Staten Island Lot Cleaning Garage Roof Replacement CON25% 05/09 01/10
CONS 001 CONSTRUCTION 131 0 01/10
IFDS 002 IFA DESIGN 27 0 09/09
IFSP 003 IFA CONSTRUCTION SUPERVIS 50 0 09/09

827 S136-281 RENOVATION OF SECTION STATIONS
CONS 001 CONSTRUCTION 500 0 07/12

827 S136-332 MISC REHAB GAR & FACILITIES
CONS 016 CONSTRUCTION 320- 0 09/09

CO#: A5 IFDS 065 IFA DESIGN 300 0 06/10
CTGY 392 CONTINGENCY 1,000 0 04/10
CONS 558 CONSTRUCTION 2,159- 0 03/10
CONS 559 CONSTRUCTION 2,000 0 02/10
CONS 574 CONSTRUCTION 17 0 07/09
IFDS 579 IFA DESIGN 160 0 09/09
IFSP 580 IFA CONSTRUCTION SUPERVIS 200 0 09/09
CONS 582 CONSTRUCTION 44- 0 09/09
CONS 583 CONSTRUCTION 2 0 02/10

827 S136-332A MISC REHAB GAR & FACILITIES REQUIREMENTS CONTRACTS SUBCOMP 01/07 12/10
IFDS 003 IFA DESIGN 106 0 09/09
IFSP 004 IFA CONSTRUCTION SUPERVIS 200 0 09/09
SVCS 008 SERVICES 1,000 0 10/09

827 S136-332C DEMOLITION OF SMOKE STACKS
IFDS 009 IFA DESIGN 27 0 09/09
IFSP 010 IFA CONSTRUCTION SUPERVIS 50 0 09/09

827 S136-332E MISC REHAB GAR & FACILITIES FY06-FY09 CON75% 07/09 06/10
CONS 006 CONSTRUCTION 90 0 08/09
IFDS 007 IFA DESIGN 27 0 09/09
IFSP 008 IFA CONSTRUCTION SUPERVIS 50 0 09/09

827 S136-332F MISC REHAB GAR & FACILITIES FY10-FY15 BIDAWARD 12/09 06/10
IFDS 001 IFA DESIGN 161 0 09/09
IFSP 002 IFA CONSTRUCTION SUPERVIS 200 0 09/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1458
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 003 DESIGN 50 0 01/10
CONS 004 CONSTRUCTION 500 0 08/10
CONS 015 CONSTRUCTION 243 0 12/09
CONS 017 CONSTRUCTION 74 0 01/10
CONS 019 CONSTRUCTION 2,759 0 02/10

827 S136-332G ASPHALT AT QUEENS 7-SALT DOME
CONS 005 CONSTRUCTION 119 0 01/10
IFDS 006 IFA DESIGN 12 0 09/09
IFSP 007 IFA CONSTRUCTION SUPERVIS 25 0 09/09

827 S136-332I Brooklyn 12 Sound Attenuation Wall CON25% 11/09 09/10
CONS 001 CONSTRUCTION 500 0 01/10
IFDS 002 IFA DESIGN 53 0 09/09
IFSP 003 IFA CONSTRUCTION SUPERVIS 75 0 09/09

827 S136-332S Staten Island 1 Garage Facilty Rehab CLOSE 12/09 02/10
IFDS 002 IFA DESIGN 27 0 09/09
IFSP 003 IFA CONSTRUCTION SUPERVIS 50 0 09/09
CONS 004 CONSTRUCTION 5 0 02/10

827 S136-332X Johnson Avenue Rehab CLOSE 08/09 08/10
CONS 015 CONSTRUCTION 8 0 02/10
CONS 016 CONSTRUCTION 173 0 08/09
IFDS 021 IFA DESIGN 52 0 09/09
IFSP 022 IFA CONSTRUCTION SUPERVIS 75 0 09/09
CONS 023 CONSTRUCTION 36 0 09/09

827 S136-350 REMOVAL & REPLACEMENT OF INSULATION AT VARIOUS LOCATIONS
CONS 008 CONSTRUCTION 52- 0 09/09

827 S136-366 COMPOSTING CON50% 11/08 04/10
IFDS 003 IFA DESIGN 114 0 09/09
IFSP 004 IFA CONSTRUCTION SUPERVIS 250 0 09/09
CONS 070 CONSTRUCTION 2,651 0 04/10

827 S136-374 BOILER & BURNER REPLACEMENT CITYWIDE
CO#: A1 IFSP 002 IFA CONSTRUCTION SUPERVIS 100 0 06/10

CONS 006 CONSTRUCTION 722 0 01/10
IFDS 008 IFA DESIGN 104 0 09/09
IFSP 009 IFA CONSTRUCTION SUPERVIS 150 0 09/09
CONS 011 CONSTRUCTION 750 0 05/12
CONS 012 CONSTRUCTION 750 0 01/13
CONS 013 CONSTRUCTION 750 0 05/14

827 S136-374A Boiler Renovation Betts Boiler #1
CTGY 004 CONTINGENCY 5,000 0 01/10
IFDS 010 IFA DESIGN 12 0 09/09
IFSP 011 IFA CONSTRUCTION SUPERVIS 25 0 09/09

827 S136-374B Boiler Replacement
CO#: A2 IFSP 004 IFA CONSTRUCTION SUPERVIS 100 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1459
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S136-374C Boiler Replacement Citywide
IFDS 004 IFA DESIGN 108 0 09/09
IFSP 005 IFA CONSTRUCTION SUPERVIS 200 0 09/09

827 S136-375 RESTORATION OF STANDPIPE SYSTEMS CITYWIDE CON25% 09/09 06/10
CONS 001 CONSTRUCTION 209 0 01/10
IFDS 014 IFA DESIGN 27 0 09/09
IFSP 015 IFA CONSTRUCTION SUPERVIS 50 0 09/09

827 S136-383 MISC GARAGE UTILITY REPLACEMENT
CO#: A5 IFSP 002 IFA CONSTRUCTION SUPERVIS 100 0 06/10

CTGY 038 CONTINGENCY 2,000 0 01/10

827 S136-383A GARAGE UTILITY REPLACEMENT CON25% 06/09 06/10
CONS 003 CONSTRUCTION 1,997 0 01/10
CTGY 013 CONTINGENCY 5,000 0 01/11
IFDS 016 IFA DESIGN 160 0 09/09
IFSP 017 IFA CONSTRUCTION SUPERVIS 200 0 09/09

CO#: A1 IFSP 017 IFA CONSTRUCTION SUPERVIS 100 0 09/10

827 S136-383C Cioffe Brooklyn-Queens HVAC CON75% 05/09 03/10
IFDS 006 IFA DESIGN 27 0 09/09
IFSP 007 IFA CONSTRUCTION SUPERVIS 75 0 09/09

827 S136-383F QUEENS 5/5A HVAC CON25% 10/09 04/10
CONS 001 CONSTRUCTION 2,650 0 03/10
IFDS 004 IFA DESIGN 214 0 09/09
IFSP 005 IFA CONSTRUCTION SUPERVIS 30 0 09/09

827 S136-383G CIOFFE SHOP HVAC REPLACEMENT BIDAWARD 12/09 10/10
CONS 001 CONSTRUCTION 4,250 0 01/13

827 S136-383Q QUEENS 7 HVAC
CONS 004 CONSTRUCTION 1,225 0 04/12

827 S136-385 DOS WINDOW REPLACEMENT, CITYWIDE CON25% 07/09 06/10
IFDS 003 IFA DESIGN 78 0 09/09
IFSP 004 IFA CONSTRUCTION SUPERVIS 100 0 09/09
CTGY 007 CONTINGENCY 3,500 0 01/10
CONS 013 CONSTRUCTION 219 0 04/10
CONS 016 CONSTRUCTION 573 0 04/12
CONS 017 CONSTRUCTION 573 0 04/13

827 S136-388 MODERN OF GAR DOORS VAR LOC
IFDS 001 IFA DESIGN 52 0 09/09
IFSP 002 IFA CONSTRUCTION SUPERVIS 75 0 09/09
CTGY 035 CONTINGENCY 1,000 0 01/11

827 S136-388A GARAGE DOOR REPLACEMENT
CONS 005 CONSTRUCTION 333 0 04/13
CTGY 011 CONTINGENCY 750 0 01/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1460
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S136-388C MODERN OF GAR DOORS VAR LOC
CONS 001 CONSTRUCTION 209 0 10/09

827 S136-389 PERMIT ACQUISITION, CITYWIDE FD 07/09 04/10
SVCS 011 SERVICES 2,000 0 01/14

CO#: A1 IFDS 031 IFA DESIGN 20 0 07/09
CO#: A2 IFDS 031 IFA DESIGN 100 0 06/10
CO#: A2 IFSP 032 IFA CONSTRUCTION SUPERVIS 50 0 02/10

827 S136-390 IFA SPECIAL PROJECTS
IFDS 002 IFA DESIGN 100 0 06/10

827 S136-397 FIRE ALARMS CITYWIDE
CO#: A3 IFSP 004 IFA CONSTRUCTION SUPERVIS 50 0 06/10
CO#: A3 IFDS 008 IFA DESIGN 50 0 06/10

827 S136-397C CRS Fire Alarm System CON75% 06/09 03/10
IFDS 005 IFA DESIGN 52 0 09/09
IFSP 006 IFA CONSTRUCTION SUPERVIS 125 0 09/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: S-173 FMS #: 827 934 GARAGE, DISTRICT 14, QUEENS
AVAILABLE BALANCE AS OF: 11/30/09 $6,235,362.99 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,433,991.18 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $38,126,694.07 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,295 * * * * (C)* 2,127 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 5 * 732 * * * * * 1,390 * * * * * * 2,127
FORCST(C)* * 737 * * * * * 1,390 * * * * * * 2,127
ACTUAL(C)* 37 * 591 * * 40 * 9 * * * * * * * * 677

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S173-197 CONSTRUCTION QUEENS 14 GARAGE CLOSE 07/08 07/08
CTGY 060 CONTINGENCY 7,000 0 01/10
CONS 093 CONSTRUCTION 33 0 08/09
IFDS 097 IFA DESIGN 64 0 09/09
IFSP 098 IFA CONSTRUCTION SUPERVIS 250 0 09/09
CONS 100 CONSTRUCTION 5 0 07/09
SVCS 101 SERVICES 572 0 08/09
EQFN 103 EQUIPMENT AND FURNITURE 112 0 08/09
CONS 104 CONSTRUCTION 15 0 08/09
SVCS 105 SERVICES 58 0 01/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1461
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 106 DESIGN 50 0 01/10
CONS 107 CONSTRUCTION 30 0 01/10
CONS 108 CONSTRUCTION 30 0 01/10
CONS 109 CONSTRUCTION 7 0 01/10
CONS 110 CONSTRUCTION 11 0 01/10
CONS 111 CONSTRUCTION 24 0 01/10
CONS 112 CONSTRUCTION 25 0 01/10
CONS 113 CONSTRUCTION 40 0 01/10
CONS 114 CONSTRUCTION 6 0 01/10
CONS 115 CONSTRUCTION 5 0 01/10
CONS 116 CONSTRUCTION 25 0 01/10
CONS 117 CONSTRUCTION 5 0 01/10
CONS 118 CONSTRUCTION 3 0 01/10
CONS 119 CONSTRUCTION 5 0 01/10
CONS 120 CONSTRUCTION 10 0 01/10
CONS 121 CONSTRUCTION 5 0 01/10
CONS 122 CONSTRUCTION 5 0 01/10
CONS 123 CONSTRUCTION 9 0 01/10
CONS 124 CONSTRUCTION 5 0 01/10
CONS 125 CONSTRUCTION 5 0 01/10
CONS 126 CONSTRUCTION 2 0 01/10
CONS 127 CONSTRUCTION 6 0 01/10
CONS 128 CONSTRUCTION 5 0 01/10
CONS 129 CONSTRUCTION 5 0 01/10
CONS 130 CONSTRUCTION 3 0 01/10
CONS 131 CONSTRUCTION 9 0 01/10
CONS 132 CONSTRUCTION 5- 0 01/10
CONS 133 CONSTRUCTION 4 0 01/10
CONS 134 CONSTRUCTION 109 0 01/10
CONS 135 CONSTRUCTION 15 0 01/10
CONS 136 CONSTRUCTION 20 0 01/10
CONS 137 CONSTRUCTION 113 0 01/10
CONS 138 CONSTRUCTION 25 0 01/10
CONS 139 CONSTRUCTION 6 0 01/10
CONS 140 CONSTRUCTION 18 0 01/10
CONS 141 CONSTRUCTION 15 0 01/10
CONS 142 CONSTRUCTION 133- 0 01/10
CONS 143 CONSTRUCTION 40 0 01/10
CONS 144 CONSTRUCTION 94 0 01/10
CONS 145 CONSTRUCTION 27 0 01/10
CONS 146 CONSTRUCTION 25 0 01/10
CONS 147 CONSTRUCTION 10 0 01/10
CONS 148 CONSTRUCTION 5 0 01/10
CONS 149 CONSTRUCTION 6 0 01/10
CONS 150 CONSTRUCTION 88 0 01/10
CONS 151 CONSTRUCTION 5 0 01/10
CONS 152 CONSTRUCTION 7 0 01/10
CONS 153 CONSTRUCTION 22 0 01/10
CONS 154 CONSTRUCTION 99 0 01/10
CONS 155 CONSTRUCTION 23 0 01/10
CONS 156 CONSTRUCTION 47 0 01/10
CONS 157 CONSTRUCTION 11 0 01/10
CONS 158 CONSTRUCTION 50 0 01/10
CONS 159 CONSTRUCTION 26 0 01/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1462
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 160 CONSTRUCTION 16 0 01/10
CONS 161 CONSTRUCTION 12 0 01/10
CONS 162 CONSTRUCTION 28 0 01/10
CONS 163 CONSTRUCTION 60 0 01/10
CONS 164 CONSTRUCTION 11 0 01/10
CONS 165 CONSTRUCTION 10 0 01/10
CONS 166 CONSTRUCTION 5 0 01/10
CONS 167 CONSTRUCTION 3 0 01/10
CONS 168 CONSTRUCTION 29 0 01/10
CONS 169 CONSTRUCTION 3 0 01/10
CONS 170 CONSTRUCTION 10 0 01/10
CONS 171 CONSTRUCTION 20 0 01/10
CONS 172 CONSTRUCTION 10 0 01/10
CONS 173 CONSTRUCTION 5 0 01/10
CONS 174 CONSTRUCTION 3 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: S-182 FMS #: 827 919 AUTOMATIC DIESEL FUEL STORAGE AND DISPENSING SYSTEMS
AVAILABLE BALANCE AS OF: 11/30/09 $7,645,841.64 (CITY) $8,000,000.00 (NON-CITY)
CONTRACT LIABILITY: $291,914.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,116,627.53 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,438 * * * * (C)* 1,405 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 8,000 * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 1,315 * * * 90 * * * 1,405
FORCST(C)* * * * * * * 1,315 * * * 90 * * * 1,405
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S182-198 TANK REPLACEMENT
CTGY 033 CONTINGENCY 6,000 8,000 01/11
CONS 034 CONSTRUCTION 831 0 01/10
CONS 049 CONSTRUCTION 484 0 01/10
IFDS 050 IFA DESIGN 108 0 09/09
IFSP 051 IFA CONSTRUCTION SUPERVIS 200 0 09/09
CONS 052 CONSTRUCTION 90 0 04/10

827 S182-198C IFA TANK REPLACEMENT
CO#: A1 IFSP 033 IFA CONSTRUCTION SUPERVIS 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1463
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-186 FMS #: 827 937 SANITATION GARAGE FOR DISTRICT 3/3A, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $71,607,000.64 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,941,763.37 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,309,114.99 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 1,250 * * * * * * * * * * 1,250
FORCST(C)* * * 1,250 * * * * * * * * * * 1,250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S186-224 BROOKLYN 3 GARAGE
DSGN 011 DESIGN 1,300 0 09/09
CTGY 012 CONTINGENCY 70,000 0 02/10
SVCS 013 SERVICES 50- 0 09/09
IFDS 015 IFA DESIGN 107 0 09/09
IFSP 016 IFA CONSTRUCTION SUPERVIS 200 0 09/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: S-187 FMS #: 827 938 CONSTRUCTION OF NEW DISTICT GARAGE 1, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $4,703,741.30 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,553,364.93 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $82,088,916.10 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 947-* * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 44-* 962-* 30 * * 29 * * * * * * * * 947-
FORCST(C)* 44-* 962-* 30 * * 29 * * * * * * * * 947-
ACTUAL(C)* * 159-* 45 * * * * * * * * * * 114-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S187-334 BROOKLYN 1 AND 4 GARAGE
CTGY 149 CONTINGENCY 5,000 0 01/10
CONS 237 CONSTRUCTION 855- 0 08/09
CONS 238 CONSTRUCTION 52 0 08/09
CONS 239 CONSTRUCTION 8 0 09/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1464
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 240 CONSTRUCTION 10 0 09/09
CONS 241 CONSTRUCTION 12 0 09/09
CONS 245 CONSTRUCTION 5 0 07/09
CONS 246 CONSTRUCTION 49- 0 07/09
CONS 247 CONSTRUCTION 35- 0 08/09
CONS 248 CONSTRUCTION 2- 0 08/09
CONS 249 CONSTRUCTION 5- 0 08/09
CONS 250 CONSTRUCTION 9- 0 08/09
CONS 251 CONSTRUCTION 2 0 08/09
CONS 252 CONSTRUCTION 7- 0 08/09
CONS 253 CONSTRUCTION 93- 0 08/09
CONS 254 CONSTRUCTION 10- 0 08/09
CONS 255 CONSTRUCTION 4 0 11/09
SVCS 256 SERVICES 25 0 11/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: S-193 FMS #: 827 928 SITES FOR SANITATION GARAGES, CITY-WIDE
AVAILABLE BALANCE AS OF: 11/30/09 $202,937,799.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $294,980.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $52,706,036.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 21,837 * * * * (C)* 137,107 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 1,037 * * * *136,070 * * * * * * 137,107
FORCST(C)* * * 1,037 * * * *136,070 * * * * * * 137,107
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S193-001E SITES FOR DOS
SITE 010 SITE 1,303 0 09/09
SITE 011 SITE 20,000 0 01/10
SITE 012 SITE 116,070 0 01/10
SITE 017 SITE 266- 0 09/09
CTGY 040 CONTINGENCY 50,000 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1465
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-195 FMS #: 827 930 CONSTRUCTION OF SALT STORAGE SHEDS, CITY-WIDE
AVAILABLE BALANCE AS OF: 11/30/09 $36,882,390.16 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,886,686.13 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $33,287,238.52 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 10,865 * 10,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 5,698 * * 106 * 4 * 3,298 * * 127 * 1,014 * * 880 * * 262-* 10,865
FORCST(C)* 5,698 * * 9-* 115 * 3,302 * * 127 * 1,014 * * 880 * * 262-* 10,865
ACTUAL(C)* 970 * * 1 * 635 * 9 * * * * * * * * 1,615

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S195-227A Queens 7 Salt Shed Converyor & Assoc Improvements SUBCOMP 01/10 01/11
IFDS 004 IFA DESIGN 105 0 09/09
IFSP 005 IFA CONSTRUCTION SUPERVIS 150 0 09/09
CONS 006 CONSTRUCTION 115 0 09/09
CTGY 007 CONTINGENCY 96 0 12/09
CONS 008 CONSTRUCTION 5 0 02/10

827 S195-227C Canal St Salt Enclosure CON25% 04/09 04/10
CONS 001 CONSTRUCTION 10,000 0 08/10
IFDS 004 IFA DESIGN 250 0 09/09
IFSP 005 IFA CONSTRUCTION SUPERVIS 750 0 09/09
CONS 006 CONSTRUCTION 707 0 02/10

827 S195-227D Brooklyn 1 / Varick Ave Salt Enclosure CON25% 03/09 03/10
CONS 001 CONSTRUCTION 4,231 0 07/09
IFSP 004 IFA CONSTRUCTION SUPERVIS 240 0 09/09
IFDS 005 IFA DESIGN 750 0 09/09

827 S195-227E Rehabilitation of Creedmore Salt Shed and Infrastructure CLOSE 11/09 03/10
IFDS 004 IFA DESIGN 27 0 09/09
IFSP 005 IFA CONSTRUCTION SUPERVIS 50 0 09/09

827 S195-227F FORBELL ST SALT ENCLOSURE CON25% 08/09 05/10
CONS 001 CONSTRUCTION 489 0 07/09
CONS 002 CONSTRUCTION 185 0 07/09
CONS 003 CONSTRUCTION 63 0 11/09
CONS 004 CONSTRUCTION 124 0 02/10

827 S195-227H 146TH ST SALT ENCLOSURE CON25% 08/09 05/10
CONS 002 CONSTRUCTION 162 0 07/09
CONS 003 CONSTRUCTION 111 0 11/09

827 S195-227L CONST SALT SHEDS, CITYWIDE CON75% 07/09 06/10
CONS 016 CONSTRUCTION 10- 0 09/09

CO#: A4 IFSP 031 IFA CONSTRUCTION SUPERVIS 100 0 02/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1466
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFDS 038 IFA DESIGN 85 0 09/09
IFSP 039 IFA CONSTRUCTION SUPERVIS 1,150 0 09/09
CONS 090 CONSTRUCTION 880 0 04/10
CTGY 095 CONTINGENCY 10,000 0 02/10
CTGY 120 CONTINGENCY 5,000 0 07/09

827 S195-227N 125TH STREET SALT SHED CLOSE 10/09 04/11
CONS 007 CONSTRUCTION 262- 0 06/10
IFDS 012 IFA DESIGN 54 0 09/09
IFSP 013 IFA CONSTRUCTION SUPERVIS 100 0 09/09

827 S195-227T Recons of Salt Storage Facility @ Tompkins Ave
IFDS 005 IFA DESIGN 50 0 09/09
IFSP 006 IFA CONSTRUCTION SUPERVIS 50 0 09/09
CONS 007 CONSTRUCTION 127 0 01/10
CONS 008 CONSTRUCTION 6 0 02/10

827 S195-227V Van Cortland Park Salt Shed & Concrete Pad CON25% 05/09 05/10
CONS 001 CONSTRUCTION 482 0 07/09
CONS 004 CONSTRUCTION 149 0 07/09
CONS 005 CONSTRUCTION 131 0 11/09
CONS 006 CONSTRUCTION 86 0 02/10
CONS 007 CONSTRUCTION 68 0 02/10
CONS 008 CONSTRUCTION 18 0 02/10

827 S195-227W Manhattan 4 / West 55th Street Salt Enclosure CLOSE 01/10 10/10
CONS 003 CONSTRUCTION 2,993 0 11/09
CONS 006 CONSTRUCTION 1 0 09/09
IFDS 010 IFA DESIGN 217 0 09/09
IFSP 011 IFA CONSTRUCTION SUPERVIS 300 0 09/09
CONS 013 CONSTRUCTION 4 0 10/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1467
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-197 FMS #: 827 932 CONFORMANCE TO STATE ENVIRONMENTAL CONSERVATION CODE AT LANDFILL SITES
AVAILABLE BALANCE AS OF: 11/30/09 $4,230,000.47 (CITY) $34,588,771.74 (NON-CITY)
CONTRACT LIABILITY: $336,729.56 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $307,146,105.97 (CITY) $39,451,779.26 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 150 * 500 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 2,000 * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 150 * * * * * * 150
FORCST(C)* * * * * * * 150 * * * * * * 150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S197-381 LANDFILL DEVELOPMENT
IFDS 002 IFA DESIGN 150 0 09/09
IFSP 003 IFA CONSTRUCTION SUPERVIS 350 0 09/09
CONS 021 CONSTRUCTION 500 0 01/11
DSGN 027 DESIGN 150 0 01/10
CTGY 033 CONTINGENCY 2,000 4,000 01/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: S-209 FMS #: 827 950 CONSTRUCTION, GARAGE, SANITATION DISTRICT 14, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $1,682,399.37 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,976,526.57 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,451,872.38 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,068-* * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,068-* 1,068-
FORCST(C)* * * * * * * * * * * * 1,068-* 1,068-
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S209-360 BROOKLYN 14-CHASE COURT
CTGY 010 CONTINGENCY 2,000 0 01/10

856 S209-360 8063 CHASE COURT- DOS GARAGE DEVSCOPE 06/04 09/04
CO#: DE CONS LS 001 CONSTRUCTION CONST/RECONST OF LEASED S 1,068- 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1468
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-212 FMS #: 827 953 NEW DPT. RADIO COMMUNICATION SYSTEM, CITY WIDE
AVAILABLE BALANCE AS OF: 11/30/09 $2,350,000.21 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,549,681.57 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,585,328.22 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 786 * * * * (C)* 351 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 351 * * * * * * 351
FORCST(C)* * * * * * * 351 * * * * * * 351
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S212-409 CHANNEL 16 RADIO SUBCOMP 08/09 08/10
CTGY 002 CONTINGENCY 2,000 0 01/10
EQFN 005 EQUIPMENT AND FURNITURE 251 0 01/10
CONS 007 CONSTRUCTION 100 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: S-216 FMS #: 827 956 CONSTRUCTION, RECONSTRUCTION MARINE TRANSFER STATIONS
AVAILABLE BALANCE AS OF: 11/30/09 $421,889,823.91 (CITY) $100,000,000.00 (NON-CITY)
CONTRACT LIABILITY: $238,022,733.90 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $288,178,513.33 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 139,258 * 233,874 * 1,044 * 80,000 * (C)* 383,687 * 233,874 * 1,044 * 80,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 100,000 * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)*190,780 * 8,763 * 5,157 * 450-* 200-* *170,159 * * * 9,208 * * 270 * 383,687
FORCST(C)*190,710 * 8,763 * 84-* 4,861 * 200-* *170,159 * * * 9,208 * * 270 * 383,687
ACTUAL(C)* *161,195 * 24,742 * 18,757 * * * * * * * * * 204,694

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 S216-411 Dredging of 59th St. MTS & Barge Slips DSGN 12/06 01/07
CO#: A2 CONS 002 CONSTRUCTION 225- 0 10/09

CONS 004 CONSTRUCTION 225 0 06/10

827 S111-S216 SCALE DATA MANAGEMENT SYSTEM
SVCS 002 SERVICES 522 0 04/12
SVCS 004 SERVICES 522 0 04/12

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1469
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S216-235 PIER WORK -- CITYWIDE
CONS 004 CONSTRUCTION 174- 0 09/09
CONS 007 CONSTRUCTION 70 0 07/09
CONS 008 CONSTRUCTION 20 0 01/10

827 S216-399 S.W. BKLYN EXPORT FACILITY CLOSE 01/10 01/10
CONS 008 CONSTRUCTION 108,470 0 01/11
CTGY 010 CONTINGENCY 160,000 20,000 01/10

827 S216-400 MTS RETROFITTING CLOSE 09/08 02/09
IFDS 008 IFA DESIGN 268 0 09/09
IFSP 009 IFA CONSTRUCTION SUPERVIS 600 0 09/09
DSGN 051 DESIGN 8,763 0 08/09
SVCS 056 SERVICES 45 0 06/10

827 S216-401 MARINE TRANSFER STATION AT E. 91 ST ST CLOSE 01/10 01/10
CTGY 010 CONTINGENCY 10,000 20,000 01/10
CONS 027 CONSTRUCTION 125,404 0 01/11

827 S216-402 MARINE TRANSFER STATION AT NORTH SHORE CLOSE 01/10 01/10
CONS 002 CONSTRUCTION 190,710 0 07/09
IFDS 006 IFA DESIGN 350 0 09/09
IFSP 007 IFA CONSTRUCTION SUPERVIS 500 0 09/09
SVCS 008 SERVICES 20 0 09/09
CONS 026 CONSTRUCTION 200- 0 11/09

827 S216-403 MARINE TRANSFER STATION AT HAMILTON AVENUE CLOSE 01/10 01/10
CONS 002 CONSTRUCTION 170,139 0 01/10
IFDS 006 IFA DESIGN 350 0 09/09
IFSP 007 IFA CONSTRUCTION SUPERVIS 500 0 09/09

827 S216-404 GANSEVOORT REHABILITATION
DSGN 004 DESIGN 9,208 0 04/10
CONS 006 CONSTRUCTION 80,000 0 01/13
IFDS 007 IFA DESIGN 127 0 09/09
IFSP 008 IFA CONSTRUCTION SUPERVIS 200 0 09/09

827 S216-415 West 59th Street MTS DEVSCOPE 02/07 12/08
CONS 001 CONSTRUCTION 50,000 0 01/14
CTGY 002 CONTINGENCY 100,000 20,000 01/11
CONS 003 CONSTRUCTION 225- 0 10/09

827 S216-416 SOLID WASTE MANAGEMENT PLAN PROFESSIONAL SERVICES
SVCS 001 SERVICES 5,311 0 09/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1470
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-219 FMS #: 827 959 CONSTRUCTION, SANITATION GARAGE, DISTICT 1/2/5, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $319,310,379.66 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,219,160.83 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,817,479.51 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 276,782 * * * * (C)* 257,379 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 271 * 14,601 * * 600 *241,907 * * 257,379
FORCST(C)* * * * * * * 271 * 14,601 * * 600 *267,088 * * 282,560
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S219-233 CONSTRUCTION MANHATTAN 1/2/5 GARAGE CON25% 07/09 07/10
CTGY 001 CONTINGENCY 75,000 0 01/11
CONS 006 CONSTRUCTION 241,907 0 05/10
SVCS 008 SERVICES 14,601 0 02/10
SVCS 012 SERVICES 600 0 04/10
IFDS 015 IFA DESIGN 1,375 0 09/09
IFSP 016 IFA CONSTRUCTION SUPERVIS 1,000 0 09/09
DSGN 018 DESIGN 271 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1471
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-222 FMS #: 827 961 PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT FOR DPT. SANITATION
AVAILABLE BALANCE AS OF: 11/30/09 $145,757,035.89 (CITY) $10,000,000.00 (NON-CITY)
CONTRACT LIABILITY: $3,467,905.25 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $29,566,379.86 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 12,403 * * 7,500 * 1,750 * (C)* 45,103 * * 7,500 * 1,750 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 10,000 * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 6 * 41 * 2,538 * * 74-* * 40,485 * * 2,107 * * * * 45,103
FORCST(C)* 6 * 41 * 2,550 * * 196 * * 40,203 * * 2,533 * * * * 45,529
ACTUAL(C)* 46 * 97 * 49 * 68-* 99 * * * * * * * * 223

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S222-396 AGENCY LAN/INTRANET
EQFN 090 EQUIPMENT AND FURNITURE 36 0 01/10
EQFN 092 EQUIPMENT AND FURNITURE 74- 0 11/09

827 S222-396B LAN SECURITY FOR BME COMPUTER SYSTEMS
EQFN 013 EQUIPMENT AND FURNITURE 6- 0 01/10

827 S222-396D HARDWARE UPGRADE
EQFN 008 EQUIPMENT AND FURNITURE 2 0 01/10
EQFN 009 EQUIPMENT AND FURNITURE 3- 0 07/09
EQFN 010 EQUIPMENT AND FURNITURE 2 0 01/10

827 S222-396E SOFTWARE UPGRADE
EQFN 006 EQUIPMENT AND FURNITURE 2,000 0 01/10
EQFN 007 EQUIPMENT AND FURNITURE 1,500 0 01/10
EQFN 009 EQUIPMENT AND FURNITURE 1,750 0 01/13

827 S222-396F bme lan
EQFN 014 EQUIPMENT AND FURNITURE 10 0 01/10
EQFN 015 EQUIPMENT AND FURNITURE 10 0 03/10

827 S222-396G NTI/SMART SYSTEM
SVCS 001 SERVICES 33,171 0 01/10
CTGY 002 CONTINGENCY 70,335 0 01/10
SVCS 004 SERVICES 7,500 0 01/12

827 S222-396H I T LAN EQUIPMENT
EQFN 007 EQUIPMENT AND FURNITURE 9 0 07/09
EQFN 008 EQUIPMENT AND FURNITURE 178 0 01/10
EQFN 009 EQUIPMENT AND FURNITURE 1,301 0 03/10

827 S222-396K PM/QA for SCAN Modernization
IFDS 005 IFA DESIGN 500 0 09/09
IFSP 006 IFA CONSTRUCTION SUPERVIS 500 0 09/09
EQFN 007 EQUIPMENT AND FURNITURE 2,538 0 09/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1472
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S222-396M DATA CENTER CONSOLIDATION
EQFN 006 EQUIPMENT AND FURNITURE 56 0 01/10
EQFN 008 EQUIPMENT AND FURNITURE 383 0 03/10

827 S222-396P AVL
CTGY 003 CONTINGENCY 30,000 10,000 01/10

827 S222-396Q MEMO e-mail
EQFN 002 EQUIPMENT AND FURNITURE 227 0 03/10

827 S222-396R ENGINEERING PLOTTERS
EQFN 005 EQUIPMENT AND FURNITURE 5 0 03/10

827 S222-396S SANITATION CALL MANAGER SYSTEM REPLACEMENT
EQFN 001 EQUIPMENT AND FURNITURE 41 0 08/09
EQFN 002 EQUIPMENT AND FURNITURE 179 0 03/10

827 S222-396T 137 CENTRE ST INITIAL OUTFITTING
EQFN 003 EQUIPMENT AND FURNITURE 36 0 01/10
EQFN 004 EQUIPMENT AND FURNITURE 2 0 03/10

827 S222-396U ENTERPRISE CONTENT MANAGEMENT
EQFN 001 EQUIPMENT AND FURNITURE 3,500 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: S-236 FMS #: 827 972 CONSTRUCTION, MANHATTAN 6/8/8A GARAGE
AVAILABLE BALANCE AS OF: 11/30/09 $70,023,034.32 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,564,705.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $26,205,783.79 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 100 * * * * * * 100
FORCST(C)* * * * * * * 100 * * * * * * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S236-335 MANHATTAN 6/8/8A GARAGE AT 73RD ST
CTGY 009 CONTINGENCY 70,000 0 01/10
DSGN 198 DESIGN 100 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1473
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-244 FMS #: 827 977 CONSTRUCT MANHATTAN 4/4A/7 GARAGE
AVAILABLE BALANCE AS OF: 11/30/09 $12,979,379.72 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $24,185,411.66 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $157,001,914.20 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,568 * * 1,284-* * (C)* 4,381 * * 1,284-* *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 519 * 1,614 * 465 * 123-* 1,017-* * 2,923 * * * * * * 4,381
FORCST(C)* 514 * 1,619 * 465 * 123-* 1,138-* * 3,044 * * * * * * 4,381
ACTUAL(C)* * 1,045 * 1,334 * 46 * 123-* * * * * * * * 2,302

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S244-393 CONSTRUCTION MANHATTAN 4/4A/7 GARAGE AT 57TH ST
CONS 176 CONSTRUCTION 1,284- 0 11/11
CONS 177 CONSTRUCTION 758- 0 11/09
CTGY 182 CONTINGENCY 4,000 0 01/10
CTGY 210 CONTINGENCY 14,000 0 01/10
EQFN 349 EQUIPMENT AND FURNITURE 383 0 08/09
CONS 363 CONSTRUCTION 45 0 07/09
CONS 364 CONSTRUCTION 26 0 07/09
CONS 365 CONSTRUCTION 180 0 07/09
CONS 366 CONSTRUCTION 75 0 07/09
CONS 367 CONSTRUCTION 45 0 07/09
CONS 368 CONSTRUCTION 15 0 07/09
CONS 369 CONSTRUCTION 20 0 07/09
CONS 370 CONSTRUCTION 4 0 07/09
CONS 371 CONSTRUCTION 45 0 07/09
CONS 372 CONSTRUCTION 41 0 07/09
CONS 373 CONSTRUCTION 18 0 07/09
CONS 374 CONSTRUCTION 5 0 07/09
CONS 375 CONSTRUCTION 13 0 08/09
CONS 376 CONSTRUCTION 3 0 08/09
CONS 377 CONSTRUCTION 75 0 08/09
CONS 378 CONSTRUCTION 5 0 08/09
CONS 379 CONSTRUCTION 4 0 08/09
CONS 380 CONSTRUCTION 208 0 08/09
CONS 381 CONSTRUCTION 34 0 08/09
CONS 382 CONSTRUCTION 655 0 08/09
CONS 383 CONSTRUCTION 234 0 08/09
CONS 384 CONSTRUCTION 12 0 09/09
CONS 385 CONSTRUCTION 132 0 09/09
CONS 386 CONSTRUCTION 5 0 09/09
CONS 387 CONSTRUCTION 1- 0 01/10
CONS 388 CONSTRUCTION 5- 0 01/10
CONS 389 CONSTRUCTION 13 0 09/09
CONS 390 CONSTRUCTION 19 0 09/09
CONS 391 CONSTRUCTION 210 0 09/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1474
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 392 CONSTRUCTION 74 0 09/09
CONS 393 CONSTRUCTION 143- 0 10/09
CONS 394 CONSTRUCTION 11 0 10/09
CONS 395 CONSTRUCTION 9 0 10/09
CONS 396 CONSTRUCTION 37 0 11/09
CONS 397 CONSTRUCTION 84 0 11/09
CONS 398 CONSTRUCTION 660 0 01/10
CONS 399 CONSTRUCTION 380- 0 11/09
SVCS 400 SERVICES 714 0 01/10
CONS 401 CONSTRUCTION 1,165 0 01/10
CONS 402 CONSTRUCTION 52 0 01/10
CONS 403 CONSTRUCTION 11- 0 01/10
CONS 404 CONSTRUCTION 83- 0 01/10
CONS 405 CONSTRUCTION 46- 0 01/10
SVCS 406 SERVICES 31- 0 01/10
CONS 407 CONSTRUCTION 22 0 01/10
CONS 408 CONSTRUCTION 6 0 01/10
CONS 409 CONSTRUCTION 18 0 01/10
CONS 410 CONSTRUCTION 5 0 01/10
CONS 411 CONSTRUCTION 2 0 01/10
CONS 412 CONSTRUCTION 44 0 01/10
CONS 413 CONSTRUCTION 33 0 01/10
CONS 414 CONSTRUCTION 3 0 01/10
CONS 415 CONSTRUCTION 21 0 01/10
SVCS 416 SERVICES 9 0 01/10
CONS 417 CONSTRUCTION 35 0 01/10
CONS 418 CONSTRUCTION 44 0 01/10
CONS 419 CONSTRUCTION 3 0 01/10
CONS 420 CONSTRUCTION 12 0 01/10
CONS 421 CONSTRUCTION 11 0 01/10
CONS 422 CONSTRUCTION 55 0 01/10
CONS 424 CONSTRUCTION 4 0 01/10
CONS 425 CONSTRUCTION 60 0 01/10
CONS 426 CONSTRUCTION 37 0 01/10
CONS 427 CONSTRUCTION 27 0 01/10
CONS 428 CONSTRUCTION 4 0 01/10
CONS 429 CONSTRUCTION 35 0 01/10
CONS 430 CONSTRUCTION 5 0 01/10
CONS 431 CONSTRUCTION 5 0 01/10
CONS 432 CONSTRUCTION 9 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1475
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-246 FMS #: 827 979 RECYCLING FACILITY DEVELOPMENT
AVAILABLE BALANCE AS OF: 11/30/09 $68,570,928.42 (CITY) $4,600,000.00 (NON-CITY)
CONTRACT LIABILITY: $14.68 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $148,056.90 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 48,960 * 200 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 4,600 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 48,960 * 48,960
FORCST(C)* * * * * * * * * * * * 48,960 * 48,960
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 4,600 * 4,600
FORCST(N)* * * * * * * * * * * * 4,600 * 4,600
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 S246-405 FA - SBMT Pier (SIMS Recycling) DSGN 04/05 04/05
CONS 001 CONSTRUCTION 46,810 0 06/10

801 S246-405A SBMT Recycling Plant DSGN 01/05 01/05
CONS 001 CONSTRUCTION 0 4,600 06/10

801 S246-405B SBMT Pier - Mitigation Costs DSGN 07/09 07/10
CONS 001 CONSTRUCTION 1,750 0 06/10

801 S246-405O SBMT Pier - Owner's Rep
CNSP 001 CONSTRUCTION SUPERVISION 200 0 06/10
CNSP 002 CONSTRUCTION SUPERVISION 200 0 06/10
CNSP 003 CONSTRUCTION SUPERVISION 200 0 06/11

827 S209-360 BROOKLYN 14-CHASE COURT
CTGY 011 CONTINGENCY 2,000 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1476
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: S-247 FMS #: 827 980 RECONSTRUCTION OF LEASED FACILITY AT 125 E. 149TH STREET
AVAILABLE BALANCE AS OF: 11/30/09 $3,277,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,077 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 2,077 * * * 2,077
FORCST(C)* * * * * * * * * * 2,077 * * * 2,077
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S209-360 BROOKLYN 14-CHASE COURT
CTGY 013 CONTINGENCY 500 0 01/10

856 S247-406 MANHATTAN 9 - 125 EAST 149TH STREET
CONS 001 CONSTRUCTION 2,042 0 04/10
EQFN 007 EQUIPMENT AND FURNITURE 35 0 04/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: S-248 FMS #: 827 981 RECONSTRUCTION OF LEASED FACILITY AT 132-05 ATLANTIC AVE, QNS
AVAILABLE BALANCE AS OF: 11/30/09 $3,601,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 168 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 168 * * * 168
FORCST(C)* * * * * * * * * * 168 * * * 168
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 S209-360 BROOKLYN 14-CHASE COURT
CTGY 015 CONTINGENCY 500 0 01/10

856 S248-407 QUEENS 9 -- 132-05 ATLANTIC AVENUE
EQFN 002 EQUIPMENT AND FURNITURE 138 0 04/10
EQFN CQ 005 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 30 0 04/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1477
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: S SANITATION
AVAILABLE BALANCE AS OF: 11/30/09 $1,549,357,261.68 (CITY) $198,430,111.89 (NON-CITY)
CONTRACT LIABILITY: $453,298,609.13 (CITY) $1,801,502.13 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 512,325 * 273,874 * 52,980 * 193,347 994,265 * 275,334 * 34,861 * 146,604
NON-CITY(N) 131,546 * * * 4,684 * * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 197,063 * 196,983 * 1,053 0 * 0 * 0
AUG 10,562 * 10,572 * 163,367 0 * 0 * 0
SEPT 10,696 * 13,593 * 34,884 0 * 0 * 0
OCT 1,060 * 6,947 * 19,681 0 * 0 * 0
NOV 1,784 * 2,294 * 4,640 0 * 0 * 0
DEC -757 * -757 * 0 0 * 0 * 0
JAN 389,097 * 375,222 * 0 84 * 84 * 0
FEB 20,434 * 20,434 * 0 0 * 0 * 0
MARCH 47,412 * 54,489 * 0 0 * 0 * 0
APRIL 20,808 * 20,808 * 0 0 * 0 * 0
MAY 241,907 * 267,088 * 0 0 * 0 * 0
JUNE 54,199 * 54,199 * 0 4,600 * 4,600 * 0
FY 10 994,265 * 1,021,872 * 223,625 4,684 * 4,684 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1478
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-D716 FMS #: 826 D71 LAND ACQUISITION, STORM WATER MANAGEMENT, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $1,779,177.81 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $70,822.19 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,100 * * * * (C)* 671 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 671 * 671
FORCST(C)* * * * * * * * * * * * 671 * 671
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SE-BB2 LAND ACQUISITION in 2nd S.I. Bluebelt Area
SITE AQ 100 SITE ACQUISITION 242 0 06/10

CO#: A1 SITE AQ 101 SITE ACQUISITION 129 0 06/10
SITE AQ 115 SITE ACQUISITION 429 0 06/15

826 SRICHBBEX SO RICHMOND BLUEBELT LAND ACQ. EXPANSION, PH 3
SITE AQ 002 SITE ACQUISITION 300 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-Q200 FMS #: 826 Q01 CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, QUEENS
AVAILABLE BALANCE AS OF: 11/30/09 $250,000.03 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $29,845.17 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 250 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 250 * 250
FORCST(C)* * * * * * * * * * * * 250 * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 BP04Q-001 INSTALLATION OF CATCH BASINS IN ST. ALBANS DEVSCOPE 07/06 09/06
CONS SE 001 CONSTRUCTION SANITARY SEWERS 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1479
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-R001 FMS #: 826 R01 CONS. AND RECONST. OF STORM WATER SEWERS, NOT TO EXCEED $400,000, S.I.
AVAILABLE BALANCE AS OF: 11/30/09 $350,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $700,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 100 * 100
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SE-BB2 LAND ACQUISITION in 2nd S.I. Bluebelt Area
SITE AQ 106 SITE ACQUISITION 65 0 06/10
SITE AQ 116 SITE ACQUISITION 100 0 06/15

826 SRICHBBEX SO RICHMOND BLUEBELT LAND ACQ. EXPANSION, PH 3
SITE AQ 003 SITE ACQUISITION 35 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-R200 FMS #: 826 R03 CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $100,000.28 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $809,380.67 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 100 * 100
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SER00201T RECONSTRUCTION OF VIT CLAY PIPE SEWERS - STATEN ISLAND DEVSCOPE 02/09 05/09
CONS 004 CONSTRUCTION 100 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1480
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-1 FMS #: 826 300 PROFESSIONAL SERVICES FOR SANITARY AND COMBINED DRAINAGE PLAN PREP.
AVAILABLE BALANCE AS OF: 11/30/09 $12,855,001.59 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,326,851.87 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $24,254,765.27 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 58,533 * 67,000 * 67,000 * (C)* 13,774 * 13,250 * 49,023 * 59,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 13,774 * 13,774
FORCST(C)* * * * * * * * * * * * 13,774 * 13,774
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BNYINFRA2 BNYDC Infrastructure for FY04 and Out Years DSGN 01/05 01/05
CONS 012 CONSTRUCTION 173 0 06/10

826 BLUBLTNEW CITYWIDE BLUEBELT INITIATIVES
CONS 008 CONSTRUCTION 5,000 0 06/15
CONS 009 CONSTRUCTION 5,000 0 06/16

826 DOT-PRJCT DOT TASK FORCE PRIORITY PROJECTS, CITYWIDE
CONS 008 CONSTRUCTION 10,000 0 06/15
CONS 009 CONSTRUCTION 10,000 0 06/16

826 DRNG-CW CITYWIDE DRAINAGE PLANS
DSGN 001 DESIGN 1,000 0 06/10

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CONS 007 CONSTRUCTION 11,850 0 06/10
CONS 009 CONSTRUCTION 9,023 0 06/12
CONS 011 CONSTRUCTION 1,210 0 06/14
CONS 012 CONSTRUCTION 26,278 0 06/15
CONS 013 CONSTRUCTION 44,006 0 06/16
CONS 014 CONSTRUCTION 40,490 0 06/17
CONS 015 CONSTRUCTION 47,969 0 06/18
CONS 016 CONSTRUCTION 7,648 0 06/19

CO#: A IFDS 600 IFA DESIGN 2,000 0 06/12
CO#: B IFDS 600 IFA DESIGN 3,000 0 06/13
CO#: C IFDS 600 IFA DESIGN 3,000 0 06/13
CO#: D IFDS 600 IFA DESIGN 3,000 0 06/14
CO#: E IFDS 600 IFA DESIGN 3,000 0 06/15
CO#: F IFDS 600 IFA DESIGN 3,000 0 06/16
CO#: G IFDS 600 IFA DESIGN 3,000 0 06/17
CO#: H IFDS 600 IFA DESIGN 4,000 0 06/18
CO#: I IFDS 600 IFA DESIGN 4,000 0 06/19

826 NEWTRENCH TRENCH RESTORATIONS, CITYWIDE
CONS 008 CONSTRUCTION 6,401 0 06/15

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1481
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 009 CONSTRUCTION 7,071 0 06/16

826 REZONING EXPANSION FOR RE-ZONING, CITYWIDE
CONS 007 CONSTRUCTION 3,688 0 06/15
CONS 008 CONSTRUCTION 3,817 0 06/16
CONS 009 CONSTRUCTION 3,951 0 06/17

826 SE-DRAIN IFA DESIGN OF DRAINAGE PLANS
CO#: E IFDS 600 IFA DESIGN 3,000 0 06/10
CO#: F IFDS 600 IFA DESIGN 3,000 0 06/13
CO#: G IFDS 600 IFA DESIGN 3,000 0 06/15
CO#: H IFDS 600 IFA DESIGN 3,000 0 06/17

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE
CONS 004 CONSTRUCTION 40,000 0 06/12
CONS 005 CONSTRUCTION 59,000 0 06/13
CONS 006 CONSTRUCTION 55,000 0 06/14
CONS 007 CONSTRUCTION 55,000 0 06/15
CONS 008 CONSTRUCTION 55,000 0 06/16
CONS 009 CONSTRUCTION 55,000 0 06/17
CONS 010 CONSTRUCTION 55,000 0 06/18
CONS 011 CONSTRUCTION 55,000 0 06/19

826 SE-SCOPE IFA SCOPE OF WORK FOR SEWER PROJECTS
CO#: F IFDS 600 IFA DESIGN 3,000 0 06/10
CO#: G IFDS 600 IFA DESIGN 3,000 0 06/13
CO#: H IFDS 600 IFA DESIGN 3,000 0 06/15
CO#: I IFDS 600 IFA DESIGN 3,000 0 06/17
CO#: J IFDS 600 IFA DESIGN 3,000 0 06/19

826 SE-1/100 SAN/STM DRAINAGE PLANS FOR S RICHMOND, SI DEVSCOPE 07/08 06/08
CO#: A CONS SE 012 CONSTRUCTION SANITARY SEWERS 751 0 06/10

850 SEC20004O CITYWIDE EMERGENCY SEWER RECONSTRUCTION
CONS 001 CONSTRUCTION 13,250 0 07/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1482
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-2 FMS #: 826 301 CONSTRUCTION AND RECONSTRUCTION OF SANITARY AND COMBINED SEWERS
AVAILABLE BALANCE AS OF: 11/30/09 $10,040,000.20 (CITY) $1.99 (NON-CITY)
CONTRACT LIABILITY: $522,935.90 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $24,598,388.90 (CITY) $523,277.01 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 7,948 * 2,575 * 2,914 * 7,000 * (C)* 3,942 * 5,575 * 1,914 * 6,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,942 * 3,942
FORCST(C)* * * * * * * * * * * * 3,942 * 3,942
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SE-FMKQ07 INSTALLATION OF SWER FLOW MONITORS & ANALYSIS OF DATA
DSGN 002 DESIGN 17 0 06/10

826 SE-TV-ALL TV INSPECTION FOR SEWER CLEANING, CITYWIDE
CONS 001 CONSTRUCTION 3,000 0 06/10
CONS 002 CONSTRUCTION 6,000 0 06/14
CONS 003 CONSTRUCTION 6,000 0 06/13
IFOT 602 IFA OTHER TECHNICAL SERVI 2,000 0 06/10

826 SELCDDC LINING CONTRACT - CITYWIDE
CONS 007 CONSTRUCTION 470 0 06/14
CONS 008 CONSTRUCTION 3,518 0 06/15
CONS 009 CONSTRUCTION 3,694 0 06/16

826 SETVDDC CLEANING AND TELEVISING OF SEWERS BY DDC
CONS 001 CONSTRUCTION 1,575 0 06/11
CONS 007 CONSTRUCTION 2,111 0 06/15
CONS 008 CONSTRUCTION 2,216 0 06/16
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/11
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/12
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/13
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/14
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/15

826 SETVDDC1 CLEANING AND TELEVISING OF SEWERS BY DDC DEVSCOPE 07/06 06/06
CONS 006 CONSTRUCTION 1,914 0 06/12
IFDS 600 IFA DESIGN 500 0 06/12

850 SE-LC-14 EMERGENCY SEWER LINING CONTRACT, CITYWIDE
CONS 001 CONSTRUCTION 4,000 0 07/10

850 SELCDDC06 LINING CONTRACT - CITYWIDE FY10 DEVSCOPE 02/09 05/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 675 0 06/10
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 250 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1483
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFDS FD 601 IFA DESIGN FINAL DESIGN 125 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 125 0 07/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-2K FMS #: 826 302 CONSTRUCTION & RECONSTRUCTION OF SANITARY & COMBINED SEWERS, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $38,471,125.53 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $25,307,182.53 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $305,376,831.46 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 24,928 * 7,104 * 10,844 * 7,307 * (C)* 22,275 * 10,710 * 18,184 * 5,623 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 45 * 112 * 583 * * 1,205 * * 2,500 * * * * 17,830 * 22,275
FORCST(C)* * 45 * * * 86 * 1,712 * * 2,539 * * * * 17,893 * 22,275
ACTUAL(C)* * 44 * * * 86 * * * * * * * * 130

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 CONEYTOPO Coney Island Topo Survey
DSGN 001 DESIGN 437 0 06/10

801 SEK002330 DRNG PLAN COMB SEWER IN 1ST AV- 39 ST & 43 ST DSGN 01/10 01/11
CONS CM 001 CONSTRUCTION COMBINED SEWERS 700 0 06/10
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 280 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 280 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 280 0 07/09

826 BED-780 RECON OF WM & SWR IN 5 AVE B/T 65 ST & 34 ST
CONS 001 CONSTRUCTION 1,600 0 06/18

826 BED-785A RECON WM & COMB AND SAN SEWERS IN ATLANTIC AVE
CONS 003 CONSTRUCTION 1,260 0 06/19

826 CONEY-ISL SEWERS IN CONEY ISLAND AREA
CONS 009 CONSTRUCTION 20,052 0 06/16
CONS 010 CONSTRUCTION 21,896 0 06/17
IFSP 600 IFA CONSTRUCTION SUPERVIS 2,000 0 06/12
IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/12

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/14
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/16
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/18

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CO#: A CTGY 999 CONTINGENCY 10,000 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1484
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: A CTGY 999 CONTINGENCY 5,000 0 06/10

826 SE-585 NEW WM & SE IN NEPTUNE AVE & STILLWELL AVE
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 SEK002370 GUNITING OF COMB SEWER IN PROVOST ST
CONS 001 CONSTRUCTION 960 0 06/13

826 SEK002374 REPLACEMENT OF COMBINED SEWER IN WILLOUGHBY STREET PLAZA
CONS 001 CONSTRUCTION 310 0 06/10

850 BED-776 WM REPLMT EAST NEW YORK AVE B/T HOWARD AV & PACIFIC ST, ETC
CONS SE 003 CONSTRUCTION SANITARY SEWERS 1,000 0 06/18
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/18
IFDS FD 603 IFA DESIGN FINAL DESIGN 50 0 07/17
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 07/17

850 BED-777 WM REPLMT IN LEONARD STRET B/T DRIGGS AV AND MAUJER ST
CONS SE 003 CONSTRUCTION SANITARY SEWERS 1,000 0 06/14
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/14
IFDS FD 603 IFA DESIGN FINAL DESIGN 50 0 07/13
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 07/13

850 BED-778 TRUNK & DIST. W/M REPL IN ATALNTIC AV B/T CARLTON & CLASSON DEVSCOPE 06/09 09/09
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 964 0 06/10
CNSP SU DC4 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 96 0 06/10
CONS SE 001 CONSTRUCTION SANITARY SEWERS 392 0 06/10

CO#: A3 IFDS DS 004 IFA DESIGN DESIGN 150 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 40 0 06/10

850 BED-779 SWR & WM EASTERN PKWY B/T GRAND ARMY PLAZA & WASHINGTON DEVSCOPE 03/08 06/08
CONS SE 001 CONSTRUCTION SANITARY SEWERS 397 0 06/10

CO#: A CONS SE 001 CONSTRUCTION SANITARY SEWERS 1,308 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 307 0 06/10
CONS SE 007 CONSTRUCTION SANITARY SEWERS 63 0 06/10

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 50 0 06/10

850 BED-783 RECON WM & COMB SWR IN NASSAU AV B/T LORIMER & APOLLO ST DEVSCOPE 11/06 02/07
CONS SE DC2 CONSTRUCTION SANITARY SEWERS 1,000 0 06/10
CNSP SU DC6 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 90 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 70 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 70 0 07/10

850 SE-LC-13 EMERGENCY LINING CONTRACT, CITYWIDE DEVSCOPE 02/09 05/09
CONS SE 003 CONSTRUCTION SANITARY SEWERS 563 0 12/09
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 75 0 06/10
CONS SE 013 CONSTRUCTION SANITARY SEWERS 187 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 37 0 07/09
IFSP SU 607 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 07/09

850 SE-797 Storm & San Sewer in Meeker Ave DEVSCOPE 06/07 03/08
CONS SE 001 CONSTRUCTION SANITARY SEWERS 5,322 0 06/12

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1485
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 532 0 06/12
DSGN SY 007 DESIGN STUDY (PRE-PRELIMINARY DE 44 0 08/09
DSGN PD 010 DESIGN PRELIMINARY DESIGN 1 0 08/09
IFDS FD 601 IFA DESIGN FINAL DESIGN 532 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 532 0 07/09

850 SE-813 WATER MAIN WORK IN JEWEL STREETS AREA DEVSCOPE 06/07 03/08
CONS SE 002 CONSTRUCTION SANITARY SEWERS 9,320 0 06/18
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 932 0 06/18
IFDS FD 602 IFA DESIGN FINAL DESIGN 932 0 06/11
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 932 0 06/11

850 SEC20004K CITYWIDE RECONSTRUCTION DEVSCOPE 01/06 04/06
CO#: A CONS SE 011 CONSTRUCTION SANITARY SEWERS 250 0 12/09

850 SEC20004L CITYWIDE RECONSTRUCTION DEVSCOPE 06/08 03/09
CO#: A IFSP 621 IFA CONSTRUCTION SUPERVIS 300 0 06/10

850 SEC20004M CITYWIDE RECONSTRUCTION DEVSCOPE 02/08 05/08
CO#: A CONS SE 002 CONSTRUCTION SANITARY SEWERS 2,500 0 02/10

850 SEC20004N CITYWIDE EMERGENCY RECONSTRUCTION DEVSCOPE 02/09 05/09
CONS SE 005 CONSTRUCTION SANITARY SEWERS 2,587 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 129 0 07/09
IFSP SU 611 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 129 0 07/09

850 SEK-SURV1 SURVEYS FOR SEWERS IN BROOKLYN
SVCS 011 SERVICES 8 0 06/10

850 SEK-SURV4 SURVEYS FOR SEWERS IN BROOKLYN
SVCS 001 SERVICES 666 0 06/11
CTGY 003 CONTINGENCY 666 0 06/10
SVCS 007 SERVICES 333 0 06/13

850 SEK-SURV5 SURVEYS FOR SEWERS IN BROOKLYN
SVCS 001 SERVICES 666 0 06/14
CTGY 003 CONTINGENCY 67 0 06/12
IFOT 005 IFA OTHER TECHNICAL SERVI 67 0 06/12

850 SEK002302 COMBINED SEWERS AT SHAFT 23B
CO#: K CONS CM 003 CONSTRUCTION COMBINED SEWERS 63 0 10/09
CO#: L CONS CM 003 CONSTRUCTION COMBINED SEWERS 13 0 10/09
CO#: B CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 86 0 09/09

850 SEK002312 OWL'S HEAD III - FOR EXTRANEOUS FLOW IN OWL'S HEAD SEWER SYS DEVSCOPE 01/04 04/04
CO#: E CONS CM 005 CONSTRUCTION COMBINED SEWERS 283 0 12/09

850 SEK002316 TRENCH RESTORATION #4 DEVSCOPE 02/02 05/02
CO#: I CONS SE 003 CONSTRUCTION SANITARY SEWERS 40 0 12/09

850 SEK002318 OWL'S HEAD IV - COMBINED SEWERS IN OWL'S HEAD DRAINAGE AREA DEVSCOPE 07/04 10/04
CO#: G CONS CM 005 CONSTRUCTION COMBINED SEWERS 51 0 12/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1486
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SEK002321 COMBINED SEWER AT SHAFT 23B IN COLUMBUS ST AREA PHASE II DEVSCOPE 03/09 05/09
CONS CM 003 CONSTRUCTION COMBINED SEWERS 1,403 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 141 0 06/11

850 SEK002333 TRENCH RESTORATION #8 DEVSCOPE 11/02 02/03
CO#: C CONS CM 003 CONSTRUCTION COMBINED SEWERS 26 0 09/09

850 SEK002337 CATCH BASIN #12 DEVSCOPE 06/05 08/05
CO#: A CONS SE 003 CONSTRUCTION SANITARY SEWERS 18 0 12/09

850 SEK002339 Sewer work in Fulton St. (w/ HWK973)
CO#: B CONS SE 010 CONSTRUCTION SANITARY SEWERS 11 0 06/10

850 SEK002341 REPLMT OF COMB & SAN SEWERS IN 55 ST,PENNSYLVANIA AVE, ETC DEVSCOPE 02/08 05/08
CONS 001 CONSTRUCTION 1,100 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 110 0 07/11
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 110 0 07/11

850 SEK002343 REHABILIATION OF WOLCOTT STREET OUTFALL DEVSCOPE 03/08 06/08
CONS SE 001 CONSTRUCTION SANITARY SEWERS 89 0 06/13

850 SEK002347 BROOKLYN TRENCH RESTORATION #11 DEVSCOPE 03/08 06/08
CONS CM DC1 CONSTRUCTION COMBINED SEWERS 3,855 0 06/12
CNSP SU DC2 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 385 0 06/12

850 SEK002348 BROOKLYN TRENCH RESTORATION #12 DEVSCOPE 03/09 06/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 3,855 0 06/13
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 386 0 06/13
IFDS FD 601 IFA DESIGN FINAL DESIGN 385 0 07/12
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 385 0 07/12

850 SEK002349 BROOKLYN TRENCH RESTORATION #13 DEVSCOPE 02/09 05/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 3,000 0 06/14
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 300 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 300 0 07/12
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 07/12

850 SEK002350 NOSTRAND AVENUE BETWEEN ATLANTIC AVE. & FLUSHING AVE. DEVSCOPE 02/08 05/08
CONS SE 001 CONSTRUCTION SANITARY SEWERS 2,367 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 473 0 06/10
CONS SE 006 CONSTRUCTION SANITARY SEWERS 9 0 06/10

850 SEK002351 Rehab of Comb swrs &w/m in Wycoff Av bet Cooper &Flushing Av
CONS SS 001 CONSTRUCTION STORM SEWERS 3,500 0 06/12
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 350 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 350 0 07/10
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 07/10

850 SEK002353 SANITARY SEWERS IN GATEWAY ESTATES - PHASE C DEVSCOPE 02/07 05/07
CONS SE 005 CONSTRUCTION SANITARY SEWERS 91 0 06/10
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 250 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1487
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SEK002354 SANITARY SEWERS IN GATEWAY ESTATES - PHASE D DEVSCOPE 02/09 05/09
CONS SE 005 CONSTRUCTION SANITARY SEWERS 2,500 0 06/12
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 250 0 06/12

850 SEK002364 TRENCH RESTORATION #14 BOROUGHWIDE DEVSCOPE 02/08 05/08
CONS 001 CONSTRUCTION 2,500 0 06/19
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 250 0 06/19

850 SEK002365 TRENCH RESTORATION #15 BOROUGHWIDE DEVSCOPE 02/08 05/08
CONS CM 001 CONSTRUCTION COMBINED SEWERS 2,500 0 06/17
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 250 0 06/17

850 SEK002367 SEWER WORK IN CHURHC AV B/T FLATBUSH AV & ROGERS AV DEVSCOPE 06/08 03/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 390 0 06/12

850 SEK002368 BROOKLYN TRENCH RESTORATTION CONTRACT #16 BOROWIDE
CONS SE 001 CONSTRUCTION SANITARY SEWERS 3,500 0 06/14
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 350 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 350 0 07/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 07/10

850 SEK201A10 Reconstruction of Existing Collapsed Vit Clay Pipe Sewers DEVSCOPE 06/08 03/09
CO#: A CONS SE 001 CONSTRUCTION SANITARY SEWERS 507 0 10/09

850 SEK201A11 Reconstruction of Existing Collapsed Vit Clay Pipe Sewers DEVSCOPE 02/08 05/08
IFSP SU 621 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 SEK201A12 Reconstruction of Existing Collapsed Vit Clay Pipe Sewers DEVSCOPE 02/09 05/09
CONS CM 001 CONSTRUCTION COMBINED SEWERS 4,500 0 06/10
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 450 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 225 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 225 0 07/09

850 SEK201BN1 EMERGENCY Recon. Existing Collapsed Vit Clay Pipe Sewers
CONS 001 CONSTRUCTION 4,250 0 07/10

850 SEK201BS1 EMERGENCY Recon. Existing Collapsed Vit Clay Pipe Sewers
CONS 001 CONSTRUCTION 4,250 0 07/10

850 SELCDDC06 LINING CONTRACT - CITYWIDE FY10 DEVSCOPE 02/09 05/09
CONS SE 003 CONSTRUCTION SANITARY SEWERS 438 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1488
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-2M FMS #: 826 303 CONSTR. & RECONSTR. SANITARY & COMBINED SEWERS, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $35,784,793.15 (CITY) $3,739,673.36 (NON-CITY)
CONTRACT LIABILITY: $14,333,254.31 (CITY) $10,892.56 (NON-CITY)
ITD EXPENDITURES: $145,707,140.92 (CITY) $249,434.08 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 1,766 * 6,709 * 857 * (C)* 16,858 * 9,939 * 6,531 * 773 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 130 * * 269 * 4,432 * * 2,225 * * * * 9,802 * 16,858
FORCST(C)* * * 631 * * 272 * 3,798 * 75 * 2,280 * * * * 9,802 * 16,858
ACTUAL(C)* * * 442 * 333 * 347 * * * * * * * * 1,122

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 RANDWTPIN Randall's Island - Infrastructure
CO#: A1 CONS 019 CONSTRUCTION 269 0 11/09

801 SEN002134 Pier 35 Sewer Improvements DSGN 12/06 05/07
CONS CM 003 CONSTRUCTION COMBINED SEWERS 100 0 06/10

826 HUDSONYDS Reconstruction of Water and Sewers @ Hudson Yards
CNSP 010 CONSTRUCTION SUPERVISION 2,751 0 06/12
CONS 015 CONSTRUCTION 28,538 0 06/15
IFDS 600 IFA DESIGN 400 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 400 0 06/10

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CO#: B CTGY 901 CONTINGENCY 10,000 0 06/10

826 MED-605 WM REPLMT IN WOOSTER ST B/T WEST HOUSTON & CANAL STREET
CONS 003 CONSTRUCTION 100 0 06/13

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: B CTGY 901 CONTINGENCY 5,000 0 06/10

850 MED-595 TRUNK WM IN LAFAYETTE STREET DEVSCOPE 03/07 06/07
CO#: A IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 MED-596 TRUNK WM IN HUDSON ST FRM LAIGHT ST TO WORTH ST
CONS CM 004 CONSTRUCTION COMBINED SEWERS 1,000 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 100 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 07/09

850 MED-597 TRUNK WM IN EAST 31 STREET FRM 5TH AV TO 2ND AV
CONS SE 003 CONSTRUCTION SANITARY SEWERS 1,000 0 06/11
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/11
IFDS FD 603 IFA DESIGN FINAL DESIGN 100 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 07/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1489
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 MED-598 TRUNK WM IN W. 30 St. FRM 10 AV TO 9TH AV, TO CONN SHAFT 26B
CONS CM 004 CONSTRUCTION COMBINED SEWERS 1,000 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 100 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 07/09

850 MED-599 Trunk WM in W48 St from 10th Av to Bway
CONS SE 003 CONSTRUCTION SANITARY SEWERS 1,000 0 06/11
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/11
IFDS FD 603 IFA DESIGN FINAL DESIGN 100 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 07/10

850 MED-600 TRUNK WATER MAINS IN 1ST AVE. BET 59 & 61 ETC.
CONS CM 007 CONSTRUCTION COMBINED SEWERS 2,000 0 06/10
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 200 0 06/10

850 MED-601 RECONSTRUCTION OF FULTON ST & ANCILLARY STREETSCAPE DEVSCOPE 02/06 05/06
CO#: A CONS SE 003 CONSTRUCTION SANITARY SEWERS 2 0 12/09

850 MED-602 RECON OF HERALD/GREELEY SQ W/M, COMB SWR REPL & REHAB DEVSCOPE 06/08 08/08
CONS SE 002 CONSTRUCTION SANITARY SEWERS 225 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 22 0 07/11
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 22 0 07/11

850 MED-604 TRUNK & DIS WM IN EAST HOUSTONS ST B/T BOWERY & FDR DR DEVSCOPE 08/09 11/09
CONS CM 003 CONSTRUCTION COMBINED SEWERS 197 0 02/10
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 28 0 02/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 50 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 07/09

850 MED-606 TRUNK MAIN CONN TO SHAFT 30B IN GRAND ST B/T B'WAY & ESSEX
CONS CM 001 CONSTRUCTION COMBINED SEWERS 1,000 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/11

850 MED-607 TRUNK MAIN CONN TO SHAFT 32B IN 2ND AVE. INTER. OF E. 35ST.
CONS SE 003 CONSTRUCTION SANITARY SEWERS 1,000 0 06/11
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/11

850 MED-609 TRUNK MAIN IN W60 ST, W.E. AVE TO COLUMBUS AV
CONS CM 005 CONSTRUCTION COMBINED SEWERS 3,434 0 06/11
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 344 0 06/11

850 MED-610 TRUNK MAIN CONNECTION TO SHAFT 27B
CONS SE 003 CONSTRUCTION SANITARY SEWERS 250 0 06/11
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 25 0 06/11
IFDS FD 603 IFA DESIGN FINAL DESIGN 13 0 11/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 11/09

850 RWM001 RETAINING WALL - W 181 ST DEVSCOPE 03/07 06/07
CO#: A CONS SE 007 CONSTRUCTION SANITARY SEWERS 3 0 12/09

850 SE-LC-11 EMERGENCY LINING CONTRACT, CITYWIDE DEVSCOPE 06/08 03/09
CO#: A IFSP 621 IFA CONSTRUCTION SUPERVIS 50 0 07/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1490
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-LC-12 EMERGENCY LINING CONTRACT, CITYWIDE DEVSCOPE 02/08 05/08
IFSP SU 621 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 07/09

850 SE-LC-13 EMERGENCY LINING CONTRACT, CITYWIDE DEVSCOPE 02/09 05/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 1,124 0 12/09
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 250 0 06/10
CONS SE 012 CONSTRUCTION SANITARY SEWERS 377 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 125 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 125 0 07/09

850 SEC20004J CITYWIDE RECONSTRUCTION DEVSCOPE 08/04 11/04
CONS SE 041 CONSTRUCTION SANITARY SEWERS 223 0 12/09

850 SEC20004K CITYWIDE RECONSTRUCTION DEVSCOPE 01/06 04/06
CO#: C CONS SE 012 CONSTRUCTION SANITARY SEWERS 631 0 12/09

850 SEC20004L CITYWIDE RECONSTRUCTION DEVSCOPE 06/08 03/09
CO#: C CONS SE 001 CONSTRUCTION SANITARY SEWERS 75 0 09/09

850 SEC20004M CITYWIDE RECONSTRUCTION DEVSCOPE 02/08 05/08
CO#: A CONS SE 001 CONSTRUCTION SANITARY SEWERS 2,000 0 02/10

IFSP SU 621 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/10

850 SEC20004N CITYWIDE EMERGENCY RECONSTRUCTION DEVSCOPE 02/09 05/09
CONS SE 004 CONSTRUCTION SANITARY SEWERS 2,587 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 129 0 07/09
IFSP SU 610 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 129 0 07/09

850 SELCDDC05 CITYWIDE - DDC- LINING CONTRACT DEVSCOPE 06/08 03/09
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10

850 SELCDDC06 LINING CONTRACT - CITYWIDE FY10 DEVSCOPE 02/09 05/09
CONS SE 004 CONSTRUCTION SANITARY SEWERS 365 0 06/10

850 SEN-SURV1 SURVEYS FOR SEWERS IN MANHATTAN
SVCS MP 008 SERVICES MAPPING AND TOPOGRAPHICAL 108 0 06/13

850 SEN-SURV3 SURVEYS FOR SEWERS IN MANHATTAN
SVCS 007 SERVICES 333 0 06/10

850 SEN-SURV4 SURVEYS FOR SEWERS IN MANHATTAN
SVCS 001 SERVICES 666 0 06/11
CTGY 003 CONTINGENCY 667 0 06/10
SVCS 007 SERVICES 333 0 06/13

850 SEN-SURV5 SURVEYS FOR SEWERS IN MANHATTAN
SVCS 001 SERVICES 666 0 06/12
CTGY 003 CONTINGENCY 67 0 06/12
IFOT 005 IFA OTHER TECHNICAL SERVI 67 0 06/12

850 SEN002146 COMBINED SEWERS IN BROADWAY - CORTLAND ST AND RECTOR ST DEVSCOPE 03/07 06/07
CONS SE 005 CONSTRUCTION SANITARY SEWERS 327 0 06/12
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 156 0 06/12

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1491
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS SE 010 CONSTRUCTION SANITARY SEWERS 60 0 06/12

850 SEN002148 COMBINED SEWERS IN CHAMBERS ST - WEST ST & BROADWAY DEVSCOPE 03/07 06/07
CONS CM 005 CONSTRUCTION COMBINED SEWERS 1,268 0 12/09
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 248 0 12/09
CONS CM 010 CONSTRUCTION COMBINED SEWERS 20 0 12/09

850 SEN002151 COMBINED SEWERS IN LIBERTY STREET DEVSCOPE 01/04 04/04
CO#: A CONS CM 007 CONSTRUCTION COMBINED SEWERS 55 0 12/09

850 SEN002152 COMBINE SEWERS IN WORTH ST DEVSCOPE 02/09 05/09
CONS 001 CONSTRUCTION 118 0 06/13
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 12 0 06/13

850 SEN002153 Water Main in Water St. (w/HMWTCA7D) DEVSCOPE 01/04 04/04
CONS SE 001 CONSTRUCTION SANITARY SEWERS 328 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 81 0 06/10

850 SEN002156 WATERMAIN & SEWER WORK IN WARREN ST- WEST ST & BROADWAY ETC DEVSCOPE 02/09 05/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 694 0 06/12

850 SEN002157 REPLMT OF COMB SEWER IN E. 26 ST B/T 1ST AV & FDR DEVSCOPE 02/09 05/09
CONS CM 001 CONSTRUCTION COMBINED SEWERS 684 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 68 0 06/12

850 SEN002159 W/M & SEWER WORK IN GREENWICH ST- HUBERT ST AND CANAL ST DEVSCOPE 02/07 05/07
CO#: A CONS CM 001 CONSTRUCTION COMBINED SEWERS 147 0 12/09
CO#: D CONS CM 001 CONSTRUCTION COMBINED SEWERS 55 0 09/09

850 SEN002160 Recon of Times & Duffy SQ. Comb swr & wm replmt & Rehab DEVSCOPE 02/08 05/08
CONS SE 001 CONSTRUCTION SANITARY SEWERS 358 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 36 0 06/12
CONS SE 008 CONSTRUCTION SANITARY SEWERS 17 0 06/12

850 SEN002161 Water main & Sewer work in Broadway b/t Leonard & Cortlandt DEVSCOPE 02/09 05/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 489 0 06/12

850 SEN002162 Sewer work in John St betw B'way & William St DEVSCOPE 07/07 03/08
CONS SE 001 CONSTRUCTION SANITARY SEWERS 81 0 06/10

850 SEN002164 RECONSTRUCTION OF 7TH AVENUE DEVSCOPE 02/08 05/08
CONS SE 001 CONSTRUCTION SANITARY SEWERS 78 0 06/13
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 8 0 06/13
CONS SE 006 CONSTRUCTION SANITARY SEWERS 16 0 06/13

850 SEN002167 CHATHAM SQUARE UPDATE, WATER MIAN WORK/COMB SWR REPL & REHAB
CONS CM 003 CONSTRUCTION COMBINED SEWERS 522 0 12/09
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 75 0 12/09
IFDS FD 603 IFA DESIGN FINAL DESIGN 42 0 07/12
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 07/12

850 SEN002169 RECON OF COMB SWR & WM IN YORK AV B/T 61 & 63 STREET
CONS 001 CONSTRUCTION 820 0 06/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1492
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SEN002170 COMB SWR REPLACMT & WM IN BURLING SLIP
IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 07/09
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 07/09

850 SEN20063 RECON OUTFALL @ INTERSECTION OLD SLIP & SOUTH ST
CONS CM 001 CONSTRUCTION COMBINED SEWERS 1,000 0 06/10
DSGN PD 002 DESIGN PRELIMINARY DESIGN 114 0 12/09
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 10/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 10/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-2Q FMS #: 826 304 CONSTRUCTION AND RECONSTRUCTION OF SANITARY AND COMBINED SEWERS, QNS.
AVAILABLE BALANCE AS OF: 11/30/09 $70,901,991.44 (CITY) $.50 (NON-CITY)
CONTRACT LIABILITY: $52,942,780.59 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $489,058,397.48 (CITY) $20,047.50 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 45,946 * 22,017 * 31,849 * 18,159 * (C)* 52,673 * 32,789 * 26,249 * 21,060 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 777 * 316 * 19-* * 5,478 * 74 * * * * * 46,047 * 52,673
FORCST(C)* 777 * 234 * 82 * 49 * 82 * 5,328 * 74 * * * * * 46,047 * 52,673
ACTUAL(C)* 776 * 205 * 379 * 47 * 516 * * * * * * * * 1,924

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 QNSPLGA Queens Plaza Garage DSGN 06/06 07/06
CONS SJ 002 CONSTRUCTION SITE DEV. AND OFFSITE INF 1,500 0 06/10

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CO#: C CTGY 902 CONTINGENCY 15,000 0 06/10

826 PS-216 CONSTRUCTION OF WARNERVILLE PUMPING STATION (QUEENS) DEVSCOPE 04/01 01/02
CO#: A CONS SE 007 CONSTRUCTION SANITARY SEWERS 437 0 06/10
CO#: A1 CONS SE 007 CONSTRUCTION SANITARY SEWERS 299 0 06/10
CO#: A CNSP 012 CONSTRUCTION SUPERVISION 112 0 06/10

826 QED-986 WATER MAIN WORK IN RAMBLERVILLE AREA DEVSCOPE 06/09 08/09
CONS 002 CONSTRUCTION 208 0 06/19

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: C CTGY 902 CONTINGENCY 5,000 0 06/10

826 SEQ002587 COMB & SAN SEWER EXT & REPLMT 157 ST, 118 ST, FRANCIS LEWIS
CONS 001 CONSTRUCTION 1,198 0 06/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1493
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SEQ002589 Repair of Sewers in 2nd St. and 50th Ave. Qns. W. Stage 4 DEVSCOPE 07/07 03/08
CONS 001 CONSTRUCTION 1,070 0 06/13
CNSP 002 CONSTRUCTION SUPERVISION 107 0 06/13

826 SEQ002621 STORM & SANITARY SEWERS IN 5 (FIVE) VARIOS LOC. (SEE BELOW)
CONS 001 CONSTRUCTION 206 0 06/13

826 SEQ200543 STORM AND SANITARY SEWER IN MOTT AVE
CONS 002 CONSTRUCTION 101 0 06/12

850 QED-1008 3WT-TRUNK MAIN CONNECTION IN 54 ST
CONS SE 002 CONSTRUCTION SANITARY SEWERS 372 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 37 0 10/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 10/09

850 QED-976 TRUNK MAIN IN FRANCIS LEWIS BLVD - 90 AV TO 99 AV DEVSCOPE 05/07 07/07
CONS SE 012 CONSTRUCTION SANITARY SEWERS 305 0 06/19

850 QED-990 NEW TRUNK & DISTR WMS IN VERMONT PL B/T CYPRESS & JR DEVSCOPE 06/09 09/09
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 500 0 06/11
CNSP SU DC2 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 50 0 06/11
IFDS FD 603 IFA DESIGN FINAL DESIGN 50 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 07/09

850 SE-LC-13 EMERGENCY LINING CONTRACT, CITYWIDE DEVSCOPE 02/09 05/09
CONS SE 004 CONSTRUCTION SANITARY SEWERS 563 0 12/09
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 75 0 06/10
CONS SE 014 CONSTRUCTION SANITARY SEWERS 187 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 37 0 07/09
IFSP SU 608 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 07/09

850 SE-795 STORM & SANITARY SEWER IN CHANDLER ST- NAMEOKE AV&BATTERY RD DEVSCOPE 02/08 05/08
CONS SE 003 CONSTRUCTION SANITARY SEWERS 1,649 0 06/11

850 SE-807 STORM & SAN SEWERS IN 20TH AVE B/T126 ST & US BULKHEAD LINE
CONS SE 001 CONSTRUCTION SANITARY SEWERS 5,065 0 06/13
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 507 0 06/13
IFDS FD 601 IFA DESIGN FINAL DESIGN 253 0 07/13
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 253 0 07/13

850 SE-809 STORM & SAN SEWERS IN N.B WHITESTONE EXPWY SERV RD PHASE 1 DEVSCOPE 06/08 03/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 1,918 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 192 0 06/11

850 SE-810 STORM & SAN SWR, WILLET PT BLVD WHITESTONE AREA PHASE 2
CONS SE 001 CONSTRUCTION SANITARY SEWERS 10,332 0 06/13
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,033 0 06/13
IFDS FD 601 IFA DESIGN FINAL DESIGN 1,033 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,033 0 07/10

850 SE-811 STORM & SAN SWR, N.B. WHITESTONE EXPWY SERV RD PHASE 3
CONS SE 002 CONSTRUCTION SANITARY SEWERS 73 0 06/17
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 7 0 06/17
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IFDS FD 602 IFA DESIGN FINAL DESIGN 7 0 07/12
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 7 0 07/12

850 SE-813 WATER MAIN WORK IN JEWEL STREETS AREA DEVSCOPE 06/07 03/08
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,443 0 07/10

850 SE-814 REPL OF COMB SEWER IN CALAMUS AV B/T 74 ST & 69 ST, ETC
CONS SE 001 CONSTRUCTION SANITARY SEWERS 19,740 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 1,974 0 07/10
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,974 0 07/10

850 SE-817 Storm & San swr in B 29 St b/t Public Beach & Seagirt Blvd, DEVSCOPE 02/09 05/09
CONS SE DC4 CONSTRUCTION SANITARY SEWERS 4,337 0 06/10
CNSP SU DC6 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 434 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 215 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 215 0 07/09

850 SE-828 Storm and sanitary sewers in Nemeoke Avenue
CONS 002 CONSTRUCTION 2,834 0 06/15

850 SEC20004N CITYWIDE EMERGENCY RECONSTRUCTION DEVSCOPE 02/09 05/09
CONS SE 006 CONSTRUCTION SANITARY SEWERS 1,942 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 98 0 07/09
IFSP SU 612 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 98 0 07/09

850 SELCDDC06 LINING CONTRACT - CITYWIDE FY10 DEVSCOPE 02/09 05/09
CONS SE 005 CONSTRUCTION SANITARY SEWERS 438 0 06/10

850 SEQ-SURV6 SURVEYS FOR SEWERS IN QUEENS
SVCS 004 SERVICES 500 0 06/10

850 SEQ-SURV8 SURVEYS FOR SEWERS IN QUEENS
SVCS 001 SERVICES 666 0 06/11
CTGY 003 CONTINGENCY 667 0 06/10
SVCS 007 SERVICES 333 0 06/13

850 SEQ-SURV9 SURVEYS FOR SEWERS IN QUEENS
CTGY 003 CONTINGENCY 67 0 06/12
IFOT 005 IFA OTHER TECHNICAL SERVI 67 0 06/12

850 SEQ002392 SAN SEWER 115TH ST QUEENS
CONS SE 003 CONSTRUCTION SANITARY SEWERS 550 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 55 0 07/13
IFDS FD 602 IFA DESIGN FINAL DESIGN 14 0 07/13
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 55 0 07/13

850 SEQ002456 RECONST SAN SEWER IN 29 ST, QNS (HWQP168) DEVSCOPE 12/05 02/06
CNSP SU 013 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 35 0 12/09

850 SEQ002479 SAN SEWER IN ROCKAWAY BEACH BLVD, QNS DEVSCOPE 03/07 06/07
CONS SE 001 CONSTRUCTION SANITARY SEWERS 931 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 93 0 06/10
CONS SE 005 CONSTRUCTION SANITARY SEWERS 23 0 06/10
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850 SEQ002513 SANITARY SEWERS IN 110 ST - 62 DR TO 64 RD DEVSCOPE 05/05 07/05
CO#: A CONS SE 003 CONSTRUCTION SANITARY SEWERS 14 0 06/10
CO#: A2 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/10

850 SEQ002551 SANITARY SEWERS IN CHANDLE ST - ROCKWAY FREEWAY & MOTT BASIN
CO#: A3 IFDS FD 601 IFA DESIGN FINAL DESIGN 200 0 06/10

850 SEQ002558 SANITARY SEWER IN 219 ST - 89 AV & 90 AV DEVSCOPE 03/08 06/08
CONS SE 005 CONSTRUCTION SANITARY SEWERS 250 0 06/12

850 SEQ002562 SANITARY SEWERS IN EDGEMERE AREA (PHASE III)
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 234 0 09/09

850 SEQ002568 COMBINED SEWER IN ALBERT RD - CENTERVILLE ST & N. CONDUIT AV DEVSCOPE 02/08 05/08
CONS CM 005 CONSTRUCTION COMBINED SEWERS 9,900 0 06/11
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 900 0 06/11

850 SEQ002576 SANITARY SEWER IN B. 46 ST - NORTON AV AND ROCKAWAY B. BLVD DEVSCOPE 03/07 05/07
CONS SE 007 CONSTRUCTION SANITARY SEWERS 3,035 0 06/10
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 250 0 06/10

850 SEQ002583 SANITARY SEWERS IN B 54 ST - ALMEDA AV & B CHANNEL DR DEVSCOPE 03/09 05/09
CONS SE 005 CONSTRUCTION SANITARY SEWERS 270 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 27 0 07/09
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 07/09

850 SEQ002587 COMBINED SEWERS IN 157 ST - 26 AVE AND 28 AVE DEVSCOPE 02/09 05/09
IFDS FD 001 IFA DESIGN FINAL DESIGN 120 0 07/10
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 120 0 07/10
CONS CM 005 CONSTRUCTION COMBINED SEWERS 1,198 0 06/10
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 120 0 06/10

CO#: A2 IFDS FD 601 IFA DESIGN FINAL DESIGN 50 0 06/10

850 SEQ002601 SANITARY SEWERS IN EDGEWOOD ST - 147 AV & 149 AV DEVSCOPE 02/07 05/07
CO#: B CONS SE 003 CONSTRUCTION SANITARY SEWERS 6 0 12/09

850 SEQ002606 SANITARY SEWERS IN HOOK CREEK BLVD - 253 ST AND 149 RD DEVSCOPE 02/09 05/09
CONS SE 005 CONSTRUCTION SANITARY SEWERS 2,830 0 06/10
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 283 0 06/10

850 SEQ002615 COMBINED SEWERS IN 54 AV - MAURICE AV & BORDEN AV DEVSCOPE 12/05 02/06
CO#: A CONS CM 003 CONSTRUCTION COMBINED SEWERS 2,929 0 12/09
CO#: B CONS CM 003 CONSTRUCTION COMBINED SEWERS 65 0 12/09

850 SEQ002625 SANITARY SEWERS IN WESTMORELAND ST-41 RD & LITTLE NECK PKWY DEVSCOPE 06/05 09/05
CO#: D CONS SE 005 CONSTRUCTION SANITARY SEWERS 17 0 09/09

CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 74 0 01/10

850 SEQ002626 COMBINED SEWERS IN 187ST - 56 AVE AND 58 AVE DEVSCOPE 07/09 09/09
IFDS FD 001 IFA DESIGN FINAL DESIGN 58 0 07/10
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 07/10
CONS CM 005 CONSTRUCTION COMBINED SEWERS 580 0 06/10
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 58 0 06/10
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850 SEQ002633 SEWER REPLACEMENTS, STORM AND SAN. EXTENSIONS IN QUEENS DEVSCOPE 07/08 03/09
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 2,196 0 06/10
CNSP SU DC4 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 220 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 25 0 06/11
IFDS FD 604 IFA DESIGN FINAL DESIGN 220 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 220 0 07/10

850 SEQ002634 SANITARY SEWERS IN 173 ST - LINDEN BLVD AND 116 AVE DEVSCOPE 03/06 06/06
CO#: A2 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 06/10

850 SEQ002646 Catch Basin Project #33 @ various location of Queens & Bronx DEVSCOPE 06/08 03/09
CONS CM DC1 CONSTRUCTION COMBINED SEWERS 425 0 06/10
CONS CM DC2 CONSTRUCTION COMBINED SEWERS 421 0 06/10

850 SEQ002649 COMBINED SEWERS IN 110 STREET BTWN. NORTHERN & ASTORIA BLVD. DEVSCOPE 02/08 05/08
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 648 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 65 0 07/09

850 SEQ002657 WATER EDGE DRIVE B/T 23 ROAD & 23 AVENUE, ETC..
CONS SE 001 CONSTRUCTION SANITARY SEWERS 545 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 55 0 07/11
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 55 0 07/11

850 SEQ002658 STRM EXTENSION & SAN REPMT 89 AV B/T 168 ST & MERRICK BLVD DEVSCOPE 03/08 05/08
CONS DC1 CONSTRUCTION 472 0 06/10

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 50 0 06/10

850 SEQ002661 113 Ave. btwn. 155th St. & 157 St.
CONS SE 002 CONSTRUCTION SANITARY SEWERS 389 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 39 0 06/12

850 SEQ002664 SAN SWR IN 213 ST B/T 50 AV & 53 AV, 96 PL B/T PITKIN &149 A
CONS CM 001 CONSTRUCTION COMBINED SEWERS 297 0 06/15
CONS SE 002 CONSTRUCTION SANITARY SEWERS 405 0 06/15
IFDS FD 601 IFA DESIGN FINAL DESIGN 30 0 07/14
IFDS FD 602 IFA DESIGN FINAL DESIGN 40 0 07/14
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 07/14
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 07/14

850 SEQ002665 Replace & Rehab ofSan & Storm Sewers in LIRR Underpass areas DEVSCOPE 02/07 05/07
CONS SE 001 CONSTRUCTION SANITARY SEWERS 1,300 0 12/09

850 SEQ002666 QUEENS TRENCH RESTORATION #11 DEVSCOPE 02/07 05/07
CO#: A CONS CM 001 CONSTRUCTION COMBINED SEWERS 22- 0 10/09
CO#: A4 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 06/10

850 SEQ002667 Replace combined Sewer in 48 Av Bet 63 St and 65 Pl DEVSCOPE 02/07 05/07
CO#: B CONS 001 CONSTRUCTION 65 0 09/09
CO#: C CONS 001 CONSTRUCTION 7 0 12/09
CO#: D CONS 001 CONSTRUCTION 2 0 12/09
CO#: E CONS 001 CONSTRUCTION 70 0 12/09
CO#: F CONS 001 CONSTRUCTION 39 0 12/09
CO#: AS IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/10
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CO#: A3 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/10

850 SEQ002669 HOUSE CONN 26 AVE AND UTOPIA PARKWAY DEVSCOPE 06/09 09/09
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 500 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 50 0 07/10

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 50 0 06/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 07/10

850 SEQ002681 SAN & STRM SWR IN B. 72 ST B/T BAYVIEW AV & THURSBY AV DEVSCOPE 08/05 05/06
CONS SE 001 CONSTRUCTION SANITARY SEWERS 4,203 0 06/14
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 420 0 06/14
DSGN PD 007 DESIGN PRELIMINARY DESIGN 3 0 10/09
IFDS FD 601 IFA DESIGN FINAL DESIGN 420 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 420 0 07/10

850 SEQ002682 SAN & STRM SEWER IN B39 ST DEVSCOPE 03/09 05/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 1,471 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 147 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 147 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 147 0 07/09

850 SEQ002685 TRENCH RESTORATION #12 BOROUGHWIDE DEVSCOPE 03/09 06/09
CONS 001 CONSTRUCTION 2,000 0 06/14
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 200 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 200 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 07/09

850 SEQ002687 AUGMENT EXISTING COMB SE IN 162 ST
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 1,000 0 06/10
CNSP SU DC2 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/10

850 SEQ002688 COMBINED & SAN REPLMTS 82ND STREET, ETC...
CONS CM DC1 CONSTRUCTION COMBINED SEWERS 342 0 06/10
CONS CM DC2 CONSTRUCTION COMBINED SEWERS 223 0 06/10
CNSP SU DC4 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 120 0 06/10
CNSP SU DC5 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 22 0 06/10
CONS CM 001 CONSTRUCTION COMBINED SEWERS 1,539 0 06/10

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10

850 SEQ002693 Combined sewer and watermain replacements at Penelope Ave.,
CONS SE 001 CONSTRUCTION SANITARY SEWERS 6,271 0 06/15
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 627 0 06/15
IFDS FD 601 IFA DESIGN FINAL DESIGN 627 0 07/14
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 627 0 07/14

850 SEQ002694 GUNITING CONTRACT: 102 RD
CONS SE 001 CONSTRUCTION SANITARY SEWERS 850 0 06/15
IFDS FD 601 IFA DESIGN FINAL DESIGN 85 0 07/14
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 85 0 07/14

850 SEQ002699 Catch Basin Project #34 at various locations of Queens
CONS 001 CONSTRUCTION 391 0 06/14
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850 SEQ002700 REHABILITATION OF COMBINED SEWER AND WATER MAIN
CONS 001 CONSTRUCTION 1,940 0 06/11

850 SEQ002701 COMB. SEWER IN 121 ST B/T JAMAICA AV & DEAD END
CONS SE 001 CONSTRUCTION SANITARY SEWERS 685 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 70 0 07/13
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 70 0 07/13

850 SEQ0201B5 RECON OF EXISTING DETERIORATED VIT CLAY PIPE SEWERS DEVSCOPE 06/08 03/09
CO#: B CONS CM 001 CONSTRUCTION COMBINED SEWERS 777 0 08/09
CO#: C CONS CM 001 CONSTRUCTION COMBINED SEWERS 454 0 12/09

IFSP 621 IFA CONSTRUCTION SUPERVIS 200 0 06/10

850 SEQ200436 Storm & San Sewers in Lake View Blvd E, bet 118 Av & 122 Av DEVSCOPE 02/09 05/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 465 0 06/11

850 SEQ200452 NEW SEWER & REPLMT VARIOUS LOC IN C.B. 10,11, ETC.. DEVSCOPE 02/08 05/08
CO#: A IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/10

850 SEQ200462 STORM SEWER EXTENSIONS IN VARIOUS ST. IN JAMAICA, QUEENS DEVSCOPE 02/08 05/08
CONS SE 002 CONSTRUCTION SANITARY SEWERS 1 0 06/11

850 SEQ200463 Storm & San Sewers in College point b/t 9 av & US Bulkhead DEVSCOPE 08/05 05/06
CONS SE 002 CONSTRUCTION SANITARY SEWERS 691 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 69 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 69 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 69 0 07/10

850 SEQ200464 Strm & San swrs in 9 Av bet 118 St & U.S. Bulkhead Line, etc DEVSCOPE 02/09 05/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 320 0 06/13
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 32 0 06/13

850 SEQ200467 STRM & SAN SWRS IN 14 AV B/T 115 ST & US BULKHEAD LINE DEVSCOPE 08/06 05/07
CONS 002 CONSTRUCTION 1,568 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 156 0 07/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 156 0 07/11
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 156 0 07/11

850 SEQ200475 112 AVE &113 AVE - FRANCIS LEWIS BLVD AND COLFAX ST DEVSCOPE 03/07 06/07
CONS SE 005 CONSTRUCTION SANITARY SEWERS 666 0 06/11
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 67 0 06/11

850 SEQ200482 STRM & SAN SEWER EXT IN 221 ST B/T 103 AV & 104 AV, ETC.. DEVSCOPE 03/09 05/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 687 0 06/10

CO#: A CONS SE 002 CONSTRUCTION SANITARY SEWERS 1,000 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 69 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 69 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 69 0 07/09

850 SEQ200483 STORM AND COMB SWR IN HOOK CREEK BLVD B/T 128 ST & MERRICK
CONS SE 002 CONSTRUCTION SANITARY SEWERS 2,455 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 246 0 06/12
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850 SEQ200486 STRM & SAN SEWER EXT & REPL AT 33 RD B/T 210 ST & 212 ST ETC
CONS SE 002 CONSTRUCTION SANITARY SEWERS 352 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 35 0 06/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 35 0 08/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 08/09

850 SEQ200489 STRM SWR & W/M IN 202 ST B/T 118 AV & LINDEN BLVD, ETC... DEVSCOPE 07/09 09/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 343 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 35 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 35 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 07/09

850 SEQ200491 STRM EXT IN FERN PLACE B/T POLHEMUS AV & 108 RD, ETC.... DEVSCOPE 02/08 05/08
CONS SE 002 CONSTRUCTION SANITARY SEWERS 500 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 50 0 06/11

CO#: A IFDS FD 602 IFA DESIGN FINAL DESIGN 50 0 07/09

850 SEQ200493 STORM SEWER EXTENSIONS 117 RD B/T 132 ST & 133 ST, ETC
CONS SE 002 CONSTRUCTION SANITARY SEWERS 500 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 50 0 06/10

CO#: A IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/10

850 SEQ200506 STORM, SANITARY SEWERS AND WATER MAIN IN 93 AVENUE DEVSCOPE 02/09 05/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 334 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 33 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 33 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 33 0 07/09

850 SEQ200508 Storm Sewer Extension in Beach 32 St. DEVSCOPE 02/09 05/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 267 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 27 0 06/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 27 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 07/09

850 SEQ200519 BROOKVILLE- EDGEWOOD TRIANGLE, WEST (HWQ-724B PHASE II)
CONS SE 002 CONSTRUCTION SANITARY SEWERS 1,036 0 06/11
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 104 0 06/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 104 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 104 0 07/09

850 SEQ200523 STRM & SAN SWR IN NEW HAVEN B/T B22 ST & GRASSMERE TERRACE, DEVSCOPE 02/09 05/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 337 0 06/10

850 SEQ200524 STRM & SAN SWR IN B. 21 ST B/T NEW HAVEN AV & ELK COURTS
CONS 002 CONSTRUCTION 1,306 0 06/11

850 SEQ200526 STRM & COMB SWR IN BROOKVILLE BLVD B/T121 & 128 DRIVE, ETC
CONS CM 002 CONSTRUCTION COMBINED SEWERS 1,214 0 06/13
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 121 0 06/13

850 SEQ200529 STORM & COMB SWRS IN 130TH RD B/T 244 ST & BROOKLVILLE BLVD
CONS SE 002 CONSTRUCTION SANITARY SEWERS 654 0 06/13
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 66 0 06/13
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IFDS FD 602 IFA DESIGN FINAL DESIGN 66 0 07/12
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 66 0 07/12

850 SEQ200546 RECON SEWER IN COLLEGE POINT BLVD
CONS SE 001 CONSTRUCTION SANITARY SEWERS 1,350 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 135 0 10/09
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 135 0 10/09

850 SEQ200556 STORM & SANITARY SEWERS IN 159 ST (110 AV-111 AV)
CONS SE DC3 CONSTRUCTION SANITARY SEWERS 245 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 24 0 06/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 24 0 06/10

850 SEQ201BN1 RECON OF EXISTING DETERIORATED VIT CLAY PIPE SEWERS DEVSCOPE 02/08 05/08
CONS CM 003 CONSTRUCTION COMBINED SEWERS 8 0 12/09
IFSP SU 621 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/10

850 SEQ201BN2 RECON OF EXISTING DETERIORATED VIT CLAY PIPE SEWERS DEVSCOPE 02/09 05/09
CONS CM 001 CONSTRUCTION COMBINED SEWERS 5,000 0 06/10
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 450 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 225 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 225 0 07/09

850 SEQ201BN3 EMERGENCY RECON EXISTING DETERIORATED VIT CLAY PIPE SEWERS
CONS 001 CONSTRUCTION 4,500 0 07/10

850 SEQ201BS2 RECON OF EXISTING DETERIORATED VIT CLAY PIPE SEWERS DEVSCOPE 02/09 05/09
CONS CM 001 CONSTRUCTION COMBINED SEWERS 5,000 0 06/10
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 450 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 225 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 225 0 07/09

850 SEQ201BS3 EMERGENCY RECON EXISTING DETERIORATED VIT CLAY PIPE SEWERS
CONS 001 CONSTRUCTION 4,500 0 07/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1501
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-2R FMS #: 826 305 CONST. & RECONST. OF SANITARY & COMBINED SEWERS, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $29,964,706.91 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $36,265,101.99 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $294,865,310.12 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 28,775 * 11,899 * 44,668 * 11,827 * (C)* 19,398 * 21,559 * 39,792 * 9,887 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 178 * 382 * 24 * 2,341 * 77 * * * * * 16,396 * 19,398
FORCST(C)* * 180 * * 369 * 15 * 2,361 * 77 * * * * * 16,396 * 19,398
ACTUAL(C)* * 180 * * 368 * 18 * * * * * * * * 566

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CO#: D CTGY 903 CONTINGENCY 10,000 0 06/10

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: D CTGY 903 CONTINGENCY 5,000 0 06/10

826 SE-812 Sanitary & Storm swr in Page Av b/t Amboy Rd & Estella Pl DEVSCOPE 06/09 03/10
CONS 001 CONSTRUCTION 6,111 0 06/12

826 SER002268 STORM & SAN SEWER IN BRIELLE AV B/T ROCKLAND AV & WALCOTT AV
CONS 001 CONSTRUCTION 928 0 06/14

826 SER200226 NEW STRM & SAN SWRS and WM in TRAVIS AREA PH.1
CONS 002 CONSTRUCTION 424 0 06/13

826 SER200240 STRM & SAN SWR IN SPRAGUE AV B/T HYLAN BLVD & SURF AV
CONS 002 CONSTRUCTION 976 0 06/14

850 SE-LC-13 EMERGENCY LINING CONTRACT, CITYWIDE DEVSCOPE 02/09 05/09
CONS SE 005 CONSTRUCTION SANITARY SEWERS 188 0 12/09
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 25 0 06/10
CONS SE 015 CONSTRUCTION SANITARY SEWERS 63 0 06/10
IFDS FD 604 IFA DESIGN FINAL DESIGN 13 0 07/09
IFSP SU 609 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 07/09

850 SE-793 STRM & SAN SEWER IN OLYMPIA BLVD- QUINTARD ST & HICKORY AV DEVSCOPE 04/08 07/08
CONS SE 001 CONSTRUCTION SANITARY SEWERS 5,380 0 06/13
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 538 0 06/13
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 99 0 06/13
IFDS FD 601 IFA DESIGN FINAL DESIGN 538 0 07/12
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 538 0 07/12

850 SE-796 SANITARY SEWER IN RICHMOND VALLEY ROAD DEVSCOPE 03/09 05/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 6,972 0 06/11
CNSP 005 CONSTRUCTION SUPERVISION 1,152 0 06/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1502
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-798 STRM & SAN SWR IN ROBINSON AV B/T HYLAN BLVD & US BULKHEAD
CONS SE 002 CONSTRUCTION SANITARY SEWERS 1,585 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 158 0 06/12
DSGN PD 008 DESIGN PRELIMINARY DESIGN 14 0 10/09
IFDS FD 602 IFA DESIGN FINAL DESIGN 158 0 07/12

CO#: A IFDS FD 602 IFA DESIGN FINAL DESIGN 158 0 06/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 158 0 07/12

850 SE-801 Storm swr in Albee Av bet Drumgoole Road West & East DEVSCOPE 03/09 06/09
CO#: A CONS SE 004 CONSTRUCTION SANITARY SEWERS 77 0 01/10

CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 368 0 10/09

850 SE-803 SAN & STRM SEWER IN RAMBLE ROAD B/T ADRIENNE PL & DENT ROAD
CONS SE 001 CONSTRUCTION SANITARY SEWERS 4,821 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 482 0 06/12

850 SE-818 SAN & STORM SEWER IN SHELDON AVE BET ELLSWORTH & DELMAR AVES
CONS 001 CONSTRUCTION 10,412 0 06/12

850 SEC20004N CITYWIDE EMERGENCY RECONSTRUCTION DEVSCOPE 02/09 05/09
CONS SE 007 CONSTRUCTION SANITARY SEWERS 1,942 0 06/10
IFDS FD 604 IFA DESIGN FINAL DESIGN 98 0 07/09
IFSP SU 613 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 98 0 07/09

850 SELCDDC06 LINING CONTRACT - CITYWIDE FY10 DEVSCOPE 02/09 05/09
CONS SE 006 CONSTRUCTION SANITARY SEWERS 219 0 06/10

850 SER-SURV7 SURVEYS FOR SEWERS IN STATEN ISLAND
SVCS 001 SERVICES 667 0 06/11
CTGY 003 CONTINGENCY 667 0 06/10
SVCS 007 SERVICES 333 0 06/13

850 SER-SURV8 SURVEYS FOR SEWERS IN STATEN ISLAND
CTGY 003 CONTINGENCY 667 0 06/12
IFOT 005 IFA OTHER TECHNICAL SERVI 67 0 06/12

850 SER00201R RECONSTRUCTION OF VIT CLAY PIPE SEWERS - STATEN ISLAND DEVSCOPE 06/08 03/09
IFSP 621 IFA CONSTRUCTION SUPERVIS 100 0 06/10

850 SER00201S RECONSTRUCTION OF VIT CLAY PIPE SEWERS - STATEN ISLAND DEVSCOPE 03/08 05/08
IFSP SU 621 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 SER00201T RECONSTRUCTION OF VIT CLAY PIPE SEWERS - STATEN ISLAND DEVSCOPE 02/09 05/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 4,500 0 06/10
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 400 0 06/10
IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 07/09

850 SER00201U RECONSTRUCTION OF VIT CLAY PIPE SEWERS - STATEN ISLAND
CONS 001 CONSTRUCTION 3,750 0 07/10

850 SER002144 SANITARY SEWERS IN CROWN AV - JEFFERSON BLVD TO CARLTON BLVD
CO#: A2 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1503
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SER002162 RECON OF SANITARY SEWER,WILLOW AV(TOMPKINS-EDGEWATER AV) DEVSCOPE 03/09 05/09
CONS SE 005 CONSTRUCTION SANITARY SEWERS 711 0 06/13
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 71 0 06/13
IFDS FD 601 IFA DESIGN FINAL DESIGN 71 0 07/12
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 71 0 07/12

850 SER002167 RECONST OF SAN SEWER IN RICHMOND TERR, SI DEVSCOPE 06/05 08/05
SITE AQ 007 SITE ACQUISITION 834 0 12/09

CO#: E SITE AQ 007 SITE ACQUISITION 50 0 12/09
CO#: F SITE AQ 007 SITE ACQUISITION 71 0 12/09
CO#: G SITE AQ 007 SITE ACQUISITION 174 0 09/09
CO#: H SITE AQ 007 SITE ACQUISITION 1 0 12/09
CO#: A4 IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 60 0 06/10

850 SER002181 CONST OF SAN SEWER IN S RAILROAD ST, SI DEVSCOPE 03/08 06/08
CONS SE 003 CONSTRUCTION SANITARY SEWERS 2,908 0 06/11
CNSP SU 012 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 290 0 06/11

850 SER002210 SAN SEWER IN AMELIA CT , SI
IFDS FD 601 IFA DESIGN FINAL DESIGN 40 0 07/12
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 07/12

850 SER002212 SAN SEWER IN CLOVE LAKE PARK , SI
CONS SE 001 CONSTRUCTION SANITARY SEWERS 1,871 0 06/14

850 SER002225 SANITARY SEWERS IN ANNADALOE RD - WOLCOTT AV AND ARDEN AV DEVSCOPE 03/07 05/07
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 5,274 0 06/10
SITE AQ DC3 SITE ACQUISITION 25 0 12/09
CNSP SU DC4 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 527 0 06/10
SITE AQ 008 SITE ACQUISITION 1 0 12/09

CO#: A SITE AQ 008 SITE ACQUISITION 4 0 11/09
CO#: B SITE AQ 008 SITE ACQUISITION 188 0 12/10

SITE AQ 011 SITE ACQUISITION 20 0 11/09
CO#: A3 IFDS FD 601 IFA DESIGN FINAL DESIGN 200 0 06/10

850 SER002229 SANITARY SEWERS IN RICHMOND TERRACE - HEBERTON AV & CLOVE RD DEVSCOPE 03/07 05/07
CO#: A6 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/10

850 SER002235 SANITARY SEWERS IN HODA PL - ANNADALE RD AND BENNETT AV DEVSCOPE 11/05 02/06
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 80 0 06/10

850 SER002238 SANITARY SEWER IN FOREST HILL RD - TRAVIS AV & ROCKLAND AV DEVSCOPE 03/07 05/07
CONS SE 005 CONSTRUCTION SANITARY SEWERS 971 0 06/13

850 SER002244 SAN SEWERS IN DRUMGOOLE RD WEST - HUGUENOT AV & HEENAN AV DEVSCOPE 01/03 04/03
CO#: A4 IFSP SU 017 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10

850 SER002247 SAN SEWER IN 2ND COURT - OCEAN VIEW AV AND BOARDWALK DEVSCOPE 03/08 05/08
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 851 0 06/10
CNSP SU DC3 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 85 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1504
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SER002253 SANITARY SEWER IN VERNON AV - IONIA AV AND PRINCEWOOD AV
CO#: A1 IFDS FD 010 IFA DESIGN FINAL DESIGN 100 0 06/10

850 SER002271 SANITARY SEWERS IN LEMON CREEK WATERSHED AREA DEVSCOPE 02/04 05/04
CO#: A6 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/10

850 SER002275 SANITARY SEWERS IN LAMONT AV - NIPPON AV AND DELMAR AV DEVSCOPE 07/04 09/04
CO#: E SITE AQ 006 SITE ACQUISITION 8 0 12/09

850 SER002284 San swr & w/m repl in Recon Av, Lamport Blvd, etc.. DEVSCOPE 02/08 05/08
CONS SE 001 CONSTRUCTION SANITARY SEWERS 1,717 0 06/14

850 SER002289 SANITARY & STORM SEWER NASHVILLE STREET DEVSCOPE 06/04 08/04
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 265 0 12/09

CO#: A CNSP SU 015 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 78 0 12/09
CO#: A7 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 SER002292 SAN & STORM SEWR IN HOLLY PL-GRACE RD & OAKLEY PLACE, ETC. DEVSCOPE 03/08 05/08
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 1,743 0 06/10
CNSP SU DC4 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 175 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 175 0 07/09

CO#: A4 IFDS FD 601 IFA DESIGN FINAL DESIGN 175 0 06/10

850 SER002306 SAN & STRM SWR IN WOODROW RD B/T ALEXANDER AV & ARHUR KILL DEVSCOPE 08/04 05/05
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 3,702 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 370 0 07/11

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 50 0 06/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 370 0 07/11

850 SER002310 FURMAN STREET BETWEEN ANNADALE AND AMBOY ROADS DEVSCOPE 02/08 05/08
CONS SE 001 CONSTRUCTION SANITARY SEWERS 568 0 06/10
SITE AQ 007 SITE ACQUISITION 4 0 09/09
CONS SE 008 CONSTRUCTION SANITARY SEWERS 24 0 06/10

CO#: A IFDS DD 601 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/10

850 SER002311 SAN & STRM SWR IN BERTRAM AV B/T ZEPHYR AV & HYLAN BLVD. ETC
CONS SE 001 CONSTRUCTION SANITARY SEWERS 3,749 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 375 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 375 0 07/12
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 375 0 07/12

850 SER002313 SAN AND STRM SWR IN MCBAINE AVE B/T BLOOMINGDALE & ROSSVILL DEVSCOPE 06/09 09/09
CONS 001 CONSTRUCTION 4,725 0 06/11
IFDS 602 IFA DESIGN 200 0 06/10

850 SER002316 SAN & STRM SWR IN ALVERSON AV B/T WOODROW RD & MASON BLVD
CONS SE 001 CONSTRUCTION SANITARY SEWERS 3,085 0 06/14
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 309 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 154 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 154 0 07/09

850 SER002317 SAN & STRM SEWER IN HALPIN AVE
CONS SE 001 CONSTRUCTION SANITARY SEWERS 4,853 0 06/14

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1505
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 485 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 485 0 07/11

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 85 0 06/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 485 0 07/11

850 SER002318 SANITARY SEWER REPLACEMENTS IN WINDSOR RD
CONS 001 CONSTRUCTION 686 0 06/11

850 SER002320 SAN & STRM SWR IN DAHLIA ST B/T ROSEDALE AV & DEAD END ETC
CONS SE 001 CONSTRUCTION SANITARY SEWERS 1,810 0 06/12
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 181 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 181 0 07/10
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 181 0 07/10

850 SER200200 NEW STORM SEWER EXTENSION, VARIOUS LOC IN STATEN ISLAND DEVSCOPE 06/09 09/09
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 2,297 0 06/12
CNSP SU DC2 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 109 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 109 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 109 0 07/10

850 SER200208 SAN & STRM SEWER IN WARDS POINT AV- AMBOY RD & DEAD END, ETC DEVSCOPE 02/09 05/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 567 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 57 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 57 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 57 0 07/10

850 SER200209 STRM & SAN SEWER CANTON AV - VESPA AV & CROWN AV DEVSCOPE 02/09 05/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 1,360 0 06/13
IFDS FD 602 IFA DESIGN FINAL DESIGN 136 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 07/09

850 SER200214 STRM, SAN SEWER & W/M IN PERU ST B/T MORSE AV & HAROLD ST DEVSCOPE 02/08 05/08
CONS SE 002 CONSTRUCTION SANITARY SEWERS 489 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 49 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 49 0 07/10

CO#: A IFDS FD 602 IFA DESIGN FINAL DESIGN 49 0 06/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 49 0 07/10

850 SER200219 storm swr ext in Cleveland Pl & Fingerboard Rd DEVSCOPE 06/09 09/09
CONS SE 002 CONSTRUCTION SANITARY SEWERS 53 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 5 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 07/10

850 SER200232 STORM,SANIT SEWERS & WATER MAIN IN XENIA ST
CONS 002 CONSTRUCTION 237 0 06/15

850 SER200238 STORM & SAN SEWERS IN CUBA AV B/T NEW DORP LA & ISERNIA AV
CONS SE DC1 CONSTRUCTION SANITARY SEWERS 1,780 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 178 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 178 0 07/10

850 SER200241 STRM & SWR IN BLOOMINGTON RD B/T AUTHUR KILL RD & PITNEY AVE
CONS SE 002 CONSTRUCTION SANITARY SEWERS 913 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 92 0 06/12

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1506
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFDS FD 602 IFA DESIGN FINAL DESIGN 92 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 07/10

850 SER200252 STORM SEWER INSTALL IN SCARBORO AVE
CONS 001 CONSTRUCTION 221 0 06/11

850 SER200258 Sanitary and Storm Sewer in West Castor Place between Alvers
CONS 002 CONSTRUCTION 2,723 0 06/16

850 SER200281 Seguine Avenue Storm & San Sewers, Lemon Creek Watershed DEVSCOPE 07/07 04/08
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 820 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-2X FMS #: 826 306 CONSTRUCTION & RECONSTRUCTION OF SANITARY & COMBINED SEWERS, BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $43,089,222.12 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $15,331,151.03 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $222,360,427.69 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 21,990 * 666 * 1,822 * 2,899 * (C)* 26,063 * 4,416 * 1,154 * 333 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 50 * * * 25 * * 1,209 * * * * * * 24,779 * 26,063
FORCST(C)* 50 * * * * 20 * 1,189 * * * * * * 24,804 * 26,063
ACTUAL(C)* 50 * * * * 19 * * * * * * * * 69

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CO#: E CTGY 904 CONTINGENCY 10,000 0 06/10

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: E CTGY 904 CONTINGENCY 5,000 0 06/10

826 SEX002257 SEYMORE AV B/T ALLERTON AVE & ASTOR AVE, ETC
CONS 001 CONSTRUCTION 3,397 0 06/15

841 HBX1104 GRAND CONCOURSE / E 161 ST 2-24225-9 DEVSCOPE 07/01 06/02
CONS 067 CONSTRUCTION 109 0 06/10

841 HWXP136 GRAND CONCOURSE - LOU GEHRIG PLAZA RECONSTRUCTION DEVSCOPE 12/03 04/04
CO#: A CONS 009 CONSTRUCTION 550 0 12/09

CONS 027 CONSTRUCTION 979 0 06/10

850 HED-559 WM & SE WORK IN RECON. OF METROPOLITAN AV. DEVSCOPE 02/09 05/09
CONS SE DC2 CONSTRUCTION SANITARY SEWERS 689 0 06/10
CNSP SU DC5 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 72 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1507
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-LC-13 EMERGENCY LINING CONTRACT, CITYWIDE DEVSCOPE 02/09 05/09
CONS SE 006 CONSTRUCTION SANITARY SEWERS 563 0 12/09
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 75 0 06/10
CONS SE 016 CONSTRUCTION SANITARY SEWERS 187 0 06/10
IFDS FD 605 IFA DESIGN FINAL DESIGN 37 0 07/09
IFSP SU 610 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 07/09

850 SE-791 COMBINED SEWERS IN PAULDING AVENUE AREA - PHASE I DEVSCOPE 03/04 05/04
CO#: B CNSP SU 013 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 25 0 10/09

850 SE-791A COMBINED SEWERS IN PAULDING AREA - PHASE II DEVSCOPE 05/07 08/07
CONS CM 006 CONSTRUCTION COMBINED SEWERS 9 0 06/10
CONS CM 012 CONSTRUCTION COMBINED SEWERS 4,503 0 06/10
CNSP SU 013 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 660 0 06/10
CONS CM 018 CONSTRUCTION COMBINED SEWERS 1,840 0 06/10

850 SEC20004N CITYWIDE EMERGENCY RECONSTRUCTION DEVSCOPE 02/09 05/09
CONS SE 008 CONSTRUCTION SANITARY SEWERS 1,942 0 06/10
IFDS FD 605 IFA DESIGN FINAL DESIGN 98 0 07/09
IFSP SU 614 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 98 0 07/09

850 SELCDDC06 LINING CONTRACT - CITYWIDE FY10 DEVSCOPE 02/09 05/09
CONS SE 007 CONSTRUCTION SANITARY SEWERS 365 0 06/10

850 SEX-SURV1 SURVEYS FOR SEWERS IN BRONX
SVCS 010 SERVICES 7 0 06/10

850 SEX-SURV4 SURVEYS FOR SEWERS IN BRONX
SVCS 001 SERVICES 666 0 06/11
CTGY 003 CONTINGENCY 666 0 06/10
SVCS 007 SERVICES 333 0 06/13

850 SEX-SURV5 SURVEYS FOR SEWERS IN BRONX
SVCS 001 SERVICES 666 0 06/12
CTGY 003 CONTINGENCY 67 0 06/12
IFOT 005 IFA OTHER TECHNICAL SERVI 67 0 06/12

850 SEX-20041 NEW STRM & SAN SWR IN VALHALLA DR B/T SIEGFRIED & LOHENGRIN
CONS SE 002 CONSTRUCTION SANITARY SEWERS 402 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 40 0 10/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 10/09

850 SEX00201S VIT CLAY PIPE RECONSTRUCTION, BRONX DEVSCOPE 06/08 03/09
IFSP 621 IFA CONSTRUCTION SUPERVIS 50 0 06/10

850 SEX00201T VIT CLAY PIPE RECONSTRUCTION, BRONX DEVSCOPE 02/08 05/08
CONS CM 003 CONSTRUCTION COMBINED SEWERS 38 0 12/09
IFSP SU 621 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10

850 SEX00201U VIT CLAY PIPE RECONSTRUCTION, BRONX DEVSCOPE 02/09 05/09
CONS CM 001 CONSTRUCTION COMBINED SEWERS 4,500 0 06/10
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 400 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 200 0 07/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1508
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 07/09

850 SEX00201V VIT CLAY PIPE RECONSTRUCTION, BRONX
CONS 001 CONSTRUCTION 3,750 0 07/10

850 SEX002219 COMB SEWER IN MULLAN PL, BX
CONS CM 006 CONSTRUCTION COMBINED SEWERS 552 0 06/14

850 SEX002237 COMBINED SEWER IN HOLLER AVENUE AND VICINITY DEVSCOPE 03/08 05/08
CONS CM 005 CONSTRUCTION COMBINED SEWERS 926 0 06/14

850 SEX002242 COMBINED SEWERS IN RADCLIFF AV - MAGENTA ST AND DUNCAN ST DEVSCOPE 03/03 06/03
CO#: E CONS CM 005 CONSTRUCTION COMBINED SEWERS 38 0 12/09
CO#: F CONS CM 005 CONSTRUCTION COMBINED SEWERS 50 0 07/09

850 SEX002245 W/M & SEWER WORK IN SOUTHERN BLV (HED-553)
CONS SE 001 CONSTRUCTION SANITARY SEWERS 1,483 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 148 0 07/12
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 148 0 07/12

850 SEX002247 SAN SEWERS IN PELHAM PKWY-BRONX RIVER TO HUTCHINSON RIVER DEVSCOPE 02/08 05/08
CONS SE 003 CONSTRUCTION SANITARY SEWERS 2,824 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 216 0 06/10
CONS SE 006 CONSTRUCTION SANITARY SEWERS 30 0 06/10

850 SEX002248 COMB SEWER &W/M IN EAST 149 ST- RIVER AV & GRAND CONCOURSE DEVSCOPE 05/02 08/02
CO#: A CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 20 0 12/09

850 SEX002256 COMBINED SEWER IN THIERIOT AV - LAFAYETTE AV AND SEWARD AV DEVSCOPE 06/09 09/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 664 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 66 0 07/11

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 66 0 06/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 66 0 07/11

850 SEX002258 NEW COMB SWR IN PRATT AVE DEVSCOPE 02/09 05/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 4,299 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 671 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 304 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 304 0 07/09

850 SEX200400 STORM & SAN SEWERS REPL & EXT IN MININIEFORD AVE AREA
CONS SE 002 CONSTRUCTION SANITARY SEWERS 488 0 06/12

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1509
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-100 FMS #: 826 321 PROFESSIONAL SERVICES FOR PREPARATION OF STORMWATER DRAINAGE PLANS
AVAILABLE BALANCE AS OF: 11/30/09 $750,000.94 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $5,867,121.67 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $16,063,791.60 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 750 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 750 * 750
FORCST(C)* * * * * * * * * * * * 750 * 750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SE-1/100 SAN/STM DRAINAGE PLANS FOR S RICHMOND, SI DEVSCOPE 07/08 06/08
CO#: A CONS SS 013 CONSTRUCTION STORM SEWERS 659 0 06/10
CO#: B CONS SS 013 CONSTRUCTION STORM SEWERS 91 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-166 FMS #: 826 341 RECONSTRUCTION, COLLAPSED CEMENT PIPE COMBINED SEWERS, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $12,760,847.86 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $8,527,859.10 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $226,515,415.60 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 10,093 * * * * (C)* 4,843 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 483 * * * * * * 4,360 * 4,843
FORCST(C)* * * * * * 483 * * * * * * 4,360 * 4,843
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: F CTGY 905 CONTINGENCY 5,000 0 06/10

850 SE-166-B3 RECONNECTION OF COMBINED SEWERS FOR CEMENT PIPE, BKLYN DEVSCOPE 02/06 05/06
CTGY 003 CONTINGENCY 2,000 0 07/09

850 SE-166-B4 RECON OF CEMENT PIPE SEWERS DEVSCOPE 06/08 03/09
CO#: A CONS CM 001 CONSTRUCTION COMBINED SEWERS 483 0 12/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1510
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-166-B5 RECONSTRUCTION OF CEMENT PIPE SEWERS DEVSCOPE 01/08 04/08
IFSP SU 621 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 SE-166-B6 RECONSTRUCTION OF CEMENT PIPE SEWERS
CONS CM 001 CONSTRUCTION COMBINED SEWERS 4,000 0 06/10
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 360 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 180 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 180 0 07/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-200 FMS #: 826 355 CONS. AND RECONST. OF STORM WATER SEWERS, NOT TO EXCEED $400,000
AVAILABLE BALANCE AS OF: 11/30/09 $2,749,999.67 (CITY) $2.12 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,931,426.33 (CITY) $26,972.88 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 700 * 2,000 * 2,000 * 4,000 * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 CSO-REDUC CSO REDUCTION PROJECTS, CITYWIDE
CONS 008 CONSTRUCTION 3,688 0 06/15
CONS 009 CONSTRUCTION 3,817 0 06/16
IFDS 600 IFA DESIGN 1,000 0 06/10

CO#: A IFDS 600 IFA DESIGN 2,000 0 06/11
CO#: B IFDS 600 IFA DESIGN 2,000 0 06/12
CO#: C IFDS 600 IFA DESIGN 4,000 0 06/13
CO#: D IFDS 600 IFA DESIGN 4,000 0 06/14
CO#: E IFDS 600 IFA DESIGN 4,000 0 06/15
CO#: F IFDS 600 IFA DESIGN 4,000 0 06/16
CO#: G IFDS 600 IFA DESIGN 4,000 0 06/17
CO#: H IFDS 600 IFA DESIGN 4,000 0 06/18
CO#: I IFDS 600 IFA DESIGN 4,000 0 06/19

826 DRN-UPGRD DRAINAGE UPGRADES- VARIOUS
CONS 001 CONSTRUCTION 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1511
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-200K FMS #: 826 356 CONSTR. & RECONSTR. STORM SEWERS, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $17,407,836.34 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,842,753.76 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $34,837,411.72 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 2,540 * * 610 * (C)* 11,567 * * 7,439 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 26 * * * * 12 * * * * * * 11,529 * 11,567
FORCST(C)* * 26 * * * * 12 * * * * * * 11,529 * 11,567
ACTUAL(C)* * 26 * * * * * * * * * * * 26

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 SEK002330 DRNG PLAN COMB SEWER IN 1ST AV- 39 ST & 43 ST DSGN 01/10 01/11
CONS 003 CONSTRUCTION 4,000 0 06/10

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CO#: F CTGY 905 CONTINGENCY 5,000 0 06/10

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: G CTGY 906 CONTINGENCY 5,000 0 06/10

850 BED-783 RECON WM & COMB SWR IN NASSAU AV B/T LORIMER & APOLLO ST DEVSCOPE 11/06 02/07
CONS SS DC3 CONSTRUCTION STORM SEWERS 2,405 0 06/10
CNSP SU DC7 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 160 0 06/10
CONS SS DC8 CONSTRUCTION STORM SEWERS 23 0 06/10
CONS SS 003 CONSTRUCTION STORM SEWERS 415 0 06/10
CONS SS 008 CONSTRUCTION STORM SEWERS 5 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 61 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 61 0 07/10

850 SE-797 Storm & San Sewer in Meeker Ave DEVSCOPE 06/07 03/08
CONS SS 002 CONSTRUCTION STORM SEWERS 3,263 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 326 0 06/12
DSGN SY 008 DESIGN STUDY (PRE-PRELIMINARY DE 26 0 08/09
IFDS FD 602 IFA DESIGN FINAL DESIGN 326 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 326 0 07/09

850 SE-813 WATER MAIN WORK IN JEWEL STREETS AREA DEVSCOPE 06/07 03/08
CONS SS 003 CONSTRUCTION STORM SEWERS 1,000 0 06/18
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 100 0 06/18
IFDS FD 603 IFA DESIGN FINAL DESIGN 100 0 06/11
IFSP SU 607 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/11

850 SEC20004N CITYWIDE EMERGENCY RECONSTRUCTION DEVSCOPE 02/09 05/09
CONS SS 009 CONSTRUCTION STORM SEWERS 300 0 06/10
IFDS FD 606 IFA DESIGN FINAL DESIGN 15 0 07/09
IFSP SU 615 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 07/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1512
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SEK002350 NOSTRAND AVENUE BETWEEN ATLANTIC AVE. & FLUSHING AVE. DEVSCOPE 02/08 05/08
CONS SS 002 CONSTRUCTION STORM SEWERS 372 0 06/10

850 SEK20048 OWL'S HEAD IV - STORM SEWERS IN OWL'S HEAD DRAINAGE AREA DEVSCOPE 01/04 04/04
CO#: A CONS SS 003 CONSTRUCTION STORM SEWERS 12 0 12/09

850 SEK20056 STORM SEWERS IN GATEWAY ESTATES - PHASE C DEVSCOPE 03/06 06/06
CONS SS 003 CONSTRUCTION STORM SEWERS 3,499 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 350 0 06/10

850 SEK20057 STORM SEWERS IN GATEWAY ESTATES - PHASE D DEVSCOPE 03/07 06/07
CONS SS 003 CONSTRUCTION STORM SEWERS 3,500 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 350 0 06/12

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-200M FMS #: 826 34H CONSTRUCTION AND RECONSTRUCTION OF STORM WATER SEWERS, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $16,786,758.93 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,823,064.80 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,430,135.27 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,978 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 9 * 256-* * 253 * 3 * * * * * * 1,969 * 1,978
FORCST(C)* * 9 * 256-* * 253 * 3 * * * * * * 1,969 * 1,978
ACTUAL(C)* * 9 * 256-* * 253 * * * * * * * * 7

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 MED-587A Stuyvesant Cove Project - Phase II DSGN 01/00 01/02
CONS 002 CONSTRUCTION 6 0 06/10

801 PIER35-36 Pier 35 and 36 Rehabilitation DSGN 01/08 01/09
CONS 003 CONSTRUCTION 1,750 0 06/10

801 RANDWTPIN Randall's Island - Infrastructure DSGN 06/06 07/06
CO#: A4 CONS 004 CONSTRUCTION 256- 0 09/09

CONS 018 CONSTRUCTION 9 0 06/10
CO#: A1 CONS 018 CONSTRUCTION 3 0 12/09

CONS 020 CONSTRUCTION 3 0 06/10
CO#: A1 CONS 020 CONSTRUCTION 253 0 11/09

801 RISALTMAR Randall's Island Salt Marsh DSGN 01/00 01/00
CONS 004 CONSTRUCTION 11 0 06/10

CO#: A1 CONS 004 CONSTRUCTION 9 0 08/09
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SOLIMAR SOLASC JL132 NONE



FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1513
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 HRPT-PR80 REPLACE CSO AT PIER 80 BULKHEAD
CONS 001 CONSTRUCTION 40 0 06/10

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CO#: G CTGY 906 CONTINGENCY 5,000 0 06/10

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: H CTGY 907 CONTINGENCY 5,000 0 06/10

850 SEN20006 Replacement of 40th Street Storm Sewer Outfall DEVSCOPE 06/08 03/09
CONS 001 CONSTRUCTION 150 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-200Q FMS #: 826 357 CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, QUEENS
AVAILABLE BALANCE AS OF: 11/30/09 $54,348,412.87 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $48,154,349.43 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $308,278,542.10 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 17,052 * 56,519 * 26,117 * 18,465 * (C)* 32,022 * 62,230 * 16,810 * 32,723 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 678 * 66 * * 75 * * * * * * 31,203 * 32,022
FORCST(C)* * 640 * 38 * 66 * 250 * 75 * * * * * * 30,953 * 32,022
ACTUAL(C)* * 639 * 31 * * 250 * * * * * * * * 920

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 BAISSTORM BAISLEY BLVD STORM SEWER BUILDOUT
CONS 011 CONSTRUCTION 22,815 0 06/19

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CO#: H CTGY 907 CONTINGENCY 15,000 0 06/10

826 ROCSTORM ROCKAWAY STORM SEWER BUILDOUT
CONS 007 CONSTRUCTION 2,550 0 06/15
CONS 008 CONSTRUCTION 3,607 0 06/16
CONS 009 CONSTRUCTION 2,789 0 06/17

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: I CTGY 908 CONTINGENCY 5,000 0 06/10

826 SEQ200457 STORM SEWER IN 58TH AVENUE BET 146 STREET & 150 STREET
CONS 001 CONSTRUCTION 1,282 0 06/13

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1514
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SEQ200475 STORM SEWER & WATER MAIN IN 112TH AND 113TH AVENUE DEVSCOPE 06/08 03/09
CONS 001 CONSTRUCTION 1,773 0 06/11

826 SEQ200543 STORM AND SANITARY SEWER IN MOTT AVE
CONS 001 CONSTRUCTION 409 0 06/12

826 SPRGSTORM SPRINGFIELD BLVD STORM SEWER BUILDOUT
CONS 002 CONSTRUCTION 321 0 06/10
CONS 008 CONSTRUCTION 24,084 0 06/16
IFSP 601 IFA CONSTRUCTION SUPERVIS 300 0 06/10

850 HWQP1183 RECONSTRUCTION OF HILLSIDE AREA DEVSCOPE 06/09 09/09
CONS SS 006 CONSTRUCTION STORM SEWERS 250 0 06/10

850 QED-976 TRUNK MAIN IN FRANCIS LEWIS BLVD - 90 AV TO 99 AV DEVSCOPE 05/07 07/07
CONS SS 011 CONSTRUCTION STORM SEWERS 19,969 0 06/19
CNSP SU 013 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,997 0 06/19

850 SE-795 STORM & SANITARY SEWER IN CHANDLER ST- NAMEOKE AV&BATTERY RD DEVSCOPE 02/08 05/08
CONS SS 001 CONSTRUCTION STORM SEWERS 5,091 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 608 0 06/11

850 SE-807 STORM & SAN SEWERS IN 20TH AVE B/T126 ST & US BULKHEAD LINE
CNSP SU DC1 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 261 0 06/13
CONS SS DC2 CONSTRUCTION STORM SEWERS 11,945 0 06/13
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 934 0 06/13
IFDS FD 602 IFA DESIGN FINAL DESIGN 598 0 07/13
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 598 0 07/13

850 SE-809 STORM & SAN SEWERS IN N.B WHITESTONE EXPWY SERV RD PHASE 1 DEVSCOPE 06/08 03/09
CONS SS 001 CONSTRUCTION STORM SEWERS 16,573 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,658 0 06/11

850 SE-810 STORM & SAN SWR, WILLET PT BLVD WHITESTONE AREA PHASE 2
CONS SS 002 CONSTRUCTION STORM SEWERS 786 0 06/13
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 79 0 06/13
IFDS FD 602 IFA DESIGN FINAL DESIGN 79 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 79 0 07/10

850 SE-811 STORM & SAN SWR, N.B. WHITESTONE EXPWY SERV RD PHASE 3
CONS SS 001 CONSTRUCTION STORM SEWERS 8,960 0 06/17
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 896 0 06/17
IFDS FD 601 IFA DESIGN FINAL DESIGN 896 0 07/12
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 896 0 07/12

850 SE-813 WATER MAIN WORK IN JEWEL STREETS AREA DEVSCOPE 06/07 03/08
CONS SS 001 CONSTRUCTION STORM SEWERS 14,433 0 06/18
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,443 0 06/18
IFDS FD 601 IFA DESIGN FINAL DESIGN 1,443 0 07/10

850 SE-817 Storm & San swr in B 29 St b/t Public Beach & Seagirt Blvd, DEVSCOPE 02/09 05/09
CONS SS DC3 CONSTRUCTION STORM SEWERS 9,002 0 06/10
CNSP SU DC5 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 900 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1515
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFDS FD 601 IFA DESIGN FINAL DESIGN 450 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 450 0 07/09

850 SE-828 Storm and sanitary sewers in Nemeoke Avenue
CONS 001 CONSTRUCTION 5,628 0 06/15

850 SEC20004N CITYWIDE EMERGENCY RECONSTRUCTION DEVSCOPE 02/09 05/09
CONS SS 010 CONSTRUCTION STORM SEWERS 700 0 06/10
IFDS FD 607 IFA DESIGN FINAL DESIGN 35 0 07/09
IFSP SU 616 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 07/09

850 SEQ002626 COMBINED SEWERS IN 187ST - 56 AVE AND 58 AVE DEVSCOPE 07/09 09/09
CONS SS 009 CONSTRUCTION STORM SEWERS 172 0 06/10
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 17 0 06/10

850 SEQ002633 SEWER REPLACEMENTS, STORM AND SAN. EXTENSIONS IN QUEENS DEVSCOPE 07/08 03/09
CONS SS DC2 CONSTRUCTION STORM SEWERS 198 0 06/10
CNSP SU DC5 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 20 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 20 0 07/10

850 SEQ002657 WATER EDGE DRIVE B/T 23 ROAD & 23 AVENUE, ETC..
CONS SS 002 CONSTRUCTION STORM SEWERS 440 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 44 0 07/11
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 07/11

850 SEQ002658 STRM EXTENSION & SAN REPMT 89 AV B/T 168 ST & MERRICK BLVD DEVSCOPE 03/08 05/08
CONS DC2 CONSTRUCTION 448 0 06/10

850 SEQ002661 113 Ave. btwn. 155th St. & 157 St.
CONS SS 001 CONSTRUCTION STORM SEWERS 282 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 30 0 06/12

850 SEQ002665 Replace & Rehab ofSan & Storm Sewers in LIRR Underpass areas DEVSCOPE 02/07 05/07
CONS SS 002 CONSTRUCTION STORM SEWERS 52 0 12/09

850 SEQ002681 SAN & STRM SWR IN B. 72 ST B/T BAYVIEW AV & THURSBY AV DEVSCOPE 08/05 05/06
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 7,073 0 06/14
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 707 0 06/14
IFDS FD 602 IFA DESIGN FINAL DESIGN 707 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 707 0 07/10

850 SEQ002682 SAN & STRM SEWER IN B39 ST DEVSCOPE 03/09 05/09
CONS SS 002 CONSTRUCTION STORM SEWERS 1,506 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 150 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 150 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 07/09

850 SEQ200341 ROCKAWAY BEACH BLVD, B 90TH ST AND B 94TH ST DEVSCOPE 02/05 05/05
CONS SS 006 CONSTRUCTION STORM SEWERS 2,696 0 06/10
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 270 0 06/10
CONS SS 010 CONSTRUCTION STORM SEWERS 67 0 06/10

850 SEQ200388 STORM SEWERS IN 202 ST - 115 AV AND 116 AV DEVSCOPE 12/04 02/05
CO#: D CONS SS 005 CONSTRUCTION STORM SEWERS 66 0 10/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1516
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SEQ200394 STORM SEWERS IN 104 AV - 201 ST AND 217 PL DEVSCOPE 12/03 03/04
CO#: A9 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10

850 SEQ200402 STORM SEWER IN 89 AV - 217 ST & SPRINGFIELD BLVD DEVSCOPE 03/08 06/08
CONS SS 003 CONSTRUCTION STORM SEWERS 369 0 06/12

850 SEQ200406 STORM SEWERS IN EDGEMERE AREA (PHASE III) DEVSCOPE 07/02 09/02
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 640 0 09/09

850 SEQ200421 STORM SEWER IN B. 46 ST - NORTON AV AND ROCKAWAY B. BLVD DEVSCOPE 02/08 05/08
CONS SS 003 CONSTRUCTION STORM SEWERS 3,656 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 400 0 06/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 365 0 07/09

850 SEQ200426 STORM SEWERS IN B 54 ST - ALMEDA AV & B CHANNEL DR DEVSCOPE 02/09 05/09
CONS SS 003 CONSTRUCTION STORM SEWERS 101 0 06/10

850 SEQ200427 STORM SEWERS IN 189 ST - 50 AV AND 53 AV DEVSCOPE 02/03 05/03
CO#: A CONS SS 003 CONSTRUCTION STORM SEWERS 23 0 12/09

850 SEQ200428 STORM SEWERS IN 173 ST - LINDEN BLVD AND 116 AVE DEVSCOPE 07/07 10/07
CO#: B CONS SS 001 CONSTRUCTION STORM SEWERS 38 0 09/09

850 SEQ200436 Storm & San Sewers in Lake View Blvd E, bet 118 Av & 122 Av DEVSCOPE 02/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 1,857 0 06/11
CONS SS 004 CONSTRUCTION STORM SEWERS 1,000 0 06/11

850 SEQ200446 STORM SEWERS IN HOOK CREEK BLVD - 253 ST AND 149 RD DEVSCOPE 02/04 05/04
CONS SS 003 CONSTRUCTION STORM SEWERS 9,632 0 06/13
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 964 0 06/13

850 SEQ200452 NEW SEWER & REPLMT VARIOUS LOC IN C.B. 10,11, ETC.. DEVSCOPE 02/08 05/08
CO#: A IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/10

850 SEQ200459 STORM SEWER 179 PLACE BET. 180 ST & SAYERS AVE DEVSCOPE 05/05 07/05
CO#: A7 IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/10

850 SEQ200462 STORM SEWER EXTENSIONS IN VARIOUS ST. IN JAMAICA, QUEENS DEVSCOPE 02/08 05/08
CONS SS 001 CONSTRUCTION STORM SEWERS 2,697 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 270 0 06/11

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10

850 SEQ200463 Storm & San Sewers in College point b/t 9 av & US Bulkhead DEVSCOPE 08/05 05/06
CONS SS 001 CONSTRUCTION STORM SEWERS 3,460 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 346 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 346 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 346 0 07/10

850 SEQ200464 Strm & San swrs in 9 Av bet 118 St & U.S. Bulkhead Line, etc DEVSCOPE 02/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 2,440 0 06/13
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 244 0 06/13
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SEQ200465 STORM SEWER IN UNION TPKE DEVSCOPE 06/08 03/09
CO#: A5 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/10

850 SEQ200467 STRM & SAN SWRS IN 14 AV B/T 115 ST & US BULKHEAD LINE DEVSCOPE 08/06 05/07
CONS 001 CONSTRUCTION 4,539 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 454 0 07/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 454 0 07/11
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 454 0 07/11

850 SEQ200473 Storm Sewer & Water Main in 34 Ave betw. Brookside & 255 St DEVSCOPE 02/09 05/09
CONS 001 CONSTRUCTION 2,520 0 06/11
CONS 002 CONSTRUCTION 1,000 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 252 0 07/10

CO#: A2 IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 100 0 07/10

CO#: A2 IFDS FD 602 IFA DESIGN FINAL DESIGN 100 0 06/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 252 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 07/10

850 SEQ200475 112 AVE &113 AVE - FRANCIS LEWIS BLVD AND COLFAX ST DEVSCOPE 03/07 06/07
CONS SS 001 CONSTRUCTION STORM SEWERS 4,308 0 06/11
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 431 0 06/11

850 SEQ200480 STORM SEWER EXTENSION AT 119 AVENUE DEVSCOPE 02/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 974 0 06/10
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 98 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 98 0 07/09
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 98 0 07/09

850 SEQ200482 STRM & SAN SEWER EXT IN 221 ST B/T 103 AV & 104 AV, ETC.. DEVSCOPE 03/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 546 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 55 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 55 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 55 0 07/09

850 SEQ200483 STORM AND COMB SWR IN HOOK CREEK BLVD B/T 128 ST & MERRICK
CONS SS 001 CONSTRUCTION STORM SEWERS 5,147 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 515 0 06/12

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10

850 SEQ200486 STRM & SAN SEWER EXT & REPL AT 33 RD B/T 210 ST & 212 ST ETC
CONS SS 001 CONSTRUCTION STORM SEWERS 673 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 67 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 67 0 08/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 67 0 08/09

850 SEQ200489 STRM SWR & W/M IN 202 ST B/T 118 AV & LINDEN BLVD, ETC... DEVSCOPE 07/09 09/09
CONS SS 001 CONSTRUCTION STORM SEWERS 1,662 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 167 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 167 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 167 0 07/09
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850 SEQ200490 STRM SWR IN 95TH STREET B/T 160TH AVENUE & 162ND AVENUE, ETC
CONS SS 001 CONSTRUCTION STORM SEWERS 744 0 06/12
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 75 0 06/12

850 SEQ200491 STRM EXT IN FERN PLACE B/T POLHEMUS AV & 108 RD, ETC.... DEVSCOPE 02/08 05/08
CONS SS 001 CONSTRUCTION STORM SEWERS 1,034 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 104 0 06/11

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 104 0 07/09
CO#: A IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 104 0 07/09

850 SEQ200493 STORM SEWER EXTENSIONS 117 RD B/T 132 ST & 133 ST, ETC
CONS SS 001 CONSTRUCTION STORM SEWERS 759 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 76 0 06/10

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10
CO#: A IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/10

850 SEQ200500 STRM, SAN SEWERS AND W/M IN VARIOUS LOCATIONS
CONS SS 001 CONSTRUCTION STORM SEWERS 885 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 90 0 11/09
IFDS FD 603 IFA DESIGN FINAL DESIGN 90 0 11/09

850 SEQ200502 STORM SEWER IN 72 AVENUE DEVSCOPE 02/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 924 0 06/10
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 92 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 92 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 07/09

850 SEQ200506 STORM, SANITARY SEWERS AND WATER MAIN IN 93 AVENUE DEVSCOPE 02/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 734 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 73 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 73 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 73 0 07/09

850 SEQ200508 Storm Sewer Extension in Beach 32 St. DEVSCOPE 02/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 2,332 0 06/11
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 171 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 171 0 07/09
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 171 0 07/09

850 SEQ200510 STRM SWR EXT IN 217 ST, 105 AV & HOLLIS AV
CONS SE 001 CONSTRUCTION SANITARY SEWERS 773 0 06/14
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 77 0 07/13
IFDS FD 601 IFA DESIGN FINAL DESIGN 77 0 07/13
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 07/13

850 SEQ200512 STRM EXT IN 120 AVE, 141 ST, HIAWATHA AVE, 93-11 197 ST, ETC
CONS 001 CONSTRUCTION 1,064 0 06/11

850 SEQ200519 BROOKVILLE- EDGEWOOD TRIANGLE, WEST (HWQ-724B PHASE II)
CONS SS 001 CONSTRUCTION STORM SEWERS 5,867 0 06/11
CONS SS 004 CONSTRUCTION STORM SEWERS 2,500 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 587 0 06/11
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 250 0 06/11
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IFDS FD 601 IFA DESIGN FINAL DESIGN 587 0 07/09
IFDS FD 604 IFA DESIGN FINAL DESIGN 250 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 587 0 07/09
IFSP SU 608 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 07/09

850 SEQ200520 STRM SWR EXT IN 263 STREET B/T EAST WILLISTON AV & 86 STREET DEVSCOPE 02/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 1,064 0 06/10
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 106 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 106 0 07/09

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 106 0 07/09

850 SEQ200521 STORM SEWER EXT IN METROPOLITAN AVE
CONS 001 CONSTRUCTION 250 0 06/11

850 SEQ200523 STRM & SAN SWR IN NEW HAVEN B/T B22 ST & GRASSMERE TERRACE, DEVSCOPE 02/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 1,949 0 06/10

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 195 0 06/10

850 SEQ200524 STRM & SAN SWR IN B. 21 ST B/T NEW HAVEN AV & ELK COURTS
CONS 001 CONSTRUCTION 3,234 0 06/11

850 SEQ200526 STRM & COMB SWR IN BROOKVILLE BLVD B/T121 & 128 DRIVE, ETC
CONS SS 001 CONSTRUCTION STORM SEWERS 1,520 0 06/13
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 152 0 06/13

850 SEQ200527 STRM SWR EXT @ 128 ST
CONS SS 001 CONSTRUCTION STORM SEWERS 783 0 06/15
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 78 0 06/15
IFDS FD 601 IFA DESIGN FINAL DESIGN 78 0 07/14

850 SEQ200529 STORM & COMB SWRS IN 130TH RD B/T 244 ST & BROOKLVILLE BLVD
CONS SS 001 CONSTRUCTION STORM SEWERS 2,258 0 06/13
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 226 0 06/13
IFDS FD 601 IFA DESIGN FINAL DESIGN 226 0 07/12
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 226 0 07/12

850 SEQ200531 STORM SEWER EXT @ 239 ST
CONS SS 001 CONSTRUCTION STORM SEWERS 5,518 0 06/15
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 552 0 06/15
IFDS FD 601 IFA DESIGN FINAL DESIGN 552 0 07/14
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 552 0 07/14

850 SEQ200534 STRM SWR EXT/REPLACE AT SANTIAGO ST.
CONS 001 CONSTRUCTION 2,839 0 06/11

850 SEQ200536 STRM SWR & WM IN 182 ST BETW HILLSIDE & 90TH AVES
CONS SS 001 CONSTRUCTION STORM SEWERS 597 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 59 0 11/09
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 59 0 11/09

850 SEQ200545 NEW STORM SEWER IN ELKMONT AVE.
CONS SS 001 CONSTRUCTION STORM SEWERS 1,190 0 06/14
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 119 0 06/14
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1520
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFDS FD 601 IFA DESIGN FINAL DESIGN 119 0 07/13
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 119 0 07/13

850 SEQ200548 STORM SEWER IN BEACH 8TH STREET
CONS 001 CONSTRUCTION 587 0 06/11

850 SEQ200556 STORM & SANITARY SEWERS IN 159 ST (110 AV-111 AV)
CONS SS DC1 CONSTRUCTION STORM SEWERS 453 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 45 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 07/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-200R FMS #: 826 358 CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $26,595,704.54 (CITY) $2,000.00 (NON-CITY)
CONTRACT LIABILITY: $38,573,345.09 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $204,537,868.15 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 18,862 * 36,938 * 13,554 * (C)* 4,256 * 34,566 * 49,078 * 14,647 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 781 * 39 * 1,050 * 281 * * * * * 2,105 * 4,256
FORCST(C)* * * * 710 * 117 * 1,043 * 281 * * * * * 2,105 * 4,256
ACTUAL(C)* * * * 709 * 117 * * * * * * * * 826

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CO#: I CTGY 908 CONTINGENCY 15,000 0 06/10

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: J CTGY 909 CONTINGENCY 5,000 0 06/10

826 SE-812 Sanitary & Storm swr in Page Av b/t Amboy Rd & Estella Pl DEVSCOPE 06/09 03/10
CONS 002 CONSTRUCTION 5,937 0 06/12
CONS 004 CONSTRUCTION 2,000 0 06/12

826 SER002268 STORM & SAN SEWER IN BRIELLE AV B/T ROCKLAND AV & WALCOTT AV
CONS 002 CONSTRUCTION 996 0 06/14

826 SER200100 STORM SEWER EXT IN AMSTERDAM AVE
CONS 001 CONSTRUCTION 933 0 06/13

826 SER200226 NEW STRM & SAN SWRS and WM in TRAVIS AREA PH.1
CONS 001 CONSTRUCTION 7,794 0 06/13

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1521
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SER200240 STRM & SAN SWR IN SPRAGUE AV B/T HYLAN BLVD & SURF AV
CONS 001 CONSTRUCTION 1,443 0 06/14

826 SIBBCONST STATEN ISLAND BLUEBELT CONSTRUCTION
CONS 008 CONSTRUCTION 11,101 0 06/15
CONS 009 CONSTRUCTION 12,107 0 06/19

850 SE-734 SE-734 SAN SEWER IN RICHARD AVE, SI DEVSCOPE 04/06 07/06
CONS SS 006 CONSTRUCTION STORM SEWERS 6,628 0 06/11
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 662 0 06/11

850 SE-793 STRM & SAN SEWER IN OLYMPIA BLVD- QUINTARD ST & HICKORY AV DEVSCOPE 04/08 07/08
CONS SS 003 CONSTRUCTION STORM SEWERS 987 0 06/13
SITE AQ 010 SITE ACQUISITION 15 0 10/09

CO#: A SITE AQ 010 SITE ACQUISITION 39 0 11/09
IFDS FD 603 IFA DESIGN FINAL DESIGN 99 0 07/12
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 99 0 07/12

850 SE-796 SANITARY SEWER IN RICHMOND VALLEY ROAD DEVSCOPE 03/09 05/09
CONS SS DC3 CONSTRUCTION STORM SEWERS 2,407 0 06/11
CONS SS DC4 CONSTRUCTION STORM SEWERS 2,562 0 06/11
CONS SS 002 CONSTRUCTION STORM SEWERS 920 0 06/11

850 SE-798 STRM & SAN SWR IN ROBINSON AV B/T HYLAN BLVD & US BULKHEAD
CONS SS 001 CONSTRUCTION STORM SEWERS 7,841 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 784 0 06/12
DSGN PD 007 DESIGN PRELIMINARY DESIGN 68 0 10/09
IFDS FD 601 IFA DESIGN FINAL DESIGN 784 0 07/12

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 784 0 07/12

850 SE-801 Storm swr in Albee Av bet Drumgoole Road West & East DEVSCOPE 03/09 06/09
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 649 0 10/09

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10
CO#: A IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 SE-803 SAN & STRM SEWER IN RAMBLE ROAD B/T ADRIENNE PL & DENT ROAD
CONS SS 002 CONSTRUCTION STORM SEWERS 4,020 0 06/12
CONS SS 004 CONSTRUCTION STORM SEWERS 2,000 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 402 0 06/12
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 200 0 06/12

850 SE-818 SAN & STORM SEWER IN SHELDON AVE BET ELLSWORTH & DELMAR AVES
CONS 002 CONSTRUCTION 7,820 0 06/12
CONS 003 CONSTRUCTION 1,500 0 06/12

850 SEC20004N CITYWIDE EMERGENCY RECONSTRUCTION DEVSCOPE 02/09 05/09
CONS SS 011 CONSTRUCTION STORM SEWERS 200 0 06/10
IFDS FD 608 IFA DESIGN FINAL DESIGN 10 0 07/09
IFSP SU 617 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 07/09

850 SER002181 CONST OF SAN SEWER IN S RAILROAD ST, SI DEVSCOPE 03/08 06/08
CONS SS 002 CONSTRUCTION STORM SEWERS 5,253 0 06/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1522
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

SITE AQ 010 SITE ACQUISITION 4,869 0 06/11
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 525 0 06/11

850 SER002247 SAN SEWER IN 2ND COURT - OCEAN VIEW AV AND BOARDWALK DEVSCOPE 03/08 05/08
CONS SS DC2 CONSTRUCTION STORM SEWERS 357 0 06/10
CNSP SU DC4 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 36 0 06/10

850 SER002292 SAN & STORM SEWR IN HOLLY PL-GRACE RD & OAKLEY PLACE, ETC. DEVSCOPE 03/08 05/08
CONS SS DC2 CONSTRUCTION STORM SEWERS 1,076 0 06/10
CNSP SU DC5 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 108 0 06/10

850 SER002306 SAN & STRM SWR IN WOODROW RD B/T ALEXANDER AV & ARHUR KILL DEVSCOPE 08/04 05/05
CONS SS DC2 CONSTRUCTION STORM SEWERS 633 0 06/12
CONS SS DC3 CONSTRUCTION STORM SEWERS 1,000 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 63 0 07/11

CO#: A IFDS FD 602 IFA DESIGN FINAL DESIGN 63 0 06/10
IFDS FD 604 IFA DESIGN FINAL DESIGN 100 0 07/11
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 63 0 07/11
IFSP SU 608 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 07/11

850 SER002310 FURMAN STREET BETWEEN ANNADALE AND AMBOY ROADS DEVSCOPE 02/08 05/08
CONS SS 002 CONSTRUCTION STORM SEWERS 225 0 06/10

850 SER002311 SAN & STRM SWR IN BERTRAM AV B/T ZEPHYR AV & HYLAN BLVD. ETC
CONS SS 002 CONSTRUCTION STORM SEWERS 2,397 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 240 0 06/12
DSGN PD 007 DESIGN PRELIMINARY DESIGN 49 0 10/09
IFDS FD 602 IFA DESIGN FINAL DESIGN 240 0 07/12
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 240 0 07/12

850 SER002313 SAN AND STRM SWR IN MCBAINE AVE B/T BLOOMINGDALE & ROSSVILL DEVSCOPE 06/09 09/09
CONS 002 CONSTRUCTION 3,096 0 06/11

850 SER002316 SAN & STRM SWR IN ALVERSON AV B/T WOODROW RD & MASON BLVD
CONS SS 002 CONSTRUCTION STORM SEWERS 2,541 0 06/14
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 254 0 06/14
IFDS FD 602 IFA DESIGN FINAL DESIGN 127 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 127 0 07/09

850 SER002317 SAN & STRM SEWER IN HALPIN AVE
CONS SS 002 CONSTRUCTION STORM SEWERS 3,925 0 06/14
CONS SS 004 CONSTRUCTION STORM SEWERS 2,000 0 06/14
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 392 0 06/14
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 200 0 06/14
IFDS FD 602 IFA DESIGN FINAL DESIGN 392 0 07/11
IFDS FD 604 IFA DESIGN FINAL DESIGN 200 0 07/11
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 392 0 07/11
IFSP SU 608 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 07/11

850 SER002320 SAN & STRM SWR IN DAHLIA ST B/T ROSEDALE AV & DEAD END ETC
CONS SS 002 CONSTRUCTION STORM SEWERS 1,788 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 178 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 178 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 178 0 07/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1523
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SER200107 STM SEWER IN INA ST , SI
IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10

850 SER200113 STM SEWER IN AMELIA CT , SI
IFDS FD 601 IFA DESIGN FINAL DESIGN 271 0 07/12
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 271 0 07/12

850 SER200114 STORM SEWERS IN RICHMOND TERRACE - HEBERTON AV & CLOVE RD DEVSCOPE 02/03 05/03
CO#: B CONS SS 001 CONSTRUCTION STORM SEWERS 281 0 01/10

850 SER200120 STORM SEWERS IN SEIDMAN AV - AMBOY RD TO OAKDALE ST DEVSCOPE 01/04 04/04
CO#: A4 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/10

850 SER200127 STORM SEWER IN ROCKLAND AV - RICHMOND RD AND MEISNER AV DEVSCOPE 02/05 05/05
CONS SS 003 CONSTRUCTION STORM SEWERS 3,383 0 06/14
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 338 0 06/14

850 SER200128 STORM SEWER (BMP) IN ROCKLAND AV - RICHMOND RD & MEISNER AV DEVSCOPE 03/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 100 0 06/14

850 SER200132 STORM SEWERS IN ANNADALOE RD - WOLCOTT AV AND ARDEN AV
IFDS FD 601 IFA DESIGN FINAL DESIGN 187 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 187 0 07/09

850 SER200146 STM SEWERS (BMP) IN BLOONINGDALE AV-AMBOY RD & RICHMOND PKWY DEVSCOPE 07/02 09/02
CO#: A CONS SS 003 CONSTRUCTION STORM SEWERS 46 0 12/09
CO#: A1 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/10

850 SER200148 STM SEWER (BMP) IN NORTH RAILROAD RD-HEEMAN AV & BELFIELD AV DEVSCOPE 02/03 05/03
CO#: A SITE AQ 008 SITE ACQUISITION 114 0 12/09

850 SER200153 STORM SEWER IN FOREST HILL RD - TRAVIS AV & ROCKLAND AV DEVSCOPE 03/07 05/07
CONS SS 003 CONSTRUCTION STORM SEWERS 348 0 06/13

850 SER200160 STORM SEWER IN RICHARD AV - EASTWOOD AV & CLERMONT AV DEVSCOPE 03/08 05/08
CONS SS 003 CONSTRUCTION STORM SEWERS 2,127 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 213 0 06/11

850 SER200161 STORM SEWER IN RICHARD AV - EASTWOOD AV & CLERMONT AV (BMP) DEVSCOPE 03/08 05/08
CONS SS 003 CONSTRUCTION STORM SEWERS 3,965 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 396 0 06/11

850 SER200193 SANITARY & STORM SEWER IN NASHVILLE STREET DEVSCOPE 06/04 08/04
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 49 0 12/09

850 SER200196 STORM SEWER IN GRANTWOOD AVENUE BET SHELDON AVE & DRUMGOOLE
CONS SE 001 CONSTRUCTION SANITARY SEWERS 3,270 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 327 0 07/10
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 327 0 07/10

850 SER200200 NEW STORM SEWER EXTENSION, VARIOUS LOC IN STATEN ISLAND DEVSCOPE 06/09 09/09
CONS SS DC3 CONSTRUCTION STORM SEWERS 869 0 06/12
CNSP SU DC4 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 87 0 06/12
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1524
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFDS FD 601 IFA DESIGN FINAL DESIGN 87 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 87 0 07/10

850 SER200208 SAN & STRM SEWER IN WARDS POINT AV- AMBOY RD & DEAD END, ETC DEVSCOPE 02/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 882 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 88 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 88 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 88 0 07/10

850 SER200209 STRM & SAN SEWER CANTON AV - VESPA AV & CROWN AV DEVSCOPE 02/09 05/09
CONS SS 001 CONSTRUCTION STORM SEWERS 1,426 0 06/13
IFDS FD 601 IFA DESIGN FINAL DESIGN 142 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 142 0 07/09

850 SER200212 STRM SEWER IN VERSPA AV- ARDEN AV & ALMOND ST, ETC DEVSCOPE 02/09 05/09
CONS 001 CONSTRUCTION 562 0 06/13
CONS 003 CONSTRUCTION 1,000 0 06/13

850 SER200214 STRM, SAN SEWER & W/M IN PERU ST B/T MORSE AV & HAROLD ST DEVSCOPE 02/08 05/08
CONS SS 001 CONSTRUCTION STORM SEWERS 1,519 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 152 0 06/12
IFDS SU 601 IFA DESIGN SUPERVISION OF CONSULTANT 152 0 07/10

CO#: A IFDS SU 601 IFA DESIGN SUPERVISION OF CONSULTANT 152 0 06/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 152 0 07/10

850 SER200215 STORM SEWER IN AMBOY ROAD BETWEEN ARDEN AVE. & SEIDMAN AVE. DEVSCOPE 03/07 05/07
CONS 001 CONSTRUCTION 128 0 06/11

850 SER200219 storm swr ext in Cleveland Pl & Fingerboard Rd DEVSCOPE 06/09 09/09
CONS SS 001 CONSTRUCTION STORM SEWERS 308 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 30 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 07/10

850 SER200232 STORM,SANIT SEWERS & WATER MAIN IN XENIA ST
CONS 001 CONSTRUCTION 1,100 0 06/15

850 SER200233 STRM SWR & WM IN ONEIDA AVE B/T TIOGA ST & LITTLE CLOVE RD
CONS 001 CONSTRUCTION 578 0 06/11

850 SER200237 CHAMBER AT GENESEE AVE AND RICHMOND ROAD
CONS SS 001 CONSTRUCTION STORM SEWERS 460 0 06/13
IFDS FD 601 IFA DESIGN FINAL DESIGN 46 0 07/12
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 07/12

850 SER200238 STORM & SAN SEWERS IN CUBA AV B/T NEW DORP LA & ISERNIA AV
CONS SS DC2 CONSTRUCTION STORM SEWERS 3,510 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 351 0 07/10
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 351 0 07/10

850 SER200241 STRM & SWR IN BLOOMINGTON RD B/T AUTHUR KILL RD & PITNEY AVE
CONS SS 001 CONSTRUCTION STORM SEWERS 2,658 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 265 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 265 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 265 0 07/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1525
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SER200258 Sanitary and Storm Sewer in West Castor Place between Alvers
CONS 001 CONSTRUCTION 2,864 0 06/16
CONS 003 CONSTRUCTION 1,000 0 06/16

850 SER200281 Seguine Avenue Storm & San Sewers, Lemon Creek Watershed DEVSCOPE 07/07 04/08
CNSP SU 016 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 238 0 12/09
CNSP SU 018 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 514 0 12/09
CONS SS 020 CONSTRUCTION STORM SEWERS 55 0 12/09
CNSP SU 021 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 103 0 06/10

850 SER20079 RECON OF STORM SEWER, WILLOW AV(TOMPKINS-EDGEWATER AVS) DEVSCOPE 02/08 05/08
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 103 0 06/13
CONS SS 005 CONSTRUCTION STORM SEWERS 1,034 0 06/13
IFDS FD 601 IFA DESIGN FINAL DESIGN 103 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 103 0 07/09

850 SER20082 RECONST OF STORM SEWER IN RICHMOND TERR, SI
CO#: B CONS SS 001 CONSTRUCTION STORM SEWERS 34 0 12/09

850 SER20092 RECONST OF STORM SEWER IN LAFAYETTE AV, SI
CONS SS 001 CONSTRUCTION STORM SEWERS 237 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-200X FMS #: 826 359 CONSTRUCTION & RECONSTRUCTION OF STORM SEWERS, BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $23,901,716.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,507,591.80 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $31,723,403.61 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,500 * * 157 * * (C)* 2,461 * 1,222 * 3,873 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,461 * 2,461
FORCST(C)* * * * * * * * * * * * 2,461 * 2,461
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 IN-CITYSE Agency Proposed Projects DEVSCOPE 07/06 06/06
CO#: J CTGY 909 CONTINGENCY 5,000 0 06/10

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: K CTGY 910 CONTINGENCY 5,000 0 06/10

826 SEX20045 NEW STORM SEWER EXTENSION AND WATER MAIN REPLACEMENT IN
CONS 001 CONSTRUCTION 2,570 0 06/12

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1526
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 DEPXTRASE CHANGE ORDERS AND OVERRUNS - SEWER DEVSCOPE 03/08 05/08
CO#: A CONS SE 003 CONSTRUCTION SANITARY SEWERS 14 0 06/10

850 SEC20004N CITYWIDE EMERGENCY RECONSTRUCTION DEVSCOPE 02/09 05/09
CONS SS 012 CONSTRUCTION STORM SEWERS 300 0 06/10
IFDS FD 609 IFA DESIGN FINAL DESIGN 15 0 07/09
IFSP SU 618 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 07/09

850 SEX002258 NEW COMB SWR IN PRATT AVE DEVSCOPE 02/09 05/09
CONS SS 002 CONSTRUCTION STORM SEWERS 740 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 154 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 54 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 07/09

850 SEX20039 WATERBURY AVENUE DEVSCOPE 03/08 05/08
CONS SS DC1 CONSTRUCTION STORM SEWERS 1,253 0 06/10

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10

850 SEX200400 STORM & SAN SEWERS REPL & EXT IN MININIEFORD AVE AREA
CONS SS 001 CONSTRUCTION STORM SEWERS 890 0 06/12

850 SEX20042 STRM SWR IN WILLIAM AVE B/T DITMARS ST AND TIER ST
CONS SS 001 CONSTRUCTION STORM SEWERS 413 0 06/12

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 42 0 06/10

850 SEX20043 STRM SWR RPLMT & EXT IN COMMERCE AV, ETC...
CONS SS 001 CONSTRUCTION STORM SEWERS 1,111 0 06/11
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 111 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 111 0 07/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 111 0 07/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1527
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-208 FMS #: 826 539 STORM SEWER IN VICTORY BOULEVARD, ETC.
AVAILABLE BALANCE AS OF: 11/30/09 $1,200,000.65 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $400,658.68 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $23,228,324.96 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 3,387 * (C)* * * * 4,587 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-208D SE-208D/SE-362D STM/SAN SWR IN FOREST HILL RD, SI DEVSCOPE 02/03 05/03
CONS SS 006 CONSTRUCTION STORM SEWERS 4,087 0 06/13
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-362 FMS #: 826 478 SANITARY SEWERS IN WILLOWBROOK ROAD, ETC.
AVAILABLE BALANCE AS OF: 11/30/09 $3.05 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,070,245.95 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 744 * (C)* * * * 744 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-208D SE-208D/SE-362D STM/SAN SWR IN FOREST HILL RD, SI DEVSCOPE 02/03 05/03
CONS SE 005 CONSTRUCTION SANITARY SEWERS 676 0 06/13
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 68 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1528
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-413 FMS #: 826 504 STORM SEWERS IN MILTON AVENUE, ETC.
AVAILABLE BALANCE AS OF: 11/30/09 $600,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 4,214 * (C)* 400 * * * 4,414 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 400 * 400
FORCST(C)* * * * * * * * * * * * 400 * 400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-413A STM/SAN IN CEDAR GROVE AV - EBBITTS ST & NEW DROP LANE DEVSCOPE 02/04 05/04
CONS SS 007 CONSTRUCTION STORM SEWERS 4,000 0 06/13
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 414 0 06/13
DSGN TD 013 DESIGN TOTAL DESIGN 400 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-414 FMS #: 826 505 SANITARY SEWERS IN MARINE WAY FROM CEDAR GROVE AVE. TO WINHAM AVE.,ETC
AVAILABLE BALANCE AS OF: 11/30/09 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 10,087 * (C)* 500 * * * 10,587 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-413A STM/SAN IN CEDAR GROVE AV - EBBITTS ST & NEW DROP LANE DEVSCOPE 02/04 05/04
CONS SE 008 CONSTRUCTION SANITARY SEWERS 4,909 0 06/13
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 508 0 06/13
DSGN TD 014 DESIGN TOTAL DESIGN 500 0 06/10

850 SE-414A SANITRY SEWER IN CEDAR GROVE AV- EBBITS ST & DORPLANE DEVSCOPE 06/08 03/09
CONS 003 CONSTRUCTION 5,170 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1529
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-432 FMS #: 826 410 ENGINEERING, ARCH., ADMINIS. & OTHER COSTS ETC., DEPT. OF ENV. PROT.
AVAILABLE BALANCE AS OF: 11/30/09 $26,899,612.99 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $5,866,206.62 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $104,738,962.95 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 27,699 * 1,750 * 3,200 * 4,000 * (C)* 5,507 * 5,750 * 2,000 * 4,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 300 * * * * * * 5,207 * 5,507
FORCST(C)* * * * * * 300 * * * * * * 5,207 * 5,507
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 BC-10QQ SERVICE CONTRACT FOR BORINGS, FY05-6
SVCS 004 SERVICES 101 0 06/10

850 BC-10RR SERVICE CONTRACT FOR BORINGS, FY05-6
SVCS 007 SERVICES 106 0 06/10

850 BC-10SS SERVICE CONTRACT FOR BORINGS, FY05-6
SVCS 004 SERVICES 300 0 12/09

850 BC-10TT SERVICE CONTRACT FOR BORINGS, FY08-9
SVCS 004 SERVICES 750 0 06/11

850 BC-10UU SERVICE CONTRACT FOR BORINGS, FY08-09
SVCS 001 SERVICES 2,000 0 06/10
CTGY 002 CONTINGENCY 240 0 06/10
SVCS 004 SERVICES 1,000 0 06/11

850 BC-10WW SERVICE CONTRACT FOR BORINGS
SVCS 001 SERVICES 2,000 0 06/12
IFOT 002 IFA OTHER TECHNICAL SERVI 200 0 06/12
CTGY 003 CONTINGENCY 1,000 0 06/12

850 PW311GENV Geotechnical and Environmental Surveys Citywide
SVCS 004 SERVICES 1,000 0 06/10

850 PW311GEN1 Environmental Investigations, Citywide
SVCS 005 SERVICES 1,000 0 06/10
SVCS 006 SERVICES 1,000 0 06/10

850 PW311S07B Marine Borings Citywide
SVCS 005 SERVICES 2,000 0 06/11

850 PW311S11B Marine Borings Citywide
SVCS 005 SERVICES 2,000 0 06/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1530
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SEK-SURV3 SURVEYS FOR SEWERS IN BROOKLYN
CO#: 02 IFOT 010 IFA OTHER TECHNICAL SERVI 200 0 06/10

850 SEK-SURV4 SURVEYS FOR SEWERS IN BROOKLYN
CO#: 02 IFOT 009 IFA OTHER TECHNICAL SERVI 500 0 06/10

850 SEN-SURV3 SURVEYS FOR SEWERS IN MANHATTAN
CTGY 014 CONTINGENCY 2,500 0 06/10

850 SEN-SURV4 SURVEYS FOR SEWERS IN MANHATTAN
CO#: 02 IFOT 009 IFA OTHER TECHNICAL SERVI 2,500 0 06/10

850 SEQ-SURV8 SURVEYS FOR SEWERS IN QUEENS
CO#: 01 IFOT 009 IFA OTHER TECHNICAL SERVI 650 0 06/10

850 SER-SURV7 SURVEYS FOR SEWERS IN STATEN ISLAND
IFOT 009 IFA OTHER TECHNICAL SERVI 3,500 0 06/10

850 SEX-SURV3 SURVEYS FOR SEWERS IN BRONX
CO#: 03 IFOT 009 IFA OTHER TECHNICAL SERVI 100 0 06/10

850 SEX-SURV4 SURVEYS FOR SEWERS IN BRONX
CO#: 03 IFOT 009 IFA OTHER TECHNICAL SERVI 500 0 06/10

850 VAULTSURV Vault Surveys Citywide
SVCS 001 SERVICES 2,000 0 06/13
CTGY 003 CONTINGENCY 1,000 0 06/10
IFOT 005 IFA OTHER TECHNICAL SERVI 200 0 06/10
SVCS 007 SERVICES 2,000 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1531
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-495 FMS #: 826 612 COMBINED SEWER OUTFALLS SOUTH OF 14TH STREET, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $.73 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $14,967.60 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,296,223.67 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 500 * (C)* * * * 500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-495C COMB SEW IN 14TH STREET MANHATTAN DEVSCOPE 05/08 07/08
CONS CM 004 CONSTRUCTION COMBINED SEWERS 500 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-585 FMS #: 826 669 SANITARY SEWER IN NEPTUNE AVE, BKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $5,350,000.44 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $37,035.56 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,350 * 9,900 * * * (C)* 3,000 * 4,000 * 35,000 * 2,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,000 * 3,000
FORCST(C)* * * * * * * * * * * * 3,000 * 3,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 CONEY-ISL SEWERS IN CONEY ISLAND AREA
DSGN 001 DESIGN 3,000 0 06/10
DSGN 003 DESIGN 4,000 0 06/11
CONS 004 CONSTRUCTION 35,000 0 06/12
DSGN 006 DESIGN 2,000 0 06/13
CONS 007 CONSTRUCTION 23,000 0 06/14
DSGN 011 DESIGN 4,500 0 06/14

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1532
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-716 FMS #: 826 33C LAND ACQUISITION, STORM WATER MANAGEMENT, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $34,911,478.56 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,293,284.78 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $57,212,264.54 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 1,255 * (C)* 26,850 * 3,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 96 * 41 * * * * * * 26,713 * 26,850
FORCST(C)* * * * * 96 * 41 * * * * * * 26,713 * 26,850
ACTUAL(C)* 958 * 250 * 741 * 2,317 * 147 * * * * * * * * 4,413

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 APPRAISAL CONSULTANT SERVICES FOR DEP PROPERTY ASSESSMENTS CITY-WIDE
CO#: A SITE 038 SITE 1,224 0 06/10
CO#: B SITE 038 SITE 96 0 11/09

826 BB-SUPPT S.I. BLUEBELT LAND ACQUISITION SUPPORT SVCS
SVCS 003 SERVICES 221 0 06/10

826 MIBBSSC MidIsland Bluebelt Site Stabilization Contract
SITE 001 SITE 1,232 0 06/10

826 NEWCREEK NEW CREEK LAND ACQUISITION in 2nd S.I. Bluebelt Area CBX8352
CO#: B SITE AQ 001 SITE ACQUISITION 2,870 0 06/10
CO#: C SITE AQ 001 SITE ACQUISITION 880 0 06/10
CO#: D SITE AQ 001 SITE ACQUISITION 250 0 06/10

SITE AQ 003 SITE ACQUISITION 2,870 0 06/10

826 SE-BB2 LAND ACQUISITION in 2nd S.I. Bluebelt Area
CO#: A3 SITE AQ 103 SITE ACQUISITION 1,297 0 06/10
CO#: A4 SITE AQ 103 SITE ACQUISITION 55 0 06/10
CO#: A SITE AQ 108 SITE ACQUISITION 78 0 06/10

SITE AQ 109 SITE ACQUISITION 7,837 0 06/10
SITE AQ 110 SITE ACQUISITION 3,000 0 06/11
SITE AQ 113 SITE ACQUISITION 30,000 0 06/14
SITE AQ 117 SITE ACQUISITION 20,000 0 06/16
SITE AQ 118 SITE ACQUISITION 20,000 0 06/17
SITE AQ 120 SITE ACQUISITION 20,000 0 06/18
SITE AQ 121 SITE ACQUISITION 20,000 0 06/19
SVCS 701 SERVICES 300 0 06/10
CTGY 999 CONTINGENCY 25,000 0 06/10

826 SE-716 BLUEBELT LAND ACQUISITION IN STATEN ISLAND
CO#: B SITE AQ 070 SITE ACQUISITION 77 0 06/10

SITE AQ 102 SITE ACQUISITION 81 0 06/10
SITE AQ 106 SITE ACQUISITION 41 0 12/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1533
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SOUTH BCH SOUTH BEACH LAND ACQUISITION in 2nd S.I. BB Area CBX 8375
SITE AQ 001 SITE ACQUISITION 1,906 0 06/10
SITE AQ 002 SITE ACQUISITION 5,300 0 06/10

826 SRICHBBEX SO RICHMOND BLUEBELT LAND ACQ. EXPANSION, PH 3
SITE AQ 001 SITE ACQUISITION 235 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-723 FMS #: 826 33G CITYWIDE MAPPING OF SEWER SYSTEM
AVAILABLE BALANCE AS OF: 11/30/09 $5,678,102.75 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $969,210.94 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $22,806,851.80 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,758 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 2,029 * * * * * 1,729 * 3,758
FORCST(C)* * * * * * * 2,029 * * * * * 1,729 * 3,758
ACTUAL(C)* * 136 * * * 22-* * * * * * * * 114

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SE-723 MAPPING OF SEWER SYSTEM CITYWIDE
CO#: C SVCS MP 019 SERVICES MAPPING AND TOPOGRAPHICAL 36 0 06/10
CO#: D SVCS MP 019 SERVICES MAPPING AND TOPOGRAPHICAL 465 0 06/10

826 SE-723A SEWER MAPPING, PHASE 2
CO#: A SVCS MP 002 SERVICES MAPPING AND TOPOGRAPHICAL 2,029 0 01/10
CO#: B SVCS MP 002 SERVICES MAPPING AND TOPOGRAPHICAL 1,223 0 06/10
CO#: A SVCS MP 003 SERVICES MAPPING AND TOPOGRAPHICAL 5 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1534
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-727 FMS #: 826 33K CONSTRUCTION OF STORM SEWERS IN ROCKAWAY BOULEVARD, QUEENS
AVAILABLE BALANCE AS OF: 11/30/09 $23,866,375.48 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $109,616.73 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $35,102,730.79 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 10,422 * * * * (C)* 282 * 22,181 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 282 * 282
FORCST(C)* * * * * * * * * * * * 282 * 282
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWQ662A Springfield Gardens Residential Area, Queens Recons DEVSCOPE 09/00 04/03
CONS LG 605 CONSTRUCTION STREET LIGHTING SYSTEMS 36 0 06/10

801 HWQ662B Springfield Gardens DEVSCOPE 05/02 08/02
CONS SS 603 CONSTRUCTION STORM SEWERS 66 0 06/10

801 HWQ662C1 Springfield Gardens Rockaway Blvd Reconstruction - Phase I DEVSCOPE 05/01 08/01
CONS SE 011 CONSTRUCTION SANITARY SEWERS 1 0 06/10

801 HWQ662D Springfield Gardens Residential Area, Reconstruction DSGN 09/04 12/07
CONS 001 CONSTRUCTION 17,181 0 06/11
CONS 603 CONSTRUCTION 5,000 0 06/11

801 SE-727 Springfield Gardens Rockaway Blvd ,Qns--Storm Sewer HWQ662C DSGN 07/99 07/99
DSGN 012 DESIGN 179 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1535
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-734 FMS #: 826 33S CONSTRUCTION OF SANITARY SEWERS IN RICHARD AVENUE, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $802,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,734.77 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,265.23 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 3,762 * * * (C)* * 4,574 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-734 SE-734 SAN SEWER IN RICHARD AVE, SI DEVSCOPE 04/06 07/06
CONS SE 004 CONSTRUCTION SANITARY SEWERS 4,158 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 416 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-740 FMS #: 826 34E CONSTRUCTION OF SANITARY SEWERS IN ROCKLAND AVENUE, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $265,999.93 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $383,499.09 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,252,772.98 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 232 * * * * (C)* 169 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 33 * * * * * * 136 * 169
FORCST(C)* * * * * * 33 * * * * * * 136 * 169
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-740A SANITARY SEWERS IN LIGHTHOUSE AVENUE DEVSCOPE 03/00 06/00
SITE AQ 014 SITE ACQUISITION 33 0 12/09

850 SE-740B SANITARY SEWERS IN ROCKLAND AVENUE DEVSCOPE 03/09 06/09
CONS SE 001 CONSTRUCTION SANITARY SEWERS 7,064 0 06/14
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 700 0 06/14
SITE AQ 015 SITE ACQUISITION 136 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1536
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-750 FMS #: 826 34Q CONSTRUCTION AND RECONSTRUCTION OF CATCH BASINS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $15,810,989.52 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $10,742,079.82 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $53,756,075.87 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 16,622 * 647 * * * (C)* 8,923 * 2,647 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 528 * * * 100 * * * * * * 8,295 * 8,923
FORCST(C)* * * 38 * 588 * * 2 * * * * * * 9,351 * 9,979
ACTUAL(C)* * * 95 * 528 * * * * * * * * * 623

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SECB-ALL RECONSTRUCTION OF CATCH BASINS, CITYWIDE
CONS 007 CONSTRUCTION 6,309 0 06/14
CONS 008 CONSTRUCTION 7,036 0 06/15
CONS 009 CONSTRUCTION 7,387 0 06/16

826 SECBRPQ02 RECONSTRUCTION OF CATCH BASINS
CONS 001 CONSTRUCTION 2,000 0 06/11

850 SECBHLN1 RECON OF CATCH BASINS INCB #6, MANHATTAN DEVSCOPE 02/05 10/05
CONS CM 001 CONSTRUCTION COMBINED SEWERS 490 0 06/10
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 50 0 06/10

850 SECBHLN2 RECON OF CATCH BASINS IN CBs #2, 3, 5 and 7, MANHATTAN DEVSCOPE 06/08 03/09
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 528 0 09/09
CONS CM 008 CONSTRUCTION COMBINED SEWERS 11 0 06/10

CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 SECBK1 CATCH BASIN RECONSTRUCTION PROJECT IN BROOKLYN DEVSCOPE 02/08 05/08
CONS 001 CONSTRUCTION 1,500 0 06/10

CO#: A1 IFDS FD 602 IFA DESIGN FINAL DESIGN 150 0 06/10

850 SECBMTAN1 RECON OF CATCH BASINS IN VARIOUS LOCATIONS IN MANHATTAN DEVSCOPE 06/09 09/09
CONS CM 001 CONSTRUCTION COMBINED SEWERS 270 0 06/11
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 27 0 06/11

850 SECBMTAN2 RECON OF CATCH BASINS IN VARIOUS LOCATIONS IN MANHATTAN DEVSCOPE 06/09 09/09
CONS 001 CONSTRUCTION 350 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 35 0 07/09

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 07/09

850 SECBMTAN3 RECON OF CATCH BASINS IN VARIOUS LOCATIONS IN MANHATTAN DEVSCOPE 06/08 09/08
CO#: B CONS CM 001 CONSTRUCTION COMBINED SEWERS 48 0 12/09
CO#: C CONS CM 001 CONSTRUCTION COMBINED SEWERS 38 0 12/09
CO#: D CONS CM 001 CONSTRUCTION COMBINED SEWERS 12 0 12/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1537
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: E CONS CM 001 CONSTRUCTION COMBINED SEWERS 2 0 12/09
CO#: A4 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/10

850 SECBMTAQ1 MTA- LIRR CATCH BASINS DEVSCOPE 06/08 09/08
CONS CM DC1 CONSTRUCTION COMBINED SEWERS 270 0 06/10
CONS CM DC2 CONSTRUCTION COMBINED SEWERS 237 0 06/10
CONS CM DC3 CONSTRUCTION COMBINED SEWERS 202 0 06/10

850 SECBMTAX1 RECON OF CATCH BASINS IN THE BRONX
CONS CM 001 CONSTRUCTION COMBINED SEWERS 385 0 06/10

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 100 0 06/10

850 SECBRPQ01 RECONSTRUCTION OF CATCH BASINS
CONS CM 001 CONSTRUCTION COMBINED SEWERS 2,000 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 200 0 06/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 10/09

850 SECBR1 CATCH BASIN RECONSTRUCTION PROJECT IN STATEN ISLAND DEVSCOPE 02/08 05/08
CONS CM 001 CONSTRUCTION COMBINED SEWERS 1,500 0 06/10
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 150 0 06/10

850 SECBX1 CATCH BASIN RECONSTRUCTION PROJECT IN BRONX DEVSCOPE 02/08 05/08
CONS CM 001 CONSTRUCTION COMBINED SEWERS 1,500 0 06/10

CO#: A IFDS FD 602 IFA DESIGN FINAL DESIGN 300 0 06/10

850 SECB06Q1 RECONSTRUCTION OF CATCH BASINS - QUEENS (Q1) DEVSCOPE 01/05 04/05
CTGY 005 CONTINGENCY 5,000 0 07/09

850 SECB06X RECONSTRUCTION OF CATCH BASINS - BRONX
CO#: A6 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 SECB08Q RECONSTRUCTION OF 70 CATCH BASINS IN QNS DEVSCOPE 06/08 08/08
CO#: A2 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1538
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-751 FMS #: 826 34S CONSTRUCT SANITARY SEWERS IN CHESTER AVE, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $1,950,000.05 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $56,228.95 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,950 * * 6,892 * 2,500 * (C)* * * 6,892 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-751 CHESTER AV - IRVINGTON ST AND ARBUTUS AVE DEVSCOPE 02/04 05/04
CONS SE 006 CONSTRUCTION SANITARY SEWERS 6,337 0 06/12
CTGY SE 007 CONTINGENCY SANITARY SEWERS 2,500 0 06/13
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 555 0 06/12

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-758 FMS #: 826 35A GUNITING OF SEWERS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $12,180,750.06 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,357,601.30 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $28,369,708.30 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 8,202 * * * * (C)* 7,402 * 6,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * 430 * * * * 472 * * * * * * 6,500 * 7,402
FORCST(C)* 430 * * * * * 472 * * * * * * 6,500 * 7,402
ACTUAL(C)* 429 * * * * * * * * * * * * 429

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SE-EMRNGY EMERGENCY CONTRACTS FOR SEWERS, CITYWIDE DEVSCOPE 07/06 06/06
CO#: M CTGY 912 CONTINGENCY 5,000 0 06/10

850 SE-GUN-09 GUNITING OF SEWERS, CITYWIDE DEVSCOPE 06/08 03/09
CO#: A CONS 001 CONSTRUCTION 430 0 08/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1539
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-GUN-10 GUNITING OF SEWERS, CITYWIDE DEVSCOPE 02/08 05/08
CO#: A CONS 001 CONSTRUCTION 472 0 12/09

850 SE-GUN-11 GUNITING OF SEWERS, CITYWIDE DEVSCOPE 02/09 05/09
CONS CM 001 CONSTRUCTION COMBINED SEWERS 4,849 0 06/10
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 500 0 06/10
CONS CM 003 CONSTRUCTION COMBINED SEWERS 1,000 0 06/10
CONS CM 004 CONSTRUCTION COMBINED SEWERS 151 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 250 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 07/09

850 SE-GUN-12 GUNITING OF SEWERS, CITYWIDE
CONS 001 CONSTRUCTION 6,000 0 07/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-761 FMS #: 826 35D STORM SEWER CONSTRUCTION IN CHESTER AVE, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 4,360 * * (C)* * * 4,360 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-751 CHESTER AV - IRVINGTON ST AND ARBUTUS AVE DEVSCOPE 02/04 05/04
CONS SS 012 CONSTRUCTION STORM SEWERS 3,940 0 06/12
CNSP SU 013 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 420 0 06/12

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1540
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-774 FMS #: 826 35R RECONSTUCT COMBINED SEWER IN FORT HAMILTON PKWY, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $821,180.22 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $911,541.27 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,985,483.81 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 63 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 63 * * * * * * * 63
FORCST(C)* * * * * * 63 * * * * * * * 63
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-774 COMBINED SEWERS IN FORT HAMILTON AV - 92 ST AND 99 ST DEVSCOPE 12/01 02/02
CO#: H CONS CM 003 CONSTRUCTION COMBINED SEWERS 63 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-775 FMS #: 826 35S CONSTRUCT SANITARY SEWER IN BLOOMINGDALE ROAD, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $4,339,380.84 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,131,708.31 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,749,290.71 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 707 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 707 * * * * * * * 707
FORCST(C)* * * * 707 * * * * * * * * * 707
ACTUAL(C)* * * * 707 * * * * * * * * * 707

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-775 SAN & STM SEWERS IN BLOONINGDALE AV-AMBOY RD & RICHMOND PKWY DEVSCOPE 07/02 09/02
CO#: B CONS SE 008 CONSTRUCTION SANITARY SEWERS 707 0 12/09
CO#: A4 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1541
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-776 FMS #: 826 35T CONSTRUCT STORM SEWER IN BLOOMINGDALE ROAD, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $2,737,312.16 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,912,436.49 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,705,373.72 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 202 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 202 * * * * * * * 202
FORCST(C)* * * * 202 * * * * * * * * * 202
ACTUAL(C)* * * * 201 * * * * * * * * * 201

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-775 SAN & STM SEWERS IN BLOONINGDALE AV-AMBOY RD & RICHMOND PKWY DEVSCOPE 07/02 09/02
CO#: A CONS SS 009 CONSTRUCTION STORM SEWERS 202 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-778 FMS #: 826 35V CONSTRUCT STORM SEWER IN NORTH RAILROAD STREET, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $1,624,829.19 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $257,841.68 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,444,524.29 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 27 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 2 * 25 * * * * * * * 27
FORCST(C)* * * * * 2 * 25 * * * * * * * 27
ACTUAL(C)* * * * * 1 * * * * * * * * 1

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-777 SAN & STM SEWER IN NORTH RAILROAD ST-HEEMAN AV & BELFIELD AV DEVSCOPE 05/04 08/04
CO#: D CONS SS 009 CONSTRUCTION STORM SEWERS 25 0 12/09
CO#: B SITE AQ 015 SITE ACQUISITION 2 0 11/09

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1542
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-779 FMS #: 826 35W CONSTRUCT SANITARY SEWER IN 147TH AVENUE, QUEENS
AVAILABLE BALANCE AS OF: 11/30/09 $6,189,561.71 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $587,642.25 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,519,840.04 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 248 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 248 * 248
FORCST(C)* * * * * * * * * * * * 248 * 248
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWQ662B Springfield Gardens DEVSCOPE 05/02 08/02
CONS SE 018 CONSTRUCTION SANITARY SEWERS 248 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-789 FMS #: 826 36F STORM SEWER IN B. 63RD STREET, QUEENS
AVAILABLE BALANCE AS OF: 11/30/09 $6,656,440.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6,813,082.87 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,322,163.58 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 4,065 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SE-789B-3 B 63 ST - BAYFIELD AV & ROCKAWAY FWAY (SOMMERVILLE III)
CONS SS 005 CONSTRUCTION STORM SEWERS 3,695 0 06/14
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 370 0 06/14

850 SE-789B-4 B 63 ST - BAYFIELD AV & ROCKAWAY FWAY (SOMMERVILLE IV) DEVSCOPE 05/09 08/09
IFDS FD 001 IFA DESIGN FINAL DESIGN 370 0 07/09
IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 370 0 07/09
CONS SS 005 CONSTRUCTION STORM SEWERS 3,695 0 06/13
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 370 0 06/13

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1543
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: SE-87HW FMS #: 826 686 SEWER CONTRACTS IN CONJUNCTION WITH DOT WORK
AVAILABLE BALANCE AS OF: 11/30/09 $6,689,341.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $13,622,046.08 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $292,237,428.76 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 523 * 1,284 * * 3,111 * (C)* 3,080 * 72 * * 498 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 543 * 277 * 180 * 147 * 23 * 1,602 * * * * * * 308 * 3,080
FORCST(C)* * 457 * * * * 1,625 * * 130 * * * * 868 * 3,080
ACTUAL(C)* * 180 * * * * * * * * * * * 180

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWQ662B Springfield Gardens DEVSCOPE 05/02 08/02
CONS 024 CONSTRUCTION 47 0 06/10

826 SE-TV10 TV INSPECTION FOR SEWER CLEANING, CITYWIDE
CO#: B SVCS 001 SERVICES 277 0 08/09
CO#: F IFOT 600 IFA OTHER TECHNICAL SERVI 50 0 12/09

850 HWM1667W FREDERICK DOUGLASS CIRCLE AND MANHATTAN AVE DEVSCOPE 05/03 08/03
CO#: B CNSP SU 024 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 17 0 10/09

850 HWM591A MALCOLM X BLVD FROM 111TH ST TO 117TH ST DEVSCOPE 01/98 04/98
CO#: A CONS CM 005 CONSTRUCTION COMBINED SEWERS 33 0 06/10

850 HWQP168 RECONS 29TH STREET & VICINITY DEVSCOPE 05/02 08/02
CO#: C CONS CM 009 CONSTRUCTION COMBINED SEWERS 130 0 10/09
CO#: D CONS CM 009 CONSTRUCTION COMBINED SEWERS 180 0 09/09
CO#: E CONS CM 009 CONSTRUCTION COMBINED SEWERS 180 0 12/09

850 HWQ411B 94TH STREET, ETC , QUEENS DEVSCOPE 03/08 06/08
CONS CM 010 CONSTRUCTION COMBINED SEWERS 2,613 0 06/14

CO#: A DSGN SY 015 DESIGN STUDY (PRE-PRELIMINARY DE 23 0 11/09

850 HWQ631B-2 ALMEDA AV - PHASE II DEVSCOPE 03/08 06/08
CONS SE 010 CONSTRUCTION SANITARY SEWERS 1,284 0 06/15

850 HWQ631B-3 ALMEDA AV - PHASE III
CONS SE 009 CONSTRUCTION SANITARY SEWERS 1,284 0 06/14

850 HWQ631B-4 ALMEDA AV - PHASE IV
CONS SE 007 CONSTRUCTION SANITARY SEWERS 1,284 0 06/14

850 HWX710A PELHAM PKWY-WEST & EAST AND NORTH & SOUTH BOUNDS (PHASE A)
CONS CM 008 CONSTRUCTION COMBINED SEWERS 498 0 06/13

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1544
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWX969B HAVEMEYER AV - BRUCKNER BLVD &SEWARD AV (PHASE II) DEVSCOPE 08/04 10/04
CO#: E CONS CM 011 CONSTRUCTION COMBINED SEWERS 543 0 07/09

850 RWQ005 RETAINING WALL - COOPER AV DEVSCOPE 02/09 05/09
CONS CM 017 CONSTRUCTION COMBINED SEWERS 72 0 06/11

850 SETVDDC08 CLEANING AND TELEVISING OF SEWERS BY DDC DEVSCOPE 06/08 03/09
CTGY NV 002 CONTINGENCY SPECIAL TECHNICAL INVESTI 5,000 0 07/09

850 SETVDDC09 CLEANING AND TELEVISING OF SEWERS BY DDC
CO#: A IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 SETVDDC10 CLEANING AND TELEVISING OF SEWERS BY DDC, FY10 DEVSCOPE 02/09 05/09
SVCS NV 002 SERVICES SPECIAL TECHNICAL INVESTI 1,422 0 12/09
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 150 0 06/10
SVCS NV 004 SERVICES SPECIAL TECHNICAL INVESTI 78 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 75 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 07/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-944 FMS #: 826 34V PRIVATE PORTION FOR HIGHWAY PROJECTS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $.00 (CITY) $7,289,502.36 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $820,656.50 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $1,914,012.13 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 502 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * 24-* * * 91 * * * * * * 435 * 502
FORCST(N)* * * 24-* * * 91 * * * * * * 381 * 448
ACTUAL(N)* * * 24-* * 90 * * * * * * * * 66____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 BED-778 TRUNK & DIST. W/M REPL IN ATALNTIC AV B/T CARLTON & CLASSON DEVSCOPE 06/09 09/09
CONS SE 009 CONSTRUCTION SANITARY SEWERS 0 81 06/10
CONS SE 010 CONSTRUCTION SANITARY SEWERS 0 98 06/10

850 QED-992 WATER MAIN WORK IN VARIOUS LOCATIONS, QUEENS DEVSCOPE 06/09 09/09
CONS SE 004 CONSTRUCTION SANITARY SEWERS 0 54 06/10

850 QED-996 WATER MAIN IN VARIOUS LOCATIONS. PROJECT Q2005-16 DEVSCOPE 06/08 09/08
CONS SE 005 CONSTRUCTION SANITARY SEWERS 0 103 06/10
CONS SE 006 CONSTRUCTION SANITARY SEWERS 0 40 06/10
CONS SE 007 CONSTRUCTION SANITARY SEWERS 0 59 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1545
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 QED-998 WATER MAIN DISTRIBUTION EXTENSIONS (NEW BUILDINGS CITYWIDE DEVSCOPE 06/08 09/08
CO#: A CONS SE 005 CONSTRUCTION SANITARY SEWERS 0 91 12/09

850 SE-777 SAN & STM SEWER IN NORTH RAILROAD ST-HEEMAN AV & BELFIELD AV DEVSCOPE 05/04 08/04
CO#: B CONS SE 034 CONSTRUCTION SANITARY SEWERS 0 24- 09/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: SE-1000 FMS #: 826 34R CONSTRUCTION OF SEWER PROJECTS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $4,280,812.14 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,635,942.99 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,235,367.04 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 16 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 1 * 2 * * * * * 13 * 16
FORCST(C)* * * * * * 1 * 2 * * * * * 13 * 16
ACTUAL(C)* * 4-* 1 * * 1 * * * * * * * * 2-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 PS-216 CONSTRUCTION OF WARNERVILLE PUMPING STATION (QUEENS) DEVSCOPE 04/01 01/02
CO#: A CONS 011 CONSTRUCTION 1 0 06/10
CO#: A1 CONS 011 CONSTRUCTION 1 0 06/10

850 SEK002337 CATCH BASIN #12 DEVSCOPE 06/05 08/05
CO#: A CONS SS 006 CONSTRUCTION STORM SEWERS 1 0 12/09

850 SEQ002667 Replace combined Sewer in 48 Av Bet 63 St and 65 Pl DEVSCOPE 02/07 05/07
CO#: A CONS SS 006 CONSTRUCTION STORM SEWERS 2 0 01/10

850 SEQ002688 COMBINED & SAN REPLMTS 82ND STREET, ETC...
CONS SS 007 CONSTRUCTION STORM SEWERS 8 0 06/10

850 SER002310 FURMAN STREET BETWEEN ANNADALE AND AMBOY ROADS DEVSCOPE 02/08 05/08
CONS SS 009 CONSTRUCTION STORM SEWERS 3 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1546
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: SE SEWERS
AVAILABLE BALANCE AS OF: 11/30/09 $596,665,704.84 (CITY) $11,035,430.34 (NON-CITY)
CONTRACT LIABILITY: $324,219,892.73 (CITY) $831,549.07 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 237,248 * 201,824 * 245,470 * 181,476 275,615 * 244,480 * 268,299 * 181,441
NON-CITY(N) * * * 502 * * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 593 * 1,257 * 2,213 0 * 0 * 0
AUG 1,564 * 1,591 * 1,666 0 * 0 * 0
SEPT 1,866 * 533 * 1,434 -24 * -24 * -24
OCT 1,965 * 2,691 * 5,209 0 * 0 * 0
NOV 706 * 1,193 * 1,733 0 * 0 * 90
DEC 19,834 * 18,566 * 0 91 * 91 * 0
JAN 2,463 * 2,538 * 0 0 * 0 * 0
FEB 4,725 * 4,949 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 0 * 0 * 0 0 * 0 * 0
MAY 0 * 0 * 0 0 * 0 * 0
JUNE 241,899 * 243,353 * 0 435 * 381 * 0
FY 10 275,615 * 276,671 * 12,256 502 * 448 * 66____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1547
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: ST-D003 FMS #: 998 D03 ACQUISITION, CONSTRUCTION AND RECONSTRUCTION OF SIRTOA FACILITIES
AVAILABLE BALANCE AS OF: 11/30/09 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $250,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 SIARRSYS Staten Island Arrival System
EQFN 001 EQUIPMENT AND FURNITURE 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: ST-3 FMS #: 998 ST3 IMPROVEMENT OF THE STATEN ISLAND RAPID TRANSIT RAILROAD
AVAILABLE BALANCE AS OF: 11/30/09 $2,491,000.26 (CITY) $12.11 (NON-CITY)
CONTRACT LIABILITY: $491,020.59 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $62,440,521.82 (CITY) $18,626,255.84 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 609 * 350 * 350 * 350 * (C)* 2,382 * 350 * 350 * 350 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,382 * 2,382
FORCST(C)* * * * * * * * * * * * 2,382 * 2,382
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 SICAM Video surveillance for Staten Island Railway
EQFN 001 EQUIPMENT AND FURNITURE 1,000 0 06/10

998 SITRACK SIRTOA TRACK REHAB
CONS GE 018 CONSTRUCTION GENERAL 440 0 06/10
CONS GE 019 CONSTRUCTION GENERAL 442 0 06/10
CONS GE 021 CONSTRUCTION GENERAL 500 0 06/10
CONS GE 022 CONSTRUCTION GENERAL 350 0 06/11
CONS GE 023 CONSTRUCTION GENERAL 350 0 06/12

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1548
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 024 CONSTRUCTION GENERAL 350 0 06/13
CONS GE 025 CONSTRUCTION GENERAL 361 0 06/14

CO#: A CONS GE 026 CONSTRUCTION GENERAL 370 0 06/15
CO#: A CONS 027 CONSTRUCTION 370 0 06/16
CO#: A CONS 028 CONSTRUCTION 384 0 06/17
CO#: A CONS 029 CONSTRUCTION 384 0 06/18
CO#: A CONS 030 CONSTRUCTION 391 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1549
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: ST SIRTOA
AVAILABLE BALANCE AS OF: 11/30/09 $2,991,000.26 (CITY) $12.11 (NON-CITY)
CONTRACT LIABILITY: $1,003,127.15 (CITY) $.00 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 1,109 * 350 * 350 * 350 2,882 * 350 * 350 * 350
NON-CITY(N) * * * * * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 0 * 0 * 0 0 * 0 * 0
AUG 0 * 0 * 0 0 * 0 * 0
SEPT 0 * 0 * 0 0 * 0 * 0
OCT 0 * 0 * 0 0 * 0 * 0
NOV 0 * 0 * 0 0 * 0 * 0
DEC 0 * 0 * 0 0 * 0 * 0
JAN 0 * 0 * 0 0 * 0 * 0
FEB 0 * 0 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 0 * 0 * 0 0 * 0 * 0
MAY 0 * 0 * 0 0 * 0 * 0
JUNE 2,882 * 2,882 * 0 0 * 0 * 0
FY 10 2,882 * 2,882 * 0 0 * 0 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1550
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: T-D005 FMS #: 998 D05 CONSTRUCTION, RECONSTRUCTIION, ADDITIONS AND IMPROVEMENTS TO TRANSIT
AVAILABLE BALANCE AS OF: 11/30/09 $3,056,582.76 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $543,417.24 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,000 * 3,000
FORCST(C)* * * * * * * * * * * * 3,000 * 3,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 TCMISC MISC TRANSIT PROJECTS
CONS 002 CONSTRUCTION 1,000 0 06/10
CONS 003 CONSTRUCTION 1,000 0 06/10
CONS 004 CONSTRUCTION 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: T-M005 FMS #: 998 M05 IMPROVEMENTS TO TRANSIT FACILITIES, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,000,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 50 * 50
FORCST(C)* * * * * * * * * * * * 50 * 50
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 SECUPGRAD SECURITY UPGRADE 190 AND BROADWAY
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1551
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: T-R005 FMS #: 998 R05 VARIOUS TRANSIT CAPITAL PROJECTS
AVAILABLE BALANCE AS OF: 11/30/09 $3,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 3,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,500 * 3,500
FORCST(C)* * * * * * * * * * * * 3,500 * 3,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 SIMTABUS mta bus purchase Staten Island
EQFN 001 EQUIPMENT AND FURNITURE 2,500 0 06/10

CO#: AA EQFN 002 EQUIPMENT AND FURNITURE 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: T-5A FMS #: 998 05A IMPROVEMENTS RAPID TRANSIT SYSTEM
AVAILABLE BALANCE AS OF: 11/30/09 $4,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,345,569.62 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $85,654,430.38 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,000 * 4,000 * 4,000 * 4,000 * (C)* 8,000 * 4,000 * 4,000 * 4,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 8,000 * 8,000
FORCST(C)* * * * * * * * * * * * 8,000 * 8,000
ACTUAL(C)* * * * * 4,000 * * * * * * * * 4,000

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 REVRAPD95 RAPID TRANSIT REVOLVING FUND
CONS 015 CONSTRUCTION 4,000 0 06/10
CONS 017 CONSTRUCTION 4,000 0 06/10
CONS 018 CONSTRUCTION 4,000 0 06/11
CONS 019 CONSTRUCTION 4,000 0 06/12
CONS 020 CONSTRUCTION 4,000 0 06/13

CO#: A CONS 021 CONSTRUCTION 4,000 0 06/14
CO#: A CONS 022 CONSTRUCTION 4,000 0 06/15

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1552
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: A CONS 023 CONSTRUCTION 4,000 0 06/16
CO#: A CONS 024 CONSTRUCTION 4,000 0 06/17
CO#: A CONS 025 CONSTRUCTION 4,000 0 06/18
CO#: A CONS 026 CONSTRUCTION 4,000 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: T-7A FMS #: 998 07A NEW VEHICLES, FACILITIES FOR SURFACE AND MABSTOA
AVAILABLE BALANCE AS OF: 11/30/09 $1,094,797.09 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $5,716,709.60 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $14,188,493.31 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * 1,000 * 1,000 * 1,000 * (C)* 2,000 * 1,000 * 1,000 * 1,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,000 * 2,000
FORCST(C)* * * * * * * * * * * * 2,000 * 2,000
ACTUAL(C)* * * * * 1,000 * * * * * * * * 1,000

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 REVSUR95 SURFACE REVOLVING FUND
CONS 015 CONSTRUCTION 1,000 0 06/10
CONS 017 CONSTRUCTION 1,000 0 06/10
CONS 018 CONSTRUCTION 1,000 0 06/11
CONS 019 CONSTRUCTION 1,000 0 06/12
CONS 020 CONSTRUCTION 1,000 0 06/13

CO#: A CONS 021 CONSTRUCTION 1,000 0 06/14
CO#: A CONS 022 CONSTRUCTION 1,000 0 06/15
CO#: A CONS 023 CONSTRUCTION 1,000 0 06/16
CO#: A CONS 024 CONSTRUCTION 1,000 0 06/17
CO#: A CONS 025 CONSTRUCTION 1,000 0 06/18
CO#: A CONS 026 CONSTRUCTION 1,000 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1553
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: T-131 FMS #: 998 131 MISCELLANEOUS RECONSTRUCTION TO LINES UNDER OPERATION, CITY WIDE
AVAILABLE BALANCE AS OF: 11/30/09 $70,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $35,000,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,024,998,988.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 35,000 * 35,000 * 35,000 * 35,000 * (C)* 35,000 * 35,000 * 35,000 * 35,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 35,000 * 35,000
FORCST(C)* * * * * * * * * * * * 35,000 * 35,000
ACTUAL(C)* * * 35,000 * * * * * * * * * * 35,000

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 TRACK95 IFA TRACKWORK
CONS 018 CONSTRUCTION 35,000 0 06/10
CONS TR 021 CONSTRUCTION TRACKS AND RAILS 35,000 0 06/11
CONS TR 022 CONSTRUCTION TRACKS AND RAILS 35,000 0 06/12

CO#: A CONS 023 CONSTRUCTION 35,000 0 06/13
CO#: A CONS 024 CONSTRUCTION 35,000 0 06/14
CO#: A CONS 025 CONSTRUCTION 35,000 0 06/15
CO#: A CONS 026 CONSTRUCTION 35,000 0 06/16
CO#: A CONS 027 CONSTRUCTION 35,000 0 06/17
CO#: A CONS 028 CONSTRUCTION 35,000 0 06/18
CO#: A CONS 029 CONSTRUCTION 35,000 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1554
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: T-141 FMS #: 998 141 RAPID AND SURFACE TRANSIT IMPROVEMENTS
AVAILABLE BALANCE AS OF: 11/30/09 $16,212,541.10 (CITY) $32,170,129.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $413,509,900.90 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 42,125-* * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 30,213 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 42,125-* 42,125-
FORCST(C)* * * * * * * * * * * * 42,125-* 42,125-
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 30,213 * 30,213
FORCST(N)* * * * * * * * * * * * 30,213 * 30,213
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 7EXT #7 SUBWAY LINE EXTENSION
CONS 006 CONSTRUCTION 42,125- 0 06/10
CONS 007 CONSTRUCTION 0 30,213 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: T-169 FMS #: 998 169 VARIOUS TRANSIT AUTHORITY PROJECTS AND PURCHASES
AVAILABLE BALANCE AS OF: 11/30/09 $125,785,234.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,899,302,690.89 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 36,030 * 12,032 * 8,777 * 26,044 * (C)* 133,868 * 12,032 * 8,777 * 26,044 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 133,868 * 133,868
FORCST(C)* * * * * * * * * * * * 133,868 * 133,868
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 CAPSOL91 VARIOUS TRANSIT PROJECTS
CONS GE 026 CONSTRUCTION GENERAL 39,560 0 06/10
CONS GE 027 CONSTRUCTION GENERAL 44,558 0 06/10
CONS GE 033 CONSTRUCTION GENERAL 49,500 0 06/10
CONS GE 034 CONSTRUCTION GENERAL 12,032 0 06/11
CONS GE 035 CONSTRUCTION GENERAL 8,777 0 06/12
CONS GE 036 CONSTRUCTION GENERAL 26,044 0 06/13

CO#: A CONS GE 037 CONSTRUCTION GENERAL 18,422 0 06/14

X::PDF(F)
PX(S)
MT(MAIN)


SOLIMAR SOLASC JL132 NONE



FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1555
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: A CONS GE 038 CONSTRUCTION GENERAL 19,932 0 06/15
CO#: A CONS GE 039 CONSTRUCTION GENERAL 21,493 0 06/16
CO#: A CONS GE 040 CONSTRUCTION GENERAL 21,479 0 06/17
CO#: A CONS GE 041 CONSTRUCTION GENERAL 23,420 0 06/18
CO#: A CONS GE 042 CONSTRUCTION GENERAL 24,425 0 06/19

998 TCAM4PR Surrveillance Cameras for South Beach Park and Ride
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: T-170 FMS #: 998 170 VARIOUS TRANSIT CAPITAL PROJECTS
AVAILABLE BALANCE AS OF: 11/30/09 $1,138,544.37 (CITY) $173,090,000.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $926,601,451.63 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,183-* * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 1,958 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,183-* 2,183-
FORCST(C)* * * * * * * * * * * * 2,183-* 2,183-
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 1,958 * 1,958
FORCST(N)* * * * * * * * * * * * 1,958 * 1,958
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

998 7EXT #7 SUBWAY LINE EXTENSION
CONS 008 CONSTRUCTION 1 1,958 06/10

CO#: A CONS 010 CONSTRUCTION 2,184- 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1556
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: T TRANSIT AUTHORITY
AVAILABLE BALANCE AS OF: 11/30/09 $229,547,297.21 (CITY) $209,987,827.57 (NON-CITY)
CONTRACT LIABILITY: $45,691,883.83 (CITY) $626,791.51- (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 77,030 * 52,032 * 48,777 * 66,044 141,110 * 52,032 * 48,777 * 66,044
NON-CITY(N) * * * 32,171 * * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 0 * 0 * 0 0 * 0 * 0
AUG 0 * 0 * 0 0 * 0 * 0
SEPT 0 * 0 * 35,000 0 * 0 * 0
OCT 0 * 0 * 0 0 * 0 * 0
NOV 0 * 0 * 5,000 0 * 0 * 0
DEC 0 * 0 * 0 0 * 0 * 0
JAN 0 * 0 * 0 0 * 0 * 0
FEB 0 * 0 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 0 * 0 * 0 0 * 0 * 0
MAY 0 * 0 * 0 0 * 0 * 0
JUNE 141,110 * 141,110 * 0 32,171 * 32,171 * 0
FY 10 141,110 * 141,110 * 40,000 32,171 * 32,171 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1557
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: TD-D018 FMS #: 841 D07 PURCHASE OF EQUIPMENT FOR USE BY THE DEPT OF TRANSPORTATION, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 750 * * * * (C)* 750 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 750 * 750
FORCST(C)* * * * * * * * * * * * 750 * 750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 TDD018R01 DOT RESURFACING EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 750 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: TD-R018 FMS #: 841 R18 PURCHASE OF EQUIPMENT FOR USE BY DEPT OF TRANSPORTATION, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $75,304.95 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $225,145.40 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $365,697.65 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 75 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 75 * 75
FORCST(C)* * * * * * * * * * * * 75 * 75
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 TD-SI0003 PURCHASE SAFETY SET-UP RACK TYPE TRUCKS
EQVH 005 EQUIPMENT - VEHICLES 75 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1558
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: TD-3 FMS #: 841 809 DEPARTMENT OF TRANSPORTATION FACILITIES, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $434,000.00 (CITY) $3,906,000.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 434 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * 3,906 * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 FT2-9201 VEHICLE EMISSIONS LAB BIDAWARD 06/04 06/04
CONS SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF 434 0 06/11
CONS SJ 004 CONSTRUCTION SITE DEV. AND OFFSITE INF 0 3,472 06/11
CONS SJ 005 CONSTRUCTION SITE DEV. AND OFFSITE INF 0 434 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: TD-18 FMS #: 841 805 PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF TRANSPORTATION
AVAILABLE BALANCE AS OF: 11/30/09 $32,968,185.53 (CITY) $15,269,070.24 (NON-CITY)
CONTRACT LIABILITY: $2,128,918.14 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $144,915,719.88 (CITY) $364,762.76 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 11,436 * 7,136 * 5,200 * 2,952 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 8,916 * * * * (N)* 216 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 1,800 * * * * * * * * 9,636 * 11,436
FORCST(C)* * * * 1,800 * * * * * * * * 9,636 * 11,436
ACTUAL(C)* * 152 * * * * * * * * * * * 152

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 216 * 216
FORCST(N)* * * * * * * * * * * * 216 * 216
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 FLEETRHW REPLACEMENT VEHICE/EQUIPMENT FOR RRM DIVISIONS
EQFN 001 EQUIPMENT AND FURNITURE 6,320 0 06/10
EQFN 002 EQUIPMENT AND FURNITURE 5,696 0 06/11

111 FLEETRTF REPLACEMENT OF VEHICLE FOR TRAFFIC DIVISIONS
EQVH 001 EQUIPMENT - VEHICLES 1,440 0 06/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1559
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 HYBRIDTRK PURCHASE OF HYBRID TRUCKS
EQVH 002 EQUIPMENT - VEHICLES 1,151 216 06/10

111 TD18-01SI REPLACEMENT OF WATER/SLOP VACUUM TRUCK FOR S.I DIVISION
EQVH 001 EQUIPMENT - VEHICLES 165 0 06/10

111 TD18-2000 LUMPSUM VEH AND EQUIP
EQVH 001 EQUIPMENT - VEHICLES 1,700 0 06/14
EQVH 002 EQUIPMENT - VEHICLES 1,700 0 06/15
EQVH 012 EQUIPMENT - VEHICLES 5,200 0 06/12
EQVH 013 EQUIPMENT - VEHICLES 2,952 0 06/13
EQVH 014 EQUIPMENT - VEHICLES 1,700 0 06/16
EQVH 015 EQUIPMENT - VEHICLES 1,700 0 06/17
EQVH 016 EQUIPMENT - VEHICLES 1,756 0 06/18
EQVH 017 EQUIPMENT - VEHICLES 1,833 0 06/19
CTGY 700 CONTINGENCY 0 7,000 06/10

111 TD18-9802 ROADWAY REPAIR AND MAINTENANCE(RRM)
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 1,800 0 10/09
EQVH TK 010 EQUIPMENT - VEHICLES TRUCKS 2,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: TD-19 FMS #: 841 806 PURCHASE OF COMPUTER EQUIPMENT FOR DOT
AVAILABLE BALANCE AS OF: 11/30/09 $37,488,634.67 (CITY) $14,256,808.50 (NON-CITY)
CONTRACT LIABILITY: $10,938,812.85 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $70,106,863.48 (CITY) $507,023.50 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 500 * (C)* 9,458 * 9,989 * 700 * 700 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 1,500 * 5,000 * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 9,394-* 9,395 * * * * * * * * * * 9,457 * 9,458
FORCST(C)* 9,394-* 9,395 * * * * * * * * * * 9,457 * 9,458
ACTUAL(C)* 9,394-* 51 * * * * * * * * * * * 9,343-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 1,500 * 1,500
FORCST(N)* * * * * * * * * * * * 1,500 * 1,500
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 DOTCONMIS CONSOLIDATION OF SIX NYC DEPT. OF TRANSPORTATION DATA CENTER BIDAWARD 06/09 06/09
CONS 008 CONSTRUCTION 1,002 0 06/10

841 DOTCONTEL PURCHASE AND INSTALLATION OF TELEPHONE SYSTEM FOR 55WATER ST
EQFN 002 EQUIPMENT AND FURNITURE 191 0 06/10

841 TD19-9103 PREVENTATIVE MAINTENANCE MGMT SYSTEM(PMMS) EAST RIVER BRDGS
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 508 1,500 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1560
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TD19-9302 SIGN INFORMATION MANAGEMENT SYSTEMS
CO#: 01 EQFN 006 EQUIPMENT AND FURNITURE 9,394- 0 07/09

EQFN 2K 011 EQUIPMENT AND FURNITURE EQUIPMENT FOR Y2K COMPLIA 1,198 0 06/10
EQFN 012 EQUIPMENT AND FURNITURE 9,395 0 08/09

841 TD19-9904 MOSAICS RE-ENGINEERING
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 2,000 06/11
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 0 3,000 06/11
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,625 0 06/10

841 TD19-9907 AGENCY-WIDE DATA WAREHOUSE & EIS&GIS
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/10
EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 539 0 06/11
EQFN ED 008 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,000 0 06/11
EQFN ED 009 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,000 0 06/11
EQFN ED 010 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,000 0 06/11

841 TD19-9909 METER MAINTENANCE HAND-HELD DEVICE UPGRADE
EQFN 003 EQUIPMENT AND FURNITURE 317 0 06/10

841 TD19-9915 PURCHASE TABLET COMPUTERS HIQA DIVISION
EQFN 002 EQUIPMENT AND FURNITURE 722 0 06/10

841 TD19-9928 STREET ASSET MANAGENT SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 500 0 06/11

841 TD19-9929 FACILITY MANAGEMENT SOFTWARE
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/11

841 TD19PROJM PROJECT MANAGEMENT
EQFN 001 EQUIPMENT AND FURNITURE 1,150 0 06/10

841 TYPLEDP LUMP SUM FOR COMPUTERS
EQFN TM 006 EQUIPMENT AND FURNITURE COMPUTER TERMINALS 1,400 0 06/14
EQFN TM 007 EQUIPMENT AND FURNITURE COMPUTER TERMINALS 1,400 0 06/15
EQFN TM 008 EQUIPMENT AND FURNITURE COMPUTER TERMINALS 1,050 0 06/18
EQFN TM 009 EQUIPMENT AND FURNITURE COMPUTER TERMINALS 1,050 0 06/19
EQFN TM 011 EQUIPMENT AND FURNITURE COMPUTER TERMINALS 744 0 06/10
EQFN TM 013 EQUIPMENT AND FURNITURE COMPUTER TERMINALS 2,700 0 06/11
EQFN TM 015 EQUIPMENT AND FURNITURE COMPUTER TERMINALS 700 0 06/12
EQFN TM 016 EQUIPMENT AND FURNITURE COMPUTER TERMINALS 700 0 06/13
EQFN TM 017 EQUIPMENT AND FURNITURE COMPUTER TERMINALS 1,050 0 06/16
EQFN TM 018 EQUIPMENT AND FURNITURE COMPUTER TERMINALS 1,050 0 06/17

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1561
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: TD TRANSPORTATION EQUIPMENT
AVAILABLE BALANCE AS OF: 11/30/09 $71,725,152.99 (CITY) $33,431,893.15 (NON-CITY)
CONTRACT LIABILITY: $13,529,649.01 (CITY) $.02 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 750 * * * 500 21,719 * 17,559 * 5,900 * 3,652
NON-CITY(N) 8,916 * * * 1,716 * 8,906 * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY -9,394 * -9,394 * -9,394 0 * 0 * 0
AUG 9,395 * 9,395 * 203 0 * 0 * 0
SEPT 0 * 0 * 0 0 * 0 * 0
OCT 1,800 * 1,800 * 0 0 * 0 * 0
NOV 0 * 0 * 0 0 * 0 * 0
DEC 0 * 0 * 0 0 * 0 * 0
JAN 0 * 0 * 0 0 * 0 * 0
FEB 0 * 0 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 0 * 0 * 0 0 * 0 * 0
MAY 0 * 0 * 0 0 * 0 * 0
JUNE 19,918 * 19,918 * 0 1,716 * 1,716 * 0
FY 10 21,719 * 21,719 * -9,191 1,716 * 1,716 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1562
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: TF-D005 FMS #: 841 D05 TRAFFIC IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $2,410,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,850 * * * * (C)* 1,850 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,850 * 1,850
FORCST(C)* * * * * * * * * * * * 1,850 * 1,850
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWD005K01 PRATT AREA COMMUNITY COUNCIL DOT Approved benches & banners
CONS LG 001 CONSTRUCTION STREET LIGHTING SYSTEMS 400 0 06/10

841 HWD005K02 TRAFFIC IMPROVEMENTS, CITYWIDE
CONS 001 CONSTRUCTION 130 0 06/10

841 HWD005M03 14th STREET PEDESTRIAN SAFETY IMPROVEMENT
CONS 001 CONSTRUCTION 70 0 06/10

841 HWD005M04 TRAFFIC IMPROVEMENTS, CITYWIDE
CONS 001 CONSTRUCTION 1,000 0 06/10

841 HWD005M05 TRAFFIC IMPROVEMENTS
CONS 001 CONSTRUCTION 50 0 06/10

841 TF01-9913 SAFETY ROUTES FOR SCHOOLS GROUP 4 BIDAWARD 06/08 06/08
CONS 002 CONSTRUCTION 200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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SOLIMAR SOLASC JL132 NONE



FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1563
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: TF-D503 FMS #: 841 D10 STREET LIGHTING, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $4,455,839.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $972,637.91 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,234,282.37 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,060 * * * * (C)* 1,682 * 2,708 * * 180 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,682 * 1,682
FORCST(C)* * * * * * * * * * * * 1,682 * 1,682
ACTUAL(C)* * * 154 * * * * * * * * * * 154

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 GRANSTBID FA - Grand Street BID Renewal Project DSGN 07/96 07/96
CONS SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF 420 0 06/10

841 TFD503-01 WEST 106TH STREET STREETLIGHTS BIDAWARD 05/07 05/07
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 46 0 06/10

841 TFD503-04 ROOSEVELT AVENUE STREET LIGHTING BIDAWARD 05/05 05/05
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 500 0 06/11

841 TFD503-05 ELTON AVENUE HISTORIC STREETLIGHTS BIDAWARD 05/05 05/05
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 143 0 06/10
CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 37 0 06/10

841 TFD503-06 LIGHTING ON WHITE PLAINS RD BIDAWARD 05/07 05/07
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 36 0 06/10

841 TFD503-07 GREAT KILLS MUNICIPAL PARKING LOT LIGHTING BIDAWARD 05/05 05/05
CONS 003 CONSTRUCTION 60 0 06/11

841 TFD503-08 STOCKHOLM STREET HISTORIC DISTRICT LAMP POST, BROOKLYN BIDAWARD 05/07 05/07
CONS AM 001 CONSTRUCTION NEIGHBORHOOD COMMERCIAL A 12 0 06/10
CONS AM 003 CONSTRUCTION NEIGHBORHOOD COMMERCIAL A 38 0 06/10

841 TFD503-11 INSTALL ST. LIGHTS ALONG BROOME ST.FROM W. BROADWAY BIDAWARD 05/07 05/07
CONS 001 CONSTRUCTION 80 0 06/11

841 TFD503-12 STANDARDSTREET LIGHTS ON LINCOLN RD BET. FLATBUSH & OCEAN AV BIDAWARD 05/07 05/07
CONS 002 CONSTRUCTION 16 0 06/10

841 TFD503-13 REPLACE OCEAN AV. LIGHTING FROM FLATBUSH AV. TO PARKSIDE AV BIDAWARD 05/07 05/07
CONS 001 CONSTRUCTION 180 0 06/13

841 TFD503-15 CHURCH AVE LIGHTING-CONEY ISLAND AVENUE TO FLATBUSH AVENUE BIDAWARD 06/08 06/08
CONS 001 CONSTRUCTION 800 0 06/10

X::PDF(F)
PX(S)
MT(MAIN)


SOLIMAR SOLASC JL132 NONE



FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1564
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TFD503-16 JAMAICA BID STREET LIGHTING:INSTALLATION OF ST.LIGHTING BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 500 0 06/11

841 TFD503-17 HISTORIC ST LIGHT-WEST BROADWAY FROM HOUSTON TO BROOME BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 35 0 06/10

841 TFD503-18 165TH BID STREET -MALL LIGHTING: 165TH ST & JAMAICA AVE. BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 125 0 06/11

841 TFD503-20 DOWNTOWN ALLIANCE-HISTORIC LIGHTPOLES BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 383 0 06/11

841 TFD503K23 BROOKLYN HEIGHTS HISTORIC LIGHTING
CONS 001 CONSTRUCTION 250 0 06/11

841 TFD503M24 FLATIRON DISTINCTIVE LIGHTING ALONG 23rd ST. 3rd to 6th AV.
CONS 001 CONSTRUCTION 375 0 06/11

841 TFD503M25 INSTALLATIONS OF HISTORIC STREET LIGHTS
CONS 001 CONSTRUCTION 35 0 06/11

841 TFD503Q22 BISHOP CROOK HISTORIC STYLE LAMPPOST JACKSON HEIGHTS 37TH AV
CONS 001 CONSTRUCTION 200 0 06/11

841 TFD503X21 CLAY AV.HISTORIC DISTRICT OLD-STYLE ST LAMP BET. E165& 167TH
CONS 001 CONSTRUCTION 200 0 06/11

841 TFK50306 WEST MIDWOOD CIVIC ASSOCIATE-BISHOP CROOK STREETLIGHTS BIDAWARD 05/07 05/07
CONS AM 005 CONSTRUCTION NEIGHBORHOOD COMMERCIAL A 99 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1565
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: TF-K001 FMS #: 841 K06 BROOKLYN SIGNAGE
AVAILABLE BALANCE AS OF: 11/30/09 $609,812.10 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,231,754.90 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 610 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 310 * * * * * * 300 * 610
FORCST(C)* * * * * * 310 * * * * * * 300 * 610
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TFK0105 SOUTH MIDWOOD TRAFFIC PEDESTRIAN SAFETY IMPROVEMENTS BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 300 0 06/10

850 HWK1153 DOWNTOWN BROOKLYN REHABILITATION DEVSCOPE 12/03 02/04
DSGN TD 004 DESIGN TOTAL DESIGN 310 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: TF-K503 FMS #: 841 K50 STREET LIGHTING, BROOKLYN
AVAILABLE BALANCE AS OF: 11/30/09 $1,999,568.18 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,376,208.05 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,866,079.46 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* 1,450 * 50 * * 500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,450 * 1,450
FORCST(C)* * * * * * * * * * * * 1,450 * 1,450
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TFK50302 VICTORIAN FLATBUSH STREET LIGHTING BIDAWARD 05/07 05/07
CONS 002 CONSTRUCTION 818 0 06/10

841 TFK50308 HISTORIC LIGHTS FOR FLATBUSH AVE BET GRAND ARMY PL/ATLANTIC BIDAWARD 05/07 05/07
CONS AM 001 CONSTRUCTION NEIGHBORHOOD COMMERCIAL A 200 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1566
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TFK50309 HISTORIC STREET LIGHTS FOR DITMAS PARK AREA/DORCHESTER ROAD BIDAWARD 05/07 05/07
CONS AM 004 CONSTRUCTION NEIGHBORHOOD COMMERCIAL A 432 0 06/10

841 TFK50310 HISTORIC LIGHTING: HENRY ST. FROM DEGRAW TO ATLANTIC-INSTALL BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 250 0 06/13

841 TFK50311 HISTORIC LIGHTING:LINCOLN PLACE BET. 6TH & 7TH AVENUE BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 250 0 06/13

841 TFK600-01 HISTORIC LIGHT BET VANDERBILT AND WASHINGTON AVENUE
CONS 001 CONSTRUCTION 50 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: TF-M503 FMS #: 841 M03 STREET LIGHTING, MANHATTAN
AVAILABLE BALANCE AS OF: 11/30/09 $1,552,999.80 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $32,874.91 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $478,688.13 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 200 * * * * (C)* * 1,553 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TFM503-05 KINGS COURT LIGHTING(STRIVER ROW AND 138TH STREET) BIDAWARD 05/05 05/05
CONS 003 CONSTRUCTION 109 0 06/11

841 TFM503-07 PERRY STREET LIGHTING BIDAWARD 06/08 06/08
CONS 001 CONSTRUCTION 36 0 06/11

841 TFM503-08 STREET LIGHTING ALONG 8TH AVENUE BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 108 0 06/11

841 TFM503-09 COOPER SQUARE(61 EAST 4TH STREET)STREETSCAPE-LIGHTING BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 65 0 06/11

841 TFM503-13 FLATIRON/23RD STREET PARTNERSHIP
CONS 001 CONSTRUCTION 200 0 06/11

841 TFM50310 INSTALLATION OF S-POLE LIGHTING-261 BROOME STREET,MANH BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 500 0 06/11

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1567
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TFM50311 INSTALL S-POLE LIGHTING- VARIOUS STREETS WEST OF BROADWAY BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 450 0 06/11

841 TFM50312 INSTALL ST LIGHTING AT 70 PERRY STREET-PERRY ST BLOCK ASSOC. BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 85 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: TF-Q503 FMS #: 841 Q50 STREET LIGHTING, QUEENS
AVAILABLE BALANCE AS OF: 11/30/09 $626,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $792.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 596 * * 30 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TFQ503-01 QUEENS PLAZA LIGHTING BIDAWARD 06/08 06/08
CONS LG 002 CONSTRUCTION STREET LIGHTING SYSTEMS 30 0 06/13
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 350 0 06/11

841 TFQ503-02 STREET LIGHT ON JAMAICA AVE BTW WESTERN END 169TH &SUPTHIN
CONS 001 CONSTRUCTION 246 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1568
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: TF-R503 FMS #: 841 R50 STREET LIGHTING, STATEN ISLAND
AVAILABLE BALANCE AS OF: 11/30/09 $342,620.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $157,380.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $200,000.00 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * 157 * * * * * * * * * * 157

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TFR50304 ST. GEORGE STREET IMPROVEMENT-DOUBLE CROOK LIGHTING BIDAWARD 06/09 06/09
CONS 001 CONSTRUCTION 158 0 06/10
CONS 002 CONSTRUCTION 342 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: TF-X503 FMS #: 841 X50 STREET LIGHTING, THE BRONX
AVAILABLE BALANCE AS OF: 11/30/09 $499,999.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $106,068.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,914,515.18 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 500 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TFX50301 GRAND CONCOURSE DECORATIVE STREET LIGHTING BIDAWARD 06/06 06/06
CONS 001 CONSTRUCTION 250 0 06/11
CONS 002 CONSTRUCTION 250 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1569
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: TF-1 FMS #: 841 900 INSTALLATION OF TRAFFIC SIGNALS, ALL BOROS
AVAILABLE BALANCE AS OF: 11/30/09 $75,948,011.78 (CITY) $91,995,186.71 (NON-CITY)
CONTRACT LIABILITY: $31,950,229.98 (CITY) $49,567,544.75 (NON-CITY)
ITD EXPENDITURES: $401,972,319.10 (CITY) $226,094,291.83 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 7,156 * 13,701 * 1,180 * (C)* 46,656 * 29,030 * 13,788 * 1,160 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 8,799 * 41,299 * 500 * 15,500 * (N)* 50,441 * 70,837 * 2,249 * 15,500 *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 1,024 * * * 5,407 * * * * * * * * 40,225 * 46,656
FORCST(C)* 1,024 * * * 5,407 * * * * * * * * 40,225 * 46,656
ACTUAL(C)* 2,138 * * * * 5,405 * * * * * * * * 7,543

* * * * * * * * * * * * *
PLAN (N)* 201 * * * * * * * * * * * 50,240 * 50,441
FORCST(N)* 201 * * * * * * * * * * * 50,240 * 50,441
ACTUAL(N)* 9,822 * 696 * * 10,393 * * * * * * * * * 20,910____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 ASTC-INST INSTALLATION OF ASTC CONTROLLERS
CONS 800 CONSTRUCTION 12,035 0 06/11

841 BIKE2030 BIKE NETWORK DEVELOPMENT 2030
IFDS 013 IFA DESIGN 20 20 06/10
IFDS 014 IFA DESIGN 20 20 06/11
IFDS 015 IFA DESIGN 20 20 06/12
IFDS 016 IFA DESIGN 20 20 06/13
IFDS 017 IFA DESIGN 20 20 06/14
IFDS 018 IFA DESIGN 20 20 06/15
IFDS 019 IFA DESIGN 20 20 06/16
IFDS 020 IFA DESIGN 20 20 06/17
CONS 801 CONSTRUCTION 160 0 06/13
CONS 802 CONSTRUCTION 160 0 06/14
CONS 803 CONSTRUCTION 160 0 06/15
CONS 804 CONSTRUCTION 160 0 06/16
CONS 805 CONSTRUCTION 160 0 06/17
CONS 806 CONSTRUCTION 160 0 06/18
CONS 807 CONSTRUCTION 160 0 06/19

841 BUS2030 BUS INITIATIVES
CONS 006 CONSTRUCTION 1,000 0 06/13
IFDS 013 IFA DESIGN 10 10 06/10
IFDS 014 IFA DESIGN 10 10 06/11
IFDS 015 IFA DESIGN 20 10 06/12
IFDS 016 IFA DESIGN 150 150 06/15
IFDS 017 IFA DESIGN 150 150 06/16
IFDS 018 IFA DESIGN 150 150 06/17
CONS 800 CONSTRUCTION 100 0 06/10
CONS 801 CONSTRUCTION 340 0 06/12
CONS 802 CONSTRUCTION 6,342 0 06/14
CONS 803 CONSTRUCTION 3,500 0 06/15
CONS 804 CONSTRUCTION 3,500 0 06/16
CONS 805 CONSTRUCTION 3,500 0 06/17
CONS 806 CONSTRUCTION 3,500 0 06/18

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1570
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 807 CONSTRUCTION 3,500 0 06/19

841 CONG2030 CONGESTED CORRIDORS/ GROWTH AREAS BIDAWARD 06/08 06/08
IFDS 013 IFA DESIGN 1,170 0 06/10
IFDS 014 IFA DESIGN 230 0 06/11

841 CTYWIDEL2 LUMINARIES CITYWIDE-MANHATTAN, BRONX, STATEN ISLAND BIDAWARD 06/09 06/09
CO#: A1 IFSP 600 IFA CONSTRUCTION SUPERVIS 300 0 06/10

841 CTYWIDEL3 ENERGY EFFICIENT COBRA HEADS, MOP UP CITYWIDE
CONS 800 CONSTRUCTION 14,243 0 06/10

841 ENRGHWLG CITYWIDE HIGHWAY LIGHTING REPLACEMENT BIDAWARD 06/08 06/08
CONS 001 CONSTRUCTION 973 0 07/09
CONS 002 CONSTRUCTION 621 0 06/10

841 HWK1048A WEST STREET - BROOKLYN GREENWAY
CONS 002 CONSTRUCTION 1,100 0 06/11

841 ITS2030 INTELLIGENT TRANSPORTATION SYSTEM
IFDS 008 IFA DESIGN 1,770 0 06/10
IFDS 009 IFA DESIGN 1,320 0 06/11
IFDS 010 IFA DESIGN 320 0 06/12

841 PEDFENCE3 PEDESTRIAN SEPARATORS/FENCES, CITYWIDE
CONS 001 CONSTRUCTION 0 591 06/10

841 PEDFLUMP PEDESTRIAN SEPARATOR/FENCES, CITYWIDE
CONS 001 CONSTRUCTION 0 500 06/12
CONS 002 CONSTRUCTION 0 500 06/14
CONS 003 CONSTRUCTION 0 500 06/16
CONS 004 CONSTRUCTION 0 500 06/18

841 PIKEALLSG FURNISH& INSTALL SIGNALS, ST LIGHTS AT PIKE ST/ALLEN ST,MANH
CONS 001 CONSTRUCTION 0 800 06/11

841 PLANTRANS TRANSIT SIGNAL PRIORITY-2030 BIDAWARD 06/08 06/08
CONS 002 CONSTRUCTION 0 495 06/10
CONS 800 CONSTRUCTION 1,248 4,513 06/10

841 SIGNALMTB SIGNAL MAINTENANCE(PAINTING) FY'08 BIDAWARD 06/08 06/08
CO#: 8 IFSP 601 IFA CONSTRUCTION SUPERVIS 108 0 06/10

841 SIGNALMTC SIGNAL MAINTENANCE(PAINTING) FY'10
CONS 001 CONSTRUCTION 4,305 0 06/10
IFSP 600 IFA CONSTRUCTION SUPERVIS 800 0 06/10

841 SIGNALMTD SIGNAL MAINTENANCE (PAINTING) FY 12-FY 18
CONS 001 CONSTRUCTION 4,521 0 06/12
CONS 002 CONSTRUCTION 4,746 0 06/14
CONS 003 CONSTRUCTION 4,984 0 06/16
CONS 004 CONSTRUCTION 5,233 0 06/18

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1571
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 SZFLASHSG FURNISH AND INSTALL SCHOOL ZONE FLASHERS
CONS 001 CONSTRUCTION 0 6,700 06/11

841 TFITSAMS INTELLIGENT TRANSPORTATION SYSTEM(ITS) ON HIGHWAYS BIDAWARD 06/09 06/09
DSGN 800 DESIGN 180 720 06/10
DSGN 801 DESIGN 180 720 06/11
CONS 802 CONSTRUCTION 5,445 17,380 06/11

841 TFLGPOLES REPLACEMENT OF TYPE 10 STREETLIGHT POLES-MANH/S ISLAND
CO#: 4 IFSP 005 IFA CONSTRUCTION SUPERVIS 75 0 07/09

841 TFLGPOLE2 REPLACEMENT OF TYPE#10 POLES, BROOKLYN, QUEENS, BRONX
CONS 001 CONSTRUCTION 0 10,393 06/10
CONS 002 CONSTRUCTION 0 4,599 06/11

841 TFLGPOLE3 REPLACEMENT OF TYPE#10 POLES, SIGNALIZED LOC AND HWY,CTYWIDE
CONS 001 CONSTRUCTION 0 7,000 06/11

841 TFPLANESA TRANSPORTATION PLANNING ESA, ENGINEERING & URBAN DESIGN
DSGN 002 DESIGN 2 0 10/09

841 TF01-ASTC PURCHASE &INSTALLATION OF ADVANCE SOLID-STATE TRAFFIC CONTR BIDAWARD 06/09 06/09
EQFN 003 EQUIPMENT AND FURNITURE 624 0 06/10
DSGN 004 DESIGN 51 201 07/09
EQFN 800 EQUIPMENT AND FURNITURE 4,752 19,007 06/10
EQFN 801 EQUIPMENT AND FURNITURE 4,563 252 06/10

841 TF01-RLC3 TRAFFIC SURVEILLANCE CAMERAS-EVACUATION ROUTES,MANHATTAN
EQFN 001 EQUIPMENT AND FURNITURE 823 0 06/11
EQFN 004 EQUIPMENT AND FURNITURE 824 0 06/11

841 TF01-TMC2 BATTERY BACK-UP FOR TRAFFIC MANAGEMENT SYSTEM
EQFN 800 EQUIPMENT AND FURNITURE 800 0 06/11

841 TF01-8905 TOPICS IV COMMUNICATION PIN (X802.48) BIDAWARD 06/04 06/04
EQFN SG 011 EQUIPMENT AND FURNITURE TRAFFIC SIGNAL SYSTEMS 0 4,400 06/11
EQFN SG 012 EQUIPMENT AND FURNITURE TRAFFIC SIGNAL SYSTEMS 0 732 06/11
EQFN SG 015 EQUIPMENT AND FURNITURE TRAFFIC SIGNAL SYSTEMS 0 2,000 06/11
EQFN SG 017 EQUIPMENT AND FURNITURE TRAFFIC SIGNAL SYSTEMS 0 332 06/11
IFDS 600 IFA DESIGN 260 332 06/10

841 TF01-9305 FIBER CABLE LINKS IN OUTER BOROUGH PIN#X501.27 BIDAWARD 01/05 01/05
DSGN 001 DESIGN 130 520 06/11
CONS 002 CONSTRUCTION 795 3,180 06/11

841 TF01-9406 TOPICS IV CONSTRUCTION PIN (X802.43.321) BIDAWARD 06/04 06/04
CO#: 1 IFSP 002 IFA CONSTRUCTION SUPERVIS 360 0 06/10

EQFN SG 003 EQUIPMENT AND FURNITURE TRAFFIC SIGNAL SYSTEMS 1,117 0 06/10
EQFN SG 005 EQUIPMENT AND FURNITURE TRAFFIC SIGNAL SYSTEMS 0 8,440 06/10
EQFN SG 008 EQUIPMENT AND FURNITURE TRAFFIC SIGNAL SYSTEMS 0 1,382 06/10
EQFN SG 010 EQUIPMENT AND FURNITURE TRAFFIC SIGNAL SYSTEMS 684 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1572
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TF01-9904 INTEGRATED TRANSPORTATION MANAGEMENT SYSTEM X757.90.321 BIDAWARD 05/08 05/08
DSGN 004 DESIGN 40 160 06/10
CONS 008 CONSTRUCTION 186 742 06/11
CONS 009 CONSTRUCTION 185 742 06/12

841 TF01-9909 ADVANCE TRAVELLER INFORMATION DISSEMINATION SERVICE BIDAWARD 06/04 06/04
CONS 006 CONSTRUCTION 0 1,007 06/11
DSGN 007 DESIGN 40 160 06/10
CONS 008 CONSTRUCTION 262 0 06/11
CONS 009 CONSTRUCTION 262 1,007 06/12

841 TF01-9910 LOCAL STREET NETWORK MGMT AND INCIDENT MGMT X500.94
DSGN 800 DESIGN 60 240 06/10
CONS 801 CONSTRUCTION 1,093 2,262 06/10
CONS 802 CONSTRUCTION 5,093 0 06/11

841 TF01-9912 DEPLOYMENT OF REAL TIME TRAFFIC ADAPTIVE SYSTEM CW X500.93 BIDAWARD 05/08 05/08
CONS 004 CONSTRUCTION 348 1,392 06/11

841 TF01-9916 WIRELESS INTEGRATION OF REMAINING 3800 INTERSECTIONS
CONS 800 CONSTRUCTION 387 2,333 06/11

841 TF01TPM08 THERMOPLASTIC MARKING BIDAWARD 06/08 06/08
CO#: 6 IFSP 601 IFA CONSTRUCTION SUPERVIS 76 0 06/10

841 TF01TPM10 THERMOPLASTIC MARKINGS-FY10
CONS 001 CONSTRUCTION 5,405 0 10/09
CONS 002 CONSTRUCTION 6,555 0 06/10
IFSP 600 IFA CONSTRUCTION SUPERVIS 700 0 06/10

841 TF01TPM12 THERMOPLASTIC MARKINGS
CONS 001 CONSTRUCTION 7,680 0 06/12
CONS 002 CONSTRUCTION 9,300 0 06/14
CONS 003 CONSTRUCTION 9,500 0 06/16
CONS 004 CONSTRUCTION 9,500 0 06/18

841 TF012000D REFLECTIVE MARKINGS BIDAWARD 05/08 05/08
CONS 001 CONSTRUCTION 800 0 06/12
CONS 002 CONSTRUCTION 800 0 06/14
CONS 003 CONSTRUCTION 1,000 0 06/16
CONS 004 CONSTRUCTION 1,000 0 06/18

841 TF012007 NEW SIGNAL INSTALLATION REQUIREMENT CONTRACT BIDAWARD 05/07 05/07
CONS 005 CONSTRUCTION 0 221 06/10

841 TF012008 NEW SIGNAL INSTALLATION REQUIREMENT CONTRACT BIDAWARD 05/08 05/08
CONS 002 CONSTRUCTION 0 1,404 06/10

CO#: 2 IFDS 600 IFA DESIGN 900 15,000 06/10
CO#: A1 IFSP 601 IFA CONSTRUCTION SUPERVIS 400 15,000 06/10

841 TF019403B PURCHASE& INSTALL ADVANCED SOLID STATE TRAFFIC CONTROLLERS BIDAWARD 06/04 06/04
CO#: 6 IFDS 008 IFA DESIGN 80 0 07/09
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841 TYPLSGM TRAFFIC SIGNALS (TEN YEAR PLAN)
CONS TS 003 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 15,500 06/14
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 16,000 06/15
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 16,500 06/18
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 16,500 06/19
CONS 013 CONSTRUCTION 0 16,500 06/16
CONS 014 CONSTRUCTION 0 17,000 06/11
CONS 015 CONSTRUCTION 0 16,500 06/17
CONS 018 CONSTRUCTION 0 15,500 06/13

850 HWK472AP FLUSHING AVENUE PlaNYC DEVSCOPE 02/08 05/08
CONS 800 CONSTRUCTION 622 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: TF-2 FMS #: 841 926 INSTALL TRAFFIC SIGNALS FOR BRIDGE, HIGHWAY & STREET PROJECTS, CITYWID
AVAILABLE BALANCE AS OF: 11/30/09 $15,457,241.34 (CITY) $17,197,451.15 (NON-CITY)
CONTRACT LIABILITY: $16,713,601.50 (CITY) $1,401,762.88 (NON-CITY)
ITD EXPENDITURES: $71,193,398.45 (CITY) $3,549,850.85 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 2,326 * 850 * 1,448 * (C)* 21,161 * 3,590 * 1,209 * 992 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 4,554 * 1,038 * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 337 * 1 * 252 * 101 * * 432 * 5 * 1,546 * * * * 18,487 * 21,161
FORCST(C)* 337 * 1 * 23 * 476 * 992 * 374 * 5 * 1,651 * * * * 17,302 * 21,161
ACTUAL(C)* 75-* 309 * 84 * 402 * 1,074 * * * * * * * * 1,794

* * * * * * * * * * * * *
PLAN (N)* * * 10 * * * 1,016 * * * * * * 3,528 * 4,554
FORCST(N)* * * * * * 1,016 * * 10 * * * * 3,528 * 4,554
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWPLZ007K Marcy Avenue Plaza Streetscape/Reconstruction
CONS 003 CONSTRUCTION 4 0 06/10

801 HWQ662D Springfield Gardens Residential Area, Reconstruction DSGN 09/04 12/07
CONS 014 CONSTRUCTION 290 0 06/11

841 BRC156R MANHATTAN BRIDGE #14 (CABLE RE-WRAPPING & SUSPENDER) DEVSCOPE 11/58 11/59
CONS GE 013 CONSTRUCTION GENERAL 185 3,505 06/10

841 HBCR01A COMP REHAB CONST ( A CONTRACT) DEVSCOPE 06/04 06/05
IFDS 601 IFA DESIGN 40 0 06/10

841 HBCR01B COMP REHAB 01 CONST (B CONTRACT) DEVSCOPE 06/04 06/05
IFDS 601 IFA DESIGN 40 0 07/09

841 HBK1072 BELT SHORE PKWY FRESH CREEK 2-231509 DEVSCOPE 06/99 05/00
CONS 053 CONSTRUCTION 274 0 06/10
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841 HBK539 20TH AVE BR #2-24372-0/TN35155 DEVSCOPE 07/99 06/00
IFDS 603 IFA DESIGN 12 0 07/09

841 HBM1212 REHAB OF PARK AVE VIADUCT, NORTH SIDE OF EAST 42ND STREET DEVSCOPE 07/00 06/01
CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 5,831 0 06/10
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 2,735 0 06/10

CO#: 1 IFDS 011 IFA DESIGN 60 0 06/10
CONS 015 CONSTRUCTION 603 0 06/10

841 HBQ1162E BORDEN AVE BRIDGE EMERGENCY WORK DEVSCOPE 07/09 06/10
IFDS 603 IFA DESIGN 40 0 07/09
IFSP 604 IFA CONSTRUCTION SUPERVIS 30 0 07/09

841 HBX1029 145TH STREET BRIDGE/ HARLEM RIVER 2-240089 DEVSCOPE 07/99 06/00
CO#: 1 IFSP 601 IFA CONSTRUCTION SUPERVIS 12 0 07/09

841 HBX1104 GRAND CONCOURSE / E 161 ST 2-24225-9 DEVSCOPE 07/01 06/02
CONS TS 064 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 13 0 06/10
CONS TS 075 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 337 0 07/09

841 HBX1139 E 183RD ST OVER METRO NORTH 2-24180 DEVSCOPE 07/03 06/04
CONS LG 017 CONSTRUCTION STREET LIGHTING SYSTEMS 185 0 06/11
CONS 031 CONSTRUCTION 195 0 06/13

841 HWCESA02B ENGINEERING SERVICE AGREEMENT, CITYWIDE
IFDS 600 IFA DESIGN 10 0 07/09

841 HWKP146 BEDFORD AVE DEVSCOPE 05/05 08/05
CONS TS 009 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 48 0 06/18

841 HWKP2024 JAY STREET (MANH. BR. TO FULTON)
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 68 0 06/16

841 HWK1175 FLATBUSH AVENUE (EMPIRE TO CHURCH)
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 319 0 06/20

841 HWK1179 COURT STREET
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 228 0 06/14

841 HWK715 RECONSTRUCTION OF VANDERBILT AVENUE DEVSCOPE 05/05 08/05
CONS TS 009 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 331 0 06/20

841 HWK796W SCHENCK AVENUE (X755 95) DEVSCOPE 05/05 08/05
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 297 0 06/17

841 HWK855A E. 108TH STREET AREA
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 502 0 06/17

841 HWK966 BAY 14TH STREET DEVSCOPE 05/05 08/05
CONS TS 009 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 98 0 06/19

841 HWK972 RECONSTRUCTION OF BAYVIEW AVENUE DEVSCOPE 05/06 08/06
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 76 0 06/20
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWMP2017 WADSWORTH TERRACE (FAIRVIEW TO W. 183TH STREET)
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 69 0 06/12

841 HWMWTC A8 WORLD TRADE CENTER AREA 8 DEVSCOPE 06/09 09/09
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 286 06/11

841 HWMWTCA10 WORLD TRADE CENTER AREA 10
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 6 06/11

841 HWMWTC11 WORLD TRADE CENTER AREA 11
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 2 06/11

841 HWM1162 COBBLESTONE STREETS DEVSCOPE 05/05 08/05
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 356 0 06/16

841 HWPLZ002X Boston Road and East 169 Plaza/Streetscape Reconstruction
CONS 804 CONSTRUCTION 29 0 06/14

841 HWPLZ003M Montefiore Park and Plaza Reconstruction/Improvement
CONS 806 CONSTRUCTION 25 0 06/15

841 HWQ1180 REVIEW/STARR DEVSCOPE 02/08 06/08
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 228 0 06/15

841 HWQ1182 BROAD CHANNEL
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 570 0 06/14

841 HWQ121B3 RECONSTRUCTION OF SOUTH JAMAICA AREA DEVSCOPE 05/05 08/05
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 183 0 06/13

841 HWQ254A QUEENS VILL/HOLLIS CT. BLVD. , ETC.
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 250 0 06/16

841 HWQ257SG 137 AVENUE AREA, SPRINGFIELD GARDENS, QUEENS (CB12) DEVSCOPE 02/09 06/09
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 319 0 06/17

841 HWQ662E ROCKAWAY BLVD.
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 228 0 06/17

841 HWQ662F ROCAWAY BLVD
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 228 0 06/17

841 HWQ788 RECON 11TH ST: 44TH DRIVE TO JACKSON AVE DEVSCOPE 05/05 08/05
CONS TS 009 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 582 0 06/15

841 HWQ828L 243 STREET AREA, ROSEDALE QUEENS
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 311 0 06/18

841 HWQ829L 222 STREET AREA, LAURELTON, QUEENS
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 188 0 06/19

841 HWQ983A Reconstrcution of 45 Avenue at 111 Street
CONS 007 CONSTRUCTION 62 0 06/15
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841 HWR299B RECONSTRUCTION OF RICHMOND HILL ROAD DEVSCOPE 05/02 08/02
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 150 0 06/17

841 HWR494A RECONST OF SHARPE AVE -RICHMOND TERRACE TO GROVE AVE DEVSCOPE 05/05 08/05
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 499 0 06/20

841 HWXP136 GRAND CONCOURSE - LOU GEHRIG PLAZA RECONSTRUCTION DEVSCOPE 12/03 04/04
CONS 031 CONSTRUCTION 700 0 06/10
CONS 035 CONSTRUCTION 64 0 06/10
CONS 37 CONSTRUCTION 35 0 10/09

841 HWXP2019 E.159TH (EAGLE AVE . TO ST. ANN'S AVENUE) DEVSCOPE 02/08 06/08
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 23 0 06/16

841 HWXP2021 MIDDLETON RD. (WESTCHESTER AVE. TO BRUCKNER BLVD.)
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 114 0 06/17

841 HWX203C RECON OF BOSTON ROAD - BRONX ZOO GATE DEVSCOPE 05/05 08/05
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 45 0 06/17

841 HWX712 RANDALL AVE: CROSS BRONX EXPRESSWAY TO EAST TREMONT AVE DEVSCOPE 05/03 08/03
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 650 0 06/15

841 HWX844A RECONSTR OF SOUNDVIEW AVE -BRUCKNER BLVD SVC RD TO O'BRIEN DEVSCOPE 05/06 08/06
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 1,032 0 06/15

841 HWX844C STICKBALL BLVD AND LAFAYETTE STREET AREA
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 342 0 06/14

841 HWX864 RECON INDEPENDENCE AVE-KAPPOCK ST TO W 231 ST
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 48 0 06/17

841 HWX869 RECONST OF QUINCY AVE AREA DEVSCOPE 05/03 08/03
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 234 0 06/14

841 HWX870 RECONST WILLIAMSBRIDGE ROAD: ADEE AVE TO ARNOW AVE, ETC
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 296 0 06/17

841 HWX960 RECON OF PARTS OF BALCOM, VREELAND, LATTING & GIFFORD AVE'S
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 31 0 06/18

850 BED-778 TRUNK & DIST. W/M REPL IN ATALNTIC AV B/T CARLTON & CLASSON DEVSCOPE 06/09 09/09
CONS TS 012 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 23 0 06/10

850 HD-153C2 EDGEMERE (PHASE C2) DEVSCOPE 03/08 05/08
IFDS 603 IFA DESIGN 30 0 07/09

850 HD-161B2 GATEWAY ESTATES AREA - PHASE 2B DEVSCOPE 02/08 05/08
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 123 0 12/09

850 HD-161C GATEWAY ESTATE - PHASE C DEVSCOPE 03/07 05/07
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 100 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1577
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HD-161D GATEWAY ESTATE - PHASE D DEVSCOPE 04/07 06/07
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 100 0 06/12

850 HWBUSPAD3 CITYWIDE BUS PADS(SIM) DEVSCOPE 09/06 12/06
CONS TS 009 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 20 0 09/09

850 HWBUSPAD4 CITYWIDE BUS PADS(SIM) DEVSCOPE 02/08 05/08
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 2 0 09/09

850 HWCSCH1 SCHOOL SAFETY IMPROVEMENT - CITYWIDE DEVSCOPE 05/06 08/06
CO#: B CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 66 0 10/09

850 HWCSCH2 SCHOOL SAFETY IMPROVEMENT - CITYWIDE DEVSCOPE 04/07 07/07
CO#: 2 IFDS 605 IFA DESIGN 70 0 07/09
CO#: 3 IFDS 605 IFA DESIGN 260 0 06/10
CO#: 1 IFSP 607 IFA CONSTRUCTION SUPERVIS 30 0 07/09

850 HWC988M1 AMBOY RD & ANNADALE RD DEVSCOPE 03/08 05/08
CONS TS 017 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 194 0 06/11

850 HWC988QB2 QUEENS BOULEVARD MEDIAN EXTENSIONS INTO CROSSWALKS, QUEENS DEVSCOPE 01/05 04/05
CO#: A CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 36 0 12/09

850 HWC988QB3 QUEENS BLVD AT UNION TURNPIKE, PUNCH THROUGH DEVSCOPE 03/08 05/08
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 270 0 06/10

850 HWC988QB4 QUEENS BOULEVARD MEDIAN EXTENSIONS INTO CROSSWALKS, QUEENS DEVSCOPE 02/09 05/09
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 500 0 06/11

850 HWD105-01 METROPOLITAN AVE & UNIONPORT ROAD IN PARKCHESTER -CENTER IS. DEVSCOPE 05/08 08/08
CONS TS 017 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 1,114 0 06/10

850 HWD10501A HUGH GRANT CIRCLE - METROPOLITAN AV AND WESTCHESTER AV DEVSCOPE 02/08 05/08
CONS TS DC6 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 166 0 06/10

850 HWKC1019 Eastern Parkway (Washington Ave. to Grand Army Plaza) DEVSCOPE 03/08 05/08
CONS TS DC3 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 452 0 06/10

CO#: 1 IFDS 008 IFA DESIGN 25 0 07/09

850 HWKP166A RECONSTRUCTION OF MALBONE STREET DEVSCOPE 02/09 05/09
CONS 004 CONSTRUCTION 18 0 06/11

850 HWKP2026 CHURCH AVENUE DEVSCOPE 06/06 09/06
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 34 0 06/11

850 HWK1129 NOSTRAND AVE DEVSCOPE 05/04 08/04
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 170 0 06/11

850 HWK1148 JEWEL STREET AREA DEVSCOPE 05/03 08/03
CONS TS 020 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 133 0 06/13

850 HWK1153A DOWNTOWN BROOKLYN REHABILITATION - PHASE II DEVSCOPE 02/08 05/08
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 1,075 0 06/10
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IFDS 603 IFA DESIGN 53 0 07/09

850 HWK1166 RECONST. OF 86th ST. FROM SHORE RD TO GATLING PL. BROOKLYN PROJSTRT 06/04 06/04
CO#: A CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 4 0 09/09

850 HWK1173A ATLANTIC AVENUE - GEORGIA AVENUE TO SCHENCK AVENUE (PHASE A)
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 138 0 06/15
IFDS 603 IFA DESIGN 30 0 07/09

850 HWK1173B ATLANTIC AVENUE - SCHENCK AVENUE TO ROCKAWAY BLVD (PHASE B)
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 406 0 06/18

850 HWK1180 Recons. of Kingston Ave. bet. Eastern Pkwy. and Empire Blvd. DEVSCOPE 06/08 10/08
CONS TS DC7 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 352 0 06/10

850 HWK1181 BELT PARKWAY DEVSCOPE 06/08 09/08
IFDS 601 IFA DESIGN 28 0 07/09

850 HWK1668 RECONST WILLOUGHBY ST. FROM FLATBUSH AVE EXT. TO ADAMS ST BK DEVSCOPE 05/03 08/03
CONS TS 009 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 99 0 06/15

850 HWK472A FLUSHING AVENUE DEVSCOPE 05/07 08/07
CO#: A CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 82 0 12/09
CO#: B CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 11 0 06/10

850 HWK472W FLUSHING AVENUE (X755 69) DEVSCOPE 07/03 09/03
CO#: B CONS TS 018 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 169 0 12/09

850 HWK476B NASSAU AVENUE DEVSCOPE 05/04 08/04
CONS TS DC3 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 423 0 06/10

850 HWK614D RECONSTRUCTION OF BERGEN AVENUE AREA, BKLYN DEVSCOPE 05/05 08/05
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 525 0 06/14

CO#: 1 IFDS 600 IFA DESIGN 26 0 07/09

850 HWK639W RECON: TILLARY STREET DEVSCOPE 05/05 08/05
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 151 0 06/12
CONS TS 014 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 151 0 06/12

850 HWK700A COLUMBIA STREET DEVSCOPE 05/03 08/03
CO#: A CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 11 0 09/09
CO#: B CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 103 0 09/09
CO#: C CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 3 0 09/09

850 HWK700B COLUMBIA STREET RECONSTRUCTION (SOUTH OF HAMILTON AVE.) DEVSCOPE 05/03 08/03
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 315 0 06/14

850 HWK732B RECONS OF FIFTH AVENUE FROM 34TH STREET TO 65TH STREET DEVSCOPE 05/05 08/05
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 210 0 06/14

850 HWK732C RECONS OF FIFTH AVENUE FROM 24TH STREET TO 34TH STREET DEVSCOPE 05/02 08/02
CO#: A CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 9 0 09/09
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850 HWK855 RECONSTRUCTION OF E108TH STREET, BROOKLYN DEVSCOPE 02/07 06/07
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 168 0 06/14

850 HWK876 RECONSTRUCTION OF WYCKOFF AVENUE, BROOKLYN DEVSCOPE 05/04 08/04
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 225 0 06/12

850 HWMP116 RECON OF ASTOR PLACE AND COOPER SQUARE DEVSCOPE 05/03 08/03
CO#: 1 IFDS 600 IFA DESIGN 40 0 07/09

850 HWMP2012 TIMES SQUARE DEVSCOPE 05/05 08/05
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 219 0 06/11

850 HWMP2019 RECONSTRUCTION OF EAST HOUSTON STREET
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 1,546 0 02/10

850 HWMP2030 CHATHAM SQUARE DEVSCOPE 04/07 07/07
CONS TS 009 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 608 12/09

850 HWMWTCA6A RECONSTRUCTION OF BROADWAY, ETC DEVSCOPE 04/07 06/07
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 450 06/11

CO#: 1 IFSP 603 IFA CONSTRUCTION SUPERVIS 23 0 07/09

850 HWMWTCA6B RECONSTRUCTION OF CHAMBERS STREET, ETC DEVSCOPE 04/07 07/07
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 302 12/09

850 HWMWTCA6C RECONSTRUCTION OF LIBERTY STREET, ETC DEVSCOPE 01/04 04/04
IFDS 605 IFA DESIGN 20 0 07/09
IFSP 606 IFA CONSTRUCTION SUPERVIS 12 0 07/09

850 HWMWTCA6E RECONSTRUCTION OF BEEKMAN STREET DEVSCOPE 10/05 01/06
CO#: A CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 18 12/09

850 HWMWTCA7A RECONSTRUCTION OF GREENWICH ST, HARRISON ST & LEONARD ST DEVSCOPE 03/07 05/07
CO#: C CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 10 09/09

850 HWMWTCA7B RECONSTRUCTION OF BROADWAY - LEONARD ST TO CORTLANDT ST DEVSCOPE 03/09 05/09
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 87 06/11

850 HWMWTCA7D RECONSTRUCTION OF PECK SLIP - FRONT ST TO PEARL ST DEVSCOPE 01/04 04/04
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 23 06/10

850 HWMWTCA7E RECONSTRUCTION OF WORTH ST - HUDSON ST TO EAST BROADWAY DEVSCOPE 03/09 06/09
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 101 06/11

850 HWMWTCA7F RECONSTRUCTION OF WARREN ST - WEST ST TO BROADWAY
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 87 06/11

850 HWMWTCA7G RECONSTRUCTION JOHN STREET - NASSAU STREET AND BROADWAY DEVSCOPE 09/04 12/04
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 19 06/11

850 HWMWTCA8B RECONSTRUCTION OF FULTON ST & ANCILLARY STREETSCAPE DEVSCOPE 05/07 08/07
CO#: A CONS TS 003 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 1 12/09
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850 HWM1159 REHABILITATION OF PECK SLIP DEVSCOPE 05/01 08/01
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 104 0 06/10

850 HWM1163 7th Avenue Penn Station Ped Safety DEVSCOPE 03/08 05/08
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 55 0 06/15

850 HWM1165 RECONSTRUCTION OF FULTON STREET - PHASE III DEVSCOPE 02/08 05/08
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 0 87 12/09
IFDS 603 IFA DESIGN 40 0 07/09

850 HWM1667W FREDERICK DOUGLASS CIRCLE AND MANHATTAN AVE DEVSCOPE 05/03 08/03
CO#: 3 IFSP 602 IFA CONSTRUCTION SUPERVIS 7 0 07/09

850 HWM207C HERALD SQ -AVE OF THE AMERICAS-32 ST TO 35 ST DEVSCOPE 05/04 08/04
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 101 0 06/12

CO#: 1 IFDS 600 IFA DESIGN 60 0 07/09

850 HWPLZ001K Myrtle Avenue Plaza & Street Reconstruction
CONS 003 CONSTRUCTION 125 0 06/12

850 HWPLZ004M Pershing Square West Plaza/Streetscape Reconstruction
CONS 003 CONSTRUCTION 25 0 06/11

850 HWPLZ005K Humboldt Plaza/Streetscape Reconstruction
CONS 003 CONSTRUCTION 33 0 06/11

850 HWPLZ006K Knickerbocker Plaza Improvement/Reconstruction
CONS 003 CONSTRUCTION 29 0 06/11

850 HWPLZ008M Forsyth Streetscape and Plaza Reconstruction
CONS 003 CONSTRUCTION 38 0 06/11

850 HWPLZ009M Plaza De Las Americas Reconstruction
CONS 003 CONSTRUCTION 25 0 06/13

850 HWQP1183 RECONSTRUCTION OF HILLSIDE AREA DEVSCOPE 06/09 09/09
CONS TS DC5 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 992 0 06/10

850 HWQ1126B RECONS BEACH CHANNEL DR & BEACH 54 ST, ARVERNE/EDGEMERE HOPE DEVSCOPE 05/03 08/03
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 92 0 06/15

850 HWQ121B4 RECONSTRUCTION OF SOUTH JAMAICA AREA DEVSCOPE 05/04 08/04
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 65 0 06/12

850 HWQ1675 RECONSTRUCTION OF COLLEGE POINT BLVD DEVSCOPE 03/08 06/08
CONS TS DC2 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 1,000 0 06/10

850 HWQ1682 RECONSTRUCTION OF SHORE FRONT PKWY IN THE ROCKAWAY QUEENS
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 321 0 06/15

850 HWQ232H RECONSTRUCTION OF DONGAN AVE AT 88TH STREET
CONS GE 005 CONSTRUCTION GENERAL 70 0 05/11

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1581
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWQ233 RECONSTRUCTION OF BARNETT AVE, 48-52 STREETS
CONS GE 005 CONSTRUCTION GENERAL 30 0 05/13

850 HWQ274F1 RECONSTRUCTION OF STREETS IN THE ROSEDALE AREA - PHASE II DEVSCOPE 07/04 09/04
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 600 0 06/14

850 HWQ411B 94TH STREET, ETC , QUEENS DEVSCOPE 03/08 06/08
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 349 0 06/14
CONS TS 024 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 161 0 06/11

850 HWQ631B-2 ALMEDA AV - PHASE II DEVSCOPE 03/08 06/08
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 77 0 06/15

850 HWQ631B-3 ALMEDA AV - PHASE III
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 77 0 06/16

850 HWQ708 RECONSTRUCTION OF 73RD PLACE DEVSCOPE 05/04 08/04
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 339 0 06/14

CO#: 2 IFDS 600 IFA DESIGN 60 0 07/09

850 HWQ724B RECONSTRUCTION OF STREETS IN THE BROOKVILLE-EDGEWOOD TRIANGE DEVSCOPE 08/03 11/03
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 86 0 06/14

850 HWQ787B2 SUTTER AVE, ETC - PHASE IV (B2) DEVSCOPE 02/09 05/09
CONS TS 003 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 6 0 06/11

850 HWQ787B3 SUTTER AVE, ETC - PHASE V (B3)
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 3 0 06/14

850 HWQ985 SHORE ROAD RECONSTRUCTION DEVSCOPE 06/09 09/09
CONS 006 CONSTRUCTION 97 0 06/11

850 HWRC054 HYLAN BLVD AT ARMSTRONG/FIELDWAY/CLEVELAND/CHESTERSON DEVSCOPE 05/05 07/05
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 605 0 06/11

850 HWRC055 HYLAN BLVD AT NEW DROP LANE DEVSCOPE 02/09 05/09
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 151 0 06/11

850 HWR1132B SOUTH BEACH AREA PHASE II DEVSCOPE 07/00 10/00
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 456 0 06/15

850 HWR1140A ARTHUR KILL ROAD (PHASE I) - CLARKE AVE AND RICHMOD AVE DEVSCOPE 05/04 08/04
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 300 0 06/15

850 HWR1140B ARTHUR KILL ROAD (PHASE II) - RICHMOND AVE AND HUGUENOT AVE DEVSCOPE 03/09 06/09
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 300 0 06/15

850 HWR1140C ARTHUR KILL ROAD (PHASE III) - ST ANDREWS PL & HUGUENOT AV
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 300 0 06/17

850 HWR1140D ARTHUR KILL ROAD (PHASE IV) - ST ANDREWS PL & BENTLEY ST
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 300 0 06/17

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1582
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWR669C RECONSTRUCTION OF ROMA,HETT, ETC DEVSCOPE 05/04 08/04
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 79 0 06/14

850 HWR890 RECONST, OF WOODROW RD-BLOOMINGDALE RD TO HUGUENOT AVE ETC DEVSCOPE 05/05 08/05
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 350 0 06/14

850 HWR919 BLOOMINGDALE ROAD: AMBOY ROAD TO ARTHUR KILL ROAD DEVSCOPE 05/04 08/04
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 187 0 06/14

850 HWR986B IMPROVE 2 FOREST HILL ROAD INTERSECTION DEVSCOPE 05/03 08/03
CONS LG 013 CONSTRUCTION STREET LIGHTING SYSTEMS 124 0 06/13
CONS TS 014 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 95 0 06/13

850 HWR986C CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD DEVSCOPE 05/03 08/03
CONS TS 008 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 165 0 06/13

850 HWR986D FOREST HILL ROAD RECON - JASPER ST TO ASHWORTH AVE DEVSCOPE 05/03 08/03
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 141 0 06/14

850 HWXP093A RECON OF PRATT AVE DEVSCOPE 07/03 09/03
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 220 0 06/10

850 HWXP093B RECON OF BOLLER AVE
CONS TS 002 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 20 0 06/11

850 HWXP134 BRONX QUAD (MOSHOLU PKWY AND FORDHAM RD) DEVSCOPE 06/08 10/08
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 483 0 06/11

850 HWXP136A GRAND CONCOURSE RECON SERVICE ROAD E.166 TO E171ST DEVSCOPE 02/07 06/07
CONS TS 004 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 137 0 06/11

850 HWXP138 RECONSTR OF HOLLERS AVE ETC DEVSCOPE 02/07 05/07
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 42 0 06/13

850 HWXP144 KAPPOCK STREET RETAINING WALL, BX DEVSCOPE 04/05 06/05
CO#: A CONS TS 014 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 2 0 09/09
CO#: B CONS TS 014 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 2 0 12/09

850 HWXP2007 E.177TH ST/DEVOE AVE BET. SHERIDAN EXP (I-895) AND E.TREMONT DEVSCOPE 05/02 08/02
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 125 0 06/11

850 HWX421AW PENNYFIELD AVE AREA DEVSCOPE 05/05 08/05
CONS TS 009 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 332 0 06/15
CONS TS 022 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 148 0 06/15

850 HWX647B RECONSTRUCTION OF PAULDING AVENUE - PHASE II DEVSCOPE 03/08 05/08
CONS TS DC4 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 462 0 06/10

850 HWX710 PELHAM PARKWAY: WEST & EAST BOUNDS AND NORTH & SOUTH BOUNDS DEVSCOPE 07/00 09/00
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 1,305 0 06/10

850 HWX710A PELHAM PKWY-WEST & EAST AND NORTH & SOUTH BOUNDS (PHASE A)
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 222 0 06/12

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1583
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HW2CR09C CITYWIDE MILLING - QUEENS DEVSCOPE 02/08 05/08
CONS TS 003 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 20 0 12/09

850 HW2CR09CW CITYWIDE MILLING DEVSCOPE 04/08 07/08
CONS TS 011 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 1 0 08/09

850 RED-360 CLOVE RD - NARROWS RD NORTH & SILVER LAKE PARK GOLF COURSE DEVSCOPE 03/05 05/05
CO#: A CONS TS 015 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 98 0 09/09
CO#: 1 IFSP 601 IFA CONSTRUCTION SUPERVIS 15 0 07/09

850 RWM014 RETAINING WALL- FORT WASHINGTON AV-W 164 ST & W 165 ST (SB) DEVSCOPE 02/08 05/08
CONS TS 006 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 5 0 01/10

850 RWX003 BAILEY PLACE RETAINING WALL DEVSCOPE 03/07 06/07
CONS TS 007 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 9 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: TF-3 FMS #: 841 901 PARKING METERS
AVAILABLE BALANCE AS OF: 11/30/09 $125,000.33 (CITY) $10,414,745.25 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $794,855.00 (NON-CITY)
ITD EXPENDITURES: $8,599,836.67 (CITY) $46,901,243.75 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 75 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 1,771 * 8,190 * 5,390 * 1,873 * (N)* 2,024 * 8,190 * 5,390 * 1,873 *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 2,024 * 2,024
FORCST(N)* * * * * * * * * * * * 2,024 * 2,024
ACTUAL(N)* * * * 62 * * * * * * * * * 62____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 PRKMETER PARKING METER REPLACEMENTS BIDAWARD 06/09 06/09
EQFN 002 EQUIPMENT AND FURNITURE 0 2,024 06/10

841 PRKMETER1 PARKING METER REPLACEMENTS
EQFN 002 EQUIPMENT AND FURNITURE 0 8,190 06/11
EQFN 003 EQUIPMENT AND FURNITURE 0 5,390 06/12
EQFN 004 EQUIPMENT AND FURNITURE 0 1,873 06/13

841 TD19-9918 HANDHELD DEVICES FOR COLLECTION DRIVERS
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/11

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1584
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: TF-18 FMS #: 841 905 OFF STREET PARKING FACILITIES
AVAILABLE BALANCE AS OF: 11/30/09 $10,183,928.85 (CITY) $3,700,000.00 (NON-CITY)
CONTRACT LIABILITY: $1,239,386.08 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $49,880,929.48 (CITY) $10,500.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 5,967 * * 1,330 * (C)* 7,384 * 7,702 * 1,200 * 1,220 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 3,700 * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 7,384 * 7,384
FORCST(C)* * * * * * 22 * * * * * * 7,362 * 7,384
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 EASTPARK East River Bikeway Parking Lot Improvements DSGN 01/06 01/06
CONS 002 CONSTRUCTION 91 0 06/10

841 TF18-LUMP LUMP SUM FOR PARKING RECONSTRUCTION BIDAWARD 06/08 06/08
DSGN 001 DESIGN 3 0 06/14
DSGN 002 DESIGN 655 0 06/15
DSGN 004 DESIGN 650 0 06/16

841 TF18-2000 GREAT KILLS MUNICIPAL PARKING FIELD, STATEN ISLAND BIDAWARD 06/08 06/08
CONS 001 CONSTRUCTION 440 0 06/13

841 TF18-2010 SUNNYSIDE MUNICIPAL PARKING FIELD BIDAWARD 06/08 06/08
CONS 001 CONSTRUCTION 780 0 06/13

841 TF18-2015 ROSEDALE MUNICIPAL PARKING FIELD
CONS 001 CONSTRUCTION 1,500 0 06/11

841 TF18-2016 FAR ROCKAWAY MUNICIPAL PARKING FIELD
CONS 001 CONSTRUCTION 550 0 06/12

841 TF18-2017 AVENUE M MUNICIPAL PARKING FIELD
CONS 001 CONSTRUCTION 570 0 06/14

841 TF18-2018 LEONARD STREET PARKING FIELD
CONS 001 CONSTRUCTION 485 0 06/15

841 TF18-2019 COURT SQUARE MUNICIPAL PARKING GARAGE
DSGN 001 DESIGN 800 0 06/17
CONS 002 CONSTRUCTION 4,500 0 06/18

841 TF18-2020 STEINWAY #1&2 MUNICIPAL PARKING FIELDS
CONS 001 CONSTRUCTION 950 0 06/19

841 TF18-2021 DITMARS #1&2 MUNICIPAL PARKING FIELDS
CONS 001 CONSTRUCTION 890 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1585
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 TF18-2022 BELMONT MUNICIPAL PARKING FIELD
CONS 001 CONSTRUCTION 650 0 06/12

841 TF18-2023 BAYSIDE MUNICIPAL PARKING FIELD
CONS 001 CONSTRUCTION 690 0 06/16

850 TF18-2001 NEW DORP MUNICIPAL PARKING FIELD, STATEN ISLAND PROJSTRT 07/05 07/05
CO#: RJ IFSP 004 IFA CONSTRUCTION SUPERVIS 20 0 06/10

CONS 005 CONSTRUCTION 512 0 06/10

850 TF18-2003 WHITE PLAINS ROAD MUNICIPAL PARKING FIELD, BRONX BIDAWARD 06/08 06/08
CONS 001 CONSTRUCTION 460 0 06/10

850 TF18-2007 DELANCEY AND ESSEX MUNICIPAL PARKING GARAGE,MANHATTAN BIDAWARD 06/08 06/08
DSGN 001 DESIGN 106 0 06/10

CO#: CP DSGN 001 DESIGN 408 0 06/10
CONS 002 CONSTRUCTION 4,102 0 06/11
IFSP 004 IFA CONSTRUCTION SUPERVIS 190 0 06/10

850 TF18-2008 BAY RIDGE MUNICIPAL PARKING GARAGE, BROOKLYN BIDAWARD 06/08 06/08
DSGN 001 DESIGN 360 0 06/10
CONS 002 CONSTRUCTION 2,100 0 06/11
IFSP 004 IFA CONSTRUCTION SUPERVIS 210 0 06/10

850 TF18-2009 ROCKAWAY PARK MUNICIPAL PARKING FIELD, QUEENS PROJSTRT 08/07 08/07
CONS 001 CONSTRUCTION 23 0 06/10

CO#: R3 CONS 001 CONSTRUCTION 12 0 06/10
CONS 003 CONSTRUCTION 87 0 06/10

CO#: 01 IFSP 004 IFA CONSTRUCTION SUPERVIS 50 0 06/10

850 TF18-2011 QUEENS VILLAGE MUNICIPAL PARKING FIELD, QUEENS CONSCOMP 07/06 01/07
CO#: 01 IFDS 002 IFA DESIGN 20 0 06/10

850 TF18-2012 QUEENSBORO HALL MUNICIPAL PARKING GARAGE, QUEENS BIDAWARD 06/08 06/08
DSGN 001 DESIGN 92 0 06/10

CO#: R1 DSGN 001 DESIGN 568 0 06/10
CONS 002 CONSTRUCTION 4,650 0 06/10
IFDS 003 IFA DESIGN 66 0 06/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 465 0 06/10

850 TF189900A EAST 149 STREET MUNICIPAL PARKING GARAGE CONSCOMP 07/07 07/07
CONS 008 CONSTRUCTION 10 0 06/10

CO#: RR CONS 008 CONSTRUCTION 5 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1586
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: TF-502 FMS #: 841 923 STREET LIGHTING DRAW DOWN, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $14,550,576.66 (CITY) $17,053,668.64 (NON-CITY)
CONTRACT LIABILITY: $17,548,364.24 (CITY) $1,694,796.44 (NON-CITY)
ITD EXPENDITURES: $78,590,418.10 (CITY) $18,259,375.26 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 12,049 * 7,312 * 1,626 * 1,210 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 533 * 366 * * * (N)* 8,350 * 1,653 * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 304 * * 253 * 29 * * 137 * 44 * 500 * * * * 10,782 * 12,049
FORCST(C)* 304 * * 23 * 96 * 224 * 119 * 44 * 533 * * * * 10,706 * 12,049
ACTUAL(C)* 30-* 22-* 5,152 * 77 * 217 * * * * * * * * 5,393

* * * * * * * * * * * * *
PLAN (N)* * * 7 * * * 739 * * * * * * 7,604 * 8,350
FORCST(N)* * * * * * 739 * * 7 * * * * 7,604 * 8,350
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HWPLZ007K Marcy Avenue Plaza Streetscape/Reconstruction
CONS 002 CONSTRUCTION 38 0 06/10

801 HWQ662D Springfield Gardens Residential Area, Reconstruction DSGN 09/04 12/07
CONS 004 CONSTRUCTION 873 0 06/11

841 BRC156R MANHATTAN BRIDGE #14 (CABLE RE-WRAPPING & SUSPENDER) DEVSCOPE 11/58 11/59
CONS GE 014 CONSTRUCTION GENERAL 371 7,046 06/10

841 HBCR01A COMP REHAB CONST ( A CONTRACT) DEVSCOPE 06/04 06/05
IFSP 602 IFA CONSTRUCTION SUPERVIS 18 0 07/09

841 HBK1072 BELT SHORE PKWY FRESH CREEK 2-231509 DEVSCOPE 06/99 05/00
CONS 052 CONSTRUCTION 4,808 0 06/10
CONS 054 CONSTRUCTION 4,295 0 06/11

841 HBK668 E 8TH ST ACCESS RAMP TO BSHP #2-23137-9 DEVSCOPE 07/02 07/03
CONS 039 CONSTRUCTION 196 0 06/11

841 HBM1212 REHAB OF PARK AVE VIADUCT, NORTH SIDE OF EAST 42ND STREET DEVSCOPE 07/00 06/01
CTGY 700 CONTINGENCY 0 5,000 06/10

841 HBX1104 GRAND CONCOURSE / E 161 ST 2-24225-9 DEVSCOPE 07/01 06/02
CONS LG 069 CONSTRUCTION STREET LIGHTING SYSTEMS 188 0 06/10
CONS LG 076 CONSTRUCTION STREET LIGHTING SYSTEMS 177 0 07/09
CONS LG 077 CONSTRUCTION STREET LIGHTING SYSTEMS 127 0 07/09

841 HBX1139 E 183RD ST OVER METRO NORTH 2-24180 DEVSCOPE 07/03 06/04
CONS LG 018 CONSTRUCTION STREET LIGHTING SYSTEMS 15 0 06/11
CONS 032 CONSTRUCTION 16 0 06/13

841 HWKP146 BEDFORD AVE DEVSCOPE 05/05 08/05
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 19 0 06/18

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1587
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWKP2024 JAY STREET (MANH. BR. TO FULTON)
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 91 0 06/16

841 HWK1175 FLATBUSH AVENUE (EMPIRE TO CHURCH)
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 426 0 06/20

841 HWK1179 COURT STREET
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 304 0 06/14

841 HWK715 RECONSTRUCTION OF VANDERBILT AVENUE DEVSCOPE 05/05 08/05
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 132 0 06/20

841 HWK796W SCHENCK AVENUE (X755 95) DEVSCOPE 05/05 08/05
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 119 0 06/17

841 HWK855A E. 108TH STREET AREA
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 669 0 06/17

841 HWK966 BAY 14TH STREET DEVSCOPE 05/05 08/05
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 39 0 06/19

841 HWK972 RECONSTRUCTION OF BAYVIEW AVENUE DEVSCOPE 05/06 08/06
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 30 0 06/20

841 HWMP2017 WADSWORTH TERRACE (FAIRVIEW TO W. 183TH STREET)
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 91 0 06/12

841 HWMWTC A8 WORLD TRADE CENTER AREA 8 DEVSCOPE 06/09 09/09
CONS LG 009 CONSTRUCTION STREET LIGHTING SYSTEMS 0 247 06/11

841 HWMWTC A9 WORLD TRADE CENTER AREA 9. DEVSCOPE 06/09 09/09
CONS LG 009 CONSTRUCTION STREET LIGHTING SYSTEMS 0 1,003 06/11

841 HWMWTCA10 WORLD TRADE CENTER AREA 10
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 0 6 06/11

841 HWMWTC11 WORLD TRADE CENTER AREA 11
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 0 2 06/11

841 HWM1162 COBBLESTONE STREETS DEVSCOPE 05/05 08/05
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 267 0 06/16

841 HWPLZ002X Boston Road and East 169 Plaza/Streetscape Reconstruction
CONS 805 CONSTRUCTION 60 0 06/14

841 HWPLZ003M Montefiore Park and Plaza Reconstruction/Improvement
CONS 805 CONSTRUCTION 70 0 06/15

841 HWQ1180 REVIEW/STARR DEVSCOPE 02/08 06/08
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 304 0 06/15

841 HWQ1182 BROAD CHANNEL
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 760 0 05/14

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1588
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWQ121B3 RECONSTRUCTION OF SOUTH JAMAICA AREA DEVSCOPE 05/05 08/05
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 243 0 06/13

841 HWQ254A QUEENS VILL/HOLLIS CT. BLVD. , ETC.
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 335 0 06/16

841 HWQ257SG 137 AVENUE AREA, SPRINGFIELD GARDENS, QUEENS (CB12) DEVSCOPE 02/09 06/09
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 425 0 06/17

841 HWQ662E ROCKAWAY BLVD.
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 304 0 06/17

841 HWQ662F ROCAWAY BLVD
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 304 0 06/17

841 HWQ788 RECON 11TH ST: 44TH DRIVE TO JACKSON AVE DEVSCOPE 05/05 08/05
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 770 0 06/15

841 HWQ828L 243 STREET AREA, ROSEDALE QUEENS
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 415 0 06/18

841 HWQ829L 222 STREET AREA, LAURELTON, QUEENS
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 250 0 06/19

841 HWQ983A Reconstrcution of 45 Avenue at 111 Street
CONS 006 CONSTRUCTION 47 0 06/15

841 HWR299B RECONSTRUCTION OF RICHMOND HILL ROAD DEVSCOPE 05/02 08/02
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 113 0 06/17

841 HWXP136 GRAND CONCOURSE - LOU GEHRIG PLAZA RECONSTRUCTION DEVSCOPE 12/03 04/04
CONS 029 CONSTRUCTION 1 0 06/10
CONS 032 CONSTRUCTION 230 0 06/10
CONS 036 CONSTRUCTION 64 0 06/10
CONS 38 CONSTRUCTION 11 0 10/09

841 HWXP2019 E.159TH (EAGLE AVE . TO ST. ANN'S AVENUE) DEVSCOPE 02/08 06/08
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 30 0 06/16

841 HWXP2021 MIDDLETON RD. (WESTCHESTER AVE. TO BRUCKNER BLVD.)
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 152 0 06/17

841 HWX203C RECON OF BOSTON ROAD - BRONX ZOO GATE DEVSCOPE 05/05 08/05
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 18 0 06/17

841 HWX712 RANDALL AVE: CROSS BRONX EXPRESSWAY TO EAST TREMONT AVE DEVSCOPE 05/03 08/03
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 275 0 06/15

841 HWX844A RECONSTR OF SOUNDVIEW AVE -BRUCKNER BLVD SVC RD TO O'BRIEN DEVSCOPE 05/06 08/06
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 413 0 06/15

841 HWX844C STICKBALL BLVD AND LAFAYETTE STREET AREA
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 456 0 06/14
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841 HWX864 RECON INDEPENDENCE AVE-KAPPOCK ST TO W 231 ST
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 17 0 06/17

841 HWX869 RECONST OF QUINCY AVE AREA DEVSCOPE 05/03 08/03
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 94 0 06/14

841 HWX870 RECONST WILLIAMSBRIDGE ROAD: ADEE AVE TO ARNOW AVE, ETC
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 100 0 06/17

841 HWX960 RECON OF PARTS OF BALCOM, VREELAND, LATTING & GIFFORD AVE'S
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 12 0 06/18

841 HWX967 RECONST OF POLO PL - COUNTRY CLUB RD TO STADIUM AVE ,ETC DEVSCOPE 05/04 08/04
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 130 0 06/19

850 BED-778 TRUNK & DIST. W/M REPL IN ATALNTIC AV B/T CARLTON & CLASSON DEVSCOPE 06/09 09/09
CONS LG 013 CONSTRUCTION STREET LIGHTING SYSTEMS 8 0 06/10

850 HD-161B2 GATEWAY ESTATES AREA - PHASE 2B DEVSCOPE 02/08 05/08
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 119 0 12/09

850 HD-161C GATEWAY ESTATE - PHASE C DEVSCOPE 03/07 05/07
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 300 0 06/10

850 HD-161D GATEWAY ESTATE - PHASE D DEVSCOPE 04/07 06/07
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 300 0 06/12

850 HWBUSPAD3 CITYWIDE BUS PADS(SIM) DEVSCOPE 09/06 12/06
CONS LG 010 CONSTRUCTION STREET LIGHTING SYSTEMS 48 0 09/09

850 HWBUSPAD4 CITYWIDE BUS PADS(SIM) DEVSCOPE 02/08 05/08
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 1 0 09/09

850 HWCSCH1 SCHOOL SAFETY IMPROVEMENT - CITYWIDE DEVSCOPE 05/06 08/06
CO#: B CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 18 0 10/09

850 HWC988M1 AMBOY RD & ANNADALE RD DEVSCOPE 03/08 05/08
CONS LG 018 CONSTRUCTION STREET LIGHTING SYSTEMS 28 0 06/11

850 HWC988QB2 QUEENS BOULEVARD MEDIAN EXTENSIONS INTO CROSSWALKS, QUEENS DEVSCOPE 01/05 04/05
CO#: A CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 4 0 12/09

850 HWC988QB3 QUEENS BLVD AT UNION TURNPIKE, PUNCH THROUGH DEVSCOPE 03/08 05/08
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 8 0 06/10

850 HWC988QB4 QUEENS BOULEVARD MEDIAN EXTENSIONS INTO CROSSWALKS, QUEENS DEVSCOPE 02/09 05/09
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 50 0 06/11

850 HWD105-01 METROPOLITAN AVE & UNIONPORT ROAD IN PARKCHESTER -CENTER IS. DEVSCOPE 05/08 08/08
CONS LG 018 CONSTRUCTION STREET LIGHTING SYSTEMS 897 0 06/10

850 HWD10501A HUGH GRANT CIRCLE - METROPOLITAN AV AND WESTCHESTER AV DEVSCOPE 02/08 05/08
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 25 0 06/10
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850 HWKC1019 Eastern Parkway (Washington Ave. to Grand Army Plaza) DEVSCOPE 03/08 05/08
CONS LG DC7 CONSTRUCTION STREET LIGHTING SYSTEMS 492 0 06/10
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 0 100 06/10

850 HWKP166A RECONSTRUCTION OF MALBONE STREET DEVSCOPE 02/09 05/09
CONS 005 CONSTRUCTION 24 0 06/11

850 HWKP2026 CHURCH AVENUE DEVSCOPE 06/06 09/06
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 14 0 06/11

850 HWK1129 NOSTRAND AVE DEVSCOPE 05/04 08/04
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 227 0 06/11

850 HWK1148 JEWEL STREET AREA DEVSCOPE 05/03 08/03
CONS LG 021 CONSTRUCTION STREET LIGHTING SYSTEMS 559 0 06/13

850 HWK1153 DOWNTOWN BROOKLYN REHABILITATION DEVSCOPE 12/03 02/04
CO#: 2 IFDS 66A IFA DESIGN 20 0 07/09

850 HWK1153A DOWNTOWN BROOKLYN REHABILITATION - PHASE II DEVSCOPE 02/08 05/08
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 198 0 06/10

850 HWK1173A ATLANTIC AVENUE - GEORGIA AVENUE TO SCHENCK AVENUE (PHASE A)
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 184 0 06/15

850 HWK1173B ATLANTIC AVENUE - SCHENCK AVENUE TO ROCKAWAY BLVD (PHASE B)
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 541 0 06/18

850 HWK1180 Recons. of Kingston Ave. bet. Eastern Pkwy. and Empire Blvd. DEVSCOPE 06/08 10/08
CONS LS DC6 CONSTRUCTION CONST/RECONST OF LEASED S 68 0 06/10

850 HWK1668 RECONST WILLOUGHBY ST. FROM FLATBUSH AVE EXT. TO ADAMS ST BK DEVSCOPE 05/03 08/03
CONS LG 010 CONSTRUCTION STREET LIGHTING SYSTEMS 132 0 06/15

850 HWK472A FLUSHING AVENUE DEVSCOPE 05/07 08/07
CO#: A CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 6 0 06/10

850 HWK476B NASSAU AVENUE
CONS LG 011 CONSTRUCTION STREET LIGHTING SYSTEMS 0 369 06/10

850 HWK614D RECONSTRUCTION OF BERGEN AVENUE AREA, BKLYN DEVSCOPE 05/05 08/05
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 699 0 06/14

850 HWK639W RECON: TILLARY STREET DEVSCOPE 05/05 08/05
CONS LG 013 CONSTRUCTION STREET LIGHTING SYSTEMS 403 0 06/12

850 HWK700A COLUMBIA STREET DEVSCOPE 05/03 08/03
CO#: B CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 6 0 09/09
CO#: C CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 36 0 09/09
CO#: D CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 3 0 09/09

850 HWK700B COLUMBIA STREET RECONSTRUCTION (SOUTH OF HAMILTON AVE.) DEVSCOPE 05/03 08/03
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 420 0 06/14
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850 HWK732B RECONS OF FIFTH AVENUE FROM 34TH STREET TO 65TH STREET DEVSCOPE 05/05 08/05
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 280 0 06/14

850 HWK855 RECONSTRUCTION OF E108TH STREET, BROOKLYN DEVSCOPE 02/07 06/07
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 224 0 06/14

850 HWK876 RECONSTRUCTION OF WYCKOFF AVENUE, BROOKLYN DEVSCOPE 05/04 08/04
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 300 0 06/12

850 HWMP2012 TIMES SQUARE DEVSCOPE 05/05 08/05
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 292 0 06/11

850 HWMP2019 RECONSTRUCTION OF EAST HOUSTON STREET
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 475 0 02/10

850 HWMP2030 CHATHAM SQUARE DEVSCOPE 04/07 07/07
CONS LG 010 CONSTRUCTION STREET LIGHTING SYSTEMS 0 599 12/09

850 HWMWTCA6A RECONSTRUCTION OF BROADWAY, ETC DEVSCOPE 04/07 06/07
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 0 4 06/11

850 HWMWTCA6B RECONSTRUCTION OF CHAMBERS STREET, ETC DEVSCOPE 04/07 07/07
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 0 132 12/09

850 HWMWTCA7A RECONSTRUCTION OF GREENWICH ST, HARRISON ST & LEONARD ST DEVSCOPE 03/07 05/07
CO#: C CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 0 7 09/09

850 HWMWTCA7B RECONSTRUCTION OF BROADWAY - LEONARD ST TO CORTLANDT ST DEVSCOPE 03/09 05/09
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 0 116 06/11

850 HWMWTCA7D RECONSTRUCTION OF PECK SLIP - FRONT ST TO PEARL ST DEVSCOPE 01/04 04/04
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 0 89 06/10

850 HWMWTCA7E RECONSTRUCTION OF WORTH ST - HUDSON ST TO EAST BROADWAY DEVSCOPE 03/09 06/09
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 0 134 06/11

850 HWMWTCA7F RECONSTRUCTION OF WARREN ST - WEST ST TO BROADWAY
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 0 116 06/11

850 HWMWTCA7G RECONSTRUCTION JOHN STREET - NASSAU STREET AND BROADWAY DEVSCOPE 09/04 12/04
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 0 25 06/11

850 HWMWTCA8B RECONSTRUCTION OF FULTON ST & ANCILLARY STREETSCAPE DEVSCOPE 05/07 08/07
CO#: A CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 0 1 12/09

850 HWM1159 REHABILITATION OF PECK SLIP DEVSCOPE 05/01 08/01
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 142 0 06/10

850 HWM1163 7th Avenue Penn Station Ped Safety DEVSCOPE 03/08 05/08
CONS LS 005 CONSTRUCTION CONST/RECONST OF LEASED S 74 0 06/15

850 HWM1165 RECONSTRUCTION OF FULTON STREET - PHASE III DEVSCOPE 02/08 05/08
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 0 7 12/09
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850 HWM207C HERALD SQ -AVE OF THE AMERICAS-32 ST TO 35 ST DEVSCOPE 05/04 08/04
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 135 0 06/12

850 HWM215 STEP RECONSTRUCTION OF W 215 ST, BROADWAY TO PARK TRCE EAST
CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 57 0 06/11

850 HWPLZ001K Myrtle Avenue Plaza & Street Reconstruction
CONS 002 CONSTRUCTION 26 0 06/12

850 HWPLZ004M Pershing Square West Plaza/Streetscape Reconstruction
CONS 002 CONSTRUCTION 83 0 06/11

850 HWPLZ005K Humboldt Plaza/Streetscape Reconstruction
CONS 002 CONSTRUCTION 39 0 06/11

850 HWPLZ006K Knickerbocker Plaza Improvement/Reconstruction
CONS 002 CONSTRUCTION 15 0 06/11

850 HWPLZ008M Forsyth Streetscape and Plaza Reconstruction
CONS 002 CONSTRUCTION 25 0 06/11

850 HWPLZ009M Plaza De Las Americas Reconstruction
CONS 002 CONSTRUCTION 77 0 06/13

850 HWQP1183 RECONSTRUCTION OF HILLSIDE AREA DEVSCOPE 06/09 09/09
CONS LG DC6 CONSTRUCTION STREET LIGHTING SYSTEMS 128 0 06/10

850 HWQ1027 RECONSTRUCTION OF LIRR UNDERPASSES DEVSCOPE 05/03 08/03
CO#: A CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 19 0 09/09
CO#: B CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 1 0 09/09

850 HWQ1126B RECONS BEACH CHANNEL DR & BEACH 54 ST, ARVERNE/EDGEMERE HOPE DEVSCOPE 05/03 08/03
CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 123 0 06/15

850 HWQ121B4 RECONSTRUCTION OF SOUTH JAMAICA AREA DEVSCOPE 05/04 08/04
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 75 0 06/12

850 HWQ1675 RECONSTRUCTION OF COLLEGE POINT BLVD DEVSCOPE 03/08 06/08
CONS LG DC5 CONSTRUCTION STREET LIGHTING SYSTEMS 300 0 06/10

850 HWQ1682 RECONSTRUCTION OF SHORE FRONT PKWY IN THE ROCKAWAY QUEENS
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 428 0 06/15

850 HWQ232H RECONSTRUCTION OF DONGAN AVE AT 88TH STREET
CONS GE 004 CONSTRUCTION GENERAL 70 0 05/11

850 HWQ233 RECONSTRUCTION OF BARNETT AVE, 48-52 STREETS
CONS GE 004 CONSTRUCTION GENERAL 40 0 05/13

850 HWQ274F1 RECONSTRUCTION OF STREETS IN THE ROSEDALE AREA - PHASE II DEVSCOPE 07/04 09/04
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 250 0 06/14
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850 HWQ411B 94TH STREET, ETC , QUEENS DEVSCOPE 03/08 06/08
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 486 0 06/14
CONS LG 022 CONSTRUCTION STREET LIGHTING SYSTEMS 224 0 06/11

850 HWQ631B-2 ALMEDA AV - PHASE II DEVSCOPE 03/08 06/08
CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 33 0 06/15

850 HWQ631B-3 ALMEDA AV - PHASE III
CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 33 0 06/16

850 HWQ708 RECONSTRUCTION OF 73RD PLACE DEVSCOPE 05/04 08/04
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 452 0 06/14

850 HWQ724B RECONSTRUCTION OF STREETS IN THE BROOKVILLE-EDGEWOOD TRIANGE DEVSCOPE 08/03 11/03
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 172 0 06/14

850 HWQ787B2 SUTTER AVE, ETC - PHASE IV (B2) DEVSCOPE 02/09 05/09
CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 22 0 06/11

850 HWQ787B3 SUTTER AVE, ETC - PHASE V (B3)
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 9 0 06/14

850 HWQ985 SHORE ROAD RECONSTRUCTION DEVSCOPE 06/09 09/09
CONS 007 CONSTRUCTION 73 0 06/11

850 HWRC054 HYLAN BLVD AT ARMSTRONG/FIELDWAY/CLEVELAND/CHESTERSON DEVSCOPE 05/05 07/05
CONS LG 009 CONSTRUCTION STREET LIGHTING SYSTEMS 58 0 06/11

850 HWRC055 HYLAN BLVD AT NEW DROP LANE DEVSCOPE 02/09 05/09
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 15 0 06/11

850 HWR1132B SOUTH BEACH AREA PHASE II DEVSCOPE 07/00 10/00
CONS LG 002 CONSTRUCTION STREET LIGHTING SYSTEMS 182 0 06/15

850 HWR1140A ARTHUR KILL ROAD (PHASE I) - CLARKE AVE AND RICHMOD AVE DEVSCOPE 05/04 08/04
CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 375 0 06/15

850 HWR1140B ARTHUR KILL ROAD (PHASE II) - RICHMOND AVE AND HUGUENOT AVE DEVSCOPE 03/09 06/09
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 375 0 06/15

850 HWR1140C ARTHUR KILL ROAD (PHASE III) - ST ANDREWS PL & HUGUENOT AV
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 375 0 06/17

850 HWR1140D ARTHUR KILL ROAD (PHASE IV) - ST ANDREWS PL & BENTLEY ST
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 375 0 06/17

850 HWR669C RECONSTRUCTION OF ROMA,HETT, ETC DEVSCOPE 05/04 08/04
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 31 0 06/14

850 HWR890 RECONST, OF WOODROW RD-BLOOMINGDALE RD TO HUGUENOT AVE ETC DEVSCOPE 05/05 08/05
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 400 0 06/14
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850 HWR919 BLOOMINGDALE ROAD: AMBOY ROAD TO ARTHUR KILL ROAD DEVSCOPE 05/04 08/04
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 250 0 06/14

850 HWR986C CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD DEVSCOPE 05/03 08/03
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 219 0 06/13

850 HWR986D FOREST HILL ROAD RECON - JASPER ST TO ASHWORTH AVE DEVSCOPE 05/03 08/03
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 188 0 06/14

850 HWXP093A RECON OF PRATT AVE DEVSCOPE 07/03 09/03
CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 114 0 06/10

850 HWXP093B RECON OF BOLLER AVE
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 45 0 06/11

850 HWXP134 BRONX QUAD (MOSHOLU PKWY AND FORDHAM RD) DEVSCOPE 06/08 10/08
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 164 0 06/11

850 HWXP136A GRAND CONCOURSE RECON SERVICE ROAD E.166 TO E171ST DEVSCOPE 02/07 06/07
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 183 0 06/11

850 HWXP138 RECONSTR OF HOLLERS AVE ETC DEVSCOPE 02/07 05/07
CONS LG 005 CONSTRUCTION STREET LIGHTING SYSTEMS 56 0 06/13

850 HWXP144 KAPPOCK STREET RETAINING WALL, BX DEVSCOPE 04/05 06/05
CO#: A CONS LG 015 CONSTRUCTION STREET LIGHTING SYSTEMS 33 0 09/09
CO#: B CONS LG 015 CONSTRUCTION STREET LIGHTING SYSTEMS 12 0 12/09

850 HWXP2007 E.177TH ST/DEVOE AVE BET. SHERIDAN EXP (I-895) AND E.TREMONT DEVSCOPE 05/02 08/02
CONS TS 005 CONSTRUCTION TRAFFIC SIGNAL SYSTEMS 225 0 06/11

850 HWX421AW PENNYFIELD AVE AREA DEVSCOPE 05/05 08/05
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 442 0 06/15
CONS LS 023 CONSTRUCTION CONST/RECONST OF LEASED S 197 0 06/15

850 HWX647B RECONSTRUCTION OF PAULDING AVENUE - PHASE II DEVSCOPE 03/08 05/08
CONS LG DC3 CONSTRUCTION STREET LIGHTING SYSTEMS 177 0 06/10

850 HWX710 PELHAM PARKWAY: WEST & EAST BOUNDS AND NORTH & SOUTH BOUNDS DEVSCOPE 07/00 09/00
CONS LG 004 CONSTRUCTION STREET LIGHTING SYSTEMS 2,207 0 06/10

850 HWX710A PELHAM PKWY-WEST & EAST AND NORTH & SOUTH BOUNDS (PHASE A)
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 296 0 06/12

850 HWX733BW RECON OF E 149TH ST: FROM EXTERIOR AVE TO PARK AVE DEVSCOPE 05/02 08/02
CO#: A CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 12 0 09/09
CO#: B CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 94 0 09/09

850 RED-360 CLOVE RD - NARROWS RD NORTH & SILVER LAKE PARK GOLF COURSE DEVSCOPE 03/05 05/05
CO#: A CONS LG 016 CONSTRUCTION STREET LIGHTING SYSTEMS 2 0 12/09

850 RWM014 RETAINING WALL- FORT WASHINGTON AV-W 164 ST & W 165 ST (SB) DEVSCOPE 02/08 05/08
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 12 0 01/10
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850 RWX002 RETAINING WALL - DECATUR AV AND E 197 ST DEVSCOPE 06/05 09/05
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 25 0 02/10

850 RWX003 BAILEY PLACE RETAINING WALL DEVSCOPE 03/07 06/07
CONS LS 008 CONSTRUCTION CONST/RECONST OF LEASED S 12 0 06/10

850 SEQ002513 SANITARY SEWERS IN 110 ST - 62 DR TO 64 RD DEVSCOPE 05/05 07/05
CO#: A CONS LG 011 CONSTRUCTION STREET LIGHTING SYSTEMS 32 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: TF-503 FMS #: 841 924 STREET LIGHTING, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $18,546,290.20 (CITY) $31,473,224.38 (NON-CITY)
CONTRACT LIABILITY: $14,213,956.15 (CITY) $32,728,797.88 (NON-CITY)
ITD EXPENDITURES: $170,152,305.00 (CITY) $68,213,656.77 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 634 * 5,571 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 14,536 * 22,429 * 10,500 * 26,000 * (N)* 11,969 * 23,352 * 10,500 * 26,000 *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 259 * * * * * 375 * 634
FORCST(C)* * * * * * * 259 * * * * * 375 * 634
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * 49 * * * * * * * * * * 11,920 * 11,969
FORCST(N)* * 49 * * * * * * * * * * 11,920 * 11,969
ACTUAL(N)* * * 1,466 * 345 * 48 * * * * * * * * 1,859____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 GRANSTBID FA - Grand Street BID Renewal Project DSGN 07/96 07/96
CONS 004 CONSTRUCTION 375 0 06/10

841 AMSTERDAM HISTORIC ST.LIGHTING ON AMSTERDAM AVE BET W110 &W125TH,MANH BIDAWARD 06/08 06/08
CONS 001 CONSTRUCTION 0 345 06/10

841 GEAN-2007 STREET LIGHTING ANNUAL CONSTRUCTION-FY10 BIDAWARD 05/08 05/08
CONS LG 001 CONSTRUCTION STREET LIGHTING SYSTEMS 0 5,000 06/10

841 GEAN-2008 STREET LIGHTING ANNUAL CONSTRUCTION-FY08 BIDAWARD 06/08 06/08
CONS 002 CONSTRUCTION 0 387 06/11

CO#: A1 IFDS 003 IFA DESIGN 670 1,236 06/10

841 GEHD-2007 HIGHWAY & PARK DISTRIBUTION-FY10 BIDAWARD 05/08 05/08
CONS 001 CONSTRUCTION 0 4,911 06/10

841 GEHD-2008 HIGHWAY & PARK DISTRIBUTION-FY08 BIDAWARD 06/08 06/08
CONS 002 CONSTRUCTION 0 85 06/11

841 GEMN-08 CAPITAL COMPONENT-STREETLIGHT MAINTENANCE FY09 BIDAWARD 06/08 06/08
CO#: A1 IFSP 600 IFA CONSTRUCTION SUPERVIS 900 4,997 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1596
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 GEMN-10 CAPITAL COMPONENT-STREETLIGHT MAINTENANCE- FY'11
CONS 001 CONSTRUCTION 5,571 22,429 07/10

841 GEMN-12 CAPITAL COMPONENT STREETLIGHT MAINTENANCE
CONS 001 CONSTRUCTION 0 20,000 06/19
CONS 002 CONSTRUCTION 0 15,000 06/13
CONS 005 CONSTRUCTION 0 16,000 06/15
CONS 007 CONSTRUCTION 0 18,000 06/17

841 GEMN98 CAPITAL COMPONENT - STREETLIGHT MAINTENANCE 98
CONS LG 014 CONSTRUCTION STREET LIGHTING SYSTEMS 0 49 08/09

841 TFD503-16 JAMAICA BID STREET LIGHTING:INSTALLATION OF ST.LIGHTING BIDAWARD 06/09 06/09
CONS 003 CONSTRUCTION 0 246 06/11

841 TFMORNSLG MORNINGSIDE AREA DISTINCTIVE LIGHTING, MANHATTAN BIDAWARD 07/09 07/09
CONS AM 001 CONSTRUCTION NEIGHBORHOOD COMMERCIAL A 0 828 06/10
CONS AM 002 CONSTRUCTION NEIGHBORHOOD COMMERCIAL A 0 80 06/10

841 TF50304 LIGHTING IMPROVEMENT-MULTIMODAL
CO#: SG EQFN 007 EQUIPMENT AND FURNITURE 0 267- 06/10

841 TF50305 DECORATIVE LIGHTING-MULTI MODAL BIDAWARD 07/09 07/09
CONS AM 001 CONSTRUCTION NEIGHBORHOOD COMMERCIAL A 0 1,023 06/10
CONS AM 002 CONSTRUCTION NEIGHBORHOOD COMMERCIAL A 0 205 06/11

841 TYPLILL STREET LIGHTING <TEN YEAR PLAN)
CONS LG 006 CONSTRUCTION STREET LIGHTING SYSTEMS 0 8,000 06/14
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 0 8,000 06/15
CONS LG 010 CONSTRUCTION STREET LIGHTING SYSTEMS 0 7,500 06/18
CONS LG 011 CONSTRUCTION STREET LIGHTING SYSTEMS 0 8,000 06/16
CONS LG 012 CONSTRUCTION STREET LIGHTING SYSTEMS 0 7,500 06/19
CONS LG 014 CONSTRUCTION STREET LIGHTING SYSTEMS 0 6,500 06/12
CONS LG 015 CONSTRUCTION STREET LIGHTING SYSTEMS 0 7,000 06/13
CONS LG 016 CONSTRUCTION STREET LIGHTING SYSTEMS 0 8,000 06/17

841 TYPLREP TRAFFIC PARK & HIGHWAY DISTRIBUTION(TEN YEAR PLAN)
CONS LG 002 CONSTRUCTION STREET LIGHTING SYSTEMS 0 5,000 06/18
CONS LG 003 CONSTRUCTION STREET LIGHTING SYSTEMS 0 5,000 06/19
CONS LG 007 CONSTRUCTION STREET LIGHTING SYSTEMS 0 5,000 06/16
CONS 014 CONSTRUCTION 0 4,000 06/12
CONS 015 CONSTRUCTION 0 4,000 06/13
CONS 016 CONSTRUCTION 0 5,000 06/14
CONS 017 CONSTRUCTION 0 5,000 06/15
CONS 018 CONSTRUCTION 0 5,000 06/17

850 CITYLIGHT CITY LIGHTS - STREET LIGHTING PROJECTS DEVSCOPE 09/05 11/05
DSGN 004 DESIGN 142 0 01/10
DSGN 006 DESIGN 117 0 01/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1597
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: TF-777 FMS #: 841 928 BUS RAPID TRANSIT, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $11,584,000.00 (CITY) $42,661,849.00 (NON-CITY)
CONTRACT LIABILITY: $95,310.87 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $150,844.13 (CITY) $628,151.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,608 * 15,593 * 9,089 * 7,722 * (C)* 6,598 * 18,139 * 9,220 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * 35,615 * 21,671 * * (N)* 4,608 * 58,075 * 21,671 * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6,598 * 6,598
FORCST(C)* * * * * * * * * * * * 6,598 * 6,598
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 4,608 * 4,608
FORCST(N)* * * * * * * * * * * * 4,608 * 4,608
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 CONG2030 CONGESTED CORRIDORS/ GROWTH AREAS
CONS 800 CONSTRUCTION 5,540 0 06/11
CONS 801 CONSTRUCTION 2,435 0 06/12
CONS 802 CONSTRUCTION 8,722 0 06/14
CONS 805 CONSTRUCTION 10,722 0 06/15
CONS 806 CONSTRUCTION 8,862 0 06/16
CONS 808 CONSTRUCTION 1,500 0 06/10
CONS 809 CONSTRUCTION 4,722 0 06/18
CONS 810 CONSTRUCTION 4,722 0 06/19
CONS 811 CONSTRUCTION 4,722 0 06/17

841 HWK1130 BRT NOSTRAND AVE PHASE 2 NORTH OF FLUSHING/SOUTH OF ATLANTIC
DSGN 002 DESIGN 709 0 06/10
CONS 003 CONSTRUCTION 2,513 20,800 06/11
DSGN 800 DESIGN 18 157 06/10
DSGN 801 DESIGN 50 0 06/10

841 HWMBRT5 34th STREET
CONS 800 CONSTRUCTION 100 101 06/10
CONS 801 CONSTRUCTION 152 608 06/10
CONS 802 CONSTRUCTION 488 1,950 06/10
CONS 803 CONSTRUCTION 163 650 06/11
CONS 804 CONSTRUCTION 276 1,103 06/11
CONS 805 CONSTRUCTION 3,046 13,607 06/12

841 HWMBRT6 1st & 2nd Avenue
CTGY 004 CONTINGENCY 5,808 0 06/10
CONS 800 CONSTRUCTION 436 12,768 06/11
DSGN 801 DESIGN 18 157 06/10
DSGN 802 DESIGN 0 1,409 06/10
DSGN 803 DESIGN 351 0 06/10
DSGN 805 DESIGN 0 2,780 06/11
CNSP 806 CONSTRUCTION SUPERVISION 1,935 0 06/11
CONS 808 CONSTRUCTION 1,518 8,064 06/12
DSGN 810 DESIGN 50 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1598
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 HWK1129 NOSTRAND AVE DEVSCOPE 05/04 08/04
CONS RD 001 CONSTRUCTION ROADWAYS 0 200 06/11
DSGN TD 002 DESIGN TOTAL DESIGN 866 0 06/10
CONS RD 003 CONSTRUCTION ROADWAYS 4,293 0 06/11

850 HWRC054 HYLAN BLVD AT ARMSTRONG/FIELDWAY/CLEVELAND/CHESTERSON DEVSCOPE 05/05 07/05
CONS RD 002 CONSTRUCTION ROADWAYS 2,983 19,774 06/11
CONS RD 012 CONSTRUCTION ROADWAYS 74 226 06/10

850 HWX710 PELHAM PARKWAY: WEST & EAST BOUNDS AND NORTH & SOUTH BOUNDS DEVSCOPE 07/00 09/00
CONS RD 035 CONSTRUCTION ROADWAYS 2,222 0 06/10

850 HWX710A PELHAM PKWY-WEST & EAST AND NORTH & SOUTH BOUNDS (PHASE A)
CONS RD 800 CONSTRUCTION ROADWAYS 2,221 0 06/12

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1599
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: TF TRAFFIC
AVAILABLE BALANCE AS OF: 11/30/09 $191,216,504.18 (CITY) $336,196,757.25 (NON-CITY)
CONTRACT LIABILITY: $84,428,793.49 (CITY) $86,187,756.95 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 7,768 * 31,042 * 23,640 * 11,680 100,574 * 76,826 * 27,043 * 5,292
NON-CITY(N) 29,341 * 107,899 * 38,061 * 43,373 81,946 * 163,145 * 39,810 * 43,373
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 1,665 * 1,665 * 2,033 201 * 201 * 9,822
AUG 1 * 1 * 287 49 * 49 * 696
SEPT 505 * 46 * 5,547 17 * 0 * 1,466
OCT 5,537 * 5,979 * 479 0 * 0 * 10,800
NOV 0 * 1,216 * 6,695 0 * 0 * 48
DEC 879 * 825 * 0 1,755 * 1,755 * 0
JAN 308 * 308 * 0 0 * 0 * 0
FEB 2,046 * 2,184 * 0 0 * 17 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 0 * 0 * 0 0 * 0 * 0
MAY 0 * 0 * 0 0 * 0 * 0
JUNE 89,633 * 88,350 * 0 79,924 * 79,924 * 0
FY 10 100,574 * 100,574 * 15,042 81,946 * 81,946 * 22,832____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1600
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: W-5 FMS #: 085 202 ADDITIONAL WATER SUPPLY EMERGENCY AND PERMANENT
AVAILABLE BALANCE AS OF: 11/30/09 $217,379,914.63 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $67,061,636.71 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $42,965,167.43 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 210,817 * 86,200 * 5,000 * 38,833 * (C)* 38,997 * 101,300 * * 38,733 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 38,997 * 38,997
FORCST(C)* * * * * * * * * * * * 38,997 * 38,997
ACTUAL(C)* 30,452 * * * * * * * * * * * * 30,452

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 ASR AQUIFER SOURCE RECOVERY PROJECT
IFDS 600 IFA DESIGN 200 0 06/11

826 CGW City Groundwater Redevelopment in Jamaica, Queens DEVSCOPE 03/08 12/08
DSGN 001 DESIGN 17,833 0 06/13
DSGN 002 DESIGN 29,493 0 06/14
CNSP 003 CONSTRUCTION SUPERVISION 8,465 0 06/15
CONS 004 CONSTRUCTION 79,280 0 06/17
CNSP 005 CONSTRUCTION SUPERVISION 9,897 0 06/17
CNSP 007 CONSTRUCTION SUPERVISION 11,922 0 06/19

826 CONVEYANC Dependability Study for Water Supply and Demand Reduction DEVSCOPE 07/06 06/06
CO#: C DSGN 001 DESIGN 4,929 0 06/10
CO#: C IFDS 600 IFA DESIGN 1,000 0 06/10
CO#: D IFDS 600 IFA DESIGN 2,000 0 06/10

826 CRO-286 CROSS RIVER AND CROTON FALLS PUMPING STATIONS DEVSCOPE 08/03 05/04
CONS 003 CONSTRUCTION 34,800 0 06/11
CONS 005 CONSTRUCTION 28,000 0 06/11

CO#: C DSGN 006 DESIGN 888 0 06/10
CO#: D DSGN 006 DESIGN 927 0 06/10

CONS 007 CONSTRUCTION 1,800 0 06/10

826 DEL-SHFT4 Dependability- Connection from Del Aqueduct to Cat Aqueduct
CONS 002 CONSTRUCTION 35,000 0 06/11
CNSP 003 CONSTRUCTION SUPERVISION 3,500 0 06/11
IFDS 600 IFA DESIGN 2,000 0 06/10

826 DEP-DRA DELAWARE-RONDOUT AQUEDUCT (PARALLEL TUNNEL TO RWBT) DEVSCOPE 09/08 08/08
DSGN 001 DESIGN 30,453 0 06/10
DSGN 004 DESIGN 68,118 0 06/14
DSGN 005 DESIGN 80,000 0 06/15
CNSP 006 CONSTRUCTION SUPERVISION 12,805 0 06/14
DSGN 007 DESIGN 84,651 0 06/15
CNSP 008 CONSTRUCTION SUPERVISION 84,651 0 06/15

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1601
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 009 CONSTRUCTION 5,698 0 06/15
CONS 012 CONSTRUCTION 26,000 0 06/16
CNSP 013 CONSTRUCTION SUPERVISION 100,020 0 06/17
CONS 014 CONSTRUCTION 366,980 0 06/17
CONS 016 CONSTRUCTION 84,949 0 06/18
CONS 017 CONSTRUCTION 96,262 0 06/19
CONS 018 CONSTRUCTION 491,618 0 06/19

CO#: A IFDS 600 IFA DESIGN 5,000 0 06/10
CO#: B IFDS 600 IFA DESIGN 5,000 0 06/12
CO#: C IFDS 600 IFA DESIGN 10,000 0 06/14
CO#: D IFDS 600 IFA DESIGN 10,000 0 06/16
CO#: E IFDS 600 IFA DESIGN 5,000 0 06/17

IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/15
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/16
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/17
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/18
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/19

826 OGW OFFSHORE EXPLORATORY GROUNDWATER WELL
IFDS 600 IFA DESIGN 100 0 06/13

826 STATION 6 WATER TREATMENT PLANT AT STATION 6, QNS DEVSCOPE 06/01 03/02
DSGN 001 DESIGN 20,900 0 06/13
CNSP 002 CONSTRUCTION SUPERVISION 13,425 0 06/14
CONS 004 CONSTRUCTION 125,796 0 06/15
IFDS 600 IFA DESIGN 3,000 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 6,000 0 06/14

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1602
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: W-10 FMS #: 085 205 CITY TUNNEL NO. 3 STAGE 1
AVAILABLE BALANCE AS OF: 11/30/09 $94,625,041.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $29,017,398.24 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,274,638,704.81 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 10,512 * 39,198 * 81,411 * (C)* 16,341 * * 156,281 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 16,341 * 16,341
FORCST(C)* * * * * * * * * * * * 16,341 * 16,341
ACTUAL(C)* 125-* 53-* 3,716 * 849 * * * * * * * * * 4,387

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 C519 MODIFICATION OF CHAMBERS AT HILLVIEW DEVSCOPE 05/96 02/97
CO#: O CONS GE 022 CONSTRUCTION GENERAL 144 0 06/10

CONS 024 CONSTRUCTION 81,411 0 06/12
CONS 029 CONSTRUCTION 5,229 0 06/14
CNSP 048 CONSTRUCTION SUPERVISION 6,494 0 06/14
CONS GE 049 CONSTRUCTION GENERAL 61,730 0 06/14
CONS GE 061 CONSTRUCTION GENERAL 125- 0 06/10
CONS GE 062 CONSTRUCTION GENERAL 53- 0 06/10

CO#: B IFDS 600 IFA DESIGN 1,000 0 06/10
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 C529 HILLVIEW CHLORINATION BLDG DEVSCOPE 03/96 12/96
CONS GE 043 CONSTRUCTION GENERAL 74,870 0 06/12
CONS GE 044 CONSTRUCTION GENERAL 11,810 0 06/10

826 C561 Reservoir & Tunnel Facility Improvement
CO#: E DSGN 001 DESIGN 3,716 0 06/10

826 C566 RESERVOIR COVERS AT HILLVIEW DEVSCOPE 03/96 12/96
CONS WS 015 CONSTRUCTION WATER SUPPLY 250,000 0 06/15
CONS WS 016 CONSTRUCTION WATER SUPPLY 250,000 0 06/18
IFDS 600 IFA DESIGN 5,000 0 06/10

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/11
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/14
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/15
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/16
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/17
CO#: F IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/18
CO#: G IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/19

826 C606 HILLVIEW MONITORING BUILDING
IFSP 601 IFA CONSTRUCTION SUPERVIS 300 0 06/11

826 HVR-100 HILLVIEW RESERVOIR EMBANKMENT INVESTIGATION
CO#: A DSGN 001 DESIGN 849 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1603
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: W-13 FMS #: 085 208 CITY TUNNEL NUMBER 3, STAGE 2
AVAILABLE BALANCE AS OF: 11/30/09 $215,808,859.49 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $254,989,858.67 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,763,982,845.45 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 97,617 * (C)* 51,085 * 9,700 * 50,347 * 125,332 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 51,085 * 51,085
FORCST(C)* * * * * * * * * * * * 50,585 * 50,585
ACTUAL(C)* 15 * 6,130 * * 848 * 6,019 * * * * * * * * 13,011

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 C538C SHAFTS 24B-30B COMPLETION DEVSCOPE 01/03 10/03
CO#: Y CONS WS 010 CONSTRUCTION WATER SUPPLY 466 0 06/10
CO#: 1A CONS WS 010 CONSTRUCTION WATER SUPPLY 263 0 06/10
CO#: 1B CONS WS 010 CONSTRUCTION WATER SUPPLY 47 0 06/10
CO#: 1C CONS WS 010 CONSTRUCTION WATER SUPPLY 6,019 0 06/10
CO#: 1D CONS WS 010 CONSTRUCTION WATER SUPPLY 8 0 06/10
CO#: 1E CONS WS 010 CONSTRUCTION WATER SUPPLY 375 0 06/10
CO#: A CONS 015 CONSTRUCTION 500 0 06/10

SITE 032 SITE 6,469 0 06/10
CO#: A SITE 032 SITE 1,792 0 06/10
CO#: B SITE 032 SITE 747 0 06/10

CONS WS 036 CONSTRUCTION WATER SUPPLY 3,500 0 06/11
CO#: C IFDS 600 IFA DESIGN 3,000 0 06/10
CO#: D IFDS 600 IFA DESIGN 3,000 0 06/12
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 6,500 0 06/10
CO#: F IFSP 601 IFA CONSTRUCTION SUPERVIS 6,500 0 06/11
CO#: G IFSP 601 IFA CONSTRUCTION SUPERVIS 6,500 0 06/12
CO#: H IFSP 601 IFA CONSTRUCTION SUPERVIS 6,500 0 06/13

826 C538D MANHATTAN TUNNEL EAST, SHAFTS 24B-33B,EQUIPMENT
CO#: E IFDS 600 IFA DESIGN 300 0 06/10
CO#: F IFDS 600 IFA DESIGN 190 0 11/09
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 4,000 0 06/11
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 4,000 0 06/12
CO#: F IFSP 601 IFA CONSTRUCTION SUPERVIS 4,000 0 06/13
CO#: G IFSP 601 IFA CONSTRUCTION SUPERVIS 4,000 0 06/14

826 C540 SHAFT 17B, SHAFT 18B AND VALVE CHAMBER
CO#: B SITE 008 SITE 9,017 0 06/10

CONS 010 CONSTRUCTION 5,880 0 06/11
CONS WS 020 CONSTRUCTION WATER SUPPLY 80,000 0 06/13
CONS WS 028 CONSTRUCTION WATER SUPPLY 9,029 0 06/15
CONS WS 029 CONSTRUCTION WATER SUPPLY 84,565 0 06/16

CO#: A IFDS 600 IFA DESIGN 2,000 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1604
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/10
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/11
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/12
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/13
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/16

826 C542 QUEENS TUNNEL
CO#: A SVCS 034 SERVICES 15 0 06/10

826 C545A SHAFT 19B COMPLETION, QUEENS DEVSCOPE 07/00 04/01
CO#: 1F CONS WS 009 CONSTRUCTION WATER SUPPLY 270 0 06/10

826 C545B SHAFTS 20B,21B,22B COMPLETION, BKLYN DEVSCOPE 07/00 04/01
DSGN 017 DESIGN 301 0 06/10

826 C545C COMPLETION OF SHAFT 23B, BKLYN DEVSCOPE 07/00 04/01
CO#: 1H CONS WS 001 CONSTRUCTION WATER SUPPLY 158 0 06/10

826 C545D ACTIVATION OF BKLYN/QNS PORTION OF CITY TUNNEL NO. 3 DEVSCOPE 03/09 05/09
CONS WS 001 CONSTRUCTION WATER SUPPLY 22,481 0 06/13
CONS WS 004 CONSTRUCTION WATER SUPPLY 22,481 0 06/13
CONS WS 005 CONSTRUCTION WATER SUPPLY 24,076 0 06/14
IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/13

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/15

826 C545J SECURITY AND MAINTENANCE OF VARIOUS SHAFT SITES, BKLYN/QNS DEVSCOPE 07/00 04/01
CONS 002 CONSTRUCTION 9,137 0 06/10

826 C549 MANHATTAN TUNNEL ACTIVATION
CO#: A DSGN 001 DESIGN 1,600 0 06/10

CONS 002 CONSTRUCTION 50,000 0 06/12
IFDS 600 IFA DESIGN 1,000 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/12

826 EE-CM CITYWIDE CONSTRUCTION MANAGEMENT PRECONS 08/07 08/08
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 43 0 06/10

826 EE-ESS ENGINEERING SUPPORT SERVICES
SVCS 002 SERVICES 5,586 0 06/10

826 EE-GEO GEO-TECHNICAL ENGINEERING SERVICES
CO#: B SVCS 004 SERVICES 1,599 0 06/10

826 EE-PMS PROGRAM MANAGEMENT SERVICES
SVCS 001 SERVICES 2,881 0 06/10

826 OEA-EAA1 ENGINEERING AND ACCOUNTING AUDITOR CONSULTANT SERVICES
DSGN 007 DESIGN 292 0 06/10
DSGN 008 DESIGN 320 0 06/11
DSGN 009 DESIGN 347 0 06/12
DSGN 018 DESIGN 370 0 06/13
DSGN 019 DESIGN 393 0 06/14
DSGN 020 DESIGN 417 0 06/15
DSGN 021 DESIGN 442 0 06/16

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1605
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 022 DESIGN 467 0 06/17
DSGN 028 DESIGN 475 0 06/18
DSGN 029 DESIGN 482 0 06/19
DSGN 036 DESIGN 1,500 0 06/10

846 P-302JSER CORP. JOHN A SERAVALLI PLGD RECON M237-108M DEVSCOPE 07/09 09/09
CONS GE 300 CONSTRUCTION GENERAL 1,924 0 06/10
CONS 400 CONSTRUCTION 76 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: W-14 FMS #: 085 209 KENSICO - CITY TUNNEL
AVAILABLE BALANCE AS OF: 11/30/09 $22,459,135.76 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,119,057.04 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,282,900.16 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 KENS-CT3 KENSICO - CITY TUNNEL DEVSCOPE 02/05 11/05
DSGN FD 002 DESIGN FINAL DESIGN 28,217 0 06/15
DSGN FD 003 DESIGN FINAL DESIGN 24,744 0 06/17
DSGN FD 004 DESIGN FINAL DESIGN 21,676 0 06/19

CO#: C IFDS 600 IFA DESIGN 2,000 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/13

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/15
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/17

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1606
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: W-15 FMS #: 085 210 RECONSTRUCTION OF CITY WATER TUNNEL NO. 1
AVAILABLE BALANCE AS OF: 11/30/09 $77,860,643.25 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,105,050.55 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,805,343.28 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 47,000 * * 36,694 * * (C)* * * 64,000 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 C604 RESTORE SHAFT 23 DEVSCOPE 01/02 10/02
CONS 002 CONSTRUCTION 41,256 0 06/12
CNSP 004 CONSTRUCTION SUPERVISION 2,744 0 06/12

CO#: B IFDS 600 IFA DESIGN 200 0 06/10

826 C650 DEWATERING AND INSPECTION, CITY TUNNEL #1
DSGN 001 DESIGN 20,000 0 06/12
DSGN 002 DESIGN 60,000 0 06/14
CNSP 003 CONSTRUCTION SUPERVISION 25,000 0 06/16
CONS WS 004 CONSTRUCTION WATER SUPPLY 234,628 0 06/17
DSGN 005 DESIGN 12,372 0 06/17

CO#: A IFDS 600 IFA DESIGN 2,000 0 06/11
CO#: B IFDS 600 IFA DESIGN 2,000 0 06/14

IFDS 601 IFA DESIGN 3,000 0 06/14
CO#: A IFDS 601 IFA DESIGN 4,000 0 06/16

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1607
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: W WATER SUPPLY
AVAILABLE BALANCE AS OF: 11/30/09 $639,398,265.19 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $354,925,415.84 (CITY) $.00 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 257,817 * 96,712 * 80,892 * 217,861 106,423 * 111,000 * 270,628 * 164,065
NON-CITY(N) * * * * * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 0 * 0 * 30,342 0 * 0 * 0
AUG 0 * 0 * 6,077 0 * 0 * 0
SEPT 0 * 0 * 3,716 0 * 0 * 0
OCT 0 * 0 * 1,697 0 * 0 * 0
NOV 0 * 0 * 6,019 0 * 0 * 0
DEC 0 * 0 * 0 0 * 0 * 0
JAN 0 * 0 * 0 0 * 0 * 0
FEB 0 * 0 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 0 * 0 * 0 0 * 0 * 0
MAY 0 * 0 * 0 0 * 0 * 0
JUNE 106,423 * 105,923 * 0 0 * 0 * 0
FY 10 106,423 * 105,923 * 47,850 0 * 0 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1608
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WM-1 FMS #: 826 700 WATER MAIN EXTENSIONS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $153,818,932.11 (CITY) $82,625,508.03 (NON-CITY)
CONTRACT LIABILITY: $74,829,056.30 (CITY) $69,349.00 (NON-CITY)
ITD EXPENDITURES: $1,743,360,251.77 (CITY) $2,810,418.86 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 62,110 * 66,778 * 57,776 * 65,354 * (C)* 179,931 * 58,586 * 131,072 * 57,461 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 145 * 12 * 1,470 * 351 * 333 * 8,140 * 57 * 11,518 * * * * 157,905 * 179,931
FORCST(C)* 128 * 220 * 12-* 1,315 * 493 * 7,770 * 578 * 11,545 * * * * 157,283 * 179,320
ACTUAL(C)* 163-* 704 * 1,771 * 298 * 1,233 * * * * * * * * 3,843

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BNYINFRA BNYDC Infrastructure DSGN 07/00 07/00
CONS GE 042 CONSTRUCTION GENERAL 597 0 06/10

801 HWQ662B Springfield Gardens DEVSCOPE 05/02 08/02
CONS WD 605 CONSTRUCTION WATER DISTRIBUTION 355 0 06/10

801 HWQ662D Springfield Gardens Residential Area, Reconstruction DSGN 09/04 12/07
CONS 002 CONSTRUCTION 2,512 0 06/11

801 MED-587A Stuyvesant Cove Project - Phase II DSGN 01/00 01/02
CONS 005 CONSTRUCTION 178 0 06/10

CO#: A1 CONS 005 CONSTRUCTION 54 0 10/09

801 SEK002330 DRNG PLAN COMB SEWER IN 1ST AV- 39 ST & 43 ST DSGN 01/10 01/11
CONS 004 CONSTRUCTION 1,100 0 06/10

826 BED-780 RECON OF WM & SWR IN 5 AVE B/T 65 ST & 34 ST
CONS 002 CONSTRUCTION 18,200 0 06/18

826 BED-785A RECON WM & COMB AND SAN SEWERS IN ATLANTIC AVE
CONS 002 CONSTRUCTION 1,260 0 06/19

826 BK-NETS WATER MAIN IMPROVEMENT FOR BKLYN NETS ARENA AREA
CONS 002 CONSTRUCTION 30,000 0 06/12
IFDS 600 IFA DESIGN 200 0 06/10

826 CONEY-ISL SEWERS IN CONEY ISLAND AREA
DSGN 002 DESIGN 3,000 0 06/10
CONS 005 CONSTRUCTION 35,000 0 06/12
CONS 008 CONSTRUCTION 23,000 0 06/14
DSGN 012 DESIGN 4,500 0 06/14

826 D260357 ALEXANDER HAMILTON BRIDGE DEVSCOPE 02/07 05/07
CONS 001 CONSTRUCTION 137 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1609
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 E. TREMNT East Tremont Bridge Rehabilitation DEVSCOPE 11/03 02/04
CO#: A CONS 001 CONSTRUCTION 59 0 06/10

826 HUDSONYDS Reconstruction of Water and Sewers @ Hudson Yards
CONS 016 CONSTRUCTION 12,090 0 06/15

826 HYDREST02 SIDEWALK RESTORATION AROUND FIRE HYDRANTS
CONS 001 CONSTRUCTION 1,000 0 07/10

826 IN-CITYWM Agency-Proposed Projects
CONS 022 CONSTRUCTION 39,006 0 06/15
CONS 024 CONSTRUCTION 29,781 0 06/16
CONS 026 CONSTRUCTION 64,269 0 06/17
CONS 028 CONSTRUCTION 46,816 0 06/18
CONS 030 CONSTRUCTION 55,711 0 06/19
CTGY 997 CONTINGENCY 35,000 0 06/10

826 MATL-09 Purchase of Water Main materials DEVSCOPE 01/09 03/09
CO#: B CONS 002 CONSTRUCTION 200 0 06/10

826 MATL-10 Purchase of Water Main materials
CONS 002 CONSTRUCTION 3,480 0 06/10

826 MED-605 WM REPLMT IN WOOSTER ST B/T WEST HOUSTON & CANAL STREET
CONS 001 CONSTRUCTION 866 0 06/13

826 MOSHOLU UPGRADE FOR MOSHOLU PUMP STATION
IFDS 600 IFA DESIGN 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/11

826 PINX10336 REPLMT OF WATER MAIN WEST 158 STREET DEVSCOPE 06/09 09/09
CONS 001 CONSTRUCTION 338 0 06/10

826 PS-216 CONSTRUCTION OF WARNERVILLE PUMPING STATION (QUEENS) DEVSCOPE 04/01 01/02
CO#: A CONS SE 008 CONSTRUCTION SANITARY SEWERS 61 0 06/10
CO#: A1 CONS SE 008 CONSTRUCTION SANITARY SEWERS 42 0 06/10

826 QED-1003 WATERMAIN WORK IN VARIOUS LOC ATIONS PROJECT Q2007-8
CONS 001 CONSTRUCTION 12,000 0 06/15

826 QED-986 WATER MAIN WORK IN RAMBLERVILLE AREA DEVSCOPE 06/09 08/09
CONS 001 CONSTRUCTION 4,500 0 06/19
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/11

826 QED1005 DIST WATER MAIN REPLACEMENT LONG ISLAND CITY
CONS 001 CONSTRUCTION 11,600 0 06/17

826 RED-366 WM WORK IN ARTHUR KILL RD BETW RICHMOND & ABINGTON AVES
CONS 001 CONSTRUCTION 491 0 06/14

826 ROUTE-9A RECONSTRUCTION WATER MAIN IN ROUTE 9A DEVSCOPE 06/08 09/08
CONS WD 019 CONSTRUCTION WATER DISTRIBUTION 1,600 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1610
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SE-585 NEW WM & SE IN NEPTUNE AVE & STILLWELL AVE DEVSCOPE 07/09 03/10
CONS 004 CONSTRUCTION 6,355 0 06/13

826 SE-812 Sanitary & Storm swr in Page Av b/t Amboy Rd & Estella Pl DEVSCOPE 06/09 03/10
CONS 003 CONSTRUCTION 1,470 0 06/12

826 SEQ002587 COMB & SAN SEWER EXT & REPLMT 157 ST, 118 ST, FRANCIS LEWIS
CONS 002 CONSTRUCTION 185 0 06/11

826 SEQ200457 STORM SEWER IN 58TH AVENUE BET 146 STREET & 150 STREET
CONS 002 CONSTRUCTION 642 0 06/13

826 SEQ200543 STORM AND SANITARY SEWER IN MOTT AVE
CONS 003 CONSTRUCTION 47 0 06/12

826 SER002268 STORM & SAN SEWER IN BRIELLE AV B/T ROCKLAND AV & WALCOTT AV
CONS 003 CONSTRUCTION 82 0 06/14

826 SER200226 NEW STRM & SAN SWRS and WM in TRAVIS AREA PH.1
CONS 003 CONSTRUCTION 1,837 0 06/13

826 SER200240 STRM & SAN SWR IN SPRAGUE AV B/T HYLAN BLVD & SURF AV
CONS 003 CONSTRUCTION 337 0 06/14

826 SEX20045 NEW STORM SEWER EXTENSION AND WATER MAIN REPLACEMENT IN
CONS 002 CONSTRUCTION 553 0 06/12

826 TOSC1 TASK ORDER SERVICES CONTRACT
CONS 001 CONSTRUCTION 500 0 06/10

826 WM-EMRNGY EMERGENCY CONTRACTS FOR WATER MAINS, CITYWIDE
CONS 007 CONSTRUCTION 9,973 0 06/12

CO#: A CONS 007 CONSTRUCTION 5,027 0 06/12
CONS 009 CONSTRUCTION 15,000 0 06/13
CONS 011 CONSTRUCTION 15,000 0 06/14
CONS 013 CONSTRUCTION 15,000 0 06/15
CONS 015 CONSTRUCTION 15,000 0 06/16
CONS 017 CONSTRUCTION 15,000 0 06/17
CONS 019 CONSTRUCTION 15,000 0 06/18
CONS 021 CONSTRUCTION 15,000 0 06/19

CO#: A CTGY 999 CONTINGENCY 10,000 0 06/10

841 HBX1104 GRAND CONCOURSE / E 161 ST 2-24225-9 DEVSCOPE 07/01 06/02
CONS WD 073 CONSTRUCTION WATER DISTRIBUTION 35 0 06/10

841 HBX199 E153RD ST BR AT PARK AVE OVER RR #2-24157-0/0751 73 DEVSCOPE 07/03 06/04
CONS 073 CONSTRUCTION 2,200 0 06/13

841 HWKP146 BEDFORD AVE DEVSCOPE 05/05 08/05
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 389 0 06/14

841 HWK715A VANDERBILT AVE/ATLANTIC INTERS
CONS WD 004 CONSTRUCTION WATER DISTRIBUTION 146 0 06/18

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1611
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWXP136 GRAND CONCOURSE - LOU GEHRIG PLAZA RECONSTRUCTION DEVSCOPE 12/03 04/04
CONS RD 026 CONSTRUCTION ROADWAYS 72 0 06/10

841 HWX869 RECONST OF QUINCY AVE AREA DEVSCOPE 05/03 08/03
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 956 0 06/14

850 BED-762 REPLACE WATER MAIN IN CRESCENT ST, BK DEVSCOPE 03/00 03/04
CO#: J CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 24 0 10/09

850 BED-768A WATER MAIN CONNECTIONS TO SHAFT 23B - PHASE I DEVSCOPE 02/04 04/06
CO#: A CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 53 0 10/09
CO#: B CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 68 0 07/09

850 BED-768B WATER MAIN CONNECTIONS TO SHAFT 23B - PHASE II DEVSCOPE 08/09 11/11
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 60 0 06/11
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 578 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 58 0 07/10
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 07/10

850 BED-774 DISTRIBUTION WATER MAINS IN 4 AV - 80 ST AND 95 ST DEVSCOPE 03/03 05/03
CO#: A1 IFDS DS 601 IFA DESIGN DESIGN 60 0 06/10

850 BED-776 WM REPLMT EAST NEW YORK AVE B/T HOWARD AV & PACIFIC ST, ETC
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 2,872 0 06/18
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 287 0 06/18
IFDS FD 602 IFA DESIGN FINAL DESIGN 144 0 07/17
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 144 0 07/17

850 BED-777 WM REPLMT IN LEONARD STRET B/T DRIGGS AV AND MAUJER ST
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 1,222 0 06/14
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 122 0 06/14
IFDS FD 602 IFA DESIGN FINAL DESIGN 61 0 07/13
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 61 0 07/13

850 BED-778 TRUNK & DIST. W/M REPL IN ATALNTIC AV B/T CARLTON & CLASSON DEVSCOPE 06/09 09/09
CONS WD DC3 CONSTRUCTION WATER DISTRIBUTION 818 0 06/10
CNSP SU DC6 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 82 0 06/10
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 3,029 0 06/10
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 303 0 06/10

850 BED-779 SWR & WM EASTERN PKWY B/T GRAND ARMY PLAZA & WASHINGTON DEVSCOPE 03/08 06/08
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 2,386 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 334 0 06/10
CONS WD 009 CONSTRUCTION WATER DISTRIBUTION 63 0 06/10

850 BED-783 RECON WM & COMB SWR IN NASSAU AV B/T LORIMER & APOLLO ST DEVSCOPE 11/06 02/07
CONS WD DC1 CONSTRUCTION WATER DISTRIBUTION 3,173 0 06/10
CNSP SU DC5 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 240 0 06/10
CONS WD DC9 CONSTRUCTION WATER DISTRIBUTION 21 0 06/10
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 302 0 06/10
CONS WD 009 CONSTRUCTION WATER DISTRIBUTION 5 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 82 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 82 0 07/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1612
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 BED-787 RECON OF WM IN KINGSTON AVE BTW EASTERN PKWY & EMPIRE BLVD DEVSCOPE 02/09 05/09
CO#: A CONS 001 CONSTRUCTION 1,354 0 06/10

CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 1,851 0 06/10
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 350 0 06/10
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 112 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 350 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 07/09

850 DEPXTRAWM CHANGE ORDERS AND OVERRUNS - WATER MAIN DEVSCOPE 03/08 05/08
CO#: A CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 5 0 01/10

850 ENGINSP4 ENGINEERING INSPECTION REQ CONTRACT #4
SVCS NV 001 SERVICES SPECIAL TECHNICAL INVESTI 1,000 0 01/13

850 GE-347 EMERGENCY RECONSTRUCTION OF WATER MAINS DEVSCOPE 02/08 05/08
IFSP 621 IFA CONSTRUCTION SUPERVIS 500 0 06/10

850 GE-348 EMERGENCY RECONSTRUCTION OF WATER MAINS DEVSCOPE 02/09 05/09
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 5,000 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 500 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 250 0 07/09
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 07/09

850 GE-349 EMERGENCY RECONSTRUCTION OF WATER MAINS
CONS 001 CONSTRUCTION 4,750 0 07/10

850 HED-549B WATERMAIN TO CITY ISLAND AVE , BX DEVSCOPE 05/03 08/03
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/10

850 HED-553 WATER MAIN IN SOUTHERN BLVD - WESTCHESTER AV & BOSTON RD DEVSCOPE 04/09 06/09
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 2,090 0 06/14
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 209 0 06/14

850 HED-555 WATER MAINS IN PELHAM PKWY-BRONX RIVER TO HUTCHINSON RIVER DEVSCOPE 03/08 05/08
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 13,647 0 06/10
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,044 0 06/10
CONS WD 013 CONSTRUCTION WATER DISTRIBUTION 142 0 06/10

850 HED-557 RECONS OF BAILEY PL B/T BAILEY AV & FT INDEPENDENCE ST DEVSCOPE 06/08 09/08
CONS WD DC1 CONSTRUCTION WATER DISTRIBUTION 310 0 06/10
CNSP SU DC2 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 31 0 06/10

850 HED-559 WM & SE WORK IN RECON. OF METROPOLITAN AV. DEVSCOPE 02/09 05/09
CONS WD DC3 CONSTRUCTION WATER DISTRIBUTION 6,960 0 06/10
CNSP SU DC4 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 626 0 06/10
CONS DC6 CONSTRUCTION 88 0 06/10

850 HWC988M2 AMBOY RD & ARDEN AVE DEVSCOPE 03/08 05/08
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 139 0 06/11

850 HWC988QB3 QUEENS BLVD AT UNION TURNPIKE, PUNCH THROUGH DEVSCOPE 03/08 05/08
CONS WD 017 CONSTRUCTION WATER DISTRIBUTION 139 0 06/10
CONS WD 019 CONSTRUCTION WATER DISTRIBUTION 44 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1613
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS WD 023 CONSTRUCTION WATER DISTRIBUTION 53 0 06/10

850 HWD10501A HUGH GRANT CIRCLE - METROPOLITAN AV AND WESTCHESTER AV DEVSCOPE 02/08 05/08
CONS WD 007 CONSTRUCTION WATER DISTRIBUTION 89 0 06/10

850 HWKP2028 Reconstruction of East 78th Street Area, Brooklyn DEVSCOPE 08/02 10/02
CO#: A CONS WD 012 CONSTRUCTION WATER DISTRIBUTION 985 0 09/09

850 HWK1129 NOSTRAND AVE DEVSCOPE 05/04 08/04
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 3,048 0 06/10
CONS WD 018 CONSTRUCTION WATER DISTRIBUTION 53 0 06/10
CONS WD 027 CONSTRUCTION WATER DISTRIBUTION 11 0 06/10

850 HWK1148 JEWEL STREET AREA DEVSCOPE 05/03 08/03
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 1,140 0 06/13
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 102 0 06/13

850 HWK472W FLUSHING AVENUE (X755 69) DEVSCOPE 07/03 09/03
CO#: F CONS WD 013 CONSTRUCTION WATER DISTRIBUTION 71 0 10/09

850 HWK476B NASSAU AVENUE DEVSCOPE 05/04 08/04
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,921 0 06/10

850 HWM1157 RECONS & REMOVAL OF COBBLESTONES ON TENTH AVENUE DEVSCOPE 01/04 04/04
CO#: E CONS WD 010 CONSTRUCTION WATER DISTRIBUTION 5- 0 11/09

850 HWM1667W FREDERICK DOUGLASS CIRCLE AND MANHATTAN AVE DEVSCOPE 05/03 08/03
CO#: F CONS WD 013 CONSTRUCTION WATER DISTRIBUTION 63 0 07/09

850 HWM207C HERALD SQ -AVE OF THE AMERICAS-32 ST TO 35 ST DEVSCOPE 05/04 08/04
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 895 0 06/13
CNSP SU 016 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 90 0 06/13

850 HWM591A MALCOLM X BLVD FROM 111TH ST TO 117TH ST DEVSCOPE 01/98 04/98
CO#: A CONS WD 004 CONSTRUCTION WATER DISTRIBUTION 41 0 06/10

850 HWQ708 RECONSTRUCTION OF 73RD PLACE DEVSCOPE 05/04 08/04
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 3,262 0 06/13

850 HWQ787B2 SUTTER AVE, ETC - PHASE IV (B2) DEVSCOPE 02/09 05/09
CONS WD 012 CONSTRUCTION WATER DISTRIBUTION 15 0 06/13

850 HWQ787B3 SUTTER AVE, ETC - PHASE V (B3)
CONS WD 008 CONSTRUCTION WATER DISTRIBUTION 75 0 06/13

850 HWR986C CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD DEVSCOPE 05/03 08/03
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 1,104 0 06/13

850 HWXP093A RECON OF PRATT AVE
CO#: A DSGN FD 024 DESIGN FINAL DESIGN 14 0 07/09

850 HWX710A PELHAM PKWY-WEST & EAST AND NORTH & SOUTH BOUNDS (PHASE A)
CONS WD 009 CONSTRUCTION WATER DISTRIBUTION 3,253 0 06/13
CNSP SU 012 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 325 0 06/13
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850 HYDREST01 HYDRANT RESTORATION
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 1,750 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 50 0 10/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 10/09

850 MED-583A RECONSTRUCTION OF DIST MAINS IN WALL ST AREA, MN DEVSCOPE 12/98 03/99
CO#: S CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 85 0 12/09
CO#: A6 IFSP SU 030 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/10

850 MED-594 WM RPLMT IN E 46 ST & E 47 ST B/T MADISON AV & LEXINGTON AV DEVSCOPE 07/07 10/07
CONS 001 CONSTRUCTION 772 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 77 0 07/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 07/10

850 MED-596 TRUNK WM IN HUDSON ST FRM LAIGHT ST TO WORTH ST DEVSCOPE 07/09 10/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 202 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 20 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 07/09

850 MED-597 TRUNK WM IN EAST 31 STREET FRM 5TH AV TO 2ND AV
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 124 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 12 0 06/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 12 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 07/10

850 MED-598 TRUNK WM IN W. 30 St. FRM 10 AV TO 9TH AV, TO CONN SHAFT 26B DEVSCOPE 07/09 10/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 1,146 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 114 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 114 0 07/09

850 MED-599 Trunk WM in W48 St from 10th Av to Bway
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 2,045 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 205 0 06/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 205 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 205 0 07/10

850 MED-600 TRUNK WATER MAINS IN 1ST AVE. BET 59 & 61 ETC. DEVSCOPE 06/09 09/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 393 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 39 0 06/10
CONS WD 010 CONSTRUCTION WATER DISTRIBUTION 8 0 06/10

CO#: A2 IFDS FD 602 IFA DESIGN FINAL DESIGN 100 0 06/10

850 MED-601 RECONSTRUCTION OF FULTON ST & ANCILLARY STREETSCAPE DEVSCOPE 02/06 05/06
CO#: A CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 3 0 12/09

850 MED-602 RECON OF HERALD/GREELEY SQ W/M, COMB SWR REPL & REHAB DEVSCOPE 06/08 08/08
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 970 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 97 0 07/11
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 97 0 07/11

850 MED-604 TRUNK & DIS WM IN EAST HOUSTONS ST B/T BOWERY & FDR DR DEVSCOPE 08/09 11/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 10,014 0 02/10
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 126 0 02/10
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CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,378 0 02/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 164 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 164 0 07/09

850 MED-606 TRUNK MAIN CONN TO SHAFT 30B IN GRAND ST B/T B'WAY & ESSEX
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 6,300 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 630 0 06/11

850 MED-607 TRUNK MAIN CONN TO SHAFT 32B IN 2ND AVE. INTER. OF E. 35ST.
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 2,041 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 204 0 06/11

850 MED-609 TRUNK MAIN IN W60 ST, W.E. AVE TO COLUMBUS AV
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 987 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 99 0 06/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 99 0 11/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 99 0 11/09

850 MED-610 TRUNK MAIN CONNECTION TO SHAFT 27B
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 924 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 92 0 06/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 46 0 11/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 11/09

850 QED-1000 WATER MAIN WORK IN VARIOUS LOCATIONS PROJECT Q2006-04
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 4,900 0 06/12
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 490 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 245 0 06/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 245 0 06/10

850 QED-1001 WATERMAIN WORK IN VARIOUS LOCATIONS PROJECT Q2007-02
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 10,000 0 06/12
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,000 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 500 0 06/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/10

850 QED-1007 New Trunk Water Main in Rockaway Beach Blvd.
CONS 002 CONSTRUCTION 426 0 06/15

850 QED-1008 3WT-TRUNK MAIN CONNECTION IN 54 ST
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 390 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 39 0 10/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 39 0 10/09

850 QED-1010 DISTRIBUTION WM EXTENSION/REPLACEMENTS; NEW BLDGS
CONS 001 CONSTRUCTION 3,000 0 06/10

850 QED-960 TRUCK MAIN IN 110 AV - SUTPHIN BLVD AND 173 ST DEVSCOPE 08/03 11/03
CO#: A CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 51 0 12/09
CO#: C CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 468 0 12/09
CO#: D CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 49- 0 09/09
CO#: E CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 384- 0 09/09
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850 QED-968 SHAFT 19B IN GRAND AV - PAGE PL TO 54 ST DEVSCOPE 08/00 10/00
CO#: A IFSP SU 016 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 QED-974 HOPE- VI PROJECT ARVERNE URBAN RENEWAL
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 1,421 0 06/17
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 142 0 06/17
IFDS FD 601 IFA DESIGN FINAL DESIGN 142 0 07/12
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 142 0 07/12

850 QED-976 TRUNK MAIN IN FRANCIS LEWIS BLVD - 90 AV TO 99 AV DEVSCOPE 05/07 07/07
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 1,740 0 06/19
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 174 0 06/19

850 QED-982 NEW TRUNK W/M IN ROCKAWAY BEACH BLVD B/T B 88 ST & B 73 ST
CONS 002 CONSTRUCTION 866 0 06/12

850 QED-983 WATER MIANS IN ROCKAWAT BEACH BLVD-B 90 ST AND B 94 ST DEVSCOPE 07/04 09/04
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 1,322 0 06/10
CONS WD 009 CONSTRUCTION WATER DISTRIBUTION 33 0 06/10

CO#: A2 IFDS SU 011 IFA DESIGN SUPERVISION OF CONSULTANT 200 0 06/10
CO#: A2 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10

850 QED-988 DISTRIB. WATER MAIN EXTENSIONS/REPLACEMENTS DEVSCOPE 03/04 06/04
CO#: A2 IFSP SU 008 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 QED-990 NEW TRUNK & DISTR WMS IN VERMONT PL B/T CYPRESS & JR DEVSCOPE 06/09 09/09
CONS WD DC3 CONSTRUCTION WATER DISTRIBUTION 945 0 06/11
CNSP SU DC4 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 95 0 06/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 95 0 07/09
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 95 0 07/09

850 QED-992 WATER MAIN WORK IN VARIOUS LOCATIONS, QUEENS DEVSCOPE 06/09 09/09
CONS WD DC1 CONSTRUCTION WATER DISTRIBUTION 6,022 0 06/10
CNSP SU DC2 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 602 0 06/10
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 15,300 0 06/10
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 2,616 0 06/10
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 300 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 602 0 07/09

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 150 0 06/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 602 0 07/09

CO#: A IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/10

850 QED-995 NEW WATER MAINS IN BROOKVILLE BLVD AREA DEVSCOPE 06/09 09/09
CONS WD DC1 CONSTRUCTION WATER DISTRIBUTION 5,000 0 06/10
CNSP SU DC2 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 500 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 500 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 07/09

850 QED-996 WATER MAIN IN VARIOUS LOCATIONS. PROJECT Q2005-16 DEVSCOPE 06/08 09/08
CONS WD DC1 CONSTRUCTION WATER DISTRIBUTION 6,100 0 06/10
CNSP SU DC2 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 610 0 06/10
CONS WD DC3 CONSTRUCTION WATER DISTRIBUTION 43 0 06/10
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 11,351 0 06/10
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CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,350 0 06/10

850 QED-999 WATER MAIN WORK IN VARIOUS LOCATIONS PROJECT Q2006-03
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 4,800 0 06/13
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 103 0 06/13

850 QED1002 WATER MAIN WORK IN VARIOUS LOCATIONS PROJ Q2007-05
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 2,300 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 230 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 230 0 07/13
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 230 0 07/13

850 QED1004 DISTRIBUTION WATER MAIN EXTENSION DEVSCOPE 02/08 05/08
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 95 0 12/09
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 338 0 11/09

CO#: A IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

850 QED989 WATER MAIN REPLACEMENT IN VARIOUS LOCATIONS IN QUEENS
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 13,800 0 06/11
CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,380 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 1,380 0 07/11

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 380 0 06/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,380 0 07/11

850 RED-360 CLOVE RD - NARROWS RD NORTH & SILVER LAKE PARK GOLF COURSE DEVSCOPE 03/05 05/05
CO#: A4 IFSP SU 003 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/10

850 RED-362 DISTRIB. WATER MAIN EXTENSIONS/REPLACEMENTS DEVSCOPE 05/04 08/04
CO#: A CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 35 0 09/09

850 RED-363 DISTRIBUTION OF WATER MAIN EXTENSIONS/REPLACEMENTS, CITYWIDE DEVSCOPE 06/05 08/05
CO#: A CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 80 0 12/09
CO#: C CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 62 0 06/10
CO#: A4 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/10

850 RED-364 DISTRIBUTION WATER MAIN EXTENSIONS/ REPLMNT (NEW BUILDINGS)
CO#: A1 IFDS DS 601 IFA DESIGN DESIGN 100 0 06/10
CO#: A1 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10
CO#: A2 IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 06/10

850 RED367 DIST. WATER MAIN EXTENSIONS/ REPLACEMENT; NEW BLDGS DEVSCOPE 02/09 05/09
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 4,350 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 435 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 218 0 07/09
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 218 0 07/09

850 RWQ005 RETAINING WALL - COOPER AV DEVSCOPE 02/09 05/09
CONS WD 018 CONSTRUCTION WATER DISTRIBUTION 682 0 06/11
CNSP SU 020 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 75 0 06/11

850 SE-413A STM/SAN IN CEDAR GROVE AV - EBBITTS ST & NEW DROP LANE DEVSCOPE 02/04 05/04
CONS WD 009 CONSTRUCTION WATER DISTRIBUTION 1,795 0 06/13
CNSP SU 012 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 186 0 06/13
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850 SE-740B SANITARY SEWERS IN ROCKLAND AVENUE DEVSCOPE 03/09 06/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 1,849 0 06/14
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 185 0 06/14
SITE AQ 016 SITE ACQUISITION 36 0 06/10

850 SE-751 CHESTER AV - IRVINGTON ST AND ARBUTUS AVE DEVSCOPE 02/04 05/04
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 2,264 0 06/12
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 178 0 06/12

850 SE-777 SAN & STM SEWER IN NORTH RAILROAD ST-HEEMAN AV & BELFIELD AV DEVSCOPE 05/04 08/04
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/10

850 SE-789B-1 SAN & STR SEWERS IN B 63 ST - BAYFIELD AV & ROCKAWAY FWAY DEVSCOPE 05/05 08/05
CO#: A CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 632 0 09/09

850 SE-789B-3 B 63 ST - BAYFIELD AV & ROCKAWAY FWAY (SOMMERVILLE III)
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 485 0 06/14
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 50 0 06/14

850 SE-789B-4 B 63 ST - BAYFIELD AV & ROCKAWAY FWAY (SOMMERVILLE IV) DEVSCOPE 05/09 08/09
IFDS FD 002 IFA DESIGN FINAL DESIGN 50 0 07/09
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 07/09
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 486 0 06/13
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 50 0 06/13

850 SE-791 COMBINED SEWERS IN PAULDING AVENUE AREA - PHASE I DEVSCOPE 03/04 05/04
CO#: B CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 22 0 10/09

850 SE-791A COMBINED SEWERS IN PAULDING AREA - PHASE II DEVSCOPE 05/07 08/07
CONS WD 007 CONSTRUCTION WATER DISTRIBUTION 3,860 0 06/10
CONS WD 009 CONSTRUCTION WATER DISTRIBUTION 80 0 06/10
CNSP SU 010 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 566 0 06/10
CONS WD 019 CONSTRUCTION WATER DISTRIBUTION 5,061 0 06/10

850 SE-793 STRM & SAN SEWER IN OLYMPIA BLVD- QUINTARD ST & HICKORY AV DEVSCOPE 04/08 07/08
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 2,556 0 06/13
CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 256 0 06/13
IFDS FD 602 IFA DESIGN FINAL DESIGN 256 0 07/12
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 256 0 07/12

850 SE-795 STORM & SANITARY SEWER IN CHANDLER ST- NAMEOKE AV&BATTERY RD DEVSCOPE 02/08 05/08
CONS WD 004 CONSTRUCTION WATER DISTRIBUTION 785 0 06/11

850 SE-796 SANITARY SEWER IN RICHMOND VALLEY ROAD DEVSCOPE 03/09 05/09
CONS WD DC5 CONSTRUCTION WATER DISTRIBUTION 1,214 0 06/11

850 SE-797 Storm & San Sewer in Meeker Ave DEVSCOPE 06/07 03/08
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,468 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 148 0 06/12
DSGN SY 009 DESIGN STUDY (PRE-PRELIMINARY DE 12 0 08/09
IFDS FD 603 IFA DESIGN FINAL DESIGN 148 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 148 0 07/09
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850 SE-798 STRM & SAN SWR IN ROBINSON AV B/T HYLAN BLVD & US BULKHEAD
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,569 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 157 0 06/12
DSGN PD 009 DESIGN PRELIMINARY DESIGN 14 0 10/09
IFDS FD 603 IFA DESIGN FINAL DESIGN 157 0 07/12
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 157 0 07/12

850 SE-801 Storm swr in Albee Av bet Drumgoole Road West & East DEVSCOPE 03/09 06/09
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 97 0 10/09

850 SE-803 SAN & STRM SEWER IN RAMBLE ROAD B/T ADRIENNE PL & DENT ROAD
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,831 0 06/12
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 183 0 06/12

850 SE-807 STORM & SAN SEWERS IN 20TH AVE B/T126 ST & US BULKHEAD LINE
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,900 0 06/13
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 190 0 06/13
IFDS FD 603 IFA DESIGN FINAL DESIGN 95 0 07/13
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 95 0 07/13

850 SE-809 STORM & SAN SEWERS IN N.B WHITESTONE EXPWY SERV RD PHASE 1 DEVSCOPE 06/08 03/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 378 0 06/11
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 38 0 06/11

850 SE-810 STORM & SAN SWR, WILLET PT BLVD WHITESTONE AREA PHASE 2
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 2,161 0 06/13
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 216 0 06/13
IFDS FD 603 IFA DESIGN FINAL DESIGN 216 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 216 0 07/10

850 SE-811 STORM & SAN SWR, N.B. WHITESTONE EXPWY SERV RD PHASE 3
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 2,300 0 06/17
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 230 0 06/17
IFDS FD 603 IFA DESIGN FINAL DESIGN 230 0 07/12
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 230 0 07/12

850 SE-813 WATER MAIN WORK IN JEWEL STREETS AREA DEVSCOPE 06/07 03/08
CONS WD 004 CONSTRUCTION WATER DISTRIBUTION 1,157 0 06/18
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 116 0 06/18
IFDS FD 604 IFA DESIGN FINAL DESIGN 116 0 06/11
IFSP SU 608 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 116 0 06/11

850 SE-814 REPL OF COMB SEWER IN CALAMUS AV B/T 74 ST & 69 ST, ETC
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 556 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 55 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 55 0 07/10

850 SE-817 Storm & San swr in B 29 St b/t Public Beach & Seagirt Blvd, DEVSCOPE 02/09 05/09
CONS WD DC1 CONSTRUCTION WATER DISTRIBUTION 2,255 0 06/10
CNSP SU DC2 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 226 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 113 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 113 0 07/09
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850 SE-818 SAN & STORM SEWER IN SHELDON AVE BET ELLSWORTH & DELMAR AVES
CONS 004 CONSTRUCTION 1,040 0 06/12

850 SE-828 Storm and sanitary sewers in Nemeoke Avenue
CONS 003 CONSTRUCTION 779 0 06/15

850 SEK002318 OWL'S HEAD IV - COMBINED SEWERS IN OWL'S HEAD DRAINAGE AREA DEVSCOPE 07/04 10/04
CO#: F CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 51 0 12/09

850 SEK002339 Sewer work in Fulton St. (w/ HWK973)
CO#: B CONS WD 011 CONSTRUCTION WATER DISTRIBUTION 23 0 06/10

850 SEK002341 REPLMT OF COMB & SAN SEWERS IN 55 ST,PENNSYLVANIA AVE, ETC DEVSCOPE 02/08 05/08
CONS 002 CONSTRUCTION 325 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 33 0 07/11
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 33 0 07/11

850 SEK002351 Rehab of Comb swrs &w/m in Wycoff Av bet Cooper &Flushing Av
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 2,520 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 252 0 06/12
IFDS FD 602 IFA DESIGN FINAL DESIGN 252 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 252 0 07/10

850 SEK002353 SANITARY SEWERS IN GATEWAY ESTATES - PHASE C DEVSCOPE 02/07 05/07
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 252 0 06/10
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 200 0 06/10

850 SEK002354 SANITARY SEWERS IN GATEWAY ESTATES - PHASE D DEVSCOPE 02/09 05/09
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 2,000 0 06/12
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 200 0 06/12

850 SEN002146 COMBINED SEWERS IN BROADWAY - CORTLAND ST AND RECTOR ST DEVSCOPE 03/07 06/07
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 1,163 0 06/12
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 442 0 06/12
CONS WD 011 CONSTRUCTION WATER DISTRIBUTION 16 0 06/12

850 SEN002148 COMBINED SEWERS IN CHAMBERS ST - WEST ST & BROADWAY DEVSCOPE 03/07 06/07
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 3,047 0 12/09
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 595 0 12/09
CONS WD 009 CONSTRUCTION WATER DISTRIBUTION 47 0 12/09

850 SEN002152 COMBINE SEWERS IN WORTH ST DEVSCOPE 02/09 05/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 640 0 06/13
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 64 0 06/13

850 SEN002153 Water Main in Water St. (w/HMWTCA7D) DEVSCOPE 01/04 04/04
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 679 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 167 0 06/10

850 SEN002156 WATERMAIN & SEWER WORK IN WARREN ST- WEST ST & BROADWAY ETC DEVSCOPE 02/09 05/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 694 0 06/12
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850 SEN002157 REPLMT OF COMB SEWER IN E. 26 ST B/T 1ST AV & FDR DEVSCOPE 02/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 746 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 75 0 06/12

850 SEN002159 W/M & SEWER WORK IN GREENWICH ST- HUBERT ST AND CANAL ST DEVSCOPE 02/07 05/07
CO#: A CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 72 0 12/09
CO#: D CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 27 0 09/09

850 SEN002160 Recon of Times & Duffy SQ. Comb swr & wm replmt & Rehab DEVSCOPE 02/08 05/08
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 1,267 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 127 0 06/12
CONS WD 007 CONSTRUCTION WATER DISTRIBUTION 61 0 06/12

850 SEN002164 RECONSTRUCTION OF 7TH AVENUE DEVSCOPE 02/08 05/08
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 830 0 06/13
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 83 0 06/13
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 168 0 06/13

850 SEN002167 CHATHAM SQUARE UPDATE, WATER MIAN WORK/COMB SWR REPL & REHAB
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 1,830 0 12/09
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 263 0 12/09
IFDS FD 602 IFA DESIGN FINAL DESIGN 42 0 07/12
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 07/12

850 SEN002169 RECON OF COMB SWR & WM IN YORK AV B/T 61 & 63 STREET
CONS 002 CONSTRUCTION 400 0 06/11

850 SEN002170 COMB SWR REPLACMT & WM IN BURLING SLIP
IFDS FD 602 IFA DESIGN FINAL DESIGN 55 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 55 0 07/09

850 SEQ002392 SAN SEWER 115TH ST QUEENS
CONS WD 004 CONSTRUCTION WATER DISTRIBUTION 139 0 06/14
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 14 0 07/13

850 SEQ002558 SANITARY SEWER IN 219 ST - 89 AV & 90 AV DEVSCOPE 03/08 06/08
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 178 0 06/12

850 SEQ002562 SANITARY SEWERS IN EDGEMERE AREA (PHASE III) DEVSCOPE 07/02 09/02
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 208 0 09/09

850 SEQ002568 COMBINED SEWER IN ALBERT RD - CENTERVILLE ST & N. CONDUIT AV DEVSCOPE 02/08 05/08
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 3,500 0 06/11
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 350 0 06/11

850 SEQ002576 SANITARY SEWER IN B. 46 ST - NORTON AV AND ROCKAWAY B. BLVD DEVSCOPE 03/07 05/07
CONS WD 008 CONSTRUCTION WATER DISTRIBUTION 1,507 0 06/10
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 76 0 06/10

850 SEQ002583 SANITARY SEWERS IN B 54 ST - ALMEDA AV & B CHANNEL DR DEVSCOPE 03/09 05/09
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 166 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 17 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 07/09
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850 SEQ002587 COMBINED SEWERS IN 157 ST - 26 AVE AND 28 AVE DEVSCOPE 02/09 05/09
IFDS FD 002 IFA DESIGN FINAL DESIGN 19 0 07/10
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 07/10
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 185 0 06/10
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 19 0 06/10

850 SEQ002601 SANITARY SEWERS IN EDGEWOOD ST - 147 AV & 149 AV DEVSCOPE 02/07 05/07
CO#: A CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 10 0 12/09

850 SEQ002606 SANITARY SEWERS IN HOOK CREEK BLVD - 253 ST AND 149 RD DEVSCOPE 02/09 05/09
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 5,116 0 06/10
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 512 0 06/10

850 SEQ002615 COMBINED SEWERS IN 54 AV - MAURICE AV & BORDEN AV DEVSCOPE 12/05 02/06
CO#: A CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 500 0 12/09

850 SEQ002625 SANITARY SEWERS IN WESTMORELAND ST-41 RD & LITTLE NECK PKWY DEVSCOPE 06/05 09/05
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 52 0 01/10

850 SEQ002626 COMBINED SEWERS IN 187ST - 56 AVE AND 58 AVE DEVSCOPE 07/09 09/09
IFDS FD 002 IFA DESIGN FINAL DESIGN 15 0 07/10
IFSP SU 004 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 07/10
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 145 0 06/10
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 15 0 06/10

850 SEQ002633 SEWER REPLACEMENTS, STORM AND SAN. EXTENSIONS IN QUEENS DEVSCOPE 07/08 03/09
CONS WD DC3 CONSTRUCTION WATER DISTRIBUTION 1,320 0 06/10
CNSP SU DC6 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 132 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 132 0 07/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 132 0 07/10

850 SEQ002649 COMBINED SEWERS IN 110 STREET BTWN. NORTHERN & ASTORIA BLVD. DEVSCOPE 02/08 05/08
CONS WD DC2 CONSTRUCTION WATER DISTRIBUTION 123 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 12 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 07/09

850 SEQ002657 WATER EDGE DRIVE B/T 23 ROAD & 23 AVENUE, ETC..
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 503 0 06/12
IFDS FD 603 IFA DESIGN FINAL DESIGN 50 0 07/11
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 07/11

850 SEQ002658 STRM EXTENSION & SAN REPMT 89 AV B/T 168 ST & MERRICK BLVD DEVSCOPE 03/08 05/08
CONS DC3 CONSTRUCTION 196 0 06/10

850 SEQ002661 113 Ave. btwn. 155th St. & 157 St.
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 299 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 30 0 06/12

850 SEQ002664 SAN SWR IN 213 ST B/T 50 AV & 53 AV, 96 PL B/T PITKIN &149 A
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 407 0 06/15
IFDS FD 603 IFA DESIGN FINAL DESIGN 40 0 07/14
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 07/14
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850 SEQ002681 SAN & STRM SWR IN B. 72 ST B/T BAYVIEW AV & THURSBY AV DEVSCOPE 08/05 05/06
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 928 0 06/14
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 92 0 06/14
IFDS FD 603 IFA DESIGN FINAL DESIGN 93 0 06/11
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 93 0 06/11

850 SEQ002682 SAN & STRM SEWER IN B39 ST DEVSCOPE 03/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 669 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 67 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 67 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 67 0 07/09

850 SEQ002688 COMBINED & SAN REPLMTS 82ND STREET, ETC...
CONS WD DC3 CONSTRUCTION WATER DISTRIBUTION 1,505 0 06/10
CNSP SU DC6 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 64 0 06/10
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 123 0 06/10

850 SEQ002693 Combined sewer and watermain replacements at Penelope Ave.,
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 451 0 06/15
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 45 0 06/15
IFDS FD 602 IFA DESIGN FINAL DESIGN 45 0 07/14
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 07/14

850 SEQ002700 REHABILITATION OF COMBINED SEWER AND WATER MAIN
CONS 002 CONSTRUCTION 2,953 0 06/11

850 SEQ200388 STORM SEWERS IN 202 ST - 115 AV AND 116 AV DEVSCOPE 12/04 02/05
CO#: B CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 16 0 10/09

850 SEQ200436 Storm & San Sewers in Lake View Blvd E, bet 118 Av & 122 Av DEVSCOPE 02/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,002 0 06/11

850 SEQ200462 STORM SEWER EXTENSIONS IN VARIOUS ST. IN JAMAICA, QUEENS DEVSCOPE 02/08 05/08
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 608 0 06/11
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 60 0 06/11

850 SEQ200463 Storm & San Sewers in College point b/t 9 av & US Bulkhead DEVSCOPE 08/05 05/06
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 360 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 36 0 06/12
IFDS FD 603 IFA DESIGN FINAL DESIGN 36 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 07/10

850 SEQ200464 Strm & San swrs in 9 Av bet 118 St & U.S. Bulkhead Line, etc DEVSCOPE 02/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 408 0 06/13
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 41 0 06/13

850 SEQ200467 STRM & SAN SWRS IN 14 AV B/T 115 ST & US BULKHEAD LINE DEVSCOPE 08/06 05/07
CONS 003 CONSTRUCTION 1,310 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 131 0 07/11
IFDS FD 603 IFA DESIGN FINAL DESIGN 131 0 07/11
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 131 0 07/11
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850 SEQ200473 Storm Sewer & Water Main in 34 Ave betw. Brookside & 255 St DEVSCOPE 02/09 05/09
CONS 003 CONSTRUCTION 630 0 06/11
IFDS FD 603 IFA DESIGN FINAL DESIGN 63 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 63 0 07/10

850 SEQ200480 STORM SEWER EXTENSION AT 119 AVENUE DEVSCOPE 02/09 05/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 450 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 45 0 06/10
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 07/09

850 SEQ200482 STRM & SAN SEWER EXT IN 221 ST B/T 103 AV & 104 AV, ETC.. DEVSCOPE 03/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 65 0 06/10

CO#: A CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 2,000 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 7 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 7 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 7 0 07/09

850 SEQ200483 STORM AND COMB SWR IN HOOK CREEK BLVD B/T 128 ST & MERRICK
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 2,008 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 201 0 06/12

850 SEQ200486 STRM & SAN SEWER EXT & REPL AT 33 RD B/T 210 ST & 212 ST ETC
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 245 0 06/11
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 25 0 06/11
IFDS FD 603 IFA DESIGN FINAL DESIGN 25 0 08/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 08/09

850 SEQ200489 STRM SWR & W/M IN 202 ST B/T 118 AV & LINDEN BLVD, ETC... DEVSCOPE 07/09 09/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 530 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 53 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 53 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 53 0 07/09

850 SEQ200490 STRM SWR IN 95TH STREET B/T 160TH AVENUE & 162ND AVENUE, ETC
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 179 0 06/12
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 18 0 06/12

850 SEQ200491 STRM EXT IN FERN PLACE B/T POLHEMUS AV & 108 RD, ETC.... DEVSCOPE 02/08 05/08
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 570 0 06/11
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 57 0 06/11

CO#: A IFDS FD 603 IFA DESIGN FINAL DESIGN 57 0 07/09

850 SEQ200493 STORM SEWER EXTENSIONS 117 RD B/T 132 ST & 133 ST, ETC
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 506 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 51 0 06/10

850 SEQ200500 STRM, SAN SEWERS AND W/M IN VARIOUS LOCATIONS
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 386 0 06/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 38 0 11/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 11/09
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850 SEQ200506 STORM, SANITARY SEWERS AND WATER MAIN IN 93 AVENUE DEVSCOPE 02/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 327 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 33 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 33 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 33 0 07/09

850 SEQ200510 STRM SWR EXT IN 217 ST, 105 AV & HOLLIS AV
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 310 0 06/14
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 31 0 06/14
IFDS FD 602 IFA DESIGN FINAL DESIGN 31 0 06/14
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 31 0 06/14

850 SEQ200512 STRM EXT IN 120 AVE, 141 ST, HIAWATHA AVE, 93-11 197 ST, ETC
CONS 002 CONSTRUCTION 293 0 06/11

850 SEQ200519 BROOKVILLE- EDGEWOOD TRIANGLE, WEST (HWQ-724B PHASE II)
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,072 0 06/11
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 107 0 06/11
IFDS FD 603 IFA DESIGN FINAL DESIGN 107 0 07/09
IFSP SU 607 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 107 0 07/09

850 SEQ200520 STRM SWR EXT IN 263 STREET B/T EAST WILLISTON AV & 86 STREET DEVSCOPE 02/09 05/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 293 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 30 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 30 0 07/09

CO#: A1 IFDS FD 602 IFA DESIGN FINAL DESIGN 25 0 06/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 07/09

850 SEQ200523 STRM & SAN SWR IN NEW HAVEN B/T B22 ST & GRASSMERE TERRACE, DEVSCOPE 02/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 477 0 06/10

850 SEQ200524 STRM & SAN SWR IN B. 21 ST B/T NEW HAVEN AV & ELK COURTS
CONS 003 CONSTRUCTION 1,060 0 06/11

850 SEQ200526 STRM & COMB SWR IN BROOKVILLE BLVD B/T121 & 128 DRIVE, ETC
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 657 0 06/13
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 66 0 06/13

850 SEQ200527 STRM SWR EXT @ 128 ST
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 426 0 06/15
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 43 0 06/15
IFDS FD 602 IFA DESIGN FINAL DESIGN 43 0 07/14
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 43 0 07/14

850 SEQ200529 STORM & COMB SWRS IN 130TH RD B/T 244 ST & BROOKLVILLE BLVD
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,121 0 06/13
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 112 0 06/13
IFDS FD 603 IFA DESIGN FINAL DESIGN 112 0 07/12
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 112 0 07/12

850 SEQ200531 STORM SEWER EXT @ 239 ST
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 673 0 06/15
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 67 0 06/15
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IFDS FD 602 IFA DESIGN FINAL DESIGN 67 0 07/14
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 67 0 07/14

850 SEQ200534 STRM SWR EXT/REPLACE AT SANTIAGO ST.
CONS 002 CONSTRUCTION 860 0 06/11

850 SEQ200536 STRM SWR & WM IN 182 ST BETW HILLSIDE & 90TH AVES
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 258 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 26 0 11/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 26 0 11/09

850 SEQ200546 RECON SEWER IN COLLEGE POINT BLVD
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 1,064 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 106 0 10/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 106 0 10/09

850 SEQ200556 STORM & SANITARY SEWERS IN 159 ST (110 AV-111 AV)
CONS WD DC2 CONSTRUCTION WATER DISTRIBUTION 505 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 50 0 06/10
IFSP SU 605 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10

850 SER002181 CONST OF SAN SEWER IN S RAILROAD ST, SI DEVSCOPE 03/08 06/08
CONS WD 005 CONSTRUCTION WATER DISTRIBUTION 118 0 06/11
CNSP SU 013 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 12 0 06/11

850 SER002225 SANITARY SEWERS IN ANNADALOE RD - WOLCOTT AV AND ARDEN AV DEVSCOPE 03/07 05/07
CONS WD DC2 CONSTRUCTION WATER DISTRIBUTION 570 0 06/10
CNSP SU DC5 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 57 0 06/10

850 SER002238 SANITARY SEWER IN FOREST HILL RD - TRAVIS AV & ROCKLAND AV DEVSCOPE 03/07 05/07
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 49 0 06/13

850 SER002284 San swr & w/m repl in Recon Av, Lamport Blvd, etc.. DEVSCOPE 02/08 05/08
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 993 0 06/14

850 SER002289 SANITARY & STORM SEWER NASHVILLE STREET DEVSCOPE 06/04 08/04
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 121 0 12/09

CO#: A CNSP SU 016 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 24 0 12/09

850 SER002292 SAN & STORM SEWR IN HOLLY PL-GRACE RD & OAKLEY PLACE, ETC. DEVSCOPE 03/08 05/08
CONS WD DC3 CONSTRUCTION WATER DISTRIBUTION 116 0 06/10
CNSP SU DC6 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 12 0 06/10

850 SER002306 SAN & STRM SWR IN WOODROW RD B/T ALEXANDER AV & ARHUR KILL DEVSCOPE 08/04 05/05
CONS WD DC4 CONSTRUCTION WATER DISTRIBUTION 667 0 06/12
IFDS FD 603 IFA DESIGN FINAL DESIGN 66 0 07/11
IFSP SU 607 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 66 0 07/11

850 SER002310 FURMAN STREET BETWEEN ANNADALE AND AMBOY ROADS DEVSCOPE 02/08 05/08
CONS 003 CONSTRUCTION 136 0 06/10

850 SER002311 SAN & STRM SWR IN BERTRAM AV B/T ZEPHYR AV & HYLAN BLVD. ETC
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 380 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 38 0 06/12
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IFDS FD 603 IFA DESIGN FINAL DESIGN 38 0 06/13
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/13

850 SER002313 SAN AND STRM SWR IN MCBAINE AVE B/T BLOOMINGDALE & ROSSVILL DEVSCOPE 06/09 09/09
CONS 003 CONSTRUCTION 627 0 06/11

850 SER002316 SAN & STRM SWR IN ALVERSON AV B/T WOODROW RD & MASON BLVD
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 786 0 06/14
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 79 0 06/14
IFDS FD 603 IFA DESIGN FINAL DESIGN 39 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 39 0 07/09

850 SER002317 SAN & STRM SEWER IN HALPIN AVE
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,191 0 06/14
CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 119 0 06/14
IFDS FD 603 IFA DESIGN FINAL DESIGN 119 0 07/11
IFSP SU 607 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 119 0 07/11

850 SER002318 SANITARY SEWER REPLACEMENTS IN WINDSOR RD
CONS 002 CONSTRUCTION 108 0 06/11

850 SER200196 STORM SEWER IN GRANTWOOD AVENUE BET SHELDON AVE & DRUMGOOLE
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 98 0 06/14
IFDS FD 602 IFA DESIGN FINAL DESIGN 10 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 07/10

850 SER200200 NEW STORM SEWER EXTENSION, VARIOUS LOC IN STATEN ISLAND DEVSCOPE 06/09 09/09
CONS WD DC5 CONSTRUCTION WATER DISTRIBUTION 471 0 06/12
CNSP SU DC6 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 41 0 06/12
IFDS FD 603 IFA DESIGN FINAL DESIGN 47 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 47 0 07/10

850 SER200208 SAN & STRM SEWER IN WARDS POINT AV- AMBOY RD & DEAD END, ETC DEVSCOPE 02/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 444 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 44 0 06/12
IFDS FD 603 IFA DESIGN FINAL DESIGN 44 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 07/10

850 SER200209 STRM & SAN SEWER CANTON AV - VESPA AV & CROWN AV DEVSCOPE 02/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 292 0 06/13
IFDS FD 603 IFA DESIGN FINAL DESIGN 29 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 29 0 07/09

850 SER200212 STRM SEWER IN VERSPA AV- ARDEN AV & ALMOND ST, ETC DEVSCOPE 02/09 05/09
CONS 002 CONSTRUCTION 70 0 06/13

850 SER200214 STRM, SAN SEWER & W/M IN PERU ST B/T MORSE AV & HAROLD ST DEVSCOPE 02/08 05/08
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 220 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 22 0 06/12
IFDS FD 603 IFA DESIGN FINAL DESIGN 22 0 07/10

CO#: A IFDS FD 603 IFA DESIGN FINAL DESIGN 22 0 06/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 22 0 07/10
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850 SER200219 storm swr ext in Cleveland Pl & Fingerboard Rd DEVSCOPE 06/09 09/09
CONS 003 CONSTRUCTION 189 0 06/12
IFDS FD 603 IFA DESIGN FINAL DESIGN 19 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 07/10

850 SER200232 STORM,SANIT SEWERS & WATER MAIN IN XENIA ST
CONS 003 CONSTRUCTION 82 0 06/15

850 SER200233 STRM SWR & WM IN ONEIDA AVE B/T TIOGA ST & LITTLE CLOVE RD
CONS 002 CONSTRUCTION 167 0 06/11

850 SER200241 STRM & SWR IN BLOOMINGTON RD B/T AUTHUR KILL RD & PITNEY AVE
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,087 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 108 0 06/12
IFDS FD 603 IFA DESIGN FINAL DESIGN 108 0 07/10
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 108 0 07/10

850 SER200252 STORM SEWER INSTALL IN SCARBORO AVE
CONS 002 CONSTRUCTION 325 0 06/11

850 SER200281 Seguine Avenue Storm & San Sewers, Lemon Creek Watershed DEVSCOPE 07/07 04/08
CNSP SU 017 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 282 0 12/09
CNSP SU 022 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 18 0 06/10

850 SEX002219 COMB SEWER IN MULLAN PL, BX
CONS WD 007 CONSTRUCTION WATER DISTRIBUTION 136 0 06/14

850 SEX002237 COMBINED SEWER IN HOLLER AVENUE AND VICINITY DEVSCOPE 03/08 05/08
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 219 0 06/14

850 SEX002248 COMB SEWER &W/M IN EAST 149 ST- RIVER AV & GRAND CONCOURSE DEVSCOPE 05/02 08/02
CO#: A CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 16 0 09/09
CO#: A CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 62 0 12/09

850 SEX002249 SEWER AND WATERMAIN WORK IN ELY AVENUE AREA DEVSCOPE 03/03 05/03
CO#: A CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 421 0 12/09

CONS WD 007 CONSTRUCTION WATER DISTRIBUTION 33 0 12/09

850 SEX002258 NEW COMB SWR IN PRATT AVE DEVSCOPE 02/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,651 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 344 0 06/10
IFDS FD 603 IFA DESIGN FINAL DESIGN 78 0 07/09
IFSP SU 606 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 78 0 07/09

850 SEX20039 WATERBURY AVENUE DEVSCOPE 03/08 05/08
CONS WD DC2 CONSTRUCTION WATER DISTRIBUTION 114 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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BUDGET LINE: WM-6 FMS #: 826 701 TRUNK MAIN EXTENSIONS AND IMPROVEMENTS TO PUMPING STATIONS & BLDGS.
AVAILABLE BALANCE AS OF: 11/30/09 $260,295,457.22 (CITY) $266,753.55 (NON-CITY)
CONTRACT LIABILITY: $75,973,129.44 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,039,928,963.75 (CITY) $7,288,620.45 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 171,720 * 79,992 * 96,194 * 106,234 * (C)* 89,065 * 81,708 * 43,242 * 138,642 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * 1,689 * 731 * 3-* 6,535 * * 17,753 * * * * 62,360 * 89,065
FORCST(C)* * * 274 * 1,000 * 820 * 5,744 * 131 * 17,753 * * * * 63,343 * 89,065
ACTUAL(C)* * 55-* 273 * 1,000 * 817 * * * * * * * * 2,035

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 GE-343 Replacement of Siphons b/t Brooklyn & SI
CO#: A CONS 005 CONSTRUCTION 69,699 0 06/13

CONS 006 CONSTRUCTION 55,000 0 06/13
CNSP 007 CONSTRUCTION SUPERVISION 151 0 06/10

826 BED-780 RECON OF WM & SWR IN 5 AVE B/T 65 ST & 34 ST
CONS 003 CONSTRUCTION 2,000 0 06/18

826 BED-785A RECON WM & COMB AND SAN SEWERS IN ATLANTIC AVE
CONS 001 CONSTRUCTION 4,580 0 06/19

826 IN-CITYWM Agency-Proposed Projects
CTGY 998 CONTINGENCY 20,000 0 06/10

826 MED-605 WM REPLMT IN WOOSTER ST B/T WEST HOUSTON & CANAL STREET
CONS 002 CONSTRUCTION 174 0 06/13

826 MED-608 WASHINGTON SQUARE PARK
CONS 001 CONSTRUCTION 5,262 0 06/14

826 NYPA179PS 179th Streep Pump station, Phase 1 DEVSCOPE 06/08 09/08
CONS 001 CONSTRUCTION 8,100 0 06/19
IFSP 601 IFA CONSTRUCTION SUPERVIS 400 0 06/10

826 OLDCROGH REHABILITATION OF TWO GATES HOUSES/ WM-6 DEVSCOPE 06/08 09/08
CONS 001 CONSTRUCTION 500 0 06/10

826 QED-NEW CORE WM AREA CONTRACT, QUEENS DEVSCOPE 07/06 06/06
CONS 002 CONSTRUCTION 4,725 0 06/11
CONS 007 CONSTRUCTION 5,330 0 06/14
CONS 008 CONSTRUCTION 5,432 0 06/15
CONS 009 CONSTRUCTION 5,449 0 06/16

826 RED-NEW CORE WM AREA CONTRACT, S.I. DEVSCOPE 07/06 06/06
CONS 003 CONSTRUCTION 3,000 0 06/11
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CONS 005 CONSTRUCTION 1,250 0 06/11
CONS 008 CONSTRUCTION 3,300 0 06/15
CONS 009 CONSTRUCTION 3,300 0 06/16

826 WM-EMRNGY EMERGENCY CONTRACTS FOR WATER MAINS, CITYWIDE
CO#: B CTGY 901 CONTINGENCY 10,000 0 06/10

826 WM-SCOPE IFA SCOPE OF WORK FOR WATER MAIN PROJECTS
CO#: E IFDS 600 IFA DESIGN 2,000 0 06/10
CO#: F IFDS 600 IFA DESIGN 3,000 0 06/11
CO#: G IFDS 600 IFA DESIGN 3,000 0 06/13
CO#: H IFDS 600 IFA DESIGN 3,000 0 06/15
CO#: I IFDS 600 IFA DESIGN 3,000 0 06/17
CO#: J IFDS 600 IFA DESIGN 3,000 0 06/19

826 3WTCONECT 3rd Water Tunnel Connections, Citywide
CONS 005 CONSTRUCTION 781 0 06/11
CONS 006 CONSTRUCTION 26,000 0 06/12
IFDS 600 IFA DESIGN 5,000 0 06/12

CO#: A IFDS 600 IFA DESIGN 6,000 0 06/16
IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/11

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/12
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 4,000 0 06/13
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 4,000 0 06/14
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 4,000 0 06/15
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 4,000 0 06/17

850 BED-762 REPLACE WATER MAIN IN CRESCENT ST, BK DEVSCOPE 03/00 03/04
CO#: B CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 260 0 10/09
CO#: C CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 274 0 10/09

850 BED-768A WATER MAIN CONNECTIONS TO SHAFT 23B - PHASE I DEVSCOPE 02/04 04/06
CO#: D CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 1,000 0 09/09
CO#: E CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 66 0 10/09
CO#: F CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 131 0 10/09
CO#: G CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 90 0 12/09
CO#: H CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 269 0 12/09
CO#: B CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 173 0 12/09

850 BED-768B WATER MAIN CONNECTIONS TO SHAFT 23B - PHASE II DEVSCOPE 08/09 11/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 600 0 06/11
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 6,006 0 06/11
IFDS FD 602 IFA DESIGN FINAL DESIGN 600 0 07/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 600 0 07/10

850 BED-770 TRUNK MAIN (72") IN FT HAMILTON PKWY - 86 ST AND SHORE RD DEVSCOPE 06/04 08/04
CO#: A CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 19 0 12/09

850 BED-776 WM REPLMT EAST NEW YORK AVE B/T HOWARD AV & PACIFIC ST, ETC
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 15,000 0 06/18
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,500 0 06/18
IFDS FD 601 IFA DESIGN FINAL DESIGN 750 0 07/17
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 750 0 07/17
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850 BED-777 WM REPLMT IN LEONARD STRET B/T DRIGGS AV AND MAUJER ST
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 8,012 0 06/14
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 801 0 06/14
IFDS FD 601 IFA DESIGN FINAL DESIGN 400 0 07/13
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 400 0 07/13

850 BED-778 TRUNK & DIST. W/M REPL IN ATALNTIC AV B/T CARLTON & CLASSON DEVSCOPE 06/09 09/09
CONS WD DC2 CONSTRUCTION WATER DISTRIBUTION 3,218 0 06/10
CNSP SU DC5 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 322 0 06/10
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 5,193 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 519 0 06/10

850 BED-779 SWR & WM EASTERN PKWY B/T GRAND ARMY PLAZA & WASHINGTON DEVSCOPE 03/08 06/08
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 6,730 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 940 0 06/10
CONS WD 008 CONSTRUCTION WATER DISTRIBUTION 189 0 06/10

850 GE-348 EMERGENCY RECONSTRUCTION OF WATER MAINS DEVSCOPE 02/09 05/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 4,500 0 06/10
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 450 0 06/10
IFDS FD 602 IFA DESIGN FINAL DESIGN 225 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 225 0 07/09

850 GE-349 EMERGENCY RECONSTRUCTION OF WATER MAINS
CONS 002 CONSTRUCTION 4,500 0 07/10

850 HED-553 WATER MAIN IN SOUTHERN BLVD - WESTCHESTER AV & BOSTON RD DEVSCOPE 04/09 06/09
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 13,260 0 06/15
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,326 0 06/15

850 HED-555 WATER MAINS IN PELHAM PKWY-BRONX RIVER TO HUTCHINSON RIVER
CONS WD 014 CONSTRUCTION WATER DISTRIBUTION 142 0 06/10

CO#: A CONS WD 014 CONSTRUCTION WATER DISTRIBUTION 62 0 12/09

850 HED-556A UPGRADE WATER MAINS AT NY BOTANICAL GARDENS (BX) DEVSCOPE 03/08 05/08
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 1,500 0 06/15
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 150 0 06/15

850 HED-556B UPGRADE WATER MAINS AT NY BOTANICAL GARDENS (BX) DEVSCOPE 03/08 05/08
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 4,600 0 06/19
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 460 0 06/19

850 HED-557 RECONS OF BAILEY PL B/T BAILEY AV & FT INDEPENDENCE ST DEVSCOPE 06/08 09/08
CONS WD DC3 CONSTRUCTION WATER DISTRIBUTION 1,650 0 06/10
CNSP SU DC4 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 165 0 06/10

850 HWK1129 NOSTRAND AVE DEVSCOPE 05/04 08/04
CONS WD 014 CONSTRUCTION WATER DISTRIBUTION 305 0 06/10

850 HWK472W FLUSHING AVENUE (X755 69) DEVSCOPE 07/03 09/03
CO#: F CONS WD 014 CONSTRUCTION WATER DISTRIBUTION 355 0 12/09
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850 HWM1157 RECONS & REMOVAL OF COBBLESTONES ON TENTH AVENUE DEVSCOPE 01/04 04/04
CO#: L CONS WD 022 CONSTRUCTION WATER DISTRIBUTION 3- 0 11/09

850 HWX710A PELHAM PKWY-WEST & EAST AND NORTH & SOUTH BOUNDS (PHASE A)
CONS WD 010 CONSTRUCTION WATER DISTRIBUTION 5,600 0 06/13
CNSP SU 013 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 560 0 06/13

850 MED-584B MADISON AVE TRUNK MAINS - PHASE B DEVSCOPE 07/00 09/00
CO#: D CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 82 0 12/09
CO#: A4 IFSP SU 009 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10

850 MED-590 TRUNK MAINS IN W 85 ST & W 100 ST - E & W OF COLUMBUS AV
IFDS FD 601 IFA DESIGN FINAL DESIGN 126 0 07/11
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 126 0 07/11

850 MED-596 TRUNK WM IN HUDSON ST FRM LAIGHT ST TO WORTH ST DEVSCOPE 07/09 10/09
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 6,567 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 656 0 07/09

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 300 0 06/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 656 0 07/09

850 MED-597 TRUNK WM IN EAST 31 STREET FRM 5TH AV TO 2ND AV
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 5,330 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 533 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 533 0 07/10

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 50 0 06/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 533 0 07/10

850 MED-598 TRUNK WM IN W. 30 St. FRM 10 AV TO 9TH AV, TO CONN SHAFT 26B DEVSCOPE 07/09 10/09
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 11,324 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 1,132 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,132 0 07/09

850 MED-599 Trunk WM in W48 St from 10th Av to Bway
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 11,594 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,159 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 1,159 0 07/10

CO#: A1 IFDS FD 601 IFA DESIGN FINAL DESIGN 300 0 06/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,159 0 07/10

850 MED-600 TRUNK WATER MAINS IN 1ST AVE. BET 59 & 61 ETC. DEVSCOPE 06/09 09/09
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 7,909 0 06/10
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 790 0 06/10
CONS WD 009 CONSTRUCTION WATER DISTRIBUTION 154 0 06/10

850 MED-601 RECONSTRUCTION OF FULTON ST & ANCILLARY STREETSCAPE DEVSCOPE 02/06 05/06
CO#: A CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 6 0 12/09
CO#: A CONS WD 008 CONSTRUCTION WATER DISTRIBUTION 34 0 12/09

850 MED-603 WATER MAIN CONNECTION TO SHAFT 28B DEVSCOPE 06/08 08/08
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 2,290 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 229 0 07/09

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 150 0 06/10
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IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 229 0 07/09

850 MED-604 TRUNK & DIS WM IN EAST HOUSTONS ST B/T BOWERY & FDR DR DEVSCOPE 08/09 11/09
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 15,435 0 02/10

CO#: A CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 2,648 0 06/10
CONS WD 004 CONSTRUCTION WATER DISTRIBUTION 194 0 02/10
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 2,124 0 02/10
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 732 0 07/09

850 MED-606 TRUNK MAIN CONN TO SHAFT 30B IN GRAND ST B/T B'WAY & ESSEX
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 1,504 0 06/11
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 151 0 06/11

850 MED-607 TRUNK MAIN CONN TO SHAFT 32B IN 2ND AVE. INTER. OF E. 35ST.
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 8,300 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 830 0 06/11

850 MED-609 TRUNK MAIN IN W60 ST, W.E. AVE TO COLUMBUS AV
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 8,044 0 06/11
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 804 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 804 0 11/09
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 804 0 11/09

850 MED-610 TRUNK MAIN CONNECTION TO SHAFT 27B
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 13,076 0 06/11
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,308 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 654 0 11/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 654 0 11/09

850 QED-1007 New Trunk Water Main in Rockaway Beach Blvd.
CONS 001 CONSTRUCTION 4,568 0 06/15

850 QED-1008 3WT-TRUNK MAIN CONNECTION IN 54 ST
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 1,298 0 06/10
IFDS FD 601 IFA DESIGN FINAL DESIGN 129 0 10/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 129 0 10/09

850 QED-960 TRUCK MAIN IN 110 AV - SUTPHIN BLVD AND 173 ST DEVSCOPE 08/03 11/03
CO#: B CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 327 0 12/09
CO#: C CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 513 0 09/09
CO#: D CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 176 0 09/09
CO#: E CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 51 0 12/09
CO#: F CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 385 0 12/09

850 QED-968 SHAFT 19B IN GRAND AV - PAGE PL TO 54 ST DEVSCOPE 08/00 10/00
CO#: A1 IFDS SU 601 IFA DESIGN SUPERVISION OF CONSULTANT 50 0 06/10

850 QED-974 HOPE- VI PROJECT ARVERNE URBAN RENEWAL
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 3,833 0 06/17
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 383 0 06/17
IFDS FD 602 IFA DESIGN FINAL DESIGN 383 0 07/12
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 383 0 07/12
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850 QED-976 TRUNK MAIN IN FRANCIS LEWIS BLVD - 90 AV TO 99 AV DEVSCOPE 05/07 07/07
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 18,969 0 06/19
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,897 0 06/19

850 QED-982 NEW TRUNK W/M IN ROCKAWAY BEACH BLVD B/T B 88 ST & B 73 ST
CONS 001 CONSTRUCTION 4,221 0 06/12

850 QED-983 WATER MIANS IN ROCKAWAT BEACH BLVD-B 90 ST AND B 94 ST DEVSCOPE 07/04 09/04
CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 2,700 0 06/10
CONS WD 010 CONSTRUCTION WATER DISTRIBUTION 67 0 06/10

850 QED-990 NEW TRUNK & DISTR WMS IN VERMONT PL B/T CYPRESS & JR DEVSCOPE 06/09 09/09
CONS WD DC5 CONSTRUCTION WATER DISTRIBUTION 5,386 0 06/11
CNSP SU DC6 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 537 0 06/11
IFDS FD 601 IFA DESIGN FINAL DESIGN 537 0 07/09
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 537 0 07/09

850 QED1002 WATER MAIN WORK IN VARIOUS LOCATIONS PROJ Q2007-05
CONS WD DC1 CONSTRUCTION WATER DISTRIBUTION 5,243 0 06/12
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 5,247 0 06/12
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,070 0 06/12
IFDS FD 601 IFA DESIGN FINAL DESIGN 1,070 0 07/13
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,070 0 07/13

850 RED-360 CLOVE RD - NARROWS RD NORTH & SILVER LAKE PARK GOLF COURSE DEVSCOPE 03/05 05/05
CO#: D CONS WD 006 CONSTRUCTION WATER DISTRIBUTION 185 0 12/09

850 SE-791A COMBINED SEWERS IN PAULDING AREA - PHASE II DEVSCOPE 05/07 08/07
CONS WD 008 CONSTRUCTION WATER DISTRIBUTION 2,309 0 06/10
CNSP SU 011 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 339 0 06/10

850 SEN002152 COMBINE SEWERS IN WORTH ST DEVSCOPE 02/09 05/09
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 6,917 0 06/13
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 692 0 06/13

850 SEN002157 REPLMT OF COMB SEWER IN E. 26 ST B/T 1ST AV & FDR DEVSCOPE 02/09 05/09
CONS WD 002 CONSTRUCTION WATER DISTRIBUTION 735 0 06/12
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 74 0 06/12

850 SEN002160 Recon of Times & Duffy SQ. Comb swr & wm replmt & Rehab DEVSCOPE 02/08 05/08
CONS WD 003 CONSTRUCTION WATER DISTRIBUTION 567 0 06/12
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 58 0 06/12
CONS WD 009 CONSTRUCTION WATER DISTRIBUTION 27 0 06/12

850 SEN002167 CHATHAM SQUARE UPDATE, WATER MIAN WORK/COMB SWR REPL & REHAB
CONS WD 001 CONSTRUCTION WATER DISTRIBUTION 3,804 0 12/09
CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 529 0 12/09
CONS WD 008 CONSTRUCTION WATER DISTRIBUTION 98 0 12/09
IFDS FD 601 IFA DESIGN FINAL DESIGN 120 0 07/12
IFSP SU 604 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 120 0 07/12

850 SEQ002576 SANITARY SEWER IN B. 46 ST - NORTON AV AND ROCKAWAY B. BLVD DEVSCOPE 03/07 05/07
CONS WD 009 CONSTRUCTION WATER DISTRIBUTION 1,197 0 06/10
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CNSP SU 012 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 84 0 06/10

850 SEX002248 COMB SEWER &W/M IN EAST 149 ST- RIVER AV & GRAND CONCOURSE DEVSCOPE 05/02 08/02
CO#: A CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 66 0 12/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: WM-11 FMS #: 826 711 THE CONSTRUCTION OF CROTON FILTRATION PLANT AND ANCILLARY WORK
AVAILABLE BALANCE AS OF: 11/30/09 $449,463,565.05 (CITY) $3,014.57 (NON-CITY)
CONTRACT LIABILITY: $1,241,044,640.08 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,722,894,099.84 (CITY) $53,544.58 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 70,000 * 28,815 * 5,000 * 8,000 * (C)* 149,994 * 24,942 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* 1,163 * * * 977 * * * * * * 254 * * 147,600 * 149,994
FORCST(C)* 1,163 * 3,612 * 5,776 * 977 * * * * * * 50 * 516 * 147,842 * 159,936
ACTUAL(C)* 18,111 * 4,767 * 8,262 * 12,355 * 16,982 * * * * * * * * 60,476

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 CLEMENTE INPROVEMENTS TO ROBERTO CLEMENTE STATE PARK DEVSCOPE 03/09 06/09
IFSP 601 IFA CONSTRUCTION SUPERVIS 400 0 06/10

826 CRO-M&A MITIGATION AND AMENITIES FOR WTP
CONS 001 CONSTRUCTION 6,615 0 06/14
CONS 002 CONSTRUCTION 16,771 0 06/14
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 CRO-NCA NEW CROTON AQUEDUCT DEVSCOPE 07/01 04/02
CO#: C CONS GE 001 CONSTRUCTION GENERAL 102 0 06/10
CO#: E CONS GE 001 CONSTRUCTION GENERAL 13 0 06/10
CO#: A CONS EL 002 CONSTRUCTION ELECTRICAL 101 0 06/10
CO#: B CONS EL 002 CONSTRUCTION ELECTRICAL 40 0 06/10
CO#: C CONS EL 002 CONSTRUCTION ELECTRICAL 10 0 06/10
CO#: D CONS EL 002 CONSTRUCTION ELECTRICAL 12 0 06/10
CO#: E CONS EL 002 CONSTRUCTION ELECTRICAL 33 0 06/10
CO#: A CONS GE 006 CONSTRUCTION GENERAL 341 0 06/10
CO#: B CONS GE 006 CONSTRUCTION GENERAL 24 0 06/10

CONS 017 CONSTRUCTION 114- 0 06/10
CONS GE 018 CONSTRUCTION GENERAL 24- 0 06/10
CONS EL 019 CONSTRUCTION ELECTRICAL 7- 0 06/10
CONS GE 020 CONSTRUCTION GENERAL 258- 0 06/10

CO#: B IFDS 600 IFA DESIGN 1,000 0 06/10
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10
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826 HED-CROED Power charges and related upgrades associated with CFP DEVSCOPE 02/04 11/04
CONS WS 001 CONSTRUCTION WATER SUPPLY 9,569 0 06/10
IFDS 600 IFA DESIGN 500 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 HED-CROFM CROTON FILTRATION PLANT - FORCE MAIN TO HUNTS POINT DEVSCOPE 02/04 11/04
CONS 001 CONSTRUCTION 18,093 0 06/10

CO#: A CONS 001 CONSTRUCTION 500 0 06/10
CONS 002 CONSTRUCTION 538- 0 06/10
IFDS 600 IFA DESIGN 1,000 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 HED-CROHP CROTON FILTRATION PLANT - HUNTS POINT MODIFICATIONS DEVSCOPE 02/04 11/04
CONS 001 CONSTRUCTION 15,000 0 06/11
IFDS 600 IFA DESIGN 1,000 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 HED-CROOS CROTON FILTRATION PLANT - OFF-SITE FACILITIES DEVSCOPE 02/04 11/04
CO#: A CONS GE 001 CONSTRUCTION GENERAL 143 0 06/10
CO#: B CONS GE 001 CONSTRUCTION GENERAL 108 0 06/10
CO#: C CONS GE 001 CONSTRUCTION GENERAL 127 0 06/10
CO#: D CONS GE 001 CONSTRUCTION GENERAL 103 0 06/10
CO#: E CONS GE 001 CONSTRUCTION GENERAL 1,690 0 06/10

CONS EL 005 CONSTRUCTION ELECTRICAL 31- 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 HED-545 CROTON FILTRATION PLANT DEVSCOPE 02/04 11/04
CO#: W CONS WS 010 CONSTRUCTION WATER SUPPLY 53 0 06/10
CO#: S CONS WS 011 CONSTRUCTION WATER SUPPLY 2,183 0 06/10
CO#: 1C CONS WS 011 CONSTRUCTION WATER SUPPLY 54 0 06/10
CO#: 1D CONS WS 011 CONSTRUCTION WATER SUPPLY 47 0 06/10
CO#: 1E CONS WS 011 CONSTRUCTION WATER SUPPLY 1 0 06/10
CO#: 1F CONS WS 011 CONSTRUCTION WATER SUPPLY 26 0 06/10
CO#: 1I CONS WS 011 CONSTRUCTION WATER SUPPLY 7 0 06/10
CO#: 1K CONS WS 011 CONSTRUCTION WATER SUPPLY 127 0 06/10
CO#: 1L CONS WS 011 CONSTRUCTION WATER SUPPLY 435 0 06/10
CO#: 1M CONS WS 011 CONSTRUCTION WATER SUPPLY 9 0 06/10
CO#: 1N CONS WS 011 CONSTRUCTION WATER SUPPLY 16 0 06/10
CO#: 1O CONS WS 011 CONSTRUCTION WATER SUPPLY 14 0 06/10
CO#: 1P CONS WS 011 CONSTRUCTION WATER SUPPLY 356 0 06/10
CO#: 1Q CONS WS 011 CONSTRUCTION WATER SUPPLY 242 0 06/10
CO#: 1R CONS WS 011 CONSTRUCTION WATER SUPPLY 307 0 06/10
CO#: 1S CONS WS 011 CONSTRUCTION WATER SUPPLY 13 0 06/10
CO#: 1T CONS WS 011 CONSTRUCTION WATER SUPPLY 2,153 0 06/10
CO#: 1U CONS WS 011 CONSTRUCTION WATER SUPPLY 1,396 0 06/10
CO#: 1V CONS WS 011 CONSTRUCTION WATER SUPPLY 377 0 06/10
CO#: 1W CONS WS 011 CONSTRUCTION WATER SUPPLY 125 0 06/10
CO#: 1X CONS WS 011 CONSTRUCTION WATER SUPPLY 400 0 06/10
CO#: 1Y CONS WS 011 CONSTRUCTION WATER SUPPLY 567 0 06/10
CO#: 1Z CONS WS 011 CONSTRUCTION WATER SUPPLY 3,234 0 06/10
CO#: 2A CONS WS 011 CONSTRUCTION WATER SUPPLY 4 0 06/10
CO#: 2B CONS WS 011 CONSTRUCTION WATER SUPPLY 41 0 06/10
CO#: 2C CONS WS 011 CONSTRUCTION WATER SUPPLY 53 0 06/10
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CO#: 2D CONS WS 011 CONSTRUCTION WATER SUPPLY 8 0 06/10
CO#: 2E CONS WS 011 CONSTRUCTION WATER SUPPLY 19 0 06/10
CO#: 2F CONS WS 011 CONSTRUCTION WATER SUPPLY 2 0 06/10
CO#: 2G CONS WS 011 CONSTRUCTION WATER SUPPLY 200 0 06/10
CO#: 2H CONS WS 011 CONSTRUCTION WATER SUPPLY 150 0 06/10
CO#: 2I CONS WS 011 CONSTRUCTION WATER SUPPLY 439 0 06/10
CO#: 2J CONS WS 011 CONSTRUCTION WATER SUPPLY 222 0 06/10
CO#: 2K CONS WS 011 CONSTRUCTION WATER SUPPLY 2,183 0 06/10
CO#: 2L CONS WS 011 CONSTRUCTION WATER SUPPLY 441 0 06/10
CO#: 2M CONS WS 011 CONSTRUCTION WATER SUPPLY 17 0 06/10
CO#: 2N CONS WS 011 CONSTRUCTION WATER SUPPLY 64 0 06/10
CO#: 2O CONS WS 011 CONSTRUCTION WATER SUPPLY 11 0 06/10
CO#: 2P CONS WS 011 CONSTRUCTION WATER SUPPLY 400 0 06/10
CO#: 2Q CONS WS 011 CONSTRUCTION WATER SUPPLY 218 0 06/10
CO#: 2R CONS WS 011 CONSTRUCTION WATER SUPPLY 113 0 06/10
CO#: 2S CONS WS 011 CONSTRUCTION WATER SUPPLY 53 0 06/10
CO#: 2T CONS WS 011 CONSTRUCTION WATER SUPPLY 68 0 06/10
CO#: 2U CONS WS 011 CONSTRUCTION WATER SUPPLY 3,117 0 06/10
CO#: 2V CONS WS 011 CONSTRUCTION WATER SUPPLY 110 0 06/10
CO#: M CONS WS 015 CONSTRUCTION WATER SUPPLY 80 0 06/10
CO#: N CONS WS 015 CONSTRUCTION WATER SUPPLY 26 0 06/10
CO#: O CONS WS 015 CONSTRUCTION WATER SUPPLY 225 0 06/10
CO#: P CONS WS 015 CONSTRUCTION WATER SUPPLY 47 0 06/10
CO#: J DSGN 029 DESIGN 3,739 0 06/10
CO#: K DSGN 029 DESIGN 12,514 0 06/10
CO#: L DSGN 029 DESIGN 4,294 0 06/10
CO#: C CONS 041 CONSTRUCTION 5,154 0 06/10
CO#: C CONS WS 042 CONSTRUCTION WATER SUPPLY 428 0 06/10
CO#: D CONS WS 042 CONSTRUCTION WATER SUPPLY 291 0 06/10
CO#: E CONS WS 042 CONSTRUCTION WATER SUPPLY 86 0 06/10
CO#: F CONS WS 042 CONSTRUCTION WATER SUPPLY 461 0 06/10
CO#: G CONS WS 042 CONSTRUCTION WATER SUPPLY 10 0 06/10
CO#: H CONS WS 042 CONSTRUCTION WATER SUPPLY 125 0 06/10
CO#: I CONS WS 042 CONSTRUCTION WATER SUPPLY 1,930 0 06/10
CO#: J CONS WS 042 CONSTRUCTION WATER SUPPLY 7 0 06/10
CO#: K CONS WS 042 CONSTRUCTION WATER SUPPLY 54 0 06/10
CO#: L CONS WS 042 CONSTRUCTION WATER SUPPLY 175 0 06/10
CO#: M CONS WS 042 CONSTRUCTION WATER SUPPLY 39 0 06/10
CO#: N CONS WS 042 CONSTRUCTION WATER SUPPLY 113 0 06/10
CO#: O CONS WS 042 CONSTRUCTION WATER SUPPLY 12 0 06/10
CO#: P CONS WS 042 CONSTRUCTION WATER SUPPLY 423 0 06/10
CO#: Q CONS WS 042 CONSTRUCTION WATER SUPPLY 98 0 06/10
CO#: R CONS WS 042 CONSTRUCTION WATER SUPPLY 49 0 06/10
CO#: S CONS WS 042 CONSTRUCTION WATER SUPPLY 960 0 06/10
CO#: T CONS WS 042 CONSTRUCTION WATER SUPPLY 384 0 06/10
CO#: B CONS WS 043 CONSTRUCTION WATER SUPPLY 841 0 06/10
CO#: C CONS WS 043 CONSTRUCTION WATER SUPPLY 30 0 06/10
CO#: A CONS WS 044 CONSTRUCTION WATER SUPPLY 27 0 06/10
CO#: B CONS WS 044 CONSTRUCTION WATER SUPPLY 401 0 06/10
CO#: C CONS WS 044 CONSTRUCTION WATER SUPPLY 160 0 06/10
CO#: D CONS WS 044 CONSTRUCTION WATER SUPPLY 618 0 06/10
CO#: E CONS WS 044 CONSTRUCTION WATER SUPPLY 77 0 06/10
CO#: F CONS WS 044 CONSTRUCTION WATER SUPPLY 820 0 06/10
CO#: G CONS WS 044 CONSTRUCTION WATER SUPPLY 251 0 06/10
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CO#: H CONS WS 044 CONSTRUCTION WATER SUPPLY 159 0 06/10
CO#: I CONS WS 044 CONSTRUCTION WATER SUPPLY 47 0 06/10
CO#: J CONS WS 044 CONSTRUCTION WATER SUPPLY 33 0 06/10
CO#: K CONS WS 044 CONSTRUCTION WATER SUPPLY 397 0 06/10
CO#: L CONS WS 044 CONSTRUCTION WATER SUPPLY 197 0 06/10
CO#: M CONS WS 044 CONSTRUCTION WATER SUPPLY 37 0 06/10
CO#: C CONS WS 045 CONSTRUCTION WATER SUPPLY 120 0 06/10
CO#: D CONS WS 045 CONSTRUCTION WATER SUPPLY 155 0 06/10
CO#: E CONS WS 045 CONSTRUCTION WATER SUPPLY 413 0 06/10
CO#: F CONS WS 045 CONSTRUCTION WATER SUPPLY 187 0 06/10
CO#: G CONS WS 045 CONSTRUCTION WATER SUPPLY 52 0 06/10
CO#: H CONS WS 045 CONSTRUCTION WATER SUPPLY 41 0 06/10
CO#: I CONS WS 045 CONSTRUCTION WATER SUPPLY 117 0 06/10
CO#: J CONS WS 045 CONSTRUCTION WATER SUPPLY 162 0 06/10
CO#: K CONS WS 045 CONSTRUCTION WATER SUPPLY 658 0 06/10
CO#: L CONS WS 045 CONSTRUCTION WATER SUPPLY 535 0 06/10
CO#: M CONS WS 045 CONSTRUCTION WATER SUPPLY 28 0 06/10
CO#: N CONS WS 045 CONSTRUCTION WATER SUPPLY 216 0 06/10
CO#: O CONS WS 045 CONSTRUCTION WATER SUPPLY 85 0 06/10
CO#: P CONS WS 045 CONSTRUCTION WATER SUPPLY 272 0 06/10

CONS WS 046 CONSTRUCTION WATER SUPPLY 45,000 0 06/14
CONS 063 CONSTRUCTION 1,112- 0 06/10
DSGN 065 DESIGN 688- 0 06/10
CONS WS 067 CONSTRUCTION WATER SUPPLY 15- 0 06/10
CONS WS 068 CONSTRUCTION WATER SUPPLY 2- 0 06/10
CONS WS 069 CONSTRUCTION WATER SUPPLY 26- 0 06/10
CONS WS 073 CONSTRUCTION WATER SUPPLY 8- 0 06/10
CONS WS 074 CONSTRUCTION WATER SUPPLY 2,603- 0 06/10
CONS WS 075 CONSTRUCTION WATER SUPPLY 7- 0 06/10
CONS WS 076 CONSTRUCTION WATER SUPPLY 4- 0 06/10
CONS WS 077 CONSTRUCTION WATER SUPPLY 13- 0 06/10
CONS WS 078 CONSTRUCTION WATER SUPPLY 271- 0 06/10
CONS WS 079 CONSTRUCTION WATER SUPPLY 1- 0 06/10
CONS WS 080 CONSTRUCTION WATER SUPPLY 157- 0 06/10
CONS WS 081 CONSTRUCTION WATER SUPPLY 26- 0 06/10
CONS WS 082 CONSTRUCTION WATER SUPPLY 95- 0 06/10
CONS WS 083 CONSTRUCTION WATER SUPPLY 21- 0 06/10
CONS WS 084 CONSTRUCTION WATER SUPPLY 5- 0 06/10
CONS WS 085 CONSTRUCTION WATER SUPPLY 50- 0 06/10
CONS WS 086 CONSTRUCTION WATER SUPPLY 28- 0 06/10
CONS WS 087 CONSTRUCTION WATER SUPPLY 74- 0 06/10
CONS WS 088 CONSTRUCTION WATER SUPPLY 8- 0 06/10
CONS WS 089 CONSTRUCTION WATER SUPPLY 85- 0 06/10
CONS WS 090 CONSTRUCTION WATER SUPPLY 206- 0 06/10
CONS WS 091 CONSTRUCTION WATER SUPPLY 516- 0 06/10
CONS WS 092 CONSTRUCTION WATER SUPPLY 2,183- 0 06/10
CONS WS 093 CONSTRUCTION WATER SUPPLY 441- 0 06/10
CONS WS 094 CONSTRUCTION WATER SUPPLY 17- 0 06/10
CONS WS 095 CONSTRUCTION WATER SUPPLY 250- 0 06/10
CONS WS 096 CONSTRUCTION WATER SUPPLY 193- 0 06/10
CONS WS 097 CONSTRUCTION WATER SUPPLY 3- 0 06/10
CONS WS 098 CONSTRUCTION WATER SUPPLY 43- 0 06/10

CO#: D IFDS 600 IFA DESIGN 3,000 0 06/10
CO#: E IFDS 600 IFA DESIGN 3,000 0 06/11
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CO#: F IFDS 600 IFA DESIGN 3,000 0 06/13
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/11
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/12
CO#: F IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/13
CO#: G IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/14
CO#: H IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/15
CO#: I IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/16
CO#: J IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/17

846 P-1CROTOB MULTI-SITE-SYNTH TURF B/FLDS & ADJ SITEWORK(CROTON) XG-506M DEVSCOPE 07/06 09/06
CONS GE 315 CONSTRUCTION GENERAL 1 0 06/10
CONS 403 CONSTRUCTION 1 0 06/10
CONS 420 CONSTRUCTION 121 0 06/10
CONS 430 CONSTRUCTION 462 0 06/10

846 P-1CROTOC CROTON MULTI-SITE PLGDS XG- DEVSCOPE 07/06 09/06
CONS 400 CONSTRUCTION 565 0 06/10
CONS 430 CONSTRUCTION 1,278 0 06/10

846 P-1CROT01 BRONX RIVER GREENWAY : RIVER PK X002-105M DEVSCOPE 07/06 09/06
CONS GE 470 CONSTRUCTION GENERAL 7 0 06/10

846 P-1CROT02 BRONX RIVER GNWAY: BIRCHALL/180TH ST CONNECTION X002-107M DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 167 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 2,262 0 06/11
DSGN CD 400 DESIGN COMPLETE DESIGN 723 0 06/11

846 P-1CROT03 SOUNDVIEW TO FERRY POINT GREENWAY XG-1105M DEVSCOPE 07/06 09/06
CONS GE 301 CONSTRUCTION GENERAL 1 0 06/10
CONS 311 CONSTRUCTION 1 0 06/10
CONS 410 CONSTRUCTION 75 0 06/10

846 P-1CROT04 BRONX RIVER GREENWAY CONCRETE PLANT PARK DEVSCOPE 07/06 09/06
CONS GE 300 CONSTRUCTION GENERAL 747 0 06/10

846 P-1CROT05 PUTNAM TRAIL: AQUISITION OF RIGHT OF WAY DEVSCOPE 07/07 09/07
CONS GE 300 CONSTRUCTION GENERAL 516 0 06/11

846 P-1CROT06 BRONX RIVER GREENWAY: PEDESTRIAN BRIDGE X004-106M DEVSCOPE 07/06 09/06
CONS GE 300 CONSTRUCTION GENERAL 3,231 0 06/11
CONS 400 CONSTRUCTION 353 0 06/11

846 P-1CROT07 HUTCHINSON RIVER GREENWAY X101-107M DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 119 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 833 0 06/10
CONS 400 CONSTRUCTION 743 0 06/10
CONS 410 CONSTRUCTION 371 0 06/10

846 P-1CROT08 SOUNDVIEW PARK: LAGOON RESTORATION DEVSCOPE 07/06 09/06
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 118 0 06/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 118 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 1,594 0 06/11

CO#: 01 CONS GE 300 CONSTRUCTION GENERAL 47 0 06/11
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846 P-1CROT09 PELHAM BAY PARK: WATERFRONT DEVELOPMENT DEVSCOPE 07/06 09/06
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 381 0 06/10

CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 301 0 06/10
DSGN CD 110 DESIGN COMPLETE DESIGN 401 0 06/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 381 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 6,764 0 06/10

846 P-1CROT10 REGATTA PARK- WASHINGTON BRIDGE PARK RC X094-106M DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 17 0 06/10
CONS GE 330 CONSTRUCTION GENERAL 48 0 06/10

846 P-1CROT11 REGATTA PARK: WATERFRONT ACCESS TN-08X-07 DEVSCOPE 07/06 09/06
DSGN CD 120 DESIGN COMPLETE DESIGN 28 0 06/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 86 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 1,163 0 07/09
CONS GE 400 CONSTRUCTION GENERAL 106 0 06/10

846 P-1CROT12 PUGSLEY CREEK SALT MARSH & BUFFER RESTOR X088-506M&106M OMBP DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 41 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 729 0 06/10

846 P-1CROT13 VC PK- RECON HEADHOUSE & DEMOLISH GREENHOUSE X092-207M DEVSCOPE 07/06 09/06
DSGN CD 160 DESIGN COMPLETE DESIGN 20 0 06/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 143 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 1,654 0 06/10
CONS 400 CONSTRUCTION 456 0 06/10

846 P-1CROT14 AQUEDUCT WALK - COMF. STATION X001-207M/507M DEVSCOPE 07/06 09/06
CONS GE 300 CONSTRUCTION GENERAL 1,164 0 06/10
CONS 400 CONSTRUCTION 288 0 06/10

846 P-1CROT16 BRONX RIVER GRWAY RIVER HOUSE IN STARLIGHT PK X147-107M/407M CLOSE 03/08 03/09
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 118 0 06/10
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 110 0 06/10

DSGN CD 175 DESIGN COMPLETE DESIGN 403 0 06/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 238 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 5,623 0 06/10

846 P-1CROT17 WILLIAMSBRIDGE OVAL PK-SYNTHETIC TURF & TRACK X104-306M DEVSCOPE 07/06 09/06
CONS GE 310 CONSTRUCTION GENERAL 141 0 06/10
CONS 400 CONSTRUCTION 583 0 06/10

846 P-1CROT18 FERRY POINT PARK - PHASE I X126-107M DEVSCOPE 07/06 09/06
CONS 400 CONSTRUCTION 721 0 06/10

846 P-1CROT19 HARRIS PARK BALLFIELDS X136-106M DEVSCOPE 07/06 09/06
CONS 400 CONSTRUCTION 1,634 0 06/10

846 P-1CROT20 ORCHARD BEACH: PORTIONS OF BATHHOUSE X039-107M DEVSCOPE 07/06 09/06
CONS GE 300 CONSTRUCTION GENERAL 2,420 0 06/10
CONS 350 CONSTRUCTION 452 0 06/10
CONS 400 CONSTRUCTION 662 0 06/10
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846 P-1CROT21 PELHAM BAY PARK: BRIDLE TRAILS X039-607M DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 48 0 06/10
CONS GE 305 CONSTRUCTION GENERAL 1 0 06/10
CONS 400 CONSTRUCTION 128 0 06/10

846 P-1CROT22 VAN CORTLANDT PK: ALLEN SHANDLER RECREATION AREA X092-707M DEVSCOPE 07/06 09/06
CONS 400 CONSTRUCTION 120 0 06/10
CONS 410 CONSTRUCTION 68 0 06/10

846 P-1CROT23 VAN CORTLANDT PK: DISTRICT HQS & COMF STAT X092-106M DEVSCOPE 07/06 09/06
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 72 0 06/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 72 0 06/10
DSGN CD 280 DESIGN COMPLETE DESIGN 11 0 06/10

846 P-1CROT24 VAN CORTLANDT PK: PARADE GROUNDS X092-107M DEVSCOPE 07/06 09/06
IFDS DD 080 IFA DESIGN DESIGN DURING CONSTRUCTIO 30 0 06/10
DSGN 410 DESIGN 20 0 06/10
CONS 420 CONSTRUCTION 2,107 0 06/10

846 P-1CROT25 CROTONA PARK: C/S AND OPERATIONS FACILITY X010-306M DEVSCOPE 07/06 09/06
CONS GE 300 CONSTRUCTION GENERAL 214 0 06/10

846 P-1CROT27 BRONX PARK: 219TH STREET ENTRANCE X004-107M DEVSCOPE 07/06 09/06
CONS GE 400 CONSTRUCTION GENERAL 84 0 06/10

846 P-1CROT28 JEROME PARK RESERVOIR-RECREATIONAL PATHWAY XG-20000-107M DEVSCOPE 07/06 09/06
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 228 0 06/10

DSGN CD 125 DESIGN COMPLETE DESIGN 66 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 2,005 0 06/10

846 P-1CROT30 SOUNDVIEW PARK: NATURAL AMPHITHEATER X118-107M DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 566 0 06/10
CONS 400 CONSTRUCTION 140 0 06/10

846 P-1CROT31 AQUEDUCT LANDS: BASKETBALL CTS & PLGD X001-105M DEVSCOPE 07/06 09/06
CONS 310 CONSTRUCTION 23 0 06/10
CONS 400 CONSTRUCTION 104 0 06/10

846 P-1CROT32 AQUEDUCT WALK X001-107M DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 333 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 3,801 0 06/10
CONS 400 CONSTRUCTION 934 0 06/10

846 P-1CROT36 PELHAM PARKWAY MALLS X003-107M DEVSCOPE 07/06 09/06
IFDS DD 111 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 72 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 1,000 0 06/11
CONS 400 CONSTRUCTION 216 0 06/11

846 P-1CROT37 CROTONA PARK: NATURAL AMPHITHEATER X010-107M DEVSCOPE 07/06 09/06
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 73 0 06/10

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 119 0 06/10
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CONS 400 CONSTRUCTION 666 0 06/10

846 P-1CROT38 CROTONA PARK: LAKE RESTORATION X010-706M DEVSCOPE 07/06 09/06
CNSP SU 480 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 10 0 06/10

846 P-1CROT41 MELROSE PLAYGROUND X154-106M DEVSCOPE 07/06 09/06
CONS 330 CONSTRUCTION 84 0 06/10

846 P-1CROT42 STORY PLAYGROUND RC OF P. S. 100 X204-105M DEVSCOPE 07/06 09/06
CONS 410 CONSTRUCTION 74 0 06/10

846 P-1CROT44 PUGSLEY CREEK - FIELD OF DREAMS BFLDS & SITEWORK X088-207M DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 105 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 977 0 10/09
CONS 410 CONSTRUCTION 688 0 06/10

846 P-1CROT45 PUGSLEY CREEK PARK DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 86 0 06/10

CO#: 01 CONS GE 300 CONSTRUCTION GENERAL 1,000 0 06/10

846 P-1CROT46 HINES PARK - RECONST OF RETAINING WALL X026-107M DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 34 0 06/10
CONS 400 CONSTRUCTION 206 0 06/10

846 P-1CROT47 OWEN DOLEN GOLDEN RECREATION CENTER X016-107M DEVSCOPE 07/06 09/06
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 33 0 06/10
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 28 0 06/10

CONS GE 320 CONSTRUCTION GENERAL 36 0 06/10

846 P-1CROT51 SEDGWICK PLAYGROUND X158-106M DEVSCOPE 07/06 09/06
CONS GE 420 CONSTRUCTION GENERAL 8 0 06/10

846 P-1CROT53 MOUNT HOPE PLAYGROUND X257-105M DEVSCOPE 07/06 09/06
CONS 401 CONSTRUCTION 293 0 06/10

846 P-1CROT54 ST. JAMES PARK - STEPS, WALLS AND PAVEMENTS X044-106M DEVSCOPE 07/06 09/06
CONS GE 420 CONSTRUCTION GENERAL 24 0 06/10

846 P-1CROT56 GRANT PARK CONST OF NE PORTION- X271-102M DEVSCOPE 07/06 09/06
CO#: 01 IFSP SU 202 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 140 0 06/10

846 P-1CROT58 CAMPANARO PLAYGROUND DEVSCOPE 07/06 09/06
CONS GE 420 CONSTRUCTION GENERAL 36 0 06/10

846 P-1CROT59 FULTON(DREW) PLAYGROUND - PHASE II X021-107M DEVSCOPE 07/07 09/07
CONS GE 410 CONSTRUCTION GENERAL 9 0 06/10

846 P-1CROT60 HAFFEN PARK RC OF ATHLETIC FIELD X196-105M DEVSCOPE 07/06 09/06
CONS GE 415 CONSTRUCTION GENERAL 94 0 06/10

846 P-1CROT61 SETON FALLS PARK X046-105M DEVSCOPE 07/07 09/07
CONS GE 410 CONSTRUCTION GENERAL 66 0 06/10
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846 P-1CROT62 EDENWALD PLAYGROUND X165-105M
CONS GE 410 CONSTRUCTION GENERAL 46 0 06/10
CONS GE 420 CONSTRUCTION GENERAL 132 0 06/10

846 P-1CROT63 TREMONT PARK X010-806M DEVSCOPE 07/06 09/06
CONS GE 300 CONSTRUCTION GENERAL 3,874 0 06/10

846 P-1CROT64 DEVOE PK RC OF COMFORT STATION X013-106M/406M DEVSCOPE 07/06 09/06
DSGN CD 106 DESIGN COMPLETE DESIGN 3 0 06/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 06/10

846 P-1CROT65 TOPOGRAPHIC SURVEYS FOR THREE CROTON SITES XG-107M OMBP DEVSCOPE 07/08 09/08
SVCS MP 100 SERVICES MAPPING AND TOPOGRAPHICAL 27 0 06/10

846 P-1CROT66 FERRY POINT PK - COMFORT STATION X126-106M DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 180 0 06/10
CONS GE 330 CONSTRUCTION GENERAL 468 0 06/10
CONS 400 CONSTRUCTION 166 0 06/10
CONS 420 CONSTRUCTION 5 0 06/10

846 P-1CROT67 MULLALY PARK - SOUTH SECTION X034-106M DEVSCOPE 07/07 09/07
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 379 0 06/10
CONS 500 CONSTRUCTION 2 0 06/10

846 P-1CROT68 MULLALY PARK - SKATE BUILDING X034-207M DEVSCOPE 07/07 09/07
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 108 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 1,412 0 06/10

846 P-1CROT69 GRANT AVE PARK - RETAINING WALLS X271-106M DEVSCOPE 07/07 09/07
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 06/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 277 0 06/10
CONS GE 400 CONSTRUCTION GENERAL 265 0 06/10
CONS GE 410 CONSTRUCTION GENERAL 1,145 0 06/10

846 P-1CROT71 RECONS. OF MEZZANINE INTERIOR AT BATH HOUSE X010-308M DEVSCOPE 07/08 09/08
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 06/10
CONS GE 310 CONSTRUCTION GENERAL 965 0 06/10

846 P-1CROT72 SYNTHETIC FIELD AT CROTONA PARK X010-109M DEVSCOPE 07/09 09/09
CONS GE 100 CONSTRUCTION GENERAL 1,000 0 06/10

846 P-1CROUL1 VAN CORT PLGD & COMF. STAT(SACHKERAH WOODS) X092-400MA/700MA DEVSCOPE 07/06 09/06
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 218 0 06/10

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 186 0 06/10

846 P-1CROUL3 VAN CORTLANDT PARK: OLD CROTON AQUEDUCT TRAIL DEVSCOPE 07/06 09/06
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 187 0 06/10

846 P-1CROUL4 VAN CORTLANDT PARK: SIGNAGE DEVSCOPE 07/06 09/06
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 5 0 06/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 50 0 04/10
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846 P-1CROUL5 CROTON - BRONX TREE PLANTING XG-1005M DEVSCOPE 07/06 09/06
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 36 0 06/10

846 P-1CROUL6 VAN CORTLANDT PARK: OLD CROTON AQUEDUCT TRAIL PHASE II DEVSCOPE 07/08 09/08
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 327 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 2,253 0 06/10

846 P-1CRO13A VAN CORTLANDT PARK NURSERY X092/607M DEVSCOPE 07/07 09/07
CONS 210 CONSTRUCTION 194 0 06/10

846 P-1CRO17A WILLIAMSBRIDGE OVAL PARK -RECR BLDG X104-207M/507M DEVSCOPE 07/06 09/06
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 55 0 06/10
CONS GE 300 CONSTRUCTION GENERAL 182 0 06/10

CO#: 01 CONS GE 300 CONSTRUCTION GENERAL 3,179 0 06/10
CONS GE 305 CONSTRUCTION GENERAL 204 0 04/10

846 P-1CRO17B WILLIAMSBRIDGE OVAL PLGD 1 & 3 AND SPRAY PLAZA X104-107MA DEVSCOPE 07/08 09/08
CONS GE 100 CONSTRUCTION GENERAL 5,776 0 06/10
CONS GE 110 CONSTRUCTION GENERAL 324 0 06/10

846 P-1CRO20A ORCHARD BEACH SCAFFOLDING X039-309M-OMBP DEVSCOPE 07/09 09/09
CONS 300 CONSTRUCTION 47 0 06/10

846 P-1CRO42A STORY PLGD COMFORT STATION X204-105MA1/405M DEVSCOPE 07/07 09/07
CONS 300 CONSTRUCTION 358 0 06/10

846 P-1ORCHB Orchard Beach Erosion Ctrl & Beach Restoration DEVSCOPE 07/07 09/07
CONS GE 160 CONSTRUCTION GENERAL 2,072 0 06/10

846 P-102CEME BRONX RIVER-CONCRETE PLANT PARK - XG-31700-201M, 205M DEVSCOPE 07/02 11/03
CONS GE 510 CONSTRUCTION GENERAL 592 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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BUDGET LINE: WM-30 FMS #: 826 702 IMPROVEMENTS TO STRUCTURES INCL. EQUIP. ON WATER SHEDS OUTSIDE CITY.
AVAILABLE BALANCE AS OF: 11/30/09 $973,304,402.68 (CITY) $6,135,394.32 (NON-CITY)
CONTRACT LIABILITY: $1,722,575,662.32 (CITY) $.02 (NON-CITY)
ITD EXPENDITURES: $3,142,690,526.01 (CITY) $30,710,663.66 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300,000 * 401,851 * 446,524 * 215,716 * (C)* 402,874 * 383,096 * 292,503 * 333,603 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 402,874 * 402,874
FORCST(C)* * * * * * * * * * * * 402,874 * 402,874
ACTUAL(C)* 8,396 * 7,767 * 56,708 * 28,229 * 43,931 * * * * * * * * 145,032

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 BWS-INIT Programmatic Initiatives for Bureau of Water Supply
CONS 012 CONSTRUCTION 20,000 0 06/15

826 CAT-DAMS CATSKILL/DELAWARE DAM RECONSTRUCTION DEVSCOPE 03/04 12/04
SVCS 005 SERVICES 262 0 06/10

CO#: C DSGN FD 017 DESIGN FINAL DESIGN 15,002 0 06/10

826 CAT-161 GATE VALVE RECONSTRUCTION - HRPS
IFSP 601 IFA CONSTRUCTION SUPERVIS 10 0 06/11

826 CAT-177 RECONSTRUCTION OF (9) ASHOKAN RESERVOIR BRIDGES DEVSCOPE 09/95 05/96
CO#: C CONS WS 001 CONSTRUCTION WATER SUPPLY 47 0 06/10
CO#: E CONS WS 001 CONSTRUCTION WATER SUPPLY 147 0 06/10
CO#: F CONS WS 001 CONSTRUCTION WATER SUPPLY 418 0 06/10
CO#: G CONS WS 001 CONSTRUCTION WATER SUPPLY 2,209 0 06/10

CONS WS 005 CONSTRUCTION WATER SUPPLY 716- 0 06/10
CONS WS 006 CONSTRUCTION WATER SUPPLY 124- 0 06/10
CONS WS 007 CONSTRUCTION WATER SUPPLY 1,535- 0 06/10

826 CAT-178 REPLACEMENT OF DIVIDING WEIR BRIDGE DEVSCOPE 03/09 11/09
CONS WS 001 CONSTRUCTION WATER SUPPLY 32,116 0 06/13
CNSP 003 CONSTRUCTION SUPERVISION 3,429 0 06/12

826 CAT-184 DESIGN FOR CONSTRUCTION OF CATSKILL DISTRICT FACILITIES
CO#: C DSGN FD 001 DESIGN FINAL DESIGN 838 0 06/10
CO#: D DSGN FD 001 DESIGN FINAL DESIGN 641 0 06/10

826 CAT-186 RESURFACING SCHOHARIE ROADS WEST AND BEARKILL BRIDGE DEVSCOPE 05/98 02/99
CONS GE 001 CONSTRUCTION GENERAL 6,100 0 06/11

CO#: A IFDS 600 IFA DESIGN 200 0 06/10

826 CAT-191 REPLACEMENT OF 8 GATE OPERATORS AT THE SHANDAKEN INFLUENT CH DEVSCOPE 10/05 01/06
CO#: C CONS 001 CONSTRUCTION 35 0 06/10
CO#: D CONS 001 CONSTRUCTION 70 0 06/10
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826 CAT-210 CAT/DEL UV LIGHT TREATMENT FACILITIES DEVSCOPE 06/03 03/04
CO#: B CONS GE 001 CONSTRUCTION GENERAL 132 0 06/10
CO#: J CONS GE 001 CONSTRUCTION GENERAL 413 0 06/10
CO#: K CONS GE 001 CONSTRUCTION GENERAL 3,979 0 06/10
CO#: L CONS GE 001 CONSTRUCTION GENERAL 56 0 06/10
CO#: M CONS GE 001 CONSTRUCTION GENERAL 169 0 06/10
CO#: N CONS GE 001 CONSTRUCTION GENERAL 33 0 06/10
CO#: O CONS GE 001 CONSTRUCTION GENERAL 35 0 06/10
CO#: P CONS GE 001 CONSTRUCTION GENERAL 57 0 06/10
CO#: Q CONS GE 001 CONSTRUCTION GENERAL 153 0 06/10
CO#: R CONS GE 001 CONSTRUCTION GENERAL 2,799 0 06/10
CO#: S CONS GE 001 CONSTRUCTION GENERAL 229 0 06/10
CO#: T CONS GE 001 CONSTRUCTION GENERAL 600 0 06/10
CO#: A CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 641 0 06/10
CO#: Y CONS 015 CONSTRUCTION 366 0 06/10
CO#: B CNSP SU 019 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 8,355 0 06/10

CONS 021 CONSTRUCTION 2,000 0 06/10
CO#: C CONS HV 023 CONSTRUCTION HVAC 18 0 06/10
CO#: A CONS PL 024 CONSTRUCTION PLUMBING 53 0 06/10
CO#: B CONS PL 024 CONSTRUCTION PLUMBING 40 0 06/10
CO#: C CONS PL 024 CONSTRUCTION PLUMBING 5 0 06/10
CO#: D CONS PL 024 CONSTRUCTION PLUMBING 68 0 06/10
CO#: E CONS PL 024 CONSTRUCTION PLUMBING 55 0 06/10
CO#: C CONS EL 025 CONSTRUCTION ELECTRICAL 7,000 0 06/10
CO#: D CONS EL 025 CONSTRUCTION ELECTRICAL 18 0 06/10
CO#: E CONS EL 025 CONSTRUCTION ELECTRICAL 591 0 06/10
CO#: F CONS EL 025 CONSTRUCTION ELECTRICAL 11 0 06/10
CO#: G CONS EL 025 CONSTRUCTION ELECTRICAL 3 0 06/10

CONS GE 036 CONSTRUCTION GENERAL 80- 0 06/10
CONS GE 038 CONSTRUCTION GENERAL 91- 0 06/10
CONS EL 039 CONSTRUCTION ELECTRICAL 5- 0 06/10
CONS PL 040 CONSTRUCTION PLUMBING 3- 0 06/10
CONS GE 041 CONSTRUCTION GENERAL 19- 0 06/10
CONS GE 042 CONSTRUCTION GENERAL 67- 0 06/10
CONS EL 043 CONSTRUCTION ELECTRICAL 36- 0 06/10
CONS HV 044 CONSTRUCTION HVAC 69- 0 06/10
CONS GE 045 CONSTRUCTION GENERAL 9- 0 06/10
CONS GE 046 CONSTRUCTION GENERAL 23- 0 06/10

CO#: C IFDS 600 IFA DESIGN 5,000 0 06/10
CO#: D IFDS 600 IFA DESIGN 3,000 0 06/10
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/11
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/13
CO#: F IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/15
CO#: G IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/10

826 CAT-210CP Catskill Aqued. Pressurization Aqued. Rehab., Bypass Chamber DEVSCOPE 06/03 03/04
CONS 001 CONSTRUCTION 87,874 0 06/14
CONS 002 CONSTRUCTION 150,741 0 06/13
CONS 003 CONSTRUCTION 113,011 0 06/14
IFDS 600 IFA DESIGN 3,000 0 06/10

CO#: A IFDS 600 IFA DESIGN 3,000 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/12
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826 CAT-210KM CAT/DEL UV - KENSICO MODERNIZATION
CONS 001 CONSTRUCTION 20,000 0 06/12
IFDS 600 IFA DESIGN 1,000 0 06/11

826 CAT-210MP CAT/DEL UV - MT. PLEASANT UV PLANT
CONS 001 CONSTRUCTION 5,000 0 06/11
IFDS 600 IFA DESIGN 1,000 0 06/10

826 CAT-210WL CAT/DEL UV - WETLANDS MITIGATION DEVSCOPE 05/09 08/09
CO#: A CONS 001 CONSTRUCTION 60 0 06/10

IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 CAT-210WM CAT/DEL UV - WATER MAIN TO MT. PLEASANT DEVSCOPE 09/09 12/09
CONS 001 CONSTRUCTION 12,276 0 06/10
IFDS 600 IFA DESIGN 500 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 CAT-212 SCHOHARIE RESERVOIR/GILBOA DAM AND INTAKE/OUTLET CHAMBER DEVSCOPE 03/04 12/04
CONS WS 002 CONSTRUCTION WATER SUPPLY 250,000 0 06/11
CNSP 003 CONSTRUCTION SUPERVISION 48,001 0 06/10

CO#: F CONS WS 004 CONSTRUCTION WATER SUPPLY 5 0 06/10
CO#: B CONS WS 010 CONSTRUCTION WATER SUPPLY 70 0 06/10
CO#: A CONS WS 017 CONSTRUCTION WATER SUPPLY 312 0 06/10
CO#: B CONS WS 017 CONSTRUCTION WATER SUPPLY 86 0 06/10
CO#: C CONS WS 017 CONSTRUCTION WATER SUPPLY 47 0 06/10

CONS WS 019 CONSTRUCTION WATER SUPPLY 85,000 0 06/12
CONS WS 021 CONSTRUCTION WATER SUPPLY 25,000 0 06/12
CONS WS 024 CONSTRUCTION WATER SUPPLY 10,000 0 06/14

CO#: B IFDS 600 IFA DESIGN 2,000 0 06/10
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/12

826 CAT-213 ASHOKAN RESERVOIR/OLIVE BRIDGE DAM & UPPER/LOWER OUTLET& SCR
DSGN 004 DESIGN 15,000 0 06/10
IFDS 600 IFA DESIGN 1,000 0 06/10

826 CAT-218 Architectural Reconstruction - Catskill District DEVSCOPE 12/05 03/06
CO#: C CONS 001 CONSTRUCTION 11- 0 06/10

826 CAT-225 REPLACEMENT OF OVERHEAD CRANES - ASHOKAN & SCHOHARIE DEVSCOPE 11/05 02/06
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 30 0 08/09

826 CAT-226 Replacement of valves at Ashokan Reservior DEVSCOPE 08/06 11/06
CO#: A2 CONS 001 CONSTRUCTION 81 0 06/10
CO#: A3 CONS 001 CONSTRUCTION 45 0 06/10
CO#: B1 CONS 001 CONSTRUCTION 9 0 06/10

826 CAT-230 REPLACE WINDOWS - BEN NESIN LABORATORY
IFSP 601 IFA CONSTRUCTION SUPERVIS 30 0 06/11

826 CAT-231 BEN NESIN LABORATORY HVAC UPGRADE DEVSCOPE 03/07 05/07
CONS 001 CONSTRUCTION 1,669 0 06/11
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826 CAT-233 INSPECT AND REPLACE VALVE AT RONDOUT DRAINAGE CHAMBER DEVSCOPE 03/07 05/07
CONS 001 CONSTRUCTION 4,996 0 06/11

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 CAT-234 RECONSTRUCT CONCRETE BEAMS AND FLOORS, ASHOKAN GARAGE DEVSCOPE 02/07 05/07
CONS 001 CONSTRUCTION 1,000 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/10

826 CAT-235 Ashokan Dividing Weir Upgrade DEVSCOPE 02/07 05/07
CONS 001 CONSTRUCTION 22,000 0 06/12
IFSP 601 IFA CONSTRUCTION SUPERVIS 80 0 06/10

826 CAT-236 RECONSTRUCTION OF THE ALLEN ROAD BRIDGE
IFDS 600 IFA DESIGN 30 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 30 0 06/11

826 CAT-244 RECONSTRUCTION OF A PORTION OF ROUTE 28A DEVSCOPE 02/08 04/08
CO#: A CONS 003 CONSTRUCTION 46 0 06/10
CO#: B CONS 003 CONSTRUCTION 100 0 06/10
CO#: C CONS 003 CONSTRUCTION 323 0 06/10
CO#: D CONS 003 CONSTRUCTION 50 0 06/10
CO#: E CONS 003 CONSTRUCTION 95 0 06/10

826 CAT-252 REPLACEMENT OF ESOPUS AND ROUTE 28A RAILROAD BRIDGES
CNSP 002 CONSTRUCTION SUPERVISION 7,545 0 06/12
CONS 003 CONSTRUCTION 70,655 0 06/13

826 CAT-255 UV backup system for Tannersville WWTP
IFDS 600 IFA DESIGN 70 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 70 0 06/11

826 CAT-257 ASHOKAN LIGHTNING PROTECTION DEVSCOPE 02/09 05/09
CONS 001 CONSTRUCTION 868 0 06/11
IFDS 600 IFA DESIGN 80 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 80 0 06/11

826 CAT-258 Catskill Aqu. Stop Logs
CONS 001 CONSTRUCTION 7,121 0 06/12

CO#: A1 IFDS 600 IFA DESIGN 250 0 06/11

826 CAT-259 BEN NESIN FACILITY/ASHOKAN RECONSTRUCTION DEVSCOPE 12/09 03/10
CONS 001 CONSTRUCTION 1,964 0 06/11
IFDS 600 IFA DESIGN 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/11

826 CAT-260 SUMP TREATMENT
IFDS 600 IFA DESIGN 80 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 80 0 06/11

826 CAT-261 CA Chambers Electrical Systems
IFDS 600 IFA DESIGN 30 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 30 0 06/11
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826 CAT-264 REPAIRS TO TONGORE SIPHON, CATSKILL DISTRICT DEVSCOPE 08/09 11/09
CONS 001 CONSTRUCTION 1,628 0 06/12
IFDS 600 IFA DESIGN 150 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 150 0 06/11

826 CAT-266 Tannersville Stream Crossing
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/10

826 CAT-267 TANNERSVILLE SEWER EXTENSIONS, CATSKILL DISTRICT
CONS 001 CONSTRUCTION 5,685 0 06/13
IFDS 600 IFA DESIGN 250 0 06/12

826 CAT-280 LIVE WEAPONS HOUSE
CONS 001 CONSTRUCTION 1,085 0 06/12
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 CAT-332 Catskill Siphon Chamber Doors
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 CAT-334 Install Security Gate at Ashokan DEVSCOPE 02/07 05/07
CONS 001 CONSTRUCTION 600 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 60 0 06/10

826 CAT-340 TURBIDITY CURTAIN AT KENSICO RESERVOIR DEVSCOPE 07/08 09/08
CO#: A CONS 001 CONSTRUCTION 90 0 06/10

IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/10

826 CATURB-08 FAD 08-12 - Catskill Turbidity Study
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/10

826 CM-WSHD construction management at various watershed locations PRECONS 08/07 08/08
CO#: B CNSP 004 CONSTRUCTION SUPERVISION 3,134 0 06/10
CO#: C CNSP 004 CONSTRUCTION SUPERVISION 2,408 0 06/10
CO#: D CNSP 004 CONSTRUCTION SUPERVISION 2,074 0 06/10
CO#: E CNSP 004 CONSTRUCTION SUPERVISION 1,780 0 06/10

826 CM-WSHD10 Construction management at various watershed locations
CNSP 001 CONSTRUCTION SUPERVISION 5,000 0 06/10
CNSP 002 CONSTRUCTION SUPERVISION 5,000 0 06/10

826 CM-WSHD12 Construction management at various watershed locations
CNSP 001 CONSTRUCTION SUPERVISION 2,744 0 06/12
CNSP 002 CONSTRUCTION SUPERVISION 2,744 0 06/12

826 CM-WSHD14 Construction management at various watershed locations
CNSP 001 CONSTRUCTION SUPERVISION 3,010 0 06/14
CNSP 002 CONSTRUCTION SUPERVISION 3,010 0 06/14

826 CRO-203 RECONSTRUCT DAMS:WEST BRANCH, 3 CONTROLLED LAKES,EOH DEVSCOPE 12/91 09/92
CO#: G DSGN FD 001 DESIGN FINAL DESIGN 77 0 06/10
CO#: D IFDS 600 IFA DESIGN 100 0 06/10
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826 CRO-204 RECONSTRUCT DAMS: SODOM, BOG BROOK,EOH DEVSCOPE 12/91 09/92
CO#: M CONS WS 004 CONSTRUCTION WATER SUPPLY 16 0 06/10

CONS WS 009 CONSTRUCTION WATER SUPPLY 35- 0 06/10
CONS WS 010 CONSTRUCTION WATER SUPPLY 16- 0 06/10
CONS WS 011 CONSTRUCTION WATER SUPPLY 15- 0 06/10

826 CRO-205 RECONSTRUCT DAMS: KENSICO, MUSCOOT,EOH DEVSCOPE 12/91 09/92
CO#: T CONS WS 005 CONSTRUCTION WATER SUPPLY 1,507 0 06/10
CO#: V CONS WS 005 CONSTRUCTION WATER SUPPLY 404 0 06/10
CO#: X CONS WS 005 CONSTRUCTION WATER SUPPLY 4,200 0 06/10
CO#: Y CONS WS 005 CONSTRUCTION WATER SUPPLY 60 0 06/10
CO#: Z CONS WS 005 CONSTRUCTION WATER SUPPLY 3,000 0 06/10

CONS WS 011 CONSTRUCTION WATER SUPPLY 349- 0 06/10
CO#: E IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,000 0 06/10

826 CRO-206 RECONSTRUCT CROTON FALLS DAM & DIVERTING DAM DEVSCOPE 01/04 10/04
CO#: J DSGN FD 001 DESIGN FINAL DESIGN 114 0 06/10
CO#: K DSGN FD 001 DESIGN FINAL DESIGN 384 0 06/10
CO#: L DSGN FD 001 DESIGN FINAL DESIGN 1,221 0 06/10
CO#: M DSGN FD 001 DESIGN FINAL DESIGN 700 0 06/10
CO#: N DSGN FD 001 DESIGN FINAL DESIGN 136 0 06/10
CO#: O DSGN FD 001 DESIGN FINAL DESIGN 351 0 06/10
CO#: P DSGN FD 001 DESIGN FINAL DESIGN 79 0 06/10

SVCS VE 005 SERVICES VALUE ENGINEERING 255 0 06/10
CO#: P CONS WS 007 CONSTRUCTION WATER SUPPLY 343 0 06/10
CO#: R CONS WS 007 CONSTRUCTION WATER SUPPLY 497 0 06/10
CO#: S CONS WS 007 CONSTRUCTION WATER SUPPLY 274 0 06/10
CO#: T CONS WS 007 CONSTRUCTION WATER SUPPLY 82 0 06/10
CO#: U CONS WS 007 CONSTRUCTION WATER SUPPLY 300 0 06/10
CO#: V CONS WS 007 CONSTRUCTION WATER SUPPLY 807 0 06/10
CO#: W CONS WS 007 CONSTRUCTION WATER SUPPLY 454 0 06/10
CO#: X CONS WS 007 CONSTRUCTION WATER SUPPLY 350 0 06/10
CO#: Y CONS WS 007 CONSTRUCTION WATER SUPPLY 145 0 06/10
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 CRO-207 RECONSTRUCTION OF MIDDLE BRANCH DAM,EOH DEVSCOPE 12/91 09/92
CO#: I CONS WS 003 CONSTRUCTION WATER SUPPLY 53 0 06/10

826 CRO-208 RECONSTRUCTION OF NEW CROTON DAM,EOH
IFDS 600 IFA DESIGN 500 0 06/12

826 CRO-258 Replacement of Amawalk Outlet bridge
IFDS 600 IFA DESIGN 200 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/12

826 CRO-286 CROSS RIVER AND CROTON FALLS PUMPING STATIONS DEVSCOPE 08/03 05/04
CO#: C IFDS 600 IFA DESIGN 1,500 0 06/10

IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 07/09
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 CRO-304 AUTOMATIC METER READING DEVICES DEVSCOPE 02/08 04/08
CONS 001 CONSTRUCTION 380 0 06/11
IFDS 600 IFA DESIGN 35 0 06/10
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826 CRO-321 WRAP-UP, MAHOPAC DEVSCOPE 10/91 07/92
CONS GE 001 CONSTRUCTION GENERAL 1,160 0 06/12
CONS EL 002 CONSTRUCTION ELECTRICAL 186 0 06/12
CONS HV 004 CONSTRUCTION HVAC 127 0 06/12
CONS PL 005 CONSTRUCTION PLUMBING 72 0 06/12
CONS 006 CONSTRUCTION 707 0 06/12

826 CRO-322 REPLACEMENT OF STORAGE TANKS - KENSICO & DUNWOODIE FLUORIDE DEVSCOPE 10/02 06/03
CO#: R CONS WS 001 CONSTRUCTION WATER SUPPLY 62 0 06/10
CO#: S CONS WS 001 CONSTRUCTION WATER SUPPLY 104 0 06/10
CO#: 1A CONS WS 001 CONSTRUCTION WATER SUPPLY 35 0 06/10
CO#: A IFDS 600 IFA DESIGN 200 0 06/10
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 CRO-357 INSTALLATION OF A TELEMETRY SYSTEM, EAST-OF-HUDSON DISTRICT DEVSCOPE 02/06 05/06
CONS 005 CONSTRUCTION 1,062 0 06/10
CONS 006 CONSTRUCTION 1,250 0 06/10

826 CRO-366 REPLACE DOORS, EAST-OF-HUDSON DISTRICT DEVSCOPE 03/07 05/07
CONS 001 CONSTRUCTION 2,000 0 06/10

826 CRO-368 LIGHTNING PROTECTION, EAST-OF-HUDSON WATER SUPPLY DISTRICT DEVSCOPE 11/05 01/06
CO#: A CONS 001 CONSTRUCTION 66 0 06/10

826 CRO-370 STOP SHUTTER AND TRACK REPLACEMENT, EOH DISTRICT
IFDS 600 IFA DESIGN 150 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/12

826 CRO-371 ROOF AND TRUSS RECONSTRUCTION, EOH DISTRICT
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/10

826 CRO-372 REPLACE DOORS, EOH DISTRICT, PHASE 2 DEVSCOPE 03/08 05/08
CONS 001 CONSTRUCTION 1,085 0 06/11
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 CRO-373 CATSKILL INFLUENT CHAMBER UPGRADE
CONS 001 CONSTRUCTION 1,628 0 06/11
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 CRO-374 RECONSTRUCT ROADS, EAST-OF-HUDSON DISTRICT DEVSCOPE 02/08 04/08
CONS 001 CONSTRUCTION 5,425 0 06/11

CO#: A IFDS 600 IFA DESIGN 50 0 06/10
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 CRO-376 GATE/VALVE RECONSTRUCTION, EAST-OF-HUDSON DISTRICT
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 CRO-377 UPGRADE BLOW-OFF CHAMBERS, EAST-OF-HUDSON DISTRICT
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11
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826 CRO-378 RECONSTRUCTION OF GATE VALVES/OPERATORS, EOH DISTRICT DEVSCOPE 02/08 04/08
CONS 002 CONSTRUCTION 3,255 0 06/11
IFDS 600 IFA DESIGN 50 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/11

826 CRO-380 GATE VALVE REPLACEMENT, EOH DISTRICT, PHASE 2
IFDS 600 IFA DESIGN 50 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/11

826 CRO-381 GATE OPERATOR REPLACEMENT, EOH DISTRICT, PHASE 2
IFDS 600 IFA DESIGN 50 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/11

826 CRO-382 KENSICO LABORATORY - HVAC AND ELECTRICAL UPGRADE
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 CRO-383 CATSKILL LOWER EFFLUENT CHAMBER ELECTRICAL UPGRADE
CONS 001 CONSTRUCTION 1,085 0 06/11
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 CRO-384 EOH SIPHON CHAMBERS, MECHANICAL & ARCHITECTURAL UPGRADE
CONS 001 CONSTRUCTION 4,476 0 06/12
IFDS 600 IFA DESIGN 200 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/12

826 CRO-385 HUDSON RIVER DRAINAGE CHAMBER, MECHANICAL & ARCHITECTURAL
IFDS 600 IFA DESIGN 100 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/12

826 CRO-386 STOP SHUTTER & TRACK REPLACEMENT, EOH, PHASE 2
IFDS 600 IFA DESIGN 100 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/12

826 CRO-387 BREAK NECK GUAGING CHAMBER UPGRADE
IFDS 600 IFA DESIGN 50 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/11

826 CRO-388 SCREEN REPLACEMENT, EOH DISTRICT
IFDS 600 IFA DESIGN 100 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/12

826 CRO-389 ARCHITECTURAL RECONSTRUCTION, EOH DISTRICT
CONS 001 CONSTRUCTION 1,119 0 06/12
IFDS 600 IFA DESIGN 50 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/12

826 CRO-390 BRYN MAWR CONNECTION CHAMBER UPGRADE DEVSCOPE 02/08 04/08
CONS 001 CONSTRUCTION 543 0 06/11
IFDS 600 IFA DESIGN 50 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/11
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826 CRO-391 CRANE & HOIST REPLACEMENT, EOH DISTRICT DEVSCOPE 02/08 04/08
CONS 001 CONSTRUCTION 543 0 06/11
IFDS 600 IFA DESIGN 50 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/11

826 CRO-407 CLGH Underground Manway Repair DEVSCOPE 02/08 04/08
CONS 001 CONSTRUCTION 543 0 06/11
IFDS 600 IFA DESIGN 50 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/11

826 CRO-410 CROTON LAKE GATE HOUSE HVAC
IFDS 601 IFA DESIGN 50 0 06/10

826 CRO-416 RECONSTRUCTION OF THE HVAC SYSTEM, KENSICO WATER SUPPLY LAB DEVSCOPE 02/06 05/06
CONS EL 001 CONSTRUCTION ELECTRICAL 554 0 06/10
CONS HV 002 CONSTRUCTION HVAC 379 0 06/10

CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/10

826 CRO-417 Kensico Alum Dredging DEVSCOPE 10/07 01/08
CONS 002 CONSTRUCTION 17,440 0 06/12
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 CRO-423 EQUIPMENT STORAGE EAST
CONS 001 CONSTRUCTION 1,085 0 06/11
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 CRO-429 Kensico (EOH) Lab DEVSCOPE 01/09 04/09
DSGN 001 DESIGN 8,550 0 06/11
CONS 002 CONSTRUCTION 20,000 0 06/14
IFDS 600 IFA DESIGN 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/11

826 CRO-440 Construct Haz Mat Headquarters
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 CRO-447 EOH DAM MAINTENANCE FACILITY (NORTH) - CONSTRUCTION
IFDS 600 IFA DESIGN 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/11

826 CRO-448 RENOVATE KATONAH OFFICE BUILDING
CONS 001 CONSTRUCTION 569 0 06/13
IFDS 600 IFA DESIGN 50 0 06/12
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/13

826 CRO-450 DESIGN AND CONSTRUCTION OF FLEET GARAGE
IFDS 600 IFA DESIGN 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 300 0 06/11

826 CRO-452 MAHOPAC WWTP - EQUIPMENT REPLACEMENT & FACILITY REHAB. DEVSCOPE 08/09 11/09
CONS 001 CONSTRUCTION 1,194 0 06/11
CONS 002 CONSTRUCTION 1,251 0 06/14
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10
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826 CRO-461 Restoration of the Belden House
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 CRO-480 Replace Chlorine Solution Line at SH18 DEVSCOPE 11/06 02/07
CONS 001 CONSTRUCTION 800 0 06/10

826 CRO-481 Pleasantville Alum Plant Upgrade DEVSCOPE 02/07 05/07
CONS 001 CONSTRUCTION 4,000 0 06/10
IFDS 600 IFA DESIGN 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 CRO-482 Scrubber System at Croton Lake Gatehouse DEVSCOPE 02/07 05/07
CONS 001 CONSTRUCTION 1,300 0 06/11

826 CRO-497 Aqueduct Erosion Restoration at EOH
CONS 001 CONSTRUCTION 2,000 0 06/11

826 CRO-502 Road Improvement due to Kensico Dam Road Closure
CONS 001 CONSTRUCTION 2,000 0 06/11

826 CRO-504 CROTON DAM GATEHOUSE NO. 1 IMPROVEMENTS DEVSCOPE 02/09 05/09
CONS 001 CONSTRUCTION 1,000 0 06/10
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/10

826 CRO-507 Demolition and Site Restoration DEVSCOPE 04/09 06/09
CONS 001 CONSTRUCTION 535 0 06/10

826 CROTLAB02 Upgrade of the Croton Laboratory (Water Supply)
IFDS 600 IFA DESIGN 40 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 40 0 06/11

826 DEL-DAMS DELAWARE DAM RECONSTRUCTION, INTAKE/OUTTAKE CHAMBERS
CNSP 002 CONSTRUCTION SUPERVISION 8,000 0 06/12
IFDS 600 IFA DESIGN 200 0 06/10

826 DEL-LAB EXPANSION OF THE GRAHAMSVILLE LABORATORY & OFFICE DEVSCOPE 02/06 05/06
CO#: B6 CONS EL 001 CONSTRUCTION ELECTRICAL 829 0 06/10
CO#: B7 CONS EL 001 CONSTRUCTION ELECTRICAL 456 0 06/10
CO#: AA CONS GE 001 CONSTRUCTION GENERAL 24 0 06/10
CO#: A6 CONS GE 001 CONSTRUCTION GENERAL 202 0 06/10
CO#: A7 CONS GE 001 CONSTRUCTION GENERAL 550 0 06/10
CO#: A8 CONS GE 001 CONSTRUCTION GENERAL 125 0 06/10
CO#: C1 CONS PL 001 CONSTRUCTION PLUMBING 45 0 06/10
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 07/09

826 DEL-106 HVAC - DOWNSVILLE OFFICE BUILDING
IFSP 601 IFA CONSTRUCTION SUPERVIS 60 0 06/10

826 DEL-117 REPLACE TUNNEL REFILL VALVES - EDIC, NIC
IFDS 600 IFA DESIGN 250 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 250 0 06/11
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826 DEL-134 Del Repair: HYDRAULIC INV - RONDOUT-WEST BRANCH TUNNEL
CO#: A SVCS 006 SERVICES 3,000 0 06/11
CO#: B SVCS 006 SERVICES 3,000 0 06/12

CONS 008 CONSTRUCTION 1,000 0 06/11

826 DEL-135 Del Repair: ROV INSPECTION - RONDOUT-WEST BRANCH
CO#: B DSGN 001 DESIGN 6,000 0 06/10
CO#: C DSGN 001 DESIGN 1,400 0 06/11
CO#: D DSGN 001 DESIGN 3,854 0 06/13
CO#: E DSGN 001 DESIGN 602 0 06/14
CO#: F DSGN 001 DESIGN 3,700 0 06/16
CO#: G DSGN 001 DESIGN 495 0 06/17

826 DEL-138 Del Repair: IMPROVEMENTS TO DEL. AQUEDUCT DEWATERING SHAFTS
DSGN 002 DESIGN 15,047 0 06/14
IFDS 600 IFA DESIGN 1,000 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/14

826 DEL-149 Trout Creek & DownStream Bridge & Murphy Hill Culvert DEVSCOPE 10/03 06/04
CO#: F CONS 001 CONSTRUCTION 15 0 06/10
CO#: G CONS 001 CONSTRUCTION 120 0 06/10

CONS 006 CONSTRUCTION 509- 0 06/10
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 DEL-150 Reconstruction of 2 Bridges & 9 Culverts (Dell. Watershed)
CONS 002 CONSTRUCTION 18,039 0 06/12
CNSP 003 CONSTRUCTION SUPERVISION 1,804 0 06/12
IFDS 600 IFA DESIGN 300 0 06/12
IFSP 601 IFA CONSTRUCTION SUPERVIS 300 0 06/13

826 DEL-159 Del Repair: RECONSTRUCTION OF SHAFTS 9, 10,17
CO#: B CNSP 002 CONSTRUCTION SUPERVISION 1,650 0 06/10
CO#: X CONS GE 003 CONSTRUCTION GENERAL 807 0 06/10
CO#: 1Y CONS GE 003 CONSTRUCTION GENERAL 13 0 06/10
CO#: 2F CONS GE 003 CONSTRUCTION GENERAL 32 0 06/10
CO#: 2W CONS GE 003 CONSTRUCTION GENERAL 52 0 06/10
CO#: 2X CONS GE 003 CONSTRUCTION GENERAL 19 0 06/10
CO#: 3A CONS GE 003 CONSTRUCTION GENERAL 1,493 0 06/10
CO#: 3E CONS GE 003 CONSTRUCTION GENERAL 2 0 06/10
CO#: 3F CONS GE 003 CONSTRUCTION GENERAL 29 0 06/10
CO#: 3G CONS GE 003 CONSTRUCTION GENERAL 224 0 06/10
CO#: 3H CONS GE 003 CONSTRUCTION GENERAL 64 0 06/10
CO#: 3I CONS GE 003 CONSTRUCTION GENERAL 45 0 06/10
CO#: 3J CONS GE 003 CONSTRUCTION GENERAL 48 0 06/10
CO#: 3K CONS GE 003 CONSTRUCTION GENERAL 163 0 06/10
CO#: 3L CONS GE 003 CONSTRUCTION GENERAL 26 0 06/10
CO#: 3M CONS GE 003 CONSTRUCTION GENERAL 109 0 06/10
CO#: B CONS HV 008 CONSTRUCTION HVAC 13 0 06/10
CO#: C CONS HV 008 CONSTRUCTION HVAC 33 0 06/10
CO#: E CONS HV 008 CONSTRUCTION HVAC 4 0 06/10
CO#: F CONS HV 008 CONSTRUCTION HVAC 287 0 06/10
CO#: G CONS HV 008 CONSTRUCTION HVAC 35 0 06/10
CO#: H CONS HV 008 CONSTRUCTION HVAC 22 0 06/10
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CO#: I CONS HV 008 CONSTRUCTION HVAC 41 0 06/10
CO#: F CONS PL 009 CONSTRUCTION PLUMBING 119 0 06/10
CO#: G CONS PL 009 CONSTRUCTION PLUMBING 3 0 06/10
CO#: H CONS PL 009 CONSTRUCTION PLUMBING 56 0 06/10
CO#: I CONS PL 009 CONSTRUCTION PLUMBING 50 0 06/10
CO#: 1D CONS EL 010 CONSTRUCTION ELECTRICAL 20 0 06/10
CO#: 1E CONS EL 010 CONSTRUCTION ELECTRICAL 27 0 06/10
CO#: 1F CONS EL 010 CONSTRUCTION ELECTRICAL 2 0 06/10
CO#: 1G CONS EL 010 CONSTRUCTION ELECTRICAL 103 0 06/10
CO#: 1H CONS EL 010 CONSTRUCTION ELECTRICAL 42 0 06/10
CO#: 1I CONS EL 010 CONSTRUCTION ELECTRICAL 2 0 06/10
CO#: 1J CONS EL 010 CONSTRUCTION ELECTRICAL 22 0 06/10

CONS GE 030 CONSTRUCTION GENERAL 2- 0 06/10
CONS GE 031 CONSTRUCTION GENERAL 6- 0 06/10
CONS GE 033 CONSTRUCTION GENERAL 90- 0 06/10
CONS EL 036 CONSTRUCTION ELECTRICAL 3- 0 06/10
CONS EL 037 CONSTRUCTION ELECTRICAL 13- 0 06/10
CONS PL 038 CONSTRUCTION PLUMBING 23- 0 06/10
CONS GE 039 CONSTRUCTION GENERAL 9- 0 06/10
CONS GE 042 CONSTRUCTION GENERAL 3- 0 06/10
CONS EL 044 CONSTRUCTION ELECTRICAL 11- 0 06/10
CONS HV 045 CONSTRUCTION HVAC 10- 0 06/10
CONS EL 046 CONSTRUCTION ELECTRICAL 13- 0 06/10

CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 DEL-173 Process and Safety Improvements at Delaware WWTP DEVSCOPE 04/06 01/07
CO#: D CONS GE 001 CONSTRUCTION GENERAL 639 0 06/10
CO#: H CONS GE 001 CONSTRUCTION GENERAL 2 0 06/10
CO#: D CONS EL 003 CONSTRUCTION ELECTRICAL 61 0 06/10

826 DEL-174 MARGARETVILLE SEWERS DEVSCOPE 11/92 07/93
CO#: A CONS WS 004 CONSTRUCTION WATER SUPPLY 300 0 06/10

826 DEL-185 Del Repair: UNWATERING IMPROVEMENTS
CO#: F CONS 001 CONSTRUCTION 2,954 0 06/10
CO#: J CONS 001 CONSTRUCTION 260 0 06/10
CO#: K CONS 001 CONSTRUCTION 464 0 06/10
CO#: M CONS 001 CONSTRUCTION 151 0 06/10
CO#: Q CONS 001 CONSTRUCTION 38 0 06/10
CO#: R CONS 001 CONSTRUCTION 421 0 06/10
CO#: S CONS 001 CONSTRUCTION 582 0 06/10
CO#: T CONS 001 CONSTRUCTION 21 0 06/10
CO#: U CONS 001 CONSTRUCTION 10,375 0 06/10
CO#: V CONS 001 CONSTRUCTION 12,369 0 06/10
CO#: W CONS 001 CONSTRUCTION 8,962 0 06/10
CO#: X CONS 001 CONSTRUCTION 1,413 0 06/10

CONS 011 CONSTRUCTION 25,000 0 06/12
CONS 012 CONSTRUCTION 9,594 0 06/15
CONS 013 CONSTRUCTION 8,663 0 06/18
CONS 015 CONSTRUCTION 1,500- 0 06/10

CO#: A IFDS 600 IFA DESIGN 500 0 06/10
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10
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826 DEL-191 Installation of Security Systems throughout the Watershed DEVSCOPE 11/01 07/02
CONS WS 002 CONSTRUCTION WATER SUPPLY 4,150- 0 06/10

CO#: A CONS WS 009 CONSTRUCTION WATER SUPPLY 4,150 0 06/10
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 DEL-194 Merriman Dam & Rondout Reservoir Intake & Effluent Chamber DEVSCOPE 06/08 03/09
CONS 001 CONSTRUCTION 30,000 0 06/13
IFDS 600 IFA DESIGN 500 0 06/12
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/13

826 DEL-195 Downsville Dam & Pepacton Reservoir Outlet Chamber DEVSCOPE 06/08 03/09
CONS 001 CONSTRUCTION 12,000 0 06/13
IFDS 600 IFA DESIGN 500 0 06/11

826 DEL-196 Cannonville Dam & Reservoir Release & Outlet Chamber DEVSCOPE 06/08 03/09
CONS 001 CONSTRUCTION 12,000 0 06/13
IFDS 600 IFA DESIGN 500 0 06/12

826 DEL-197 Neversink Dam & Reservoir Outlet Chamber Reconstruction DEVSCOPE 06/08 03/09
CONS 001 CONSTRUCTION 12,000 0 06/13
IFDS 600 IFA DESIGN 500 0 06/12

826 DEL-220 REHABILITATE CONE VALVES, DELAWARE DISTRICT DEVSCOPE 07/06 10/06
CO#: D CONS 001 CONSTRUCTION 3,082 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 150 0 06/10

826 DEL-221 PHASE I IMPROVEMENTS AT PORT JERVIS WWTP DEVSCOPE 02/06 05/06
CO#: K CONS GE 001 CONSTRUCTION GENERAL 59 0 06/10
CO#: M CONS GE 001 CONSTRUCTION GENERAL 356 0 06/10
CO#: C CONS EL 003 CONSTRUCTION ELECTRICAL 71 0 06/10
CO#: D CONS EL 003 CONSTRUCTION ELECTRICAL 115 0 06/10

826 DEL-231 MECHANICAL HOIST FOR EMERGENCY GATE TOWER, CANNONSVILLE
CONS 001 CONSTRUCTION 1,119 0 06/12
IFDS 600 IFA DESIGN 100 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/12

826 DEL-232 RECONSTRUCT RONDOUT EFFLUENT CHAMBER ROOF DEVSCOPE 02/08 04/08
CONS 001 CONSTRUCTION 434 0 06/11
IFDS 600 IFA DESIGN 40 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 40 0 06/11

826 DEL-233 WOH WWTPs Sewer Line Stream Crossings DEVSCOPE 02/08 04/08
CONS 002 CONSTRUCTION 6,500 0 06/11
IFDS 600 IFA DESIGN 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/11

826 DEL-234 Storage Facilities Western Operation Division
CONS 001 CONSTRUCTION 3,613 0 06/13
IFDS 600 IFA DESIGN 100 0 06/12
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/13
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826 DEL-235 CLIMATE CO NTROLLED DOCUMENTS STORAGE
IFDS 600 IFA DESIGN 75 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 75 0 06/11

826 DEL-237 Installation of Screens at Neversink Intake Chamber
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 DEL-238 Hydropneumatic System at Rondout Effluent Chamber
CONS 001 CONSTRUCTION 1,085 0 06/12
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 DEL-25 REPLACE GATES SHAFT 18 AT KENSICO DEVSCOPE 01/94 10/94
CO#: A IFDS 600 IFA DESIGN 200 0 06/10
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 550 0 06/10

826 DEL-253 REC Valve Motors & Operators Upgrade DEVSCOPE 02/09 05/09
CONS 001 CONSTRUCTION 2,713 0 06/12
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 DEL-254 DEL Chambers Elevator Replacement
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 DEL-255 DEL Chambers - Ice Melting Aeration Systems
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/10

826 DEL-256 INSTALL PORTABLE EMERGENCY GEN CONNECTION PANELS AT 6 WWTPS
IFSP 601 IFA CONSTRUCTION SUPERVIS 60 0 06/10

826 DEL-260 DEL Shaft 18 Kensico Electrical Upgrade DEVSCOPE 02/09 05/09
CONS 001 CONSTRUCTION 4,190 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 DEL-262 Chlorine Equipment Upgrade at CLGH
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/10

826 DEL-265 DOWNSVILLE STORAGE RECONSTRUCTION
IFDS 600 IFA DESIGN 100 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/12

826 DEL-267 Delaware Region Roads Improvement
IFDS 600 IFA DESIGN 100 0 06/10
IFDS 601 IFA DESIGN 100 0 06/11

826 DEL-268 DEL Shaft 13 Assorted Work DEVSCOPE 02/08 04/08
CONS 001 CONSTRUCTION 326 0 06/11
IFDS 600 IFA DESIGN 30 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 30 0 06/11

826 DEL-286 Fall Protection for Delaware Dams DEVSCOPE 02/09 05/09
CONS 001 CONSTRUCTION 1,000 0 06/11
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IFSP 601 IFA CONSTRUCTION SUPERVIS 40 0 06/10

826 DEL-287 Equipment Storage West
IFDS 600 IFA DESIGN 50 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/11

826 DEL-336 EMERGENCY REPAIR OF ROADS AT WOH DEVSCOPE 07/06 04/07
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/10

826 DEL-355 Margaretville MIcrofiltration
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 DEL-374 Replacement of TF Recirculation Pumps at PJ WWTP DEVSCOPE 07/09 09/09
CONS 001 CONSTRUCTION 2,509 0 06/10

826 DEL-57 REMOVAL HAZARDOUS MATERIALS AT SHAFT 18 DEVSCOPE 01/94 10/94
CO#: J CONS WS 003 CONSTRUCTION WATER SUPPLY 1,230 0 06/10
CO#: K CONS WS 003 CONSTRUCTION WATER SUPPLY 460 0 06/10
CO#: A CONS WS 005 CONSTRUCTION WATER SUPPLY 8 0 06/10
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/10

826 DEL-68 EAST DELAWARE INTAKE - SWITCHGEAR RECONSTRUCTION DEVSCOPE 01/96 10/96
CONS WS 005 CONSTRUCTION WATER SUPPLY 3,175 0 06/10

CO#: E IFDS 600 IFA DESIGN 300 0 06/10
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 DEL-92 VEHICLE WASH FACILITY - GRAHAMSVILLE & DOWNSVILLE DEVSCOPE 02/08 04/08
CONS 001 CONSTRUCTION 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 20 0 06/10

826 DEL-94 CULVERT DROP INLETS - CANNONSVILLE & PEPACTON
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/11

826 EE-DSGN DESIGN & DESIGN SERVICES DURING CONSTRUCTION DEVSCOPE 03/05 02/05
CO#: C DSGN 006 DESIGN 2,600 0 06/10
CO#: D DSGN 006 DESIGN 1,456 0 06/10

826 EE-HSM HEALTH AND SAFETY MANAGEMENT SERVICES DEVSCOPE 03/05 02/05
DSGN 009 DESIGN 9,097 0 06/10

826 EE-PMS PROGRAM MANAGEMENT SERVICES
SVCS 004 SERVICES 2,881 0 06/10

826 FAD-LAND FAD - Holding code for Land Acquisition in the West of Huds
SITE AQ 001 SITE ACQUISITION 114,487 0 06/16

826 FADLAND10 FAD - FY10 West of Hudson Land Acquisition
SITE AQ 001 SITE ACQUISITION 53,920 0 06/10

826 FADLAND11 FAD - FY11 West of Hudson Land Acquisition
SITE AQ 001 SITE ACQUISITION 36,080 0 06/11
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826 FILT-PLNT FAD - CAT-137, PILOT PROGRAM FOR NYC DRINKING WATER, CAT/DEL DEVSCOPE 06/94 03/95
CONS WS 002 CONSTRUCTION WATER SUPPLY 9,000 0 06/12
CONS WS 004 CONSTRUCTION WATER SUPPLY 562- 0 06/10
CONS WS 005 CONSTRUCTION WATER SUPPLY 1,000 0 06/11
IFDS 600 IFA DESIGN 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 GIS-08 FAD 08-12 - Computer Hardware to expand GIS System
EQFN 003 EQUIPMENT AND FURNITURE 100 0 06/10
EQFN 004 EQUIPMENT AND FURNITURE 825 0 06/11
EQFN 005 EQUIPMENT AND FURNITURE 2,715 0 06/12
EQFN 006 EQUIPMENT AND FURNITURE 2,902 0 06/10

826 JOC-DEP Facilities Improvement Program DEVSCOPE 02/07 11/07
CO#: B CONS 010 CONSTRUCTION 1,224 0 06/10
CO#: C CONS 010 CONSTRUCTION 1,333 0 06/10
CO#: B IFDS 610 IFA DESIGN 500 0 06/10
CO#: B IFSP 611 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 JOC-10BWS Facilities Improvement Program DEVSCOPE 03/09 11/09
CONS GE 001 CONSTRUCTION GENERAL 6,000 0 06/11
CONS EL 002 CONSTRUCTION ELECTRICAL 2,000 0 06/11
CONS GE 003 CONSTRUCTION GENERAL 3,000 0 06/10
CONS GE 004 CONSTRUCTION GENERAL 3,000 0 06/10
CONS EL 005 CONSTRUCTION ELECTRICAL 2,000 0 06/10

826 KENS-01 WATER QUALITY FACILITY ALTERNATIVES-KENSICO
CO#: A CNSP 024 CONSTRUCTION SUPERVISION 27 0 06/10

826 LAND-SC08 FAD - Soft costs for 2008-2012 FAD Land Acquisition
SITE AQ 003 SITE ACQUISITION 4,250 0 06/10
SITE AQ 004 SITE ACQUISITION 2,650 0 06/11
SITE AQ 005 SITE ACQUISITION 2,325 0 06/12

826 LANDMG-08 FAD 08-12 - Land Management DEVSCOPE 10/08 12/08
CONS 001 CONSTRUCTION 700 0 06/10

826 LEGACY COURT ORDERED REMEDIATION - LEGACY ASSESSMENT DEVSCOPE 11/07 02/08
SVCS 007 SERVICES 358 0 06/11

826 MAH-PLNT MAH PLNT RECONSTR MAHOPAC PLANT, FY89
CO#: C DSGN FD 013 DESIGN FINAL DESIGN 75 0 06/10

826 MAR-PLNT RECONSTRUCTION OF MARGARETVILLE WPCP, DEL DEVSCOPE 11/92 07/93
CO#: G DSGN FD 001 DESIGN FINAL DESIGN 8 0 06/10
CO#: I DSGN FD 001 DESIGN FINAL DESIGN 206 0 06/10

826 MODEL-08 FAD 08-12 - Modeling DEVSCOPE 02/08 01/18
CONS 003 CONSTRUCTION 78 0 06/10
CONS 004 CONSTRUCTION 625 0 06/11

826 MONIT-08 FAD 08-12 - Monitoring DEVSCOPE 02/08 01/18
CONS 001 CONSTRUCTION 116 0 06/10
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CONS 002 CONSTRUCTION 124 0 06/11

826 NEW-STPS FAD - NEW STP'S (WOH), UPSTATE
IFDS 012 IFA DESIGN 500 0 06/15

826 OEA-EAA1 ENGINEERING AND ACCOUNTING AUDITOR CONSULTANT SERVICES
DSGN 010 DESIGN 292 0 06/10
DSGN 011 DESIGN 320 0 06/11
DSGN 012 DESIGN 347 0 06/12
DSGN 023 DESIGN 370 0 06/13
DSGN 024 DESIGN 393 0 06/14
DSGN 025 DESIGN 417 0 06/15
DSGN 026 DESIGN 442 0 06/16
DSGN 027 DESIGN 467 0 06/17
DSGN 030 DESIGN 475 0 06/18
DSGN 031 DESIGN 482 0 06/19
DSGN 037 DESIGN 1,500 0 06/10

826 PJ-PLNT RECONSTRUCTION OF PORT JERVIS WPCP, DEL DEVSCOPE 11/03 08/04
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 2,899 0 06/14

826 RESV-BRDG RECONST RESERVOIR BRIDGES, UPSTATE DEVSCOPE 09/95 05/96
CO#: C DSGN PD 004 DESIGN PRELIMINARY DESIGN 418 0 06/10
CO#: B DSGN PD 006 DESIGN PRELIMINARY DESIGN 128 0 06/10
CO#: A DSGN PD 075 DESIGN PRELIMINARY DESIGN 734 0 06/10
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 400 0 06/10

826 SEWER-08 FAD 08-12 - SEWER SYSTEM EXTENSIONS (WOH),UPSTATE DEVSCOPE 02/08 01/18
CONS 001 CONSTRUCTION 2,975 0 06/10

826 SEWR-EXT FAD - SEWER SYSTEM EXTENSIONS (WOH),UPSTATE DEVSCOPE 07/06 06/16
CO#: D CONS WS 003 CONSTRUCTION WATER SUPPLY 243 0 06/10
CO#: E CONS WS 003 CONSTRUCTION WATER SUPPLY 76 0 06/10
CO#: F CONS WS 003 CONSTRUCTION WATER SUPPLY 58 0 06/10
CO#: G CONS WS 003 CONSTRUCTION WATER SUPPLY 158 0 06/10
CO#: H CONS WS 003 CONSTRUCTION WATER SUPPLY 15 0 06/10
CO#: I CONS WS 003 CONSTRUCTION WATER SUPPLY 20 0 06/10

CONS WS 009 CONSTRUCTION WATER SUPPLY 1,700 0 06/10
CONS WS 016 CONSTRUCTION WATER SUPPLY 910 0 06/11
CONS WS 018 CONSTRUCTION WATER SUPPLY 710 0 06/10

CO#: A CONS WS 018 CONSTRUCTION WATER SUPPLY 2,052 0 06/11

826 STM-RETRO FAD - STORMWATER MANAGEMENT, UPSTATE DEVSCOPE 07/06 06/16
CONS WS 006 CONSTRUCTION WATER SUPPLY 773 0 06/10
CONS WS 010 CONSTRUCTION WATER SUPPLY 3,605 0 06/10
CONS WS 028 CONSTRUCTION WATER SUPPLY 8,887 0 06/12

CO#: A CONS WS 028 CONSTRUCTION WATER SUPPLY 874 0 06/12

826 STMEOH-08 FAD 08-12 - Stormwater Management-EOH DEVSCOPE 02/08 01/18
CO#: A CONS 001 CONSTRUCTION 53 0 06/10
CO#: B CONS 001 CONSTRUCTION 30 0 06/10

CONS 002 CONSTRUCTION 4,417 0 06/10
CONS 003 CONSTRUCTION 7,589 0 06/11
CONS 004 CONSTRUCTION 1,500 0 06/12
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826 STMKEN-08 FAD 08-12 - Stormwater Management-Kensico DEVSCOPE 02/08 01/18
CONS 002 CONSTRUCTION 3,700 0 06/10
CONS 003 CONSTRUCTION 2,913 0 06/10
CONS 004 CONSTRUCTION 637 0 06/10

826 STPUPG-08 FAD 08-12 - STP UPGRADES (WOH), UPSTATE DEVSCOPE 02/08 01/08
CONS 003 CONSTRUCTION 35,000 0 06/10

CO#: A IFDS 600 IFA DESIGN 300 0 06/10
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 300 0 06/10

826 STREAM-08 FAD 08-12 - Stream Management (WOH), UPSTATE DEVSCOPE 02/08 01/08
CONS 007 CONSTRUCTION 5 0 06/10
CONS 009 CONSTRUCTION 3,036 0 06/10
CONS 010 CONSTRUCTION 649 0 06/10
CONS 011 CONSTRUCTION 5 0 06/10
CONS 012 CONSTRUCTION 3,293 0 06/10
CONS 013 CONSTRUCTION 250 0 06/10

826 STREAMPRO FAD - STREAMBANK PROTECTION (WOH), UPSTATE DEVSCOPE 07/06 06/16
CONS WS 061 CONSTRUCTION WATER SUPPLY 7,000 0 06/10
CONS WS 065 CONSTRUCTION WATER SUPPLY 2,400 0 06/10
CONS WS 069 CONSTRUCTION WATER SUPPLY 50 0 06/10
CONS WS 071 CONSTRUCTION WATER SUPPLY 5 0 06/10
CONS WS 072 CONSTRUCTION WATER SUPPLY 2,512 0 06/12
CONS WS 073 CONSTRUCTION WATER SUPPLY 100 0 06/10
CONS WS 076 CONSTRUCTION WATER SUPPLY 250 0 06/10

826 TURBTOOL FAD - Catskill Turbidity Tool DEVSCOPE 08/08 08/18
DSGN 001 DESIGN 6,000 0 06/10

826 WOHWTPREH NYC OWNED WWTPS, WOH - REHABILITATION & EQUIPMENT PROGRAM
CONS 002 CONSTRUCTION 2,500 0 06/11
IFDS 600 IFA DESIGN 300 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/16

826 WQP-TXMAP DIGITIZE TAX MAPS FOR LAND ACQ (LANDACQ)
SVCS MP 010 SERVICES MAPPING AND TOPOGRAPHICAL 1 0 06/10
SVCS MP 011 SERVICES MAPPING AND TOPOGRAPHICAL 20 0 06/10
SVCS MP 012 SERVICES MAPPING AND TOPOGRAPHICAL 9 0 06/10

826 WQPLAND FAD - PURCHASE OF LAND IN WATERSHED
CO#: A SITE AQ 086 SITE ACQUISITION 541- 0 06/10
CO#: A SITE 120 SITE 434 0 06/10

SITE 123 SITE 541 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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BUDGET LINE: WM-105 FMS #: 826 707 WATER SUPPLY IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $50,107,508.88 (CITY) $6,436,000.00 (NON-CITY)
CONTRACT LIABILITY: $8,925,772.91 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $58,902,698.16 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 11,456 * 5,500 * 3,500 * 3,500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 4,428-* * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 3,351-* * * * 14,807 * 11,456
FORCST(C)* * * * * * * * 3,351-* * * * 14,807 * 11,456
ACTUAL(C)* 313 * * 20 * * * * * * * * * * 333

* * * * * * * * * * * * *
PLAN (N)* 5,936-* * * * * * * * * * * 1,508 * 4,428-
FORCST(N)* 5,936-* * * * * * * * * * * 1,508 * 4,428-
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 EE-CM CITYWIDE CONSTRUCTION MANAGEMENT PRECONS 08/07 08/08
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 140 0 06/10

826 GE-328 BROOKLYN-QUEENS AQUIFER SOURCE DEVSCOPE 06/08 09/08
DSGN 005 DESIGN 1,000 0 06/10

826 GW-ALTERN Brackish water wells treatment
IFDS 600 IFA DESIGN 50 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/11

826 GW-UPGRAD DEVELOPMENT OF GROUNDWATER STORAGE CAPABILITY & TREATMENT FA DEVSCOPE 06/08 09/08
CO#: A CONS 002 CONSTRUCTION 196 0 06/10

CONS 003 CONSTRUCTION 1,217 0 06/10

826 JOC-DEP Facilities Improvement Program DEVSCOPE 02/07 11/07
CONS 100 CONSTRUCTION 3,000 0 06/10
CONS 104 CONSTRUCTION 2,000 0 06/11
CONS 105 CONSTRUCTION 4,000 0 06/15
CONS 106 CONSTRUCTION 4,000 0 06/16

826 JWSIMPROV WATER SUPPLY IMPROVEMENTS, CITYWIDE
CONS 011 CONSTRUCTION 4,000 0 06/14
CONS 012 CONSTRUCTION 4,000 0 06/15
CONS 013 CONSTRUCTION 4,000 0 06/16
CONS 014 CONSTRUCTION 4,000 0 06/17
CONS 015 CONSTRUCTION 4,000 0 06/18
CONS 016 CONSTRUCTION 4,000 0 06/19
CTGY 999 CONTINGENCY 20,000 0 06/10

826 MATL-ALL Purchase of Water Main materials
EQFN 008 EQUIPMENT AND FURNITURE 3,500 0 06/11
EQFN 009 EQUIPMENT AND FURNITURE 3,500 0 06/12
EQFN 010 EQUIPMENT AND FURNITURE 3,500 0 06/13
EQFN 011 EQUIPMENT AND FURNITURE 3,500 0 06/14
EQFN 012 EQUIPMENT AND FURNITURE 3,500 0 06/15

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1664
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN 013 EQUIPMENT AND FURNITURE 3,500 0 06/16
EQFN 014 EQUIPMENT AND FURNITURE 3,500 0 06/17
EQFN 015 EQUIPMENT AND FURNITURE 3,500 0 06/18
EQFN 016 EQUIPMENT AND FURNITURE 3,500 0 06/19

826 MATL-10 Purchase of Water Main materials
CONS 001 CONSTRUCTION 521 0 06/10

826 RED-339 RECONST RICHMOND CHLOR PLANT, SI DEVSCOPE 07/03 09/03
CO#: C CONS WD 007 CONSTRUCTION WATER DISTRIBUTION 8 0 06/10

826 SYSOPS-02 UPGRADE, REFURBISH, REPAINT TANKS NO.8,9,15 DEVSCOPE 06/08 09/08
CONS 001 CONSTRUCTION 3,104 0 06/10

CO#: A CONS 001 CONSTRUCTION 1,000 0 06/10
CO#: B CONS 001 CONSTRUCTION 100 0 06/10

IFDS 600 IFA DESIGN 250 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 250 0 06/10

826 WATIMPR WATER SUPPLY IMPROVEMENTS, CITYWIDE DEVSCOPE 06/07 03/08
CO#: B CONS 049 CONSTRUCTION 3,351- 0 02/10

826 WESTSIDE SOIL REMEDIATION AT WS CORP SITE DEVSCOPE 06/08 09/08
CO#: B CONS 007 CONSTRUCTION 4,422 0 06/10
CO#: C CONS 007 CONSTRUCTION 8 0 06/10
CO#: D CONS 007 CONSTRUCTION 70 0 06/10

CONS 008 CONSTRUCTION 0 1,508 06/10
CO#: C CONS 008 CONSTRUCTION 19 0 06/10
CO#: D CONS 008 CONSTRUCTION 2 0 06/10

CONS 009 CONSTRUCTION 0 4,428- 07/09
CONS 010 CONSTRUCTION 0 1,508- 07/09

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1665
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: WM WATER MAINS, SOURCES AND TREATMENT
AVAILABLE BALANCE AS OF: 11/30/09 $1,887,861,644.51 (CITY) $95,466,670.47 (NON-CITY)
CONTRACT LIABILITY: $3,123,369,942.69 (CITY) $69,349.02 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 603,830 * 577,437 * 605,494 * 395,304 833,320 * 553,832 * 470,317 * 533,206
NON-CITY(N) * * * 4,428-* * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 1,308 * 1,291 * 26,657 -5,936 * -5,936 * 0
AUG 12 * 3,832 * 13,183 0 * 0 * 0
SEPT 3,159 * 6,038 * 67,034 0 * 0 * 0
OCT 2,059 * 3,292 * 41,882 0 * 0 * 0
NOV 330 * 1,313 * 62,963 0 * 0 * 0
DEC 14,675 * 13,514 * 0 0 * 0 * 0
JAN 57 * 709 * 0 0 * 0 * 0
FEB 25,920 * 25,947 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 254 * 50 * 0 0 * 0 * 0
MAY 0 * 516 * 0 0 * 0 * 0
JUNE 785,546 * 786,149 * 0 1,508 * 1,508 * 0
FY 10 833,320 * 842,651 * 211,719 -4,428 * -4,428 * 0____________________________________________________________________________________________________________________________________
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1666
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WP-56 FMS #: 826 801 HUNTS POINT WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $81,168,263.49 (CITY) $40,043,303.34 (NON-CITY)
CONTRACT LIABILITY: $60,658,638.62 (CITY) $4,497,014.49 (NON-CITY)
ITD EXPENDITURES: $504,901,815.07 (CITY) $110,611,507.29 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 10,000 * * * * (C)* 10,176 * * * 15,300 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 39,803 * * * * (N)* 35,366 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 10,176 * 10,176
FORCST(C)* * * * * * * * * * * * 10,176 * 10,176
ACTUAL(C)* * 1,727 * 371 * 158 * 1,813 * * * * * * * * 4,069

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 35,366 * 35,366
FORCST(N)* * * * * * * * * * * * 35,447 * 35,447
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 STHBRXGRN South Bronx Greenway DSGN 08/06 08/06
CONS 017 CONSTRUCTION 1,200 0 06/10

826 HP-BNR PHASE II BNR - HP CARBON
IFDS 600 IFA DESIGN 500 0 06/10

826 HP-ER-1-2 ENVIRONMENTAL REMEDIATION BARETTO POINT SITE FOR HUNTS POINT DEVSCOPE 10/04 07/05
CO#: A CONS GE 001 CONSTRUCTION GENERAL 32 0 06/10

IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 HP-STAB STABILIZATION OF THE HUNTS POINT WPCP DEVSCOPE 07/98 04/99
CO#: A9 DSGN FD 003 DESIGN FINAL DESIGN 256 0 06/10
CO#: K CONS GE 027 CONSTRUCTION GENERAL 100 0 06/10
CO#: K7 CONS GE 027 CONSTRUCTION GENERAL 265 0 06/10
CO#: L4 CONS GE 027 CONSTRUCTION GENERAL 147 0 06/10
CO#: L5 CONS GE 027 CONSTRUCTION GENERAL 296 0 06/10
CO#: C9 CONS GE 028 CONSTRUCTION GENERAL 25 0 06/10
CO#: D1 CONS GE 028 CONSTRUCTION GENERAL 184 0 06/10
CO#: D7 CONS GE 028 CONSTRUCTION GENERAL 237 0 06/10
CO#: D8 CONS GE 028 CONSTRUCTION GENERAL 46 0 06/10
CO#: D9 CONS GE 028 CONSTRUCTION GENERAL 250 0 06/10
CO#: A6 CONS PL 029 CONSTRUCTION PLUMBING 6 0 06/10
CO#: A9 CONS PL 029 CONSTRUCTION PLUMBING 92 0 06/10
CO#: C6 CONS EL 046 CONSTRUCTION ELECTRICAL 415 0 06/10
CO#: C7 CONS EL 046 CONSTRUCTION ELECTRICAL 557 0 06/10
CO#: C8 CONS EL 046 CONSTRUCTION ELECTRICAL 84 0 06/10
CO#: D1 CONS EL 046 CONSTRUCTION ELECTRICAL 20 0 06/10
CO#: D2 CONS EL 046 CONSTRUCTION ELECTRICAL 116 0 06/10
CO#: D3 CONS EL 046 CONSTRUCTION ELECTRICAL 15 0 06/10
CO#: D4 CONS EL 046 CONSTRUCTION ELECTRICAL 55 0 06/10
CO#: D5 CONS EL 046 CONSTRUCTION ELECTRICAL 22 0 06/10
CO#: D6 CONS EL 046 CONSTRUCTION ELECTRICAL 13 0 06/10
CO#: D7 CONS EL 046 CONSTRUCTION ELECTRICAL 59 0 06/10
CO#: E2 CONS GE 049 CONSTRUCTION GENERAL 108 0 06/10
CO#: F3 CONS GE 049 CONSTRUCTION GENERAL 824 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1667
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: F6 CONS GE 049 CONSTRUCTION GENERAL 583 0 06/10
CO#: G8 CONS GE 049 CONSTRUCTION GENERAL 25 0 06/10
CO#: H1 CONS GE 049 CONSTRUCTION GENERAL 124 0 06/10
CO#: H3 CONS GE 049 CONSTRUCTION GENERAL 400 0 06/10
CO#: H8 CONS GE 049 CONSTRUCTION GENERAL 19 0 06/10
CO#: H9 CONS GE 049 CONSTRUCTION GENERAL 108 0 06/10
CO#: I CONS GE 049 CONSTRUCTION GENERAL 70 0 06/10
CO#: I1 CONS GE 049 CONSTRUCTION GENERAL 40 0 06/10
CO#: I3 CONS GE 049 CONSTRUCTION GENERAL 81 0 06/10
CO#: I4 CONS GE 049 CONSTRUCTION GENERAL 137 0 06/10
CO#: I5 CONS GE 049 CONSTRUCTION GENERAL 831 0 06/10
CO#: I6 CONS GE 049 CONSTRUCTION GENERAL 40 0 06/10
CO#: I7 CONS GE 049 CONSTRUCTION GENERAL 5 0 06/10
CO#: I8 CONS GE 049 CONSTRUCTION GENERAL 70 0 06/10
CO#: I9 CONS GE 049 CONSTRUCTION GENERAL 150 0 06/10
CO#: J CONS GE 049 CONSTRUCTION GENERAL 416 0 06/10
CO#: J1 CONS GE 049 CONSTRUCTION GENERAL 119 0 06/10

CONS 094 CONSTRUCTION 2- 0 06/10
CONS 095 CONSTRUCTION 40- 0 06/10
CONS 096 CONSTRUCTION 6- 0 06/10

CO#: D IFDS 600 IFA DESIGN 1,000 0 06/10
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/10

826 HP-ULURP HUNTS POINT ULURP APPLICATION COMMITMENTS DEVSCOPE 11/08 08/09
CONS 001 CONSTRUCTION 15,300 0 06/13
DSGN 003 DESIGN 500 0 06/10

826 HP-3R RECONSTRUCTION OF EXISTING DIGESTERS AT HUNTS POINT WPCP DEVSCOPE 06/08 03/09
CONS GE FS1 CONSTRUCTION GENERAL 0 29,870 06/10
CONS EL FS2 CONSTRUCTION ELECTRICAL 0 5,496 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10

846 P-102POOL FLOATING POOL BARGE AT BARETTO POINT PARK XG-808M DEVSCOPE 07/07 09/07
CONS GE 120 CONSTRUCTION GENERAL 1,037 0 06/10
CONS 150 CONSTRUCTION 45 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1668
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WP-103 FMS #: 826 803 WARD'S ISLAND WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $68,552,247.32 (CITY) $48,844,260.10 (NON-CITY)
CONTRACT LIABILITY: $184,919,531.20 (CITY) $8,409,242.78 (NON-CITY)
ITD EXPENDITURES: $424,642,849.24 (CITY) $143,643,909.76 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 51,911 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 15,705 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 51,911 * 51,911
FORCST(C)* * * * * * * * * * * * 51,281 * 51,281
ACTUAL(C)* 18,276 * 83 * 1,284 * 73 * 726 * * * * * * * * 20,443

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 15,705 * 15,705
FORCST(N)* * * * * * * * * * * * 15,705 * 15,705
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 WI-EXP INTERIM FAC & UPGRADING AT WARDS ISLAND WPCP DEVSCOPE 08/03 05/04
CONS GE FS1 CONSTRUCTION GENERAL 0 13,749 06/10
CONS EL FS2 CONSTRUCTION ELECTRICAL 0 1,372 06/10
CONS HV FS3 CONSTRUCTION HVAC 0 584 06/10

CO#: A1 DSGN PD 028 DESIGN PRELIMINARY DESIGN 1,000 0 06/10
CO#: A2 DSGN PD 028 DESIGN PRELIMINARY DESIGN 3,000 0 06/10
CO#: B1 CNSP SU 054 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 2,494 0 06/10
CO#: A8 CONS EL 062 CONSTRUCTION ELECTRICAL 154 0 06/10
CO#: C4 CONS EL 062 CONSTRUCTION ELECTRICAL 400 0 06/10
CO#: C5 CONS EL 062 CONSTRUCTION ELECTRICAL 101 0 06/10
CO#: F9 CONS GE 063 CONSTRUCTION GENERAL 220 0 06/10
CO#: G CONS GE 063 CONSTRUCTION GENERAL 14 0 06/10
CO#: G1 CONS GE 063 CONSTRUCTION GENERAL 95 0 06/10
CO#: G3 CONS GE 063 CONSTRUCTION GENERAL 250 0 06/10
CO#: K3 CONS GE 063 CONSTRUCTION GENERAL 778 0 06/10
CO#: K9 CONS GE 063 CONSTRUCTION GENERAL 18 0 06/10
CO#: L1 CONS GE 063 CONSTRUCTION GENERAL 800 0 06/10
CO#: L2 CONS GE 063 CONSTRUCTION GENERAL 2,501 0 06/10
CO#: L3 CONS GE 063 CONSTRUCTION GENERAL 200 0 06/10
CO#: L4 CONS GE 063 CONSTRUCTION GENERAL 131 0 06/10
CO#: L5 CONS GE 063 CONSTRUCTION GENERAL 417 0 06/10
CO#: A3 CONS HV 064 CONSTRUCTION HVAC 25 0 06/10
CO#: A6 CONS HV 064 CONSTRUCTION HVAC 76 0 06/10
CO#: A2 DSGN FD 076 DESIGN FINAL DESIGN 5,500 0 06/10
CO#: A3 DSGN FD 076 DESIGN FINAL DESIGN 2,500 0 06/10
CO#: B5 CONS EL 084 CONSTRUCTION ELECTRICAL 187 0 06/10
CO#: B6 CONS EL 084 CONSTRUCTION ELECTRICAL 66 0 06/10
CO#: B7 CONS EL 084 CONSTRUCTION ELECTRICAL 387 0 06/10
CO#: B8 CONS EL 084 CONSTRUCTION ELECTRICAL 279 0 06/10
CO#: A1 CONS PL 088 CONSTRUCTION PLUMBING 12 0 06/10
CO#: B9 CONS GE 098 CONSTRUCTION GENERAL 46 0 06/10
CO#: F6 CONS GE 098 CONSTRUCTION GENERAL 876 0 06/10
CO#: F7 CONS GE 098 CONSTRUCTION GENERAL 1,400 0 06/10
CO#: F8 CONS GE 098 CONSTRUCTION GENERAL 31 0 06/10
CO#: G CONS GE 098 CONSTRUCTION GENERAL 192 0 06/10
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1669
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: G1 CONS GE 098 CONSTRUCTION GENERAL 49 0 06/10
CO#: G2 CONS GE 098 CONSTRUCTION GENERAL 144 0 06/10
CO#: G3 CONS GE 098 CONSTRUCTION GENERAL 34 0 06/10
CO#: G4 CONS GE 098 CONSTRUCTION GENERAL 76 0 06/10
CO#: G5 CONS GE 098 CONSTRUCTION GENERAL 213 0 06/10
CO#: G6 CONS GE 098 CONSTRUCTION GENERAL 53 0 06/10
CO#: G7 CONS GE 098 CONSTRUCTION GENERAL 126 0 06/10
CO#: G8 CONS GE 098 CONSTRUCTION GENERAL 76 0 06/10
CO#: G9 CONS GE 098 CONSTRUCTION GENERAL 123 0 06/10
CO#: H CONS GE 098 CONSTRUCTION GENERAL 85 0 06/10
CO#: H1 CONS GE 098 CONSTRUCTION GENERAL 60 0 06/10
CO#: H2 CONS GE 098 CONSTRUCTION GENERAL 4,505 0 06/10
CO#: H3 CONS GE 098 CONSTRUCTION GENERAL 1,176 0 06/10
CO#: H4 CONS GE 098 CONSTRUCTION GENERAL 19 0 06/10
CO#: H5 CONS GE 098 CONSTRUCTION GENERAL 149 0 06/10
CO#: H6 CONS GE 098 CONSTRUCTION GENERAL 742 0 06/10
CO#: B CONS EL 111 CONSTRUCTION ELECTRICAL 33 0 06/10
CO#: B1 CONS EL 111 CONSTRUCTION ELECTRICAL 122 0 06/10
CO#: B2 CONS EL 111 CONSTRUCTION ELECTRICAL 21 0 06/10
CO#: B3 CONS EL 111 CONSTRUCTION ELECTRICAL 119 0 06/10
CO#: B4 CONS EL 111 CONSTRUCTION ELECTRICAL 30 0 06/10
CO#: B5 CONS EL 111 CONSTRUCTION ELECTRICAL 21 0 06/10

CONS 126 CONSTRUCTION 17,036 0 06/10
CO#: A CONS 126 CONSTRUCTION 228 0 06/10
CO#: A1 CONS 126 CONSTRUCTION 375 0 06/10
CO#: A2 CONS GE 126 CONSTRUCTION GENERAL 191 0 06/10

CONS 128 CONSTRUCTION 1- 0 06/10
CONS GE 132 CONSTRUCTION GENERAL 8- 0 06/10
CONS 133 CONSTRUCTION 17- 0 06/10
DSGN 134 DESIGN 1,628 0 06/10

CO#: D IFDS 600 IFA DESIGN 1,000 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 WI-STAB PLANT STABILIZATION AT WARDS ISLAND WPCP
CO#: B IFDS 600 IFA DESIGN 2,000 0 06/11

IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/13
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/15
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/16

826 WI-5F PRIMARY SUBSTATION & 5TH FEEDER IMPROVEMENTS AT WARDS ISLAND DEVSCOPE 04/06 01/07
CO#: A5 CONS GE 001 CONSTRUCTION GENERAL 95 0 06/10
CO#: A7 CONS GE 001 CONSTRUCTION GENERAL 127 0 06/10
CO#: A8 CONS GE 001 CONSTRUCTION GENERAL 91 0 06/10
CO#: A9 CONS GE 001 CONSTRUCTION GENERAL 40 0 06/10

IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1670
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WP-112 FMS #: 826 804 RECONSTRUCTION OF WATER POLLUTION CONTROL PROJECTS
AVAILABLE BALANCE AS OF: 11/30/09 $375,113,810.24 (CITY) $54,563,000.67 (NON-CITY)
CONTRACT LIABILITY: $225,451,645.47 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $981,137,752.38 (CITY) $1,015,444.33 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 202,846 * 102,719 * 103,984 * 128,968 * (C)* 182,117 * 202,343 * 105,698 * 86,876 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 51,949 * * * * (N)* 35,121 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 2,491 * * * * * * 179,626 * 182,117
FORCST(C)* * * * * * 2,491 * * * * * * 179,626 * 182,117
ACTUAL(C)* * 708 * 22,324 * 2,010 * 5,835 * * * * * * * * 30,877

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 35,121 * 35,121
FORCST(N)* * * * * * * * * * * * 36,199 * 36,199
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-80-L CAPITAL PURCHASE OF PLANT EQUIPMENT FOR VARIOUS LOCATIONS
CONS GE 031 CONSTRUCTION GENERAL 555 0 06/10

111 PO-82-L CAPITAL PURCHASE OF PLANT EQUIPMENT FOR VARIOUS WPCP'S
CONS GE 037 CONSTRUCTION GENERAL 152 0 06/10

111 PO-84-L CAPITAL PURCHASE OF PLANT EQUIPMENT FOR VARIOUS WPCP'S
CONS 023 CONSTRUCTION 958 0 06/10

111 PO-86-L CAPITAL PURCHASE OF PLANT EQUIPMENT FOR VARIOUS WPCPS
CONS 006 CONSTRUCTION 352 0 06/10
CONS 018 CONSTRUCTION 257 0 06/10
CONS 020 CONSTRUCTION 100 0 06/10

111 PO-88-L CAPITAL PURCHASE OF PUMP PARTS FOR VARIOUS LOCATIONS
CONS 008 CONSTRUCTION 93 0 06/10
CONS 009 CONSTRUCTION 501 0 06/10
CONS 016 CONSTRUCTION 515 0 06/10

111 PO-90-L CAPITAL PURCHASE OF REPLACEMENT PARTS FOR VARIOUS LOCATIONS
CONS 004 CONSTRUCTION 302 0 06/10
CONS 006 CONSTRUCTION 83 0 06/10

111 PO-92-L CAPITAL PURCHASE OF MSP PUMPS & PARTS FOR VARIOUS LOCATIONS
CONS 001 CONSTRUCTION 215 0 06/10
CONS 002 CONSTRUCTION 1,538 0 06/10
CONS 003 CONSTRUCTION 117 0 06/10
CONS 004 CONSTRUCTION 55 0 06/10
CONS 005 CONSTRUCTION 366 0 06/10
CONS 006 CONSTRUCTION 437 0 06/10
CONS 007 CONSTRUCTION 407 0 06/10
CONS 009 CONSTRUCTION 72 0 06/10
CONS 010 CONSTRUCTION 88 0 06/10
CONS 011 CONSTRUCTION 200 0 06/10

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1671
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-94-L CAPITAL PURCHASE OF MSP PUMPS & PARTS FOR VARIOUS LOCATIONS
CONS 001 CONSTRUCTION 1,911 0 06/10
CONS 002 CONSTRUCTION 1,141 0 06/10
CONS 003 CONSTRUCTION 108 0 06/10
CONS 004 CONSTRUCTION 900 0 06/11
CONS 005 CONSTRUCTION 100 0 06/10
CONS 006 CONSTRUCTION 126 0 06/10
CONS 007 CONSTRUCTION 34 0 06/10
CONS 008 CONSTRUCTION 436 0 06/11
CONS 009 CONSTRUCTION 135 0 06/11
CONS 010 CONSTRUCTION 372 0 06/11
IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 07/10

CO#: A IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 07/10

826 BB-164-L Install Polymer System to Final Tanks
CONS 008 CONSTRUCTION 1,603 0 06/10
CONS 009 CONSTRUCTION 1,603- 0 06/10

826 BB-202-L RECONSTRUCT FOUR DIGESTER HEAT EXCHANGERS AT BOWERY BAY WPCP DEVSCOPE 03/07 05/07
CO#: A2 IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 07/10

826 BB-205-L RECONS. CBS/PBS SYSTEM AT BOWERY BAY WPCP (TOC JOB) DEVSCOPE 03/08 05/08
CONS GE 001 CONSTRUCTION GENERAL 7,000 0 06/13

826 BB-209-L Reconstruct High Level Influent Gates @ Bowery Bay WPCP
CONS GE 001 CONSTRUCTION GENERAL 2,254 0 06/11
IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 250 0 06/10
IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 275 0 06/11

826 BB-62 EMERGENCY REPLACEMENT OF ELECTRICAL FEEDER CABLES
CONS 001 CONSTRUCTION 2,596 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 BBWETLAND RESTORATION OF BOWERY BAY WETLAND
CONS 001 CONSTRUCTION 600 0 06/11

826 CI-101-L RECONST. CHEMICAL STORAGE TANKS @ THE CONEY ISLAND WPCP DEVSCOPE 03/08 05/08
CO#: A CONS GE 008 CONSTRUCTION GENERAL 80 0 06/10
CO#: A2 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 07/09

826 CI-107-L INSTALL LIGHTNING PROTECTION SYSTEM AT CONEY ISLAND W.P.C.P. DEVSCOPE 03/07 05/07
CO#: A1 CONS GE 003 CONSTRUCTION GENERAL 41 0 06/10

826 CI-108-L RECONSTRUCTION OF FIRE ALARM SYSTEM AT THE CONEY ISLAND WPCP DEVSCOPE 03/08 05/08
CO#: A CONS GE 003 CONSTRUCTION GENERAL 18 0 06/10

826 CI-109-L INSTALLATION OF FLARE TOWER AT THE CONEY ISLAND WPCP DEVSCOPE 03/07 05/07
CONS GE 003 CONSTRUCTION GENERAL 1,303 0 06/13

826 CI-94-L REPLACEMENT OF FOUR (4) MAIN SEWAGE PUMPS MOTORS AT C.I.
CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1672
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 ENRG-HP HUNTS POINT WPCP CENTRIFUGE UPGRADE
CONS 001 CONSTRUCTION 3,000 0 06/11
CONS 002 CONSTRUCTION 23,500 0 06/12
IFDS 600 IFA DESIGN 100 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/10

826 ENRG-OH OWLS HEAD WPCP ENGINE GENERATOR CONVERSION
CONS 001 CONSTRUCTION 9,000 0 06/11

CO#: A CONS 002 CONSTRUCTION 10,500 0 06/12
IFDS 600 IFA DESIGN 250 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 250 0 06/10

826 FORT-WASH FORT WASHINGTON PARK ECOLOGICAL RESTORATION
CONS 001 CONSTRUCTION 400 0 06/11

826 HP-181-L INSTALL ACTUATOR CONTROLS
CONS GE 009 CONSTRUCTION GENERAL 36- 0 06/10

826 HP-234-L INSTALL (4) FOUR NEW SLUDGE CAKE CONVERYORS AT HUNTS POINT
CO#: A1 CONS GE 001 CONSTRUCTION GENERAL 36 0 06/10

826 JOC-CS2-L CONSULTANT SERVICES FOR JOB ORDER CONTRACTING AGENCY-WIDE
DSGN 001 DESIGN 3,230 0 06/10

826 JOC-DEP Facilities Improvement Program DEVSCOPE 02/07 11/07
CONS 046 CONSTRUCTION 511 0 06/10
CONS 047 CONSTRUCTION 11,000 0 06/11

CO#: A CONS 047 CONSTRUCTION 9,000 0 06/11
CONS 049 CONSTRUCTION 272 0 06/13

CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/12
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/13
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/14
CO#: F IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/15
CO#: G IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/16
CO#: H IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/17
CO#: A5 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3,000 0 09/09

826 JOC-02-L PROCUREMENT CONTRACT FOR JOB ORDER CONTRACTING
CO#: A CONS GE 002 CONSTRUCTION GENERAL 1,990- 0 06/10
CO#: A CONS EL 003 CONSTRUCTION ELECTRICAL 389- 0 06/10
CO#: A CONS EL 007 CONSTRUCTION ELECTRICAL 732- 0 06/10
CO#: A CONS PL 008 CONSTRUCTION PLUMBING 518- 0 06/10
CO#: A CONS HV 009 CONSTRUCTION HVAC 365- 0 06/10

826 JOC-08-L JOB ORDER CONTRACTING IN VARIOUS REGIONS AT VARIOUS WPCPS DEVSCOPE 06/08 03/09
CONS 006 CONSTRUCTION 6,000 0 06/10
CONS 007 CONSTRUCTION 9,000 0 06/10
CONS 008 CONSTRUCTION 20,376 0 06/15
CONS GE 012 CONSTRUCTION GENERAL 6,000 0 06/10
CONS PL 013 CONSTRUCTION PLUMBING 6,000 0 06/10
CONS GE 014 CONSTRUCTION GENERAL 9,000 0 06/10

CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4,000 0 06/10
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CO#: A2 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4,000 0 06/11
CO#: A3 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4,000 0 06/12

826 JOC-10-L JOB ORDER CONTRACTING WORK IN VARIOUS REGIONS AT VAR. WPCPS
CONS 001 CONSTRUCTION 9,000 0 06/10
CONS 002 CONSTRUCTION 2,000 0 06/10
CONS 003 CONSTRUCTION 5,000 0 06/10
CONS 004 CONSTRUCTION 2,000 0 06/10
CONS 005 CONSTRUCTION 40,000 0 06/10
IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/10

CO#: A IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 3,000 0 06/10
CO#: A1 IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 2,500 0 06/10
CO#: A2 IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 800 0 06/10

IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 07/10
CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 3,000 0 07/10
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2,500 0 07/10
CO#: A2 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 800 0 07/10

826 NR-50-L INSTALL (20) MONO PUMPS WITH SEPPEX PUMPS, VALVES AND PIPES DEVSCOPE 03/07 05/07
CONS GE 002 CONSTRUCTION GENERAL 1,303 0 06/13

CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 90 0 07/10

826 NR-61-L INSTALL NEW SCREENING PUMPS AND PRIMARY SCREENS DEVSCOPE 03/06 05/06
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 08/09

826 NR-92-L RECONSTRUCTION OF TWO (2) DIESEL ENGINES AT NORTH RIVER WPCP DEVSCOPE 03/06 05/06
CO#: B CONS GE 003 CONSTRUCTION GENERAL 1 0 06/10

826 NR-93-L RECONSTRUCT DIGESTER MIXING PUMPS AT NORTH RIVER WPCP DEVSCOPE 03/08 05/08
CONS GE 001 CONSTRUCTION GENERAL 500 0 06/11

826 NR-96-L INSTALL ATION OF A MOBILE CENTRIFUGE AT NORTH RIVER WPCP DEVSCOPE 03/09 05/09
CO#: A CONS GE 001 CONSTRUCTION GENERAL 25 0 06/10
CO#: B CONS GE 001 CONSTRUCTION GENERAL 87 0 06/10

826 NR-97-L INSTALL VENTILLATION SYSTEM IN ENGINE ROOM AT NORTH RIVER DEVSCOPE 03/09 05/09
CONS GE 001 CONSTRUCTION GENERAL 5,425 0 06/11

826 NYPA-08 ENERGY SERVICES PROGRAM AGREEMENT CONTRACT
CONS GE 002 CONSTRUCTION GENERAL 14,702 0 06/13
CONS GE 003 CONSTRUCTION GENERAL 2,300 0 06/11

826 OB-111-L RECONSTRUCT SKIMMING CONCENTRATION SYSTEM @ OAKWOOD BEACH
CO#: A IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 80 0 06/13

826 OB-112-L INSTALL FST SKIMMING CONTROL AT OAKWOOD BEACH WPCP DEVSCOPE 03/08 05/08
CONS GE 002 CONSTRUCTION GENERAL 612 0 06/13

826 OB-115-L INSTALL CCT SKIMMING REMOVAL AT THE OAKWOOD BEACH WPCP DEVSCOPE 03/07 05/07
CONS GE 003 CONSTRUCTION GENERAL 500 0 06/11

826 OB-116-L INSTALLATION OF A PRE-FAB BUILDING AT OAKWOOD BEACH WPCP
CO#: A IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 90 0 06/11

IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 80 0 06/11
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826 OB-122-L RECONSTRUCTION OF INDOOR LIGHTING AT OAKWOOD BEACH WPCP DEVSCOPE 03/06 05/06
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 07/10

826 OB-125-L RECONSTRUCTION OF SUBSTATION AT THE OAKWOOD BEACH WPCP DEVSCOPE 03/08 05/08
CONS EL FS1 CONSTRUCTION ELECTRICAL 0 6,737 06/10
CONS GE FS2 CONSTRUCTION GENERAL 0 1,373 06/10
CONS GE 001 CONSTRUCTION GENERAL 5,744 0 06/10

CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,000 0 06/10

826 OB-128-L RECONSTRUCT (UPGRADE) CBS/PBS SYSTEM (MP) DEVSCOPE 03/08 05/08
CO#: B CONS GE 001 CONSTRUCTION GENERAL 242 0 06/10
CO#: C CONS GE 001 CONSTRUCTION GENERAL 501 0 06/10
CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 07/09

826 OH-70-L INSTALL EIGHT(8) CLIMBER SCREENS AT OWLS HEAD
CO#: A3 CONS 003 CONSTRUCTION 44 0 06/10

CONS 006 CONSTRUCTION 44- 0 06/10

826 OH-72-L AERATION SYSTEM UPGRADE AT OWLS HEAD WPCP DEVSCOPE 03/07 05/07
CONS GE 001 CONSTRUCTION GENERAL 4,000 0 06/11

826 OH-79-L RECON. PRIM. TANK'S GREASE GATES, ACTUATORS & OPERATORS
CONS GE 004 CONSTRUCTION GENERAL 3,338 0 06/10

826 OH-82-L RECON HYDRAULIC ACTUATOR SYS, MAIN GATES & CONE CHECK VALVE
CONS GE 002 CONSTRUCTION GENERAL 1,550 0 06/10

826 PO-91-L CAPITAL PURCHASE OF SETTLING TANK EQUIPT. FOR 26TH W. & B.B.
CONS 701 CONSTRUCTION 82- 0 06/10

826 PO-96-L CAPITAL PURCHAS OF TWO EMERGENCY POWER GENERATORS W/TRAILERS DEVSCOPE 06/08 03/09
CONS 001 CONSTRUCTION 3,400 0 06/10

826 PO-97-L CAPITAL PURCHASE OF TANK PARTS FOR TALLMAN ISLAND & RED HOOK
CONS 001 CONSTRUCTION 4,700 0 06/10

826 PR-105-L INSTALL PRIMARY SLUDGE PIPING FROM INSIDE TANK TO CYCLONES DEVSCOPE 03/08 05/08
CONS GE 001 CONSTRUCTION GENERAL 798 0 06/10

826 PR-107-L INSTALL FLOWMETERS ON (6) MAIN SEWAGE PUMPS @ PORT RICHMOND DEVSCOPE 03/07 05/07
CO#: A2 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 08/09
CO#: A3 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 07/09

826 PR-113-L RECONSTRUCTION OF BOILER SYSTEM AT PORT RICHMOND (TOC)
CONS GE FS1 CONSTRUCTION GENERAL 0 27,011 06/10

826 PR-114-L Install (7) Sprockets in Primary & Final Tanks @ Port Richm DEVSCOPE 03/08 05/08
CONS GE 003 CONSTRUCTION GENERAL 1,042 0 06/13

826 PR-127-L INSTALL GATES & ACTUATORS IN INFLUENT & EFFLUENT TANKS DEVSCOPE 03/09 05/09
CONS GE 001 CONSTRUCTION GENERAL 1,355 0 06/13
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826 PR-128-L RECONSTRUCTION OF MAIN SEWAGE PUMP MOTORS AT PORT RICHMOND
CONS GE 001 CONSTRUCTION GENERAL 16,275 0 06/11

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/11

826 PR-79-L INSTALL NEW WASTE AND RET SLDGE VALVE AND ACTUATORS
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 80 0 07/09

826 PW-14-L RECONSTRUCT M S P MOTORS & BLOWERS @ (6) W P C P 'S
CO#: G8 CONS GE 003 CONSTRUCTION GENERAL 41 0 06/10

826 PW-22-L TANK TESTING & SOIL REMEDIATION
CO#: B CONS GE 003 CONSTRUCTION GENERAL 14 0 06/10
CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/10

826 PW-55-L RECONSTRUCTION OF PIPING SYSTEMS CITYWIDE DEVSCOPE 03/06 05/06
CO#: E CONS GE 003 CONSTRUCTION GENERAL 150 0 06/10
CO#: A CONS GE 004 CONSTRUCTION GENERAL 100 0 06/10
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 07/09
CO#: A3 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 07/10

826 PW-56-L COMPUTERIZED SCALE AUTOMATION SYS ALL DEWATERING FACILITIES DEVSCOPE 03/06 05/06
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 07/09
CO#: A2 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 09/09

826 PW-60-L RECONSTRUCT 460W MSP MOTORS @ RO, OB, 13TH ST P.S. DEVSCOPE 03/06 05/06
CONS GE 002 CONSTRUCTION GENERAL 420 0 06/10

826 PW-61-L RECONSTRUCT DIGESTER GAS PIPING/EQUIP. AT AVRIOUS W.P.C.P.S DEVSCOPE 03/08 05/08
CONS GE 001 CONSTRUCTION GENERAL 18,000 0 06/11

826 PW-63-L RECONSTRUCTION OF PIPING SYSTEMS CITY-WIDE
CONS 001 CONSTRUCTION 8,230 0 06/10

826 PW-67-L RECONSTRUCT 4160 VOLT MSPS AND BLOWERS @ VARIOUS WPCPS
CONS 001 CONSTRUCTION 1,696 0 06/10

826 PW-71-L Recon 460 V MSP Motors at Rock., Oakwd Beach & 13th St. P.S.
CONS 001 CONSTRUCTION 973 0 06/10
IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 250 0 06/10
IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 02/11

826 R-131-L INSTALL ID SCREENS ON THICKENER DIST. BOX @ ROCKAWAY WPCP DEVSCOPE 03/07 05/07
CONS GE 003 CONSTRUCTION GENERAL 663 0 06/10

826 R-147-L RECONSTRUCT (7) MSP CONE CHECK VALVE ACTUATORS AT ROCKAWAY DEVSCOPE 03/07 05/07
CONS GE 002 CONSTRUCTION GENERAL 6,200 0 06/13

826 R-149-L RECONST. CBS/PBS SYSTEM AT ROCKAWAY WPCP (TOC CONTRACT)
CONS GE 002 CONSTRUCTION GENERAL 6,200 0 06/11

826 R-150-L RECONSTRUCT SUBSTATION AND SWITCHGEAR AT THE ROCKAWAY WPCP DEVSCOPE 03/08 05/08
CONS GE DC1 CONSTRUCTION GENERAL 17,908 0 06/11
CONS GE 001 CONSTRUCTION GENERAL 27,092 0 06/11
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IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/10

826 RECCMPT PLANT UPGRADING AND RECONSTRUCTION DEVSCOPE 07/06 06/06
CONS GE 001 CONSTRUCTION GENERAL 3,172 0 06/12
CONS GE 002 CONSTRUCTION GENERAL 32,635 0 06/11
CONS GE 011 CONSTRUCTION GENERAL 4,755 0 06/12
CONS GE 012 CONSTRUCTION GENERAL 10,000 0 06/14
CONS GE 013 CONSTRUCTION GENERAL 3,787 0 06/12
CONS GE 014 CONSTRUCTION GENERAL 19,061 0 06/11
CONS GE 015 CONSTRUCTION GENERAL 39,654 0 06/12

CO#: A CONS GE 015 CONSTRUCTION GENERAL 9,140 0 06/12
CONS GE 016 CONSTRUCTION GENERAL 17,236 0 06/13
CONS GE 020 CONSTRUCTION GENERAL 35,689 0 06/14
CONS GE 021 CONSTRUCTION GENERAL 25,000 0 06/15
CONS GE 025 CONSTRUCTION GENERAL 3,104 0 06/17
CONS GE 026 CONSTRUCTION GENERAL 10,850 0 06/11
CONS GE 027 CONSTRUCTION GENERAL 11,190 0 06/12
CONS GE 028 CONSTRUCTION GENERAL 11,370 0 06/13
CONS GE 029 CONSTRUCTION GENERAL 11,560 0 06/14
CONS GE 030 CONSTRUCTION GENERAL 11,760 0 06/15
CONS GE 031 CONSTRUCTION GENERAL 11,950 0 06/16
CONS GE 032 CONSTRUCTION GENERAL 12,140 0 06/17
CONS GE 033 CONSTRUCTION GENERAL 136,344 0 06/14
CONS GE 034 CONSTRUCTION GENERAL 132,311 0 06/15
CONS GE 035 CONSTRUCTION GENERAL 25,000 0 06/16
CONS GE 036 CONSTRUCTION GENERAL 110,000 0 06/17
CONS GE 037 CONSTRUCTION GENERAL 12,330 0 06/18
CONS GE 038 CONSTRUCTION GENERAL 12,520 0 06/19
CONS GE 042 CONSTRUCTION GENERAL 24,000 0 06/14
CONS GE 044 CONSTRUCTION GENERAL 174,000 0 06/16
CONS GE 046 CONSTRUCTION GENERAL 135,000 0 06/18
CONS GE 047 CONSTRUCTION GENERAL 128,991 0 06/19
IFDS 600 IFA DESIGN 5,000 0 06/10

CO#: A IFDS 600 IFA DESIGN 5,000 0 06/11
CO#: B IFDS 600 IFA DESIGN 5,000 0 06/12
CO#: C IFDS 600 IFA DESIGN 5,000 0 06/13
CO#: D IFDS 600 IFA DESIGN 5,000 0 06/14
CO#: E IFDS 600 IFA DESIGN 5,000 0 06/15
CO#: F IFDS 600 IFA DESIGN 5,000 0 06/16
CO#: G IFDS 600 IFA DESIGN 5,000 0 06/17
CO#: H IFDS 600 IFA DESIGN 5,000 0 06/18
CO#: I IFDS 600 IFA DESIGN 5,000 0 06/19

CONS GE 701 CONSTRUCTION GENERAL 250- 0 06/10

826 REG-21-L RECONSTRUCTION OF REGULATORS (BBLL-4,21,22,30
CONS 043 CONSTRUCTION 960 0 06/10
CONS 044 CONSTRUCTION 960- 0 06/10

826 REG-23A CITY WIDE REGULATOR TELEMETRY
CO#: A1 CONS GE 001 CONSTRUCTION GENERAL 4- 0 06/10

826 REG-23A-L INSTALL TELEMETRY (ALARM SYSTEMS) IN REGULATORS - CITY-WIDE
CO#: A2 CONS GE 003 CONSTRUCTION GENERAL 4- 0 06/10
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826 REG-23B-L RECONSTRUCT COMBINED FACILITY TELEMETRY SYSTEM CITY-WIDE
CO#: A2 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

826 REG-23E-L INSTALL CITYWIDE REGULATORY TELEMETRY SYSTEMS AT VAR. WPCPS DEVSCOPE 03/07 05/07
CO#: A1 CONS GE 003 CONSTRUCTION GENERAL 119 0 06/10

826 REG-24C-L CONSTRUCT REGULATOR UTILITY POWER FOR COLLCTION FAC. SOUTH
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 07/10

826 REG-24D-L PROVIDE UTILITY POWER FOR VARIOUS REGULATORS IN CFN DEVSCOPE 03/08 05/08
CONS GE 003 CONSTRUCTION GENERAL 10,300 0 06/10

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 600 0 06/10

826 REG-25-L RECONSTRUCTION OF (5) FIVE TIDE GATES PLANTWIDE DEVSCOPE 03/07 05/07
CONS 001 CONSTRUCTION 253 0 06/10

826 RH-45-L RECONSTRUCT ROOFS OVER THICKENER & DIGESTER AREA @ R.H.
CO#: A1 CONS GE 002 CONSTRUCTION GENERAL 58- 0 06/10

826 RH-56-L RECONSTRUCTION OF 4 MSP CONE VALVE ACTUATORS AT RED HOOK
CO#: A CONS GE 002 CONSTRUCTION GENERAL 6- 0 06/10

826 RH-69-L ROTATION OF (2) MAIN SEWAGE CONE CHECK VALVE @ RED HOOK WPCP
CONS GE 001 CONSTRUCTION GENERAL 100 0 06/10
IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 07/10

826 RO-STAB ROCKAWAY BAY STABILIZATION PROGRAM DEVSCOPE 12/00 09/01
CONS 043 CONSTRUCTION 12,349 0 06/10

826 TI-139-L REPLACE SWITCHBOARDS & ANCILLARY EQUIPMENT
CONS GE 004 CONSTRUCTION GENERAL 2,200 0 06/10

826 TI-149-L CONSTRUCTION OF BUTLER BUILDING AT TALLMAN ISLAND WPCP DEVSCOPE 03/08 05/08
CONS GE 003 CONSTRUCTION GENERAL 500 0 06/11

826 TI-158-L INSTALL PST FLIGHTS, CHAINS & SPROCKETS AT TALLMAN ISLAND
CONS GE 006 CONSTRUCTION GENERAL 5,949 0 06/10

826 TI-163-L RECONSTRUCT MAIN INFLUENT SCREEN CONVEYOR AT TALLMAN ISLAND DEVSCOPE 03/07 05/07
CONS 001 CONSTRUCTION 800 0 06/10

826 WI-263-L CONSTRUCTION OF A BUTLER BUILDING AT THE WARDS ISLAND WPCP DEVSCOPE 03/07 05/07
CONS GE 001 CONSTRUCTION GENERAL 4,000 0 06/11
IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 06/10

826 WI-270-L RECONSTRUCT (UPGRADE) CBS/PBS SYSTEM (MP) DEVSCOPE 03/09 05/09
CONS GE 002 CONSTRUCTION GENERAL 180- 0 06/10

826 WWT-TOC WASTEWATER TREATMENT TASK ORDER CONTRACTING
CONS GE 005 CONSTRUCTION GENERAL 20,000 0 06/13

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/10
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/11
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/12
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CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/13
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/14
CO#: F IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/15
CO#: G IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/16
CO#: H IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/17
CO#: I IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/18
CO#: J IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/19

826 26W-131-L RECONSTRUCT DIGESTER HEAT EXCHANGE SYS. & PIPING @ 26WARD DEVSCOPE 03/07 05/07
CO#: A CONS GE 003 CONSTRUCTION GENERAL 24 0 06/10
CO#: A1 CONS GE 003 CONSTRUCTION GENERAL 10 0 06/10

826 26W-132-L INSTALL SLUDGE HEATERS & RECIRCULATION PUMPS @ 26TH WARD DEVSCOPE 03/07 05/07
CONS GE 001 CONSTRUCTION GENERAL 2,491 0 12/09

826 26W-134-L INSTALLATION OF PRE-FAB BUILDING @ 26TH WARD WPCP DEVSCOPE 03/07 05/07
CONS GE 003 CONSTRUCTION GENERAL 4,481 0 06/13
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/11

826 26W-136-L RECONSTRUCT (2) TWO SECONDARY SCREENS AT 26TH WARD WPCP DEVSCOPE 03/07 05/07
CONS GE 003 CONSTRUCTION GENERAL 6,326 0 06/10

826 26W-137-L RECONSTRUCTION OF PRIMARY CLIMBER SCREENS AT 26TH WARD DEVSCOPE 03/07 05/07
CONS GE 001 CONSTRUCTION GENERAL 100 0 06/10

856 CI-99-L INSTALL ELECT. SWITCHGEAR HOUSES & HIGH VOLTAGE TRANSFORMERS
CONS 007 CONSTRUCTION 1,742 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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BUDGET LINE: WP-152 FMS #: 826 806 RED HOOK WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $11,312,036.56 (CITY) $4,840,540.72 (NON-CITY)
CONTRACT LIABILITY: $304,806.64 (CITY) $246,343.79- (NON-CITY)
ITD EXPENDITURES: $86,778,709.01 (CITY) $336,800,987.22 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 RH-STAB STABILIZATION OF RED HOOK WPCP
CO#: B IFDS 600 IFA DESIGN 1,000 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: WP-164 FMS #: 826 807 NORTH RIVER WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $28,707,928.15 (CITY) $34,139,690.17 (NON-CITY)
CONTRACT LIABILITY: $37,300,342.95 (CITY) $.66 (NON-CITY)
ITD EXPENDITURES: $477,492,294.04 (CITY) $957,970,339.62 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 10,000 * * * * (C)* 11,048 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 11,048 * 11,048
FORCST(C)* * * * * * * * * * * * 11,048 * 11,048
ACTUAL(C)* 1,090 * 3,543 * 313 * * 1,350 * * * * * * * * 6,296

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 NR-STAB INTERIM UPGRADING
CO#: C IFDS 600 IFA DESIGN 1,000 0 06/10

826 NR-05A SUPERSTRUCTURE , NORTH RIVER WPCP
CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 995 0 06/10

CO#: A CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 219 0 06/10

826 NR-33 PROCESS CONTROL DEVSCOPE 05/00 02/01
CO#: A2 DSGN DD 001 DESIGN DESIGN DURING CONSTRUCTIO 1,410 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1680
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: G5 CONS GE 002 CONSTRUCTION GENERAL 20 0 06/10
CO#: B9 CONS GE 003 CONSTRUCTION GENERAL 1,485 0 06/10
CO#: C1 CONS GE 003 CONSTRUCTION GENERAL 30 0 06/10
CO#: C5 CONS GE 003 CONSTRUCTION GENERAL 220 0 06/10
CO#: D3 CONS GE 003 CONSTRUCTION GENERAL 560 0 06/10
CO#: D4 CONS GE 003 CONSTRUCTION GENERAL 120 0 06/10
CO#: D7 CONS GE 003 CONSTRUCTION GENERAL 96 0 06/10
CO#: D8 CONS GE 003 CONSTRUCTION GENERAL 21 0 06/10
CO#: D9 CONS GE 003 CONSTRUCTION GENERAL 111 0 06/10
CO#: E CONS GE 003 CONSTRUCTION GENERAL 102 0 06/10
CO#: E1 CONS GE 003 CONSTRUCTION GENERAL 91 0 06/10
CO#: E2 CONS GE 003 CONSTRUCTION GENERAL 82 0 06/10
CO#: E3 CONS GE 003 CONSTRUCTION GENERAL 140 0 06/10
CO#: E4 CONS GE 003 CONSTRUCTION GENERAL 345 0 06/10
CO#: E5 CONS GE 003 CONSTRUCTION GENERAL 34 0 06/10
CO#: E6 CONS GE 003 CONSTRUCTION GENERAL 50 0 06/10
CO#: E7 CONS GE 003 CONSTRUCTION GENERAL 117 0 06/10
CO#: E8 CONS GE 003 CONSTRUCTION GENERAL 28 0 06/10
CO#: E9 CONS GE 003 CONSTRUCTION GENERAL 47 0 06/10
CO#: F CONS GE 003 CONSTRUCTION GENERAL 100 0 06/10
CO#: F1 CONS GE 003 CONSTRUCTION GENERAL 96 0 06/10
CO#: F2 CONS GE 003 CONSTRUCTION GENERAL 15 0 06/10
CO#: A CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 2,691 0 06/10
CO#: A5 CONS EL 013 CONSTRUCTION ELECTRICAL 94 0 06/10
CO#: A7 CONS EL 013 CONSTRUCTION ELECTRICAL 12 0 06/10
CO#: C2 CONS EL 013 CONSTRUCTION ELECTRICAL 105 0 06/10
CO#: C3 CONS EL 013 CONSTRUCTION ELECTRICAL 36 0 06/10
CO#: C4 CONS EL 013 CONSTRUCTION ELECTRICAL 61 0 06/10
CO#: C5 CONS EL 013 CONSTRUCTION ELECTRICAL 742 0 06/10
CO#: C6 CONS EL 013 CONSTRUCTION ELECTRICAL 196 0 06/10
CO#: C7 CONS EL 013 CONSTRUCTION ELECTRICAL 21 0 06/10
CO#: C8 CONS EL 013 CONSTRUCTION ELECTRICAL 95 0 06/10
CO#: C9 CONS EL 013 CONSTRUCTION ELECTRICAL 750 0 06/10
CO#: A2 CONS HV 014 CONSTRUCTION HVAC 42 0 06/10
CO#: A5 CONS HV 014 CONSTRUCTION HVAC 25 0 06/10

CONS 041 CONSTRUCTION 20- 0 06/10
CONS 043 CONSTRUCTION 4- 0 06/10
CONS 045 CONSTRUCTION 139- 0 06/10
CONS 046 CONSTRUCTION 193- 0 06/10

CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 400 0 06/10

826 NR-36 DIGESTER REPAIRS DEVSCOPE 03/04 05/04
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 400 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1681
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WP-169 FMS #: 826 822 COMBINED SEWER OVERFLOW ABATEMENT FACILITIES, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $224,834,241.81 (CITY) $80,388,980.34 (NON-CITY)
CONTRACT LIABILITY: $325,918,202.56 (CITY) $420,417.10 (NON-CITY)
ITD EXPENDITURES: $1,126,897,815.69 (CITY) $36,119,302.61 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 60,000 * 49,434 * 161,415 * 139,000 * (C)* 212,625 * 57,364 * 85,339 * 129,420 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 20,000 * * * * (N)* 14,638 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * *134,952 * * 236 * * * * * * * 77,437 * 212,625
FORCST(C)* * *134,952 * * 236 * * * * * * * 77,437 * 212,625
ACTUAL(C)* 45-*118,349 * 20,373 * 33 * 6,082 * * * * * * * * 144,792

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 14,638 * 14,638
FORCST(N)* * * * * * * * * * * * 14,638 * 14,638
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 CS-AC-ST3 STAGE 3, WETLANDS RESTORATION DEVSCOPE 07/08 04/09
CO#: A CONS 001 CONSTRUCTION 443 0 06/10
CO#: A1 CONS 001 CONSTRUCTION 675 0 06/10
CO#: A2 CONS 001 CONSTRUCTION 2,730 0 06/10
CO#: A3 CONS 001 CONSTRUCTION 3,095 0 06/10
CO#: A4 CONS 001 CONSTRUCTION 84 0 06/10
CO#: A5 CONS 001 CONSTRUCTION 185 0 06/10
CO#: A6 CONS 001 CONSTRUCTION 51 0 06/10
CO#: A7 CONS 001 CONSTRUCTION 627 0 06/10
CO#: A8 CONS 001 CONSTRUCTION 294 0 06/10
CO#: A9 CONS 001 CONSTRUCTION 25 0 06/10
CO#: B CONS 001 CONSTRUCTION 169 0 06/10
CO#: B1 CONS 001 CONSTRUCTION 12 0 06/10

826 CS-ER-BXF BRONX RIVER FLOATABLES CONTROL
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 CS-ER-ERG EAST RIVER REGULATOR IMPROVEMENTS
DSGN 001 DESIGN 240 0 06/13
CONS 002 CONSTRUCTION 32,834 0 06/15
CNSP 003 CONSTRUCTION SUPERVISION 5,560 0 06/13

826 CS-ER-HRF HUTCHINSON RIVER FLOATABLES CONTROL
DSGN 001 DESIGN 6,330 0 06/12
CONS 002 CONSTRUCTION 19,322 0 06/18

826 CS-ER-WCF WESTCHESTER FLOATABLES CONTROL
DSGN 001 DESIGN 1,470 0 06/15

CO#: A DSGN 001 DESIGN 5,700 0 06/15
CONS 002 CONSTRUCTION 14,540 0 06/19

826 CS-ER-WCM WESTCHESTER CSO MODIFICATIONS
DSGN 001 DESIGN 6,260 0 06/11
CONS 002 CONSTRUCTION 62,000 0 06/16

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1682
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 CS-FB-BWR FLUSHING BAY BENDING WEIRS AT REGULATORS
SVCS 002 SERVICES 1,100 0 06/15
DSGN 003 DESIGN 9,300 0 06/13

826 CS-FB-CST FLUSHING BAY CSO STORAGE TUNNEL
DSGN 001 DESIGN 16,650 0 06/13
CNSP 003 CONSTRUCTION SUPERVISION 4,000 0 06/15
CONS 004 CONSTRUCTION 44,000 0 06/16
CONS 006 CONSTRUCTION 78,650 0 06/15
IFDS 600 IFA DESIGN 500 0 06/12

826 CS-FB-DRE FLUSHING BAY DREDGING
CONS 001 CONSTRUCTION 33,810 0 06/19
CONS 003 CONSTRUCTION 25,017 0 06/15
CONS 004 CONSTRUCTION 30,000 0 06/14
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/15

826 CS-FB-FCD FLUSHING CREEK DREDGING
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/15

826 CS-FB-NET FLUSHING BAY NETTING FACILITIES
DSGN 001 DESIGN 820 0 06/15
CONS 002 CONSTRUCTION 9,730 0 06/15

826 CS-FB-TIW TALLMAN ISLAND WET WEATHER MAXIMIZATION DEVSCOPE 05/07 02/08
CONS 001 CONSTRUCTION 50,875 0 06/12
CNSP 002 CONSTRUCTION SUPERVISION 5,000 0 06/11
SVCS VE 003 SERVICES VALUE ENGINEERING 236 0 11/09

826 CS-FB-VOM FLUSHING BAY VORTEX MODS
IFDS 600 IFA DESIGN 300 0 06/12

826 CS-JA-BBS BERGEN BASIN SEWER SYSTEM RECONSTRUCTION
CONS 002 CONSTRUCTION 22,520 0 06/13
CNSP 003 CONSTRUCTION SUPERVISION 2,220 0 06/13
IFDS 600 IFA DESIGN 500 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/15

826 CS-JA-BTA BERGEN/THURSTON AERATION
DSGN 001 DESIGN 1,000 0 06/15
CONS 003 CONSTRUCTION 11,690 0 06/16
IFDS 600 IFA DESIGN 500 0 06/14
IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/19

826 CS-JATRIB JAMAICA TRIBUTARIES SHELLBANK BASIN DESTRATIFICATION FAC DEVSCOPE 07/08 04/09
SITE AQ 001 SITE ACQUISITION 500 0 06/10
CONS GE 002 CONSTRUCTION GENERAL 3,804 0 06/11
IFDS 600 IFA DESIGN 200 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 CS-NC-CST NEWTOWN CREEK CSO STORAE TUNNEL
DSGN 001 DESIGN 20,390 0 06/13
IFDS 600 IFA DESIGN 1,000 0 06/12

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1683
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/13

826 CS-NC-DRE NEWTOWN CREEK DREDGING
CONS 001 CONSTRUCTION 61,950 0 06/18
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,500 0 06/17

826 CS-NC-EKA ENGLISH KILLS AERATION, ZONE II DEVSCOPE 07/07 04/08
CONS 002 CONSTRUCTION 6,800 0 06/15
CONS 003 CONSTRUCTION 26,000 0 06/15
SITE 004 SITE 2,000 0 06/15
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/14
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/16

826 CS-NC-EKE ENGLISH KILLS AERATION, ENHANCED ZONE II
DSGN 001 DESIGN 101,259 0 06/16
CONS 003 CONSTRUCTION 3,250 0 06/10
CONS 004 CONSTRUCTION 2,000 0 06/15
IFDS 600 IFA DESIGN 500 0 06/13
IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/18

826 CS-NC-FLO NEWTOWN CREEK FLOATABLES CONTROL
DSGN 001 DESIGN 1,250 0 06/15
CONS 002 CONSTRUCTION 6,888 0 06/18
CONS 003 CONSTRUCTION 22,300 0 06/15
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/18

826 CS-NC-REG NEWTOWN CREEK REGULATOR MODIFICATIONS
DSGN 001 DESIGN 430 0 06/15
CONS 002 CONSTRUCTION 3,380 0 06/16

826 CS-NC-SEW NEWTOWN CREEK RELIEF SEWER
DSGN 001 DESIGN 1,270 0 06/15
CONS 003 CONSTRUCTION 13,800 0 06/19
IFDS 600 IFA DESIGN 500 0 06/15
IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/19

826 CS-NCTANK TANK, ENGLISH KILLS
IFDS 600 IFA DESIGN 500 0 06/11

CO#: A IFDS 600 IFA DESIGN 4,000 0 06/14
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/12

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/16
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 5,000 0 06/18

826 CS-PA-ECR ECOLOGICAL RESTORATION DEVSCOPE 01/09 09/09
CONS FS1 CONSTRUCTION 0 14,638 06/10
IFDS 600 IFA DESIGN 300 0 06/11

826 CS-26-FCA FRESH CREEK AERATION
DSGN 001 DESIGN 800 0 06/13
CONS 002 CONSTRUCTION 8,350 0 06/15
CONS 003 CONSTRUCTION 35,796 0 06/19
IFDS 600 IFA DESIGN 400 0 06/14
IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1684
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 CS-26-FCD FRESH CREEK DREDGING
IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/15

826 CS-26-FCN FRESH CREEK NETTING FACILITY UPGRADE
CONS 002 CONSTRUCTION 38,090 0 06/15
DSGN 003 DESIGN 3,770 0 06/14
DSGN 004 DESIGN 4,400 0 06/12

826 CSO-AC WATER QUALITY ALLEY CREEK DEVSCOPE 05/96 02/97
CO#: B4 CONS GE 005 CONSTRUCTION GENERAL 1,599 0 06/10
CO#: B5 CONS GE 005 CONSTRUCTION GENERAL 115 0 06/10
CO#: B6 CONS GE 005 CONSTRUCTION GENERAL 51 0 06/10
CO#: A CNSP SU 009 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 235 0 06/10
CO#: A7 CONS GE 010 CONSTRUCTION GENERAL 34 0 06/10
CO#: A8 CONS GE 010 CONSTRUCTION GENERAL 27 0 06/10
CO#: A9 CONS GE 010 CONSTRUCTION GENERAL 5 0 06/10
CO#: B CONS GE 010 CONSTRUCTION GENERAL 7 0 06/10
CO#: B1 CONS GE 010 CONSTRUCTION GENERAL 83 0 06/10
CO#: B2 CONS GE 010 CONSTRUCTION GENERAL 300 0 06/10
CO#: B3 CONS GE 010 CONSTRUCTION GENERAL 267 0 06/10
CO#: B4 CONS GE 010 CONSTRUCTION GENERAL 21 0 06/10
CO#: B5 CONS GE 010 CONSTRUCTION GENERAL 7 0 06/10
CO#: B6 CONS GE 010 CONSTRUCTION GENERAL 95 0 06/10
CO#: B7 CONS GE 010 CONSTRUCTION GENERAL 95 0 06/10
CO#: B8 CONS GE 010 CONSTRUCTION GENERAL 281 0 06/10
CO#: B9 CONS GE 010 CONSTRUCTION GENERAL 105 0 06/10

CONS 021 CONSTRUCTION 541- 0 06/10
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 CSO-CIC COMBINED SEWER OVERFLOW CONEY ISLAND CREEK DEVSCOPE 03/07 05/07
CO#: A5 DSGN PD 003 DESIGN PRELIMINARY DESIGN 481 0 06/10
CO#: B IFDS 600 IFA DESIGN 15 0 07/09

826 CSO-DRDG Citywide Dredging Program DEVSCOPE 03/08 11/08
DSGN FD 001 DESIGN FINAL DESIGN 20,737 0 06/10
CNSP SU 006 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 3,110 0 06/15

826 CSO-ER COMBINED SEWAGE OVERFLOW EAST RIVER DEVSCOPE 05/96 02/97
CONS PL 008 CONSTRUCTION PLUMBING 275 0 06/10
CONS EL 010 CONSTRUCTION ELECTRICAL 395 0 06/10
CONS 031 CONSTRUCTION 2,900 0 06/15
CONS 044 CONSTRUCTION 842- 0 06/10
CONS 045 CONSTRUCTION 654- 0 06/10

826 CSO-FB FLUSHING BAY WATER QUALITY DEVSCOPE 12/93 09/94
CO#: A6 DSGN FD 001 DESIGN FINAL DESIGN 1,229 0 06/10
CO#: A7 DSGN FD 001 DESIGN FINAL DESIGN 754 0 06/10
CO#: C CNSP SU 031 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 987 0 06/10
CO#: C9 CONS EL 039 CONSTRUCTION ELECTRICAL 19 0 06/10
CO#: D CONS EL 039 CONSTRUCTION ELECTRICAL 82 0 06/10
CO#: D1 CONS EL 039 CONSTRUCTION ELECTRICAL 371 0 06/10
CO#: D2 CONS EL 039 CONSTRUCTION ELECTRICAL 66 0 06/10
CO#: F2 CONS GE 040 CONSTRUCTION GENERAL 2,485 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1685
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: F7 CONS GE 040 CONSTRUCTION GENERAL 45 0 06/10
CO#: F8 CONS GE 040 CONSTRUCTION GENERAL 86 0 06/10
CO#: F9 CONS GE 040 CONSTRUCTION GENERAL 32 0 06/10
CO#: G CONS GE 040 CONSTRUCTION GENERAL 23 0 06/10
CO#: G1 CONS GE 040 CONSTRUCTION GENERAL 170 0 06/10
CO#: G2 CONS GE 040 CONSTRUCTION GENERAL 41 0 06/10
CO#: G3 CONS GE 040 CONSTRUCTION GENERAL 32 0 06/10
CO#: G4 CONS GE 040 CONSTRUCTION GENERAL 22 0 06/10
CO#: G5 CONS GE 040 CONSTRUCTION GENERAL 13 0 06/10
CO#: G6 CONS GE 040 CONSTRUCTION GENERAL 22 0 06/10
CO#: G7 CONS GE 040 CONSTRUCTION GENERAL 24 0 06/10
CO#: G8 CONS GE 040 CONSTRUCTION GENERAL 7 0 06/10
CO#: G9 CONS GE 040 CONSTRUCTION GENERAL 597 0 06/10
CO#: B1 CONS HV 041 CONSTRUCTION HVAC 26 0 06/10
CO#: B3 CONS HV 041 CONSTRUCTION HVAC 27 0 06/10
CO#: B4 CONS HV 041 CONSTRUCTION HVAC 11 0 06/10
CO#: A7 CONS PL 042 CONSTRUCTION PLUMBING 88 0 06/10
CO#: A DSGN PD 061 DESIGN PRELIMINARY DESIGN 142 0 06/10

CONS 079 CONSTRUCTION 6- 0 06/10
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 300 0 06/10

826 CSO-GC FLUSHING TUNNEL REACTIVATION & GOWANUS CANAL FORCE MAIN
CONS GE 019 CONSTRUCTION GENERAL 116,949 0 09/09
CONS EL 020 CONSTRUCTION ELECTRICAL 13,771 0 09/09
CONS HV 021 CONSTRUCTION HVAC 4,232 0 09/09
CONS PL 022 CONSTRUCTION PLUMBING 1,486 0 06/10
CONS 023 CONSTRUCTION 15,000 0 06/13
CNSP SU 024 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,500 0 06/13

CO#: D IFDS 600 IFA DESIGN 500 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 CSO-GOW GOWANUS STABILIZATION DEVSCOPE 03/00 11/00
CO#: A3 DSGN PD 001 DESIGN PRELIMINARY DESIGN 4,558 0 06/10
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10

826 CSO-IH INNER HARBOR CSO DEVSCOPE 12/02 02/03
CO#: A DSGN FD 001 DESIGN FINAL DESIGN 43 0 06/10

DSGN FD 036 DESIGN FINAL DESIGN 18- 0 06/10
CNSP SU 038 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 2,786- 0 06/10
CONS 039 CONSTRUCTION 126- 0 06/10
CONS 040 CONSTRUCTION 148- 0 06/10

CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 CSO-JA JAMAICA WATER QUALITY COMBINED SEWER OVERLOW
CONS GE 021 CONSTRUCTION GENERAL 22,740 0 06/13

CO#: A2 DSGN PD 024 DESIGN PRELIMINARY DESIGN 1,018 0 06/10
CONS 047 CONSTRUCTION 1,300 0 06/10
CONS GE 053 CONSTRUCTION GENERAL 4,510 0 06/10

CO#: C IFDS 600 IFA DESIGN 500 0 06/11
CO#: D IFDS 600 IFA DESIGN 500 0 06/13
CO#: E IFDS 600 IFA DESIGN 500 0 06/15
CO#: F IFDS 600 IFA DESIGN 500 0 06/17
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

DSGN 701 DESIGN 5,000 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1686
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 703 DESIGN 2,400 0 06/12

826 CSO-LTP LONG TERM PLANNING FOR CSO REDUCTION
CO#: A IFDS 600 IFA DESIGN 100 0 06/10

IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/10

826 CSO-NC WATER QUALITY FACILITY COMBINED SEWER OVERFLOW NEWTOWN CREEK
DSGN FD 026 DESIGN FINAL DESIGN 22,300 0 06/11

826 CSO-OAK OAKLAND RAVINE, STORMWATER TREATMENT DEVSCOPE 03/08 05/08
IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10

826 CSO-OH OUTER HARBOR CSO
CONS GE 019 CONSTRUCTION GENERAL 34- 0 06/10

826 CSO-PAER PAERDEGAT BASIN WATER QUALITY DEVSCOPE 02/95 11/95
CO#: B1 CONS GE 009 CONSTRUCTION GENERAL 2,102 0 06/10
CO#: D1 CONS GE 015 CONSTRUCTION GENERAL 1,448 0 06/10
CO#: D6 CONS GE 015 CONSTRUCTION GENERAL 97 0 06/10
CO#: D7 CONS GE 015 CONSTRUCTION GENERAL 2 0 06/10
CO#: D8 CONS GE 015 CONSTRUCTION GENERAL 17 0 06/10
CO#: D9 CONS GE 015 CONSTRUCTION GENERAL 41 0 06/10
CO#: E CONS GE 015 CONSTRUCTION GENERAL 17 0 06/10
CO#: E1 CONS GE 015 CONSTRUCTION GENERAL 68 0 06/10
CO#: E2 CONS GE 015 CONSTRUCTION GENERAL 76 0 06/10
CO#: A7 CONS EL 025 CONSTRUCTION ELECTRICAL 55 0 06/10
CO#: B6 CONS EL 025 CONSTRUCTION ELECTRICAL 35 0 06/10
CO#: B7 CONS EL 025 CONSTRUCTION ELECTRICAL 40 0 06/10
CO#: B8 CONS EL 025 CONSTRUCTION ELECTRICAL 213 0 06/10
CO#: B9 CONS EL 025 CONSTRUCTION ELECTRICAL 44 0 06/10
CO#: C CONS EL 025 CONSTRUCTION ELECTRICAL 56 0 06/10
CO#: C1 CONS EL 025 CONSTRUCTION ELECTRICAL 70 0 06/10
CO#: A4 CONS HV 026 CONSTRUCTION HVAC 57 0 06/10
CO#: A5 CONS HV 026 CONSTRUCTION HVAC 19 0 06/10
CO#: A6 CONS HV 026 CONSTRUCTION HVAC 9 0 06/10
CO#: A7 CONS HV 026 CONSTRUCTION HVAC 71 0 06/10

CONS 034 CONSTRUCTION 317- 0 06/10
CONS 035 CONSTRUCTION 352- 0 06/10
CONS 036 CONSTRUCTION 350- 0 06/10

CO#: A CONS 038 CONSTRUCTION 443 0 06/10
CO#: A1 CONS 038 CONSTRUCTION 115 0 06/10
CO#: A2 CONS 038 CONSTRUCTION 1,638 0 06/10

CONS 040 CONSTRUCTION 35- 0 06/10
CONS 041 CONSTRUCTION 22- 0 06/10
CONS 042 CONSTRUCTION 21- 0 06/10
CONS 043 CONSTRUCTION 33,000 0 06/14

CO#: D IFDS 600 IFA DESIGN 500 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/10

CONS 700 CONSTRUCTION 21,334 0 06/12

826 CSO-USAP USE AND STANDARD ATTAINMENT PROJECT DEVSCOPE 06/98 02/99
CO#: A8 DSGN PD 006 DESIGN PRELIMINARY DESIGN 339 0 06/10

CONS GE 017 CONSTRUCTION GENERAL 20,000 0 06/11
CO#: C IFDS 600 IFA DESIGN 500 0 06/10
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WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 CSO-26 TRIBUTARIES, COMBINED SEWER OVERFLOW 26TH WARD
CONS GE 009 CONSTRUCTION GENERAL 13,178 0 06/10

826 WI-CSO WARDS ISLAND CSO IMPROVEMENTS
CONS 002 CONSTRUCTION 12,500 0 06/13
CONS 003 CONSTRUCTION 12,700 0 06/15
IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/13

826 WT-SKBOAT CONSTRUCTION AND DESIGN OF FOUR SKIMMER BOATS FOR THE BUREAU DEVSCOPE 03/08 05/08
CONS GE 009 CONSTRUCTION GENERAL 768 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: WP-206 FMS #: 826 808 TWENTY SIXTH WARD WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $82,371,532.28 (CITY) $50,463,809.16 (NON-CITY)
CONTRACT LIABILITY: $56,955,569.68 (CITY) $.09 (NON-CITY)
ITD EXPENDITURES: $164,412,156.09 (CITY) $43,868,936.65 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 24,269 * 204,000 * 20,000 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 50,000 * * * * (N)* 32,465 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 24,269 * 24,269
FORCST(C)* * * * * * * * * * * * 24,269 * 24,269
ACTUAL(C)* 1,081 * 1,508 * 872 * 1-* 3,066 * * * * * * * * 6,526

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 32,465 * 32,465
FORCST(N)* * * * * * * * * * * * 32,465 * 32,465
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 26-STAB STABILIZATION OF THE 26TH WARD WPCP DEVSCOPE 06/00 03/01
CO#: B DSGN FD 001 DESIGN FINAL DESIGN 3,646 0 06/10
CO#: B9 CONS GE 018 CONSTRUCTION GENERAL 76 0 06/10
CO#: C CONS GE 018 CONSTRUCTION GENERAL 174 0 06/10
CO#: C1 CONS GE 018 CONSTRUCTION GENERAL 152 0 06/10
CO#: C2 CONS GE 018 CONSTRUCTION GENERAL 7 0 06/10
CO#: C3 CONS GE 018 CONSTRUCTION GENERAL 197 0 06/10
CO#: A7 CONS EL 053 CONSTRUCTION ELECTRICAL 285 0 06/10
CO#: B2 CONS EL 053 CONSTRUCTION ELECTRICAL 39 0 06/10
CO#: B4 CONS EL 053 CONSTRUCTION ELECTRICAL 30 0 06/10
CO#: B8 CONS EL 053 CONSTRUCTION ELECTRICAL 950 0 06/10
CO#: C2 CONS EL 053 CONSTRUCTION ELECTRICAL 300 0 06/10
CO#: C3 CONS EL 053 CONSTRUCTION ELECTRICAL 25 0 06/10
CO#: C9 CONS EL 053 CONSTRUCTION ELECTRICAL 10 0 06/10
CO#: D CONS EL 053 CONSTRUCTION ELECTRICAL 16 0 06/10
CO#: D2 CONS EL 053 CONSTRUCTION ELECTRICAL 109 0 06/10
CO#: D3 CONS EL 053 CONSTRUCTION ELECTRICAL 154 0 06/10
CO#: D4 CONS EL 053 CONSTRUCTION ELECTRICAL 36 0 06/10
CO#: D5 CONS EL 053 CONSTRUCTION ELECTRICAL 45 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1688
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: D6 CONS EL 053 CONSTRUCTION ELECTRICAL 72 0 06/10
CO#: D7 CONS EL 053 CONSTRUCTION ELECTRICAL 183 0 06/10
CO#: D8 CONS EL 053 CONSTRUCTION ELECTRICAL 22 0 06/10
CO#: D9 CONS EL 053 CONSTRUCTION ELECTRICAL 5 0 06/10
CO#: E CONS EL 053 CONSTRUCTION ELECTRICAL 188 0 06/10
CO#: E1 CONS EL 053 CONSTRUCTION ELECTRICAL 6 0 06/10
CO#: E2 CONS EL 053 CONSTRUCTION ELECTRICAL 17 0 06/10
CO#: E3 CONS EL 053 CONSTRUCTION ELECTRICAL 15 0 06/10
CO#: E4 CONS EL 053 CONSTRUCTION ELECTRICAL 6 0 06/10
CO#: E5 CONS EL 053 CONSTRUCTION ELECTRICAL 16 0 06/10
CO#: A7 CONS HV 054 CONSTRUCTION HVAC 450 0 06/10
CO#: A9 CONS HV 054 CONSTRUCTION HVAC 2 0 06/10
CO#: B1 CONS HV 054 CONSTRUCTION HVAC 202 0 06/10
CO#: B3 CONS HV 054 CONSTRUCTION HVAC 35 0 06/10
CO#: B4 CONS HV 054 CONSTRUCTION HVAC 17 0 06/10
CO#: B4 CONS GE 055 CONSTRUCTION GENERAL 590 0 06/10
CO#: C2 CONS GE 055 CONSTRUCTION GENERAL 1,866 0 06/10
CO#: C7 CONS GE 055 CONSTRUCTION GENERAL 596 0 06/10
CO#: D6 CONS GE 055 CONSTRUCTION GENERAL 2,600 0 06/10
CO#: E4 CONS GE 055 CONSTRUCTION GENERAL 520 0 06/10
CO#: F1 CONS GE 055 CONSTRUCTION GENERAL 1,658 0 06/10
CO#: G CONS GE 055 CONSTRUCTION GENERAL 11 0 06/10
CO#: G1 CONS GE 055 CONSTRUCTION GENERAL 154 0 06/10
CO#: G3 CONS GE 055 CONSTRUCTION GENERAL 64 0 06/10
CO#: G4 CONS GE 055 CONSTRUCTION GENERAL 282 0 06/10
CO#: G6 CONS GE 055 CONSTRUCTION GENERAL 195 0 06/10
CO#: G7 CONS GE 055 CONSTRUCTION GENERAL 59 0 06/10
CO#: G8 CONS GE 055 CONSTRUCTION GENERAL 26 0 06/10
CO#: G9 CONS GE 055 CONSTRUCTION GENERAL 17 0 06/10
CO#: H CONS GE 055 CONSTRUCTION GENERAL 139 0 06/10
CO#: H1 CONS GE 055 CONSTRUCTION GENERAL 22 0 06/10
CO#: H2 CONS GE 055 CONSTRUCTION GENERAL 24 0 06/10
CO#: H3 CONS GE 055 CONSTRUCTION GENERAL 182 0 06/10
CO#: H4 CONS GE 055 CONSTRUCTION GENERAL 38 0 06/10
CO#: H5 CONS GE 055 CONSTRUCTION GENERAL 304 0 06/10
CO#: H6 CONS GE 055 CONSTRUCTION GENERAL 512 0 06/10
CO#: H7 CONS GE 055 CONSTRUCTION GENERAL 67 0 06/10
CO#: H8 CONS GE 055 CONSTRUCTION GENERAL 76 0 06/10
CO#: H9 CONS GE 055 CONSTRUCTION GENERAL 47 0 06/10
CO#: I CONS GE 055 CONSTRUCTION GENERAL 105 0 06/10
CO#: I1 CONS GE 055 CONSTRUCTION GENERAL 15 0 06/10
CO#: I2 CONS GE 055 CONSTRUCTION GENERAL 9 0 06/10
CO#: I3 CONS GE 055 CONSTRUCTION GENERAL 100 0 06/10
CO#: I4 CONS GE 055 CONSTRUCTION GENERAL 711 0 06/10
CO#: I5 CONS GE 055 CONSTRUCTION GENERAL 21 0 06/10
CO#: I6 CONS GE 055 CONSTRUCTION GENERAL 146 0 06/10
CO#: I7 CONS GE 055 CONSTRUCTION GENERAL 206 0 06/10
CO#: I8 CONS GE 055 CONSTRUCTION GENERAL 20 0 06/10
CO#: I9 CONS GE 055 CONSTRUCTION GENERAL 32 0 06/10

CONS 061 CONSTRUCTION 20,000 0 06/12
CONS GE 065 CONSTRUCTION GENERAL 182,000 0 06/11
CNSP SU 066 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 22,000 0 06/11
CONS 074 CONSTRUCTION 35- 0 06/10
CONS 075 CONSTRUCTION 8- 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1689
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 078 CONSTRUCTION 4- 0 06/10
CO#: B IFDS 600 IFA DESIGN 2,000 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

CONS 701 CONSTRUCTION 194- 0 06/10

826 26-STAB13 26th Ward - Emergency Generators DEVSCOPE 06/00 03/01
CONS GE FS1 CONSTRUCTION GENERAL 0 24,650 06/10
CONS EL FS2 CONSTRUCTION ELECTRICAL 0 7,815 06/10
CNSP 002 CONSTRUCTION SUPERVISION 5,000 0 06/10
IFDS 600 IFA DESIGN 500 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 26-STAB20 26th Ward Primary Settling Tank & Solid Handling
IFDS 600 IFA DESIGN 500 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/11

826 26-STAB22 26th Ward Cofferdam for New Sewage
IFDS 600 IFA DESIGN 1,000 0 06/10

826 26-WQ WATER QUALITY, 26TH WARD
CO#: A DSGN PD 004 DESIGN PRELIMINARY DESIGN 609 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: WP-225 FMS #: 826 809 SPRING CREEK AUXILIARY WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $13,921,554.69 (CITY) $4.95 (NON-CITY)
CONTRACT LIABILITY: $3,033,188.47 (CITY) $.03 (NON-CITY)
ITD EXPENDITURES: $113,195,488.01 (CITY) $11,822,702.27 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,916 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,916 * 1,916
FORCST(C)* * * * * * * * * * * * 1,916 * 1,916
ACTUAL(C)* * * * 499 * * * * * * * * * 499

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SC-STAB STABILIZATION AT SPRING CREEK AUXILARY WPCP DEVSCOPE 12/95 09/96
CO#: B DSGN FD 001 DESIGN FINAL DESIGN 1,203 0 06/10
CO#: A CNSP SU 014 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 379 0 06/10
CO#: D8 CONS GE 015 CONSTRUCTION GENERAL 12 0 06/10
CO#: F2 CONS GE 015 CONSTRUCTION GENERAL 95 0 06/10
CO#: F6 CONS GE 015 CONSTRUCTION GENERAL 31 0 06/10
CO#: F9 CONS GE 015 CONSTRUCTION GENERAL 14 0 06/10
CO#: G1 CONS GE 015 CONSTRUCTION GENERAL 121 0 06/10
CO#: G2 CONS GE 015 CONSTRUCTION GENERAL 175 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1690
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: G3 CONS GE 015 CONSTRUCTION GENERAL 14 0 06/10
CO#: G4 CONS GE 015 CONSTRUCTION GENERAL 32 0 06/10
CO#: G5 CONS GE 015 CONSTRUCTION GENERAL 193 0 06/10
CO#: C CONS EL 016 CONSTRUCTION ELECTRICAL 525 0 06/10

CONS 034 CONSTRUCTION 878- 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: WP-237 FMS #: 826 810 UPGRADE BOWERY BAY WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $51,995,834.57 (CITY) $3,426,269.30 (NON-CITY)
CONTRACT LIABILITY: $174,813,946.53 (CITY) $111,698.55 (NON-CITY)
ITD EXPENDITURES: $459,620,285.36 (CITY) $75,771,313.67 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 19,644 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 19,644 * 19,644
FORCST(C)* * * * * * * * * * * * 19,644 * 19,644
ACTUAL(C)* 1,057 * 1,791 * 801-* 1,378 * 1,115 * * * * * * * * 4,540

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 BB-STAB BOWERY BAY,STABILIZATION PROGRAM DEVSCOPE 04/95 01/96
CO#: A8 DSGN FD 004 DESIGN FINAL DESIGN 815 0 06/10
CO#: A3 CNSP SU 020 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 3,174 0 06/10
CO#: F2 CONS EL 024 CONSTRUCTION ELECTRICAL 186 0 06/10
CO#: F3 CONS EL 024 CONSTRUCTION ELECTRICAL 15 0 06/10
CO#: F4 CONS EL 024 CONSTRUCTION ELECTRICAL 75 0 06/10
CO#: B6 CONS HV 025 CONSTRUCTION HVAC 171 0 06/10
CO#: B7 CONS HV 025 CONSTRUCTION HVAC 150 0 06/10
CO#: A3 CONS HV 048 CONSTRUCTION HVAC 16 0 06/10
CO#: A4 CONS HV 048 CONSTRUCTION HVAC 13 0 06/10
CO#: A7 CONS EL 049 CONSTRUCTION ELECTRICAL 40 0 06/10
CO#: A8 CONS EL 049 CONSTRUCTION ELECTRICAL 50 0 06/10
CO#: A9 CONS EL 049 CONSTRUCTION ELECTRICAL 29 0 06/10
CO#: B CONS EL 049 CONSTRUCTION ELECTRICAL 151 0 06/10

CONS 110 CONSTRUCTION 71- 0 06/10
CO#: B1 CONS 130 CONSTRUCTION 45 0 06/10
CO#: B2 CONS 130 CONSTRUCTION 64 0 06/10
CO#: B3 CONS 130 CONSTRUCTION 200 0 06/10
CO#: B4 CONS 130 CONSTRUCTION 408 0 06/10
CO#: B5 CONS 130 CONSTRUCTION 64 0 06/10

CONS GE 147 CONSTRUCTION GENERAL 303- 0 06/10
CONS GE 148 CONSTRUCTION GENERAL 89- 0 06/10
CONS 149 CONSTRUCTION 131- 0 06/10
CONS 150 CONSTRUCTION 70- 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1691
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 151 CONSTRUCTION 4,377- 0 06/10
CONS 152 CONSTRUCTION 198- 0 06/10
CONS 153 CONSTRUCTION 71- 0 06/10
CONS 154 CONSTRUCTION 198- 0 06/10
CONS 155 CONSTRUCTION 426- 0 06/10
CONS 156 CONSTRUCTION 190- 0 06/10
LEGL 598 LEGAL SERVICES 2,130 0 06/10

CO#: AA LEGL 598 LEGAL SERVICES 655 0 06/10
CO#: D IFDS 600 IFA DESIGN 500 0 06/10

826 BB-UPGRD UPGRADING AND IMPROVEMENTS TO BOWERY BAY WPCP
CO#: A IFDS 600 IFA DESIGN 2,000 0 06/12
CO#: B IFDS 600 IFA DESIGN 2,000 0 06/14

IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/13
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/15
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/17

826 BB-59 BOWERY BAY WPCP UPGRADE PHASE III DEVSCOPE 11/03 07/04
CO#: A8 CONS GE 001 CONSTRUCTION GENERAL 1,000 0 06/10
CO#: B9 CONS GE 001 CONSTRUCTION GENERAL 50 0 06/10
CO#: C1 CONS GE 001 CONSTRUCTION GENERAL 250 0 06/10
CO#: C5 CONS GE 001 CONSTRUCTION GENERAL 1,568 0 06/10
CO#: C9 CONS GE 001 CONSTRUCTION GENERAL 12 0 06/10
CO#: D CONS GE 001 CONSTRUCTION GENERAL 176 0 06/10
CO#: D1 CONS GE 001 CONSTRUCTION GENERAL 158 0 06/10
CO#: D2 CONS GE 001 CONSTRUCTION GENERAL 69 0 06/10
CO#: D3 CONS GE 001 CONSTRUCTION GENERAL 661 0 06/10
CO#: D5 CONS GE 001 CONSTRUCTION GENERAL 1,500 0 06/10
CO#: D6 CONS GE 001 CONSTRUCTION GENERAL 203 0 06/10
CO#: D7 CONS GE 001 CONSTRUCTION GENERAL 58 0 06/10
CO#: D9 CONS GE 001 CONSTRUCTION GENERAL 200 0 06/10
CO#: E CONS GE 001 CONSTRUCTION GENERAL 33 0 06/10
CO#: E1 CONS GE 001 CONSTRUCTION GENERAL 16 0 06/10
CO#: E2 CONS GE 001 CONSTRUCTION GENERAL 48 0 06/10
CO#: E3 CONS GE 001 CONSTRUCTION GENERAL 17 0 06/10
CO#: E4 CONS GE 001 CONSTRUCTION GENERAL 2,521 0 06/10
CO#: E5 CONS GE 001 CONSTRUCTION GENERAL 306 0 06/10
CO#: E6 CONS GE 001 CONSTRUCTION GENERAL 47 0 06/10
CO#: E7 CONS GE 001 CONSTRUCTION GENERAL 92 0 06/10
CO#: E8 CONS GE 001 CONSTRUCTION GENERAL 6 0 06/10
CO#: E9 CONS GE 001 CONSTRUCTION GENERAL 132 0 06/10
CO#: F CONS GE 001 CONSTRUCTION GENERAL 43 0 06/10
CO#: F1 CONS GE 001 CONSTRUCTION GENERAL 373 0 06/10
CO#: F2 CONS GE 001 CONSTRUCTION GENERAL 38 0 06/10
CO#: F3 CONS GE 001 CONSTRUCTION GENERAL 383 0 06/10
CO#: F4 CONS GE 001 CONSTRUCTION GENERAL 48 0 06/10
CO#: F5 CONS GE 001 CONSTRUCTION GENERAL 154 0 06/10
CO#: F6 CONS GE 001 CONSTRUCTION GENERAL 22 0 06/10
CO#: F7 CONS GE 001 CONSTRUCTION GENERAL 54 0 06/10
CO#: F8 CONS GE 001 CONSTRUCTION GENERAL 23 0 06/10
CO#: F9 CONS GE 001 CONSTRUCTION GENERAL 38 0 06/10
CO#: G CONS GE 001 CONSTRUCTION GENERAL 124 0 06/10
CO#: G1 CONS GE 001 CONSTRUCTION GENERAL 55 0 06/10
CO#: G2 CONS GE 001 CONSTRUCTION GENERAL 585 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1692
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: G3 CONS GE 001 CONSTRUCTION GENERAL 184 0 06/10
CO#: G4 CONS GE 001 CONSTRUCTION GENERAL 125 0 06/10
CO#: G5 CONS GE 001 CONSTRUCTION GENERAL 48 0 06/10
CO#: G6 CONS GE 001 CONSTRUCTION GENERAL 47 0 06/10
CO#: G7 CONS GE 001 CONSTRUCTION GENERAL 97 0 06/10
CO#: G8 CONS GE 001 CONSTRUCTION GENERAL 108 0 06/10
CO#: B9 CONS EL 002 CONSTRUCTION ELECTRICAL 149 0 06/10
CO#: C CONS EL 002 CONSTRUCTION ELECTRICAL 1,536 0 06/10
CO#: C1 CONS EL 002 CONSTRUCTION ELECTRICAL 157 0 06/10
CO#: C3 CONS EL 002 CONSTRUCTION ELECTRICAL 202 0 06/10
CO#: C4 CONS EL 002 CONSTRUCTION ELECTRICAL 626 0 06/10
CO#: C5 CONS EL 002 CONSTRUCTION ELECTRICAL 89 0 06/10
CO#: C6 CONS EL 002 CONSTRUCTION ELECTRICAL 15 0 06/10
CO#: C7 CONS EL 002 CONSTRUCTION ELECTRICAL 52 0 06/10
CO#: C8 CONS EL 002 CONSTRUCTION ELECTRICAL 9 0 06/10
CO#: C9 CONS EL 002 CONSTRUCTION ELECTRICAL 955 0 06/10
CO#: D CONS EL 002 CONSTRUCTION ELECTRICAL 24 0 06/10
CO#: D1 CONS EL 002 CONSTRUCTION ELECTRICAL 74 0 06/10
CO#: D2 CONS EL 002 CONSTRUCTION ELECTRICAL 467 0 06/10
CO#: D3 CONS EL 002 CONSTRUCTION ELECTRICAL 269 0 06/10
CO#: D4 CONS EL 002 CONSTRUCTION ELECTRICAL 29 0 06/10
CO#: D5 CONS EL 002 CONSTRUCTION ELECTRICAL 63 0 06/10
CO#: D6 CONS EL 002 CONSTRUCTION ELECTRICAL 29 0 06/10
CO#: D7 CONS EL 002 CONSTRUCTION ELECTRICAL 42 0 06/10
CO#: D8 CONS EL 002 CONSTRUCTION ELECTRICAL 75 0 06/10
CO#: D9 CONS EL 002 CONSTRUCTION ELECTRICAL 92 0 06/10
CO#: E CONS EL 002 CONSTRUCTION ELECTRICAL 16 0 06/10
CO#: E1 CONS EL 002 CONSTRUCTION ELECTRICAL 46 0 06/10
CO#: E2 CONS EL 002 CONSTRUCTION ELECTRICAL 420 0 06/10
CO#: E3 CONS EL 002 CONSTRUCTION ELECTRICAL 30 0 06/10
CO#: E4 CONS EL 002 CONSTRUCTION ELECTRICAL 61 0 06/10
CO#: E5 CONS EL 002 CONSTRUCTION ELECTRICAL 47 0 06/10
CO#: E6 CONS EL 002 CONSTRUCTION ELECTRICAL 165- 0 06/10
CO#: E7 CONS EL 002 CONSTRUCTION ELECTRICAL 44 0 06/10
CO#: E8 CONS EL 002 CONSTRUCTION ELECTRICAL 14 0 06/10
CO#: E9 CONS EL 002 CONSTRUCTION ELECTRICAL 79 0 06/10
CO#: F CONS EL 002 CONSTRUCTION ELECTRICAL 141 0 06/10
CO#: F1 CONS EL 002 CONSTRUCTION ELECTRICAL 167 0 06/10
CO#: F2 CONS EL 002 CONSTRUCTION ELECTRICAL 20 0 06/10
CO#: A1 CONS HV 003 CONSTRUCTION HVAC 179 0 06/10
CO#: A2 CONS HV 003 CONSTRUCTION HVAC 100 0 06/10
CO#: A3 CONS HV 003 CONSTRUCTION HVAC 80 0 06/10

CONS 010 CONSTRUCTION 198- 0 06/10
CONS 011 CONSTRUCTION 70- 0 06/10
CONS 012 CONSTRUCTION 4- 0 06/10
CONS 013 CONSTRUCTION 198- 0 06/10
CONS 014 CONSTRUCTION 71- 0 06/10
CONS 015 CONSTRUCTION 47- 0 06/10

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1693
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WP-239 FMS #: 826 812 ROCKAWAY PLANT UPGRADING AND LAND ACQUISITION
AVAILABLE BALANCE AS OF: 11/30/09 $14,731,744.74 (CITY) $3.02 (NON-CITY)
CONTRACT LIABILITY: $60,661.84- (CITY) $253,613.08 (NON-CITY)
ITD EXPENDITURES: $28,335,739.29 (CITY) $38,952,309.90 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 5,038 * * 60,000 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 5,038 * 5,038
FORCST(C)* * * * * * * * * * * * 5,038 * 5,038
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 RO-STAB ROCKAWAY BAY STABILIZATION PROGRAM
CO#: A DSGN FD 015 DESIGN FINAL DESIGN 5,038 0 06/10

CONS GE 023 CONSTRUCTION GENERAL 60,000 0 06/12
CO#: A IFDS 600 IFA DESIGN 500 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: WP-247 FMS #: 826 814 UPGRADE JAMAICA WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $104,339,770.41 (CITY) $32,761,415.38 (NON-CITY)
CONTRACT LIABILITY: $186,098,615.86 (CITY) $19,911.46 (NON-CITY)
ITD EXPENDITURES: $331,059,991.29 (CITY) $27,421,006.17 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 80,830 * 6,397 * * * (C)* 66,543 * 6,397 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 66,543 * 66,543
FORCST(C)* * * * * * * * * * * * 66,543 * 66,543
ACTUAL(C)* * * 308 * 52,701 * 166 * * * * * * * * 53,175

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 JA-STAB STABILIZATION PROGRAM AT JAMAICA WPCP DEVSCOPE 11/93 08/94
CO#: A7 DSGN FD 002 DESIGN FINAL DESIGN 3,500 0 06/10
CO#: A8 DSGN FD 002 DESIGN FINAL DESIGN 4,000 0 06/10
CO#: F CONS EL 018 CONSTRUCTION ELECTRICAL 57 0 06/10
CO#: D1 CONS GE 021 CONSTRUCTION GENERAL 162 0 06/10
CO#: D5 CONS GE 021 CONSTRUCTION GENERAL 931 0 06/10
CO#: D6 CONS GE 021 CONSTRUCTION GENERAL 82 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1694
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: E7 CONS GE 021 CONSTRUCTION GENERAL 416 0 06/10
CO#: F2 CONS GE 021 CONSTRUCTION GENERAL 242 0 06/10
CO#: F6 CONS GE 021 CONSTRUCTION GENERAL 338 0 06/10
CO#: F9 CONS GE 021 CONSTRUCTION GENERAL 1,440 0 06/10
CO#: G CONS GE 021 CONSTRUCTION GENERAL 2,097 0 06/10
CO#: G3 CONS GE 021 CONSTRUCTION GENERAL 18 0 06/10
CO#: G4 CONS GE 021 CONSTRUCTION GENERAL 51,865 0 06/10
CO#: G5 CONS GE 021 CONSTRUCTION GENERAL 67 0 06/10
CO#: G6 CONS GE 021 CONSTRUCTION GENERAL 11 0 06/10
CO#: G7 CONS GE 021 CONSTRUCTION GENERAL 129 0 06/10
CO#: G8 CONS GE 021 CONSTRUCTION GENERAL 99 0 06/10
CO#: G9 CONS GE 021 CONSTRUCTION GENERAL 5 0 06/10
CO#: H CONS GE 021 CONSTRUCTION GENERAL 67 0 06/10
CO#: H1 CONS GE 021 CONSTRUCTION GENERAL 48 0 06/10
CO#: H2 CONS GE 021 CONSTRUCTION GENERAL 3 0 06/10
CO#: H3 CONS GE 021 CONSTRUCTION GENERAL 25 0 06/10
CO#: H4 CONS GE 021 CONSTRUCTION GENERAL 100 0 06/10
CO#: H5 CONS GE 021 CONSTRUCTION GENERAL 12 0 06/10
CO#: H6 CONS GE 021 CONSTRUCTION GENERAL 138 0 06/10
CO#: H7 CONS GE 021 CONSTRUCTION GENERAL 116 0 06/10
CO#: N2 CONS GE 026 CONSTRUCTION GENERAL 17 0 06/10
CO#: N5 CONS GE 026 CONSTRUCTION GENERAL 15 0 06/10
CO#: A5 CONS EL 065 CONSTRUCTION ELECTRICAL 109 0 06/10
CO#: A9 CONS EL 065 CONSTRUCTION ELECTRICAL 89 0 06/10
CO#: B2 CONS EL 065 CONSTRUCTION ELECTRICAL 247 0 06/10
CO#: B3 CONS EL 065 CONSTRUCTION ELECTRICAL 70 0 06/10
CO#: B4 CONS EL 065 CONSTRUCTION ELECTRICAL 231 0 06/10
CO#: B5 CONS EL 065 CONSTRUCTION ELECTRICAL 100 0 06/10
CO#: A7 CONS HV 066 CONSTRUCTION HVAC 7 0 06/10
CO#: A9 CONS HV 066 CONSTRUCTION HVAC 21 0 06/10
CO#: B CONS HV 066 CONSTRUCTION HVAC 21 0 06/10

CONS 109 CONSTRUCTION 6- 0 06/10
CONS 129 CONSTRUCTION 6- 0 06/10
CONS 132 CONSTRUCTION 6,397 0 06/11
CONS 133 CONSTRUCTION 6- 0 06/10
CONS 134 CONSTRUCTION 182- 0 06/10
CONS 135 CONSTRUCTION 5- 0 06/10
CONS 136 CONSTRUCTION 6- 0 06/10
CONS 137 CONSTRUCTION 68- 0 06/10

CO#: F IFSP 600 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10
CO#: E IFDS 601 IFA DESIGN 3,000 0 06/10

CONS 701 CONSTRUCTION 73- 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1695
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WP-249 FMS #: 826 815 UPGRADE TALLMANS ISLAND WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $37,506,197.62 (CITY) $15,318,420.66 (NON-CITY)
CONTRACT LIABILITY: $195,704,971.35 (CITY) $6,284,346.30 (NON-CITY)
ITD EXPENDITURES: $194,130,605.64 (CITY) $43,438,994.69 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 189,292 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 7,951 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 189,292 * 189,292
FORCST(C)* * * * * * * * * * * * 189,292 * 189,292
ACTUAL(C)*155,327 * 335 * 467 * 199 * 9,174 * * * * * * * * 165,501

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 7,951 * 7,951
FORCST(N)* * * * * * * * * * * * 7,951 * 7,951
ACTUAL(N)* 7,951 * * * 474-* * * * * * * * * 7,476____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 TI-STAB STABILIZATION OF THE TALLMANS' ISLAND WPCP DEVSCOPE 07/03 04/04
CO#: A7 DSGN FD 002 DESIGN FINAL DESIGN 241 0 06/10
CO#: A8 DSGN FD 002 DESIGN FINAL DESIGN 232 0 06/10
CO#: B DSGN FD 002 DESIGN FINAL DESIGN 8,976 0 06/10
CO#: A5 CONS GE 014 CONSTRUCTION GENERAL 230 0 06/10
CO#: B CONS GE 014 CONSTRUCTION GENERAL 17 0 06/10
CO#: I5 CONS GE 026 CONSTRUCTION GENERAL 3,918 0 06/10
CO#: I9 CONS GE 026 CONSTRUCTION GENERAL 1,050 0 06/10
CO#: C2 CONS EL 042 CONSTRUCTION ELECTRICAL 15 0 06/10
CO#: C3 CONS EL 042 CONSTRUCTION ELECTRICAL 55 0 06/10
CO#: C4 CONS EL 042 CONSTRUCTION ELECTRICAL 60 0 06/10
CO#: C6 CONS EL 042 CONSTRUCTION ELECTRICAL 169 0 06/10
CO#: C7 CONS EL 042 CONSTRUCTION ELECTRICAL 52 0 06/10
CO#: C8 CONS EL 042 CONSTRUCTION ELECTRICAL 81 0 06/10
CO#: D CONS EL 042 CONSTRUCTION ELECTRICAL 10 0 06/10
CO#: D1 CONS EL 042 CONSTRUCTION ELECTRICAL 9 0 06/10
CO#: D2 CONS EL 042 CONSTRUCTION ELECTRICAL 104 0 06/10
CO#: D3 CONS EL 042 CONSTRUCTION ELECTRICAL 336 0 06/10
CO#: D4 CONS EL 042 CONSTRUCTION ELECTRICAL 105 0 06/10
CO#: D5 CONS EL 042 CONSTRUCTION ELECTRICAL 206 0 06/10
CO#: D6 CONS EL 042 CONSTRUCTION ELECTRICAL 231 0 06/10
CO#: D7 CONS EL 042 CONSTRUCTION ELECTRICAL 11 0 06/10
CO#: D8 CONS EL 042 CONSTRUCTION ELECTRICAL 86 0 06/10
CO#: D9 CONS EL 042 CONSTRUCTION ELECTRICAL 4 0 06/10
CO#: E CONS EL 042 CONSTRUCTION ELECTRICAL 72 0 06/10
CO#: E1 CONS EL 042 CONSTRUCTION ELECTRICAL 8 0 06/10
CO#: E2 CONS EL 042 CONSTRUCTION ELECTRICAL 225 0 06/10
CO#: E3 CONS EL 042 CONSTRUCTION ELECTRICAL 40 0 06/10
CO#: E4 CONS EL 042 CONSTRUCTION ELECTRICAL 40 0 06/10
CO#: E5 CONS EL 042 CONSTRUCTION ELECTRICAL 63 0 06/10
CO#: E6 CONS EL 042 CONSTRUCTION ELECTRICAL 184 0 06/10
CO#: E7 CONS EL 042 CONSTRUCTION ELECTRICAL 3 0 06/10
CO#: A1 CONS HV 043 CONSTRUCTION HVAC 988 0 06/10
CO#: A2 CONS HV 043 CONSTRUCTION HVAC 300 0 06/10
CO#: A3 CONS HV 043 CONSTRUCTION HVAC 257 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1696
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: A5 CONS PL 044 CONSTRUCTION PLUMBING 265 0 06/10

CONS 059 CONSTRUCTION 1,138 0 06/10
CONS 060 CONSTRUCTION 72- 0 06/10
CONS 066 CONSTRUCTION 428- 0 06/10
CONS 067 CONSTRUCTION 140- 0 06/10
CONS 069 CONSTRUCTION 34- 0 06/10
CONS 070 CONSTRUCTION 475- 0 06/10
CONS 071 CONSTRUCTION 112- 0 06/10
CONS 073 CONSTRUCTION 154,434 0 06/10

CO#: A CONS 073 CONSTRUCTION 3,825 0 06/10
CO#: A1 CONS 073 CONSTRUCTION 253 0 06/10
CO#: A2 CONS 073 CONSTRUCTION 624 0 06/10
CO#: A3 CONS 073 CONSTRUCTION 626 0 06/10
CO#: A4 CONS 073 CONSTRUCTION 200 0 06/10
CO#: A5 CONS 073 CONSTRUCTION 494 0 06/10
CO#: A6 CONS 073 CONSTRUCTION 350 0 06/10
CO#: A7 CONS 073 CONSTRUCTION 195 0 06/10
CO#: A8 CONS 073 CONSTRUCTION 73 0 06/10
CO#: A9 CONS 073 CONSTRUCTION 1,332 0 06/10
CO#: B CONS 073 CONSTRUCTION 41 0 06/10
CO#: B1 CONS 073 CONSTRUCTION 466 0 06/10
CO#: B2 CONS 073 CONSTRUCTION 35 0 06/10
CO#: B3 CONS 073 CONSTRUCTION 29 0 06/10
CO#: B4 CONS 073 CONSTRUCTION 30 0 06/10
CO#: B5 CONS 073 CONSTRUCTION 30 0 06/10
CO#: B6 CONS 073 CONSTRUCTION 5 0 06/10
CO#: B7 CONS 073 CONSTRUCTION 523 0 06/10
CO#: B8 CONS 073 CONSTRUCTION 38 0 06/10
CO#: B9 CONS 073 CONSTRUCTION 73 0 06/10
CO#: C CONS 073 CONSTRUCTION 50 0 06/10
CO#: C1 CONS 073 CONSTRUCTION 25 0 06/10
CO#: C2 CONS 073 CONSTRUCTION 75 0 06/10
CO#: C3 CONS 073 CONSTRUCTION 89 0 06/10
CO#: C4 CONS 073 CONSTRUCTION 5 0 06/10
CO#: C5 CONS 073 CONSTRUCTION 4,010 0 06/10
CO#: C6 CONS 073 CONSTRUCTION 127 0 06/10
CO#: C7 CONS 073 CONSTRUCTION 56 0 06/10
CO#: C8 CONS 073 CONSTRUCTION 53 0 06/10
CO#: C9 CONS 073 CONSTRUCTION 20 0 06/10
CO#: D CONS 073 CONSTRUCTION 284 0 06/10
CO#: D1 CONS 073 CONSTRUCTION 349 0 06/10
CO#: D2 CONS 073 CONSTRUCTION 52 0 06/10
CO#: D3 CONS 073 CONSTRUCTION 25 0 06/10
CO#: D4 CONS 073 CONSTRUCTION 23 0 06/10
CO#: D5 CONS 073 CONSTRUCTION 105 0 06/10
CO#: D6 CONS 073 CONSTRUCTION 69 0 06/10
CO#: D7 CONS 073 CONSTRUCTION 16 0 06/10
CO#: D8 CONS 073 CONSTRUCTION 185 0 06/10
CO#: D9 CONS 073 CONSTRUCTION 22 0 06/10
CO#: E CONS 073 CONSTRUCTION 100 0 06/10
CO#: E1 CONS 073 CONSTRUCTION 145 0 06/10
CO#: E2 CONS 073 CONSTRUCTION 1,050 0 06/10
CO#: E3 CONS 073 CONSTRUCTION 300 0 06/10
CO#: E4 CONS 073 CONSTRUCTION 29 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1697
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 074 CONSTRUCTION 0 7,951 06/10
CONS 075 CONSTRUCTION 86- 0 06/10
CONS 076 CONSTRUCTION 3- 0 06/10
CONS 077 CONSTRUCTION 64- 0 06/10
CONS 078 CONSTRUCTION 15- 0 06/10

CO#: C IFDS 600 IFA DESIGN 500 0 06/10
CO#: D IFDS 600 IFA DESIGN 500 0 06/10
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10
CO#: F IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/16

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: WP-269 FMS #: 826 823 CONSTRUCTION, RECONSTRUCTION OF PUMPING STATION/FORCE MAINS, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $64,429,145.38 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $135,917,167.61 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $309,002,434.99 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 1,718 * (C)* 78,965 * 13,488 * 13,476 * 15,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 78,965 * 78,965
FORCST(C)* * * * * * * * * * * * 79,595 * 79,595
ACTUAL(C)* 33,465 * 4,003 * 24,713 * * 3,123 * * * * * * * * 65,303

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 PS-0UTYR DESIGN & RECONSTRUCTION OF PUMPING STATIONS OUT YEARS
CONS GE 008 CONSTRUCTION GENERAL 15,000 0 06/13
CONS GE 012 CONSTRUCTION GENERAL 60,000 0 06/15
CONS GE 013 CONSTRUCTION GENERAL 40,000 0 06/16
CONS GE 014 CONSTRUCTION GENERAL 50,000 0 06/17
CONS GE 016 CONSTRUCTION GENERAL 170 0 06/10
CONS GE 030 CONSTRUCTION GENERAL 50,000 0 06/18
IFDS 600 IFA DESIGN 2,000 0 06/12

CO#: A IFDS 600 IFA DESIGN 2,000 0 06/13
CO#: B IFDS 600 IFA DESIGN 2,000 0 06/14
CO#: C IFDS 600 IFA DESIGN 2,000 0 06/15
CO#: D IFDS 600 IFA DESIGN 2,000 0 06/16

IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/13
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/14
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/16
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/17
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/18
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/19

826 PS-125 PUMPING STATION AT CO-OP CITY NORTH AND SOUTH DEVSCOPE 12/02 09/03
CO#: C5 CONS GE 004 CONSTRUCTION GENERAL 20 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1698
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: C6 CONS GE 004 CONSTRUCTION GENERAL 100 0 06/10
CO#: F IFSP 601 IFA CONSTRUCTION SUPERVIS 300 0 06/10

826 PS-132 PUMPING STATION AT RIKERS ISLAND SOUTH
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 PS-151 RECONSTRUCTION OF BROAD CHANNEL PUMPING STATION
IFDS 601 IFA DESIGN 200 0 06/10

826 PS-158 NEPTUNE AVE PUMP STATION DEVSCOPE 02/98 11/98
CO#: A1 DSGN PD 001 DESIGN PRELIMINARY DESIGN 50 0 06/10

826 PS-204 RECONSTRUCT WET WELL WORKING PLATFORMS & SUBMERSIBLE PUMPS
CONS GE 003 CONSTRUCTION GENERAL 250 0 06/10

826 PS-207 INSTALL PUMPS AND MCC AT NAUTILUS COURT P.S. (O.B.)
CONS GE 003 CONSTRUCTION GENERAL 200 0 06/10

826 PS-216 CONSTRUCTION OF WARNERVILLE PUMPING STATION (QUEENS) DEVSCOPE 04/01 01/02
CO#: B3 CONS GE 002 CONSTRUCTION GENERAL 2,720 0 06/10
CO#: B5 CONS GE 002 CONSTRUCTION GENERAL 1,387 0 06/10
CO#: B6 CONS GE 002 CONSTRUCTION GENERAL 490 0 06/10
CO#: C CONS GE 002 CONSTRUCTION GENERAL 949 0 06/10
CO#: A CONS GE 006 CONSTRUCTION GENERAL 7 0 06/10
CO#: A1 CONS GE 006 CONSTRUCTION GENERAL 168 0 06/10

826 PS-223 RECONSTRUCTION OF PORT RICHMOND PUMPING STATION
CO#: A1 IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 200 0 06/10
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 300 0 06/10

826 PS-225 RECONSTRUCTION OF COMMERCE AVE. PUMPING STATION
CO#: B IFDS 600 IFA DESIGN 200 0 06/10

826 PS-227 RECONSTRUCTION OF 15TH AVE PUMP STATION DEVSCOPE 04/05 01/06
CO#: B DSGN FD 001 DESIGN FINAL DESIGN 999 0 06/10

826 PS-232 RECONSTRUCTION OF ORCHARD BEACH PS, BRONX
CONS 003 CONSTRUCTION 2,300 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 300 0 06/10

826 PS-236 RECONSTRUCTION OF THROGS NECK PS, QUEENS
IFDS 600 IFA DESIGN 200 0 06/11
IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/12

826 PS-237 RECONSTRUCTION OF BUSH STREET PS, QUEENS
IFSP 601 IFA CONSTRUCTION SUPERVIS 400 0 06/10

826 PS-238 RECONSTRUCTION OF BQE PS, QUEENS
IFSP 601 IFA CONSTRUCTION SUPERVIS 400 0 06/10

826 PS-256 RECONSTRUCTION OF POWELLS COVE P.S. @ TALLMAN ISLAND DEVSCOPE 03/06 05/06
CO#: A IFDS 600 IFA DESIGN 100 0 06/10

IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 06/10
CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 07/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1699
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 PS-265 RECONSTRUCTION OF HANNAH STREET AND SOUTH BEACH PS
IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/10
IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/13

826 PS-266 CITY-WIDE INTERCEPTOR CONDITION ASSESSMENT FOR BWWT
CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 07/09

826 PS-268 RECON. HATCH DOORS @ NEVINS ST. & BQE P.S. WOODSIDE QUEENS
CO#: A CONS GE 001 CONSTRUCTION GENERAL 5 0 06/10

826 PS-271 INSTALL BYPASS CONNECTION AT 154TH ST. PUMPING STATION
CO#: A CONS GE 001 CONSTRUCTION GENERAL 4 0 06/10

826 PS-79 RECONSTRUCT AVE "V" PUMPING STATION
CO#: A CONS GE 007 CONSTRUCTION GENERAL 5,755 0 06/10
CO#: A4 CONS GE 007 CONSTRUCTION GENERAL 1,599 0 06/10
CO#: A6 CONS GE 007 CONSTRUCTION GENERAL 763 0 06/11
CO#: A7 CONS GE 007 CONSTRUCTION GENERAL 300 0 06/11
CO#: A8 CONS GE 007 CONSTRUCTION GENERAL 50 0 06/11
CO#: A9 CONS GE 007 CONSTRUCTION GENERAL 1,200 0 06/11
CO#: B CONS GE 007 CONSTRUCTION GENERAL 1,000 0 06/11
CO#: B1 CONS GE 007 CONSTRUCTION GENERAL 1,700 0 06/11
CO#: B2 CONS GE 007 CONSTRUCTION GENERAL 500 0 06/11
CO#: B3 CONS GE 007 CONSTRUCTION GENERAL 4,600 0 06/11
CO#: B4 CONS GE 007 CONSTRUCTION GENERAL 1,075 0 06/11
CO#: A2 CONS EL 013 CONSTRUCTION ELECTRICAL 10 0 06/10
CO#: A3 CONS EL 013 CONSTRUCTION ELECTRICAL 34 0 06/10
CO#: A4 CONS EL 013 CONSTRUCTION ELECTRICAL 67 0 06/10
CO#: A5 CONS EL 013 CONSTRUCTION ELECTRICAL 67 0 06/10

CONS 017 CONSTRUCTION 33,465 0 06/10
CO#: A CONS 017 CONSTRUCTION 96 0 06/10
CO#: A1 CONS 017 CONSTRUCTION 470 0 06/10
CO#: A2 CONS 017 CONSTRUCTION 227 0 06/10
CO#: A3 CONS 017 CONSTRUCTION 42 0 06/10
CO#: A4 CONS 017 CONSTRUCTION 16 0 06/10
CO#: A5 CONS 017 CONSTRUCTION 4 0 06/10
CO#: A6 CONS 017 CONSTRUCTION 50 0 06/10

CONS 018 CONSTRUCTION 2,000 0 06/10
CONS 019 CONSTRUCTION 26- 0 06/10
CONS 020 CONSTRUCTION 22- 0 06/10

CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10
CO#: E IFSP 601 IFA CONSTRUCTION SUPERVIS 3,500 0 06/10

826 PS-93 RECONSTRUCT MASON AVENUE PUMPING STATION
CONS 015 CONSTRUCTION 35- 0 06/10
CONS 022 CONSTRUCTION 5- 0 06/10

826 REG-26-L RECONSTRUCTION OF REMOTE AUTOMATED SLUICE GATES CITYWIDE DEVSCOPE 07/06 09/06
CO#: A CONS 001 CONSTRUCTION 589 0 06/10
CO#: A1 CONS 001 CONSTRUCTION 151 0 06/10
CO#: A2 CONS 001 CONSTRUCTION 85 0 06/10
CO#: A3 CONS 001 CONSTRUCTION 414 0 06/10
CO#: A4 CONS 001 CONSTRUCTION 254 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1700
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: A5 CONS 001 CONSTRUCTION 149 0 06/10
CO#: A6 CONS 001 CONSTRUCTION 118 0 06/10
CO#: A7 CONS 001 CONSTRUCTION 56 0 06/10
CO#: A8 CONS 001 CONSTRUCTION 1,763 0 06/10
CO#: A9 CONS 001 CONSTRUCTION 39 0 06/10
CO#: B CONS 001 CONSTRUCTION 40 0 06/10
CO#: B1 CONS 001 CONSTRUCTION 60 0 06/10
CO#: B2 CONS 001 CONSTRUCTION 130 0 06/10
CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 07/09
CO#: A2 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 06/10
CO#: A3 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 10/10
CO#: A4 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 07/11

826 REG-27 INSTALLATION OF SCADA PUMPING STATION & REGULATORS CITYWIDE DEVSCOPE 12/07 02/08
CONS GE 001 CONSTRUCTION GENERAL 23,784 0 06/10
CONS GE 002 CONSTRUCTION GENERAL 13,476 0 06/12

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: WP-282 FMS #: 826 816 ENG., ARCH., ADMIN. AND OTHER COSTS, DEPT. OF WATER RESOURCES
AVAILABLE BALANCE AS OF: 11/30/09 $85,806,478.51 (CITY) $1,152,037.70 (NON-CITY)
CONTRACT LIABILITY: $47,507,729.27 (CITY) $6,420.45 (NON-CITY)
ITD EXPENDITURES: $107,781,553.22 (CITY) $48,035,549.85 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 53,534 * 89,927 * (C)* 42,816 * 36,000 * * 85,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 42,816 * 42,816
FORCST(C)* * * * * * * * * * * * 54,816 * 54,816
ACTUAL(C)* 2,000 * 5,585 * * 500 * 9,096 * * * * * * * * 17,182

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 EE-ASSET CONSULTANT SVCS FOR CONSTRUCTABILITY OF MAJOR PROJECTS
DSGN 001 DESIGN 12,000 0 06/11
DSGN 002 DESIGN 1,927 0 06/13
DSGN 003 DESIGN 1,586 0 06/16
DSGN 008 DESIGN 6,073 0 06/13

826 EE-CM CITYWIDE CONSTRUCTION MANAGEMENT
CO#: A CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 5,492 0 06/10
CO#: A CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 5,860 0 06/10
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/10

826 EE-DSGN DESIGN & DESIGN SERVICES DURING CONSTRUCTION
CO#: A5 DSGN 005 DESIGN 1,456 0 06/10

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1701
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 EE-ESS ENGINEERING SUPPORT SERVICES DEVSCOPE 03/05 02/05
SVCS 006 SERVICES 5,586 0 06/10

826 EE-HSM HEALTH AND SAFETY MANAGEMENT SERVICES DEVSCOPE 03/05 02/05
DSGN 005 DESIGN 9,097 0 06/10
DSGN 010 DESIGN 16,000 0 06/14
DSGN 011 DESIGN 8,000 0 06/16
DSGN 012 DESIGN 8,000 0 06/19

CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 400 0 06/10

826 EE-PMS PROGRAM MANAGEMENT SERVICES
SVCS 003 SERVICES 2,881 0 06/10

826 EE-RRC RESIDUAL CHLORINE REDUCTION PROGRAM DEVSCOPE 03/07 05/07
CONS GE 002 CONSTRUCTION GENERAL 68,256 0 06/15
DSGN FD 003 DESIGN FINAL DESIGN 4,944 0 06/10
CONS GE 005 CONSTRUCTION GENERAL 55,000 0 06/13
CONS GE 006 CONSTRUCTION GENERAL 24,000 0 06/11

CO#: B IFDS 600 IFA DESIGN 400 0 06/10
CO#: C IFDS 600 IFA DESIGN 1,000 0 06/10

IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10

826 EE-WQTO WATER QUALITY TASK ORDER CONT., STEPS 1/2
CO#: A DSGN DD 005 DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/10

826 OEA-EAA1 ENGINEERING AND ACCOUNTING AUDITOR CONSULTANT SERVICES
DSGN 035 DESIGN 4,000 0 06/10

826 OEPACAL CONSULTANT SERVICES FOR ENVIRONMENTAL PLANNING & STUDIES
DSGN 001 DESIGN 2,000 0 06/10
DSGN 002 DESIGN 1,000 0 06/10

826 WW-INSP WORLDWIDE TECHNICAL INSPECTION SERVICES
CNSP SU 706 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 22,000 0 06/13
CNSP SU 707 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 22,842 0 06/15

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1702
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WP-283 FMS #: 826 821 UPGRADE NEWTOWN CREEK WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $1,135,113,479.10 (CITY) $115,246,059.66 (NON-CITY)
CONTRACT LIABILITY: $1,373,847,702.27 (CITY) $32,481.22 (NON-CITY)
ITD EXPENDITURES: $2,887,655,837.67 (CITY) $34,978,773.13 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,291,161 * 78,425 * 5,000 * 94,000 * (C)* 458,599 * 104,066 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 109,555 * * * * (N)* 84,227 * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 458,599 * 458,599
FORCST(C)* * * * * * * * * * * * 458,599 * 458,599
ACTUAL(C)* 131 * 4,894 * 16,574 *353,905 * 7,538 * * * * * * * * 383,042

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 84,227 * 84,227
FORCST(N)* * * * * * * * * * * * 84,227 * 84,227
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 NC-STAB-3 FOR EXTRA CONSTRUCTION WORK DEVSCOPE 04/04 01/05
CO#: A4 CONS GE 040 CONSTRUCTION GENERAL 180 0 06/10

CONS 056 CONSTRUCTION 71 0 06/10

826 NC-STAB-4 FOR EXTRA CONSTRUCTION WORK DEVSCOPE 03/96 12/96
CO#: A4 CONS EL 015 CONSTRUCTION ELECTRICAL 54 0 06/10

826 NC-UPGRD UPGRADING THE NEWTOWN CREEK WPCP
CO#: A5 DSGN FD 073 DESIGN FINAL DESIGN 3,916 0 06/10
CO#: A7 DSGN FD 077 DESIGN FINAL DESIGN 5,458 0 06/10
CO#: A8 DSGN FD 077 DESIGN FINAL DESIGN 1,716 0 06/10
CO#: D CONS EL 085 CONSTRUCTION ELECTRICAL 103 0 06/10
CO#: D4 CONS EL 085 CONSTRUCTION ELECTRICAL 12 0 06/10
CO#: D7 CONS EL 085 CONSTRUCTION ELECTRICAL 120 0 06/10
CO#: D8 CONS EL 085 CONSTRUCTION ELECTRICAL 180 0 06/10
CO#: D9 CONS EL 085 CONSTRUCTION ELECTRICAL 180 0 06/10
CO#: E CONS EL 085 CONSTRUCTION ELECTRICAL 60 0 06/10
CO#: G9 CONS GE 086 CONSTRUCTION GENERAL 13 0 06/10
CO#: H4 CONS GE 086 CONSTRUCTION GENERAL 12 0 06/10
CO#: J1 CONS GE 086 CONSTRUCTION GENERAL 11 0 06/10
CO#: J9 CONS GE 086 CONSTRUCTION GENERAL 21 0 06/10
CO#: K3 CONS GE 086 CONSTRUCTION GENERAL 150 0 06/10
CO#: K6 CONS GE 086 CONSTRUCTION GENERAL 215 0 06/10
CO#: K8 CONS GE 086 CONSTRUCTION GENERAL 2 0 06/10
CO#: L6 CONS GE 086 CONSTRUCTION GENERAL 6 0 06/10
CO#: M2 CONS GE 086 CONSTRUCTION GENERAL 30 0 06/10
CO#: M3 CONS GE 086 CONSTRUCTION GENERAL 241 0 06/10
CO#: M4 CONS GE 086 CONSTRUCTION GENERAL 34 0 06/10
CO#: M5 CONS GE 086 CONSTRUCTION GENERAL 67 0 06/10
CO#: C CONS HV 087 CONSTRUCTION HVAC 100 0 06/10
CO#: C2 CONS HV 087 CONSTRUCTION HVAC 87 0 06/10
CO#: C3 CONS HV 087 CONSTRUCTION HVAC 135 0 06/10
CO#: C4 CONS HV 087 CONSTRUCTION HVAC 22 0 06/10
CO#: B3 CONS PL 088 CONSTRUCTION PLUMBING 4 0 06/10
CO#: B4 CONS PL 088 CONSTRUCTION PLUMBING 19 0 06/10
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WITH FY 2010 PLAN AND FORECAST AND ACTUALS
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: B7 CONS PL 088 CONSTRUCTION PLUMBING 7 0 06/10
CO#: F4 CONS EL 089 CONSTRUCTION ELECTRICAL 3 0 06/10
CO#: F5 CONS EL 089 CONSTRUCTION ELECTRICAL 433 0 06/10
CO#: F6 CONS EL 089 CONSTRUCTION ELECTRICAL 13 0 06/10
CO#: F8 CONS EL 089 CONSTRUCTION ELECTRICAL 58 0 06/10
CO#: G4 CONS EL 089 CONSTRUCTION ELECTRICAL 21 0 06/10
CO#: G6 CONS EL 089 CONSTRUCTION ELECTRICAL 297 0 06/10
CO#: H1 CONS EL 089 CONSTRUCTION ELECTRICAL 20 0 06/10
CO#: H5 CONS EL 089 CONSTRUCTION ELECTRICAL 1,133 0 06/10
CO#: I CONS EL 089 CONSTRUCTION ELECTRICAL 49 0 06/10
CO#: I1 CONS EL 089 CONSTRUCTION ELECTRICAL 66 0 06/10
CO#: I2 CONS EL 089 CONSTRUCTION ELECTRICAL 306 0 06/10
CO#: I3 CONS EL 089 CONSTRUCTION ELECTRICAL 433 0 06/10
CO#: I4 CONS EL 089 CONSTRUCTION ELECTRICAL 13 0 06/10
CO#: I5 CONS EL 089 CONSTRUCTION ELECTRICAL 354 0 06/10
CO#: I6 CONS EL 089 CONSTRUCTION ELECTRICAL 55 0 06/10
CO#: I7 CONS EL 089 CONSTRUCTION ELECTRICAL 229 0 06/10
CO#: I8 CONS EL 089 CONSTRUCTION ELECTRICAL 1,167 0 06/10
CO#: I9 CONS EL 089 CONSTRUCTION ELECTRICAL 498 0 06/10
CO#: J CONS EL 089 CONSTRUCTION ELECTRICAL 51 0 06/10
CO#: J1 CONS EL 089 CONSTRUCTION ELECTRICAL 20 0 06/10
CO#: J2 CONS EL 089 CONSTRUCTION ELECTRICAL 6 0 06/10
CO#: J3 CONS EL 089 CONSTRUCTION ELECTRICAL 111 0 06/10
CO#: J4 CONS EL 089 CONSTRUCTION ELECTRICAL 100 0 06/10
CO#: M4 CONS GE 090 CONSTRUCTION GENERAL 401 0 06/10
CO#: M7 CONS GE 090 CONSTRUCTION GENERAL 171 0 06/10
CO#: N5 CONS GE 090 CONSTRUCTION GENERAL 43 0 06/10
CO#: O2 CONS GE 090 CONSTRUCTION GENERAL 48 0 06/10
CO#: P CONS GE 090 CONSTRUCTION GENERAL 38 0 06/10
CO#: P8 CONS GE 090 CONSTRUCTION GENERAL 12 0 06/10
CO#: P9 CONS GE 090 CONSTRUCTION GENERAL 282 0 06/10
CO#: C1 CONS HV 091 CONSTRUCTION HVAC 13 0 06/10
CO#: C4 CONS HV 091 CONSTRUCTION HVAC 12 0 06/10
CO#: C5 CONS HV 091 CONSTRUCTION HVAC 56 0 06/10
CO#: B8 CONS PL 092 CONSTRUCTION PLUMBING 7 0 06/10
CO#: B9 CONS PL 092 CONSTRUCTION PLUMBING 8 0 06/10
CO#: C3 CONS GE 093 CONSTRUCTION GENERAL 85 0 06/10
CO#: C4 CONS GE 093 CONSTRUCTION GENERAL 66 0 06/10
CO#: D4 CONS GE 093 CONSTRUCTION GENERAL 18 0 06/10
CO#: E4 CONS GE 093 CONSTRUCTION GENERAL 6 0 06/10
CO#: E5 CONS GE 093 CONSTRUCTION GENERAL 6 0 06/10
CO#: E6 CONS GE 093 CONSTRUCTION GENERAL 8 0 06/10
CO#: E7 CONS GE 093 CONSTRUCTION GENERAL 255 0 06/10
CO#: E8 CONS GE 093 CONSTRUCTION GENERAL 66 0 06/10
CO#: E9 CONS GE 093 CONSTRUCTION GENERAL 78 0 06/10
CO#: F CONS GE 093 CONSTRUCTION GENERAL 22 0 06/10
CO#: L3 CONS GE 094 CONSTRUCTION GENERAL 306 0 06/10
CO#: A4 CONS HV 095 CONSTRUCTION HVAC 15 0 06/10
CO#: A6 CONS HV 095 CONSTRUCTION HVAC 51 0 06/10
CO#: A7 CONS GE 099 CONSTRUCTION GENERAL 142 0 06/10
CO#: F3 CONS GE 113 CONSTRUCTION GENERAL 654 0 06/10
CO#: I2 CONS GE 113 CONSTRUCTION GENERAL 153 0 06/10
CO#: K CONS GE 113 CONSTRUCTION GENERAL 15 0 06/10
CO#: K1 CONS GE 113 CONSTRUCTION GENERAL 271 0 06/10
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: K2 CONS GE 113 CONSTRUCTION GENERAL 54 0 06/10
CO#: K9 CONS GE 113 CONSTRUCTION GENERAL 7 0 06/10
CO#: L CONS GE 113 CONSTRUCTION GENERAL 52 0 06/10
CO#: L1 CONS GE 113 CONSTRUCTION GENERAL 270 0 06/10
CO#: L2 CONS GE 113 CONSTRUCTION GENERAL 26 0 06/10
CO#: L3 CONS GE 113 CONSTRUCTION GENERAL 306 0 06/10
CO#: L4 CONS GE 113 CONSTRUCTION GENERAL 116 0 06/10
CO#: L5 CONS GE 113 CONSTRUCTION GENERAL 10 0 06/10
CO#: A6 DSGN FD 120 DESIGN FINAL DESIGN 13,618 0 06/10
CO#: A7 DSGN FD 120 DESIGN FINAL DESIGN 153 0 06/10
CO#: C4 CONS EL 151 CONSTRUCTION ELECTRICAL 12 0 06/10
CO#: C6 CONS EL 151 CONSTRUCTION ELECTRICAL 55 0 06/10
CO#: E3 CONS EL 151 CONSTRUCTION ELECTRICAL 14 0 06/10
CO#: E5 CONS EL 151 CONSTRUCTION ELECTRICAL 25 0 06/10
CO#: E6 CONS EL 151 CONSTRUCTION ELECTRICAL 11 0 06/10
CO#: E7 CONS EL 151 CONSTRUCTION ELECTRICAL 12 0 06/10
CO#: E8 CONS EL 151 CONSTRUCTION ELECTRICAL 72 0 06/10
CO#: E9 CONS EL 151 CONSTRUCTION ELECTRICAL 219 0 06/10
CO#: F CONS EL 151 CONSTRUCTION ELECTRICAL 41 0 06/10
CO#: F1 CONS EL 151 CONSTRUCTION ELECTRICAL 32 0 06/10
CO#: I CONS GE 152 CONSTRUCTION GENERAL 52 0 06/10
CO#: L7 CONS GE 152 CONSTRUCTION GENERAL 14 0 06/10
CO#: M5 CONS GE 152 CONSTRUCTION GENERAL 194 0 06/10
CO#: M9 CONS GE 152 CONSTRUCTION GENERAL 6 0 06/10
CO#: N CONS GE 152 CONSTRUCTION GENERAL 32 0 06/10
CO#: A8 CONS HV 153 CONSTRUCTION HVAC 26 0 06/10
CO#: B1 CONS HV 153 CONSTRUCTION HVAC 42 0 06/10
CO#: A8 CONS PL 154 CONSTRUCTION PLUMBING 16 0 06/10

SITE AQ 210 SITE ACQUISITION 24 0 06/10
CONS GE 222 CONSTRUCTION GENERAL 3,381- 0 06/10
CONS 238 CONSTRUCTION 5- 0 06/10
CONS 259 CONSTRUCTION 639 0 06/10
DSGN 260 DESIGN 193 0 06/10
CONS 261 CONSTRUCTION 658 0 06/10
DSGN 267 DESIGN 364- 0 06/10
DSGN 270 DESIGN 28- 0 06/10
CONS 271 CONSTRUCTION 40- 0 06/10
CONS 278 CONSTRUCTION 404- 0 06/10
CONS 286 CONSTRUCTION 100 0 06/10
CONS 291 CONSTRUCTION 1,856 0 06/10
CONS 313 CONSTRUCTION 10- 0 06/10
CONS 316 CONSTRUCTION 52- 0 06/10
CONS 317 CONSTRUCTION 256- 0 06/10
CONS 320 CONSTRUCTION 232- 0 06/10
DSGN 324 DESIGN 1,400 0 06/10
CONS 331 CONSTRUCTION 53 0 06/10
SITE AQ 332 SITE ACQUISITION 14,757 0 06/10
SITE AQ 333 SITE ACQUISITION 5,300- 0 06/10
CONS 338 CONSTRUCTION 1,500- 0 06/10
CONS 340 CONSTRUCTION 295- 0 06/10
CONS 345 CONSTRUCTION 2,000 0 06/10
CONS 346 CONSTRUCTION 90- 0 06/10
CONS 352 CONSTRUCTION 21- 0 06/10
CONS 354 CONSTRUCTION 65- 0 06/10
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 358 CONSTRUCTION 31- 0 06/10
CONS 359 CONSTRUCTION 14- 0 06/10
CONS 360 CONSTRUCTION 340- 0 06/10
CONS 361 CONSTRUCTION 1,248- 0 06/10
CONS 362 CONSTRUCTION 27- 0 06/10
CONS 363 CONSTRUCTION 459- 0 06/10
CONS 364 CONSTRUCTION 2- 0 06/10
CONS 366 CONSTRUCTION 1,683- 0 06/10
CONS 367 CONSTRUCTION 24- 0 06/10
CONS 368 CONSTRUCTION 96- 0 06/10
CONS 369 CONSTRUCTION 3- 0 06/10
CONS 370 CONSTRUCTION 78- 0 06/10
CONS 371 CONSTRUCTION 156- 0 06/10
CONS 372 CONSTRUCTION 32- 0 06/10
CONS 373 CONSTRUCTION 9- 0 06/10
CONS 374 CONSTRUCTION 11- 0 06/10
CONS 375 CONSTRUCTION 5- 0 06/10
CONS 376 CONSTRUCTION 1- 0 06/10
CNSP SU 378 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 38,000 0 06/10

CO#: C IFDS 600 IFA DESIGN 1,000 0 06/10
CO#: D IFDS 600 IFA DESIGN 1,000 0 06/10
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/10

826 NC-25 SUBSTATION FEEDER
CO#: A CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1 0 06/10

826 NC-36 MAIN BUILDING NORTH NEWTOWN CREEK WPCP UPGRADING DEVSCOPE 03/96 12/96
CO#: B CONS GE 001 CONSTRUCTION GENERAL 1,230 0 06/10
CO#: B1 CONS GE 001 CONSTRUCTION GENERAL 65 0 06/10
CO#: B2 CONS GE 001 CONSTRUCTION GENERAL 450 0 06/10
CO#: B4 CONS GE 001 CONSTRUCTION GENERAL 198 0 06/10
CO#: B5 CONS GE 001 CONSTRUCTION GENERAL 29 0 06/10
CO#: B6 CONS GE 001 CONSTRUCTION GENERAL 8 0 06/10
CO#: B7 CONS GE 001 CONSTRUCTION GENERAL 130 0 06/10
CO#: B8 CONS GE 001 CONSTRUCTION GENERAL 25 0 06/10
CO#: B9 CONS GE 001 CONSTRUCTION GENERAL 124 0 06/10
CO#: C CONS GE 001 CONSTRUCTION GENERAL 15 0 06/10
CO#: C1 CONS GE 001 CONSTRUCTION GENERAL 85 0 06/10
CO#: C2 CONS GE 001 CONSTRUCTION GENERAL 8 0 06/10
CO#: C3 CONS GE 001 CONSTRUCTION GENERAL 3 0 06/10
CO#: A1 CONS EL 002 CONSTRUCTION ELECTRICAL 5 0 06/10
CO#: A2 CONS EL 002 CONSTRUCTION ELECTRICAL 61 0 06/10
CO#: A4 CONS EL 002 CONSTRUCTION ELECTRICAL 10 0 06/10
CO#: A5 CONS EL 002 CONSTRUCTION ELECTRICAL 355 0 06/10
CO#: A6 CONS EL 002 CONSTRUCTION ELECTRICAL 25 0 06/10
CO#: A7 CONS EL 002 CONSTRUCTION ELECTRICAL 78 0 06/10
CO#: A8 CONS EL 002 CONSTRUCTION ELECTRICAL 31 0 06/10
CO#: A9 CONS EL 002 CONSTRUCTION ELECTRICAL 266 0 06/10
CO#: B CONS EL 002 CONSTRUCTION ELECTRICAL 850 0 06/10
CO#: A CONS PL 003 CONSTRUCTION PLUMBING 50 0 06/10
CO#: A1 CONS PL 003 CONSTRUCTION PLUMBING 24 0 06/10
CO#: A3 CONS HV 004 CONSTRUCTION HVAC 120 0 06/10

CONS 009 CONSTRUCTION 31- 0 06/10
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IFSP 601 IFA CONSTRUCTION SUPERVIS 2,500 0 06/10
CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/11
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/12
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/13
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/13

826 NC-40 RECONSTRUCTION OF MANHATTAN PUMP STATION DEVSCOPE 03/96 12/96
CO#: C9 CONS GE 001 CONSTRUCTION GENERAL 86 0 06/10
CO#: D6 CONS GE 001 CONSTRUCTION GENERAL 492 0 06/10
CO#: D7 CONS GE 001 CONSTRUCTION GENERAL 10 0 06/10
CO#: E6 CONS GE 001 CONSTRUCTION GENERAL 111 0 06/10
CO#: F6 CONS GE 001 CONSTRUCTION GENERAL 128 0 06/10
CO#: G5 CONS GE 001 CONSTRUCTION GENERAL 165 0 06/10
CO#: G6 CONS GE 001 CONSTRUCTION GENERAL 13 0 06/10
CO#: G7 CONS GE 001 CONSTRUCTION GENERAL 9 0 06/10
CO#: G8 CONS GE 001 CONSTRUCTION GENERAL 18 0 06/10
CO#: G9 CONS GE 001 CONSTRUCTION GENERAL 8 0 06/10
CO#: H CONS GE 001 CONSTRUCTION GENERAL 75 0 06/10
CO#: H1 CONS GE 001 CONSTRUCTION GENERAL 86 0 06/10
CO#: H2 CONS GE 001 CONSTRUCTION GENERAL 45 0 06/10
CO#: H3 CONS GE 001 CONSTRUCTION GENERAL 13 0 06/10
CO#: H4 CONS GE 001 CONSTRUCTION GENERAL 40 0 06/10
CO#: H5 CONS GE 001 CONSTRUCTION GENERAL 12 0 06/10
CO#: H6 CONS GE 001 CONSTRUCTION GENERAL 120 0 06/10
CO#: H7 CONS GE 001 CONSTRUCTION GENERAL 570 0 06/10
CO#: H8 CONS GE 001 CONSTRUCTION GENERAL 106 0 06/10
CO#: H9 CONS GE 001 CONSTRUCTION GENERAL 30 0 06/10
CO#: I CONS GE 001 CONSTRUCTION GENERAL 509 0 06/10
CO#: I1 CONS GE 001 CONSTRUCTION GENERAL 2 0 06/10
CO#: I2 CONS GE 001 CONSTRUCTION GENERAL 79 0 06/10
CO#: I3 CONS GE 001 CONSTRUCTION GENERAL 47 0 06/10
CO#: I4 CONS GE 001 CONSTRUCTION GENERAL 59 0 06/10
CO#: I5 CONS GE 001 CONSTRUCTION GENERAL 412 0 06/10
CO#: I6 CONS GE 001 CONSTRUCTION GENERAL 200 0 06/10
CO#: I7 CONS GE 001 CONSTRUCTION GENERAL 50 0 06/10
CO#: I8 CONS GE 001 CONSTRUCTION GENERAL 111 0 06/10
CO#: I9 CONS GE 001 CONSTRUCTION GENERAL 100 0 06/10
CO#: J CONS GE 001 CONSTRUCTION GENERAL 100 0 06/10
CO#: J1 CONS GE 001 CONSTRUCTION GENERAL 176 0 06/10
CO#: J2 CONS GE 001 CONSTRUCTION GENERAL 78 0 06/10
CO#: J3 CONS GE 001 CONSTRUCTION GENERAL 78 0 06/10
CO#: A5 CONS EL 002 CONSTRUCTION ELECTRICAL 6 0 06/10
CO#: A9 CONS EL 002 CONSTRUCTION ELECTRICAL 419 0 06/10
CO#: B8 CONS EL 002 CONSTRUCTION ELECTRICAL 86 0 06/10
CO#: B9 CONS EL 002 CONSTRUCTION ELECTRICAL 242 0 06/10
CO#: C CONS EL 002 CONSTRUCTION ELECTRICAL 7 0 06/10
CO#: C1 CONS EL 002 CONSTRUCTION ELECTRICAL 68 0 06/10
CO#: C2 CONS EL 002 CONSTRUCTION ELECTRICAL 48 0 06/10
CO#: C3 CONS EL 002 CONSTRUCTION ELECTRICAL 313 0 06/10
CO#: C4 CONS EL 002 CONSTRUCTION ELECTRICAL 101 0 06/10
CO#: C5 CONS EL 002 CONSTRUCTION ELECTRICAL 354 0 06/10
CO#: C6 CONS EL 002 CONSTRUCTION ELECTRICAL 100 0 06/10
CO#: C7 CONS EL 002 CONSTRUCTION ELECTRICAL 139 0 06/10
CO#: B1 CONS HV 003 CONSTRUCTION HVAC 7 0 06/10
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: B2 CONS HV 003 CONSTRUCTION HVAC 35 0 06/10
CO#: B3 CONS HV 003 CONSTRUCTION HVAC 11 0 06/10
CO#: B4 CONS HV 003 CONSTRUCTION HVAC 13 0 06/10
CO#: B CONS PL 004 CONSTRUCTION PLUMBING 29 0 06/10

CONS 011 CONSTRUCTION 54- 0 06/10
CONS 014 CONSTRUCTION 45- 0 06/10
CONS 018 CONSTRUCTION 57- 0 06/10
CONS 019 CONSTRUCTION 392- 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 500 0 06/10

826 NC-41 CENTRAL RESIDUALS BUILDING NEWTOWN CREEK WPCP UPGRADING
CO#: A CONS GE 001 CONSTRUCTION GENERAL 1,086 0 06/10
CO#: A2 CONS GE 001 CONSTRUCTION GENERAL 41 0 06/10
CO#: A5 CONS GE 001 CONSTRUCTION GENERAL 55 0 06/10
CO#: A6 CONS GE 001 CONSTRUCTION GENERAL 144 0 06/10
CO#: A7 CONS GE 001 CONSTRUCTION GENERAL 480 0 06/10
CO#: A8 CONS GE 001 CONSTRUCTION GENERAL 119 0 06/10
CO#: A9 CONS GE 001 CONSTRUCTION GENERAL 52 0 06/10
CO#: B CONS GE 001 CONSTRUCTION GENERAL 1,420 0 06/10
CO#: B1 CONS GE 001 CONSTRUCTION GENERAL 56 0 06/10
CO#: B2 CONS GE 001 CONSTRUCTION GENERAL 312 0 06/10
CO#: A2 CONS EL 003 CONSTRUCTION ELECTRICAL 205 0 06/10
CO#: A3 CONS EL 003 CONSTRUCTION ELECTRICAL 12 0 06/10
CO#: A4 CONS EL 003 CONSTRUCTION ELECTRICAL 46 0 06/10
CO#: A5 CONS EL 003 CONSTRUCTION ELECTRICAL 8 0 06/10
CO#: A6 CONS EL 003 CONSTRUCTION ELECTRICAL 31 0 06/10
CO#: A7 CONS EL 003 CONSTRUCTION ELECTRICAL 15 0 06/10
CO#: A8 CONS EL 003 CONSTRUCTION ELECTRICAL 107 0 06/10
CO#: A CONS HV 005 CONSTRUCTION HVAC 9 0 06/10
CO#: A1 CONS HV 005 CONSTRUCTION HVAC 87 0 06/10
CO#: A2 CONS HV 005 CONSTRUCTION HVAC 48 0 06/10

CONS GE 010 CONSTRUCTION GENERAL 287,276 0 06/10
CONS EL 011 CONSTRUCTION ELECTRICAL 37,440 0 06/10
CONS HV 012 CONSTRUCTION HVAC 19,474 0 06/10
CONS PL 013 CONSTRUCTION PLUMBING 11,193 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 2,500 0 06/10

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 2,500 0 06/10
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 2,500 0 06/11
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 2,500 0 06/10
CO#: D IFSP 601 IFA CONSTRUCTION SUPERVIS 2,500 0 06/12

826 NC-47 SOUTH BATTERY NEWTOWN CREEK PLANT UPGRADING DEVSCOPE 05/04 01/05
CO#: A5 CONS GE 003 CONSTRUCTION GENERAL 75 0 06/10
CO#: A6 CONS GE 003 CONSTRUCTION GENERAL 62 0 06/10
CO#: A9 CONS GE 003 CONSTRUCTION GENERAL 55 0 06/10
CO#: B CONS GE 003 CONSTRUCTION GENERAL 38 0 06/10
CO#: B1 CONS GE 003 CONSTRUCTION GENERAL 59 0 06/10
CO#: B2 CONS GE 003 CONSTRUCTION GENERAL 43 0 06/10
CO#: B3 CONS GE 003 CONSTRUCTION GENERAL 22 0 06/10
CO#: B4 CONS GE 003 CONSTRUCTION GENERAL 33 0 06/10
CO#: B5 CONS GE 003 CONSTRUCTION GENERAL 17 0 06/10
CO#: B6 CONS GE 003 CONSTRUCTION GENERAL 8 0 06/10
CO#: B7 CONS GE 003 CONSTRUCTION GENERAL 210 0 06/10
CO#: B8 CONS GE 003 CONSTRUCTION GENERAL 78 0 06/10
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CO#: B9 CONS GE 003 CONSTRUCTION GENERAL 113 0 06/10
CO#: A CONS EL 004 CONSTRUCTION ELECTRICAL 38 0 06/10
CO#: A1 CONS EL 004 CONSTRUCTION ELECTRICAL 750 0 06/10
CO#: A2 CONS EL 004 CONSTRUCTION ELECTRICAL 15 0 06/10
CO#: A3 CONS EL 004 CONSTRUCTION ELECTRICAL 22 0 06/10
CO#: A4 CONS EL 004 CONSTRUCTION ELECTRICAL 532 0 06/10
CO#: A CONS HV 005 CONSTRUCTION HVAC 13 0 06/10
CO#: A1 CONS HV 005 CONSTRUCTION HVAC 5 0 06/10
CO#: A CONS PL 006 CONSTRUCTION PLUMBING 37 0 06/10

CONS 007 CONSTRUCTION 50- 0 06/10
CONS 008 CONSTRUCTION 68- 0 06/10
CONS 009 CONSTRUCTION 14- 0 06/10
CONS 010 CONSTRUCTION 34- 0 06/10
CONS 011 CONSTRUCTION 666- 0 06/10
CONS 012 CONSTRUCTION 19- 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 2,500 0 06/10

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 2,500 0 06/11
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/14
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 3,000 0 06/16

826 NC-50 NEWTOWN CREEK WPCP SLUDGE LOADING DOCKS DEVSCOPE 03/96 12/96
CONS GE FS1 CONSTRUCTION GENERAL 0 84,227 06/10
CONS GE 001 CONSTRUCTION GENERAL 80,000 0 06/11
CNSP SU 008 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 6,000 0 06/10
IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/10

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/12
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/14
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 2,000 0 06/15

826 NC-60 UPGRADING THE NEWTOWN CREEK WPCP - PROCESS WRAP-UP
CONS GE 002 CONSTRUCTION GENERAL 12,706 0 06/11
CONS EL 004 CONSTRUCTION ELECTRICAL 11,360 0 06/11

846 P-201C17U GREENPOINT PLGD COMF STATION CONSTR (DEP FUNDED) B043-107M CLOSE 10/09 10/10
CONS GE 100 CONSTRUCTION GENERAL 792 0 06/10
CNSP SU 110 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 59 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1709
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WP-284 FMS #: 826 817 CITY-WIDE SLUDGE DISPOSAL FACILITIES
AVAILABLE BALANCE AS OF: 11/30/09 $54,678,537.06 (CITY) $3.31 (NON-CITY)
CONTRACT LIABILITY: $7,483,471.21 (CITY) $1.19 (NON-CITY)
ITD EXPENDITURES: $1,078,208,718.04 (CITY) $16,839,174.50 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 981-* * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 981-* 981-
FORCST(C)* * * * * * * * * * * * 981-* 981-
ACTUAL(C)* 104-* * * * 92 * * * * * * * * 11-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 SM-104 DOCKING FACILITIES FOR SLUDGE PROCESSING
DSGN PD 004 DESIGN PRELIMINARY DESIGN 151 0 06/10
DSGN PD 005 DESIGN PRELIMINARY DESIGN 151- 0 06/10

826 SM-140 CONSTRUCTION OF DOCKING FACILITIES DEVSCOPE 06/93 03/94
CONS GE 006 CONSTRUCTION GENERAL 828- 0 06/10
CONS GE 007 CONSTRUCTION GENERAL 52- 0 06/10

826 SM-141 DOCKING FACILITIES AT 26TH WARD DEVSCOPE 06/93 03/94
CONS 005 CONSTRUCTION 33- 0 06/10

826 SM-70 CONSULTANT DESIGN & CONSTRUCTION OF SLUDGE VESSEL DEVSCOPE 03/04 05/04
CO#: A5 CNSP SU 005 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 93 0 06/10
CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/10
CO#: A1 IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 10/10

826 SM-80 SLUDGE FACILITITES SAFETY ITEMS AND WRAP-UP
CO#: B3 CONS GE 003 CONSTRUCTION GENERAL 10 0 06/10
CO#: A5 CONS EL 005 CONSTRUCTION ELECTRICAL 5 0 06/10
CO#: A6 CONS EL 005 CONSTRUCTION ELECTRICAL 3 0 06/10

CONS 021 CONSTRUCTION 104- 0 06/10
CONS 022 CONSTRUCTION 75- 0 06/10

CO#: A IFSP 601 IFA CONSTRUCTION SUPERVIS 600 0 06/10

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1710
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WP-285 FMS #: 826 824 BIONUTRIENT REMOVAL FACILITIES, CITYWIDE
AVAILABLE BALANCE AS OF: 11/30/09 $89,383,367.26 (CITY) $742,000.00 (NON-CITY)
CONTRACT LIABILITY: $45,135,727.19 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $232,579,424.55 (CITY) $.00 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 86,256 * 15,400 * 15,000 * * (C)* 57,493 * 45,400 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * 4,615 * * * * * * * 52,878 * 57,493
FORCST(C)* * * * * 4,615 * * * * * * * 52,878 * 57,493
ACTUAL(C)* * 53 * 5,785 * 595 * 6,753 * * * * * * * * 13,186

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 BB-181-B INSTALLATION OF FROTH CONTROL SYSTEM
CONS GE 001 CONSTRUCTION GENERAL 410 0 06/10
CONS GE 002 CONSTRUCTION GENERAL 410- 0 06/10

826 BNR-SHAR FULL SCALE SHARON PROCESS AT WARDS ISLAND WPCP DEVSCOPE 03/06 05/06
CO#: B1 CONS GE 001 CONSTRUCTION GENERAL 401 0 06/10
CO#: B2 CONS GE 001 CONSTRUCTION GENERAL 100 0 06/10
CO#: B3 CONS GE 001 CONSTRUCTION GENERAL 140 0 06/10
CO#: B4 CONS GE 001 CONSTRUCTION GENERAL 37 0 06/10
CO#: B5 CONS GE 001 CONSTRUCTION GENERAL 78 0 06/10
CO#: B6 CONS GE 001 CONSTRUCTION GENERAL 17 0 06/10
CO#: B7 CONS GE 001 CONSTRUCTION GENERAL 75 0 06/10
CO#: B8 CONS GE 001 CONSTRUCTION GENERAL 60 0 06/10
CO#: B9 CONS GE 001 CONSTRUCTION GENERAL 75 0 06/10
CO#: C CONS GE 001 CONSTRUCTION GENERAL 163 0 06/10
CO#: A4 CONS EL 004 CONSTRUCTION ELECTRICAL 634 0 06/10
CO#: A5 CONS EL 004 CONSTRUCTION ELECTRICAL 75 0 06/10
CO#: A6 CONS EL 004 CONSTRUCTION ELECTRICAL 75 0 06/10
CO#: A7 CONS EL 004 CONSTRUCTION ELECTRICAL 2,200 0 06/10
CO#: A8 CONS EL 004 CONSTRUCTION ELECTRICAL 433 0 06/10

826 EE-LONG LONG OUTFALL ALTERNATIVES DEVSCOPE 03/00 11/00
CO#: A IFDS 600 IFA DESIGN 20 0 06/10

826 EE-NITRO NITROGEN MANAGEMENT SERVICE
CO#: B SVCS 004 SERVICES 5,728 0 06/10

DSGN 007 DESIGN 30,000 0 06/11
DSGN 008 DESIGN 15,095 0 06/14

CO#: B IFDS 600 IFA DESIGN 400 0 06/10

826 HP-BNR PHASE II BNR - HP CARBON DEVSCOPE 03/08 12/08
CONS 003 CONSTRUCTION 14,000 0 06/11
CNSP 004 CONSTRUCTION SUPERVISION 1,400 0 06/11

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1711
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 HP-165-B INSTALL FROTH CONTROL SYSTEM, AER TKS
CONS GE 008 CONSTRUCTION GENERAL 193 0 06/10
CONS GE 009 CONSTRUCTION GENERAL 193- 0 06/10
CONS GE 010 CONSTRUCTION GENERAL 139 0 06/10
CONS GE 011 CONSTRUCTION GENERAL 139- 0 06/10

826 PO-85-B CONS. & OPER. SERV. OF METHANE PRODUCTION FROM DIGESTER GAS DEVSCOPE 03/08 05/08
CONS GE 003 CONSTRUCTION GENERAL 9,985 0 06/10

CO#: A IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 400 0 06/10

826 PO-87-B WARDS ISLAND E BATTERY UPGRADE FOR FULL SCALE BNR DEVSCOPE 03/07 05/07
CO#: E7 CONS GE 004 CONSTRUCTION GENERAL 58 0 06/10
CO#: F CONS GE 004 CONSTRUCTION GENERAL 385 0 06/10
CO#: F1 CONS GE 004 CONSTRUCTION GENERAL 79 0 06/10
CO#: F2 CONS GE 004 CONSTRUCTION GENERAL 82 0 06/10
CO#: F3 CONS GE 004 CONSTRUCTION GENERAL 328 0 06/10
CO#: F4 CONS GE 004 CONSTRUCTION GENERAL 30 0 06/10
CO#: F5 CONS GE 004 CONSTRUCTION GENERAL 18 0 06/10
CO#: F6 CONS GE 004 CONSTRUCTION GENERAL 51 0 06/10
CO#: F7 CONS GE 004 CONSTRUCTION GENERAL 150 0 06/10
CO#: F8 CONS GE 004 CONSTRUCTION GENERAL 250 0 06/10
CO#: F9 CONS GE 004 CONSTRUCTION GENERAL 250 0 06/10
CO#: G CONS GE 004 CONSTRUCTION GENERAL 25 0 06/10
CO#: G1 CONS GE 004 CONSTRUCTION GENERAL 50 0 06/10
CO#: G2 CONS GE 004 CONSTRUCTION GENERAL 100 0 06/10
CO#: G3 CONS GE 004 CONSTRUCTION GENERAL 50 0 06/10
CO#: A4 CONS EL 009 CONSTRUCTION ELECTRICAL 53 0 06/10
CO#: A5 CONS EL 009 CONSTRUCTION ELECTRICAL 150 0 06/10
CO#: A6 CONS EL 009 CONSTRUCTION ELECTRICAL 250 0 06/10
CO#: A7 CONS EL 009 CONSTRUCTION ELECTRICAL 150 0 06/10
CO#: A8 CONS EL 009 CONSTRUCTION ELECTRICAL 200 0 06/10
CO#: A9 CONS EL 009 CONSTRUCTION ELECTRICAL 50 0 06/10
CO#: B CONS EL 009 CONSTRUCTION ELECTRICAL 500 0 06/10
CO#: A CONS HV 010 CONSTRUCTION HVAC 124 0 06/10
CO#: A CONS PL 011 CONSTRUCTION PLUMBING 11 0 06/10
CO#: B IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/10

826 PO-88-B ADVANCE BNR WASTEWATER RESEARCH STUDIES FOR VARIOUS WPCPS
CO#: A1 IFDS DD 600 IFA DESIGN DESIGN DURING CONSTRUCTIO 150 0 06/10

IFSP 601 IFA CONSTRUCTION SUPERVIS 30 0 07/09

826 PO-89-B CONS. MGNT & DESIGN SVCES FOR SHARON "E" BATTERY BNR UPGRADE PRECONS 03/07 02/08
CO#: A5 CNSP SU 003 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 537 0 06/10

826 PO-94-B BIOLOGICAL CENTRATE TREATMENT - DEMO SERVICE AGREEMENT/ W.I.
SVCS 002 SERVICES 25 0 06/10

826 PO-95-B PILOT STUDY FOR SLUDGE REDUCTION (BIOLYSIS) AT 26TH WARD DEVSCOPE 03/07 05/07
DSGN 001 DESIGN 1,215 0 06/10

826 PO-98-B AMMONIA RECOVERY PROCESS DEMONSTRATION PROJECT @ 26TH WARD
CONS 001 CONSTRUCTION 27,431 0 06/10
IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 07/09

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1712
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 PW-70-B RESEARCH & DEVELOPMENT PROJECTS FOR BNR UPGRADES @ ALL WPCP
DSGN FD 001 DESIGN FINAL DESIGN 4,615 0 11/09

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: WP-287 FMS #: 826 818 UPGRADE CONEY ISLAND WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $29,770,711.91 (CITY) $10,200,567.28 (NON-CITY)
CONTRACT LIABILITY: $13,560,771.94 (CITY) $13,878.77 (NON-CITY)
ITD EXPENDITURES: $324,326,836.17 (CITY) $448,822,913.76 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 419 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 419 * 419
FORCST(C)* * * * * * * * * * * * 419 * 419
ACTUAL(C)* * * 136 * 11 * 117 * * * * * * * * 264

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 CI-PLANT CONEY ISLAND PLANT CONSTRUCTION (SEE CI-20)
CO#: B IFOT 602 IFA OTHER TECHNICAL SERVI 200 0 06/10

826 CI-105 RECONSTRUCT FIRE DAMAGED ODOR CONTROL SYSTEM @ CONEY ISLAND
CO#: C4 CONS GE 002 CONSTRUCTION GENERAL 87 0 06/10
CO#: C5 CONS GE 002 CONSTRUCTION GENERAL 5 0 06/10
CO#: C6 CONS GE 002 CONSTRUCTION GENERAL 7 0 06/10
CO#: C7 CONS GE 002 CONSTRUCTION GENERAL 4 0 06/10
CO#: C8 CONS GE 002 CONSTRUCTION GENERAL 50 0 06/10
CO#: C9 CONS GE 002 CONSTRUCTION GENERAL 250 0 06/10
CO#: D CONS GE 002 CONSTRUCTION GENERAL 63 0 06/10
CO#: D1 CONS GE 002 CONSTRUCTION GENERAL 75 0 06/10
CO#: D2 CONS GE 002 CONSTRUCTION GENERAL 80 0 06/10

CONS GE 008 CONSTRUCTION GENERAL 40- 0 06/10
CONS GE 009 CONSTRUCTION GENERAL 125- 0 06/10
CONS GE 010 CONSTRUCTION GENERAL 3- 0 06/10
CONS GE 011 CONSTRUCTION GENERAL 5- 0 06/10
CONS GE 012 CONSTRUCTION GENERAL 29- 0 06/10

CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 100 0 07/09

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1713
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: WP-288 FMS #: 826 819 UPGRADE OWLS HEAD WATER POLLUTION CONTROL PROJECT
AVAILABLE BALANCE AS OF: 11/30/09 $24,792,583.16 (CITY) $11,997,060.02 (NON-CITY)
CONTRACT LIABILITY: $28,682,555.95 (CITY) $7,141.88- (NON-CITY)
ITD EXPENDITURES: $236,521,089.36 (CITY) $240,696,829.17 (NON-CITY)

* FY 10 * FY 11 * FY 12 * FY 13 * * FY 10 * FY 11 * FY 12 * FY 13 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,386 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2010

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 10____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,386 * 3,386
FORCST(C)* * * * * * * * * * * * 3,386 * 3,386
ACTUAL(C)* 681-* 576 * 87 * 652 * 13 * * * * * * * * 648

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

826 OH-33 GRIT AND SCUM BUILDING MODIFICATIONS DEVSCOPE 06/04 03/05
CO#: A1 CNSP SU 001 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 425 0 06/10
CO#: A1 CONS GE 010 CONSTRUCTION GENERAL 467 0 06/10
CO#: A4 CONS GE 010 CONSTRUCTION GENERAL 88 0 06/10
CO#: A5 CONS GE 010 CONSTRUCTION GENERAL 2 0 06/10
CO#: A6 CONS GE 010 CONSTRUCTION GENERAL 12 0 06/10
CO#: A7 CONS GE 010 CONSTRUCTION GENERAL 73 0 06/10
CO#: A1 CONS EL 011 CONSTRUCTION ELECTRICAL 110 0 06/10
CO#: A2 CONS EL 011 CONSTRUCTION ELECTRICAL 78 0 06/10
CO#: A3 CONS EL 011 CONSTRUCTION ELECTRICAL 50 0 06/10
CO#: A1 CNSP SU 013 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,547 0 06/10

CONS 017 CONSTRUCTION 30- 0 06/10
CONS 018 CONSTRUCTION 652- 0 06/10
CONS 019 CONSTRUCTION 652 0 06/10

CO#: C IFDS 600 IFA DESIGN 200 0 06/10
CO#: B IFSP 601 IFA CONSTRUCTION SUPERVIS 300 0 07/09
CO#: C IFSP 601 IFA CONSTRUCTION SUPERVIS 200 0 06/10

826 OH-36 RECONSTRUCT FOREBAY DEVSCOPE 06/81 03/82
CO#: A6 CONS GE 003 CONSTRUCTION GENERAL 375 0 06/10
CO#: A8 CONS GE 003 CONSTRUCTION GENERAL 25 0 06/10
CO#: B2 CONS GE 003 CONSTRUCTION GENERAL 164 0 06/10
CO#: 5 IFSP 601 IFA CONSTRUCTION SUPERVIS 50 0 06/10

------------------------------------------------------------------------------------------------------------------------------------
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1714
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: WP WATER POLLUTION CONTROL
AVAILABLE BALANCE AS OF: 11/30/09 $2,595,504,311.47 (CITY) $534,466,140.02 (NON-CITY)
CONTRACT LIABILITY: $3,106,203,408.26 (CITY) $19,840,605.78 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 1,741,093 * 252,375 * 338,933 * 453,613 1,415,276 * 669,058 * 284,513 * 331,596
NON-CITY(N) 271,307 * * * 225,473 * * *
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 0 * 0 * 211,596 0 * 0 * 7,951
AUG 0 * 0 * 143,156 0 * 0 * 0
SEPT 134,952 * 134,952 * 92,806 0 * 0 * 0
OCT 0 * 0 * 412,714 0 * 0 * -474
NOV 4,851 * 4,851 * 56,059 0 * 0 * 0
DEC 2,491 * 2,491 * 0 0 * 0 * 0
JAN 0 * 0 * 0 0 * 0 * 0
FEB 0 * 0 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 0 * 0 * 0 0 * 0 * 0
MAY 0 * 0 * 0 0 * 0 * 0
JUNE 1,272,982 * 1,284,982 * 0 225,473 * 226,632 * 0
FY 10 1,415,276 * 1,427,276 * 916,330 225,473 * 226,632 * 7,476____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2010 AUTHORIZED COMMITMENT PLAN PAGE: 1715
WITH FY 2010 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: ALL
AVAILABLE BALANCE AS OF: 11/30/09 $24,075,824,431.07 (CITY) $7,629,451,718.79 (NON-CITY)
CONTRACT LIABILITY: $16,265,826,335.51 (CITY) $1,879,703,008.37 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 10 * FY 11 * FY 12 * FY 13 FY 10 * FY 11 * FY 12 * FY 13___________________________________________________________ __________________________________________________________

CITY(C) 7,975,859 * 4,051,818 * 3,704,966 * 5,182,204 15,755,890 * 5,777,359 * 4,267,781 * 5,450,659
NON-CITY(N) 2,271,620 * 1,643,369 * 1,278,826 * 1,354,803 3,313,235 * 1,730,059 * 1,545,693 * 1,303,211
____________________________________________________________________________________________________________________________________

FY 2010____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 572,006 * 564,521 * 529,761 373,886 * 374,395 * 403,879
AUG 252,074 * 226,273 * 521,247 88,306 * 101,198 * 103,491
SEPT 471,575 * 277,005 * 739,813 33,063 * 29,125 * 388,409
OCT 136,026 * 146,426 * 1,394,832 59,375 * 60,067 * 79,604
NOV 173,041 * 177,857 * 514,211 12,203 * 12,930 * 28,075
DEC 551,551 * 467,801 * 0 215,358 * 217,640 * 0
JAN 524,414 * 524,096 * 0 131,992 * 131,992 * 0
FEB 249,854 * 254,258 * 0 44,587 * 33,041 * 0
MARCH 266,094 * 223,012 * 0 100,384 * 100,384 * 0
APRIL 386,864 * 383,989 * 0 125,212 * 125,372 * 0
MAY 520,995 * 543,516 * 0 2,452 * 2,252 * 0
JUNE 11,651,396 * 12,020,221 * 0 2,126,417 * 2,133,222 * 0
FY 10 15,755,890 * 15,808,975 * 3,699,864 3,313,235 * 3,321,618 * 1,003,459____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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