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Appendix G: Construction Workforce Projections

Site E

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Site D

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Site C

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Site B

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Site A

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Platform work

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Refinery Building

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri

Number of 
Workers on 

Extended Total
Total Number of Worker 
Anticipated on Extended

Jan 15 0 8 20% 2 0 0 0 0 0 23 2

Feb 40 30% 12 8 20% 2 48 14

Mar 50 30% 15 8 20% 2 58 17

Apr 50 80% 40 8 80% 6 58 46

May 50 80% 40 15 80% 12 65 52

Jun 50 80% 40 30 80% 24 80 64

Jul 90 80% 72 30 80% 24 120 96

Aug 130 80% 104 30 80% 24 160 128

Sep 175 50% 88 30 80% 24 205 112

Oct 175 50% 88 30 30% 9 205 97

Nov 131 50% 66 30 30% 9 161 75

Dec 96 50% 48 40 30% 12 136 60

Jan 120 30% 36 50 30% 15 170 51

Feb 132 30% 40 50 30% 15 182 55

Mar 148 30% 44 45 30% 14 193 58

Apr 118 30% 35 45 80% 36 25 100% 25 188 96

May 112 50% 56 45 50% 23 30 100% 30 187 109

Jun 95 50% 48 60 50% 30 30 100% 30 185 108

Jul 95 50% 48 60 50% 30 30 100% 30 185 108

Aug 75 50% 38 75 50% 38 30 100% 30 180 105

Sep 60 50% 30 155 50% 78 30 100% 30 245 138

Oct 40 50% 20 200 50% 100 30 100% 30 270 150

Nov 15 50% 8 220 20% 44 25 100% 25 260 77

Dec 240 20% 48 50 80% 40 290 88

Jan 240 22% 53 60 80% 48 300 101

Feb 255 22% 56 70 80% 56 325 112

Mar 275 50% 138 70 80% 56 345 194

Apr 190 50% 95 25 100% 25 70 80% 56 285 176

May 220 30% 66 30 100% 30 80 80% 64 330 160

Jun 200 22% 44 30 100% 30 80 80% 64 310 138

Jul 190 50% 95 30 100% 30 80 80% 64 300 189

Aug 105 50% 53 30 100% 30 125 80% 100 260 183

Sep 85 50% 43 30 100% 30 125 30% 38 240 110

Oct 55 30% 17 30 100% 30 165 30% 50 250 96

Nov 35 30% 11 25 100% 25 180 30% 54 240 90

Dec 10 50% 5 30 30% 9 180 30% 54 220 68

Jan 30 30% 9 180 30% 54 210 63

Feb 40 30% 12 180 30% 54 220 66

Mar 50 30% 15 225 30% 68 275 83

Apr 50 80% 40 25 100% 25 225 30% 68 300 133

May 50 80% 40 30 100% 30 250 30% 75 330 145

Jun 125 80% 100 30 100% 30 250 20% 50 405 180

Jul 180 80% 144 30 100% 30 275 20% 55 485 229

Aug 220 80% 176 30 100% 30 275 20% 55 525 261

Sep 210 80% 168 30 100% 30 285 20% 57 525 255

Oct 250 30% 75 285 20% 57 535 132

Nov 260 30% 78 330 20% 66 590 144

Dec 280 30% 84 340 20% 68 620 152

Jan 230 30% 69 375 20% 75 605 144

Feb 250 30% 75 385 20% 77 635 152

Mar 230 30% 69 360 20% 72 590 141

Apr 210 30% 63 360 20% 72 570 135

May 220 30% 66 330 40% 132 550 198

Jun 250 50% 125 320 40% 128 570 253

Jul 250 50% 125 8 20% 2 310 40% 124 568 251

Aug 240 50% 120 8 20% 2 250 50% 125 498 247

Sep 180 50% 90 8 20% 2 185 50% 93 373 184

Oct 110 22% 24 8 20% 2 100 50% 50 218 76

Nov 110 22% 24 8 20% 2 118 26

Dec 90 22% 20 15 30% 5 105 24

2013

2012

Projected Workforce

2015

2014

2016



Appendix G: Construction Workforce Projections

Site E

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Site D

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Site C

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Site B

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Site A

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Platform work

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri
Number of Workers on 

Extended Refinery Building

Percent of Workforce 
Projected to work extended 

hours during Mon - Fri

Number of 
Workers on 

Extended Total
Total Number of Worker 
Anticipated on Extended

Projected Workforce

Jan 90 22% 20 30 30% 9 120 29

Feb 40 50% 20 30 30% 9 70 29

Mar 30 50% 15 30 30% 9 60 24

Apr 30 80% 24 30 24

May 30 80% 24 30 24

Jun 30 80% 24 30 24

Jul 30 80% 24 30 24

Aug 40 60% 24 40 24

Sep 40 80% 32 40 32

Oct 40 80% 32 40 32

Nov 50 30% 15 50 15

Dec 50 30% 15 50 15

Jan 50 30% 15 50 15

Feb 50 30% 15 50 15

Mar 210 30% 63 210 63

Apr 220 80% 176 220 176

May 250 30% 75 250 75

Jun 260 30% 78 260 78

Jul 260 30% 78 260 78

Aug 260 30% 78 260 78

Sep 280 30% 84 280 84

Oct 300 30% 90 300 90

Nov 350 30% 105 40 20% 8 390 113

Dec 310 30% 93 40 20% 8 350 101

Jan 280 30% 84 40 20% 8 320 92

Feb 320 30% 96 50 20% 10 370 106

Mar 320 50% 160 50 20% 10 370 170

Apr 300 50% 150 50 80% 40 350 190

May 300 35% 105 50 80% 40 350 145

Jun 280 50% 140 180 80% 144 460 284

Jul 240 30% 72 150 80% 120 390 192

Aug 210 50% 105 180 30% 54 390 159

Sep 50 35% 18 180 30% 54 230 72

Oct 40 50% 20 220 30% 66 260 86

Nov 235 30% 71 235 71

Dec 280 30% 84 280 84

Jan 280 30% 84 280 84

Feb 280 30% 84 280 84

Mar 280 30% 84 280 84

Apr 280 30% 84 280 84

May 270 50% 135 270 135

Jun 230 50% 115 230 115

Jul 180 50% 90 180 90

Aug 180 50% 90 180 90

Sep 160 50% 80 160 80

Oct 0 0

Nov 0 0

Dec 0 0

2020

2017

2018

2019



Domino Sugar October 29, 2009
Workers During Construction

Construction Phase Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Workers on-site 15 40 50 50 50 50 90 130 175 175 131 96 120 132 148 118 112 95 95 75 60 40 15
Excavation and Foundations
Superstructure
Exterior Fit-out
Interior Fit-out
Landscaping and Finishing
Workers on-site 8 8 8 8 15 30 30 30 30 30 30 40 50 50 45 45 45 60 60 75 155 200 220 240 240 255 275 190 220 200 190 105 85 55 35 10
Abatement and Demo
Excavation and Foundations
Superstructure
Exterior Fit-out
Interior Fit-out
Landscaping and Finishing
Workers on-site 30 30 40 50 50 50 125 180 220 210 250 260 280 230 250 230 210 220 250 250 240 180 110 110 60 60 40 30
Excavation and Foundations
Superstructure
Exterior Fit-out
Interior Fit-out
Landscaping and Finishing
Workers on-site 8 8 8 8 8 15 30 30 30 30 30 30 30 40 40 40 50 50 50 50 210 220 250 260 260 260 280 300 350 310 280 320 320 300 300 280 240 210 50 40
Abatement and Demo
Excavation and Foundations
Superstructure
Exterior Fit-out
Interior Fit-out
Landscaping and Finishing
Workers on-site 40 40 40 50 50 50 50 180 180 180 180 220 235 280 280 280 280 280 270 230 180 180 160 160
Excavation and Foundations
Superstructure
Exterior Fit-out
Interior Fit-out
Landscaping and Finishing
Workers on-site 50 60 70 70 70 80 80 80 125 125 165 180 180 180 180 225 225 250 250 275 275 285 285 330 340 375 385 360 360 330 320 310 250 185 100

Workers on-site 25 30 30 30 30 30 30 25 25 30 30 30 30 30 30 25 25 30 30 30 30 30
Phases 1B & 2
Piling
Caps and Deck
Phases 3 & 4
Piling
Caps and Deck Average
total number of workers per day 23 48 58 58 65 80 120 160 205 205 161 136 170 182 193 188 187 185 185 180 245 270 260 290 300 325 345 285 330 310 300 260 240 250 240 220 210 220 275 300 330 405 485 525 525 535 590 620 605 635 590 570 550 570 568 498 373 218 118 75 90 70 60 30 30 30 30 40 40 40 50 50 50 50 210 220 250 260 260 260 280 300 390 350 320 370 370 350 350 460 420 390 230 260 235 280 280 280 280 280 270 230 180 180 160 160 0 0 259
Average daily workers per quarter 43 68 162 167 182 187 203 273 323 308 267 237 235 345 512 582 610 563 480 137 73 30 37 47 103 243 267 347 353 387 347 258 280 260 173 53
Number of workers on extended s 2 14 17 46 52 64 96 128 112 97 75 60 51 55 58 96 109 108 108 105 138 150 77 88 101 112 194 176 160 138 189 183 110 96 90 68 63 66 83 133 145 180 229 261 255 132 144 152 144 152 141 135 198 253 251 247 184 76 26 24 29 29 24 24 24 24 24 24 32 32 15 15 15 15 63 176 75 78 78 78 84 90 113 101 92 106 170 190 145 284 192 159 72 86 71 84 84 84 84 84 135 115 90 90 80 0 0 0
Quarterly number of workers on extended shi 11 54 112 77 55 104 117 105 136 158 161 85 71 153 248 143 146 195 227 42 27 24 27 21 31 110 80 101 123 206 141 80 84 111 87 0

Building Activity Legend
Abatement and Demolition
Excavation and Foundations
Superstructure
Exterior
Interior
Finishing & TCO

Wharf Activity legend
Pilings
Caps and Deck

Refinery

Phase 1A

Phase 2

Phase 3

Phase 4

Phase 1B

2014

Wharf 
Reconstruction

20202017 2018 20192015 20162012 2013



Domino Sugar October 29, 2009
Daily Trucks During Construction

Construction Phase Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Trucks arriving at site 10 19 24 25 21 17 9 10 10 10 13 16 16 17 19 19 19 19 11 11 11 5 5
Excavation and Foundations
Superstructure
Exterior Fit-out
Interior Fit-out
Landscaping and Finishing
Trucks arriving at site 5 5 5 5 12 12 13 13 13 13 11 15 15 11 9 9 9 9 9 9 12 13 17 16 16 15 13 13 13 13 13 13 11 11 6 6
Abatement and Demo
Excavation and Foundations
Superstructure
Exterior Fit-out
Interior Fit-out
Landscaping and Finishing
Trucks arriving at site 10 19 19 10 9 10 8 9 17 16 16 16 17 15 15 14 16 16 14 13 13 11 9 9 9 7 7 7
Excavation and Foundations
Superstructure
Exterior Fit-out
Interior Fit-out
Landscaping and Finishing
Trucks arriving at site 5 5 5 5 5 11 11 11 11 11 11 11 10 10 19 19 17 10 9 7 9 7 11 11 12 18 21 25 21 18 16 17 16 15 15 15 9 7 6 6
Abatement and Demo
Excavation and Foundations
Superstructure
Exterior Fit-out
Interior Fit-out
Landscaping and Finishing
Trucks arriving at site 15 15 13 10 8 9 9 11 10 10 10 18 17 19 19 19 16 16 12 11 11 9 6 6
Excavation and Foundations
Superstructure
Exterior Fit-out
Interior Fit-out
Landscaping and Finishing

Trucks arriving at site 16 16 16 16 16 16 16 18 16 15 22 18 20 19 19 19 19 19 19 19 19 19 19 18 18 18 16 13 13 13 13 13 13 5 5

Trucks arriving at site 9 9 9 9 9 9 10 10 9 9 9 9 12 12 12 11 9 9 9 12 12 10
Phases 1B & 2
Piling
Caps and Deck
Phases 3 & 4
Piling
Caps and Deck Average
total number of trucks per day 15 24 29 30 33 29 21 23 23 23 24 31 31 28 28 37 37 37 29 29 32 29 33 33 32 32 29 38 38 38 40 40 38 44 34 35 38 38 29 37 38 36 40 48 45 35 34 35 33 30 28 29 29 27 32 31 21 19 14 19 18 18 17 11 11 11 10 10 19 19 17 10 9 7 9 7 11 11 12 18 21 25 35 32 29 27 25 24 24 26 20 18 16 23 17 19 19 19 16 16 12 11 11 9 6 6 0 0 25
Average daily trucks per quarter 23 31 22 26 29 37 30 31 31 38 39 38 35 37 44 35 30 29 28 18 18 11 13 16 9 9 17 31 27 24 18 20 18 13 9 2

Building Activity Legend
Abatement and Demolition
Excavation and Foundations
Superstructure
Exterior
Interior
Finishing & TCO

Wharf Activity legend
Pilings
Caps and Deck

2012

Phase 1A

Phase 2

Phase 3

Phase 4

Phase 1B

Refinery

Wharf 
Reconstruction

2013 2018 2019 20202014 2015 2016 2017



Domino Sugar Construction

Construction Vehicle Trip Projection (PCEs)
2012 2013 2014 2015 2016 2017 2018 2019 2020

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
6:00 AM - 7:00 AM IN 29 44 77 81 87 93 98 126 146 144 128 115 113 157 228 253 262 241 207 65 40 18 21 26 45 102 115 156 157 168 150 114 123 111 74 23

OUT 12 16 12 14 14 18 16 16 16 20 20 20 18 18 22 18 16 14 14 10 10 6 6 8 4 4 8 16 14 12 10 10 10 6 4 2
IN + OUT 41 60 89 95 101 111 114 142 162 164 148 135 131 175 250 271 278 255 221 75 50 24 27 34 49 106 123 172 171 180 160 124 133 117 78 25

7:00 AM - 8:00 AM IN 8 12 20 23 25 26 27 34 39 39 35 32 32 42 60 66 68 63 54 18 12 5 6 9 12 26 31 41 41 43 39 30 32 28 20 5
OUT 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
IN + OUT 12 18 24 29 31 34 33 40 45 47 43 40 40 50 68 74 74 69 60 22 16 7 8 13 14 28 35 47 47 47 43 34 36 30 22 5

8:00 AM - 9:00 AM IN 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
OUT 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
IN + OUT 8 12 8 12 12 16 12 12 12 16 16 16 16 16 16 16 12 12 12 8 8 4 4 8 4 4 8 12 12 8 8 8 8 4 4 0

9:00 AM - 10:00 AM IN 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
OUT 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
IN + OUT 8 12 8 12 12 16 12 12 12 16 16 16 16 16 16 16 12 12 12 8 8 4 4 8 4 4 8 12 12 8 8 8 8 4 4 0

10:00 AM - 11:00 AM IN 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
OUT 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
IN + OUT 8 12 8 12 12 16 12 12 12 16 16 16 16 16 16 16 12 12 12 8 8 4 4 8 4 4 8 12 12 8 8 8 8 4 4 0

11:00 AM - 12:00 PM IN 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
OUT 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
IN + OUT 8 12 8 12 12 16 12 12 12 16 16 16 16 16 16 16 12 12 12 8 8 4 4 8 4 4 8 12 12 8 8 8 8 4 4 0

12:00 PM - 1:00 PM IN 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
OUT 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
IN + OUT 8 12 8 12 12 16 12 12 12 16 16 16 16 16 16 16 12 12 12 8 8 4 4 8 4 4 8 12 12 8 8 8 8 4 4 0

1:00 PM - 2:00 PM IN 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
OUT 4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
IN + OUT 8 12 8 12 12 16 12 12 12 16 16 16 16 16 16 16 12 12 12 8 8 4 4 8 4 4 8 12 12 8 8 8 8 4 4 0

2:00 PM - 3:00 PM IN 2 4 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 2 2 2 2 2 2 2 0 0 2 4 2 2 2 2 2 2 0 0
OUT 4 5 5 7 8 8 8 12 13 12 9 12 12 14 17 26 27 21 15 7 4 2 3 3 4 7 11 16 14 11 12 11 12 10 4 3
IN + OUT 6 9 7 9 10 12 12 16 17 16 13 16 16 18 21 30 31 23 17 9 6 4 5 5 4 7 13 20 16 13 14 13 14 12 4 3

3:00 PM - 4:00 PM IN 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
OUT 13 6 20 36 51 33 35 68 75 60 43 61 66 77 106 177 187 148 102 38 19 2 4 10 29 54 75 99 93 73 83 72 79 60 35 21
IN + OUT 13 6 20 36 51 33 35 68 75 60 43 61 66 77 106 177 187 148 102 38 19 2 4 10 29 54 75 99 93 73 83 72 79 60 35 21

4:00 PM - 5:00 PM IN 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
OUT 3 4 9 9 9 9 10 13 16 16 13 12 12 18 25 29 30 29 24 7 3 1 2 2 6 13 13 17 18 19 17 13 14 14 8 3
IN + OUT 3 4 9 9 9 9 10 13 16 16 13 12 12 18 25 29 30 29 24 7 3 1 2 2 6 13 13 17 18 19 17 13 14 14 8 3

5:00 PM - 6:00 PM IN 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
OUT 4 22 45 31 22 42 47 42 55 64 65 34 29 62 100 58 59 79 91 17 11 10 11 8 12 44 32 41 50 83 57 32 34 45 35 0
IN + OUT 4 22 45 31 22 42 47 42 55 64 65 34 29 62 100 58 59 79 91 17 11 10 11 8 12 44 32 41 50 83 57 32 34 45 35 0

6:00 PM - 7:00 PM IN 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
OUT 1 3 6 4 3 5 6 5 7 8 8 4 4 8 12 7 7 10 11 2 1 1 1 1 2 6 4 5 6 10 7 4 4 6 4 0
IN + OUT 1 3 6 4 3 5 6 5 7 8 8 4 4 8 12 7 7 10 11 2 1 1 1 1 2 6 4 5 6 10 7 4 4 6 4 0



Domino Sugar Construction

6:00 AM - 7:00 AM IN
OUT
IN + OUT

7:00 AM - 8:00 AM IN
OUT
IN + OUT

8:00 AM - 9:00 AM IN
OUT
IN + OUT

9:00 AM - 10:00 AM IN
OUT
IN + OUT

10:00 AM - 11:00 AM IN
OUT
IN + OUT

11:00 AM - 12:00 PM IN
OUT
IN + OUT

12:00 PM - 1:00 PM IN
OUT
IN + OUT

1:00 PM - 2:00 PM IN
OUT
IN + OUT

2:00 PM - 3:00 PM IN
OUT
IN + OUT

3:00 PM - 4:00 PM IN
OUT
IN + OUT

4:00 PM - 5:00 PM IN
OUT
IN + OUT

5:00 PM - 6:00 PM IN
OUT
IN + OUT

6:00 PM - 7:00 PM IN
OUT
IN + OUT

Construction Worker Auto Trip Projection
2012 2013 2014 2015 2016 2017 2018 2019 2020

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
17 28 65 67 73 75 82 110 130 124 108 95 95 139 206 235 246 227 193 55 30 12 15 18 41 98 107 140 143 156 140 104 113 105 70 21
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 28 65 67 73 75 82 110 130 124 108 95 95 139 206 235 246 227 193 55 30 12 15 18 41 98 107 140 143 156 140 104 113 105 70 21
4 6 16 17 19 18 21 28 33 31 27 24 24 34 52 58 62 57 48 14 8 3 4 5 10 24 27 35 35 39 35 26 28 26 18 5
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
4 6 16 17 19 18 21 28 33 31 27 24 24 34 52 58 62 57 48 14 8 3 4 5 10 24 27 35 35 39 35 26 28 26 18 5
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2 1 3 5 6 4 4 8 9 8 5 8 8 10 13 22 23 19 13 5 2 0 1 1 4 7 9 12 12 9 10 9 10 8 4 3
2 1 3 5 6 4 4 8 9 8 5 8 8 10 13 22 23 19 13 5 2 0 1 1 4 7 9 12 12 9 10 9 10 8 4 3
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 6 20 36 51 33 35 68 75 60 43 61 66 77 106 177 187 148 102 38 19 2 4 10 29 54 75 99 93 73 83 72 79 60 35 21
13 6 20 36 51 33 35 68 75 60 43 61 66 77 106 177 187 148 102 38 19 2 4 10 29 54 75 99 93 73 83 72 79 60 35 21
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
3 4 9 9 9 9 10 13 16 16 13 12 12 18 25 29 30 29 24 7 3 1 2 2 6 13 13 17 18 19 17 13 14 14 8 3
3 4 9 9 9 9 10 13 16 16 13 12 12 18 25 29 30 29 24 7 3 1 2 2 6 13 13 17 18 19 17 13 14 14 8 3
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
4 22 45 31 22 42 47 42 55 64 65 34 29 62 100 58 59 79 91 17 11 10 11 8 12 44 32 41 50 83 57 32 34 45 35 0
4 22 45 31 22 42 47 42 55 64 65 34 29 62 100 58 59 79 91 17 11 10 11 8 12 44 32 41 50 83 57 32 34 45 35 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1 3 6 4 3 5 6 5 7 8 8 4 4 8 12 7 7 10 11 2 1 1 1 1 2 6 4 5 6 10 7 4 4 6 4 0
1 3 6 4 3 5 6 5 7 8 8 4 4 8 12 7 7 10 11 2 1 1 1 1 2 6 4 5 6 10 7 4 4 6 4 0



Domino Sugar Construction

6:00 AM - 7:00 AM IN
OUT
IN + OUT

7:00 AM - 8:00 AM IN
OUT
IN + OUT

8:00 AM - 9:00 AM IN
OUT
IN + OUT

9:00 AM - 10:00 AM IN
OUT
IN + OUT

10:00 AM - 11:00 AM IN
OUT
IN + OUT

11:00 AM - 12:00 PM IN
OUT
IN + OUT

12:00 PM - 1:00 PM IN
OUT
IN + OUT

1:00 PM - 2:00 PM IN
OUT
IN + OUT

2:00 PM - 3:00 PM IN
OUT
IN + OUT

3:00 PM - 4:00 PM IN
OUT
IN + OUT

4:00 PM - 5:00 PM IN
OUT
IN + OUT

5:00 PM - 6:00 PM IN
OUT
IN + OUT

6:00 PM - 7:00 PM IN
OUT
IN + OUT

Construction Truck Trip Projection
2012 2013 2014 2015 2016 2017 2018 2019 2020

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
6 8 6 7 7 9 8 8 8 10 10 10 9 9 11 9 8 7 7 5 5 3 3 4 2 2 4 8 7 6 5 5 5 3 2 1
6 8 6 7 7 9 8 8 8 10 10 10 9 9 11 9 8 7 7 5 5 3 3 4 2 2 4 8 7 6 5 5 5 3 2 1

12 16 12 14 14 18 16 16 16 20 20 20 18 18 22 18 16 14 14 10 10 6 6 8 4 4 8 16 14 12 10 10 10 6 4 2
2 3 2 3 3 4 3 3 3 4 4 4 4 4 4 4 3 3 3 2 2 1 1 2 1 1 2 3 3 2 2 2 2 1 1 0
2 3 2 3 3 4 3 3 3 4 4 4 4 4 4 4 3 3 3 2 2 1 1 2 1 1 2 3 3 2 2 2 2 1 1 0
4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
2 3 2 3 3 4 3 3 3 4 4 4 4 4 4 4 3 3 3 2 2 1 1 2 1 1 2 3 3 2 2 2 2 1 1 0
2 3 2 3 3 4 3 3 3 4 4 4 4 4 4 4 3 3 3 2 2 1 1 2 1 1 2 3 3 2 2 2 2 1 1 0
4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
2 3 2 3 3 4 3 3 3 4 4 4 4 4 4 4 3 3 3 2 2 1 1 2 1 1 2 3 3 2 2 2 2 1 1 0
2 3 2 3 3 4 3 3 3 4 4 4 4 4 4 4 3 3 3 2 2 1 1 2 1 1 2 3 3 2 2 2 2 1 1 0
4 6 4 6 6 8 6 6 6 8 8 8 8 8 8 8 6 6 6 4 4 2 2 4 2 2 4 6 6 4 4 4 4 2 2 0
2 3 2 3 3 4 3 3 3 4 4 4 4 4 4 4 3 3 3 2 2 1 1 2 1 1 2 3 3 2 2 2 2 1 1 0
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Maximum Predicted 24-Hour Average Increase in PM2.5 Concentration
Peak Period Analysis
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Maximum Predicted 24-Hour Average Increase in PM2.5 Concentration
Site A Analysis
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Maximum Predicted 24-Hour Average Increase in PM2.5 Concentration
Site E Analysis
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