70 Mulberry Street
Recovery: A Timeline
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The fire occurred at 70 Mulberry. The NYC Department of
Buildings issued an emergency work order and bids were
released for partial demolition work.
Artifacts and belongings were recovered from the site.
Partial demolition work occurred.
Fire damage and structural assessments performed by
outside vendors.
Community meetings and Zoom town hall held with
Community Board 3.
Mayor announced $80M capital funding commitment,
formation of the 70 Mulberry Advisory Committee, and 90day community visioning process.
After gathering input from the advisory committee, DCAS
released a solicitation to select a vendor for the community
visioning process. The advisory committee assisted in the
selection of the consultant, meeting with each vendor to
discuss their proposals and ask questions. The advisory
committee convened after meeting with the vendors who
responded, and voted on their selection. 3x3 Design was
unanimously selected by the advisory committee.
The 90-day community visioning process began 9/15/20
and concluded 12/14/20. The process featured a series
of public meetings and a digital survey, and culminated in
the publication of a final report that served as the guiding
document to activate the community’s vision.
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Upon recommendations via the community visioning process,
DCAS issued a solicitation to select a vendor to conduct a
preservation assessment. Ronette Riley Architects/Jablonksi
was selected to conduct the assessment and prepare the
preservation report. Halfway through the assessment work,
Ronette Riley/Jablonksi met with a group of community
technical stakeholders to discuss their strategy and answer
any questions on their approach. Upon completion of their
report, Ronette Riley/Jablonski presented their findings to
the advisory committee and presented their report to the
community in a town hall with DCAS.
The project was transferred to the NYC Department of
Design and Construction (DDC) for project management
of design and construction. Utilizing 3x3’s final report and
the preservation assessment, DDC assessed the project
and developed the scope of work, cost estimate, and
preliminary timeline.
DDC and DCAS consulted with City Hall and other relevant
stakeholders to secure additional funding for the project.
Mayor Bill de Blasio announced an additional commitment
to the rebuilding project, increasing the funding from $80M
to $170M.
The City is working on the next steps listed below.

Next Steps:
● Funding Transfer: DCAS transfers the $170M to the DDC budget.
● OMB Design Approval: DDC submits a certificate to proceed (CP) to OMB for the design
work. OMB reviews the scope of the project and then issues a CP that certifies the project
is capitally eligible and grants authority to move forward.
● Design: DDC proceeds with selection of a design vendor. Upon selection of the design
vendor and completion of the design work, DDC will develop the solicitation for the
construction work.
● OMB Construction Approval: Similar to the process for design CP approval, DDC will
submit a CP to OMB for the construction work.
● Construction: DDC releases a solicitation for the construction work. Upon contract
award, construction can begin.
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