Building One City for You

Council District 3
Council Member Corey Johnson

Annual Report
Fiscal Year 2016
Dear Council Member Johnson,

Last year, for the first time, we provided you a customized annual report with detailed information about the projects we are completing for your district. This valuable information lets you know how DDC is working within the Mayor’s vision of a growing, equitable, sustainable, resilient, and healthy City to meet the needs of your district. Now, we follow up on that commitment to you with our second annual client report.

Inside you will find maps, project schedules, budget, and bid information for the variety of projects that we are managing for you. As the City’s design and construction experts, it is our responsibility to deliver projects with a sense of urgency, responsiveness, service, and collaboration. Our goal is to provide extraordinary value to you as a professional manager of infrastructure and public building projects.

During this time of exponential growth in New York, when our skyline is bursting with cranes and new buildings, we share your dedication to managing that growth toward a positive transformation for the City. In order to realize that vision, the capital projects in your district must thrive, and every day we work toward that goal. Thank you for partnering with us and as always, our doors are open to you.

Sincerely,

[Signature]

Dr. Feniosky Peña-Mora
Commissioner
Values
Our values guide the way we work.

Urgency, responsiveness, service, collaboration, and mentorship—these values are at the core of how we approach our work at the Department of Design and Construction. As we deliver sustainable capital projects to every neighborhood in the city, our values ensure that our buildings and sites are efficient, effective, and safe. From design decisions to client relations, our guiding values anchor our position as the leading municipal design and construction agency in the United States.

Urgency
DDC goes above and beyond to exceed client goals and community expectations, working for the City that never sleeps. Whether it is a planned capital project or an unexpected emergency, we act quickly, efficiently, and urgently.

Responsiveness
We respond quickly and thoroughly to the requests and concerns of all client agencies and communities. Getting things done means staying ahead of the curve and anticipating the needs of those who count on us.

Service
At DDC, we tackle the problems and solve the changing needs that our clients and communities face by providing specialized, individual attention to every neighborhood and agency. We work together to produce the strongest capital projects for all of New York City.

Collaboration
DDC excellence is built on our working collaboration with our partner agencies, communities, elected officials, and design and construction professionals. We make it a priority to learn from each other, so that the expertise of one becomes the expertise of all.

Mentorship
At DDC, we value and promote new ideas and keep our processes open to the possibilities of change. We believe in the professional development of our staff and creating diverse opportunities for them to learn and grow.

Lenses
Our lenses provide perspective to what we do.

Growth, sustainability, resiliency, equity, and healthy living—these are the lenses through which we look at our work. They help us bring to life the Mayor's vision of a strong and just city. From these perspectives, DDC projects and client agency programs provide the places that accommodate a growing population, the high efficiency systems and green roofs that protect our environment, the infrastructural innovation that safeguards our shores, the buildings and sites that welcome all, and the spaces that improve our health and mental well-being.

Growth
DDC’s projects meet demographic needs by building infrastructure that enables growth. We build to meet the demands of the world’s most dynamic urban economy with a focus on creating thriving communities.

Sustainability
By 2050, NYC will reduce carbon emissions by 80% based on 2005 levels and DDC is helping to make it happen. We use design elements, such as geothermal wells, green roofs, and solar technology to create sustainable projects for future generations.

Resiliency
Superstorm Sandy demonstrated the vulnerability of New York City infrastructure and neighborhoods, particularly along the shorelines. DDC’s design and construction projects enable communities to overcome devastation and emerge stronger than ever.

Healthy Living
The stairways, step streets, and bike lanes that DDC builds help New Yorkers to be fit, active, and healthy. Our infrastructure and building projects use design to support healthy minds and healthy bodies.

Equity
More than just assuring the fair distribution of the many built assets that bring communities together, we make it our priority to ensure that all our projects are welcoming to the growing and diverse population of New York City.
$16 Billion
value of work DDC has completed since 1996

254
awards won since 1996

4,144
total number of DDC projects completed since 1996

$654 Million
total MWBE contracts FY14 to FY16 subject to local law 1 and local law129

1,419
DDC employees committed to creating a strong New York City

1,300
consultants bringing expertise to DDC projects

$15 Billion
current portfolio value

660
active infrastructure projects

641
active public buildings projects
$233 Million

total MWBE prime contracts subject to local law 1 & local law 129 in FY16

$74 Million

total MWBE subcontracts subject to local law 1 & local law 129 in FY16

81%

increase in MWBE prime contract awards in FY16 compared to FY13 subject to local law 1 & local law 129

190%

increase in MWBE subcontract awards in FY16 compared to FY13 subject to local law 1 & local law 129

$525 Million

total MWBE prime contract awards from FY14 to FY16 subject to local law 1 & local law 129

$129 Million

MWBE subcontract awards from FY14 to FY16 subject to local law 1 & local law 129

MWBE

In keeping with the spirit of our city and Mayor de Blasio’s vision, the New York City Department of Design and Construction (DDC) is committed to fostering an equitable and competitive business environment while ensuring our procurement reflects the diversity of New York City. We understand the success of minority and women-owned businesses (MWBE’s) contributes to the success of diverse communities around the City.

Through its Office of Diversity and Industry Relations, DDC has taken a holistic approach to increasing opportunities for MWBE’s with a comprehensive plan that strengthens and supports MWBE’s as they navigate the city procurement process. Our policies and programs are centered on the four core principles of accessibility, capacity building, accountability, and sustainability. This approach creates a structure that allows MWBE’s to succeed, providing the city a larger pool of qualified contractors.

Accessibility

To increase the number of MWBE’s who do business with us, it’s integral to communicate our interest in them as potential partners. During FY16 and FY17, DDC has engaged over 4,500 prospective contractors through events we’ve hosted as well as those we’ve attended.

Capacity-Building

Sharing the message that we want to partner with MWBE’s is only the first step. Our job doesn’t end once we’ve hosted or attended an event. DDC understands its role in ensuring MWBE’s are equipped with the tools to do business with us. We’ve created a suite of programs that enables MWBE’s to increase their capacity by enhancing their technical and business capabilities. Our Ready to Build New York City business development program helps MWBE’s grow by becoming prequalified to work with DDC. The New York City Construction Mentorship program affords city-certified MWBE’s the opportunity to learn how to successfully grow their businesses.

Accountability

We are committed to increasing the number of MWBE’s who work with us. We believe we have a duty to create an equitable and competitive business environment that facilitates procurement opportunities for the City’s MWBE community. As such, we are responsible for ensuring that those who do business with us meet their contractual obligations and take appropriate action when they don’t.

Sustainability

An important aspect of our MWBE strategy is to make sure MWBE’s who do business with us operate efficiently and grow their businesses. In partnership with the Mayor’s Office of MWBE and the NYC Department of Small Business Services, DDC provides a supportive framework to safeguard MWBE success and growth, such as our Opportunity Academy that trains community college students in our processes so they can provide back office support to MWBE’s.
Trending Data for Council District 3
Capital Dollars Spent*

Cost Data for Council District 3
Last 5 Projects (Competitively Bid, Substantially Completed)

*Values include change order registrations for active projects, registered projects, and de-registered projects
Bid Data for Council District 3
Last 5 Sealed Competitive Bid Results
(winning bid may not result in awarding of contract)

1 PLUMBING WORK: MANHATTAN CLASS COMPANY THEATER FIT OUT - BOROUGH OF MANHATTAN
2 HVAC WORK: MANHATTAN CLASS COMPANY THEATER FIT OUT (HVAC) - BOROUGH OF MANHATTAN
3 G.C. WORK: MANHATTAN CLASS COMPANY THEATER FIT OUT - BOROUGH OF MANHATTAN
4 ELECTRICAL WORK: MANHATTAN CLASS COMPANY THEATER FIT OUT - BOROUGH OF MANHATTAN
5 INSTALLATION OF WATER MAINS AND APPURTENANCES FOR NEW BUILDING CONSTRUCTION, ETC.- BOROUGH OF MANHATTAN

15 New York City Department of Design and Construction

Project List (sorted by completion date)
(Data approximated by Quarter as of August, 2016)

- DSNY
  - SPRING STREET SALT SHED
  - 533 CANAL STREET, MANHATTAN, NY 10013
  - Estimated Completion Date: Q4 2015

- DSNY
  - MANHATTAN COMMUNITY DISTRICT 1/2/5 GARAGE
  - 500 WASHINGTON STREET, MANHATTAN, NY 10014
  - Estimated Completion Date: Q4 2015

- DEP
  - TRUNK WATER MAINS-WEST 30TH STREET (SHAFT 248)
  - MULTIPLE ADDRESSES
  - Estimated Completion Date: Q3 2016

- DSNY
  - BOILER STACK
  - 128 W 17TH STREET, MANHATTAN, NY 10011
  - Estimated Completion Date: Q3 2016

- DCAS
  - MIDTOWN COMMUNITY COURT REHABILITATION
  - 314 WEST 54TH ST, MANHATTAN, NY 10018
  - Estimated Completion Date: Q3 2016

- DCA
  - CLG - ART/NY INITIAL OUTFIT OF NEW THEATER
  - 771 1/2 AVENUE, MANHATTAN, NY 10019
  - Estimated Completion Date: Q4 2016

- DOT
  - TIMES & DUFFY SQUARES RECONSTRUCTION
  - MULTIPLE ADDRESSES
  - Estimated Completion Date: Q4 2016

- DSNY
  - GANSEVOORT MTS DEMOLITION
  - 427 GANSEVOORT STREET, MANHATTAN, NY 10014
  - Estimated Completion Date: Q1 2017

- DOT
  - RECONSTRUCTION OF GANSEVOORT AREA
  - MULTIPLE ADDRESSES
  - Estimated Completion Date: Q2 2017

- DCA
  - RTD-ROUNDABOUT THEATER RECONSTRUCTION PH 5
  - 254 WEST 54 STREET, MANHATTAN, NY 10019
  - Estimated Completion Date: Q3 2017

- NYPL
  - JEFFERSON MARKET FIRE ALARM UPGRADE
  - 421 AVENUE OF THE AMER, MANHATTAN, NY 10011
  - Estimated Completion Date: Q3 2017

- DOHMH
  - CHELSEA HEALTH CENTER UPGRADES
  - 303 8 AVENUE, MANHATTAN, NY 10001
  - Estimated Completion Date: Q2 2017

- DOT
  - RECONSTRUCTION OF W 33RD ST
  - W 33 ST MANHATTAN, NY 10001
  - Estimated Completion Date: Q3 2017

- DSNY
  - MTS - PROJECT 2
  - WEST 59 STREET, MANHATTAN, NY 10019
  - Estimated Completion Date: Q1 2018

- NYPL
  - MULLENBERG BRANCH LIBRARY - VAILT & SIDEWALK
  - 205 WEST 23 STREET, MANHATTAN, NY 10011
  - Estimated Completion Date: Q2 2018

- NYPL
  - MULLENBERG FIRE ALARM UPGRADE
  - 205 WEST 23 STREET, MANHATTAN, NY 10011
  - Estimated Completion Date: Q2 2018

- DCA
  - AMERICAN AIRLINES THEATER DIGITAL SIGNAGE MA
  - 239 WEST 42 STREET, MANHATTAN, NY 10036
  - Estimated Completion Date: Q2 2018

- DCA
  - SIGNATURE THEATER PH 3
  - 450 WEST 42 STREET, MANHATTAN, NY 10036
  - Estimated Completion Date: Q2 2018

- DPR
  - DSNY OPERATIONS BUILDING
  - 136-140 WEST 20 STREET, MANHATTAN, NY 10011
  - Estimated Completion Date: Q3 2018

- DCA
  - IRISH REPERTORY THEATRE - PHASE I RENOVATIONS
  - 132 WEST 22 STREET, MANHATTAN, NY 10011
  - Estimated Completion Date: Q3 2018
Project List

NYPL
MUHLENBERG ELEVATOR UPGRADE
209 WEST 23 STREET, MANHATTAN, NY 10011
Estimated Completion Date: Q3 2018

NYPL
JEFFERSON MARKET LIBRARY LOBBY RENOVATION
421 6 AVENUE, MANHATTAN, NY 10011
Estimated Completion Date: Q4 2018

DCA
CONSTRUCTION OF A NEW CULTURAL FACILITY AT HUDSON
545 WEST 30TH STREET, NY, MANHATTAN, NY 0
Estimated Completion Date: Q4 2018

DEP
TRUNK WATER MAINS IN WEST 30TH STREET
MULTIPLE ADDRESSES
Estimated Completion Date: Q1 2019

NYPL
MUHLENBERG HVAC & RELATED WORK
209 WEST 23 STREET, MANHATTAN, NY 10011
Estimated Completion Date: Q1 2019

DCA
LINCOLN CENTER: ROSE HALL THEATRE, UPPER FLOORING
MULTIPLE ADDRESSES
Estimated Completion Date: Q4 2019

NYPL
HUDSON PARK INTERIOR & EXTERIOR RENOVATION
68 LEROY STREET, MANHATTAN, NY 10014
Estimated Completion Date: Q4 2019

DCA
CLG - MANHATTAN CLASS CO. - INITIAL OUTFITTING
506 WEST 54 STREET, MANHATTAN, NY 10019
Estimated Completion Date: Q1 2020

DDSY
CONSTRUCTION OF NEW GANSEVOORT MTS
437 GANSEVOORT STREET, MANHATTAN, NY 10014
Estimated Completion Date: Q3 2020

DOT
RECONSTRUCTION
7 AVE, MANHATTAN, NY 10001
Estimated Completion Date: Q3 2026

“Our projects aim to provide all hard-working New Yorkers the essentials they deserve.”

Mario Garrovillas
DDC Project Manager, A&E