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Appendix 17.G 
Construction Noise 

 



Hunts Point Plant Upgrade Construction Equipment- Peak Hour Quantities
PHASE

Location of Equipment 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
1 REMBRPT

Start Construction PH 3 DR
Mobilization PH 3A SOL

PH 3B EGGS
Heavy Truck All Phase III Areas 4 3

Crawler Crane 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
2 REMBRPT

Sheeting PH 3B EGGS
Pile Driver Site Remediation 1 1

Heavy Truck Digester and Tunnel Trench 4 3
Backhoe 1 1

Loader 1 1

Excavation REMBRPT
Excavator PH 3B EGG 1 1 1 1

Backhoe Site Remediation 2 2 2 2
Dump Truck Digester and Tunnel Trench 5 5 3 4

Loader 2 2 2 2
Dozer 1 1 1 1

Dewatering REMBRPT
Pumps Site Remediation 2 2 2 2 2 2 2

Generator Digester and Tunnel Trench 1 1 1 1 1 1 1

Rock Drilling PH3B EGG
Excavator With Hoe Ram Digester and Tunnel Trench 1 1 1

Jack Hammer 1 1 1
Compressor 1 1 1
Dump Truck 4 2

Loader 1 1 1

3 PH3B EGG
Concrete Foundation Digesters

Concrete Truck 4 4
Concrete Pump 1 1

Vibrator 4 4

4 PH3B EGG
Architectural Digesters

Truck 4 1
Crawler Crane 1 1

Backhoe 1 1

5 PH3 DR PH 3 DR
Mechanical PH3A SOL PH 3A SOL

PH 3B EGGS Phase 3B EGGS
Truck Digesters & Gas Holders 1 1 1 1 1 1 1 1 1 1 1 1

Loader 1 1 1 1 1 1 1 1 1 1 1 1
Crawler Crane 1 1 1 1 1 1 1 1 1 1 1 1

Metal Working PH3 DR
Heavy Truck PH3A SOL 1 1 5 4 4 3

Welding Machines Digesters & Gas Holders 1 1 2 2 2 2
Crawler Crane 1 1 1 1 1 1

Truck Crane 1 1 1 1 1 1
Loader 1 1 1 1 1 1

6
HVAC/Plumbing/Fire Protection All Areas Phase III

Heavy Truck 1 1 1 1 1 1 1 1 1 1
Crawler Crane 1 1 1 1 1 1 1 1 1 1

Backhoe 1 1 1 1 1 1 1 1 1 1

Electrical/Instrumentation All Areas Phase III
Truck 1 1 1 1 1 1 1 1 1 1

Forklift 1 1 1 1 1 1 1 1 1 1
Backhoe 1 1 1 1 1 1 1 1 1 1

7
Roadways All Areas Phase III

Dump Trucks 1 1
Grader 1 1
Dozer 1 1

Paving Equipment 1 1
Loader 1 1
Roller 2 2

8
Landscaping All Areas Phase III

Trucks 1 1 1
Dozer 1 1

Loader 1 1
Backhoe 1 1

9
Closeout
End Construction 1
Trucks 2

Note: Number of pieces equipment per day * 60 days per quarter

PH 3B EGG

PH 3 DR
PH 3A SOL

2008 2009

REMBRPT

201420112010 2012 2013

U:\Projects\Hunts Point Water Treatment\EqupmentQuantities.xls



Hunts Point Traffic Noise Calculations

CONSTRUCTION MOBILE SOURCE NOISE LEVEL CALCULATIONS 
Day Time

Autos Med Trk Hvy Trk Bus Volume PCEs Leq(1) Autos Med Trk Hvy Trk Bus Volume PCEs Leq(1) Change P-G 
Autos

P-G 
Heavy

Total 
PCE's

Leq Change

268 63 31 7

72.6% 17.0% 8.5% 1.9%

106 85 92 7

36.6% 29.3% 31.7% 2.4%

364 171 96 5

57.3% 26.9% 15.1% 0.7%

326 116 68 5

63.4% 22.5% 13.1% 0.9%
4,800 73.9

166 39 19 4

83 4

271 96

1.9

132 16 4,260 63.5 1.0

16 2,547 64.5

6234

4242

132

88

88

64.7

5639

62.6

62.5

1663

3376

-2.1

63

No Build Total 

369

289

635

2680

7158

229

173

553

-2.2

74.6

0.5

R4 Tiffany Street between Lafayette 
Avenue and Spofford Avenue

weekday

weekday

-0.6

-0.873.4 10

6,792 75.0 0.4AM

PM 515

10

56 4 428

64.7

75.2

5104 74.2

51 55 4

317 149

2011 BUILDMeasurement LocationSite

weekday AM

R2

Existing

Viele Avenue between Tiffany 
Street and Casanova Street

weekday PM


