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   Signed In    Signed Out Southwest Brooklyn Marine 
Transfer Station 

1824 Shore Parkway 
Brooklyn, New York 11214 

Date: October 21, 2016 Inspector: John Bruscella 
Location / 

Description: 

      

Project #: URLI1401 Site Time: 6:45 to 15:30 Assigned by: SPD 

 
Day Weather General Site Conditions 

 Monday  Thursday  Clear  Cloudy  Warm  Clear 

 Tuesday  Friday  Overcast  Windy  Hot  Muddy 

 Wednesday    Rain  Cold Temperature Range: 66 ºF to 72 ºF 
 

General Contractor: Prismatic Development Corporation (PDC) Construction Manager: URS / LiRo 

G/C Name: Richard Tonnensen CM Name: Michael Balarezo / Michael Pokorny 

S/C&S/C Supervisor: NA CM Phone #: 917-983-5608 / 917-983-5616 
 

Equipment and Machinery in Use(1): 

Elevating Work Platforms 

Forklift with extendable arm (Lull) 

Excavator 
(1) List of equipment and machinery is based on field observations and is not inclusive of every equipment and machinery that may have been present at the site. 
 

Personnel on Site(1): 

Personnel Organization  Personnel Organization 

Personnel PDC  Michael Pokorny URS / LiRo 

Joanne Matamoro Certified Safety  Tom Karas URS / LiRo 

Nelson Mendez EnTech  Roberto Vazquez URS / LiRo 

Andrew Port Louis Berger  Victor Bogatyrev URS / LiRo 

Anthony Controneo Total Safety Consultant  Nabil Saadi URS / LiRo 

Personnel 
AEL, Presco, Solar Inc., National Fireproofing, 
FCS, Jobin, Hailey, Blue Diamond, Giaquinto 

   

(1) List of personnel on site is based on field observations and is not inclusive of every personnel that may have been present at the site. 
 

Observations: 

Time Stamp Details 

 Time On Site:  6:45 am 

6:45 am 

EnTech set up four air monitoring stations at perimeter locations, forming a quadrangle around the anticipated 
work area, as specified by the CM.  According to EnTech, air monitoring was occurring at the four air monitoring 
stations beginning at 6:30 am.  The air monitoring station locations are depicted on the Sketch. 

7:00 am to 3:15 pm  
Presco installing rebar for the shear wall of the main building and for the Con Edison building in the eastern 
portion of the site.  Presco utilizes a lull forklift to transport rebar around the site.   

7:00 am to 3:15 pm 
GC installing wooden forms on the loading and tipping levels of the main building and in the Con Edison building 
in the eastern portion of the site.   

7:00 am to 2:00 pm 
FCS utilizing elevating work platforms to paint the interior ceiling on the second floor of the main building and 
painting interior walls of the main building on the first and second floors.  

7:00 am to 2:30 pm Solar installing electrical wiring and conduit throughout the main building. 

7:00 am to 1:30 pm 
National Fireproofing utilizing elevating work platforms to power wash excess insulation on the ceiling of the 
central section of the main building.  



 Day / Date: Friday / October 21, 2016 
 Client: URS / LiRo 
 H2M Project No.: URLI1401 
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Time Stamp Details 

7:00 am to 2:00 pm 
Jobin utilizing elevating work platforms to install siding on the western side of the main building and installing 
roofing materials on the roof of the main building. 

7:00 am to 2:00 pm Hailey utilizing elevating work platforms to install ductwork insulation on the first floor of the main building. 

7:00 am to 2:30pm 

Giaquinto installing interior cinder block walls on the tipping level of the main building.  Cement mixing and cement 
block cutting in the central section of the site.  Giaquinto utilizes a Lull forklift to transport masonry materials 
around the site. 

7:00 am to 1:30 pm Blue Diamond utilizing elevating work platforms to install ductwork on the second floor of the main building. 

7:00 am to 1:55 pm 

Nine trucks enter the site through the gate and the Stabilized Construction Entrance on 25th Avenue.  The GC 
utilizes the excavator to excavate soil in the southeastern portion of the site and direct-load the excavated soil 
onto the trucks.  The trailers are loaded with soil, raise the tarp over the trailers and exit the site through the 
Stabilized Construction Entrance and the gate on 25th Avenue.  According to the CM, the soil is being transported 
as “Material Meeting Pa Clean Fill Standard”.  According to the CM, the soil is being transported off-site for 
disposal at:  Former NJ Zinc-West Plant in Palmerton Pennsylvania (FNJZ) via Impact Reuse & Recovery Center 
in Lyndhurst, New Jersey (IRRC).  Details are provided on the CM-prepared manifests (Attachment A). 

9:30 am to 10:00 am and 
12:00 pm to 12:30 pm 

Site work stops for a work break. 

3:15 pm Site work stops for the day.  EnTech removes air monitoring stations. 

 Time Off-Site: 3:30 pm 

General Observations: 

According to EnTech, particulate matter and total organic vapors were not detected at concentrations greater than the action levels.   

The ground surface at the site during the work day was damp/wet due to the rain and the GC did not utilize the water tank truck during this 
time. 

 
 
 

Issues discussed this date with Construction Manager: None. 

 

 

 

 

 

 

 

 

 
 
 
 

Persons Contacted: N/A 

  
 
 
 

Status: N/A 

 
 
 
 

Notes: N/A 
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Approximate Location of 
Air Monitoring Stations B3. 

Approximate Location of 
Air Monitoring Stations B1. 

Approximate Location of 
Air Monitoring Stations B4. 

Approximate Location of 
Air Monitoring Stations B2. 

Approximate location of rebar 
and wooden form installation  

Approximate location of 
siding installation  

Approximate location of 
excavation and soil loading 

`

Approximate location of 
cinder block wall installation 

`
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Load 

Counter 
Time In(1) License Plate No. Truck ID(2) Trucking Company Disposal Facility(3) Permit No.(2) Time Out(1) Notes 

1 7:00 AT-377J NJ #29 Munoz Trucking Corp. FNJZ via IRRC NJ777 7:22 NA 

2 7:00 AS-123E NJ #49 Munoz Trucking Corp. FNJZ via IRRC NJ777 7:33 NA 

3 7:00 AP-129L NJ #35 Munoz Trucking Corp. FNJZ via IRRC NJ777 7:48 NA 

4 10:26 AS-123E NJ #49 Munoz Trucking Corp. FNJZ via IRRC NJ777 10:38 NA 

5 10:30 AT-377J NJ #29 Munoz Trucking Corp. FNJZ via IRRC NJ777 10:50 NA 

6 11:30 AP-129L NJ #35 Munoz Trucking Corp. FNJZ via IRRC NJ777 11:47 NA 

7 13:15 AS-123E NJ #49 Munoz Trucking Corp. FNJZ via IRRC NJ777 13:28 NA 

8 13:15 AS-249U NJ #62 Munoz Trucking Corp. FNJZ via IRRC NJ777 13:45 NA 

9 13:25 AT-377J NJ #29 Munoz Trucking Corp. FNJZ via IRRC NJ777 13:55 NA 

(1) Time In / Out are approximate and based on field observations.   

(2) As displayed on the truck. 

(3) Soil being transported off-site for final disposal at FNJZ via IRRC.  Details are provided on the manifests (Attachment A).   

 NA – Not applicable / available. 



IEM Daily Field Report 

PHOTOGRAPH LOG 

 

Prepared By: John Bruscella IEM Representative

 
Page 5 of 5 

 
 

 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
  



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT A 
 

MANIFESTS, AS PROVIDED BY THE CM 



 
DSNY – South West Brooklyn Marine Transfer Station Project ID: S216-399A 
400 Bay 41st Street, Brooklyn, N.Y.11214 
 Date: 10/21/2016 
 

Summary Log of Manifests 

 

 

Load Counter Time In Time Out Disposal Facility License Plate No. Truck ID Trucking Company Permit No. 

1 7:00am 7:22am 
W. Plant Palmerton, PA        
via IRRC Lyndhurst, NJ 

NJ AT-377J #29 Munoz NJ777 

1 7:00am 7:33am 
W. Plant Palmerton, PA        
via IRRC Lyndhurst, NJ 

NJ AS-123E #49 Munoz NJ777 

1 7:00am 7:48am 
W. Plant Palmerton, PA        
via IRRC Lyndhurst, NJ 

NJ AP-129L #35 Munoz NJ777 

2 10:26am 10:38am 
W. Plant Palmerton, PA        
via IRRC Lyndhurst, NJ 

NJ AS-123E #49 Munoz NJ777 

2 10:30am 10:50am 
W. Plant Palmerton, PA        
via IRRC Lyndhurst, NJ 

NJ AT-377J #29 Munoz NJ777 

2 11:30am 11:47am 
W. Plant Palmerton, PA        
via IRRC Lyndhurst, NJ 

NJ AP-129L #35 Munoz NJ777 

3 1:15pm 1:28pm 
W. Plant Palmerton, PA        
via IRRC Lyndhurst, NJ 

NJ AS-123E #49 Munoz NJ777 

3 1:15pm 1:145pm 
W. Plant Palmerton, PA        
via IRRC Lyndhurst, NJ 

NJ AS-249U #62 Munoz NJ777 

3 1:25pm 1:55pm 
W. Plant Palmerton, PA        
via IRRC Lyndhurst, NJ 

NJ AT-377J #29 Munoz NJ777 





















11111 

Truck/License Nos. 29/AT-377J  NJ 

  
 

Truck/License Nos. 49/AS-123E  NJ 

  
 

Truck/License Nos. 35/AP-129L  NJ 
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Truck/License Nos. 62/AS-249U  NJ 
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