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HIGHLIGHTS

• LAUNCHED: updated website, social media, and web-based public inquiry tool (slide 45)

• Pre-construction and Construction Phase Updates (slide 1o)

• Project Area 2 (PA2) (slide 12)

• Project Area 1 (PA1) (slide 21)

• Parallel Conveyance (PC) (slide 30)

• Community Outreach During Construction and Project CCL (slide 34 and 46)

• Section 3 and M/WBE more information on opportunities (slide 36)
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WHAT ARE THE STEPS 
IN BRINGING A 
PROJECT FROM 
DESIGN TO 
CONSTRUCTION?
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PROCUREMENT & CONTRACT REGISTRATION

Once the design is finalized the 

Program Manager (PM) creates the 

Procurement Package for the 

contactors to bid on.

The procurement process time varies 

by contract.  Contractors submit 

proposals which are evaluated by the 

PM Team & DDC. 

The Apparent Lowest Bidder is 

selected and then begins the 

registration process below.  

DDC Contracting 
Division, Initiation of 
Contract Registration

Mayor’s Office of 
Contract Services 

MOC

Office of Management 
& Budget OMB

Award Contract

Comptroller

Register Contract

NTP starts submittal 
process, plans, test pits

REGISTRATION REVIEW & APPROVALS:

Contract Compliance Contract Compliance Budget Review & 

Award Contract

Budget Review & 

Register Contract
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Contractor Submits 
Documentation

Review by DDC and 
HNTB/LiRo
(PM Team)

Contractor orders 
materials

5

NOTICE TO PROCEED (NTP) & MOBILIZATION

Contractor to propose final schedule 

& phasing plans to DDC and PM Team.

Coordinate with City agencies for 

various approvals. 

Submit and finalize construction 

environmental plans: Health & Safety, 

Noise Control, Dust Control, Erosion 

and Sediment Control, Traffic.

Submit material cut sheets and 

samples.  Once approved the 

contractor can order the materials for 

the project. 

Prepare field offices, construction 

fencing, and similar mobilization 

preparation on site. 

SUBMITAL REVIEW & APPROVALS:

ENVIRONMENTAL PLAN APPROVALS:

Contractor Submits 
Draft Plans 

Review by DDC and 
HNTB/LiRo
(PM Team)

Approval of 
Environmental Plans
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SITE PREPARATION

The contractor will begin to order 

materials and start preparing the site 

for construction, completing the 

following activities: 

During this phase the contractor will 

also install and test the environmental  

monitoring equipment. 

Install erosion and 
sediment control 
measures

Remove site furnishings, 
equipment, hardscapes

Remove or relocate 
trees, lawn , shrubs 
and clear & grub site

Set up staging areas 
and environmental 
monitoring equipment
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CONSTRUCTION

Major construction will begin once 

agency coordination is complete, and, 

the construction plans / schedule / 

phasing plans are finalized:

Cut and fill, major 
earth work 
activities

Utility work Flood Protection 
Walls and Gates

Landscape, hardscape, 
furnishings & 
materials
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DESIGN PHASE

Suggested phasing plans are 
developed by the Program 

Management Team as a 
guide to Contractor

BID PHASE

Suggested Phasing plans and 
criteria are included in the 

Bid packages

PROCUREMENT PHASE

Apparent Lowest Bidder is 
selected. Preliminary 
schedule is proposed 

(subject to change until 
Notice to Proceed is issued) 

NOTICE TO PROCEED

Upon Notice to Proceed, the 
low bidder will submit 

proposed baseline schedule 
and means & methods for 

DDC and Program Manager’s 
review & approval

This represents ONE approach 

to phasing the project

These serve as a guide for the 

contractor to incorporate in any 

proposed revisions; however, project 

requirements and criteria must be met

Once approved, (within two 

months of NTP) the Community 

Engagement Team will share 

with the Community

CONSTRUCTION SCHEDULE & PHASING PROCESS
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COMMUNITY OUTREACH DURING CONSTRUCTION

Stakeholder and community outreach activities will continue 

throughout the construction phase, to alert you of upcoming 

construction work, advisories, completion of milestones and 

activities, as well as community engagement events:

COMMUNITY OUTREACH PROCESS:

Notify Elected 
Officials

Notify Community 
Boards and 

Community Advisory 
Group (CAG)

Public Notification in 
advance of 

construction activities

Public Notification for 
completion of 

construction activities

Updates at 
Community Board and 

CAG Meetings

Advisory through CCLs, 

website, social media, email 

blasts, CB presentations, and 

print flyers where applicable 
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PROJECT AREA 
OVERVIEW

10
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DRAFT FOR ILLUSTRATIVE PURPOSES ONLY

SUBJECT TO CHANGE

PROJECT AREA OVERVIEW
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PROJECT AREA 2 
(PA2)

ESTIMATED  
TIMELINE & 
PHASING PLAN

12
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PROJECT AREA 2 (PA2) Project Area
Fall 2020: Asser Levy Playground & Solar One Area (Pending Notice to Proceed 11/16/20)

DRAFT FOR ILLUSTRATIVE PURPOSES ONLY
SUBJECT TO MODIFICATIONS
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PROJECT AREA 2 (PA2) Estimated Timeline

SITE 
PREPARATION

LATE 2020

Utility mark-outs & survey 

Install Tree Guards & 

Temp Fence

Clearing & grubbing 

Site removals

Install & test air quality, noise 

monitoring equipment, collect 

pre-construction data

CONSTRUCTION
WORK

LATE 2020 – EARLY 2021

Asser Levy and Solar 1:

Floodwall Construction

Utility work

Park Improvements

SUBJECT TO CHANGE

PROCURMENT & 
REGISTRATION

FALL 2020

✓ MOC and OMB Review 

and Approval

Comptroller Contract 

Registration

ONGOING COMMUNITY OUTREACH & ENGAGEMENT THROUGHOUT CONSTRUCTION PHASE 

NTP & 
MOBILIZATION

NOVEMBER 2020

Preconstruction Meeting

Start of Contractor 

Submittals

Establish Field Office

Rodent Survey 

Preconstruction photos 

Install SWPPP Measures

Review & Approve Phasing 

and Construction Safety 

Plans

Starting with Asser Levy Playground 

& Solar One Area

14
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CONSTRUCTION SCHEDULE & PROCESS
UPDATE: PA2 CURRENT

C
U

R
R

EN
T 

ST
A

TU
S

Issued for 
Project Area 2 (PA2)

Preliminary construction 
phase is estimated to begin 

mid-November

Advertisement and
Bid Phase:

Receive Bids, 
Select Lowest Bidder 

Contract Registration 
Phase: 

DDC Contracting Division, 
Initiation Registration

NYC Comptroller 
Approval

Upon Notice to Proceed (NTP):
Contractor submits draft plans 

and baseline schedule, 
DOT/DEP permits, surveys, test 

pits, office trailers etc. 

ST
A

N
D

A
R

D
 

P
R

O
C

ES
S
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CONSTRUCTION SCHEDULE & PROCESS
UPDATE: PA2 CURRENT

Advertisement and
Bid Phase:

Receive Bids, 
Select Lowest Bidder 

Contract Registration 
Phase: 

DDC Contracting Division, 
Initiation Registration

NYC Comptroller 
Approval

Upon Notice to Proceed (NTP):
Contractor submits draft plans 

and baseline schedule, 
DOT/DEP permits, surveys, test 

pits, office trailers etc. 

ST
A

N
D

A
R

D
 

P
R

O
C

ES
S

C
U

R
R

EN
T 

ST
A

TU
S

Could include fencing around 
Asser Levy Playground and 
Solar One before the end of 

this year. 

Issued for 
Project Area 2 (PA2)

Preliminary construction 
phase is estimated to begin 

mid-November



COMMUNITY ADVISORY GROUP—East Side Coastal Resiliency Project

PROJECT AREA 2 (PA2) PHASED CONSTRUCTION
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PA2 CONSTRUCTION CRITERIA

This plan will be reviewed and approved by DDC Construction to ensure the criteria is met:

• Allows access to Asser Levy Park in 2020, Stuyvesant Cove Park in 2021, and Murphy Brothers 

Playground in 2022 to minimize park closures

• Stuyvesant Cove Park construction to be phased to keep half of the park open to the community

• Open park areas during construction will have supported amenities 

• Safe pedestrian access is maintained to open areas during phased construction
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PROJECT AREA 2 (PA2) PHASED CONSTRUCTION
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CONSTRUCTION STEP-BY-STEP

July 2020: Contractor awarded Contract

October: Comptroller registration 

(Construction Contract and PM/CM/REI) 

mid-November: Contractor Notice to Proceed (NTP) 

letter expected

mid-November: Contractor to prepare submittals, field 

office, pre-construction report (prior to construction), 

draft project schedule, and draft environmental 

monitoring plans; DDC to review/approve

Mid-November - December: light construction activities 

expected upon DDC approval, such as: exploratory test 

pits, locating existing utilities and infrastructure, tree 

pruning and protection, construction fencing, some 

demolition activities, etc. 

December 2020 – January 2021: major construction 

activities expected: install of the drilled shafts, 

excavation for utility removals, demolition, etc.
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PROJECT 
AREA 2 (PA2) 
Suggested 
Phasing

DRAFT from Jan. 2020 

CB3 Parks Committee 

Meeting

DDC and HNTB/LiRo

teams are currently 

working with the 

contractor to determine 

the detailed schedule for 

Asser Levy Playground 

(+amenities) and Solar 

One area

FALL 2020
SUBJECT TO CHANGE

SUMMER 2022
SUBJECT TO CHANGE

SUMMER 2021
SUBJECT TO CHANGE

SOLAR ONE
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PROJECT 
AREA 2 (PA2) 
Suggested 
Phasing

DRAFT from Jan. 2020 

CB3 Parks Committee 

Meeting

DDC and HNTB/LiRo

teams are currently 

working with the 

contractor to determine 

the detailed schedule for 

Asser Levy Playground 

(+amenities) and Solar 

One area

END OF 2024 COMPLETION

SUMMER 2023
SUBJECT TO CHANGE
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PROJECT AREA 1
(PA1)

ESTIMATED 
TIMELINE & 
PHASING PLAN

21
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PROJECT AREA 1 (PA1) 
Late Fall 2020 Phase 1 (Tentative Pending NTP)

22

DRAFT FOR ILLUSTRATIVE PURPOSES ONLY
SUBJECT TO MODIFICATIONS



COMMUNITY ADVISORY GROUP—East Side Coastal Resiliency Project 23

PROJECT AREA 1 (PA1) Estimated Timeline

NTP & 
MOBILIZATION

LATE 2020

Preconstruction Meeting

Start of Contractor 

Submittals

Rodent Survey 

Preconstruction photos 

Install SWPPP Measures

Review & Approve Phasing 

and Construction Safety 

Plans

SITE 
PREPARATION

SPRING 2021

Utility mark-outs & survey 

Install Tree Guards & 

Temp Fence

Clearing & grubbing 

Site removals

Install & test air quality, noise 

monitoring equipment, collect 

pre-construction data

CONSTRUCTION
WORK

SUMMER 2021

Phase 1 work TBD

SUBJECT TO CHANGE

PROCURMENT & 
REGISTRATION

FALL 2020

MOC and OMB Review 

and Approval

Comptroller Contract 

Registration

ONGOING COMMUNITY OUTREACH & ENGAGEMENT THROUGHOUT CONSTRUCTION PHASE 
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CONSTRUCTION SCHEDULE & PROCESS
UPDATE: PA1 CURRENT

Advertisement and
Bid Phase:

Receive Bids, 
Select Lowest Bidder 

Contract Registration 
Phase: 

DDC Contracting Division, 
Initiation Registration

NYC Comptroller 
Approval

Upon Notice to Proceed (NTP):
Contractor submits draft plans 

and baseline schedule, 
DOT/DEP permits, surveys, test 

pits, office trailers etc.

ST
A

N
D

A
R

D
 

P
R

O
C

ES
S

C
U

R
R

EN
T 

ST
A

TU
S

Currently in Progress for 
Project Area 1 (PA1)

Contract Registration 
Phase Estimated to Begin 

Mid/Late-November
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CONSTRUCTION SCHEDULE & PROCESS
UPDATE: PA1 and EAST RIVER PARK

Advertisement and
Bid Phase:

Receive Bids, 
Select Lowest Bidder 

Contract Registration 
Phase: 

DDC Contracting Division, 
Initiation Registration

NYC Comptroller 
Approval

Upon Notice to Proceed (NTP):
Contractor submits draft plans 

and baseline schedule, 
DOT/DEP permits, surveys, test 

pits, office trailers etc.

ST
A

N
D

A
R

D
 

P
R

O
C

ES
S

C
U

R
R

EN
T 

ST
A

TU
S

Project Area 1 (PA1)

East River Park will 
remain open for the 

rest of 2020, to 
maintain community 
access to open space;

First closures of ERP 
will begin Early 2021

Contract Registration 
Phase Estimated to Begin 

Mid/Late-November
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PROJECT AREA 1 (PA1) CRITERIA
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PA1 CONSTRUCTION CRITERIA

This plan will be reviewed and approved by DDC Construction to ensure the below criteria is 

met:

• At minimum 42% of the East River Park remains open and safely accessible at all times

• Open park areas during construction will have supported amenities 

• Safe pedestrian access is maintained to open areas of East River Park during phased 

construction



COMMUNITY ADVISORY GROUP—East Side Coastal Resiliency Project

DRAFT from Jan. 2020 CB3 

Parks Committee Meeting

Subject to Change

Pending Contractor NTP

PROJECT 
AREA 1 (PA1) 
Suggested 
Phasing LATE FALL 2020

SUBJECT TO CHANGE

SUMMER 2022
SUBJECT TO CHANGE

SUMMER 2021
SUBJECT TO CHANGE
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SUMMER 2023
SUBJECT TO CHANGE

WINTER 2025
SUBJECT TO CHANGE

SUMMER 2024
SUBJECT TO CHANGE

PROJECT 
AREA 1 (PA1) 
Suggested 
Phasing

DRAFT from Jan. 2020 CB3 

Parks Committee Meeting

Subject to Change

Pending Contractor NTP



PROJECT AREA 1 (PA1) COMPLETION

END OF 2025



COMMUNITY ADVISORY GROUP—East Side Coastal Resiliency Project

PARALLEL 
CONVEYANCE (PC) 

TIMELINE

30
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PARALLEL CONVEYANCE (PC) 
Spring 2021 (Tentative: upon NTP and approval of plans; details will be provided)

31

DRAFT FOR ILLUSTRATIVE PURPOSES ONLY
SUBJECT TO MODIFICATIONS
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PARALLEL CONVEYANCE (PC)

32

PA1 

& 

PA2

Flood protection system will help 

protect the community from coastal/ 

tidal flooding and saltwater

PC
Sewer upgrades will help protect the 

community from floods that result from 

heavy rainfall during storm events 

Optimizes the existing drainage infrastructure and stormwater system. The PC work consists of:

• Sewer upgrade work within the city streets

• Two interceptor gates, two buildings, and several deep manhole excavations 

• Potential street and/or sidewalk closures, detours, and watermain shutoffs
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PARALLEL CONVEYANCE (PC) Estimated Timeline

PROCURMENT & 
REGISTRATION

FALL 2020 – EARLY 2021

MOC, OMB, FCB Review & 

Approval

Comptroller Contract 

Registration

MOBILIZATION 
& NTP

EARLY 2021

Preconstruction Meeting

Start of Contractor 

Submittals

Preconstruction photos 

Install SWPPP Measures

Review & Approve Phasing 

and Construction Safety 

Plans

SITE PREP & 
DEMOLITION

SPRING 2021

Utility markouts & survey 

Site removals

Install Tree Guards & Temp 

Fence

Install & test air quality, noise 

monitoring equipment, collect 

pre-construction data

CONSTRUCTION
WORK

SUMMER 2021

PC work TBD

SUBJECT TO CHANGE

ONGOING COMMUNITY OUTREACH & ENGAGEMENT THROUGHOUT CONSTRUCTION PHASE 
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CONSTRUCTION 
OUTREACH

6-MONTH 
LOOK AHEAD

34
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SECTION 3
AND M/WBE

REQUIREMENTS 
& GOALS

36
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Minority/Women Owned Business Enterprises

GOAL: Maximize M/WBE utilization rates and will 

work to attain a 25% utilization rate

HUD Section 3 Goals

GOAL: 30% of all new hires on applicable projects 

will be Section 3 individuals; and

GOAL: 10% of the total dollar amount of all 

contracts’ building trades work will be with Section 

3 Business Concerns; and

GOAL: 3% of the total dollar amount of all other 

applicable contracts per calendar year will be with 

Section 3 Business Concerns.

Qualifications for Companies to be Considered a 

Section 3 Business Concern

• 51% owned by Section 3 individuals/NYCHA 

residents

• 30% workforce is Section 3 individuals

• 25% of subcontracts awarded to Section 3 

Business Entity

2019 Income Requirements

• Individual: $59,750

• Maximum income ranges by households (HH) 

HH 2: $68,300 to HH 8: $112,700

SECTION 3 | M/WBE

37
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Areas of Opportunity

• Program Management (PM) Team

• General Contracting (GC) Team

• Community Inclusion and Outreach

Potential Positions & Services

• Support Staff

• Supplies and vendor services

• Equipment

• Training & Resources

Strategies

• Industry Outreach: Coordinate with other industry 

outreach events; DDC MWBE, SBS, NYS MWBE Forum, 

NYCHA, etc.

• Communication: Provide hiring opportunity's to local 

organizations, NYCHA REES,NYC Department of Small 

Business Services Workforce 1, and elected officials.

• ESCR Website to link to opportunities and submit 

qualifications. Visit for resources and materials.

• Events: webinars, seminars and events for 

matchmaking opportunities, OSHA, PASSport, access to 

capital, insurance bonding, eligibility for MWBE 

certification and Section 3 Business registration

• Monitor: Monthly internal monitoring

SECTION 3 | M/WBE



COMMUNITY ADVISORY GROUP—East Side Coastal Resiliency Project

DRAFT - FOR ILLUSTRATION PURPOSES ONLY

3939

SECTION 3 | M/WBE  RESOURCES

• Visit the ‘Work with Us’ page under the 

‘Contact’ Tab for MWBE and Section 3 

Resources

• https://www1.nyc.gov/site/escr/contact/w

ork-with-us.page

https://www1.nyc.gov/site/escr/contact/work-with-us.page


COMMUNITY ADVISORY GROUP—East Side Coastal Resiliency Project

DRAFT - FOR ILLUSTRATION PURPOSES ONLY

4040

SECTION 3 | M/WBE  RESOURCES
NYCDDC M/WBE Opportunities: 

https://www1.nyc.gov/site/ddc/mwbe/mwbe.page

NYC Department of Small Business Services: 

Certification:

https://www1.nyc.gov/site/sbs/businesses/certify-with-the-

city.page

Loans/Financing: 

https://www1.nyc.gov/nycbusiness/article/contract-financing-loan-

fund

Bonds: 

https://www1.nyc.gov/nycbusiness/article/bond-readiness-program

and https://www1.nyc.gov/nycbusiness/article/bond-collateral-

assistance-form

NYC Mayor’s Office of Contracts: Create account to do business with the 

City: https://www1.nyc.gov/site/mocs/systems/about-go-to-passport.page

NYC Community Development Block Grant Disaster Recovery, Section 3: 

https://www1.nyc.gov/site/cdbgdr/transparency/Section3.page

Dormitory Authority – State of NY (DASNY): Business registry for 

small/women/minority-owned firms: https://registry.dasny.org/join.php

HUD FAQ’s: https://www.hud.gov/sites/documents/SEC3BIZFAQ.PDF

NYC Housing Authority (NYCHA): 

Section 3 Employment Opportunities: 

http://opportunitynycha.org/job-opportunities/section-3-

information/

List of Section 3 Business Concerns: 

https://www1.nyc.gov/site/nycha/business/section3-business-

concern-information.page

Vendors resources page to register w/ NYCHA: 

https://www1.nyc.gov/site/nycha/business/isupplier-vendor-

registration.page

Painters’ Prequal Package: 

https://www1.nyc.gov/assets/nycha/downloads/pdf/MWSBE-paint-

qualification-packet-12142018.pdf

NYC Economic Development Corporation (EDC):

HireNYC Program: https://edc.nyc/program/hirenyc

ConstructNYC: https://edc.nyc/program/constructnyc

Vendors List registration: https://edc.nyc/vendors-list-signup

https://www1.nyc.gov/site/ddc/mwbe/mwbe.page
https://www1.nyc.gov/site/sbs/businesses/certify-with-the-city.page
https://www1.nyc.gov/nycbusiness/article/contract-financing-loan-fund
https://www1.nyc.gov/nycbusiness/article/bond-readiness-program
https://www1.nyc.gov/nycbusiness/article/bond-collateral-assistance-form
https://www1.nyc.gov/site/mocs/systems/about-go-to-passport.page
https://www1.nyc.gov/site/cdbgdr/transparency/Section3.page
https://registry.dasny.org/join.php
https://www.hud.gov/sites/documents/SEC3BIZFAQ.PDF
http://opportunitynycha.org/job-opportunities/section-3-information/
https://www1.nyc.gov/site/nycha/business/section3-business-concern-information.page
https://www1.nyc.gov/site/nycha/business/isupplier-vendor-registration.page
https://www1.nyc.gov/assets/nycha/downloads/pdf/MWSBE-paint-qualification-packet-12142018.pdf
https://edc.nyc/program/hirenyc
https://edc.nyc/program/constructnyc
https://edc.nyc/vendors-list-signup
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SECTION 3 | M/WBE  RESOURCES

2020 NYS MWBE VIRTUAL FORUM: 

https://nysmwbeforum.org/

https://nysmwbeforum.org/
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COMMUNITY 
ENGAGEMENT

UPDATES

STRATEGIES 
& TIMELINE

42
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REMINDER: COMMUNITY OUTREACH DURING CONSTRUCTION

Stakeholder and community outreach activities will continue 

throughout the construction phase, to alert you of upcoming 

construction work, advisories, completion of milestones and 

activities, as well as community engagement events:

COMMUNITY OUTREACH PROCESS:

Notify Elected 
Officials

Notify Community 
Boards and 

Community Advisory 
Group (CAG)

Public Notifications in 
advance of 

construction activities

Public Notifications 
for completion of 

construction activities

Ongoing Updates at 
Community Boards 
and CAG Meetings

Advisory through CCLs, 

website, social media, email 

blasts, CB presentations, and 

print flyers where applicable 
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LAUNCHED: UPDATED ESCR WEBSITE

45

• Can be accessed via the same link www.nyc.gov/escr

• Multi-lingual

• Includes all existing website information

• Includes additional sections:

• Construction progress, updates, & notifications

• Community outreach initiatives and updates

• Section 3 and M/WBE workforce page

• In Your Community & Meet Your CCLs

• Contact Us allows communications via the new web-

based inquiry tool

http://www.nyc.gov/escr


COMMUNITY ADVISORY GROUP—East Side Coastal Resiliency Project

NYC PARKS: NEIGHBORHOOD REC. RESOURCES 

46

• Access via the website link www.nyc.gov/escr

http://www.nyc.gov/escr
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Under ‘Contact Us’ page of ESCR website

• Multi-lingual

• Interactive and user-friendly

• Inquiries reach CCLs directly

• Sign up for project notifications

• Site-specific commenting

• Create user profile for repeat use of tool

LAUNCHED: WEB-BASED PUBLIC INQUIRY TOOL
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MEET YOUR CCL (Community Construction Liaison)

Nadine Harris

• Has worked alongside numerous notable New York City clients such as the 

Department of Design and Construction, Department of Transportation, 

Department of Environmental Protection, Department of Health, Department of 

Sanitation and Private Utility Organizations

• DDC experience includes:  Installation of Perimeter Security Measures-Group A 

Sites, Times Square Pedestrian Protection Emergency Contract, Trunk Main 

Connection to Shaft 25B, Reconstruction of School Safety, Citywide, 

Reconstruction of Fulton Street from Clinton Avenue to Bedford Avenue, and 

others.

• Will keep the community informed about the progress of the project via regular 

bulletins, reports, newsletters and other notifications

“My goal is to ensure that all stakeholders are well-informed of the project at every 

phase.  I am your go-to person for ANY and Everything you need to know about this 

project.” – Nadine Harris
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SUMMARY

• LAUNCHED: updated website, social media, and web-based public inquiry tool (slide 45)

• Pre-construction and Construction Phase Updates (slide 1o)

• Project Area 2 (PA2) (slide 12)

• Project Area 1 (PA1) (slide 21)

• Parallel Conveyance (PC) (slide 30)

• Community Outreach During Construction and Project CCL (slide 34 and 46)

• Section 3 and M/WBE more information on opportunities (slide 36)



NEED MORE 
INFORMATION?  

VISIT US AT:
www.nyc.gov/escr

http://www.nyc.gov/escr
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APPENDIX
FOR REFERENCE 
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LINK TO PREVIOULY PRESENTED DRAFT PHASING PLANS
https://www1.nyc.gov/assets/escr/downloads/pdf/cb3-parks-committee-meeting-20200116.pdf

https://www1.nyc.gov/assets/escr/downloads/pdf/cb3-parks-committee-meeting-20200116.pdf
https://www1.nyc.gov/assets/escr/downloads/pdf/cb3-parks-committee-meeting-20200116.pdf
https://www1.nyc.gov/assets/escr/downloads/pdf/cb3-parks-committee-meeting-20200116.pdf
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Under ‘Contact Us’ page of ESCR website

• Multi-lingual

• Interactive and user-friendly

• Inquiries reach CCLs directly

• Sign up for project notifications

• Site-specific commenting

• Create user profile for repeat use of tool

LAUNCHED: WEB-BASED PUBLIC INQUIRY TOOL
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ADDITIONAL SCREENSHOTS

Page 2

LAUNCHED: WEB-BASED PUBLIC INQUIRY TOOL



COMMUNITY ADVISORY GROUP—East Side Coastal Resiliency Project

DRAFT - FOR ILLUSTRATION PURPOSES ONLY

5656

Page 3

ADDITIONAL SCREENSHOTS

LAUNCHED: WEB-BASED PUBLIC INQUIRY TOOL
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ADDITIONAL SCREENSHOTS

LAUNCHED: WEB-BASED PUBLIC INQUIRY TOOL


