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• Overview of Contracts

• Project Area 1 Construction Updates
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• Parallel Conveyance Construction Updates

• Community Impacts & Resources
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PLAYGROUND
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Overview of Contracts
Project Area 1 (PA1) 

• NTP issued August 16, 2021

• Partial Closures:
• East River Park south of 

Stanton St. 
• Greenway closure to E. 10th St.
• Corlears Hook Park & passive 

lawn

• Delancey St. & Corlears Hook 
pedestrian bridges under construction. 
Use Corlears Hook temp ped Bridge.

• ongoing ConEd Work

• esplanade removal, soil stabilization 
and deep sewer work in progress

• floodwall construction activities 
ongoing around Montgomery Street

Project Area 2 (PA2) 

• NTP issued November 2020

• over 1,400 ft of floodwall installed

• Asser Levy Playground Open

• Gate 18 installed

• Stuyvesant Cove Park including Solar 
One Area under construction

• Gate 14 installed

• site restoration north of E 20th St. 
underway - Greenway open

• floodwall construction in progress 
south of E 20th St. – Greenway 
closed

• Murphy Brothers flood protection 
construction in progress

Parallel Conveyance (PC)

• contract awarded in May to NYCC JPL JV 
• NTP issued September 13, 2022
• construction start early 2023
• contract duration is approximately 4 

years
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Project 
Area 1
(PA1)
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ALL WORK IS SUBJECT TO CHANGE

• Link to PA1 
Construction 
Timeline: 
https://www1.nyc.go
v/site/escr/project-
updates/project-
updates.page

PA1 | Construction Progress

https://www1.nyc.gov/site/escr/project-updates/project-updates.page
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PA1 | Early 2023 Construction Activities
ALL WORK IS SUBJECT TO CHANGE

1
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1. Esplanade removal activities along the waterfront. 
Deep sewer activities and pile install. 
Floodwall (Combi-wall) installation. 

2. Delancey Street utility, pile and abutment work.
3. Construction for new Corlears Hook bridge. 
4. Passive lawn partial closure for utility work.   
5. Utility work near Montgomery Street & South Street. 

Begin floodwall construction in 2023. 
6. Montgomery St. – Cherry St. Greenway floodwall activities. 

7. Ballfield #3: Critical sewer bypass work and soil stabilization.
8. ConEd work in Shared Use Path E. Houston Street to E. 10th Street 

completing early this year. 
Slip Ramps in use.

9. E 10th Street utility work. 
10. Ongoing partial FDR lane closures continue at various locations. 

Weekly Bulletins & Advisories are issued with construction activities.
Saturday work is anticipated for some work operations as indicated. 

7
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8
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INLAND

A. Mobilization & Removals 

B. Sewer Replacement & Upgrade 

C. Floodwall Pile Installation & Concrete Foundation

D. Concrete Floodwall

E. Fill & Compaction

F. Site Elements & Materials (roadway, sidewalks, parks elements)

WATERFRONT / ESPLANADE

A. Soil Stabilization

B. Remove Esplanade

C. Install new combi-wall & cap wall

D. Install New Esplanade

E. Fill (as needed by location)

F. Site Elements & Materials (esplanade & parks elements)

GRAPHIC FROM ESCR MAY 2019 OPEN HOUSES
(SECTION OF PROPOSED DELANCY STREET LAWN – ALL WORK SUBJECT TO CHANGE)

PA 1 | Construction Work Sequencing
ALL WORK IS SUBJECT TO CHANGE
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PA1 | Ballfield #3 Sewer & Soil Stabilization
ALL WORK IS SUBJECT TO CHANGE

• Starting week of January 9, 2023
• Construction activities critical to the 

completion of Phase 1 work will 
necessitate a partial temporary closure of 
Ballfield #3. 

• Pedestrian access to the esplanade and 
other park amenities will be maintained 
via pedestrian detour through Ballfield #3

• Please follow onsite signage while 
closures are in effect to ensure safety

• Continuing for approximately 2 months 
with restoration in March 2023

• Open Space is still over 42%
• One tree removal with tree salvaged 

under Parks tree salvage program
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PA1 | Delancey Street Pedestrian Detour
CONSTRUCTION 

PROGRESS/ 
APPROACH

• pedestrian detour on South Street 
• to facilitate pier work for the Delancey Street 

pedestrian bridge
• detour will continue for several months
• signage is posted
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PA1 | Montgomery Greenway Floodwall

Montgomery Greenway Floodwall Sheet Pile installation complete as of 
January 2023
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ALL WORK IS SUBJECT TO CHANGE

INCLUDES TREES 
AND LANDSCAPED 
GARDEN

Gouverneur Gardens Floodwall Montgomery Street Parking Lot (used by Health & Hospitals) Floodwall 

PA1 | Montgomery Street Floodwall Activities 2023
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PA1 | Construction Photos

Corlears Hook Bridge East Abutment - January 2023 Delancey Street Bridge East Abutment - January 2023
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PA1 | Construction Photos

Deep Sewer Excavation and Construction - January 2023
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PA1 | Corlears Hook Archaeology
The Archaeological field work calls for exposing factory remains to better understand the 
site. 

• Based on historical maps, the foundations unearthed were within a large structure 
identified as the North River Sugar Refining Company, in operation prior to 1852, and 
established on the site of an iron foundry.

• No tools, machinery, or structures have been identified in the field. 

• In the area north of the sugar refinery, archaeological fieldwork has concentrated on a 
row of residential/commercial structures that fronted on Cherry and Corlears Streets.

• All structures were likely built in the 1820s, and were extant into the mid-1890s, at 
which date the entire block was razed for the construction of Corlears Hook Park. 

• Archaeological work to date has not uncovered any findings of significance. Soils are 
being tested for traces of Native American artifacts in coordination with the 
Stockbridge-Munsee Tribal Historic Preservation Office. Soils are also undergoing the 
contract baseline testing for onsite reuse or offsite soil disposal. To date, no 
hazardous soils have been identified in Corlears Hook Park.

• All work associated with Corlears Hook Park Archaeology is coordinated with SHPO, 
THPO, LPC, and NYC Parks.

Cistern for Water Collection -
January 2023

Building Foundations - January 2023
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Project 
Area 2
(PA2)



ALL WORK IS SUBJECT TO CHANGE

PA2 | Construction Progress
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1. Stuyvesant Cove Park north of E 20th St.:

• Sea-rail and iron-rail installation

2. Stuyvesant Cove Park south of E 20 St:

• ongoing floodwall & seawall construction

• ferry access will remain open

3. E 23rd St. Intersection & under the FDR Service Rd. 

adjacent to the BP Gas Station: 

• floodwall construction

4. Murphy Brothers Playground and E 18th St. at the FDR 

East Service Road 

• Under construction with pile installation and floodwall 

construction

5. E 15th Street between Ave C and FDR Dr. within Con Edison

• sewer reconstruction

4 2

3



PA2 | Construction Photos
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Stuyvesant Cove Park planting, furnishings and sea rail – December 2022



PA2 | Construction Photos
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Murphy Brothers Playground sheet pile installation – December 2022
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PA2 | Current Greenway Access
• Stuyvesant Cove Park under 

construction
• Stuyvesant Cove Park Ferry 

access remains open and is 
accessible from E18th St only

• the Greenway from E20th St 
north is open

• access to East River Park 
remains

Access to ferry 
remains open
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PA2 | Greenway Access Look-ahead
Early 2023
• Greenway from E20th St south 

will close and access to East 
River Park from Stuyvesant Cove 
Park will end

• Stuyvesant Cove Park Ferry 
access will remain open

• More details and dates to follow

DRAFT IN PROGRESS

Access to ferry 
will remain
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Parallel 
Conveyance
(PC)



23

Project Details

• STV Incorporated
Construction Management (CM) 

• NYCC JPL JV
Contractor
NTP issued September 2022

• Timeline:
Construction to begin early 2023 
and continue through 2026

Current Activities

• Internal submittal review 
activities

• Preparation for mobilization

Upcoming Activities:

• Site survey, test pits, 
mobilization 

• Staging & equipment areas

• Site preparation and removal 
of site furnishings

• Utility Work

PC | Project Status
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PC | Overview

Construction Activities will begin 
in the southern portion of the 

project and move north
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PC | Construction Update
Mobilization begins on ESCR's Parallel 
Conveyance 

• Starting on/about Week of January 23, 2023

• Contractor will mobilize equipment and start 
their survey of the project area to prepare for 
upcoming construction activities in the southern 
portion of the project between Montgomery 
Street and Delancey Street. 

• More details to follow. 

• Temporary street and sidewalk closures may be 
necessary to accommodate construction 
equipment and crews. 

• Advisories and Bulletins will be posted on-site 
and on the ESCR website: www.nyc.gov/escr 

http://www.nyc.gov/escr
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Community 
Impacts & 
Resources
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Typical Community Impacts
• Detours and lane closures

• Vehicular travel lane closures, detours and new traffic patterns 

• Cyclists and pedestrian detours 

• Signage will be posted in advance within the affected areas. Traffic Enforcement 

Agents and flaggers will be present when necessary to assist vehicles and 

pedestrians

• Public transportation will be maintained at all times including Ferry 

landings

• Emergency vehicle and pedestrian access to sidewalks will be maintained 

at all times

• Water Service Interruptions: 
• During the project there may be some service interruptions. To allow for water 

line replacement, existing water service must be temporarily shut off. 

• Advance notice will be provided before any service interruption. Water service 

will be restored at the end of each night. 
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Community Resources
• Visit Us at: www.nyc.gov/escr 

• Community Construction Liaisons: 

• PA1: Sonia Quinones (347) 628-8724

PA1: Joyce Xin (929) 844-0408

Email: ESCRCCL1@ddccr.com

• PA2: Nadine Harris (347) 572-3057

Email: ESCRCCL2@ddccr.com

• PC: Tannia Wokoun (914) 313-6863

Email: BMCR.CCL@gmail.com

• Inquiry Tool: www.nyc.gov/escr/contact

• CB 3 Parks Meetings

• On-site signage

http://www.nyc.gov/bmcr
mailto:BMCR.CCL@gmail.com
http://www.nyc.gov/escr/contact


NEED MORE 
INFORMATION?  

VISIT US AT:
www.nyc.gov/escr

Happy New Year from 
the ESCR Team!  

http://www.nyc.gov/escr
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