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Highlights

• Overview of Contracts

• Project Area 2
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Overview of Contracts
Project Area 1 (PA1) 

• NTP issued August 2021

• Partial Closures:
• East River Park south of 

Stanton St. 
• Greenway closure to E. 10th St.
• Corlears Hook Park & passive lawn

• Delancey St. & Corlears Hook 
pedestrian bridges under construction. 
Use Corlears Hook temp. ped bridge

• ongoing ConEd Work

• esplanade removal and deep sewer 
work in progress

• floodwall construction activities ongoing

• O&M retaining wall in progress

• E. Houston Street retaining wall

Project Area 2 (PA2) 

• NTP issued November 2020

• 1,600 ft of floodwall installed

• Asser Levy Playground Open

• Gate 18 installed

• Stuyvesant Cove Park including Solar 
One Area under construction

• Gate 13, 14, 17 installed

• site restoration north of E 20th St. 
underway - Greenway open

• site restoration & flood gate work in 
progress south of E 20th St. –
Greenway closed

• Murphy Brothers flood protection 
construction in progress

Parallel Conveyance (PC)

• NTP issued September 2022
• subsurface investigations in progress
• to begin water main replacement
• to begin utility relocation

VISIT PA1 GALLERY: 
https://www.nyc.gov/site/escr/
project-updates/gallery.page

VISIT PA2 GALLERY: 
https://www.nyc.gov/site/escr/
project-updates/gallery.page

https://www.nyc.gov/site/escr/project-updates/gallery.page
https://www.nyc.gov/site/escr/project-updates/gallery.page
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Project 
Area 2



ALL WORK IS SUBJECT TO CHANGE

PA2 | Construction Progress
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• Gates 13, 14, 
17 & 18 have 
been installed. 

• Gates 9-12, 15, 
16 are 
scheduled to be 
installed this 
year. 

PA2 | Construction Progress



ALL WORK IS SUBJECT TO CHANGE

PA2 | Construction Progress
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1. Asser Levy Playground
• opened to public

• floodwall and floodgate #18 installed

2. E 23rd St. Intersection: 
• floodwall, curb and sidewalk construction ongoing

• Gate 17 installed 

3. Stuyvesant Cove Park north of E 20th St.:
• Greenway open

• landscape iron rail fabrication in process

• Gate 13 installed

• scheduled to reopen May 26, 2023

1

2

3



ALL WORK IS SUBJECT TO CHANGE

PA2 | Construction Progress
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1. Stuyvesant Cove Park south of E 20 St:
• ongoing floodwall construction

• ongoing Greenway construction

• ferry access will remain open

• scheduled to reopen May 26, 2023

2. E 18th Street & SB FDR entrance ramp: 
• Floodwall construction ongoing

3. Murphy Brothers Playground
• floodwall construction and pile installation

4. E 15th Street between Ave C and FDR Dr. 

within Con Edison
• sewer replacement & test pits

5. Southbound shoulder of E 16th Street
• Sewer work continues

1

2
3
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HIRING 
COMPLIANCE

CONSTRUCTION 
PROGRESS/ 
APPROACH

PA2 | Construction Progress

Stuyvesant Cove Park 

• Area #1 – scheduled to reopen 
Friday May 26, 2023

• Area #2 – scheduled to reopen 
Friday May 26, 2023 – without 
plantings. Plantings will be 
completed Fall 2023. 

• Greenway connecting to East 
River Park anticipated to 
reopen in June 2023

ALL WORK IS SUBJECT TO CHANGE

2

1
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PA2 | Construction Photos

Greenway curb install south of E20th Street - May 2023 Stuyvesant Cove Park south restoration & Gate 13 - May 2023
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PA2 | Construction Photos

Installing formwork south of E20th Street (Gate 12) - May 2023 Installing formwork E 18th Street (Gate 10 & 11) - May 2023
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What We Heard
• Pedestrian plaza at FDR and 20th: will be 

constructed under PC contract. 
See PDC Final Presentation 
https://www.nyc.gov/site/escr/about/project-elements.page

• Electric hook-ups in Stuyvesant Cove Park: 
electric hook-ups/outlets are not present 
within Stuyvesant Cove Park

• Murphy Brothers Little League coordination: 
Per Parks - Peter Stuyvesant Little League was 
given extra time at two other locations 
(Peter’s Field and Robert Moses Playground) 
to mitigate time lost at Murphy’s Brothers. 

https://www.nyc.gov/site/escr/about/project-elements.page


NEED MORE 
INFORMATION?  

VISIT US AT:
www.nyc.gov/escr

http://www.nyc.gov/escr
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