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HIRING 
COMPLIANCE

CONSTRUCTION 
PROGRESS/ 
APPROACH

• Hiring Events Updates 

• Overview of Contracts
• Project Area 1 Construction Updates

• Project Area 2 Construction Updates

• Environmental AQM

• Parallel Conveyance Construction Updates
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HIRING 
COMPLIANCE
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Project Area 1 (PA1) 
NTP issued August 2021

• Partial Closures:
• East River Park south of 

E. Houston St. 
• Greenway closure to E. 10th St.
• Corlears Hook Park & passive lawn

• Bridges: Delancey St. & Corlears Hook 
pedestrian bridges under construction. Use 
Corlears Hook temp. ped bridge

• Ongoing work: 
• ongoing ConEd utility work
• floodwall & esplanade construction 

activities ongoing as well as fill 
operation via barge

• E. Houston St. retaining wall work

• Amenities: 
• fields 1 & 2 construction in progress
• esplanade construction in progress

Project Area 2 (PA2) 
NTP issued November 2020

• Asser Levy Playground Open

• gate 18 installed

• Stuyvesant Cove Park 

• north of E 20th St. open
Greenway open

• site restoration completed south of E 
20th St, Punch list work ongoing – 
Greenway open

• gates 9-17 installed

• Murphy Brothers under construction

• over 2,800 ft of floodwall installed

• Gate 7 to be installed March 2024

• Gate 8 to be installed April 2024

Parallel Conveyance (PC)
NTP issued September 2022

• Corlears Hook Park
• prep work for interceptor gate chamber 

and building construction

• utility relocations in progress

• Houston and Delancey Streets
• subsurface investigations in progress
• utility relocations in progress

• Avenue C (E. 18 - E. 23) locations
• ConEd abatement in progress

66

Overview of Contracts

VISIT PA1 GALLERY: 
https://www.nyc.gov/site/escr/project-
updates/pa1-gallery.page 

VISIT PA2 GALLERY: 
https://www.nyc.gov/site/escr/project-
updates/pa2-gallery.page 

VISIT PC GALLERY: 
https://www.nyc.gov/site/escr/project-
updates/pc-gallery.page 

https://www.nyc.gov/site/escr/project-updates/pa1-gallery.page
https://www.nyc.gov/site/escr/project-updates/pa1-gallery.page
https://www.nyc.gov/site/escr/project-updates/pa2-gallery.page
https://www.nyc.gov/site/escr/project-updates/pa2-gallery.page
https://www.nyc.gov/site/escr/project-updates/pc-gallery.page
https://www.nyc.gov/site/escr/project-updates/pc-gallery.page
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HIRING 
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APPROACH

PA1 | Construction Progress
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PA1 | 2024 Construction Activities
ALL WORK IS SUBJECT TO CHANGE

1

34
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INDICATES 
EVENING WORK 
SHIFTS

1. Esplanade removal and reconstruction activities along the waterfront. 
Deep sewer activities/pile install and park drainage work.
Floodwall (Combi-wall) pre-drilling and installation. 
Fill material delivery by barge and placement onsite.
Ballfields 1 and 2 construction

2. Delancey Street – bridge pier, foundation, and wall construction.
3. Construction for new Corlears Hook bridge. 
4. Passive lawn partial closure for esplanade work. 

February 2024 full closure for Delancey St. bridge staging.
5. Utility work around Montgomery Street & South Street. 

Begin floodwall construction in 2024. 

6. Montgomery St. – Cherry St. Greenway floodwall activities. 
7. E. Houston Street pile install. Pedestrian Detour Shift.

Construction operations at ballfields 3, 4 & 5
8. Slip Ramps in use.
9. E 10th Street utility work and deep sewer work.
10. Ongoing partial FDR lane closures continue at various locations. 

Weekly Bulletins & Advisories are issued with construction activities.
Saturday work is anticipated for some work operations as indicated. 
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PARK
AMENITIES

PA1 | Construction Photos
CONSTRUCTION 

PROGRESS/ 
APPROACH

Esplanade Construction: sloped parapet installation – February 2024 Esplanade Construction: sloped parapet installation – February 2024
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PARK
AMENITIES

PA1 | Construction Photos
CONSTRUCTION 

PROGRESS/ 
APPROACH

Delancey Street Bridge foundation reinforcement – February 2024 Delancey Street Bridge Pier – February 2024
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PA1 | What We’ve Heard

Fireboat House Updates

• Section 106 Analysis of Alternatives is ongoing.

• CAG written questions are being reviewed by City Hall. We will share responses with CAG once City Hall provides them.

• City Hall will decide how to proceed with the Fireboat House based on the alternatives analysis.

• Consulting parties, but not the public, will have opportunity to comment on alternatives analysis and programmatic agreement.
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HIRING 
COMPLIANCE

CONSTRUCTION 
PROGRESS/ 
APPROACH

PA2 | Construction Progress
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PA2 | Construction Progress

ALL WORK IS SUBJECT TO CHANGE

2

1

Stuyvesant Cove Park 

• Area #1 – OPEN! 

• North entrance at E 23 St 
closed for EDC Solar One 
construction work. 

• Greenway remains open. 

• Area #2 – OPEN! 

• Greenway connecting to East 
River Park is OPEN! 

Stuyvesant Cove Park planting - December 2023
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PA2 | Construction Photos

Flood Gate 8 east column formwork – February 2024 Floodwall reinforcement and form work near ConEd Generation Plant – February 2024
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Environmental Reporting Update
Air Quality Monitoring (AQM)

ENVIRONMENT
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PA1 AQM | Monitoring Locations
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ALL WORK IS SUBJECT TO CHANGE
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PA1 AQM |  January 2024 Update
The PM daily value (24-hour TWA) did not surpass the PEL for this month. El valor diario de PM (promedio ponderado de tiempo de 24 horas) no superó el límite de exposición 
permisible (PEL) para este mes. 这个⽉的颗粒物⽇值（24⼩时加权平均值）没有超过允许的暴露标准。 PM = Particulate Matter / Materia Particular / 颗粒物

Location
Lubicacion
位置

PM Size
PM Tamano
颗粒物尺⼨

Date / Fecha /⽇期
BOLD = net exceedances加粗 =净超标
ATREVIDO = superaciones netas

Alert Duration (minutes)
Duracion de Aviso (minutos)
预警持续时间（分钟）

Cause
Causa
原因

Mitigation
Mitigacion
减缓措施

Montgomery Street to 
Jackson Street
(AQM-GS, AQM-1, AQM-6, 
AQM-CHR, AQM-CH)

PM 2.5 1/24, 1/25, 1/26, 1/29

1/29

1/5

15 to 49

114

19

• On-site construction activities
     (Short Duration)
• On-site construction activities
     (Long Duration)
• Construction vehicle traffic

• Dust suppression techniques applied

• Dust suppression techniques applied

• Dust suppression techniques applied

PM 10 1/24

1/29

1/5

17

90

10

• On-site construction activities
     (Short Duration)
• On-site construction activities
     (Long Duration)
• Construction vehicle traffic

• Dust suppression techniques applied

• Dust suppression techniques applied

• Dust suppression techniques applied

Jackson Street to 
Williamsburg Bridge
(AQM-2, AQM-3, AQM-5, 
AQM-AT, AQM-FB, AQM-WB)

PM 2.5 None None • None • None

PM 10 None None • None • None

Williamsburg Bridge to 
Northern Project Limit
(AQM-4, AQM-WBN)

PM 2.5 1/3

1/15

2

14

• Anomalous Reading

• Construction vehicle traffic

• None

• Dust suppression techniques applied

PM 10 1/3 7 • Anomalous Reading • None

ConEd Utility Work/East 
River Park
(AQM-HS, AQM-TH)

PM 2.5 1/15 3 • On-site construction activities • Dust suppression techniques applied

PM 10 None None • None • None

E 10th Street
(AQM-10S)

PM 2.5 None None • None • None

PM 10 None None • None • None
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PA2 AQM | Monitoring Locations
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PA2 AQM | January 2024 Update

Location
Lubicacion
位置

PM Size
PM Tamano
PM尺⼨

Date / Fecha /⽇期
BOLD = net exceedances加粗 =净超标
ATREVIDO = superaciones netas

Alert Duration (minutes)
Duracion de Aviso (minutos)
预警持续时间（分钟）

Cause
Causa
原因

Mitigation
Mitigacion
减缓措施

Solar One
(SO-S3)

PM 2.5 1/11 42 • On-site construction activities • Dust suppression techniques applied

PM 10 1/11 42 • On-site construction activities • Dust suppression techniques applied

Murphy Brothers 
Playground (ALP-S1, ALP-S2, 
SO-S4)

PM 2.5 1/3, 1/4, 1/5, 1/6, 1/22, 1/30

1/11

6 - 29

42

• Unknown off-site activities

• On-site construction activities

• None

• Dust suppression techniques applied

PM 10 1/4

1/11

14

42

• Unknown off-site activities

• On-site construction activities

• None

• Dust suppression techniques applied

The PM daily value (24-hour TWA) did not surpass the PEL for this month. El valor diario de PM (promedio ponderado de tiempo de 24 horas) no superó el límite de exposición 
permisible (PEL) para este mes. 这个⽉的颗粒物⽇值（24⼩时加权平均值）没有超过允许的暴露标准。 PM = Particulate Matter / Materia Particular / 颗粒物
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HIRING 
COMPLIANCE
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PROGRESS/ 
APPROACH

PC | Construction Progress



COMMUNITY ADVISORY GROUP— East Side Coastal Resiliency Project 2121

ALL WORK IS SUBJECT TO CHANGE

• Location 1 – Jackson St. & Water St. & 
Corlears Hook Park

• Utility relocation

• Prep work for excavation for south 
interceptor gate chamber

• Location 2 – Lewis St. & Delancey St.

• Utility relocation

• Location 3 – Baruch Dr. & Delancey St.

• Utility relocation

• Location 4 – Houston St. & Avenue D

• Test pits
• Location 5 – Avenue C & E18th

• ConEd abatement work

• Location 6 – Avenue C, E20th to E23rd

• ConEd abatement work

PC | Construction Progress
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ALL WORK IS SUBJECT TO CHANGE

PC | Construction Photos

Staging and installation of tree guards in 
Corlears Hook Park - February 2024

5” Conduit Installation in Jackson Street - February 2024 Manhole installation on Delancey St. N. - February 2024
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HIRING 
COMPLIANCE

CONSTRUCTION 
SEQUENCING/ 

SCHEDULE

ENVIRONMENTAMENITIESQUESTIONS?


