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• Overview

• Construction Approach

• Interim Recreation

• Stages of Construction

• Resources

Agenda
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BUILDING DURABLE PROTECTION FOR NYC
Key Objectives
• Bring full flood protection on-line as quickly as possible
• Maintain public access to a minimum of 42% of the park throughout construction
• Mitigate park closures by providing interim recreation options throughout the neighborhood

Construction Priorities
• Maintain public and worker safety during construction
• Ensure constructability and logical sequencing of work

• Deepest excavation first (Tennis Courts) to improve upland drainage 
• Complex carbon fiber wrapping work on Con Edison transmission line 
• Contiguous stretches to allow for soil settlement
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CONSTRUCTION & PARK USE
• Geoprobe sampling began October 6, 2021
• Leagues will be able to use ball fields through end of the season, November 2021
• Permits for the BBQ areas and amphitheater available through November 2021
• Four tennis courts to remain open through 2021 permit season
• Composting will be relocated in mid-October to allow the contractor to convert the 

area into open space (mid-October to mid-November)
• Construction completion by end of 2026 given project pause during COVID and 

procurement delays
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Construction 
Approach
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MID-OCTOBER to NOVEMBER 21, 2021

OCT – NOV 21
FOR ILLUSTRATIVE PURPOSES 

ONLY SUBJECT TO CHANGE

AREA 
CLOSED

SUMMARY
• Fields will remain open through the end of league season in November
• Four (4) tennis courts to remain open until November 21, 2021
• Compost Area under construction starting October 2021, for restored lawn area
• Deep sewer excavation begins in Tennis Court area in November 2021
• Shared Use Path fully closed to the public by November 21, 2021. It will be available for Parks 

Department and Emergency vehicle access. 

(4) Tennis Courts Remain Open 
until 11/21/2021

SLIDE REVISED 10/19/21 
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NOVEMBER 21 – END OF YEAR 2021

NOVEMBER 21
FOR ILLUSTRATIVE PURPOSES 

ONLY SUBJECT TO CHANGE

AREA 
CLOSED

SUMMARY
• Compost Area is open as new passive lawn space
• Access to the ferry and lawn space via Corlears Hook Bridge
• Closures start on the southern end of the park 
• Southern ball fields permitted until November 30, 2021
• Northern fields, comfort stations, basketball courts, and BBQ areas remain open

Restored Area for 
Open Space

SLIDE REVISED 10/19/21 
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SUMMER 2022

SUMMER 2022
FOR ILLUSTRATIVE PURPOSES 

ONLY SUBJECT TO CHANGE

AREA 
CLOSED

SUMMARY
• Closures start on the southern end of the park
• Northern fields, comfort stations, basketball courts, and BBQ areas remain open
• Temporary pedestrian bridge will be open for access to ferry and southern restored lawn area 

Restored Area for 
Open Space

Pier 42 Deck
Completion 
(Parks/EDC 

Project)
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SUMMER 2023

SUMMER 2023
FOR ILLUSTRATIVE PURPOSES 

ONLY SUBJECT TO CHANGE

AREA 
CLOSED

SUMMARY
• New universally accessible Corlears Hook bridge complete (temporary bridge removed)
• First portion of the newly rebuilt park complete and reopened 
• Opening includes two new ballfields in the south to allow northern ballfields to close
• Pier 42 Deck and Upland Park opened to the public (Parks/EDC Project)

Pier 42 
Upland Park
Completion 
(Parks/EDC 

Project)
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SUMMER 2024

SUMMER 2024
FOR ILLUSTRATIVE PURPOSES 

ONLY SUBJECT TO CHANGE

AREA 
CLOSED

SUMMARY
• New best-in-class amenities opened in southern end and middle section of the park
• New universally accessible Delancey Street Bridge complete
• Reconstructed esplanade complete and available thru Reach F to provide waterfront access
• Construction of coastal flood protection to begin in Reaches G thru J 
• Passive lawn space in Reach C under construction to final configuration

Pier 42 Deck & 
Upland Park
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SUMMER 2025

SUMMER 2025
FOR ILLUSTRATIVE PURPOSES 

ONLY SUBJECT TO CHANGE

AREA 
CLOSED

SUMMARY
• Fill settlement measures in place and monitoring ongoing
• New park construction begins to the north
• Phased reopening of amenities in Reaches G through J begins in Fall 2025 
• E 10th Street Bridge replacement ongoing
• Flyover Bridge under construction                                                                                            

Pier 42 Deck & 
Upland Park
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SUMMER 2026

SUMMER 2026
FOR ILLUSTRATIVE PURPOSES 

ONLY SUBJECT TO CHANGE

AREA 
CLOSED

SUMMARY
• New universally accessible E 10th Street Bridge replacement complete
• Phased reopening of amenities continues including additional ball fields
• Settlement operation complete
• Final park amenities and field construction operations ongoing

Pier 42 Deck & 
Upland Park
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LATE 2026 PROJECT COMPLETION

FOR ILLUSTRATIVE PURPOSES 
ONLY SUBJECT TO CHANGELATE 2026
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PEDESTRIAN ACCESS
• Shared Use Path/Greenway will be closed to 

pedestrians throughout construction
• Access to open areas will be provided by way 

of pedestrian bridges and entrances (see 
map)

• Bicycle detour as shown in final design 
briefings

• Pedestrian detours to be refined during 
construction phases with DOT and Parks 

Example of pedestrian access

Example of detour map from Project Area 2
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Interim 
Recreation
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INTERIM RECREATION (PARKS)
• Neighborhood Recreational 

Resources webpage: 
https://www.nycgovparks.org/plannin
g-and-
building/planning/neighborhood-
development/east-side-coastal-
resiliency/map

• Parks Interim Recreation 
Presentation:
https://www1.nyc.gov/assets/escr/do
wnloads/pdf/ESCR-Interim-Rec-CB3-
Update-Spring-2021-FINAL.pdf

https://www.nycgovparks.org/planning-and-building/planning/neighborhood-development/east-side-coastal-resiliency/map
https://www1.nyc.gov/assets/escr/downloads/pdf/ESCR-Interim-Rec-CB3-Update-Spring-2021-FINAL.pdf
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Stages of 
Construction 
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CONSTRUCTION PROGRESS

Notice to Proceed 
(NTP) 

August 16, 2021

Early Site 
Reconnaissance

Mobilization 
& Site Preparation

Construction 
Activities

• Includes non-invasive 
field discovery

• Submittal reviews
• Temporary construction 

fencing
• Install environmental 

monitoring
• Site clearing & 

preparation

• Removals
• Utility relocations
• Grading activities
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Resources 
During 
Construction
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ESCR RESOURCES | CCL
• Joyce Xin

Project Area 1 (PA1)
Joyce Xin has been involved in large public projects and initiatives for several city agencies including the New York City 
Housing Authority, New York City Department of Transportation, New York City Parks in addition to work with several 
private outreach organizations.  Joyce is experienced in conducting grassroots outreach and data management within 
historically disadvantaged communities in New York City, NYCHA developments and other stakeholder groups. She is 
fluent in English and Mandarin and has worked in design and construction, as well as data analysis and various 
business fields on projects spanning several continents.
Joyce is very excited to be working on this resiliency project and looks forward to meeting all of you in the community.

Contact Joyce:

• Through the Inquiry Tool: www.nyc.gov/escr/contact

• Via email: ESCRCCL1@ddccr.com

• Via mobile: 929-844-0408

http://www.nyc.gov/escr/contact
mailto:ESCRCCL1@ddccr.com
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ESCR RESOURCES
• ESCR Website: www.nyc.gov/escr

• NYC DOT Street Closures

• Parks Neighborhood Recreational Resources

• ESCR Inquiry Tool: www.nyc.gov/escr/contact

• Sign up for weekly construction bulletins, advisories and 

newsletters www.nyc.gov/escr/contact

• Upcoming Community Meetings:

https://www1.nyc.gov/site/escr/community-

engagement/community-events.page

• Community Board 3

• Community Advisory Group

• CCL: PA1 Joyce Xin escrccl1@ddccr.com

PA2 Nadine Harris escrccl2@ddccr.com

• Site Signage

http://www.nyc.gov/escr
http://www.nyc.gov/escr/contact
http://www.nyc.gov/escr/contact
https://www1.nyc.gov/site/escr/community-engagement/community-events.page
mailto:escrccl1@ddccr.com
mailto:escrccl2@ddccr.com


NEED MORE 
INFORMATION?  

VISIT US AT:
www.nyc.gov/escr

http://www.nyc.gov/escr
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