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FINALIZE
3

IMPLEMENT

WE ARE HERE!

4

May 2016 - February 2017

Workshop 4

In the Finalize Phase of the planning process, 
HPD and its partner agencies turned the draft 
strategies into concrete strategies and projects. 
The strategies and projects include programs, like 
vacant lot clean-ups, and physical projects, such as 
the construction of a coastal protection feature. 
The strategies and projects are listed in this 
document, released in March 2017. 

Starting March 2017

The Community Plan

Starting in March, 2017 HPD and its partner 
agencies began implementing the community 
plan. The Edgemere community will continue to 
play an active, engaged role over the next several 
years to ensure the successful implementation of 
the community plan.

CREATE
2

About Resilient Edgemere
The Resilient Edgemere Community Planning Initiative is an inter-agency, community-based effort to align New York City’s 
Sandy recovery and rebuilding investments in Edgemere with a long-term and comprehensive community vision. With the 
dedication and collaborative input from numerous residents, community leaders, non-profit organizations and elected officials, 
in 2017 the City released a holistic, long term vision for the future of Edgemere in the Resilient Edgemere Community Plan 
(“The Plan”). The Plan centers community resiliency and seeks to turn the tide on disinvestment in East Rockaway, identifying 
a land use framework and set of strategies that will improve open space, expand retail and community facility offerings, 
mitigate current and future flood risk, create new affordable housing for a range of household incomes and sizes, and grow the 
waterfront open space and coastal ecology. 

Since 2017, local organizations and residents have continued to organize, provide critical community services, and vocalize 
community needs. Much has also evolved in our understanding of climate-related risks like flooding and sea level rise, and there 
is continued interest and urgency in adapting to these risks from the Edgemere community, City agencies, and elected officials. 
Edgemere and the greater Eastern Rockaways community have for decades dealt with the legacy of discriminatory policies and 
the intertwined hardships of local disinvestment and coastal flood hazards. The COVID-19 pandemic has further exacerbated 
these inequities, leaving this community among the hardest hit in New York City. Realizing the vision of a Resilient Edgemere 
requires community-based planning rooted in principles of equitable development and long term resiliency. 

LEARN
1

October - December 2015

Workshops 1 and 2

In the Learn Phase, two public workshops were held 
in October and December 2015. HPD and partnering 
City agencies worked with the Edgemere community 
to define goals, priorities, and guiding principles for 
the neighborhood’s future. Participants established 
the following guiding principles:
• Maintain the close-knit, low density feel of the 

neighborhood
• Prioritize opportunities and services for existing 

residents
• Focus on rebuilding Sandy-damaged homes

January - April 2016

Workshop 3

In the Create Phase, HPD and its partner agencies 
refined the guiding principles into goals and a set of 
draft strategies. In April 2016, HPD held workshops 
for the Edgemere community to provide feedback 
and further shape the draft strategies out of the 
following community goals:
• Protect the neighborhood from flooding
• Create resilient housing and maintain the 

neighborhood’s low density feel
• Improve streets and transit 
• Increase neighborhood amenities

HPD and partner agencies have been advancing 
many strategies of The Plan since its release in 
2017 and are preparing now to embark on crucial 
projects to realize the full community vision. 
The Edgemere community remains a central 
stakeholder and partner in the implementation to 
follow over the next several years.

This 2020 Progress Report presents projects from The 
Plan that have been accomplished or advanced to date, 
and details important next steps to ensure that the 
greater vision established in The Plan moves forward with 
meaningful engagement from the Edgemere community.
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1. Protect the Neighborhood from Flooding       2. Create Resilient Housing and Maintain Low 
Density Feel

Strengthen the 
Coastal Edge

Strengthen 
Resiliency of 
Existing Homes

Limit New Residential 
Development in 
Vulnerable Areas

Focus Development 
Near Transit and 
Resources

Fill in the Gaps 

Adapt to Increased 
Flood Risk

Create Waterfront 
Connections

Improve Drainage and 
Water Quality

Edgemere is a vulnerable waterfront community where 
residents have limited access to the bay and beach.

Many still live in Sandy-damaged homes and the area’s 
housing market has not fully recovered from the Recession. 

3. Improve Streets and Transportation               

Improve Pedestrian 
and Bicycle Access

Improve Transit 
Service and Reliability

Improve Regional 
Access

Commuting around and off of the peninsula is a burden due 
to the slow, unreliable, and infrequent transit service.

4. Increase Neighborhood Amenities                 

Expand Access to 
Quality Retail

Improve Existing 
Facilities and Services

Connect Jobseekers 
to Resources and 
Trainings

Improve Communications 
between NYC Officials 
and Residents

Create a Healthier 
Neighborhood

Residents mostly shop outside of the neighborhood because 
limited retail and basic amenities exist.

The Vision
Through this engagement, the community established a vision for Edgemere which centers community resiliency and turns the 
tide on disinvestment by creating affordable housing on vacant lots, retail and amenities, and open spaces, while mitigating 
flood risk and growing the coastal ecology through long term land use changes. Illustrated below, the vision hopes to peel 
development back from vulnerable edge, expanding waterfront open space and green infrastructure. Additionally, the vision 
hopes to terrace development toward a mixed-use, transit-oriented spine, while filling in the gaps and strengthening resiliency of 
existing homes throughout.

Strategies
This vision is rooted in the following key strategies. These strategies are comprised of various projects that, together with the 
proposed planning framework, will realize the vision for a Resilient Edgemere.  

R

R

Fill in the Gaps

Limit Coastal Development

Create Residential and 
Retail Hubs

Strengthen Resiliency of Existing 
Homes & Neighborhood Facilities

Protect the Community

Strengthen Corridors

Rockaway F
wy

Beach Channel Dr

Rockaway Beach Blvd

Edgemere Ave

Beach 51St St

Beach 35th St

Norton Ave

NYCHA
Beach 41st Street 

Houses

Illustrative long-term vision, view south from Jamaica Bay Illustrative long-term vision, view northeast from Beach 49th StreetR

R

Fill in the Gaps

Limit Coastal Development

Create Residential and 
Retail Hubs

Strengthen Resiliency of Existing 
Homes & Neighborhood Facilities

Protect the Community

Strengthen Corridors

Rockaway F
wy

Beach Channel Dr

Rockaway Beach Blvd

Edgemere Ave

Beach 51St St

Beach 35th St

Norton Ave

NYCHA
Beach 41st Street 

Houses

Edgemere Conceptual Planning Framework

Refer to page 27 of the Resilient Edgemere Community Plan for more details on the planning framework 
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Highlights
The following major accomplishments have been completed since 2017. See Strategy Updates for details.

Key Next Steps

R

R

Fill in the Gaps

Limit Coastal Development

Create Residential and 
Retail Hubs

Strengthen Resiliency of Existing 
Homes & Neighborhood Facilities

Protect the Community

Strengthen Corridors

Rockaway F
wy

Beach Channel Dr

Rockaway Beach Blvd

Edgemere Ave

Beach 51St St

Beach 35th St

Norton Ave

NYCHA
Beach 41st Street 

Houses

Land Use Actions and 
Urban Renewal Area

Community Land Trust

How to get involvedArverne East

Edgemere 
Drainage Study

In order to unlock the full vision established in the 
Resilient Edgemere Community Plan, the City is 
advancing several discretionary land use actions starting 
this year, as depicted in the “Conceptual Framework Map” 
on page 6. These will include a set of zoning changes, 
urban renewal plan amendments, and acquisition/
disposition authority for a subset of sites. Together, these 
actions will lay the groundwork for achieving long-term 
investments in housing, retail and amenities, and open 
space in a framework that is sensitive to coastal risks. 
Go to page 20-21 for more information on the 
land use changes.  

Building off of a key recommendation in the Resilient 
Edgemere Community Plan, HPD is supporting the 
launch of a community land trust (CLT) on City-owned 
vacant lots throughout Edgemere to facilitate long-term 
affordable homeownership opportunities and open space 
development that addresses the social, physical, and 
ecological resiliency of this unique coastal environment. 
HPD will issue a Request for Expressions of Interest to 
identify and support a CLT partner in this work. 
Go to page 13 for more information on the community 
land trust. 

The ongoing COVID-19 crisis is dramatically changing 
and reshaping public engagement. HPD is aware of the 
continuing need to fully engage communities during this 
crisis and is implementing a multi-pronged approach to 
inform residents of upcoming projects and opportunities 
to gather feedback. Some examples include “webinar” 
information sessions with live Q&A and Community 
Visioning Activities available on our website or on paper 
through a mail-in questionnaire. Go to page 23 to learn 
about next steps on how to get involved! 

The Arverne East project area is roughly 116.5 acres 
of City-owned property to the south of the Edgemere 
Study Area, bounded by Edgemere Avenue to the 
north, Rockaway Beach and Boardwalk to the south, 
Beach 32nd Street to the east, and Beach 56th Place 
to the west. The project was approved in 2008 but the 
housing market crash and Superstorm Sandy delayed 
the project for several years. The project is designated 
to a development team comprised of L+M Development 
Partners, Inc., Triangle Equities Development Company 

LLC, and The Bluestone Organization, Inc. Today, HPD 
and the development team will proceed with a revised 
proposed plan through the Uniform Land Use Review 
Procedure (ULURP) for Urban Development Action Area 
Project (UDAAP) designation and a map amendment for 
part of the development site in Fall 2020. The proposed 
mixed-use, mixed-income neighborhood development 
will be located between Beach 32nd Street and Beach 
44th Street. The plan proposes 1,650 housing units (80% 
affordable and 20% market-rate) with a mix of multi-

family dwellings and one- to two-family houses, including 
a bungalow-inspired building typology. The plan also 
proposes approximately 250,000 square feet of retail 
space, including a boutique hotel. 22,000 square feet 
will be dedicated to community facility space and 10,000 
square feet to a local brewery. A 35-acre nature preserve 
and comfort station with public restroom, to be built 
before any housing is completed, will be located between 
Beach 44th Street and Beach 56th Place, and managed 
by the Department of Parks and Recreation.

The NYC Economic Development Corporation (EDC), 
together with the NYC Department of Environmental 
Protection (DEP), managed and completed the Edgemere 
Drainage Study in 2019, with the help of an environmental 
engineering consultant. The study sought to understand 
the drainage impacts of sea level rise and severe storm 
events, as well as evaluate the benefits and costs of 
implementing a range of coastal protection and drainage 
interventions to mitigate those risks.  

The findings of the drainage study will inform land use 
decisions and long-term infrastructure planning throughout 
the heart of Edgemere. The study revealed that, in 
addition to coastal flood hazards, the area’s low-lying 
geography, rising groundwater table, and the influence 
of tidal fluctuations, make the neighborhood increasingly 
vulnerable to flooding, even on a sunny day. 

The City evaluated these findings, along with those of the 
U.S. Army Corps of Engineers flood risk reduction project 
planned for the area, in order to develop a proactive 
strategy for land use, viable housing development in less 
vulnerable areas, and resilient construction methods which 
respond to both the near-term and long-term challenges 
of sea level rise and inland drainage in Edgemere. 

Supported homeowners and tenants through the 
elevation, rehabilitation or reconstruction of 109 
Edgemere homes damaged by Superstorm Sandy 
through New York City’s Build-it-Back program 

Improved pedestrian access 
along Norton Ave at Bayswater 
Park through removal of a 
pedestrian barrier for easier 
access to Bravo Supermarket

Created 227 new affordable 
homes through the construction 
of Beach Green Dunes I and II Reconstructed Rockaway 

Beach Boardwalk, fortified 
for coastal protection, and 
expanded beach access 
at Beach 35th Street

Advanced designs for Bayswater Park and Rockaway Community 
Park that improve recreational amenities, restore wetlands, and 
mitigate coastal flooding
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PROTECT THE 
NEIGHBORHOOD 
FROM FLOODING

Lead: HRO Lead: NYC Parks
Partners: HPD, MOR and DCP Partners: EDC and HPD
Timeline: COMPLETE! Timeline: COMPLETE!

2. Adapt to Increased 
Flood Risk

3. Create and 
Enhance Waterfront 
ConnectionsEstablish a defined hazard mitigation zone 

(HMZ) where Build it Back construction 
benefits are limited to buyouts and offer 
eligible residents to relocate further inland 
when possible

Complete reconstruction of Rockaway 
Boardwalk and new beach access points at 
Beach 35th Street

The City established a hazard mitigation zone (HMZ) in an 
area of destructive wave action during storms. Through 
the City’s Build it Back Sandy recovery program, the City 
acquired seven parcels within the HMZ and  placed deed 
restrictions on the lots to maintain them as open space. 
Three households within the HMZ took advantage of a 
City program to relocate to a newly constructed flood-
resistant home on a City-owned parcel further inland within 
Edgemere. HPD is currently developing a land use strategy 
which will further advance a long-term open space vision 
across the HMZ.  

The entire stretch of the Rockaway Boardwalk, from Beach 
126th Street to Beach 19th Street was reconstructed, 
opening fully to the public in May 2017. The new 
boardwalk brings beachgoers, pedestrians, cyclists, 
vendors and others from across the Rockaway Peninsula 
together to the beach on a spacious concrete boardwalk, 
complemented by coastal sand protection features and 
modern public amenities, such as restrooms and 
lifeguard stations. 

HPD is working with NYC Parks to improve upland 
connections to the Boardwalk at Beach 35th, Beach 41st, 
and Beach 44th Streets from Edgemere Avenue through 
the future Arverne East Nature Preserve.  

Lead: U.S. Army Corps of Engineers

Partners: MOR

Timeline: Long-term (>10 years) - In Progress

1. Strengthen the 
Coastal Edge
Support the U.S. Army Corps of Engineers 
beach restoration and dune system and 
advocate for proposals in the Rockaways 
Reformulation Study

In 2019, the U.S. Army Corps of Engineers was authorized 
to move forward with the Rockaway Reformulation Plan, 
now the East Rockaway Inlet to Rockaway Inlet and 
Jamaica Bay, New York Coastal Storm Risk Reduction 
Project. This work is composed of two distinct projects: 
Atlantic Shorefront  and Back Bay High Frequency Flood 
Risk Reduction Features. These two projects help protect 
Rockaway communities from coastal flooding.

The Atlantic Shorefront project will run from Beach 149th 
Street to Beach 19th Street along NYC Parks’ beach 
property and include beach restoration with renourishment, 
five groin extensions and the addition of 13 new groins 
(similar to jetties), reinforced dunes, a beach berm, and 
enhanced beach crossovers for pedestrian access. This 
plan reduces risks of erosion and wave attack while limiting 
storm surge inundation and cross-peninsula flooding. 
Construction on the new groins and groin extensions is 
expected to begin later in 2020.

For the Back Bay, the Army Corps identified Hammels, 
Arverne, and Edgemere as neighborhoods where flood 
risk reduction features along the Jamaica Bay coastline 
could be implemented. This plan, a combination of hard 

and green infrastructure, is designed to reduce future flood 
risk and economic costs of storm events (i.e., 5 - 10 year 
storms) and tidal inundation for buildings, infrastructure 
and the coastal ecosystem, including anticipated sea 
level rise over the next 50 years. Project components in 
Edgemere will primarily include berms and hybrid berms, 
rock sill structures, marsh restoration, and floodwalls. The 
Army Corps’ architectural engineering consultants initiated 
the design process in 2019. This project now replaces the 
EDC Edgemere Raised Shoreline project and all updates 
to the Raised Shoreline will now be referenced under the 
Army Corps project.

The Army Corps Rockaways projects are 100% federally 
funded, with the City responsible for operation and 
maintenance as well as funding any project elements 
beyond the Army Corps scope. Boardwalk access at Beach 35th Street

See a full set of status updates for each strategy of The Plan in the Implementation Matrix in the Appendix.

10 I PROJECT UPDATES
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CREATE RESILIENT HOUSING 
AND MAINTAIN THE 
LOW DENSITY FEEL

Lead: HRO

Lead: NYCHA

Partners: HPD, DDC and HUD

Partners: FEMA and HUD

Timeline: Short-term (1-5 years) - In Progress

Timeline: Short-term (1-5 years) - In Progress

Build it Back home rebuild in Edgemere
Source: HPD 

Rendering for proposed generator structure at Beach 41st Street Houses
Source: NYCHA

2. Limit New Residential 
Development in 
Vulnerable Areas

3. Fill in the Gaps

1. Strengthen the 
Resiliency of 
Existing Homes
Repair, elevate and reconstruct detached 
Sandy-damaged homes while assisting 
Edgemere homeowners with focused 
outreach and tools through NYC Build-it 
Back programs

Upgrade and repair Beach 41st Street 
Houses through NYCHA’s Recovery to 
Resiliency Program

The New York City Build it Back program assists 
homeowners, landlords, and tenants in the five boroughs 
whose primary homes were damaged by Hurricane 
Sandy. At the date of the release of this progress report, 
109 Edgemere homes have been elevated, rehabilitated, 
or rebuilt through the Build it Back program, with one 
additional home expected to be completed by 2021. 
In Edgemere, an exceptionally high level of risk and 
substantial number of City-owned vacant properties 
justified a distinct, neighborhood-focused approach to 
Build it Back’s efforts. Build it Back employed additional 
tools within Edgemere that included added oversight 
and resources related to the elevation of HPD-financed 
homes, acquisition of abandoned homes, and support to 
households opting for voluntary relocation to City-owned 
parcels at lesser risk of coastal flooding. The City also 
deployed neighborhood-based support and counseling 
during the Resilient Edgemere Community Planning 
Initiative. 

NYCHA’s Recovery to Resiliency Program provides a 
roadmap for NYCHA’s recovery effort. In the program, 
NYCHA works with NYCHA residents, public entities, and 
other stakeholders to transform NYCHA developments 
into beautiful, safe, clean, and connected places to 
live. At Beach 41st Street Houses, emergency back-up 
generators will be placed in two new structures in order to 
provide full power to the buildings in the event of a power 
outage. Flood barriers are slated for installation in 2020 
to protect electrical rooms, in addition to common areas, 
lobbies and entrances.

Lead: HPD Lead: HPD

Partners: DCP

Timeline: Short-term (1-5 years) - In Progress

Timeline: Short-term (1-5 years) - In Progress

Explore ways to limit new development on 
privately- and publicly-owned land north of 
Norton Avenue through zoning and 
other tools

Identify City-owned sites that could be 
included in a community land trust (CLT) 
and work with local organizations to 
develop a model for future CLT ownership 
to facilitate long-term affordability and 
resilient land management through the 
release of the CLT Request for Expressions 
of Interest (RFEI)

HPD, in partnership with the Department of City Planning 
(DCP), has studied different zoning and land use regulation 
tools to accomplish the long-term coastal resiliency 
goals of Resilient Edgemere. HPD is crafting a strategic 
combination of land use tools to limit new residential 
development in areas of greatest risk to flooding from 
coastal storms and tidal inundation and to realize the 
long-term vision of expanded waterfront open space. 
This strategy will ensure that, within this area of greatest 
risk, existing publicly-owned parcels will be reserved for 
open space use and that new development on privately-
owned parcels is limited to lower density residential uses in 
flood-resistant buildings. A detailed description of the land 
use actions, including Urban Renewal Plan amendments, 
zoning maps, and text amendments will be included in the 
release of the land use proposal. For more details on the 
land use strategy, refer to page 20 of this report.  

With the goal of pairing expanded affordable 
homeownership opportunities with resilient land 
management and community stewardship in the coastal 
neighborhood of Edgemere, the City has explored 
innovations in community land trust (CLT) models. A CLT 
creates permanently affordable homeownership and 
rental opportunities by separating the ownership of the 
buildings (homeowner’s responsibility) from the ownership 
of the land (land trust’s responsibility). CLTs are non-profit 
organizations, typically governed by local residents and 
stakeholders. In 2017, HPD released a citywide Request 
for Expressions of Interest and a $1.65 million grant to 
create and support CLTs in NYC, supported by funding 
from the New York State Attorney General and Enterprise 
Community Partners.  

Now, HPD is identifying several City-owned vacant lots 
throughout the Edgemere neighborhood that could 
be viable for flood-mitigating residential or open space 
development in a CLT or other type of shared equity 
model. In addition to managing homes built according 
to resilient construction best practices, this CLT will have 
the opportunity to create resilient land stewardship  for 
agriculture, recreation, and ecological restoration. This CLT 
can help to steward community investment, for both new 
and existing homeowners, and can also serve as a critical 
partner in future preparedness and recovery efforts.  

12 I PROJECT UPDATES
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Lead: HPD

Lead: HPD

Partners: HDC, L+M Development Partners, The 
Bluestone Organization

Partners: HDC, L+M Development Partners, The 
Bluestone Organization

Timeline: COMPLETE!

Timeline: Short-term (1-5 years) - In Progress

4. Focus Development 
near Transit 
and Resources
Provide new affordable rental units with 
innovative resiliency and sustainability 
features through completion of Beach 
Green Dunes

Provide new retail amenities and affordable 
rental housing at Beach Channel Drive and 
Beach 36th Street through development of 
vacant City-owned land

Three vacant sites, along Rockaway Beach Boulevard 
between Beach 44th and 47th Streets, are transforming 
into mixed-use, multi-family affordable housing 
developments featuring community and retail spaces and 
state-of-the-art resiliency and sustainability features.  

In 2018, Bluestone Organization completed Beach Green 
Dunes I and welcomed new residents to a 100-unit 
building with approximately 518 square feet of ground floor 
commercial space, currently home to community-based 
organization Ready Rockaway. The building is Passive 
House Certified, a high-performance building standard for 
energy efficiency, and generates energy from extensive 
rooftop solar panels. This building mitigates risk of flooding 
by integrating smart ground floor strategies, elevating 
critical equipment, and providing a green stormwater 
management infrastructure on-site. 

L+M Development Partners opened Beach Green Dunes II 
in February 2020  leasing 127 affordable rental apartments 
and opening the doors to a 2,440 square foot dry-
floodproofed healthy food café operated by non-profit The 
Campaign Against Hunger (TCAH), which also runs the 
Far Rock Urban Agro-Ecological Center in Edgemere. Also 
Passive House Certified, the building utilizes renewable 
geothermal energy, and integrates resilient ground floor 
design features to mitigate impacts from flooding. The 
project also features a playground and green space 
for residents. 

A separate building at Beach 36th Street and Beach 
Channel Dr., Beach Green Dunes III will provide 137 
new homes, 3,600 square feet of retail space and a 
publicly accessible plaza adjacent to the Beach 35th 
Street - Edgemere Station entrance.  This plaza features a 
landscape designed to absorb water and reduce flooding, 
including rain gardens, permeable paving and stormwater 
tree planters.  

Beach Green Dunes I and II
Source: HPD

Beach Green Dunes II
Source: HPD

Beach Green Dunes III
Source: The Bluestone Organization

Solar panels on Beach Green Dunes I
Source: HPD

14 I PROJECT UPDATES
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IMPROVE STREETS AND 
TRANSPORTATION

Lead: DOT Lead: DOT

Lead: DOT

Partners: HPD Partners: HPD, NYC Parks and MOR

Partners: MTA

Timeline: Medium-term (more than 5 years) - 
In Progress

Timeline: Short-term (1 to 5 years) - In Progress

Timeline: COMPLETE!

1. Improve 
Regional Access

2. Improve 
Pedestrian and 
Bicycle Access

3. Improve 
Transit Service 
and Reliability

Implement vehicular circulation 
improvements upon completion of the 
TIGER grant-funded Access to Opportunity: 
Transportation and Housing Study in the 
Eastern Rockaways

Improve pedestrian access to Beach 44th 
Street subway station, Bayswater Park, and 
Bravo Supermarket

Implement Q52 Select Bus Service 

In March 2019, DOT released the final report for Access 
to Opportunity: Transportation and Housing Study in the 
Eastern Rockaways, funded by a federal U.S. Department 
of Transportation, Transportation Investment Generating 
Economic Recovery (TIGER) grant. The report lays out a 
long-term vision for improved vehicular and pedestrian 
access and infrastructure, including capital improvements 
for Beach Channel Drive, Beach 35th Street, and Seagirt 
Boulevard intersection. In the meantime, short-term 
strategies have already been implemented, including 
a pedestrian plaza adjacent to Beach Channel Senior 
Residences on Far Rockaway Boulevard and Beach 
Channel Drive. 

While longer term investments are needed, and called 
for, in the Access to Opportunity study, some of the 
improvements so far include removing pedestrian barriers 
to the sidewalk along Norton Avenue at Bayswater Park 
and pedestrian crossing improvements at the Seagirt 
Boulevard intersection. 

MTA implemented an eastern extension of the Q52 Select 
Bus Service in 2017 from Beach 67th Street to Beach 54th 
Street in the Rockaways, in order to provide better transit 
access to residents living between the Beach 60th Street 
and Beach 44th Street subway stations, especially for 
residents living in Ocean Bay Apartments. 

Pedestrian plaza at Far Rockway Blvd and Beach Channel Drive
Source: DOT

Aerial view of Norton Ave and Beach 35th Street

After

After

Before

Before

16 I PROJECT UPDATES



INCREASE NEIGHBORHOOD 
AMENITIES

Beach Channel Senior Residences
Source: HPD

Lead: HPD
Lead: NYCHA

Lead: NYC Parks

Partners: HDC, Arker Company
Partners: HPD

Partners: MOR, HPD and DOT

Timeline: COMPLETE!
Timeline: Short-term (1-5 years) - In Progress

Timeline: Short-term (1-5 years) - In Progress

1. Expand Access 
to Quality Retail

2. Improve Existing 
Facilities 
and Services

3. Create a Healthier 
Neighborhood

Complete Beach Channel Senior 
Residences, which includes senior housing, 
a community facility, and commercial space Renovate the Community Center at Beach 

41st Street Houses

Improve recreational amenities and 
waterfront access at Bayswater Park and 
Rockaway Community Park as proposed in 
the Rockaway Parks Conceptual Plan

HPD partnered with Arker Companies to build Beach 
Channel Senior Residences and provide affordable senior 
housing and community facilities for the neighborhood. 
Arker completed construction in Summer 2018, providing 
154 affordable homes for low-income seniors, as well as 
on-site supportive counseling and health care from social 
service provider JASA.

As part of more than $40M in investment in the Beach 
41st Street Houses, NYCHA will update the Community 
Center by installing a new gas generator to cover full 
load; replacing flooring (except for in the gym), doors, 
radiator covers, and outside railings; painting; installing a 
removable flood barrier at the entrance door; and installing 
new windows. Construction is estimated to be complete 
by 2021. 

Improvements to these parks are among multiple projects 
approved for funding under FEMA’s 428 program in 
2018. NYC Parks is now further refining designs with 
construction projected to commence in 2021 and 
complete 12-18 months afterwards. 

Bayswater Park will feature new park entrances, sidewalks 
and curbs along Norton Avenue, Beach Channel Drive and 
Bay 32nd Street. The designs feature resiliency measures 
to protect the park and its amenities from flood risk. These 
measures include raising the elevations of portions of the 
park and bioswales in order to withstand approximately 
nine feet of flooding from the bay.  

The project at Rockaway Community Park will enhance 
and restore coastal wetlands along the park’s east and 
west shorelines, as well as improve adjacent upland 
areas through debris removal, slope stabilization, sand 
placement, and erosion control plantings. The park will 
provide a crucial buffer between the built environment 
and storm events by absorbing flood water and buffering 
wave energy. These improvements will contribute to 
the resiliency of the parkland, the ecosystem, and the 
surrounding community by ensuring the natural areas 
within the park are better able to adapt to future sea 
level rise and climate change. Pedestrian circulation 
will also be improved with a reconstructed fully ADA 
accessible boardwalk, improved accessible connections 
to existing fishing piers, and a new pathway in place of a 
former roadbed at the south-east entrance to Rockaway 
Community Park. 

Bayswater Park Design Rendering
Source: NYC Parks

18  | PROJECT UPDATES INCREASE NEIGHBORHOOD AMENITIES I 19
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Implementing the Land Use Framework 
This long-term land use framework is guided by community voices throughout the planning process, as well as technical 
studies	on	affordable	housing	opportunities,	transportation	access,	and	flood	resiliency.	Building	on	the	vision	outlined	in	
the Edgemere Conceptual Planning Framework of the Plan (see p. 6), the recommended framework and related actions 
are crafted to respond to the neighborhood’s unique geography, peeling back from the more vulnerable bayside edge and 
terracing development inland toward the elevated train. Together, the actions lay the groundwork for long term coastal 
resilience and community development in Edgemere.

R

R

Rockaway F
wy

Beach Channel Dr

Rockaway Beach Blvd

Edgemere Ave

Beach 35th St

Norton Ave

NYCHA
Beach 41st Street 

Houses

In this area most vulnerable to coastal flood 
hazards, zoning changes (including zoning map 
and text amendments) are proposed to minimize 
exposures of new development to flood risk by 
limiting density and ensuring resilient building 
forms. Amendments to the Edgemere Urban 
Renewal Plan will preserve existing open space 
by re-designating these parcels from residential to 
open space use.

Limit Coastal Development

R

R

Rockaway F
wy

Beach Channel Dr

Rockaway Beach Blvd

Edgemere Ave

Beach 35th St

Norton Ave

NYCHA
Beach 41st Street 

Houses

Though at lesser risk from coastal hazards, 
northern portions of this neighborhood will still 
face flooding challenges from storm events 
and tidal flooding. Therefore, less restrictive 
zoning changes (including zoning map and text 
amendments) are proposed to ensure resilient 
building forms. Amendments to the Edgemere 
Urban Renewal Plan are under consideration 
to add a subset of vacant parcels to the future 
community land trust development sites.

Strengthen Neighborhood Resiliency & Fill in the Gaps

R

R

Rockaway F
wy

Beach Channel Dr

Rockaway Beach Blvd

Edgemere Ave

Beach 35th St

Norton Ave

NYCHA
Beach 41st Street 

Houses

In this strategic corridor adjacent to transit, 
zoning changes (including zoning map and text 
amendments) are proposed to allow higher 
density resilient development close to transit, 
maximizing retail, amenities and affordable 
housing opportunities.

Strengthen Commercial Corridors

The City is advancing several land use and discretionary actions starting this year. These actions, depicted in the land use 
framework below, include a set of zoning changes, urban renewal plan amendments, and disposition authority for a subset 
of sites. These land use actions will be subject to public review under Uniform Land Use Review Procedure (ULURP), 
starting in Spring 2021.
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How to Stay Involved 
HPD will continue to engage residents and stakeholders of Edgemere through future public events, community visioning 
activities and public hearings through 2021. Here are some key moments* to keep in mind: 

• Online Town Hall – an online meeting facilitated by 
HPD staff focusing on the progress of the Resilient 
Edgemere Initiative. Participants will have the 
opportunity to ask questions and provide feedback on 
the Initiative, land use proposals and ongoing projects 
in Edgemere. 

• Community Visioning Activities – a series of 
interactive activities hosted on our website to gather 
input and priorities to inform future development of 
affordable housing on City-owned land. 

• Environmental and Land Use Review – before 
the land use actions are certified for public review 
under the Uniform Land Use Review Procedure 
(ULURP), an Environmental Impact Statement (EIS) 
will be produced to study the environmental impacts 
of the proposed actions. In Fall 2020, the community 
can inform the scope of this study at the public EIS 
Scoping Hearing. The public scoping hearing is the 
best time for communities to have their say early 
before the ULURP process. The Draft EIS (DEIS) will 
also be shared for public review at a second public 
hearing (anticipated Spring 2021). The community 
has further opportunity to comment at various public 
hearings as the proposal is reviewed under ULURP.

Our team understands that the Edgemere community is 
currently facing the repercussions of an unprecedented 
public health crisis and related economic effects due to 
the COVID-19 pandemic. We will do our best to provide 
information on and access to supportive resources in this 
outreach and on the project website.

Any questions or comments? Email us at 
resilientedgemere@hpd.nyc.gov

The ongoing COVID-19 crisis may mean that public event 
dates and timelines shift more than usual. Make sure to 
check out our website nyc.gov/edgemere to have the 
most up-to-date information and updates on upcoming 
activities in the community. 

Development on City-owned Vacant Land

Requests for Expressions 
of Interest for a CLT

Requests for Proposals of 
City-owned Vacant Land 

HPD will also issue a request(s) for expressions of interest 
(RFEI) to identify local organizations and developers 
interested in developing a community land trust to create 
affordable and resilient homeownership. Through the RFEI, 
HPD will identify a CLT partner to set in motion the critical 
preparatory work in launching a CLT, including establishing 
organizational, governance and operations plans, a 
development plan, and related community engagement 
and outreach.

In addition to housing, the CLT will potentially program and 
steward vacant City-owned land identified for open space 
for water management, community agriculture, natural 
areas conservation, recreational activities, or other uses 
identified by the community. 

After approval of the aforementioned land use actions and 
pending timelines in budget availability, HPD will issue a 
request(s) for proposals (RFP) to transform vacant City-
owned lots into mixed-use, affordable multi-family housing 
developments. An RFP is a competitive process in which 
HPD calls for developers to submit project proposals 
that respond to a set of defined goals and guidelines 
that are informed by policy goals and feedback from the 
community. Non-profit and for-profit teams are eligible to 
apply and seek City financing for their proposals. HPD 
works together with development teams to ensure that 
projects are designed to meet the agency’s standards for 
quality construction and environmental sustainability.  

Before an RFP release, HPD gathers community input 
and priorities through Community Visioning Workshops. 
These workshops are held to inform future development 
in Edgemere and prioritize the unique needs of the 
community.  

What does the RFP process typically look like?

Community
Engagement

Competitive 
Review 
Process

Developer 
Selection

Environemental & 
Public Land Use 
Review Process

RFP Release Construction

HPD gathers 
community input 
and priorities 
to inform the 
development of 
the RFP sites

Development 
teams prepare 
their proposals 
and submit 
them before 
the deadline 
(3-4 months 
to prepare 
submissions)

Submissions are 
evaluated on several 
criteria, including:
- Reponse to 
community vision
- Affordability levels
- Quality of design
- Development team 
experience
- Local hiring plan
(minimum 3 months)

The strongest 
proposal 
based on the 
Competitive 
Review is 
selected. The 
Development 
team is 
also vetted

For large projects, 
construction is 
typically done in 
multiple phases. 
When the 
affordable units are 
ready, developers 
must use HPD 
marketing 
guidelines to find 
eligible tenants 
(minimum 2 years)

The environmental 
impacts of the 
proposed development 
are studied and the 
project goes through 
a public review 
process involving the 
community board, 
elected officials and 
the City Planning 
Commision 
(14-18 months)

*
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Strategy/Project Lead Agency Partners Timeline Status Next Step Completion
Milestone

Funding 
Source

  Protect the Neighborhood from Flooding
Strengthen the Coastal Edge

a Design and construct Edgemere’s 
Raised Shorelines project to 
address the impact of sea level 
rise due to climate change

Due to the Army Corps receiving 
authorization last year, the EDC 
Edgemere Raised Shoreline 
project is now the Army Corps 
HFRRF Edgemere project, refer to 
project E below for updates

Mayor’s	Office	
of Resiliency

EDC, HPD, 
DEP, NYC 
Parks, 
NYCHA

1 - 5 
yrs

In 
progress

-- -- Other 
Public 
(HUD), 
City

b Study the feasibility of a coastal 
protection feature that would 
withstand the additional height 
of storm surge associated with 
severe coastal storms

Mayor’s	Office	
of Resiliency

EDC, HPD, 
DEP, NYC 
Parks, 
NYCHA

> 5 yrs Proposal Identify funding -- TBD

c Assess oportunities for marsh 
migration through the transfer of 
parcels to Parks, and evaulate the 
feasibility of city owned property 
as sites for wetland mitigation.

NYC Dept. 
of Parks & 
Recreation

HPD > 10 
yrs

Proposal Survey of encroachments, 
boundary protection, and 
cleanup/restoration

Recommended 
parcels 
transferred to 
NYC Parks

TBD

d Support the U.S. Army Corps 
of Engineers (USACE) beach 
restoration and dune system and 
advocate for proposals in the 
Rockaways Reformulation Study 

U.S. Army 
Corps

MOR > 10 
yrs

Complete -- -- Other 
Public 
(U.S. 
Army 
Corps)

e

New!

Support the design and 
construction of the East 
Rockaway Inlet to Rockaway 
Inlet and Jamaica Bay, New York 
Coastal Storm Risk Reduction 
Project

U.S. Army 
Corps

MOR > 10 
yrs

In 
progress

USACE Atlantic Shorefront 
Contract #1 construction 
start Summer 2020; Back 
Bay PED phase initiated 
Winter 2020

Design and 
construction 
completion

Other 
Public 
(U.S. 
Army 
Corps)

Adapt to Increased Flood Risk

a Establish	a	defined	hazard	
mitigation zone (HMZ) where Build 
it	Back	construction	benefits	are	
limited	to	buyouts,	and	offer	eligible	
residents to relocate further inland 
when possible

Mayor's	Office	
of Housing 
Recovery 
Operations

HPD, MOR, 
DCP

1 - 5 
yrs

Complete -- -- Other 
Public 
(HUD)

b Identify City land that is 
inappropriate for housing and 
repurpose sites for up to two new 
community open spaces

NYC Dept. 
of Parks & 
Recreation

HPD, 
NYCHA

1 - 5 
yrs

In 
progress

Three lots have been 
identified	and	will	be	
transferred to NYC Parks 
by the end of 2020. 
NYC Parks will identify 
funding sources in 2021 to 
commence construction

Open 
community open 
spaces to the 
public

City

c Evaluate the feasibility of 
ecological and stormwater 
restoration opportunities using the 
Jamaica Bay Watershed Ecological 
Atlas

NYC Dept. of 
Environmental 
Protection

HPD 1 - 5 
yrs

In 
progress

-- -- Other 
Public 
(NPS)

d Pursue	resilient	affordable	housing	
development and a nature preserve 
in the east section of the Arverne 
Urban Renewal Area

NYC Dept. 
of Housing 
Preservation & 
Development

-- > 10 
yrs

In 
progress

Begin land use review 
process for Arverne East 
development site

Complete 
construction by 
2026, subject to 
feasibility

City, 
Private, 
Other 
Public

APPENDIX
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Strategy/Project Lead Agency Partners Timeline Status Next Step Completion 
Milestone

Funding 
Source

Create Waterfront Connections

a Complete reconstruction of 
Rockaway Boardwalk and 
new beach access points at 
Beach 35th 

NYC Dept. 
of Parks & 
Recreation

EDC, 
USACE, 
HPD

1 - 5 
yrs

Complete -- -- Other 
Public 
(HUD)

b Create new open space and 
recreational areas on the 
Edgemere Peninsula

NYC Dept. 
of Parks & 
Recreation

MOR, DCP, 
NYC Parks, 
DOT

> 10 
yrs

Proposal Assess suitability of 
parcels for transition 
to open space

Identify funding for 
future open space

TBD

Improve Drainage and Water Quality

a Study neighborhood drainage 
patterns	and	develop	flood	
management interventions 
through the Edgemere 
Drainage Study 

NYC Dept. of 
Environmental 
Protection

HPD, EDC, 
MOR, DCP, 
NYC Parks, 
NYCHA

1 - 5 
yrs

Complete -- Study completed in 
2019

Other 
Public 
(HUD)

b Enable building and 
homeowners, schools, and 
community gardens to reduce 
storm water entering into the 
system through the Rain Barrel 
Giveaway Program

NYC Dept. of 
Environmental 
Protection

HPD, NYC 
Parks

1 - 5 
yrs

Complete -- -- City

c Remove debris from storm 
drains in partnership with 
community stakeholders 
through the Adopt-a-Catch 
Basin Program

NYC Dept. of 
Environmental 
Protection

HPD 1 - 5 
yrs

In 
progress

Begin coordination 
with Councilmember's 
Office

Hold events in 2022 City

d Complete reconstruction of 
streets and sewers through the 
"Reconstruction of Edgemere 
Urban Renewal Area"  Capital 
Construction Project 

NYC Dept. 
of Design & 
Construction

DOT, DEP, 
HPD

1 - 5 
yrs

Complete -- -- City

  Create Resilient Housing and Maintain the Low Density Feel

Strengthen Resiliency of Existing Homes

a Assist Edgemere homeowners 
with neighborhood-focused 
outreach, strategies, and tools 
through NYC Build it Back 
programs

Mayor’s	Office	of	
Housing Recovery 
Operations

HPD, DDC, 
HUD

1 - 5 
yrs

Complete -- -- Other 
Public 
(HUD)

b Upgrade and repair Beach 41st 
Street Houses through NYCHA’s 
Recovery to Resiliency Program

NYC Housing 
Authority

FEMA, HUD 1 - 5 
yrs

In 
progress

-- Complete construction 
by 2021

Other 
Public 
(FEMA/
HUD)

c Repair, elevate, and reconstruct 
detached Sandy-damaged 
homes through NYC Build it Back 
programs

Mayor’s	Office	of	
Housing Recovery 
Operations

HPD, DDC, 
HUD

1 - 5 
yrs

Complete -- -- Other 
Public 
(HUD)

d FloodHelpNY.org relaunch with 
enhanced features including 
flood	insurance	rate	calculator,	
flood	insurance	mitigation	
education, and access to one-
on-one in-person resiliency audits 
and	flood	insurance	counseling

Center for 
New York City 
Neighborhoods

MOR, HPD 1 - 5 
yrs

In 
progress

Continuing processing 
applications for the 
backwater valve 
program; and begin 
installations of 
backwater valves. 
Ongoing edits to 
the website to help 
residents

Complete 70-100 
backwater valve 
installations through 
FloodHelpNY, in areas 
served by FloodHelp’s 
backwater valve 
installation program, 
including Edgemere

Strategy/Project Lead Agency Partners Timeline Status Next Step Completion 
Milestone

Funding 
Source

e Finalize Citywide Flood 
Resiliency Zoning Text 
Amendment to address zoning 
barriers	to	flood	recovery	and	
new	flood	resilient	building	
stock

NYC Dept. of City 
Planning

HPD 1 - 5 
yrs

In 
progress

Begin ULURP 
and community 
outreach

Complete amendment 
in 2021

City

f Expand	technical	and	financial	
assistance for resiliency and 
energy	efficiency	retrofits

Mayor’s	Office	of	
Resiliency

HPD, DCP > 5 yrs In 
progress

Help homeowners 
understand 
their	flood	risk,	
premium purchase 
requirements 
and mitigation 
options through 
floodhelpny.org

-- TBD

g Advocate for reforms to the 
National Flood Insurance 
Program to provide incentives for 
risk-reduction investments and 
promote	affordability

Mayor’s	Office	of	
Resiliency

HPD, HRO, 
DCP

> 5 yrs In 
progress

-- -- FEMA

Limit New Residential Development in Vulnerable Areas

a Explore ways to limit new 
development on privately- and 
publicly-owned land north of 
Norton Avenue through zoning 
and other tools

NYC Dept. 
of Housing 
Preservation & 
Development

DCP 1 - 5 
yrs

In 
progress

-- Complete Urban 
Renewal Plan 
Amendment by 2022

TBD

b Develop an implementation 
plan for a Bay Side Nature Trail 
proposed in the Rockaway 
Parks Conceptual Plan

NYC Dept. 
of Parks & 
Recreation

HPD > 5 yrs Proposal Identify funding 
source

Document detailing 
phasing and funding 
sources for each 
segment of bayfront 
trail

TBD

c Identify funding for a long-term 
buyout program to relocate 
current homeowners away from 
flooding	and	coastal	storm	
hazards

NYC Dept. 
of Housing 
Preservation & 
Development

MOR, DCP > 5 yrs Proposal Identify funding 
source

Launch buyout 
program(s)

TBD

Fill in the Gaps

a Develop	affordable	one-	and	two-
family homes on vacant City land 
consistent	with	to	the	findings	
of a neighborhood drainage 
feasibility study

NYC Dept. 
of Housing 
Preservation & 
Development

DCP, DEP > 5 yrs Proposal -- Sell homes by 2026, 
subject to feasibility

City, 
Private, 
Other 
Public

Identify City-owned sites that 
could be included in a community 
land trust (CLT) and work with 
local organizations to develop a 
model for future CLT ownership 
to	facilitate	long-term	affordability	
and resilient land management 
through the release of the CLT 
Request for Expressions of 
Interest (RFEI)

NYC Dept. 
of Housing 
Preservation & 
Development

CNYCN 1 - 5 
yrs

In 
progress

Identify CLT 
partner through 
a request for 
proposal

Launch community 
land trust, subject to 
feasibility

City, 
Private
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Strategy/Project Lead Agency Partners Timeline Status Next Step Completion 
Milestone

Funding 
Source

Focus Development near Transit and Resources

a Provide	new	affordable	rental	
units with innovative resiliency 
and sustainability features 
through completion of Beach 
Green Dunes

NYC Dept. 
of Housing 
Preservation & 
Development

The 
Bluestone 

1 - 5 
yrs

Complete -- -- City, 
Private, 
Other 
Public

b Provide new retail amenities 
and	affordable	rental	housing	at	
Beach Channel Drive and Beach 
36th Street through development 
of vacant City-owned land

NYC Dept. 
of Housing 
Preservation & 
Development

The 
Bluestone

> 5 yrs In 
progress

Commence 
construction

Complete 
construction and 
lease units by 2025, 
subject to feasibility

City, 
Private, 
Other 
Public

c Create	new	affordable	housing	
and commercial/community 
facility opportunities along 
Rockaway Beach Boulevard 
through rezoning for higher 
density mixed-use development 
on vacant City-owned land.

NYC Dept. 
of Housing 
Preservation & 
Development

DCP >10 yrs In 
progress

Begin Urban 
Renewal Plan 
Amendment in 
2020

Complete 
construction and 
lease units by 2028

City, 
Private, 
Other 
Public

  Improve Streets and Transportation

Improve Pedestrian and Bicycle Access

a Improve pedestrian access 
to Beach 44th Street subway 
station, Bayswater Park, and 
Bravo Supermarket

NYC Dept. of 
Transportation

HPD 1 - 5 
yrs

In 
progress

Commence 
construction

Remove rail guard 
and complete 
pathway

City, 
Other 
Public (US 
DOT)

b Install walk signals at 12 
intersections on Beach 
Channel Drive

NYC Dept. of 
Transportation

HPD 1 - 5 
yrs

Complete -- -- Other 
Public (US 
DOT)

c Create a long-term vision 
for the Beach 35th Street 
intersection, including 
improvements to pedestrian 
and vehicular circulation 
around Bayswater Park, Bravo 
Supermarket, and the Beach 
36th Street subway station

NYC Dept. of 
Transportation

HPD > 5 yrs In 
progress

-- Complete designs 
in Access to 
Opportunity study 
in 2019

Other 
Public (US 
DOT)

d Explore feasibility of bicycle 
network improvements or 
expansions on the Rockaway 
Peninsula

NYC Dept. of 
Transportation

HPD 1 - 5 
yrs

In 
progress

-- -- Other 
Public (US 
DOT)

Improve Transit Service and Reliability

a Implement Q52/Q53 Select 
Bus Service

NYC Dept. of 
Transportation

MTA, HPD 1 - 5 
yrs

Complete -- -- Other 
Public (US 
DOT)

b Extend the Q52 route further 
east from Beach 67th Street to 
Beach 54th Street

NYC Dept. of 
Transportation

MTA, HPD 1 - 5 
yrs

Complete -- -- Other 
Public (US 
DOT)

c Study and propose 
improvements to bus stop 
locations for the Q22 bus

NYC Dept. of 
Transportation

MTA, HPD 1 - 5 
yrs

Complete -- -- Other 
Public (US 
DOT)

Strategy/Project Lead Agency Partners Timeline Status Next Step Completion 
Milestone

Funding 
Source

d Expand the rush hour 
moratorium on opening the 
South Channel Bridge for 
marine	traffic	to	improve	A	train	
reliability

U.S. Coast Guard New York 
City Transit, 
Council - 
member's 
Office

1 - 5 
yrs

Proposal Advocate for support 
from US Congress 
members

TBD

Improve Regional Access

a Improve vehicular circulation 
by reopening northbound 
access at Beach 62nd 
Street and Rockaway Beach 
Boulevard

NYC Dept. of 
Transportation

HPD 1 - 5 
yrs

Complete -- Completed 2016 Other 
Public (US 
DOT)

b Implement vehicular circulation 
improvements upon completion 
of the TIGER grant-funded 
Access to Opportunity: 
Transportation and Housing 
Study in the Eastern Rockaways

NYC Dept. of 
Transportation

HPD > 5 yrs In 
progress

Obtain funding and 
complete designs 
by coordinating with 
Arverne East plan

Begin 
construction 
with Arverne 
East

Other 
Public (US 
DOT)

c Improve pedestrian and 
cyclist connections to the ferry 
terminal at Beach 108th Street

NYC Dept. of 
Transportation

MTA, HPD 1 - 5 
yrs

In 
progress

Design complete Begin 
construction in 
2020

Other 
Public (US 
DOT)

d Continue to advocate to 
the MTA for improved and 
increased service on the A/C 
subway lines

NYC Dept. of 
Transportation

MTA, HPD 1 - 5 
yrs

Ongoing -- Other 
Public (US 
DOT)

e Launch Citywide ferry service 
from Beach 108th Street to 
Lower Manhattan 

NYC Economic 
Development 
Corporation

DOT, NYC 
Parks

1 - 5 
yrs

Complete -- -- City

  Increase Neighborhood Amenities

Expand Access to Quality Retail

a Complete Beach Channel 
Senior Residences, which 
includes senior housing, 
a community facility, and 
commercial space

NYC Dept. 
of Housing 
Preservation & 
Development

HDC, Arker 
Companies

1 - 5 
yrs

Complete -- -- City, 
Private, 
Other 
Public

b Rezone City-owned parcels 
adjacent to transit hubs 
to allow for higher density 
mixed-use development that 
accommodates retail and 
community facility uses

NYC Dept. 
of Housing 
Preservation & 
Development

EDC, DCP > 5 yrs In 
progress

Begin Urban Renewal 
Plan Amendment in 
2020

Complete 
construction and 
lease space by 
2028, subject to 
feasibility

City

c Improve quality food access by 
constructing a grocery store on 
Beach 54th Street and Beach 
Channel Drive

NYC Housing 
Authority

OBCDC, 
LISC, AAFE

1 - 5 
yrs

Delayed Obtain project 
financing	

Construction 
start in 2021

Private

d Provide local CBOs with 
resources to identify local 
consumer needs and develop 
business recruitment and 
retention strategies to help 
strengthen and diversify the 
neighborhood retail mix.

NYC Small 
Business Services

OBCDC 1 - 5 
yrs

In 
progress

Continue outreach 
and develop a 
property database

-- Other 
Public 
(HUD)
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Strategy/Project Lead Agency Partners Timeline Status Next Step Completion 
Milestone

Funding 
Source

e Evaluate the feasibility of 
and prioritize the creation of 
healthcare facilities, active 
recreation facilities, and retail 
uses	in	all	new	affordable	
mixed-use developments 
supported by the City in the 
Edgemere area

NYC Dept. 
of Housing 
Preservation & 
Development

HHC, 
OBCDC

> 5 yrs Ongoing -- -- City

Improve Existing Facilities and Services

a Renovate the Community 
Center at Beach 41st Street 
Houses

NYC Housing 
Authority

FEMA, HUD 1 - 5 
yrs

In 
progress

-- Complete 
construction by 2021

Other 
Public 
(FEMA/
HUD)

b Reserve the existing, planned 
school site on Rockaway Beach 
Boulevard for future school 
use, and evaluate the school 
system capacity prior to each 
new	affordable	residential	
development

NYC Dept. 
of Housing 
Preservation & 
Development

SCA, DCP > 5 yrs Ongoing -- -- City

Connect Jobseekers to Resources and Trainings

a Leverage purchasing power and 
investments in construction and 
real estate to create jobs and 
training opportunities for New 
Yorkers through HireNYC’s suite 
of services

NYC Small 
Business Services

HPD, EDC 1 - 5 
yrs

Ongoing Solicitations for 
EDC projects 
above $1 
million and HPD 
projects above 
$2 million contain 
new language 
requiring HireNYC 
obligations

-- Other 
Public 
(HUD)

b Continue outreach to the 
Rockaway community to 
raise awareness of services, 
training, and job opportunities 
available through the Rockaway 
Workforce1 Career Center

NYC Small 
Business Services

HRO 1 - 5 
yrs

Ongoing Continue to 
collaborate with 
local CBOs and 
NYCHA REES to 
extend outreach 
to the Rockaway 
community

-- Other 
Public 
(HUD)

c Provide customized training 
for a variety of construction 
and maintenance positions 
through NYCHA’s Resident and 
Economic Empowerment and 
Sustainability program

NYC Housing 
Authority

HPD 1 - 5 
yrs

In 
progress

Secure funding for 
additional training

Create and launch 
additional training 
programs upon 
securing funding

TBD

d Require contractors, vendors, 
and suppliers to provide job 
training, employment, and 
contracting opportunities 
for low- or very low-income 
residents on HUD-assisted 
projects

NYC Dept. 
of Housing 
Preservation & 
Development

HUD 1 - 5 
yrs

Ongoing -- -- City, 
Private, 
Other 
Public

e Create job opportunities for 
NYCHA residents through 
private investments stewarded 
by the Fund for Public Housing

NYC Housing 
Authority

Fund for 
Public 
Housing

1 - 5 
yrs

In 
progress

Secure funding 
and private 
donations

Create programs 
tailored by resident 
input and need by 
2020

Fund for 
Public 
Housing, 
TBD

Strategy/Project Lead Agency Partners Timeline Status Next Step Completion 
Milestone

Funding 
Source

Create a Healthier Neighborhood

a Improve recreational amenities 
and waterfront access at 
Bayswater Park and Rockaway 
Community Park as proposed in 
the Rockaway Parks Conceptual 
Plan

NYC Dept. 
of Parks & 
Recreation

MOR, HPD, 
DOT

> 5 yrs In design Commence 
construction

Complete 
construction

Other 
Public 
(FEMA)

b Complete construction of 
Shore Front Parkway recreation 
areas as outlined in the 
Rockaway Parks Conceptual 
Plan

NYC Dept. 
of Parks & 
Recreation

MOR, HPD 1 - 5 
yrs

In design Commence 
construction

Complete 
construction

Other 
Public 
(FEMA)

c Continue to provide grant 
opportunities to local 
organizations for public health 
outreach and awareness 
campaigns

NYC Dept. of 
Health & Mental 
Hygiene

Fund for 
Public 
Health in 
New York

1 - 5 
yrs

Complete From 2016-2019, 
DOHMH provided 
$172,900 in 
grants to local 
organizations 
for public health 
outreach and 
awareness 
campaigns. 

-- Other 
Public 
(CDC)

Improve Communications between New York City Officials and Residents

a Promote emergency 
preparedness and build a 
community disaster network

NYC	Office	of	
Emergency 
Management

HPD, 
NYCHA, 
Council- 
member's 
Office

1 - 5 
yrs

Ongoing -- --

b Leverage public awareness 
campaigns for NotifyNYC, 
Ready New York, and 
Know Your Zone to improve 
community emergency 
preparedness

NYC	Office	of	
Emergency 
Management

HPD, 
NYCHA, 
Council- 
member’s 
Office	

1 - 5 
yrs

Ongoing -- -- Other 
Public 
(HUD)

c Enable NYCHA residents to 
create, schedule, and manage 
work tickets via their mobile 
devices through the new 
MyNYCHA mobile application

NYC Housing 
Authority

-- 1 - 5 
yrs

Ongoing -- -- Other 
Public 
(FEMA/
HUD)


