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1.0 Executive Summary

The Combined Sewer Overflow Order on Consent (DEC Case # CO2-20000107-8) was entered
into by the City of New York (City), the New York City Department of Environmental
Protection (DEP) and the New York State Department of Environmental Conservation (DEC) on
Jan 14 2005. This Order on Consent was modified on Apr 14 2008, Sep 3 2009, and Mar 8 2012
(collectively, the “Order”). Pursuant to the Order, the City shall submit quarterly status reports
to DEC (Quarterly Reports). The Quarterly Reports shall describe the actions that have been
taken toward achieving compliance with this Order during the past three-month period. This
Quarterly Report sets forth the status of and progress made by DEP in complying with the
milestones set forth in the Order between Jan 1 2013 and Mar 31 2013.

Critical Events This Quarter

The following critical events occurred this quarter:

1. DEP certified Notice to Proceed to Construction for the Paerdegat Basin Environmental
Dredging on Mar 29 2013 in accordance with Milestone IV.G.4 of Appendix A of the
Order. The NTP was issued on Mar 18 2013. A copy of the Certification letter is
provided in Appendix A.

2. DEC accepted DEP's Certification of Design Initiation for the Jamaica Bay 26th Ward
High Level Sewer Separation (XII.I.2) on Jan 2 2013.

3. DEC accepted DEP's Certification of Design Initiation for the Flushing Bay Regulator
Modifications (V.K.2) on Jan 2 2013.

4. On Jan 16 2013, DEP responded to DEC's requests for additional information for the Nov
2 2012 Modification Request for the Jamaica Tributaries Parallel 48-Inch
Siphon/Interceptor Milestone (Milestone VI.H.2).

5. On Mar 5 2013, DEP responded to DEC’s request for additional information regarding
the Modification Request and Notice of Force Majeure submitted by DEP on November
2, 2012 for the Newtown Creek Enhanced Aeration in Lower English Kills (Milestone
VIII.H.3). On March 15, 2013, DEC approved DEP’s request and modified the milestone
date for NTP to April 30, 2013

6. DEP issued a Modification Request for several milestones associated with the Jamaica
Bay 26th Ward Wet Weather Stabilization (Milestones XII.K.5 through XII.K.8) on Mar
1, 2013. DEC responded to this request by letter dated March 27, 2013 and a technical
meeting has been scheduled to coincide with the next quarterly meeting.

7. On Jan 4 2013, DEC requested additional information for the Hurricane Sandy Force
Majeure notice related to construction of the Green Infrastructure Demonstration Projects
for Newtown Creek (VIII.L.3), Hutchinson River (XI.H.3), and Jamaica Bay. DEP
responded on Feb 19 2013, requested that the Emergency Finding 30-day extension
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issued by the State be applied to the Hutchinson River and Newtown Creek projects, and
noting that the Jamaica Bay (26th Ward) GI demonstration was completed on time per the
requirements of the Order.

8. In the Feb 19 2013 response to DEC, DEP provided updates to the Hurricane Sandy
Force Majeure Notice for several additional projects:

a. DEP reported a delay of 119 calendar days due to Hurricane Sandy for the Inner
Harbor Gowanus Pump Station and Flushing Tunnel (III.F.2 and III.G.2).

b. The delay for the Flushing Bay Tallman Island WWTP (V.I.4) work was
determined to be less than one month.

c. The force majeure claim for the 26th Ward Wet Weather Stabilization (XII.K.3)
was withdrawn.

Major Actions This Quarter

DEP continued to make progress in the planning, design and construction of its CSO facilities
during this quarter, as documented in this report. As required by the Order, DEP and DEC held a
Quarterly Progress Meeting on Mar 4 2013 at DEP’s offices in Kingston, New York to discuss
issues related to the Order and to review milestones met during the last quarter.

Table 1 presents the milestones that occurred this quarter. For each milestone listed in Table 1
below, either met or postponed, written notification was submitted by DEP to DEC. Table 2
presents milestones from the reporting quarter that are under consideration for potential
modification.

Major Actions Next Quarter

The following major actions are expected to occur from Apr through Jun 2013:

Hold the next Quarterly Progress Meeting between DEC and DEP on May 14 2013 at DEP’s
offices in Valhalla, New York.

Table 1 – Milestones Certified This Quarter (Jan 2013 – Mar 2013)
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Paerdegat
Basin

Environmental
Dredging

Mar 2013 NTP Certified Mar 29 2013

Table 2 – Milestones this Quarter to be Considered for Potential Modification
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

No Milestones this Quarter to be Considered for Potential Modification
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Table 3 – Milestones Next Quarter (Apr 2013 – Jun 2013)
LOCATION /

PROJECT
AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Hutchinson
River

GI Demonstration Apr 2013
Construction
Completion

Force Majeure

Jamaica
Bay

26th Ward Wet
Weather Stabilization

Apr 2013
Final Design
Completion

Modification Request
submitted Mar 1 2013

Newtown
Creek

GI Demonstration May 2013
Construction
Completion

Force Majeure

Flushing
Bay

Divert Low-Lying
Sewers / Raise BB-

R02
Jun 2013

Final Design
Completion

Modification Request to be
submitted

Newtown
Creek

Bending Weirs /
Floatables Control

Jun 2013
Final Design
Completion

On schedule

Hutchinson
River

Waste Load
Allocation

Jun 2013
Submit
Report

On Schedule
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Table 4 – Force Majeure Notifications and Outstanding Modification Requests
LOCATION/

PROJECT
AREA

ITEM DESCRIPTION ACTION(S)
REASON FOR

ACTION(S)
MILESTONE

DATE
STATUS

Inner
Harbor

Gowanus Pump
Station and Flushing

Tunnel
Modernization

Notice of
Force

Majeure
Hurricane Sandy

Construction
Completion
Sep 2014

Additional
information

provided Feb 19
2013

Paerdegat
Basin

Dredging
Notice of

Force
Majeure

Sep 27 2012 oil
spill

NTP
Mar 2013

Certified
Mar 29 2013

Flushing
Bay

Tallman Island
WWTP

Notice of
Force

Majeure
Hurricane Sandy

Construction
Completion

Jul 2015

Additional
information

provided Feb 19
2013

Jamaica
Tributaries

Parallel 48-Inch
Siphon / Interceptor

Modification
Request

HDD Safety
Improvements

Final Design
Dec 2012

Additional
information

provided Jan 16
2013

Newtown
Creek

Enhanced Aeration
LEK

Modification
Request

USACE Permit
Delay

NTP
Dec 2012

Notice and Request
submitted Nov 2

2012, updated Mar
5 2013

Newtown
Creek

Green Infrastructure
Demonstration

Notice of
Force

Majeure
Hurricane Sandy

Construction
Completion
May 2013

Additional
information

provided Feb 19
2013

Hutchinson
River

Green Infrastructure
Demonstration

Notice of
Force

Majeure
Hurricane Sandy

Construction
Completion
Apr 2013

Additional
information

provided Feb 19
2013

Jamaica
Bay

26th Ward Green
Infrastructure

Demonstration

Notice of
Force

Majeure
Hurricane Sandy

Construction
Completion
Dec 2012

Additional
information

provided Feb 19
2013

Jamaica
Bay

26th Ward Wet Low
Level MSPs

Notice of
Force

Majeure
Hurricane Sandy

Construction
Completion
Apr 2015

Claim withdrawn
Feb 19 2013

Jamaica
Bay

26th Ward Wet
Low Level MSPs

Modification
Request

Design
Procurement

Multiple
Milestones

Request submitted
Mar 1 2013

Changes from the previous reporting period are shown in bold
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2.0 Construction Contracts

The 2012 CSO Consent Order contains milestones and schedules governing the planning, design
and construction of DEP’s Citywide CSO Program. Numerous CSO related facilities will be
constructed to reduce combined sewage discharges to the receiving waters surrounding the City.
The table below provides a list of construction contracts, identified in Appendix A of the Order,
necessary to fulfill the requirements of the Order. This table identifies, by percentage, the
estimated amount of construction that has been completed.

Table 5 – Construction Contracts and their Status

WATERBODY ITEM DESCRIPTION
NOTICE TO
PROCEED

CONSTRUCTION
COMPLETION

PROJECTED
COMPLETION

% OF
TIME

ELAPSED

% OF
CONSTRUCTION
COMPLETED(1)

Alley
Creek

CSO Retention Facility Dec 2006 Dec 2009
Certified
Complete

100% 100%

Inner
Harbor

Gowanus Flushing Tunnel
Modernization

Feb 2010 Sep 2014 Sep 2014 67% 61%

Gowanus Pump Station
Reconstruction

Feb 2010 Sep 2014 Sep 2014 67% 61%

Dredging of Gowanus Canal TBD(2) TBD(2) TBD(2) - -

Paerdegat
Basin

Structures and Equipment Sep 2005 May 2011
Certified
Complete

100% 100%

Dredging of Paerdegat Basin Mar 2013 Mar 2015 Mar 2015 0% 0%

Flushing
Bay

Tallman Island Whitestone
Interceptor

Dec 2011 Jul 2015 May 2015 35% 19%

Tallman Island Flushing
Interceptor

TBD TBD - - -

Divert Low-Lying Sewers /
Raise Weir BB-R02

Jun 2014 Dec 2016 Dec 2016 - -

Regulator Modifications Dec 2015 Jun 2018 Jun 2018 - -

Environmental Dredging of
Flushing Bay

TBD(3) TBD(3) TBD(3) - -

Jamaica
Tributaries

Destratification Facility Sep 2010 Mar 2012
Certified
Complete

100% 100%

Parallel 48-Inch Siphon /
Interceptor

Aug 2014 Feb 2017 Feb 2017 - -

Bending Weirs Dec 2014 Jun 2016 Jun 2016 - -

Coney
Island
Creek

Avenue V Pumping Station
Upgrade

Nov 2005 Jun 2012
Certified
Complete

100% 100%

Avenue V Force Main Jul 2007 Jun 2012
Certified
Complete

100% 100%

Newtown
Creek

Enhanced Aeration
Lower English Kills

Apr 2013 Dec 2013 Dec 2013 - -

Enhanced Aeration East Branch
& Upper Newtown Cr

Jun 2015 Jun 2018 Jun 2018 - -

Enhanced Aeration Dutch Kills
and Lower Newtown Creek

Dec 2016 Dec 2019 Dec 2019 - -

Bending Weirs / Floatables
Control

Dec 2014 Dec 2017 Dec 2017 - -
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WATERBODY ITEM DESCRIPTION
NOTICE TO
PROCEED

CONSTRUCTION
COMPLETION

PROJECTED
COMPLETION

% OF
TIME

ELAPSED

% OF
CONSTRUCTION
COMPLETED(1)

GI Demonstration in Newtown
Creek Watershed

Oct 2012 Apr 2013 Apr 2013 83% 95%

Westchester
Creek

Modifications to CSO-29 and
CSO-29A

Dec 2015 Dec 2019 Dec 2019 - -

Pugsley Creek Parallel
Interceptor start from CSO-24

Jun 2016 Dec 2019 Dec 2019 - -

Bronx
River

Floatables Control Jun 2009 Oct 18 2012 Oct 18 2012 100% 100%

Hutchinson
River

GI Demonstration in Hutchinson
River Watershed

Aug 2012 Apr 2013 Apr 2013 77% 98%

Jamaica
Bay

Hendrix Creek Dredging Feb 2010 Feb 2012 Oct 2011 100% 100%

Rockaway WWTP Conveyance
Improvements

Dec 2017 Dec 2017 - -

26th Ward HLSS Phase 1 Mar 2016 Dec 2018 Dec 2018 - -

26th Ward HLSS Phase 2 Mar 2018 Dec 2020 Dec 2020 - -

26th Ward HLSS Phase 3 Mar 2020 Dec 2022 Dec 2022 - -

GI Demonstration in 26th Ward
Watershed

Jun 2012 Dec 2012 Dec 2012 100% 100%

26th Ward Low Level MSPs Sep 2012 Apr 2015 Jun 2014 - -

26th Ward PST#5 and High Level
MSPs

Apr 2014 Dec 2017 Aug 2018 - -

26th Ward Stabilization of PSTs
#1 to 4

Dec 2017 Jul 2019(4) Nov 2019 - -

Rockaway WWTP Conveyance
Improvements

Dec 2017 Dec 2017 - -

Note: Changes from the previous reporting period are shown in bold
(1) Percentage Construction Completion is tracked based on cost incurred.
(2) Dredging NTP 3 years from effective date of permit (EDP) (DEC and USACE); completion within 5 years of EDP.
(3) Dredging NTP 2 years from EDP; completion TBD per permits.
(4) For escrow recovery; enforceable milestone is July 2019.
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3.0 Detailed Description of Work Performed

3.1. Alley Creek CSO

The Alley Creek CSO Facilities Planning area includes approximately 1,975 acres within the
Tallman Island Wastewater Treatment Plant (WWTP) service area that discharges to Alley Creek
in northeastern Queens. The Consent Order projects are constructed under contracts ER-AC1 and
AC2, which include the following items:

 A 5 MG CSO storage facility to capture discharges from Outfall TI-008 just south of
Northern Boulevard on the west bank of Alley Creek

 A double-barrel outfall sewer and outfall structure

 Upgrading the Old Douglaston Pumping Station

 Rehabilitation of Outfall TI-008 and restoration of a 1.51-acre surrounding area

 Additional water mains, stormwater sewers, and combined sewers.

DEP Certified Construction Completion of the Alley Creek CSO Facility on Jun 27 2011. The
facility was certified as being operational as of Mar 11 2011 and the certification of Construction
Completion was accepted by DEC on Sep 25 2012.

No Planning, Design, or Construction Work Performed During This Quarter.

Table 6 – Alley Creek CSO Projects
Phase I, Stage 2

Contract ID ER – AC2

Plan Elements Alley Creek CSO Abatement Facilities

Location Northern Boulevard and Alley Park in Bayside, Queens

Actions

Construction of CSO abatement facilities, including modifications to the Old
Douglaston Pumping Station; hydraulic control structures and facilities to activate
the 5 MG CSO storage facility constructed under Phase I, Stage 1; and rehabilitation
of the CSO Outfall TI-008 structure.

Cost $35,629,594

Status Certification accepted Sep 25 2012

Other Issues
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3.2. Inner Harbor CSO

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River,
Newtown Creek, and Red Hook Wastewater Treatment Plants (WWTPs) and their associated
sewers and pumping stations. The receiving waters of the study area include the Lower East
River, Hudson River, Upper New York Bay, and Gowanus Canal and Bay. The Consent Order
projects are constructed under contracts CSO-DRDG/DRG-GC and CSO-GCER, which include
the following items:

 Environmental dredging in approximately 825 feet of the head end of Gowanus Canal to
a final water depth of 3.0 feet below mean lower low water

 Gowanus Canal Pumping Station reconstruction to improve operational reliability and to
redirect flow directly to the Columbia Street Interceptor via a new force main to be
constructed within the Flushing Tunnel.

 Rehabilitation of the Gowanus Flushing Tunnel to eliminate shutdowns during low tide
and many maintenance operations with the installation of a new pumping system with
redundant, interchangeable pumps.

Gowanus Canal was added to the US EPA Superfund National Priorities List (NPL) on March 2,
2010. According to EPA, placing the Gowanus Canal on the list allows the Agency to further
investigate contamination at the site and develop an approach to address the contamination.

Design Work Performed During This Quarter

 The DEP is incorporating design modifications to address flood adaptation, which will be a
combination of dyke walls, raising of control rooms / equipment, flood gates and door
bulkheads.

 Environmental Dredging

- DEP received a draft permit for dredging from DEC on March 26, 2013, is reviewing the
permit conditions and planning to send a response to DEC

- DEP received comments on the JAP from USACE on January 8, 2013 and is drafting
responses to be sent to USACE in late April or early May 2013

Construction Work Performed During This Quarter

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump
Station

- During this quarter, Hurricane Sandy continued to greatly impact work on the project
with an estimated delay of 3 months and damages of roughly $2 million. Interim power to
the site was finally restored on February 21, 2013 for a total of 119 days without interim
power.

- Nearly all of the equipment associated with the interim oxygenation transfer system
(OTS) was damaged from flooding during Hurricane Sandy and currently remains out of
service. This includes the primary and backup pump, the oxygen generation components,
compressor and power and control wiring. The estimated cost for repair / replacement of
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this equipment is $500,000. The Contractor has submitted permit documentation to the
New York City Department of Small Business Services for a bottled oxygen alternative
that would minimize the costly replacement of the oxygen generation components. DEP
is anticipating the interim oxygenation transfer system back in operation before Memorial
Day.

- The Interim Wastewater Pumping System continued operation via power from the Rudox
generator then back to interim power on February 21, 2013.

- Flushing Tunnel: The Contractor completed the tunnel shotcrete repairs during this
period.

- Flushing Tunnel Building: The excavation continued during this period, the Contractor
installed a multi-tier soil anchor support of excavation and proof tested the anchors.

- Force Main: The Contractor resumed work on the force main on Dec 3 2012, by
realigning sections of pipe that were misaligned due to the flooding of the tunnel. Also,
repairs were needed on the encasement. Further installation and encasement were
performed during this quarter.

- Wastewater Pumping Station: The wet wells in the Wastewater Pumping Station were
dewatered after Hurricane Sandy and disinfection of the area along with installed piping
occurred. The plumbers completed the pipe installation and successfully leak tested the
section of force main piping within the pumping station. The Electrical and HVAC
Contractors also continued with the installation of conduit supports and ductwork,
respectively. The installation of the single ply roofing system also commenced during
this period.

- Service Building: The Structures and Equipment Contractor completed the painting of all
interior walls and the Electrical Contractor delivered and installed the Incoming Service
Switchgear, Motor Control Centers, generator switchgear and automatic transfer switch
(ATS) #3 in the first floor electrical room. The Variable Frequency Drives for both the
Main Sewage Pumps and Flushing Tunnel Pumps were also delivered and installed
during this period. The Electrical Contractor commenced with the installation of conduit
and support racks at both the first and second floors. The HVAC Contractor delivered
and installed the CRAC units in the second floor mechanical room. Exterior masonry
continued on the west façade wall. The Contractor also backfilled and installed the roof
slab at the Fuel Oil Vault. Installation of stainless roof steel, mesh panels and handrail.

- CSO Screening Area – Jet grouting of the CSO extension area was completed. Contractor
commenced excavation to subgrade for the installation of the base slab.

Anticipated Construction Activities for Next Quarter

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump
Station

- The Interim Wastewater Pumping System will continue operation.

- The Oxygen Transfer System will be placed back in service by Memorial Day. DEP
plans to use portable oxygen tanks as a means to obtain the required DO levels in the
Canal.
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- Flushing Tunnel: Complete shotcrete and other masonry repairs to sections of the
Flushing Tunnel. Complete tunnel punchlist work. Install temporary stop log bulkhead at
the Courtyard Chamber, turn off dewatering pumps and demobilize from within the
tunnel.

- Flushing Tunnel Building: Complete excavation inside the building and construct new
concrete intake structure for the Flushing Tunnel Pumping system.

- Force Main: Complete 33-inch FRPMP force main installation and encasement. Perform
final hydrostatic testing. Complete installation of force main vent piping and supports at
the Exit Chamber and Tompkins manhole.

- Wastewater Pumping Station: Complete concrete repairs within the wet well. Commence
painting of interior walls and ceilings. Continue installation of electrical conduit and
support racks. Installation of main sewage pumps.

- Service Building: Complete all concrete masonry unit work. Continue with the
installation of conduit, piping and ductwork at the first and second floors. Continue brick
veneer and stone masonry work on the north façade.

- Complete the installation of Con Edison Network Protection equipment and coordinate
primary cable feeds into the Con Edison Transformer Vault.

- Make necessary repairs to the oxygenation system to bring it back into service by
Memorial Day.

- CSO Area: Installation of new Tide Gate No.1. Complete excavation of CSO extension
and commence with the installation of reinforcing steel and formwork for the concrete
base slab and walls.

Table 7 – Inner Harbor CSO Projects

Dredging of Gowanus Canal
Gowanus Canal Pumping Station

and Flushing Tunnel
Contract ID CSO-DRDG/DRG-GC CSO-GC
Plan
Elements

Dredging Gowanus Canal Head End
Rehabilitation of Pumping Station and

Flushing Tunnel

Location Gowanus Canal
Gowanus Pumping Station Property

Brooklyn

Actions Design on hold pending JAP Approval
Wastewater Pumping Station and Flushing

Tunnel Pumping System upgrades
Construction
Cost

$13,100,000 (based on concept design) $147,490,441

Status In Design In Construction
Other
Issues

Design on hold pending JAP Approval
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3.3. Paerdegat Basin CSO

The Paerdegat Basin CSO Facility Planning area includes the portion of the Coney Island
WWTP service area, associated sewers, and pumping stations that discharges to Paerdegat Basin
in Brooklyn. The Consent Order projects are constructed under contracts CSO-5 and CSO-
DRDG, which include the following items:

 The Paerdegat Basin CSO Retention Facility, located at the intersection of Flatlands and
Ralph Avenues. The facility receives combined sewer overflows from outfalls CI –004,
CI-005, and CI-006 serving approximately 6,000 acres of Brooklyn. The facility consists
of a four bay underground storage tank and operations buildings. The stored CSO is
pumped back to the Coney Island WWTP for treatment after each rain event.

 DEC formally accepted the DEP Certification of Construction Completion for Paerdegat
Basin CSO Retention Facility after field inspection and documentation review. The DEC
acceptance was dated Aug 24 2012.

 Environmental dredging in the head end of Paerdegat Basin to a final water depth of 3.0
feet below mean lower low water

DEP Certified Construction Completion of the Paerdegat Basin CSO Retention Facility and the
certification of Construction Completion was accepted by DEC on Aug 24 2012.

Design Work Performed During This Quarter

 Environmental Dredging

- The design is complete; design services during construction (DSDC) commenced in
this quarter.

- On Oct 18 2012 DEP submitted a Force Majeure to DEC related to the Sep 27 2012
oil spill event in Paerdegat Basin where between 800 - 1,400 gallons of compressor
and turbine oil under the responsibility of National Grid was discharged. DEP
provided DEC with comments on the proposed sampling work plan to ensure that
consideration for the dredge project was incorporated.

Construction Work Performed During This Quarter

 Environmental Dredging

- Both the construction management and construction contracts were registered in this
quarter and the NTPs were issued to meet the Mar 2013 construction NTP date.

- The project kick-off meeting was held on March 27, 2013. DEP, the designer,
construction manager, and construction contractor were in attendance.

Anticipated Design Activities for Next Quarter

 Environmental Dredging
 Design services during construction will continue
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Anticipated Construction Activities for Next Quarter

 Environmental Dredging

The construction manager and construction contractor will proceed with project start-up
activities, including health and safety, regulatory and construction management plans.

Outstanding issue

DEP submitted a notice of potential force majeure on October 18, 2012 related to the September
27, 2012 oil spill by National Grid. Post-oil spill sampling results could necessitate changes to
the timing or cost of the dredging project. DEP expects to receive results of samples from DEC
in late April 2013.

Table 8 – Paerdegat Basin CSO Projects

Phase III Dredging

Contract ID CSO - 5 DRG-PB

Plan
Elements

Structures and Equipment Environmental Dredging

Location West Shore of Paerdegat Basin Head end of Paerdegat Basin

Actions Minor items and documentation
Dredge bottom sediments to finish depth

of three ft below MLLW
Construction
Cost

$ 207,324,114 $8,884,940

Status
DEC formally accepted construction

completion on Aug 24 2012.
Construction NTP issued on Mar 18,

2013
Other
Issues

National Grid oil spill (Sep 28 2012)

Changes from the previous reporting period are shown in bold
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3.4. Flushing Bay CSO

The Flushing Bay CSO Facility Planning area includes the portions of the Tallman Island
WWTP and the High Level Interceptor of the Bowery Bay WWTP drainage areas, associated
sewers, and pumping stations that discharge to Flushing Bay and Flushing Creek in Queens. The
Consent Order projects are constructed under contracts TI–WW-1, EE-DSGN-4, CS-FB-LLD,
CS-FB-BWR, and CSO-DRDG, which respectively include the following items:

 Tallman Island Whitestone Interceptor

 Tallman Island Flushing Interceptor

 Diversion of low-lying sewers and raising of the weir at BB-R02

 Regulator Modifications

 Environmental dredging of Flushing Bay

Design Work Performed During This Quarter

 Tallman Island Flushing Interceptor

- DEP Certified Completion of the Report and Milestones Submittal on Mar 30 2012.

- Contractor submitted proposal to DEP for performing diving inspection to determine the
condition of the bottom and sides of the sewer. Inspection and cleaning protocol was
submitted to DEC for approval. DEC requested further information as discussed at Dec
11 2012 quarterly meeting and DEP provided DEC with an update on Dec 19 2012..

 Diver Low-Lying Sewers/Raise Weir BB-R02

- DEP finalized an interagency transfer of funds to move the budget of this work from DEP
to DDC. On Feb 26 2013 this project was transferred to DDC. The Capital Project
Initiation (CPI) paperwork that provides DDC with the scope, schedule, and budget for
this work was approved and transmitted to DDC.

- A modification request for Final Design, which is due June 30, 2013 will be submitted by
April 30, 2013.

 Regulator Modifications

- 30% design is progressing.

- Background drawings drafted.

- Prepared documentation and field studies required for 30% submittal and value
engineering.

 Environmental Dredging

- DEP received comments on the JAP from USACE on January 8 and 9, 2013. DEP
responded on February 27, 2013.
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Construction Work Performed During This Quarter

 Tallman Island Whitestone Interceptor

- Ongoing construction of New Whitestone Interceptor in Powell’s Cove Park.

- Continued operation of dewatering system.

- Contractor mobilized to the location of the new Connection Chamber at the WWTP in
preparation for construction.

- Maintained erosion and sediment control measures in wetland and adjacent areas.

Anticipated Design Activities for Next Quarter

 Tallman Island Flushing Interceptor

- Bids will be solicited through the BWT TOC for the following work:

- Develop the conceptual design for replacement or rehabilitation of the relevant section of
interceptor

- Perform the flow monitoring required by DEC
- Research available technologies for performing a structural assessment of the interceptor.

If a viable technology is found, then use it to assess the structural condition.

 Divert Low-Lying Sewers/Raise Weir BB-R02

- Review and approve revised Drainage Plan and proceed to final design.

- Conduct Environmental Borings.

- Continue permit applications.

- Inspect nearby structures.

- Start 90% design.

 Regulator Modifications

- Continue work on 30% design.

- Perform traffic studies required by NYCDOT and NYSDOT and begin maintenance of
traffic drawings.

- Complete soil borings and geotechnical investigation.

- Begin utility coordination with Con Edison and National Grid.

- Complete hydraulic modeling.

- Submit materials for value engineering orientation meeting.

 Environmental Dredging

- Respond to comments and questions from DEC and/or USACE on the JAP.

Anticipated Construction Activities for Next Quarter

 Tallman Island Whitestone Interceptor

- Continue construction of New Whitestone Interceptor in Powell’s Cove Park.
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- Complete Demolition of Pier at 7th Avenue.

- Begin work for new connection chamber at Tallman Island WWTP.

- Begin work on diversion chamber at 11th Avenue.

Table 9 – Flushing Bay CSO Projects

Tallman Island
Whitestone
Interceptor

Tallman Island
Flushing

Interceptor

Divert Low-
Lying Sewers /
Raise Weir BB-

R02

Regulator
Modifications

Environmental
Dredging of

Flushing Bay

Contract
ID TI-WW-1 TBD CS-FB-LLD CS-FB-BWR

CSO-DRDG
DRG-FB

Plan
Elements

New section of
Whitestone
Interceptor;

Regulators 10,
10A and 13

Address
Flushing

Interceptor sag
in Ulmer Street

Divert Low
Lying sewers in
the vicinity of
Bowery Bay

WWTP. Raise
the weir at

regulator BB -
02

Bowery Bay
High Level
Interceptor
regulator

modifications at
10 regulators

Environmental
Dredging

Location

From existing
junction

chamber at 11th

Ave / 130th St
to the WWTP,
College Point,

Queens

From MH 45 at
Whitestone

Expressway to
MH 29 at

Ulmer Street
and 25th

Avenue

Regulator BB-
02. Berrian

Blvd and 19th

Ave between
43rd St. and 45th

St.

Six of ten
regulators along

108th street,
Ditmars Blvd

and the
LaGuardia
Airport site

Proximate to
CSO Outfalls

BB006 and
BB008

Actions

Dredge bottom
sediments to

final depth of 4
ft below
MLLW

Cost $22,071,512 TBD $5,610,000 $41,400,000
$38,100,000

(based on 30%
Design)

Status

Construction
NTP Issued

December 22,
2011

TOC to be
issued for
potential

design activities
described above

In Design In Design
30% Design

complete; JAP
submitted

Other
Issues - None

Changes from the previous reporting period are shown in bold
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3.5. Jamaica Tributaries CSO

The Jamaica Tributaries CSO Facility Planning area includes the drainage area of the Jamaica
WWTP and its associated sewers and pumping stations. The receiving waters of the study area
are Bergen, Thurston, Shellbank, and Hawtree Basins, which are located along the eastern shore
of Jamaica Bay on either side of JFK International Airport. The Consent Order projects are
constructed under contracts CSO-JT-SB, CS- JA-BBS, and CS-JA-BWR, which include the
following items, respectively:

 The Destratification Facility, a permanent diffused-air bubble mixing system at Shellbank
Basin designed to eliminate temperature stratification during the summer season, which
leads to poor water quality conditions in the basin, odors and marine life kills.

 A Parallel 48–inch sewer under the Belt Parkway to complement the existing 36-inch
double barrel Belt Parkway crossing in the West interceptor.

 Bending Weirs at regulators J3 and J14 in the West Interceptor and J6 in the East
interceptor drainage area.

DEP Certified Construction Completion of the Destratification Facility, and DEC accepted the
certification on Jul 23 2012.

Design Work Performed During This Quarter

 Parallel 48-inch Siphon/Interceptor

- 30% Design completed.

- Horizontal Directional Drilling (HDD) geotechnical investigation package completed and
sent out for bid. Bids received.

- Responded to DEC request for additional information regarding the request to modify the
milestone date for Final Design Completion from Dec 2012 to Aug 2013. Request was
approved on February 26, 2013 and the subsequent milestones for this project were also
modified accordingly.

- Initiated 90% Design.

 Bending Weirs

- 90% Design progressing.

- Developed soil boring and environmental testing package for bidding.

- Advanced structural design and developed drawings for 90% design.

No Construction Work Performed During This Quarter

Anticipated Design Activities for Next Quarter

 Parallel 48-inch Siphon/Interceptor

- Continue 90% Design.

- Perform HDD Investigation.
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 Bending Weirs

- Continue 90% Design.

- Perform soil boring and environmental testing.

Table 10 – Jamaica Tributaries CSO Projects

Destratification Facility
Parallel 48-inch Siphon /

Interceptor
Bending Weirs

Contract ID CSO-JT-SB CS-JA-BBS CS-JA-BWR
Plan
Elements

Destratification Parallel 48-inch Sewer Bending Weirs

Location
Shellbank Basin

Queens
Belt Parkway

Queens

Regulator J6 on the East
Interceptor and regulators

J3 and J14 on the West
Interceptor

Actions
Construct Permanent

Facility
Design and construct

system upgrades
Design and construct

system upgrades
Construction
Cost

$2,621,918 $24,725,000 $6,468,000

Status Complete Design Design

Other
Issues

Certification Accepted Jul
23 2012

Final Design Delayed;
DEC Approved request
to modify milestone date

to August 2013.
Changes from the previous reporting period are shown in bold
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3.6. Coney Island Creek CSO

The Coney Island Creek CSO Facility Planning area includes the drainage area of CSO Outfall
OH-021, approximately 2,900 acres within the Owls Head WWTP service area in Brooklyn.
Outfall OH-021 discharges into Coney Island Creek approximately midway between its head end
and the mouth. The Consent Order projects are constructed under contracts PS-79G, PS-79H,
PS-79P, PS-79E, and PS-79F, which include the following items:

 Upgrade of Avenue V Pumping Station to increase the wet weather pumping capacity;
and

 Construction of Avenue V Force Mains to provide additional conveyance to the increased
pumping station capacity.

DEP Certified Construction Completion of the Coney Island Creek Avenue V Pumping Station
Upgrade and Force Main on Jun 29 2012. DEC accepted DEP's certification on Oct 23 2012.

Table 11 – Coney Island Creek CSO Projects
Avenue V Pumping Station Upgrade Avenue V Force Mains

Contract ID PS-79G, H, P, E PS-79F
Plan
Elements

Upgrade Pumping Station 42-inch and 48-inch force mains

Location
Avenue V and West 11th Street

Brooklyn

Shore Parkway
to Regulator 9A

Brooklyn

Actions

Comprehensive upgrade to automate and
increase station capacity to 80 MGD;

Lower Wet Well operating level to reduce
sewer surcharges; Network Protector
Structure to reliably transform utility
power; Generator system to improve

station reliability; Architectural restoration
of Main Building to 1915 appearance

New force mains to convey dry and wet
weather flow

Construction
Cost

$80,213,297 $116,818,080

Status Certification Accepted Oct 23 2012 Certification Accepted Oct 23 2012
Other
Issues

Changes from the previous reporting period are shown in bold
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3.7. Newtown Creek CSO

The Newtown Creek CSO Facility Planning area includes the portions of the Newtown Creek
WWTP and the Low Level Interceptor of the Bowery Bay WWTP drainage areas that discharge
to Newtown Creek, English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East
Branch along the Brooklyn-Queens border. The Consent Order projects are constructed under
contracts CSO-NC-2, CSO-NC-3, CSO-NC-4, CS-NC-REG & FLO, GBNC15-05, which
include the following items:

 Enhanced Aeration in the Lower English Kills

 Enhanced Aeration in East Branch and Upper Newtown Creek

 Enhanced Aeration in Dutch Kills and Lower Newtown Creek

 Bending Weirs / Floatables Control

 Green Infrastructure Demonstration project in the Newtown Creek watershed

o Updates on the GI Demonstration Project are discussed in the Green
Infrastructure Section of this report.

Newtown Creek was added to the US EPA Superfund National Priorities List (NPL) on
September 29, 2010. According to EPA, placing Newtown Creek on the list allows the Agency
to further investigate contamination at the site and develop an approach to address the
contamination.

Design Work Performed During This Quarter

 Enhanced Aeration

- Construction contract for the Enhanced Aeration in Lower English Kills project was
registered.

- 30% design for the Enhanced Aeration in East Branch and Portions of Newtown Creek
Enhanced Aeration project was submitted.

- Additional evaluation of the Borden Ave. Pump Station to be used as a potential site to
house the aeration equipment for the Enhanced Aeration in Dutch Kills and Portions of
Newtown Creek project was performed. Continued development of the Basis of Design
Report (BODR).

- Responded on Mar 5 2013 to DEC’s request for additional information in connection
with the Modification Request and Notice of Force Majeure submitted by DEP on
November 2, 2012. On March 15, 2013 DEC approved DEP’s request and modified the
milestone date for NTP to April 30, 2013.

 Bending Weirs and Floatables Control

- Completed OMB VE process which included attendance at Workshop Meeting with
OMB VE Team.

- Completed 60% design
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Anticipated Design Activities for Next Quarter

 Enhanced Aeration

- Issue NTP to the construction contract for the Enhanced Aeration in Lower English Kills
project.

- Complete 30% design for the Enhanced Aeration in East Branch and Portions of
Newtown Creek project.

- Continue development of the BODR for the Enhanced Aeration in Dutch Kills and
Portions of Newtown Creek project.

 Bending Weirs and Floatables Control

- Complete 60% design workshop.

- Complete 90% and 100% design activities.

Table 12 – Newtown Creek CSO Projects

Enhanced
Aeration 1

Enhanced
Aeration 2

Enhanced
Aeration 3

Bending Weirs /
Floatables Control

Contract
ID

CSO-NC-2 CSO-NC-3 CSO-NC-4
CS-NC-REG &

FLO

Plan
Elements

Enhanced
Aeration

Enhanced Aeration Enhanced Aeration
Floatables Controls

and Overflow
Reduction

Location Lower English Kills
East Branch and
Upper Newtown

Creek

Dutch Kills and
Lower Newtown

Creek

Dutch Kills,
Maspeth Creek,

English Kills and
East Branch

Actions
Construction

contract has been
registered

The design of the
blower building and

aeration system
continues.

The design of the
blower building and

aeration system
continues

Design of bending
weirs and baffles, to

reduce
overflows/floatables

Construction
Cost

$1,769,000 $17,180,731 $20,583,632
$32.3 Million
(30% Design

Estimate)
Status Construction Bid Design Design Design

Other
Issues

Due to delay in
obtaining required
USACE permit, a
Mod Request and
Force Majeure for
Construction NTP
was submitted by

DEP to DEC.
Approval was

granted.

Based on results of
in situ sediment and
soil sampling and
analysis, thorium-
232 radioactivity
was found to be

below defined limits
(5 pCi/g) at St.
Nicks Weir and

Regulator B-1 sites.
Changes from the previous reporting period are shown in bold
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3.8. Westchester Creek CSO

The Westchester Creek CSO Facility Planning area includes the portion of the Hunts Point
WWTP drainage area, its associated sewers, and pumping stations that discharges to Westchester
Creek and Pugsley Creek in the Bronx. The Consent Order projects are constructed under
contracts CS-ER-WCM and CS-ER-WCP, which respectively include the following items:

 Modifications to CSO-29 and CSO-29A to increase conveyance to the WWTP and
reduce discharges from Outfall HP-014

 Pugsley Creek Parallel Interceptor to increase conveyance to the WWTP and reduce
discharges from Outfall HP-013

Design Work Performed During This Quarter

 Modifications to CSO-29 and 29A

- Completed Basis of Design Report

- Completed Basis of Design Review Meeting

 Pugsley Creek Parallel Interceptor

- The drainage plan amendment was finalized on Jun 26 2012.

- Topographic survey ordered Jun 28 2012. Survey is underway and projected to be
completed by mid-Feb 2013.

- DEP/BWSO certified design initiation on Jun 29 2012

Anticipated Design Activities for Next Quarter

 Modifications to CSO-29 and 29A

- Initiate 30% Design activities

 Pugsley Creek Parallel Interceptor

- Continue with survey

Table 13 – Westchester Creek CSO Project

Modifications to CSO-29 and CSO-29A
Pugsley Creek Parallel Interceptor

start from CSO-24
Contract ID CS-ER-WCM CS-ER-WCP

Plan Elements
Improve flow control structures in sewers
to convey more flow to the Hunts Point

WWTP

Add capacity to convey more flow to
the Hunts Point WWTP

Location Eastchester Road, Bronx Classon Point, Bronx

Actions Continue Design Continue Design at DDC
Construction Cost $9.0 Million $65.8 Million (Estimated)
Status Basis of Design Report under review. Drainage Plan under review

Other Issues

Changes from the previous reporting period are shown in bold
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3.9. Bronx River CSO

The Bronx River CSO Facility Planning area includes the portion of the Hunts Point WWTP
service area, the associated sewers, and pumping stations that discharge to the Bronx River in the
Bronx. The Consent Order project is constructed under contract ER-BR-1which includes the
following items:

 Floatables Control at the Bronx Zoo site (CSO-27)

 Floatables Control at the Bronx Park Avenue site (CSO-27A)

 Floatables Control at the Soundview Park site (CSO-13)

 Floatables Control at the West Farm Road site (CSO-28)

 Green Infrastructure Demonstration project in the Bronx River watershed

o The Green Infrastructure Demonstration project originally intended for the Bronx
River CSO drainage area has been modified to take place in the Hutchinson River
drainage area due to a lack of viable sites in the originally planned area. Updates
on the GI Demonstration Project are discussed in the Green Infrastructure Section
of this report.

Construction Work Performed During This Quarter

 Floatables Control at the Bronx Park Ave site (CSO-27A)

 Completed site restoration.

 Completed relocation of mechanical screens hydraulic panel.

Anticipated Construction Activities for Next Quarter

 Floatables Control at the Bronx Park Ave site (CSO-27A)

- Complete site restoration.

Table 14 – Bronx River CSO Project
Floatables Control

Contract ID ER – BR - 1
Plan Elements Floatables Control Facilities at CSO Outfalls HP-004, HP-007 and HP-009
Location West Farms Road, Bronx Park Avenue, Bronx Zoo, Soundview Park

Actions
Design and construction of floatables control facilities for CSO Outfalls HP-

004, HP-007 and HP-009
Construction Cost $29,025,336
Status Certified Completion on Oct 18 2012

Other Issues

Changes from the previous reporting period are shown in bold
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3.10. Hutchinson River CSO

The Hutchinson River CSO Facility Planning area includes the portion of the Hunts Point
WWTP drainage area, its associated sewers, and pumping stations that discharges to the
Hutchinson River in the Bronx. The Consent Order projects are being executed under contracts
LTCP1, CSO-PLANYC, and GXHP-24-03 (DPR), which include the following items:

 Waste Load Allocation Field Sampling

 The Green Infrastructure Demonstration project that had originally been planned for the
Bronx River drainage area, which will now be conducted in the Hutchinson River
drainage area within subcatchment HP-024, per Modification Request submitted by DEP
to DEC on March 30, 2012. Updates on the GI Demonstration Project are discussed in
the Green Infrastructure Section of this report.

Planning Work Performed During This Quarter

 Waste Load Allocation Field Sampling

- The Field Sampling and Analysis Plan (FSAP) was approved by DEC on May 15 2012.

- DEP initiated field sampling on May 22 2012.

- DEP completed sampling and monitoring program as of Oct 15 2012.

- A Final Field Sampling Data Report was submitted to the DEC on Dec 28 2012.

Design Work Performed During This Quarter

Anticipated Planning Activities for Next Quarter

 Initiate modeling and analysis needed to complete the Waste Load Allocation Report on
Water Quality and the Sewer System that is due to the DEC by Jun 2013.

Anticipated Design Activities for Next Quarter

Table 15 – Hutchinson River CSO Project
Waste Load Allocation

Field Sampling
Contract ID LTCP1
Plan
Elements

Surface water and discharge outfall water quality sampling and characterization to
develop Waste Load Allocation (WLA) for the Hutchinson River

Location Hutchinson River

Actions

Construction
Cost

n/a

Status Completed
Other
Issues

Changes from the previous reporting period are shown in bold
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3.11. Jamaica Bay CSO

The Jamaica Bay CSO Facility Planning area includes the drainage areas of the 26th Ward,
Coney Island, and Rockaway WWTPs and their associated sewers and pumping stations. The
receiving waters of the study area include Fresh Creek, Hendrix Creek, Spring Creek, and the
open waters of Jamaica Bay. The Consent Order projects are constructed under contracts CSO-
DRG and CSO-GCER, which include the following items:

 Interim dredging of the head-end of Hendrix Creek

 Improving conveyance to the Rockaway WWTP

 26th Ward High Level Sewer Separation (HLSS)

 Demonstration

 26th Ward Wet Weather Stabilization

 26th Ward Green Infrastructure Demonstration Project

o Updates on the GI Demonstration Project are discussed in the Green
Infrastructure Section of this report.

Design Work Performed During This Quarter

 26th Ward High Level Sewer Separation

- DEP/BWSO submitted drainage plans to the DEC on Sep 28 2012.

- DEP/BWSO directed Department of Design and Construction (DDC) to initiate designs
associated with this HLSS on Dec 7 2012.

- DEP certified initiation of design to the DEC on Dec 27 2012.

 26th Ward Wet Weather Stabilization

- DEP is finalizing the design contract with a new consultant. As such there will be a delay
to the start of the design process and consequently the design completion date. DEP
submitted a modification request on March 1, 2013 and DEC responded to such request
on March 27, 2013. A technical meeting to discuss DEP’s modification request and
DEC’s response letter has been scheduled to coincide with the next quarterly meeting on
May 14, 2013.

Construction Work Performed During This Quarter

 Hendrix Street Canal Dredging

- Continued preparation of the first Post-Dredge Monitoring Report.

- Complete ambient odor monitoring for the second Post Dredge Monitoring Report.

Anticipated Design Activities for Next Quarter

 26th Ward Wet Weather Stabilization

- Complete new Design Consultant procurement and continue with design of 26W-20.
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Anticipated Construction Activities for Next Quarter

 Hendrix Street Canal Dredging

- Complete and submit first Post Dredge Monitoring Survey Report to the DEC.

- Complete bathymetric survey and benthic field activities for the second Post Dredge
Monitoring Report.

Table 16 – Jamaica Bay CSO Projects
Hendrix
Creek

Dredging

Rockaway WWTP
Conveyance

Improvements
26th Ward HLSS

26th Ward Wet
Weather Stabilization

Contract
ID

CSO-HC
Project not yet

initiated
CS-FB-SEW

26W-12 (CO 128)
26W-20

Plan
Elements

Removal of CSO
sediment mounds
from the head end

of the Hendrix
Street Canal

Improve collection
system and WWTP
capacity to achieve

2DDWF

Low Level MSPs
High Level MSPs

PST#5
PST1-4

Stabilization

Location
Hendrix Creek,

Brooklyn
Rockaway WWTP,

Queens
Fresh Creek,

Brooklyn
26th Ward WWTP,

Brooklyn
Actions None None None -

Construction
Cost

$13.2 million TBD
$50 million for
Phases 1a and
1b (estimated)

$7.6M
$126.4M

Status
Construction

Complete
Project not yet

initiated

BWSO
preparing CPI
for Phases 1a

and 1b

In Design

Other Issues

New design
contract will
necessitate a

modification to the
design completion

date.
Changes from the previous reporting period are shown in bold
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3.12. Environmental Benefits Projects

These projects were undertaken in connection with the settlement of an enforcement action taken
by New York State and DEC for violations of New York State law and DEC regulations. The
2008 Modification to the CSO Consent Order requires not less than $4 million worth of DEP-
funded Environmental Benefit Projects (EBPs) designed to abate CSOs and/or address wet
weather water quality impacts from CSOs and to benefit the waters in and around New York
City. The 2012 Modified Consent Order requires the extension of DEP’s existing Green
Infrastructure Grant Program and a commitment to use no less than $3 million of EBP funds over
the next three years to expand available grant funding for applicants. DEP will identify awarded
projects with signed Funding Agreements to commit EBP funds toward before Dec 31 for each
year of the three-year grant program (i.e., 2012, 2013 and 2014).

Manhattan College

The installation of approximately 14,666 sf of a modular green roof project on New York
Hospital in Queens will be designed to control runoff from a 1 to 1.5-inch rainfall.

Alive Structures began removing the ballast from the roofs in late Oct 2012. They completed
installation in late Nov 2012 of the vegetated modular trays on three out of the planned four
roofs within the hospital complex. Some monitoring equipment has been tested over winter and
complete installation of monitoring equipment will take place this spring. The fourth green roof
is anticipated to be installed in early June with full shade tolerant mix, 4" soil for West roof.
Construction started Oct 24 2012 and is anticipated to be completed in Summer 2013. The total
project value is $660,440; $234,942 has been invoiced to date.

NYC Audubon Society

A Greenstreets stormwater capture system in Rego Park that will retrofit an impervious surface
and replace it with permeable pavement and vegetation to capture runoff from a three acre-
watershed. 60% designs are being reviewed by DEP BWSO and DOT. Construction is
anticipated to start in the Spring of 2013 and is anticipated to be completed in Summer 2013. The
total project value is $448,803; $75,000 has been invoiced to date.

Regional Plan Association

Three Sponge Park™ bioretention basins are being constructed under the Long Island
Expressway near the Van Wyck Expressway. Dawson Corporation began construction on
October 25 2012. One of three proposed bioretention basins was removed from the design due to
conflicting underground infrastructure. The remaining two bioretention basins have been
excavated, framed, and plumbing installed. In spring 2013 the soil will be placed, planted, and
monitoring will begin. Construction is started Oct 25 2012 and is anticipated to be completed in
spring 2013. The total project value is $600,000; $271,116 has been invoiced to date.

Gowanus Canal Conservancy

The 6th Street Green Corridor Project will build a series of curbside swales ranging from 400
square feet to 1,200 square feet along 6th Street and 2nd Avenue in Brooklyn. 100% designs
being developed. The bid documents are planned to be released on Apr 12 2013, with
construction to start in spring 2013. The total project value is $583,470 ($873,470 including EPA
Grant); $236,655 has been invoiced to date.
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Unisphere, Inc.

Treatment wetland and rain garden for treating stormwater entering Meadow Lake. This project
will receive runoff from approximately 3.26 acres consisting of portions from a parking area at
the southwestern edge of Meadow Lake in Flushing Meadows Corona Park. Edesign Dynamics
is developing construction contract with Excav Services. Construction will start in spring 2013.
The total project value is $506,551; $114,467 has been invoiced to date.

Drexel University

Design, construct, monitor, evaluate, report on and maintain a variety of green infrastructure
stormwater capture technologies that also promote ecosystem services in the Bronx River
watershed. Schematic design of a detention system is currently being reviewed by BWSO and
OGI for feasibility within the right of way. Construction is anticipated to start in the summer of
2013. The total project value is $893,493; $75,000 has been invoiced to date.

Table 17 – 2012 Modified CSO Consent Order Environmental Benefits Projects

Plan
Elements:

Albert Einstein
College of
Medicine

New School
University

St. Luke and St.
Matthew Church

Location:
1300 Morris Park

Avenue
Bronx NY

65 5th Avenue
New York, NY

520 Clinton Avenue
Brooklyn, NY

Description: Green Roof Green Roof
Rain Garden and
Porous Pavement

Cost: $503,470 $325,000 $290,273

Status: Final Designs Due
90% designs

submitted
60% designs due

Other
Issues:

None None None

Table 18 – 2008 Modified CSO Consent Order Environmental Benefits Projects
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Plan
Elements:

Bronx
River

Flushing Bay and
Creek

Gowanus
Canal

DEC
US Forestry

Service Grant

Location:
HP-009 service

area
Multiple areas

6th St / 2nd Ave,
Brooklyn

Bronx River and
Newtown Creek

CSO Areas

Description:
Stormwater BMP

evaluations

Manhattan College
New York Hospital

Green roof
($660,440); RPA

bioretention basins
under the LIE
($600,000);

Unisphere treatment
wetlands and rain

gardens for Meadow
Lake ($386,551);

Columbia University
Rego Park Green

Streets ($389,187);

Gowanus Canal
Conservancy 6th

Street Green
Corridor Project

Enhanced tree pit
evaluation in HP-
009 service area;

Green infrastructure
installation in

Newtown Creek
CSO shed; Open
source access for

Drexel University’s
LIDRA model;
Education and
stewardship

activities in the HP-
009 area.

Cost:

Budget: $850,000
Cost to date: $0
This Qtr: $0
Next Qtr: $75,000

Budget: $2,036,178
Cost to
date:$300,000
This Qtr: $150,000
Next Qtr: $150,000

Budget: $583,470
Cost to date:
$75,000
This Qtr: $75,000
Next Qtr: $10,000

Budget: $250,000
Cost to date:
$223,244
This Q: $0
Next Qtr: ~$5,000

Status: In Design

Manhattan College
completed design.

Unisphere and RPA
completed design.

Columbia has signed
contract to complete
NYC Audubon grant

In design

Gaia portion of
grant completed.

Riverkeeper is
working on finding
another site, held
up by matching
funds contract..

Other
Issues:

None None None

USFS contracts
almost completed,

may have extension
of time.
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3.13. Green Infrastructure Program Implementation

This section of the quarterly report provides the status of Green Infrastructure Program
implementation required under the 2012 CSO Consent Order. The Order sets forth financial
commitments, schedule and capture targets, and other requirements for the program to reduce
runoff and CSO through the use of green infrastructure. Additionally, Appendix A of the 2012
CSO Consent Order contains completion milestones for three Green Infrastructure
Demonstration projects:

 Newtown Creek Green Infrastructure Demonstration Project (EBP Funded)

 Hutchinson River Green Infrastructure Demonstration Project (EBP Funded)

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed

This information is in addition to and complementary with the Environmental Benefits Projects
described in the previous section.

Design and Construction Work Performed During This Quarter

 OGI Area-wide Contracts

- Gowanus Canal (RH-034, OH-007) ongoing design of Right-of-Way Bioswales
(ROWBs) and Stormwater Greenstreets (SGS).

- Flushing Bay (BB-006 and-008) ongoing design of ROWBs and SGSs

 DPR Area-wide Contracts

- Flushing Bay (BB-006) ongoing design and construction of ROWBs and SGSs

- HP-008,-009, and -004 – ongoing design of ROWBs and SGSs

 EDC Area-wide Contracts

- 26th Ward (26W-003) – procurement of design consultants

- Newtown Creek (NCB-015) – procurement of design consultants

 DDC Area-wide Contracts

- Hutchinson River (HP-023 and -024) - procurement of design consultants

- Newtown Creek (NCB-077) - procurement of design consultants

 Public Onsite Retrofits

- DOE/SCA/TPL – completed design on two (2) playground projects, commenced
construction on one playground project, and continued ongoing design on two (2)
playground projects

- HHC – ongoing design of a public hospital rooftop project

- NYCHA – ongoing design of onsite projects at three (3) public housing properties

- DPR-Parkland – ongoing design for the first onsite park project, and ongoing site
selection in public parks.

 Green Infrastructure Grant Program
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- Issued five NTPs for 2011 and 2012 grant awardees

- Continued Funding Agreement and Design Review for the remaining 2011 and 2012
grant recipients.

- Received applications for the 2013 grant cycle

 Neighborhood Demonstration Areas: Hutchinson River Green Infrastructure Demonstration
Project (Demo Area 1)

- Continued construction ROWBs and SGSs

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed (Demo
Area 2)

- Continued monitoring of wet weather flows for development of Post Construction
Monitoring Report.

 Newtown Creek Green Infrastructure Demonstration Project (Demo Area 3)

- Continued construction of ROWB and SGSs

Anticipated Design and Construction Activities for Next Quarter

 OGI Area-wide Contracts

- Gowanus Canal (RH-034, OH-007) ongoing design of ROWBs and SGSs

- Flushing Bay (BB-006 and-008) ongoing design of ROWBs and SGSs

 DPR Area-wide Contracts

- Flushing Bay (BB-006) ongoing design and construction of ROWBs and SGSs

- Bronx River (HP-008,-009, and -004) – ongoing design of ROWBs and SGSs

 EDC Area-wide Contracts

- 26th Ward (26W-003) – begin design of ROWBs and SGSs

- Newtown Creek (NCB-015) – begin design of ROWBs and SGSs

 DDC Area-wide Contracts

- Hutchinson River (HP-023 and -024) - begin design of ROWBs and SGSs

- Newtown Creek (NCB-077) - begin design of ROWBs and SGSs

 Public Onsite Retrofits

- DOE/SCA/TPL – complete design and begin construction of three playground projects;
and commence design review for eight playgrounds to be built in FY 2014.

- HHC – complete design of a public hospital rooftop project

- NYCHA – complete design and bid construction for onsite projects at three public
housing properties and identify additional onsite projects

- DPR-Parkland – begin construction on the first onsite park project, and ongoing site
selection in public parks.
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 Green Infrastructure Grant Program

- Continue Funding Agreement and Design Review for the remaining 2011 and 2012 grant
recipients.

- Select 2013 grant awardees begin funding agreements, and begin design review.

 Hutchinson River Green Infrastructure Demonstration Project (Demo Area 1)

- Complete construction of ROWBs and SGSs

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed (Demo
Area 2)

- Continue monitoring of wet weather flows for development of Post Construction
Monitoring Report

 Newtown Creek Green Infrastructure Demonstration Project (Demo Area 3)

- Complete construction of ROWBs and SGSs



New York City Department of Environmental Protection Quarterly Progress Report

Case #CO2-20110512-25 Modification to CO2-20000107-8 First Quarter, 2013

3-26

Table 19 – Green Infrastructure Program Implementation Status

Green Infrastructure
Program

Hutchinson River
Demo

26th Ward Demo Newtown Creek
Demo

Contract ID
Implemented under
numerous contracts

DPR Contract
GXHP24-02

GK26W03-1 GKNC15-05

Plan
Elements

Capture first inch of
precipitation on 1.5%

of impervious
surfaces citywide

24-acre GI
Demonstration

Area

23-acre GI
Demonstration

Area

16-acre GI
Demonstration

Area

Location
Citywide

E. 225 St, E. 229
St, Schiefflen

Ave, and
Baychester Street

Bronx; Outfall
HP-024

Junius St and
Powell Street

between East New
York and Belmont

Avenues
Brooklyn; Outfall

26W-003

Grove Street area,
Brooklyn; Outfall

NCB-015

Actions

Design and construct
Green Infrastructure
on public property in

priority areas;
administer GI Grant

Program

In construction

Construction
complete;

Ongoing post-
construction
monitoring

Construction work
starting Jan 2013

Construction
Cost

$187 million citywide
Approximately
$300,000 for

ROW bioswales

$600,000 for
ROW bioswales

$508,000 for
ROW bioswales

Status On-going In construction

Complete;
Ongoing post-
construction
monitoring

In construction

Other Issues NA NA NA NA
Changes from the previous reporting period are shown in bold. In addition, DEP is in the process of

designing and constructing onsite installations that when combined with ROW installations will
achieve the EPB funding requirements of Section III, Paragraph B of the Order.
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4.0 Community Relations

DEP’s public participation plan was released to the public on Jun 26 2012 and describes the
multipronged tools and activities DEP will utilize to inform and involve diverse stakeholders and
the broader public throughout the LTCP process.

The purpose of the public participation plan is to create a framework for communicating with
and soliciting input from interested stakeholders and the broader public on water quality and the
challenges and opportunities for CSO controls. The public participation plan is designed to keep
important stakeholder issues associated with the LTCP program before the public and ratepayers
throughout the life of the program.

DEP will report quarterly to DEC on completed public participation activities outlined in the
public participation plan as part of this and all future CSO Quarterly Reports. All updates to the
Public Participation Plan implemented as a result of public comments received and quarterly
reviews of public participation activities by DEC will be posted annually to DEP’s website.

During the First Quarter of 2013, DEP completed several community relations-related tasks
and provided several LTCP-related updates and education materials to the public. All tasks,
efforts and updates are described in this Quarterly Report.

LTCP Meetings

 Jan 3 2013: Park Slope Civic Monthly Meeting (25 attendees)
 Jan 7 2013: E2 Green Infrastructure Design and Policy Meeting (75 attendees)
 Jan 15 2013: SWIM Public Meeting (25 attendees)
 Jan 25 2013: SWIM Green Jobs Training Meeting (40 attendees)
 Feb 1 2013: Green Infrastructure Working Group Contractor Forum (18 attendees)
 Feb 11 2013: Queens Borough President – Borough Board Meeting (20 attendees)
 Feb 22 2013: SWIM Public Meeting (12 attendees)
 Feb 28 2013: LTCP Citywide Modeling Meeting; topics included the modeling processes

that will be used to test potential alternatives identified as part of the LTCP Program, the
Watershed/Landside and Hydrodynamic/Water Quality models, and the proposed
baseline assumptions for evaluating the benefits of CSO control alternatives (60
attendees)

 Mar 1 2013: Environmental Planning Class (25 attendees)

LTCP Education and Outreach Activities

 On Feb 28 2013, DEP held a public meeting at the US Custom House in Lower
Manhattan. The meeting was advertised as the Long Term Control Plan Citywide
Modeling Meeting the week of Jan 31 2013 in the following newspapers: Bronx Times
Reporter, Queens Times Ledger, Brooklyn Courier Life, Caribbean Life (Brooklyn and
Queens) and La Voz.

 The meeting advertisement was also posted to DEP’s LTCP Website and emailed on Jan
31 2013 to approximately 700 community planning, environmental, design/economic
development and academic/research stakeholders, including: members of the Green
Infrastructure Steering Committee, Community Board representatives and Waterbody
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Watershed Facility Plan meeting attendees. A reminder email was also sent to
stakeholders on Feb 27 2013.

 DEP representatives were available to answer questions and discuss LTCP-related topics.
Poster boards targeting the general public were also available on the following topics:

• Citywide Water Quality Models
• Integrated Watershed and Water Quality Models
• NYC’s Combined Sewer Areas and LTCP Waterbodies
• NYC Wastewater Drainage Areas and Wastewater Collection Facilities
• Current Water Quality Standards
• Combined Sewer Overflows in New York City
• Various Ongoing & Completed CSO Projects
• Potential LTCP Alternatives
• Nine Elements of a Long Term Control Plan
• Types of Green Infrastructure

 In addition to poster boards, the following handouts were made available to the public
during the meeting:

• Restoring New York City’s Waterways: New York City’s Long Term Plan to
Reduce Combined Sewer Overflows brochure

• What is an LTCP?
• LTCP Goal Statement
• LTCP Frequently Asked Questions (FAQs)
• New York City Area: Health Advice on Easting Fish You Catch (courtesy of

New York State Department of Health)
 DEP’s LTCP Program website was updated several times during this quarter. DEP added

a LTCP Citywide Meetings landing page to the LTCP Program website on Mar 17. The
LTCP Citywide Modeling Meeting advertisement, agenda, presentation and poster boards
were added to the LTCP Citywide Meetings page on the LTCP Program website on Mar
18. The LTCP Citywide Modeling Meeting summary was added on Mar 25. The LTCP
Citywide Modeling Meeting was video recorded and will be added to DEP’s LTCP
program website next quarter.

 DEP created a citywide educational brochure to be distributed at public meetings and
posted to DEP’s LTCP Website. The brochure, “Restoring New York City’s Waterways:
New York City’s Long Term Plan to Reduce Combined Sewer Overflows,” contains
significant background information on the past, present and future efforts to manage
CSOs and stormwater, New York City’s system of wastewater and stormwater collection
facilities, Long Term Control Plans and the overall planning process and DEP’s LTCP
public outreach and education efforts.

Planned Activities Not Conducted During This Quarter

 DEP conducted all planned activities this quarter.

Summary of Comments Received

 A summary of comments received during the First Quarter of 2013 was developed and
reviewed by DEC and approved on Mar 25 2013. The summary was posted to DEP’s
LTCP Program website on Mar 25 2013 and emailed to all meeting attendees on Mar 29
2013. Comments received during the First Quarter of 2013 were specific to the LTCP
planning process, LTCP modeling and public outreach.
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5.0 Key Personnel Changes

The table below provides key personnel as of the First Quarter of 2013.

Table 20 – Key DEP Personnel for Contracts Subject to the CSO Consent Order

Planning Area Project
DEP Responsible Personnel

Bureau Chief APM

Alley Creek ER-AC2: Storage Facility BEDC Osit A Patel

Outer Harbor All Projects Complete - - -

Inner Harbor
CSO-DRDG: Gowanus Dredging
CSO-GC: Flushing Tunnel
CSO-GC: Gowanus PS

BEDC
BEDC
BEDC

Tysvaer
Clarke
Clarke

Chao
DJ Patel
DJ Patel

Paerdegat
Basin

CSO-5: Storage Facility
CSO-DRDG: Dredging

BEDC
BEDC

Tysvaer
Tysvaer

Novotny
Chao

Flushing
Bay

CSO-DRDG: Dredging
EE-DSGN-4: Flushing Interceptor
CS-FB-LLD: Low-Lying Sewers / R2 Weir
CS-FB-BWR: Regulators
TI-WW-1: Whitestone Interceptor

BEDC
BWT

BWSO
BEDC
BEDC

Tysvaer
Lochan

Barbaro
Tysvaer

Solimando

Chao
Goldin

-
Szeto
Sadat

Jamaica
Tributaries

CS-JA-BWR: Bending Weirs
CS-JA-BBS: 48-Inch Sewer
CSO-JT-SB: Destratification

BEDC
BEDC
BEDC

Tysvaer
Tysvaer
Clarke

Szeto
Szeto

W Gordon
Coney Island

Creek
PS-79F: Ave V Force Main
PS-79: Ave V Pump Station

BEDC
BEDC

Clarke
Clarke

W Gordon
W Gordon

Newtown
Creek

CSO-NC-4: Dutch Kills, Lower Newtown
CSO-NC-3: East Branch, Upper Newtown
CSO-NC-2: Enhanced Aeration Lower English Kills
CS-NC-REG&FLO: Regulators / Floatables Control

BEDC
BEDC
BEDC
BEDC

Tysvaer
Tysvaer
Tysvaer
Tysvaer

Szeto
Szeto
Szeto
Chao

Westchester
Creek

CS-ER-WCM: Modifications to CSO-29 / 29A
CS-ER-WCP: Pugsley Creek Parallel Interceptor

BEDC
BWSO

Tysvaer
P Gordon

Chao
P Shah

Bronx River ER-BR-1: Floatables Controls BEDC Clarke W Gordon

Hutchinson
River

LTCP1: Waste Load Allocation BWT Mahoney Lee

Jamaica
Bay

CSO-HC: Hendrix Creek Dredging
CS-FB-SEW: 26th Ward / Fresh Creek HLSS
CO 26W-128: Low Level Main Sewage Pumps
26W-20: 26th Ward Wet Weather Stabilization

BEDC
BWSO
BEDC
BEDC

Tysvaer
P Gordon
Solimando
Solimando

Nayan Shah
P Shah

Radulescu
D’Attile

G.I.
Demonstrations

CSO-PLANYC: Newtown Creek
CSO-PLANYC: 26th Ward Sewershed
CSO-PLANYC: Hutchinson River

OGI
OGI
OGI

Farag
Farag
Farag

Stein
Stein
Stein

Changes from the previous reporting period are shown in bold
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6.0 Other Issues

Action Items generated during the Mar 4 2013 CSO Quarterly Meeting are summarized below.

Table 21 – Action Items from Quarterly Progress Meeting

Planning
Area

Responsible
Party

Action Item Status

Gowanus
Canal

DEC -Check with Region 2 on providing a draft
copy of Gowanus Canal dredging permit

In Progress

Bronx
River

DEP

DEC

-Provide technical justification for removal
of tide gate at W. Farms Rd site
-Complete final inspection of BRF project

Completed

Newtown
Creek

DEP -Follow-up on LEK enhanced aeration
project permit modification
-Provide an update on LEK enhanced
aeration project force majeure

Completed

Completed

Jamaica Bay
DEP -Provide BODR for 26th Ward wet weather

stabilization
Completed

Green
Infrastructure

DEP/DEC -Hold separate meeting on GI reporting Completed

General

DEP

DEP

- Schedule both Quarterly meetings for
either morning or afternoon, not entire day
-Provide more information on LTCPs in
future quarterly meeting presentations

In Progress

In Progress
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7.0 Status of LTCP Development

 The 2012 CSO Consent Order established dates for the submittal of all Long-Term Control
Plans. The dates are specified below.

- Alley Creek: June 2013

- Coney Island Creek: June 2014

- Hutchinson River: September 2014

- Flushing Creek: December 2014

- Bronx River: June 2015

- Gowanus Canal: June 2015

- Jamaica Tributaries and Bay: June 2016

- Westchester Creek: June 2017

- Newtown Creek: June 2017

- Citywide: December 2017

 As of the First Quarter 2013, all Waterbody/Watershed Facility Plans (WWFPs) have been
approved except the Jamaica Bay and CSO Tributaries WWFP that was resubmitted on
January 17, 2012.



 



APPENDIX A

CONSENT ORDER CERTIFICATION LETTERS





Carter H. Strickland, Jr.
Commissioner

Vincent Sapienza, P.E.
Deputy Commissioner
Bureau of Wastewater

Treatment
vsapienza@dep.nyc.gov

James G. Mueller, P.E.
Assistant Commissioner

Planning & Capital Projects
Bureau of Wastewater
Treatment

jmueller@dep.nyc.gov

96-05 Horace Harding
Expressway
Corona, NY 11368
T: (718) 595-5973
F: (718) 595-6950

March 29, 2013

Mr. Joseph DiMura, P.E.
Director

Bureau ofWater Compliance
New York State Department of EnvironmentalConservation
625 Broadway, 4th Floor
Albany, NY 12233-3506

Re: CSO Order on Consent (DEC Case No.CO2-20110512-25, modification to
Case No. C02-20000107-8)
Appendix A, IV. Paerdegat BasinCSO, G. Environmental Dredging,
4. Notice to Proceed to Construction

Certification of Milestone Completion

Dear Mr. DiMura,

In accordance with Article III of the above referenced CSO Order on Consent, this
letter is sent to certify compliance by the New York City Department of
Environmental Protection with above named milestone. Notice to proceed to
construction has been transmitted to the general contractor for the Paerdegat Basin
City Wide Dredging. A copy ofthe Order to Commence Work is attached.

Please contact me at (718) 595-5045 if you have any questions regarding this
certification.

Attach.

Sincerely,

Anthony Maracic, P.E.
Director, Capital Planning and Asset Management
Bureau ofWastewater Treatment



Copy to:

Cheryle Webber, P.E.
New York State Environmental Facilities Corporation
625 Broadway
Albany, New York 12207

Mark Klotz

Director, Division ofWater
New York State Department ofEnvironmental Conservation
625 Broadway 4th Floor
Albany, NY 12233-3500

Robert Elburn, P.E.
Regional Water Engineer
Division ofWater, Region 2
New York State Department ofEnvironmental Conservation
47-40 21st Street
Long Island City, New York 11101

Gary Kline, P.E.
New York City Municipal Compliance Section Chief
Division ofWater

New York State Department ofEnvironmental Conservation
625 Broadway
Albany, NY 12233-3500

Mary von Wergers, Esq.
Office ofGeneral Counsel

New York State Department ofEnvironmental Conservation
625 Broadway, 14th Floor
Albany, NY 12233-1500

William Plache, Esq.
Assistant Corporation Counsel
New York City Law Department
100 Church Street

New York, NY 10007

c: BWT: Sapienza, Mueller, Mahoney, Lee, Wong
BEDC: Shah, Chao, Tysvaer, K. Donnelly, Mallon
BLA: H. Donnelly



Environmental
Protection

Carter H. Strickland, Jr.
Commissioner

Debra E. Butlien

Deputy ACCO
dbutlien@dep.nyc.gov

59-17 Junction Boulevard

Flushing, N.Y. 11373

T: (718) 595-3423
F: (718) 595-3294

March 18, 2013

Cashman Dredging

549 South Street

Quincy, MA 02169

Re: ORDER TO COMMENCE WORK FOR CONTRACT DRG-PB

Dear Contractor:

Transmitted herewith is your duly executed contract DRG-PB for
furnishing all labor and materials necessary and required for Paerdegat
Basin City Wide Dredging.

The Contract was:

Awarded to you on

Executed on

Registered by the Comptroller on

January 24, 2013

February 11, 2013
March 06, 2013

The Contract was awarded in the amount of $8,884,940.00 and the
registration number is CTC 826 20131413906.

The commence work date is March 18, 2013. You must complete the
work within 731 consecutive calendar days as fixed in the General
Conditions, or within the time such completion may be extended. The
date to complete all work is March 18, 2015.

Upon receipt of this order please contact Nayan Shah, located at NYC-
DEP 96-05 Horace Harding Expressway, 4th Floor, Flushing, NY 11368,
(718) 595-6129.

v_

Very truly yours,

Debra E. Butlien

^c

'V..



 



APPENDIX B
NYSDEC COMMENTS ON PREVIOUS QUARTERLY REPORT





NYS DEC Comments
Quarterly Report
4th Quarter 2012

Comments on Quarterly Report:

1. Remove any updates on projects that have been completed during prior quarters, such as
Shellbank Basin destratification facility and Paerdegat Basin CSO retention facility. Include
only updates on projects completed during the current quarter, ongoing, or upcoming.

Questions/Comments for Quarterly Meeting:

1. Inner Harbor
a. DEP provide update on the oxygenation system for Gowanus Canal
b. DEP provide update on submittal of tidal wetlands permit modification

2. Paerdegat Basin
a. DEC provide update on sampling requirements for PCB oil spill for dredging project

(if available)
b. DEP provide update on contract award for dredging project

3. Jamaica Tributaries
a. Update on completion of final design on 48-inch parallel interceptor

4. Newtown Creek
a. DEP provide update on Corps permit for aeration system for lower English Kills.

5. Flushing Creek
a. Flushing interceptor inspection – confirm if DEP can provide hydraulic profile of

sagging section using InfoWorks.

6. General Comments
a. Provide Basis of Design Reports for upcoming or current projects when available


