



DCC

STANDARD CONSTRUCTION OPERATING PROCEDURE

City of New York Department of Design and Construction
Division of Infrastructure Bureau of Construction

SUBJECT: DELIVERY OF EXCESS FILL TO DOS

APPROVED:


Assistant Commissioner - William F. Lipski, P.E.

SCOP..... : 98 - 005 G

CATEGORY.. : CONTRACT COMPLIANCE
Subcategory : EXCESS FILL

Keywords : DOS,
EXCESS FILL

Supersedes... : N/A

Supplements..... : N/A

Sheet..... : 1 of 1

Issue Date..... : November 10, 1998

Many projects (except in the Bronx) require that all or some of the suitable excess excavated material be delivered to the DOS Freshkills Landfill. Each Resident Engineer must review the contract specifications and determine if this is a contract requirement. If it is, the contractor must provide and the R.E. must collect and file the DOS delivery ticket-receipts. Throughout the active period of the contract, the R.E. must monitor the contractor's compliance with excess fill requirements and notify the contractor during the contract if the R.E. feels the contractor is not complying with this requirement. Too often, non-compliance has been established after completion of the work when the fill is no longer available for delivery to DOS, resulting in substantial credits being taken.

DDC99-1-14