

PROJECT AREA 2

01/25/21 - 01/29/21

PROJECT#: SANDRESM2 | BOROUGH: MANHATTAN | DATE ISSUED: 01/22/21

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates.

Date	Work Hours	Location	Operation
01/25/21 - 01/29/21	7:00am to 3:30pm	Asser Levy Playground	Remove old and install new water-main. Install temporary street lighting.
01/25/21 - 01/29/21	7:00am to 3:30pm	FDR Dr. West Service Rd. between E. 23rd Street & E. 25th Street	Install temporary street lighting & traffic lighting. (Day operation)
01/25/21 - 01/29/21	10:00pm to 5:00am*		Install sewer & water main work. (Night operation)*
01/25/21 - 01/29/21	7:00am to 3:30pm	E. 23rd St. underneath the FDR Dr. North-west across from the BP gas station	Demo median & part of the FDNY parking lot ongoing.
01/25/21 - 01/29/21	7:00am to 3:30pm	Adjacent to Solar One	Set up work zone along Stuyvesant Cove Park.

* 01/25 - 01/29: Temporary closure of southbound service road between E 25 ST & E 23 ST--traffic will be detoured west on E 25 ST towards 2 AVE.

For More Information: Contact **Nadine Harris** at (347) 572-3057, ESCRCCL2@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact

Water Shut-Off Notifications: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed/posted to any/all affected location(s).

No Parking Signs: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.