

PROJECT AREA 2

01/18/21 - 01/22/21

PROJECT#: SANDRESM2 | BOROUGH: MANHATTAN | DATE ISSUED: 01/15/21

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates.

| Date | Work Hours | Location | Operation |
|---------------------|--------------------|---|--|
| 01/18/21 - 01/22/21 | 7:00am to 3:30pm | Asser Levy Playground | Site removals including debris and light poles. Install manhole. |
| 01/18/21 - 01/22/21 | 7:00am to 3:30pm | FDR Dr. West Service Rd. between E. 23rd Street & E. 25th Street | Demo knee wall and light pole removal. (Day operation) |
| 01/21/21 - 01/22/21 | 12:00am to 5:00am* | | Tentative: Test pit investigation for upcoming sewer & water main work. (Night operation)* |
| 01/18/21 - 01/22/21 | 7:00am to 3:30pm | E. 23rd St. underneath the FDR Dr. North-west across from the BP gas station | Demo median & partial FDNY parking lot. |
| 01/18/21 - 01/22/21 | 7:00am to 3:30pm | Adjacent to Solar One | Protective fence installation continues along Stuyvesant Cove Park. |

* 01/21 & 01/22: Temporary closure of southbound service road between E 25 ST & E 23 ST -- traffic will be detoured west on E 25 ST towards 2 AVE.

For More Information: Contact **Nadine Harris** at (347) 572-3057, ESCRCCL2@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact

Water Shut-Off Notifications: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed/posted to any/all affected location(s).

No Parking Signs: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.