

Appendix F
Construction


Anticipated Schedule for FDR Drive Lane Closures during Construction of the Proposed Project

Task	Approximate Duration (Weeks)	Closure Schedule	Closure Location
Site Preparation and FDR Drive Lane Shift – Lane Shift	8	Monday to Thursday (1:00 AM to 5:00 AM); Sunday (2:00 AM to 7:00 AM)	2-Lanes Closure: Northbound (1 Lane) and Southbound (1 Lane)
Laboratory Building and North Terrace Waterside Operation –Foundation Work at the Esplanade	18 (Once per Week)	Weekdays (11:00 PM to 5:30AM)	1-Lane Closure: Northbound (1 Lane)
Laboratory Building and North Terrace Waterside Operation – Esplanade Foundation Concrete Work	2	Saturday (12:00 AM to 6:30 AM); Sunday (1:00 AM to 11:00 AM)	1-Lane Closure: Northbound (1 Lane)
Laboratory Building and North Terrace Waterside Operation – Schist Wall Foundation Lane Shift	6	Monday to Wednesday (11:00 PM to 5:30AM); Saturday (12:00 AM to 6:30 AM); Sunday (1:00 AM to 11:00 AM)	1-Lane Closure: Northbound (1 Lane)
Laboratory Building and North Terrace Waterside Operation – Schist Wall Foundation Work Zone Creation	2	Monday to Wednesday (11:00 PM to 5:30AM); Saturday (12:00 AM to 6:30 AM); Sunday (1:00 AM to 11:00 AM)	1-Lane Closure: Southbound (1 Lane)
Laboratory Building and North Terrace Waterside Operation – Schist Wall Foundation and Utilities Work	14 (Once per Week)	Weekdays (11:00 PM to 5:30AM)	1-Lane Closure: Southbound (1 Lane)
Laboratory Building and North Terrace Waterside Operation – Schist Wall South Foundation and Utilities Work	4	Monday to Wednesday (11:00 PM to 5:30AM); Saturday (12:00 AM to 6:30 AM); Sunday (1:00 AM to 11:00 AM)	1-Lane Closure: Southbound (1 Lane)
Laboratory Building and North Terrace Waterside Operation – Schist Wall Foundation Concrete Work	2	Saturday (12:00 AM to 6:30 AM); Sunday (1:00 AM to 11:00 AM)	1-Lane Closure: Southbound (1 Lane)
Laboratory Building and North Terrace Waterside Operation – Schist Wall Columns and Girders	3	Monday to Thursday (11:00 PM to 5:30 AM); Sunday (2:00 AM to 7:00 AM)	1-Lane Closure (Monday to Thursday): Southbound (1 Lane); 3-Lanes Closure (Sunday): Southbound (3 Lanes)
Laboratory Building and North Terrace Waterside Operation – Roadway Reconfiguration	6	Monday to Thursday (11:00 PM to 5:30 AM); Sunday (1:00 AM to 11:00 AM)	1-Lane Closure (Monday to Thursday): Southbound (1 Lane); 1-Lane Closure (Sunday): Northbound (1 Lane)
Laboratory Building and North Terrace Waterside Operation – Esplanade Columns and Girders	3	Monday to Thursday (11:00 PM to 5:30 AM); Sunday (2:00 AM to 7:00 AM)	1-Lane Closure (Monday to Thursday): Northbound (1 Lane); 3-Lanes Closure (Sunday): Northbound (3 Lanes)
Laboratory Building and North Terrace Waterside Operation – Removal of Protective Platform	6	Sunday (2:00 AM to 7:00 AM)	3-Lanes Closure: Northbound (3 lanes) or Southbound (3 Lanes)
Laboratory Building and North Terrace Waterside Operation – Overhead Lifts	15	Sunday (2:00 AM to 7:00 AM)	Full Closure: Northbound (3 lanes) and Southbound (3 Lanes)

Note: ¹Laboratory building and ICC construction may also require periodic one lane closure on weeknights (Monday to Thursday) from 11:00 PM to 5:30 AM for a period of 10 weeks.

Source: Turner Construction Company, July 2013.

Short-Term (24-Hour Average) PM_{2.5} Construction Emissions Profile



— Rockefeller University — East Midtown Rezoning FEIS