

August 13, 2013

Michele Ovesey Commissioner Department of Homeless Services 33 Beaver Street New York, NY 10004

> Memorandum of Understanding between NYC Department of Homeless Services and NYC Department of Small Business Services dated June 5, 2013 (the "MOU")-Extension of Term

# Commissioner Ovesey:

Pursuant to Articles 1 and 4 of the above-referenced MOU, SBS hereby consents to extend the expiration date of the above-referenced MOU's term from September 30, 2013 to December 31, 2013, consistent with the United States Department of Labor/Employment and Training Administration's June 21, 2013 approval of the underlying National Emergency Grant modification request submitted by the NYS Department of Labor on June 4, 2013, attached hereto as Exhibit A. All capitalized terms used herein which were defined in the MOU shall have the meanings ascribed to them in the MOU. All of the other terms and provisions of the MOU shall remain in full force and effect.

Please indicate your acceptance of the foregoing by remitting a signed original copy of this letter to Christian Stover, Deputy General Counsel, NYC Department of Small Business Services, 110 William Street, New York, New York 10038.

Thank you for your cooperation in this matter.

Andrew Schwartz

Sincerely.

First Deputy Commissioner

Accepted, Acknowledged and Agreed: Department of Homeless Services.

Michele Ovesey, Commissioner

Date: Cugust 16,2013

## EXHIBIT A

# Grant Modification / Notice of Obligation

## U.S. DEPARTMENT OF LABOR / EMPLOYMENT AND TRAINING ADMINISTRATION

GRANT MODIFICATION No. 3		PROJECT NEG		
		Hurricane Sandy	Project No. NY-12	
GRANT NUMBER: EM-23958-13-60-A-36	EIN: 146013200	EFFECTIVE DATE: 06/04/2013	PAGE 1	
GRANTEE: NEW YORK DEPARTMENT OF LABOR State Office Building Campus Bldg. 12, Room 464 Albany, NEW YORK 12240		ISSUED BY U.S. DEPARTMENT OF LABOR / ETA DIVISION OF FEDERAL ASSISTANCE 200 CONSTITUTION AVENUE NW - ROOM N-4716 WASHINGTON, DC 20210		

#### Action:

The Grantee's modification request of June 4, 2013 to: 1) extend the Grant Period to December 31, 2013; 2) request supplemental funding of \$23,314,255; 3) increase the number of participants to 2,902; and 4) submission of the fully documented plan is approved. In addition, the Grantee's request to exceed the wage limitation for four temporary job positions at NYC Homeless Services is also approved as a one-time exception. The revised budget and plan is partially approved. See incoming Grantee request, which is incorporated by reference.

The Grantee is advised that \$20,494,622 of this supplemental award is funded with appropriations made available under the Disaster Relief Appropriations Act (P.L. 113-2). These funds are only available for 18 months from the date of execution. The Grantee is further advised that it may not use the supplemental funding appropriated under P.L. 113-2 for expenditures incurred prior to January 29, 2013, the date that the supplemental funds became available for Federal obligation. The remainder of this supplemental award (\$2,819,633) is funded with Fiscal Year (FY) 2013 Advance funds.

Additional Special Terms and Conditions: See Attachment A

YEAR / CFDA PROGRAM ACCOUNT ID	Mod 0-2 CURRENT LEVEL	Mod 3 MODIFICATION	NEW LEVEL	PMS DOC
FY 13 / 17.277 WIA DIS WKRS NAT RES - EMERGENCY (ADVANCE) 13-1535-2013-050174131380201301740003131000083040000040040040090-480184-410023-ETA-DEFAULT 7854-	\$27,792,296.00	\$2,819,633.00	\$30,611,929.00	EM23958M
FY 13 / 17.284 HURRICANE SANDY NEGS 13-1830-3013-0018-1313802013017-00003135004087A0000AQARROCAQARROCAGRISA-410023-ETA-DEFAULT 7584-	\$0.00	\$20,494,622.00	\$20,494,622,00	EM23958O
TOTAL FUND AVAILABILITY	\$27,792,296.00	\$23,314,255.00	\$51,106,551.00	

Except as modified, all terms and conditions of said grant/agreement remain unchanged and in full effect.

Approved by

Date Signed

06/21/2013

THOMAS C MARTIN

Grant Officer