

Brooklyn

Milling & Paving Schedule

September 15, 2019 to September 21, 2019

Date	SA#	Location	CB	Area
Sunday 9-15-19		No Work		
Monday 9-16-19	K2019-10-11 K2019-15-06 K2019-15-02 K2019-16-15 K2019-15-19 K2018-10-05 K2019-10-23 K2018-05-05 K2019-05-11	3 Paving Crews 72 St (3 Ave to 13 Ave) Gerritsen Ave (Avenue V to Whitney Ave) Gerritsen Ave (Nostrand Ave to Avenue T) Eastern Pkwy (Rockaway Ave to Bushwick Ave) - Night 2 Milling Crews Gravesend Neck Rd (Ocean Ave to Nostrand Ave) 71 St (3 Ave to Ridge Blvd) 14 Ave (Bay Ridge Pkwy to Cropsey Ave) Contractor Milling Etna St (Higland Pl to Richmond St) Sutter Ave (Pennsylvania Ave to Cleveland St)	10 15 15 16 15 10 10 05 05	Bay Ridge Marine Park Marine Park Brownsville Homecrest Dyker Heights Dyker Heights Highland Park East New York
Tuesday 9-17-19	K2019-10-11 K2019-15-06 K2019-16-15 K2019-15-19 K2019-18-01 K2019-10-23 K2019-05-11	3 Paving Crews 72 St (3 Ave to 13 Ave) Gerritsen Ave (Avenue V to Whitney Ave) Eastern Pkwy (Rockaway Ave to Bushwick Ave) - Night 2 Milling Crews Gravesend Neck Rd (Ocean Ave to Nostrand Ave) Williams Ave (Stanley Ave to Flatlands Ave) 14 Ave (Bay Ridge Parkway to Cropsey Ave) Contractor Milling Sutter Ave (Pennsylvania Ave to Cleveland St)	10 15 16 15 18 10 05	Bay Ridge Marine Park Brownsville Homecrest Canarsie Dyker Heights East New York
Wednesday 9-18-19	K2018-10-11 K2019-15-02 K2019-16-15 K2018-03-02 K2019-18-01 K2019-10-23 K2019-05-02	3 Paving Crews 72 St (3 Ave to 13 Ave) Gerritsen Ave (Nostrand Ave to Avenue T) Eastern Pkwy (Rockaway Ave to Bushwick Ave) - Night Ralph Ave (Bainbridge St to Atlantic Ave) - Night 2 Milling Crews Williams Ave (Stanley Ave to Flatlands Ave) 14 Ave (Bay Ridge Pkwy to Cropsey Ave) Contractor Milling Livonia Ave (Van Sinderen Ave to Cleveland Ave)	10 15 16 03 18 10 05	Bay Ridge Marine Park Brownsville Brownsville Canarsie Dyker Heights East New York

Thursday 9-19-19	K2018-10-11 K2018-10-05 K2019-15-02 K2019-15-13 K2018-03-02 K2019-18-01 K2019-18-17 K2019-10-23 K2019-11-07 K2019-05-02 K2018-05-09	3 Paving Crews 72 St (3 Ave to 13 Ave) 71 St (Shore Road to 3 Ave) Gerritsen Ave (Nostrand Ave to Avenue T) Batchelder St (Avenue Y to Emmons Ave) Ralph Ave (Bainbridge St to Atlantic Ave) - Night 2 Milling Crews Williams Ave (Stanley Ave to Flatlands Ave) East 93 St (Avenue D to Schenck Ave) 14 Ave (Bay Ridge Pkwy to Cropsey Ave) 15 Ave (65 St to Bay Ridge Pkwy) Contractor Milling Livonia Ave (Van Sinderen Ave to Cleveland Ave) Schenck Ave (Cozine Ave to Schroeders Ave)	10 10 15 15 03 18 18 10 11 05 05	Bay Ridge Dyker Heights Marine Park Sheepshead Bay Brownsville Canarsie Canarsie Dyker Heights New Utrecht East New York Spring Creek
Friday 9-20-19	K2018-10-05 K2019-15-14 K2019-15-18 K2018-03-02 K2019-18-17 K2019-11-07 K2018-05-09 K2019-05-05	3 Paving Crews 71 St (Shore Road to 3 Ave) Brown St (Jerome Ave to Emmons Ave) Ford St (Gerritsen Ave to Emmons Ave) Ralph Ave (Bainbridge St to Atlantic Ave) - Night 2 Milling Crews E 93 St (Avenue D to Schenck Ave) 15 Ave (65 St to Bay Ridge Pkwy) Contractor Milling Schenck Ave (Cozine Ave to Schroeders Ave) Williams Ave (Dumont Ave to De Witt Ave)	10 15 15 03 18 11 05 05	Dyker Heights Sheepshead Bay Sheepshead Bay Brownsville Canarsie New Utrecht Spring Creek East New York
Saturday 9-21-19		No Work		

*Schedules are subject to change due to inclement weather or emergencies