

**Concrete Repair Group Schedule**  
 Week Beginning September 27, 2020

<b>Borough</b>	<b>Project</b>	<b>Location</b>
Bronx	IFA	Katonah Ave/E 235 St to E 242 St E 222 St/Tieman Ave to Baychester Ave Seabury Ave/Ellis Ave to Westchester Ave Seneca Ave/Irvine St to Edgewater Rd
	SIP	Edward L Grant Hwy/University Ave, W 169 St and W 170 St Bronx Park E White Plains Rd/Bronxdale Ave
	Special (EC)	Morris Ave/Park Ave 7 Ave/57 St
Brooklyn	IFA	Knickerbocker Ave/Johnson Ave to Flushing Ave Skillman Ave/Humboldt St to Graham Ave Meserole St/Manhattan Ave to Humboldt St DeVoe St/Bushwick Ave to Lorimer St Russell St/Greenpoint Ave to Norman Ave
	311	101 St/Ft. Hamilton Pkwy
	Single Pole	Beach Channel Dr/Dix Ave
	SIP	Linden Blvd Williams Ave Ft Hamilton Pkwy/44 St to New Utrecht Ave
Queens	IFA	Linden Blvd/114 St to 117 St 69 St/60 Dr to Elliot Ave 185 St/143 Ave 174 St/137 Ave 68 St/Caldwell Ave to 60 Dr 58 Dr/59 St to Flushing Ave 58 Rd/69 St to 69 Pl
	311	64 Ave/98 St 17 Ave/163 St 21 Ave/Whitestone Exp
	SIP	Roosevelt Ave/Woodside Ave Archer Ave/160 St
Bricklayers Brooklyn	IFA	Willow St/Orange St Willow St/Pinapple St
Bricklayers Brooklyn	SIP	York St/Pearl St to Adams St