

Manhattan

Milling & Paving Schedule

June 23, 2019 to June 29, 2019

Date	SA#	Location	CB	Area
Sunday 6-23-19		No Work		
Monday 6-24-19	M2017-06-09 M2019-06-03 M2019-05-05 M2018-05-12 M2019-12-07	2 Paving Crews E 50 St (Lexington Ave to 3 Ave) E 50 St (3 Ave to 1 Ave) W 26 St (5 Ave to 7 Ave) E 27 St (3 Ave to 2 Ave) Contractor Milling Nagle Ave (Ellwood St to W 204 St)	06 06 05 05 12	Turtle Bay Turtle Bay Midtown South Midtown South Washington Heights
Tuesday 6-25-19	M2018-06-05 M2019-05-05 M2019-05-03 M2018-06-01 M2019-12-07 M2019-12-08	3 Paving Crews E 57 St (Lexington Ave to 1 Ave) W 26 St (5 Ave to 7 Ave) W 32 St (5 Ave to 7 Ave) Park Ave (E 34 St to E 40 St) Contractor Milling Nagle Ave (Ellwood St to W 204 St) Vermilyea Ave (Dyckman St to W 211 St)	06 05 05 06 12 12	Turtle Bay Midtown South Midtown South Turdor City Washington Heights Washington Heights
Wednesday 6-26-19	M2018-06-05 M2019-05-03 M2018-06-01 M2019-12-08	2 Paving Crews E 57 St (Lexington Ave to 1 Ave) W 32 St (5 Ave to 7 Ave) Park Ave (E 34 St to E 40 St) Contractor Milling Vermilyea Ave (Dyckman St to W 211 St)	06 05 06 12	Turtle Bay Midtown Tudor City Washington Heights
Thursday 6-27-19	M2019-06-04 M2019-06-05 M2018-06-01 M2019-06-07 M2019-12-09 M2019-12-11	2 Paving Crews E 51 St (1 Ave to Pedestrian Overpass) E 52 St (3 Ave to 2 Ave) Park Ave (E 34 St to E 40 St) E 37 St (Madison Ave to F D R Dr) Contractor Milling W 196 St (Ellwood St to Broadway) W 204 St (10 Ave to Seaman Ave)	06 06 06 06 12 12	Turtle Bay Turtle Bay Midtown Midtown Washington Heights Washington Heights

Friday 6-28-19	M2019-06-07	1 Paving Crew E 37 St (Madison Ave to F D R Dr) Contractor Milling	06	Midtown
	M2019-12-12	W 207 St (Broadway to Seaman Ave)	12	Washington Heights
	M2018-12-12	Payson Ave (Beak St to Seaman Ave)	12	Washington Heights
	M2019-12-02	9 Ave (W 207 St to Broadway)	12	Washington Heights
Saturday 6-29-19		No Work		

*Schedules are subject to change due to inclement weather or emergencies