
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX C 
 

CONSTRUCTION 
 



Activity Name
Duration

(Work
Months)

Start Date Finish Date

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J

2010 2011 2012 2013

Start Milestone
0

1/3/11 1/3/11

Demolition
3

1/3/11 4/4/11

Excavation / Foundation
24

1/3/11 1/17/13

Below Grade Program (P1-P3)
24

9/1/11 9/11/13

Cherry Building - #1
18

9/1/11 3/7/13

Beech Residential - #2
16

3/1/12 7/5/13

Ash Residential - #3
18

7/2/12 12/25/13

Elm Building (Office) - #4
14

11/1/12 12/26/13

Ash/Beech Retail Podium
18

7/2/12 12/30/13

Substantial Completion
0

12/31/13 12/31/13

(Excl. Retail/Office fitout

September 12, 2008
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TISHMAN CONST. CORP. OF NEW YORK

JULY 8, 2009

MANPOWER VEHICLE TRAFFIC

WORKER'S PER DAY DELIVERIES/TRUCKS PER DAY

AVERAGE AVERAGE PERCENTAGE

 2011

QUARTER 1 50 60 5

QUARTER 2 50 60 10

QUARTER 3 50 60 10

QUARTER 4 100 80 10

FLUSHING COMMONS

PRELIMINARY CONSTRUCTION TRAFFIC  SCHEDULE

PREMIUM TIME 
WORK

SCHEDULE

 

QUARTER 1 200 80 10

QUARTER 2 300 100 10

QUARTER 3 400 100 10

QUARTER 4 400 100 5

 

QUARTER 1 400 100 5

QUARTER 2 300 80 5

QUARTER 3 300 80 5

QUARTER 4 200 60 0

 

AVERAGE TOTALS 229 80 7

* BASED ON A 36 MONTH CONSTRUCTION SCHEDULE

2013

2012

1



TISHMAN CONST. CORP. OF NEW YORK

JULY 8, 2009

MANPOWER VEHICLE TRAFFIC

WORKER'S PER DAY DELIVERIES/TRUCKS PER DAY

AVERAGE AVERAGE PERCENTAGE

 2011

QUARTER 1 25 10 5

MACEDONIA PLAZA

PRELIMINARY CONSTRUCTION TRAFFIC  SCHEDULE

PREMIUM TIME 
WORK

SCHEDULE

QUARTER 1 25 10 5

QUARTER 2 50 15 10

QUARTER 3 50 15 10

QUARTER 4 75 20 10

 

QUARTER 1 75 20 10

QUARTER 2 75 20 5

QUARTER 3 75 20 5

QUARTER 4 50 10 0

 

AVERAGE TOTALS 59 16 7

* BASED ON A 20 MONTH CONSTRUCTION SCHEDULE

2012

1



Construction No Build 
Traffic: 2012 

Construction Traffic: 
2012

LOCATION DIR. Total Total

EB 0 0

College Point Blvd WB 234 412

@ Northern Boulevard NB 894 1088

SB 1199 1377

ALL 2327 2877

EBL U-turn 0 0

EB 1084 1084

College Point Blvd WB 651 750

@ Roosevelt Avenue NB 1089 1089

SB 1113 1283

ALL 3937 4206

EBL U-turn 25 127

EB 2211 2110

Prince Street WB 1540 1503

@ Northern Blvd Main Road NB 357 454

SB 4133 4194

ALL 8266 8388

EB 245 383

Prince Street WB 300 377

@ Northern Blvd Service Road NB 7 7

SB 5 5

ALL 557 772

EB 0 0

Prince Street WB 342 462

@ 37 Avenue NB 203 203

SB 422 546

ALL 967 1211

EB 0 0

Prince Street WB 0 0

@ 38 Avenue NB 353 353

SB 534 624

ALL 887 977

EB 0 0

Prince Street WB 98 124

@ 39 Avenue NB 344 344

SB 441 487

ALL 883 955

EB 747 747

Prince Street WB 679 777

@ Roosevelt Avenue NB 0 0

SB 317 368

ALL 1743 1892

EB 2288 2325

Main Street WB 1319 1377

@ Northern Boulevard NB 1105 1081

SB 0 0

ALL 4712 4783

EB 0 0

Main Street WB 582 594

@ 37 Avenue NB 865 950

SB 25 25

ALL 1472 1569

EB 243 299

Main Street WB 0 0

@ 38 Avenue NB 907 861

SB 25 25

ALL 1175 1185

Construction Traffic Volume Comparisons
PM Peak Hour



Construction No Build 
Traffic: 2012 

Construction Traffic: 
2012

LOCATION DIR. Total Total

Construction Traffic Volume Comparisons
PM Peak Hour

EB 0 0

Main Street WB 0 0

@ 39 Avenue NB 1042 994

SB 69 69

ALL 1111 1063

EB 710 761

Main Street WB 687 736

@ Roosevelt Avenue NB 1100 1100

SB 57 57

ALL 2554 2654

EB 0 0

Main Street WB 0 0

@ 41 Avenue NB 206 206

SB 0 0

ALL 206 206

EB 0 0

Main Street WB 729 729

@ Kissena Boulevard NB 550 550

SB 61 61

ALL 1340 1340

EB 0 0

Main Street WB 810 730

@ Sanford Avenue NB 659 659

SB 24 24

ALL 1493 1413

EB 0 0

138 Street WB 457 482

@ 37 Avenue NB 221 229

SB 0 0

ALL 2471 2504

EB 299 347

138 Street WB 0 0

@ 38 Avenue NB 50 30

SB 81 115

ALL 430 492

EB 91 66

138 Street WB 0 0

@ 39 Avenue NB 0 0

SB 178 261

ALL 269 327

EB 2593 2626

Union Street WB 1457 1385

@ Northern Boulevard NB 22 22

SB 534 534

ALL 5419 4765

EB 0 0

Union Street WB 247 207

@ 37th Avenue NB 22 22

SB 1346 1115

ALL 1615 1344

EB 237 2

Union Street WB 0 0

@ 38th Avenue NB 22 22

SB 1152 943

ALL 1411 967

EB 218 296

Union Street WB 0 0

@ 39th Avenue NB 0 0

SB 985 857

ALL 1203 1153



Construction No Build 
Traffic: 2012 

Construction Traffic: 
2012

LOCATION DIR. Total Total

Construction Traffic Volume Comparisons
PM Peak Hour

EB 776 828

Union Street WB 485 525

@ Roosevelt Avenue NB 0 0

SB 1181 1130

ALL 2442 2483

EB 203 203

Union Street WB 383 383

@ Sanford Avenue NB 156 156

SB 1203 1162

ALL 1945 1904

EB 1729 1863

Bowne Street WB 1305 1305

@ Northern Boulevard NB 533 395

SB 0 0

ALL 3567 3563

EB 0 0

Bowne Street WB 0 0

@ 37th Avenue NB 659 481

SB 379 379

ALL 1038 860

EB 690 716

Bowne Street WB 591 598

@ Roosevelt Avenue NB 379 379

SB 247 222

ALL 1907 1915

EB 398 398

Bowne Street WB 357 357

@ Sanford Avenue NB 216 216

SB 299 299

ALL 1270 1270

EB 1733 1800

Parsons Boulevard WB 1331 1331

@ Northern Boulevard NB 283 231

SB 334 334

ALL 3681 3696

EB 511 518

Parsons Boulevard WB 489 489

@ Roosevelt Avenue NB 380 380

SB 399 399

ALL 1779 1786

EB 386 386

Parsons Boulevard WB 318 318

@ Sanford Avenue NB 309 309

SB 353 353

ALL 1366 1366

All Intersections 65,443 65,886

*Peak Hour = 3-4 PM for Construction Traffic:2012 and Construction No Build Traffic:2012

**Peak Hour = 5-6 PM for No Build Traffic: 2013 and Build Traffic:2013


