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About DCAS

The NYC Department of Citywide Administrative Services (DCAS) makes city government 
work for all New Yorkers. Our commitment to equity, effectiveness, and sustainability 
guides our work providing City agencies with the resources and support needed to 
succeed, including:

• Recruiting, hiring, and training City employees

• Managing 55 public buildings

• Acquiring, selling, and leasing City property

• Purchasing over $1 billion in goods and services for City agencies

• Overseeing the greenest municipal vehicle fleet in the country

• Leading the City’s efforts to reduce carbon emissions from government operations

About the Division of Energy Management

The DCAS Division of Energy Management leads the City’s energy conservation and 
sustainability efforts. It oversees more than 10,000 utility accounts for city government 
agencies across 4,000 public buildings. It implements creative solutions to reduce energy 
consumption, promote energy efficiency in public buildings, and to generate clean energy 
on City-owned properties.
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Introduction

Local Law 87 of 2009 (LL87) calls for 
energy auditing and retro-commissioning 
of public and private sector buildings over 
50,000 gross square feet on a 10-year 
cycle to aid building owners and energy 
managers’ understanding of the current 
energy use intensity of their buildings 
and the potential energy conservation 
measures that can help improve efficiency. 
Since the passage of LL87, the NYC 
Department of Citywide Administrative 
Services (DCAS) has completed nearly 
1,200 energy audits and implemented over 
4,500 recommended retro-commissioning 
and energy efficiency measures in City 
facilities. Together these measures have 
resulted in an estimated greenhouse gas 
(GHG) reduction of over 38,000 metric tons 
of carbon dioxide equivalent MT CO2e, 
which is the equivalent to removing more 
than 8,300 cars from the road per year. 

In the decade since the passage of LL87, 
the City has intensified its commitment to 
a sustainable future through its pioneering 
policy work and rigorous on-the-ground 
implementation. In April of 2019, the city 
council passed the Climate Mobilization 
Act with Local Law 97 (LL97) as the 
centerpiece legislation. LL97 requires that 
private buildings meet building emission 
caps based on the building’s use and 
typology for a cumulative 40% reduction 
from all buildings in New York City by 2030 
(from a 2005 baseline) and also requires 
that all city government operations reduce 
emissions by 40% by 2025 and 50% by 
2030 (from a 2006 baseline).1 To meet 
the challenge of achieving these emission 

reduction targets for city government 
operations, the City’s Office of Management 
and Budget (OMB) has allocated a capital 
commitment of more than $3 billion over 10 
years to DCAS, which serves as the hub 
for energy management and emissions 
reduction across the City’s stationary 
assets.2 With a comprehensive policy 
framework now in place and a significant 
financial commitment, the City has laid the 
foundations for success but has hard work 
ahead to retrofit and improve operations in 
thousands of public facilities. 

1 Emissions from city government operations 
includes those from the City’s buildings, 
streetlights and traffic signals, water supply 
and solid waste facilities, wastewater treatment 
plants, transportation, and process and fugitive 
emissions. 
2 Emissions from City stationary assets include 
all city government operations except emissions 
from the City’s transportation.
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About this report

This report reviews annual progress 
implementing the audit and retro-
commissioning requirements of LL87. As 
prescribed by law, the report addresses 
the following issues for energy efficiency 
reports (EERs) that were completed during 
fiscal year 2021:

1. Analysis of the most common energy 
efficiency capital improvements 
recommended.

2. Analysis of the accuracy of predicted 
costs of implemented measures.

3. Post-installation analysis of the 
accuracy of predicted savings for 
implemented measures.

4. Recommendations for legislative and 
administrative actions to strengthen 
LL87.

Additionally, the report includes findings 
from measurement and verification (M&V) 
conducted by DCAS and its applied 
research partner, the City University of 
New York’s Building Performance Lab 
(CUNY BPL).3  The report concludes with a 
series of recommendations and initiatives 
that DCAS is implementing to maximize 
the realization of projected energy savings 
from energy efficiency projects.

3  Reporting of M&V data is not required by 
law and is presented herein for informational 
purposes only.
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Background on DCAS’s LL87 
Compliance

Each year, DCAS works with qualified 
energy consultants to conduct energy 
audits and develop retro-commissioning 
reports for City buildings that meet and 
exceed the requirements of LL87. The 
City then works with agency partners 
and qualified contractors to implement 
required retro-commissioning measures 
(RCMs), energy conservation measures 
(ECMs), and operations and maintenance 
measures (OMMs) in each building before 
submitting final documentation in the form 
of an energy efficiency report (EER) to the 
NYC Department of Buildings (DOB).  

LL87 stipulates that facilities should be 
audited for all reasonable measures, 
including capital improvements that would, 
if implemented, reduce energy use and/
or the cost of operating the building.4 
The law requires the City and private 
landlords to implement all RCMs that 
were identified during the course of the 
audit before filing an EER for compliance 
with DOB. Additionally, LL87 requires the 
City to implement all reasonable capital 
improvements to the building’s energy 

systems that are recommended in the 
building’s energy audit…having a simple 
payback of seven years or less or capital 
improvements that, when combined, 
would [have]…a simple payback of seven 
years or less.5 The City has one year after 
submission of an EER to complete required 
capital improvements.

4 Local Laws for the City of New York for the year 
2009. No. 87.
5 The simple payback for a project equals 
the number of years that it would take for the 
cumulative energy cost savings to equal the 
upfront capital cost of the ECM, as determined by 
dividing the upfront cost by the projected annual 
energy cost savings.
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DCAS’s Compliance Progress to Date

As of June 30, 2021, DCAS has completed 
and filed a total of 762 EERs with DOB, 
including 201 EERs filed in FY21, which 
was the most ever in a single year. The 
onset of the COVID-19 pandemic in 
the spring of 2020, and the resulting 
prohibition of non-essential construction 
work, led to a significant reduction in the 
completion and filing of EERs in FY20 (71 
EERs). In FY21, which is the focus of this 
report, DCAS resumed full operations and 
made up for lost time despite the ongoing 
impacts of the COVID-19 pandemic. The 
201 EERs filed in FY21 identified over 900 

recommended measures, which if fully 
implemented, would result in an estimated 
annual reduction of over 22,000 MT CO2e, 
or the equivalent of removing nearly 4,800 
cars from the road. As of the end of FY21, 
the City has already implemented 127 
ECMs from these EERs with an estimated 
annual reduction of nearly 3,000 MT CO2e.   

The City plans to submit 225 EERs in FY22 
and over 200 EERs in FY23 to achieve full 
compliance with the first 10-year cycle of 
LL87. See Tables 1 and 2 and Figure 1, 
as well as the Appendix A, for details.

Figure 1. Total EERs Filed Over Time
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Table 1. EERs Submitted by Borough, FY21

FY21 Total to Date

Borough # of EERs % of Total # of EERs % of Total

Bronx 32 16% 140 18%

Manhattan 36 18% 178 23%

Brooklyn 68 34% 236 31%

Queens 48 24% 160 21%

Staten Island 17 8% 48 6%

Total 201 762 100%
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Table 2. EERs Submitted by Fiscal Year and Agency

Agency FY14 to 
FY18 FY19 FY20 FY21

Total 
Number 
of LL87 
Covered 
Sites

% of 
Total 
Covered
Sites

% of 
Total 
Covered
Sites

Brooklyn Public 
Library 2 0 0 0 2 2 100%

Dept. of Citywide 
Administrative 
Services

35 1 3 0 39 39 100%

Dept. of Homeless 
Services 22 1 0 0 25 23 92%

Dept. of Correction 7 0 0 0 15 7 47%

Dept. of Education 222 159 66 200 1027 647 63%

Dept. of Health 
and Mental 
Hygiene

1 2 1 1 5 5 100%

Dept. of 
Transportation 2 0 0 0 14 2 14%

Dept. of Parks and 
Recreation 8 0 0 0 11 8 73%

Dept. of Sanitation 9 0 0 0 30 9 30%

New York Fire 
Department 3 0 0 0 3 3 100%

Human Resources 
Administration 2 0 0 0 5 2 40%

New York Police 
Department 12 0 1 0 18 13 72%

New York Public 
Library 1 0 0 0 2 1 50%

Taxi and Limousine 
Commission 1 0 0 0 1 1 100%

Other* 0 0 0 0 11 0 0%

Total 327 163 71 201 1208 762 63%
* Includes agencies that were unable to complete retro-commissioning work and therefore no EERs 
submitted to DOB even though the EERs were conducted.
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Section 1. Most Common ECM 
Recommendations

DCAS’s consultants recommended 912 
ECMs in the 201 EERs that were filed with 
DOB during FY21. The most common ECMs 
recommended, regardless of payback 
period, were upgrades to lighting and 
lighting controls, heating and boiler controls, 
boiler gas conversions, demand control 
ventilation, radiator controls, pipe/tank/duct 
insulation, and upgrades to air handlers/

fans/pumps. Measures recommended less 
frequently included building management 
system (BMS) upgrades, heat recovery, 
constant air volume to variable air volume 
conversion, and plug load management. 
Figure 2 depicts the most common ECM 
recommendations from FY14 to FY21.

Figure 2. Most Common ECM Recommendations  
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As depicted in Table 3, the majority of 
ECMs recommended in FY21 EERs are 
expected to have simple paybacks greater 
than seven years. In accordance with 
the requirements of LL87, the City has 
implemented reasonable and technically 
feasible measures with simple projected 
payback periods of seven years or less. 
The City also implemented measures with 

payback periods of greater than seven 
years when feasible and when funding and 
project delivery methods were available. 
Table 4 depicts the status of implementing 
recommended ECMs as of the end of 
FY21. The City will continue to incorporate 
recommended measures into future 
projects at these sites.

Table 3. Measures by Payback Period

FY21

Range of Projected Payback Period Number of 
Measures

Percentage of 
Measures

Payback of seven years or less 103 11%

Payback from eight years to 20 years 325 36%

Payback of 21 years or more 484 53%

Total 912 100%

As detailed in Table 4, in certain circumstances, 
ECMs that were identified by EER consultants 
as having projected paybacks of less than seven 
years were ultimately deemed to be unreasonable 
and/or not technically feasible for one of the 
following reasons: lack of compatibility with current 
equipment components; lack of compatibility with 
building operations as required by agencies; or 
impact on other building systems requiring an in-
depth engineering study or design. Additionally, 
in some instances DCAS did not implement 
ECMs for which construction bids led to projected 
payback periods of significantly greater than 
seven years or ECMs that pertained to equipment 
that was owned by building tenants.
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Table 4. Implementation of Recommended ECMs

Expected Paybacks of Seven Years or Less Number of 
Measures 

GHG 
Emissions 
Reduction (MT 
CO2e)*

ECMs Implemented 54 779

ECMs Not Implemented 49 2,681

Infeasible due to field conditions and/or building operations 38 2,546

Not required/infeasible because equipment owned by tenants 11 135

Expected Paybacks of Eight Years or More  Number of 
Measures 

GHG Emissions 
Reduction (MT 
CO2e)*

ECMs Implemented 73 2,149

ECMs Not Implemented as of FY22 736 16,600

Infeasible due to field conditions and/or building operations 64 2,989

Not required/infeasible because equipment owned by tenants 44 288

Payback exceeds expected remaining life of equipment 268 7,011

Project delivery method not yet identified 360 6,312

*GHG Emissions reduction rounded to nearest 1 MT CO2e.
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Section 2. Cost Prediction 
Accuracy

LL87 requires an analysis of energy 
audit accuracy in predicting the costs of 
recommended measures. As detailed in 
Table 5, the total cost of implementing 
approximately 1,700 measures across 
the 201 sites that were assessed in the 
FY21 EERs was 43% lower than the initial 
aggregate cost estimate.6 This cost reduction 
relative to initial estimates largely resulted 

from the fact that numerous measures 
were implemented by in-house agency 
staff rather than by outside contractors. The 
difference also reflects DCAS’s efforts over 
the past several fiscal years to work with 
consultants to be more conservative in cost 
estimating to help prevent cost overruns. 
The FY21 EER cost estimates fall within 
the expected range of accuracy for cost 
estimates performed at the conceptual, 
pre-design phase.7

6 Actual cost data for certain ECMs that were 
implemented directly by agencies rather than 
by DCAS were not available at the time of 
publication.
7 According to the Association for the 
Advancement of Cost Engineering (AACE), the 
expected accuracy range at an 80% confidence 
interval for a Class 5 cost estimate (i.e., an 
estimate occurring at the conceptual, pre-design 
phase) is -50% to +100%.
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Table 5. Cost Prediction Accuracy of FY21 EER Implemented Measures

Recommended 
Measures

Number of 
Measures

Estimated 
Cost Actual Cost

Difference 
between 
Actual and 
Estimated 
Cost

Within 
AACE 
Acceptable 
Range7

ECMs

Air Handler/Fan/
Pump Upgrade 16 $972,054 $952,867 -2% Y

BMS Upgrade 3 $1,427,222 $431,970 -70% N

Building Radiator 
Controls 21 $697,117 $765,913 10% Y

Constant Air Volume 
to Variable Air 
Volume Conversion

1 $30,360 $16,835 -45% Y

Demand Control 
Ventilation 6 $312,452 $625,033 100% Y

Heating/Boiler 
Controls 4 $1,223,310 $281,531 -77% N

Lighting Upgrades 
and Controls 37 $3,370,901 $1,688,480 -50% Y

Pipe/Tank/Duct 
Insulation 15 $92,928 $214,246 131% N

Other 2 $67,515 $23,040 -66% N

ECM Subtotal   105 $8,193,859 $4,999,915 -39% Y

RCM Subtotal 1608 $27,662,876 $15,388,771 -44% Y

 Total 1713 $35,856,735 $20,388,686 -43% Y
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Section 3. Energy Savings 
Prediction Accuracy

LL87 requires an analysis of the accuracy 
of audits in predicting energy savings 
for implemented measures. DCAS has 
engaged the City University of New York 
Building Performance Lab (CUNY BPL) 
to assist in conducting measurement and 
verification (M&V) on a range of measures 
that are commonly recommended in energy 
audits and implemented by DCAS and its 
partner agencies. CUNY BPL utilizes the 
Efficiency Valuation Organization’s (EVO) 
International Performance Measurement 
and Verification Protocol (IPMVP; EVO, 
2016) as a framework for its M&V activities. 
Two approaches are utilized to compare 
post-installation performance to the pre-
installation baseline in order to assess the 
actual impact of projects.

• Option A/B – Retrofit isolation 
key parameter measurement/
all parameter measurement: This 
approach utilizes engineering 
analysis of equipment-level 
measurements taken before and 
after implementation of the ECM, 
using either a key parameter or all 
parameters.

• Option C – Whole facility analysis: 
This approach utilizes engineering 
analysis of overall energy use in 
a facility from before and after 
implementation of the ECM.

In FY21, DCAS worked with CUNY BPL to 
conduct Option C M&V analysis of recently 
completed projects using CUNY BPL’s 
Building Energy Modeling and Analysis 
(BEMA) application.8 Partly due to the 

impacts of the COVID-19 shutdown—
including the prohibition of non-essential 
construction work, site access restrictions, 
and altered energy consumption patterns—
DCAS and CUNY BPL were only able to 
achieve statistically valid findings for eight 
projects. A summary of the Option C M&V 
analysis for electricity savings for these 
projects is shown in Table 6.9 While the 

8 BEMA uses best practice methodologies to 
generate statistically valid energy consumption 
models using monthly whole facility energy 
data obtained from DCAS. Typically, a model is 
considered statistically valid when the coefficient 
of determination (R2) ≥ 0.75 and coefficient of 
variation of the root mean square error (CV-
RMSE) ≤ 25% for electricity models or ≤ 50% 
for fuel models. Calculating avoided energy use 
using monthly whole facility energy consumption 
data often leads to high levels of statistical 
uncertainty. This usually occurs when the relative 
avoided energy use is low compared to annual 
consumption, so it is not possible to differentiate 
the impact of a specific ECM relative to normal 
variation in monthly energy consumption. To 
reduce this risk and ensure viability of whole 
facility M&V, pre-retrofit energy consumption data 
was reviewed as part of the screening process 
for this analysis.
9 The projects depicted in Table 6 are those for 
which statistically valid energy models were 
developed. Many other projects were eliminated 
from Option C M&V analysis due to statistically 
invalid models or other circumstances. COVID-19 
related interruptions, which prevented gathering 
representative energy baseline and post-project 
data, was a significant factor. Conducting Option 
C M&V of projects implemented at sites where 
multiple projects were implemented around the 
same time was also challenging because of the 
difficulty of isolating the measure of interest.
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Option C M&V analysis confirmed that 
significant energy savings accrued from 
each of the commonly recommended 
measures and project types, the level of 
savings realized fell below expectations. 
The aggregate savings realization rate 
for these projects was 62%, which is 
significantly lower than past years.10 These 
findings indicate the continued need 

for DCAS, its consultants, and agency 
partners to conduct accurate estimation 
of pre-project energy baselines and more 
conservative estimates of project savings. 
These findings also demonstrate the need 
to increase the use of Option A/B M&V in 
the future, particularly for ECMs that are 
expected to have less than a 10% impact 
on energy use.   

Table 6: Summary of M&V Findings – Option C

Initial Estimates from Audits / 
Proposals* M&V Findings**

Measures 
and Impacted 
Energy Type

# of 
Projects

Est.
Baseline 
Usage 
(kWh)

Est. Energy 
Savings (kWh)

Est. Energy 
Savings (%)

Normalized 
Baseline 
(kWh) *** 

Modeled 
Savings 
(kWh)

Modeled 
Savings 
(%)

Savings 
Realization 
Rate (%) 

Lighting Subtotal 3 624,676 200,444 32% 613,691 136,482 22% 68%

Multi-Measure 
Projects 3 12,761,033 6,312,645 49% 12,047,705 3,077,044 26% 49%

Comprehesive 
Retrofits 2 32,851,362 7,741,921 24% 31,336,805 5,619,016 18% 73%

Grand Total 8 46,237,071 14,255,010 31% 43,998,201 8,832,542 20% 62%

* Estimated/Modeled Baseline Energy Use (kWh) and Estimated/Modeled Savings (kWh) are 
aggregated for each measure category. Estimated Energy Savings (%) and Estimated Energy Savings 
(%), therefore, represent total energy savings divided by total baseline energy use.

** Indicates weighted average outcomes across all measures impacting electricity use; heating fuels.
*** Modeled electricity/fuel usage in the pre-retrofit period obtained from projecting the baseline usage 
to normalized temperature conditions per IPMVP protocol.

10 Savings realization rate is the ratio of actual measured savings to projected savings.
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Section 4. Recommended 
Legislative or Administrative 
Actions

The authors of LL87 had the foresight 
to anticipate that recommendations for 
legislative or administrative changes to 
the law might be necessary, as real-world 
execution is not always consistent with 
the law’s well-intentioned requirements. 
Since the passage of the law, DCAS has 
gained significant practical experience 
with the benefits and challenges of LL87 
compliance. Based on this experience and 
the City’s aggressive new GHG reduction 
targets from LL97 of 2019, DCAS is 
already implementing ECMs with longer 
payback periods than required by LL87. 
DCAS recommends, as it has in past LL87 
annual reports, extending the time limit 
for implementing capital improvements 
relative to the filing of the related EER. Given 
the lead time required in the City’s capital 
budget processes, DCAS recommends 
increasing the current one-year limit for 
implementing capital improvements to 
three years. This will allow the City to 
implement a greater number of capital 
measures stemming from EERs without 
jeopardizing the timeline for submitting 
EERs to DOB for LL87 compliance.

Conclusion

In light of the passage of LL97, DCAS is 
scaling up its work across all programs, 
including its audit and retro-commissioning 
efforts. Whereas in past years, DCAS 
has largely limited implementation of 
ECMs to those that fall under the required 
threshold of a seven-year simple payback 
period, today DCAS is implementing 
ECMs more aggressively, including those 
with significantly longer payback periods. 
DCAS is in the process of developing new 
project delivery models, including energy 
performance contracting and design-
build procurement, to be able to more 
aggressively implement individual ECMs 
and comprehensive projects across the 
portfolio. Furthermore, now that DCAS is 
in the final year of the first 10-year cycle for 
LL87 compliance, it is refocusing its energy 
audit process from simply complying with 
the requirements of LL87 to using the audit 
process as an opportunity to scope and 
develop impactful projects that will then be 
rapidly implemented. DCAS will continue 
to work with consultants to refine and 
improve methodologies for projecting costs 
and energy impacts so that the City is well 
positioned to implement projects within 
available budgets and realize expected 
savings. Finally, DCAS will expand its 
M&V efforts, and in particular Option A/B, 
to ensure that the City is realizing expected 
savings to the greatest extent possible. 

LL97 also requires the City to achieve 
far deeper GHG reductions at many of 
its facilities and to undertake measures 
that are not typically contemplated as 
part of an American Society of Heating, 
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Refrigerating and Air-conditioning 
Engineers Inc. (ASHRAE) Level II audit 
process. For example, ASHRAE Level II 
audits as required by LL87 do not typically 
examine building envelope condition or 
overall building thermal performance. To 
address this shortfall, DCAS is conducting 
a number of ASHRAE Level III audits 
for facilities that have the potential to 
achieve deep GHG reductions through 
comprehensive building upgrades or Deep 
Energy Retrofits. At the same time, DCAS 
is developing programs to implement 
standard ECM recommendations from 
past ASHRAE Level II audits with greater 
standardization, which will improve savings 
realization rates and result in faster project 
completions and higher overall impact.
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Appendix A: EERs Submitted to DOB Pursuant to Local Law 87 

Facility Name Address Agency BIN BBL
Gross 
Square 
Footage

Fiscal 
Year of 
Submission 
of EER to 
DOB

(K091, K891) Campus: K091 532 Albany Ave DOE 3090998 3047940026     100,800 FY21

(K128, K721) Campus: K128 2075 84th St DOE 3165232 3063290032     132,000 FY21

(K193, K952) Campus: K193 2515 Ave L DOE 4442503 3076250001        94,800 FY21

(K261, K982) Campus: K261 314 Pacific St DOE 3001070 3001880014     106,800 FY21

(K272, K922) Campus: K272 101-24 Seaview Ave DOE 3235262 3083290250        96,000 FY21

(K290, K948) Campus: K290 135 Schenck Ave DOE 3087821 3039490018        73,200 FY21

(K308, K946) Campus: K308 616 Quincy St DOE 3044493 3016300001     141,600 FY21

(K371, K231) Campus: K371 355 37th St DOE 3337059 3006960031        80,400 FY21

(M010, M200) Campus: M010 2581 7th Ave DOE 1060198 1020160100     214,800 FY21

(M185, M208) Campus: M185 20 West 112th St DOE 1051410 1015950015        60,000 FY21

(Q024, Q936) Campus: Q024 141-11 Holly Ave DOE 4117403 4052010021        78,000 FY21

(Q052, Q960) Campus: Q052 178-37 146th Ter DOE 4285972 4133530020        75,600 FY21

(Q055, Q865, Q953) Campus: 
Q055 131-10 97th Ave DOE 4200233 4094770001        54,920 FY21

(Q079, Q766) Campus: Q079 147-27 15th Dr DOE 4105232 4046470001     118,800 FY21
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Facility Name Address Agency BIN BBL
Gross 
Square 
Footage

Fiscal 
Year of 
Submission 
of EER to 
DOB

(Q116, Q930) Campus: Q116 107-25 Wren Pl DOE 4218416 4102500001        91,955 FY21

(Q217, Q994) Campus: Q217 85-05 144th St DOE 4208124 4097240173     139,200 FY21

(Q485, Q487) Campus: Q485 21-27 Himrod St DOE 4080227 4033630001     315,600 FY21
(R445, R815) Campus: R445 85 St Joseph's Ave DOE 5026076 5011210001     294,000 FY21

(R840, R819) Campus: R840 15 Fairfield St DOE 5061911 5045860001        64,800 FY21

(X067, X967) Campus: X067 2024 Mohegan Ave DOE 2013142 2031230003     132,575 FY21

(X080, X910) Campus: X080 149 East Mosholu Pkwy DOE 2018046 2033360035     138,125 FY21

(X175, X906) Campus: X175 200 City Island Ave DOE 2082444 2056410280        56,400 FY21

Jamaica Health Center 90-37 Parsons Blvd DOHMH 4208836 4097560006        51,740 FY21

K011 419 Waverly Ave DOE 3332865 3019620010        99,600 FY21

K015 71 Sullivan St DOE 3008585 3005660001        96,000 FY21

K019 325 South 3rd St DOE 3063188 3024230001     111,600 FY21

K026 1010 Lafayette Ave DOE 3393805 3016160001     148,800 FY21

K027 27 Huntington St DOE 3008342 3005250001     110,400 FY21

K029 425 Henry St DOE 3255627 3003110001        93,600 FY21

K031 75 Meserole Ave DOE 3065299 3025950001     102,000 FY21

K035 272 McDonough St DOE 3047054 3016740011     135,600 FY21
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Facility Name Address Agency BIN BBL
Gross 
Square 
Footage

Fiscal 
Year of 
Submission 
of EER to 
DOB

K049 223 Graham Ave DOE 3070825 3030250001     186,000 FY21

K056 170 Gates Ave DOE 3056874 3019830010     100,800 FY21

K059 211 Throop Ave DOE 3048546 3017490001     115,200 FY21

K061 400 Empire Blvd (S) DOE 3337872 3013160015     168,000 FY21

K062 700 Cortelyou Rd DOE 3126842 3053910001     159,600 FY21

K071 (JC) 215 Heyward St DOE 3061064 3022270001     202,800 FY21

K078 1420 East 68th St DOE 3236496 3083880002     187,200 FY21

K084 250 Berry St DOE 3062766 3023910001     114,000 FY21

K085 510 Clermont Ave DOE 3057521 3020080001        61,200 FY21

K095 within (K095, K951) 345 Van Sicklen St DOE 3192661 3071230066     106,800 FY21

K096 99 Ave P DOE 3174076 3065950033     147,600 FY21

K099 1120 East 10th St DOE 3171478 3065350011        94,800 FY21

K108 200 Linwood St DOE 3087131 3039260045        78,000 FY21

K110 124 Monitor St DOE 3067144 3026880042        80,400 FY21

K132 320 Manhattan Ave DOE 3068728 3027590001        86,400 FY21

K137 121 Saratoga Ave DOE 3040878 3015100001        55,200 FY21

K155 1355 Herkimer St DOE 3042263 3015520043        81,600 FY21
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K161 330 Crown St DOE 3034181 3012970026        93,600 FY21

K177 346 Ave P DOE 3175834 3066310001     108,000 FY21

K188 3314 Neptune Ave DOE 3188726 3070060001        96,000 FY21

K197 (DW) 1599 East 22nd St (S) DOE 3182169 3067690018     128,400 FY21

K199 1100 Elm Ave DOE 3180761 3067400025        82,800 FY21

K201 8010 12th Ave DOE 3162973 3062780022     128,400 FY21

K205 6701 20th Ave DOE 3134749 3055710001     129,600 FY21

K207 4011 Fillmore Ave DOE 3239388 3084840001        84,000 FY21

K210 188 Rochester Ave DOE 3036289 3013670022     129,600 FY21

K226  (DW) 6006 23rd Ave (S) DOE 3172071 3065490024     112,800 FY21

K227 6500 16th Ave DOE 3133741 3055510018     146,400 FY21

K232 905 Winthrop St (S) DOE 3099733 3046060025     146,400 FY21

K243 1580 Dean St DOE 3035761 3013470001     110,400 FY21

K246 72 Veronica Pl DOE 3117381 3051100025 129,665 FY21

K249 18 Marlborough Rd DOE 3116438 3050750001        92,500 FY21

K250 108 Montrose Ave DOE 3071199 3030600001     102,000 FY21

K256 114 Kosciusko St DOE 3820378 3017840020     106,800 FY21
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K263 210 Chester St (N) DOE 3081442 3035420001     157,200 FY21

K264 371 89th St DOE 3413664 3060620141        74,452 FY21

K282 180 6th Ave DOE 3019597 3009500024     104,400 FY21

K298 85 Watkins St DOE 3080768 3035070007        97,200 FY21

K306 (JC) 970 Vermont St DOE 3097873 3043920001     112,800 FY21

K316 750 Classon Ave DOE 3029246 3011670018        99,600 FY21

K320 (DW) 46 McKeever Pl (S) DOE 3034356 3013010001     189,600 FY21

K335 130 Rochester Ave (N) DOE 3035887 3013550023     122,400 FY21

K366 965 East 107th St DOE 3396940 3082150012        65,203 FY21

K390 1224 Park Pl DOE 3036405 3013700029     180,000 FY21

K395 1001 East 45th St DOE 3114526 3050220002     150,000 FY21

K398 60 East 94th St DOE 3323072 3045950015     141,600 FY21

K564 153 35th St DOE 3394175 3006880026     188,400 FY21

K590 1186 Carroll St DOE 3348092 3012890025 126,000 FY21

K610 50 Bedford Ave DOE 3066698 3026700001     172,800 FY21

K615 1 Wells St DOE 3327249 3041550075     212,400 FY21

K798 696 Jamaica Ave DOE 3397004 3041020019     105,825 FY21
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K807 109 Bay 14th St DOE 3392297 3063990026     106,700 FY21

M002 122 Henry St DOE 1003248 1002730001     109,300 FY21

M007 160 East 120th St DOE 1083501 1017680021     102,200 FY21

M009 100 West 84th St DOE 1032119 1012140029     105,725 FY21

M011 320 West 21st St DOE 1013260 1007440024     115,300 FY21

M013 1573 Madison Ave DOE 1051515 1016120050     180,175 FY21

M020 166 Essex St DOE 1004325 1003550001     110,400 FY21

M040 319 East 19th St DOE 1020513 1009250012     114,125 FY21

M052 650 Academy St DOE 1076776 1022330020     164,575 FY21

M058 317 West 52nd St DOE 1025241 1010430022        64,480 FY21

M064 600 East 6th St DOE 1004627 1003870001     160,975 FY21

M070 333 West 17th St DOE 1079152 1007410010     180,175 FY21

M079 55 East 120th St DOE 1053968 1017470001     105,700 FY21

M087 160 West 78th St DOE 1030196 1011490007     106,800 FY21

M089 201 Warren St DOE 1085459 1000160220 114,125 FY21

M097 525 East Houston St DOE 1004062 1003250025        85,300 FY21

M114 331 East 91st St DOE 1087665 1015540023        79,020 FY21



DCAS Report Page 27

Facility Name Address Agency BIN BBL
Gross 
Square 
Footage

Fiscal 
Year of 
Submission 
of EER to 
DOB

M118 154 West 93rd Street DOE 1032522 1012230005 168,175 FY21

M125 425 West 123rd St DOE 1059526 1019640012     160,925 FY21

M143 511 West 182nd St DOE 1063703 1021550035     183,170 FY21

M144 134 West 122nd St DOE 1057683 1019060011        94,425 FY21

M154 250 West 127th St DOE 1058671 1019320010     108,100 FY21

M155 319 East 117th St DOE 1052986 1016890005     104,500 FY21

M167 220 East 76th St DOE 1044058 1014300005     188,400 FY21

M178 12-18 Ellwood St DOE 1064128 1021710036 66,266 FY21

M180 370 West 120th St DOE 1059111 1019460001        99,680 FY21

M189 2580 Amsterdam Ave DOE 1076750 1021590051 134,387 FY21

M191 210 West 61st St DOE 1030320 1011520029        90,080 FY21

M218 4600 Broadway DOE 1076756 1021720016     210,000 FY21

M263 202 Sherman Ave DOE 1081910 1022260041 87,609 FY21

M267 213 East 63rd St DOE 1087680 1014180007        50,060 FY21

M470 145 West 84th St DOE 1032128 1012150001     311,000 FY21

M480 317 East 67th St DOE 1083343 1014420001     361,820 FY21

M844 400 1st Ave DOE 1022052 1009550001        68,480 FY21
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M876 501 West 165th St DOE 1085733 1021230045        74,690 FY21

Q017 28-37 29th St DOE 4007663 4005940001     118,900 FY21

Q018 86-35 235 Ct DOE 4166561 4079550002        68,400 FY21

Q041 within (Q041, Q728) 214-43 35th Ave DOE 4135975 4061210001        81,600 FY21

Q053 10-45 Nameoke St DOE 4298234 4155570025     196,975 FY21

Q068 59-09 St. Felix Ave DOE 4437837 4035790001 86,500 FY21

Q076 36-36 10th St DOE 4004331 4003540001     118,800 FY21

Q082 88-02 144th St DOE 4206905 4096840008        68,460 FY21

Q088 60-85 Catalpa Ave DOE 4085173 4035340012        57,843 FY21

Q108 108-10 109th Ave DOE 4247572 4114750011     164,575 FY21

Q112 25-05 37th Ave DOE 4004170 4003440001        79,325 FY21

Q118 190-20 109th Rd DOE 4233850 40109260050        82,900 FY21

Q124 129-15 150th Ave DOE 4257530 4118820001     117,680 FY21

Q137 109-15 98th St DOE 4467457 4091720001     181,675 FY21

Q142 within (Q142, Q875) 142-10 Linden Blvd DOE 4259200 4119720070     145,200 FY21

Q179 196-35 Peck Ave DOE 4153407 4071280010     129,725 FY21

Q189 144-80 Barclay Ave DOE 4114763 4050510027     168,125 FY21
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Q190 68-17 Austin St DOE 4075214 4031720002     147,725 FY21

Q196 71-25 113th St DOE 4052713 4022480100 77,080 FY21

Q197 825 Hicksville Rd DOE 4298856 4155970001        92,500 FY21

Q201 65-11 155th St DOE 4146992 4067920100        87,725 FY21

Q208 74-30 Commonwealth Blvd DOE 4529898 4078700070        87,600 FY21

Q212 34-85 82nd St DOE 4437128 4014430019 94,900 FY21

Q221 57-40 Marathon Pkwy DOE 4171759 4082760620        94,880 FY21

Q227 32-02 Junction Blvd DOE 4034891 4014230001     212,575 FY21

Q229 67-25 51st Rd DOE 4440274 4024230001 132,175 FY21

Q230 34-01 73rd St DOE 4028931 4012600001     100,880 FY21

Q253 1307 Central Ave DOE 4297972 4155410001        98,366 FY21

Q260 40-20 100th St DOE 4040271 4016080058     110,000 FY21

Q268 92-07 175th St DOE 4217573 4102150001     100,206 FY21

Q276 108-29 155th St DOE 4864928 4101440047        84,000 FY21

Q277 153-27 88th Ave DOE 4594831 4097630023     100,500 FY21

Q400 156-10 Baisley Blvd DOE 4265978 4122610001     279,357 FY21

Q425, Q426, and Q951 63-25 Main Street DOE 4439900 4065070001 333,250 FY21
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Q445 within (Q445, Q446, 
Q949) 48-10 31st Ave DOE 4013655 4007380002     334,220 FY21

Q570 (not in schedule) 35-12 35th Ave DOE 4009594 4006390016     128,400 FY21

Q650 94-06 104th St DOE 4438609 4093810044     149,900 FY21

Q690 116-01 Guy Brewer Blvd DOE 4464077 4123350049     197,423 FY21

Q695 (BBL INFO FOR HHC 
PROPERTY!) 160-20 Goethals Ave DOE 4442432 4068580001     143,000 FY21

Q744 45-10 94th St DOE 4437166 4016000061     183,600 FY21

Q849 976 Seneca Ave DOE 4085922 4035630023     169,375 FY21

R004 200 Nedra Ln DOE 5079499 5060250030     159,775 FY21

R007 1270 Huguenot Ave DOE 5082345 5065440001     212,547 FY21

R023 30 Natick St DOE 5059927 5043730001        79,375 FY21

R024 225 Cleveland Ave DOE 5065854 5051530108     206,951 FY21

R027 11 Clove Lake Pl DOE 5008403 5003080001     192,175 FY21

R030 200 Wardell Ave DOE 5113069 5004230009        96,100 FY21

R034 528 Acadeny Ave DOE 5088090 5078940001     128,525 FY21

R042 380 Genesee Ave DOE 5074394 5056050001        63,080 FY21

R049 101 Warren St DOE 5014184 5005560080     163,200 FY21
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R050 200 Adelaide Ave DOE 5063495 5047160060        99,700 FY21

R055 54 Osborne St DOE 5069075 5053360001        80,825 FY21

R057 140 Palma Dr DOE 5043519 5028880040     129,725 FY21

R072 33 Ferndale Ave DOE 5037524 5023640001     209,050 FY21

R455 100 Luten Ave DOE 5082634 5066130001     512,650 FY21

R600 290 St Marks Pl DOE 5000314 5000190004     175,202 FY21

X011 1257 Ogden Ave DOE 2003519 2025290081        81,680 FY21

X018 502 Morris Ave DOE 2000816 2023240008        84,000 FY21

X043 165 Brown Pl DOE 2000205 2022800040     116,460 FY21

X072 2951 Dewey Ave DOE 2077162 2054400001 121,325 FY21

X074 730 Bryant Ave DOE 2006566 2027630279     166,975 FY21

X075 984 Faile St DOE 2006079 2027470001     130,925 FY21

X079 125 East 181st St DOE 2013849 2031700001     182,400 FY21

X095 3961 Hillman Ave DOE 2015472 2032520182     172,800 FY21

X098 1619 Boston Rd DOE 2009867 2029390093     171,725 FY21

X100 800 Taylor Ave DOE 2022550 2036410001        97,280 FY21

X108 (not in schedule) 1166 Neil Ave DOE 2048608 2042750001        50,400 FY21



DCAS Report Page 32

Facility Name Address Agency BIN BBL
Gross 
Square 
Footage

Fiscal 
Year of 
Submission 
of EER to 
DOB

X113 3710 Barnes Ave DOE 2058396 2046750020     186,175 FY21

X115 120 East 184th St DOE 2013899 2031720046 133,325 FY21

X147 1600 Webster Ave DOE 2009400 2028970005     199,200 FY21

X148 1910 Sedgwick Ave DOE 2096465 2032220100     188,575 FY21

X149 360 East 145th St DOE 2097038 2023060054     159,600 FY21

X151 within (X151, X156) 250 East 156 St DOE 2001036 2024430190     171,000 FY21

X156 within (X151, X156) (not 
in schedule) 750 Concourse Village West DOE 2002454 2024430079     114,000 FY21

X189 3441 Steenwick Ave DOE 2115403 2052630115 129,600 FY21

X193 1919 Prospect Ave DOE 2094582 2029510032     210,175 FY21

X194 1301 Zerega Ave DOE 2103494 2038340070     210,299 FY21

X206 2280 Aqueduct Ave DOE 2086823 2032090001        50,400 FY21

X229 (2019 B - LEASED?) 275 Harlem River Park 
Bridge DOE 2009253 2028820130     186,000 FY21

X235 1220 Gerard Ave DOE 2097130 2024800008 125,583 FY21

X340 25 West 195th St DOE 2101862 2032470015 67,632 FY21

X360 2880 Kingsbridge Ter DOE 2103864 2032530341 67,280 FY21

X660 2474 Crotona Ave DOE 2012887 2031040007     166,975 FY21
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X790 (X527, X547,X548) 730 Concourse Village West DOE 2103486 2024430078     279,045 FY21

X839 50 Antin Pl DOE 2048811 2042900048 63,330 FY21

City Hall Campus: City Hall City Hall Park DCAS 1079147 1001220001 54800 FY20

Construction Shops 390 Kent Ave DCAS 3063635 3024670001 107450 FY20

Court Square Building 2 Lafayette St DCAS 1001672 1001550001 363309 FY20

(K213, K893) Campus: K213 580 Hegeman Ave DOE 3097334 3043240001 86400 FY20

K012 430 Howard Avenue DOE 3039174 3014570032 119243 FY20

K014 2424 Batchlelder St DOE 3203617 3074240001 166800 FY20

K023 545 Willoughby Ave DOE 3048818 3017590013 117600 FY20

K046 100 Clermont Ave DOE 3058088 3020450011 99600 FY20

K069 6302 9th Ave DOE 3387646 3057350032 101690 FY20

K097 within (K097, K937) 1855 Stillwell Ave DOE 3177680 3066670024 86989 FY20

K111 35 Starr St DOE 3072497 3031850001 193200 FY20

K172 825 4th Ave DOE 3009847 3006690001 56400 FY20

K178 2163 Dean St DOE 3038718 3014400056 93600 FY20

K233 9301 Ave B DOE 3104990 3047530001 115200 FY20
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K237 50 Ave P DOE 3396829 3066180001 133624 FY20

K242 10001 Flatlands Ave DOE 3229773 3081880001 96000 FY20

K252 1084 Lenox Rd DOE 3101840 3046690037 110400 FY20

K255 1866 East 17th St DOE 3184034 3068210123 91200 FY20

K259 7305 Fort Hamilton Pkwy DOE 3148031 3059230001 139197 FY20

K260 875 Williams Ave DOE 3229155 3081580035 85200 FY20

K405 2893 Bedford Ave (S) DOE 3205788 3075530041 282690 FY20

K486 1171 65th St DOE 3142008 3057450029 93600 FY20

M015 333 East 4th St DOE 1004415 1003740020 72080 FY20

M034 730 East 12th St DOE 1004564 1003810038 66080 FY20

M083 219 East 109th St DOE 1052436 1016590012 94900 FY20

M101 141 East 111th St DOE 1081346 1016390003 142925 FY20

M102 315 East 113th St DOE 1081366 1016840101 82880 FY20

M108 1615 Madison Ave DOE 1051584 1016140021 105725 FY20

M130 143 Baxter St DOE 1003086 1002360038 95145 FY20

M175 175 West 134th St DOE 1058248 1019190006 102175 FY20
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M176 4862 Broadway DOE 1064900 1022340007 91300 FY20

M276 55 Battery Pl DOE 1087945 1000160040 104400 FY20

Q050 within (Q050, Q850) 143-26 101st Ave DOE 4214461 4100240012 75680 FY20

Q072 133-25 Guy Brewer DOE 4270059 4124950270 176600 FY20

Q113 87-21 79th Ave DOE 4094055 4038460040 97200 FY20

Q134 within (Q134, Q835) 203-06 109th Ave DOE 4440330 4109060001 82925 FY20

Q138 125-1 Weller Ave DOE 4288640 4135780001 92639 FY20

Q160 within (Q160, Q958) 109-59 Inwood St DOE 4258143 4119420302 86925 FY20

Q169 18-25 212th St DOE 4131147 4058650050 92575 FY20

Q206 within (Q206, Q956) 61-21 97th Pl DOE 4050414 4020830123 78280 FY20

Q263 222-22 Jamaica Ave DOE 4231378 4108130005 106800 FY20

Q270 233-15 Merrick Blvd DOE 4529511 4129730001 87528 FY20

Q520 45-35 Van Dam St DOE 4003442 4002490001 70000 FY20

R022 1860 Forest Ave DOE 5107239 5017060001 118925 FY20

R029 1581 Victory Blvd DOE 5009028 5003310001 74400 FY20

R032 232 Barlow Ave DOE 5070651 5054440012 110400 FY20

R036 255 Ionia Ave DOE 5107742 5062620012 99700 FY20
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R039 71 Sand Ln DOE 5045488 5030970014 51680 FY20

R054 1060 Willowbrook Rd DOE 5034476 5019870104 88800 FY20

R058 77 Marsh Ave DOE 5145698 5024500305 107125 FY20

R861 280 Regis Dr DOE 5032481 5016530001 107918 FY20

X004 1701 Fulton Ave DOE 2009659 2029300001 127325 FY20

X016 4550 Carpenter Ave DOE 2070894 2050760031 52800 FY20

X035 261 East 163rd St DOE 2101573 2024460043 54175 FY20

X055 450 St. Paul's Pl DOE 2009463 2029020001 147725 FY20

X061 1550 Crotona Park East DOE 2009865 2029390045 92500 FY20

X065 677 East 141st St DOE 2003834 2025710001 91300 FY20

X082 1700 Macombs Rd DOE 2008460 2028660070 107125 FY20

X094 (in the same BBL with 
X361) 3530 Kings College Pl DOE 2018628 2033560042 88739 FY20

X114 1155 Cromwell Ave DOE 2003022 2024950100 82925 FY20

X116 977 Fox St DOE 2005660 2027140004 208975 FY20

X126 175 West 166th St DOE 2003495 2025260083 105700 FY20

X132 1245 Washington Ave DOE 2001619 2023900001 117725 FY20

X134 within (X134, X834) 1330 Bristow St DOE 2010273 2029650082 111224 FY20
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X140 within (X140, X840) 916 Eagle Ave DOE 2004469 2026270009 111269 FY20

X160 4140 Hutchinson River Park 
East DOE 2072352 2051350200 147600 FY20

X161 628 Tinton Ave DOE 2004773 2026640029 104525 FY20

X254 2452 Washington Ave DOE 2103863 2030580003 82880 FY20

X981 1840 Bogart Ave DOE 2117664 2041250015 61280 FY20

Washington Heights Health 
Center 600 West 168th St DOHMH 1063379 1021380024 51050 FY20

X152 1007 Evergreen Ave DOE 2023336 2037110001     109,300 FY19

K217 1100 Newkirk Ave DOE 3121072 3052320001     135,725 FY19

M490 122 Amsterdam Ave DOE 1030343 1011570025     524,950 FY19

M166 132 West 89th St DOE 1032308 1012190047       87,680 FY19

M088 215 West 114th St DOE 1055204 1018300019     208,925 FY19

Q247 69-10 65th Dr DOE 4070445 4030270037       67,423 FY19

X092 700 East 179th St DOE 2012620 2030920014     104,500 FY19

X021 715 East 225th St DOE 2063435 2048390039       90,080 FY19

Q069 and Q869 77-02 37th Ave DOE 4029892 4012880001     112,900 FY19

R019 and R817 780 Post Ave DOE 5006175 5002270024       75,070 FY19
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X022 270 East 167th St DOE 2002410 2024380050     158,575 FY19

X470 701 St. Ann's Ave DOE 2001153 2023590240     122,925 FY19

Q475 within (Q475,Q944) 89-30 114th St DOE 4195688 4093210001     224,360 FY19

R061 445 Castleton Ave DOE 5002227 5001000100     206,500 FY19

R075 455 Huguenot Ave DOE 5079651 5060500002     198,175 FY19

K005 820 Hancock St DOE 3039906 3014900001     108,100 FY19

K021 180 Chauncey St DOE 3047914 3016920017     109,325 FY19

K150 364 Sackman St DOE 3084012 3037440009     114,100 FY19

Q099 82-37 Kew Gardens Rd DOE 4080168 4033600001       74,500 FY19

X020 3050 Webster Ave DOE 2086851 2033300001     156,125 FY19

X117 1865 Morris Ave DOE 2007902 2028270001     136,025 FY19

K032 317 Hoyt St DOE 3007326 3004370001       95,580 FY19

K258 141 Macon St DOE 3053075 3018450001     170,525 FY19

K277 2529 Gerritsen Ave DOE 3242369 3085900650       62,480 FY19

Q060 91-02 88th Ave DOE 4184144 4089290058     108,100 FY19

Q194 154-60 17th Ave DOE 4107342 4047290001     153,725 FY19

X150 920 East 167th St DOE 2005681 2027170005     114,175 FY19
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K040 265 Ralph Ave DOE 3041214 3015180001     121,325 FY19

K050 183 South 3rd St DOE 3063128 3024190001     138,175 FY19

Q008 108-35 167th St DOE 4216655 4101780001     187,375 FY19

Q037 179-37 137th Ave DOE 4279864 4129930118     105,725 FY19

Q162 201-02 53rd Ave DOE 4159363 4074100001     194,480 FY19

Q200 70-10 164th St DOE 4146990 4067890001       68,080 FY19

X052 681 Kelly St DOE 2005133 2026860020     164,500 FY19

K058 330 Smith St DOE 3007547 3004490015     133,325 FY19

K257 60 Cook St DOE 3071571 3031140011     106,925 FY19

K262 500 Macon St DOE 3046876 3016710019       98,575 FY19

K288 2950 West 25th St DOE 3189538 3070540045       98,480 FY19

K293 284 Baltic St DOE 3006401 3004020001     189,725 FY19

K296 125 Covert St DOE 3079027 3034160001     188,575 FY19

K327 111 Bristol St DOE 3081032 3035200008     157,475 FY19

K332 51 Christopher Ave DOE 3083608 3036930001     114,100 FY19

R041 216 Clawson St DOE 5052791 5036450007       78,100 FY19

M033 281 9th Ave DOE 1012829 1007240023       83,100 FY19
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M041 116 West 11th St DOE 1010543 1006060049       97,300 FY19

M057 176 East 115th St DOE 1083184 1016400139     109,300 FY19

M187 349 Cabrini Blvd DOE 1064371 1021790365       80,480 FY19

M194 242 West 144th St DOE 1060432 1020290011       90,080 FY19

X001 335 East 152nd St DOE 2001881 2024110119     115,375 FY19

X012 2555 Tratman Ave DOE 2041864 2039830001       84,100 FY19

X014 within (X014, X947) 3041 Bruckner Blvd DOE 2072754 2053130092       61,200 FY19

X023 2151 Washington Ave DOE 2090472 2030370079       90,031 FY19

X036 1070 Castle Hill Ave DOE 2026706 2038170001       85,260 FY19

X048 1290 Spofford Ave DOE 2006680 2027660001     102,060 FY19

X059 2185 Bathgate Ave DOE 2011538 2030490037       82,880 FY19

X060 888 Rev. J.A. Polite Ave DOE 2005348 2026960085     135,700 FY19

X062 660 Fox St DOE 2005089 2026830065       94,880 FY19

X070 within (X070, X870) 1691 Weeks Ave DOE 2007387 2027930028     173,789 FY19

X077 within (X077, X976, 
X982) 1250 Ward Ave DOE 2088553 2037750025     130,975 FY19

X081 5550 Riverdale Ave DOE 2084806 2058501550       74,460 FY19
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X087 within (X087, X945) 1935 Bussing Ave DOE 2069061 2050180001       58,260 FY19

X091 within (X091, X891) 2200 Aqueduct Ave DOE 2094683 2032070040       86,656 FY19

X099 1180 Rev. J.A. Polite Ave DOE 2005276 2026920014       92,400 FY19

X105 within (X105, X935) 725 Brady Ave DOE 2048794 2042880001     112,900 FY19

X106 within (X106, X913) 2120 St Raymond Ave DOE 2041211 2039460007     101,440 FY19

X122 within (X122, X822) 260 West Kingsbridge Rd DOE 2096486 2032390041     103,325 FY19

X130 750 Prospect Ave DOE 2005168 2026880001       81,680 FY19

X138 within (X138, X938) 2060 Lafayette Ave DOE 2022289 2036090016       88,375 FY19

X042 1537 Washington Ave DOE 2009466 2029030023       78,175 FY19

M121 232 East 103rd St DOE 1052384 1016520016       85,280 FY19

M133 2121 5th Ave DOE 1054276 1017550001       81,680 FY19

M096 216 East 120th St DOE 1074333 1017840012       94,900 FY19

M190 311 East 82nd St DOE 1049876 1015450005       50,700 FY19

X007 3201 Kingsbridge Ave DOE 2083564 2057560195       84,100 FY19

X024 660 West 236th St DOE 2085869 2059170140     115,325 FY19

X097 within (X097, X917, 
X997) 1375 Mace Ave DOE 2052739 2044740001       55,080 FY19

X119 within (X119, X915) 1075 Pugsley Ave DOE 2025696 2037890021       67,525 FY19
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X006 within (X006, X936) 1000 East Tremont Ave DOE 2010892 2030050010     108,480 FY19

X044 1825 Prospect Ave DOE 2009957 2029490064       72,080 FY19

X050 1550 Vyse Ave DOE 2010786 2029960010       88,900 FY19

X090 within (X090, X890) 1116 Sheridan Ave DOE 2002745 2024560100     124,900 FY19

M093 501-503 West 152nd St DOE 1087824 1020840129       80,600 FY19

X003 2100 Lafontaine Ave DOE 2099356 2030620043       96,080 FY19

X722 2697 Westchester Ave DOE 2045725 2041330200       78,000 FY19

M111 440 West 53rd St DOE 1026740 1010620003     108,080 FY19

X002 1365 Fulton Ave DOE 2009617 2029250056       91,300 FY19

K001 within (K001, K881) 309 47th St DOE 3011821 3007550022     120,000 FY19

K003 50 Jefferson Ave DOE 3057406 3019980001     100,800 FY19

K006 43 Snyder Ave DOE 3117230 3051030079       81,600 FY19

K044 432 Monroe St DOE 3051540 3018210001       98,400 FY19

K119 3829 Ave K DOE 3215816 3077860001       62,400 FY19

K157 850 Kent Ave DOE 3054671 3018970013     122,400 FY19

K183 76 Riverdale Ave DOE 3082253 3035970011       93,600 FY19

K184 273 Newport St DOE 3082391 3036060001       94,800 FY19



DCAS Report Page 43

Facility Name Address Agency BIN BBL
Gross 
Square 
Footage

Fiscal 
Year of 
Submission 
of EER to 
DOB

K198 within (K198, K983) 4105 Farragut Rd DOE 3113388 3049880066       79,480 FY19

K221 within (K221, K892) 791 Empire Blvd DOE 3038372 3014230014       96,080 FY19

Q009 58-74 57th St DOE 4059130 4026310106       54,060 FY19

Q084 22-45 41st St DOE 4015334 4007940017       58,880 FY19

Q095 within (Q095, Q910) 179-01 90th Ave DOE 4446042 4099140001     114,325 FY19

Q130 200-01 42nd Ave DOE 4137034 4062030001       76,800 FY19

Q164 138-01 77th Ave DOE 4142980 4066060002       90,060 FY19

Q172 81-14 257th St DOE 4178464 4087310004     160,975 FY19

Q175 64-35 102nd St DOE 4051200 4021280014       98,500 FY19

Q176 within (Q176, Q992) 120-45 235th St DOE 4276382 4128200001 74700 FY19

Q186 252-12 72nd Ave DOE 4173640 4084010375 92575 FY19

Q199 within (Q199, Q938) 39-20 48th Ave DOE 4002915 4002060003 86518 FY19

Q215 535 Briar Pl DOE 4301194 4157720031 92500 FY19

Q220 62-10 108th St DOE 4051290 4021430001 76975 FY19

Q223 125-20 Sutphin Blvd DOE 4261713 4120510001 122575 FY19

Q595 within (Q595, Q969) 162-02 Hillside Ave DOE 4209031 4097680022 56560 FY19

R014 100 Tompkins Ave DOE 5014176 5005450110 96327 FY19
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K105 1031 59th St DOE 3140612 3057020001 130800 FY19

K160 within (K160, K521) 5105 Fort Hamilton Pkwy DOE 3138276 3056530021 118800 FY19

Q140 within (Q140, Q954) 116-01 116th Ave DOE 4267260 4123410031 90480 FY19

Q156 within (Q156, Q957) 229-02 137th Ave DOE 4283015 4131700012 99090 FY19

K206 2200 Gravesend Neck Rd DOE 3201080 3073810201 130800 FY19

K130 70 Ocean Pkwy DOE 3124019 3053190001 60000 FY19

Q127 98-01 25th Ave DOE 4024487 4011090016 111725 FY19

Q135 207-11 89th Ave DOE 4225816 4105820016 120125 FY19

Q152 33-52 62nd St DOE 4027102 4011840014 116431 FY19

K212 87 Bay 49th St DOE 3187407 3069170001 96000 FY19

Q165 70-35 150th St DOE 4144881 4066970012 98500 FY19

R003 80 South Goff Ave DOE 5083311 5067960044 83850 FY19

K048 6015 18th Ave DOE 3132140 3055190001 72000 FY19

K208 within (K208, K972) 4801 Ave D DOE 3105680 3047690025 90000 FY19

K244 5404 Tilden Ave DOE 3104513 3047390001 154800 FY19

K313 283 Adams St DOE 3331741 3001400010 133200 FY19

K485 within (K485, K977) 350 67th St DOE 3144482 3058500030 144300 FY19
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K151 763 Knickerbocker Ave DOE 3078654 3034060001 67200 FY19

Q013 55-01 94th St DOE 4437297 4019010040 214800 FY19

Q061 98-50 50th Ave DOE 4046834 4018910032 237892 FY19

Q177 within (Q177, Q979) 56-37 188th St DOE 4128231 4056740002 69680 FY19

Q811 61-25 Marathon Pkwy DOE 4173060 4083610001 70925 FY19

Q166 33-09 35th Ave DOE 4008220 4006100001 126125 FY19

Q139 93-06 63rd Dr DOE 4072457 4030950050 80500 FY19

Confidential Location Confidential Address DHS 1004651 1003870049 50478 FY19

Morrisania Health Ctr 1309 Fulton Ave DOHMH 2009620 2029250080 51434 FY19

K235 within (K235, K835, 
K980) 525 Lenox Rd DOE 3107846 3048440001 125583 FY19

Q042 488 Beach 66th St DOE 4302817 4160390014 145200 FY19

Q043 within (Q043, Q920) 160 Beach 29th St DOE 4467711 4158200001 167480 FY19

Q085 23-70 31st St DOE 4017485 4008420031 70800 FY19

K239 2401 Neptune Ave DOE 3188221 3069650140 186000 FY19

K136 1664 Benson Ave DOE 3167623 3063990026 144000 FY19

City Planning Building 22 Reade St DCAS 1078613 1001540023 99000 FY19

Tremont Health Center 1826 Arthur Ave DOHMH 2009891 2029450018 50216 FY19
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K054 195 Sanford St DOE 3049020 3017650015 96000 FY19

X843 2641 Grand Concourse DOE 2013830 2031680027 74480 FY19

K100 2951 West 3rd St DOE 3196595 3072810001 93600 FY19

X154 333 East 135th St DOE 2097030 2022980001 105725 FY19

K169 4305 7th Ave DOE 3011002 3007320001 123600 FY19

K163 1664 Benson Ave DOE 3167623 3063990026 66000 FY19

K154 1625 11th Ave DOE 3121871 3052570001 52800 FY19

K284 220 Watkins St DOE 3081460 3035440135 110400 FY19

K304 280 Hart St DOE 3049420 3017730014 109200 FY19

(Q174, Q935) Campus: Q174 
(LL84) 65-10 Dieterle Crescent DOE 4073904 4031340024 85200 FY19

K270 (LL84) 241 Emerson Pl DOE 3331567 3019230001 86400 FY19

K845 330 18th St DOE 3331274 3008800001 102125 FY19

K088 (LL84) 544 7th Ave DOE 3331276 3008800001 170400 FY19

K166 (LL84) 800 Van Siclen Ave DOE 3097675 3043490050 171600 FY19

K281 (LL84) 8787 24th Ave DOE 3186626 3068910001 183600 FY19

K271 (LL84) 1137 Herkimer St DOE 3042157 3015500001 228000 FY19
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(K209, K941) Campus: K209 
(LL84) 2609 East 7th St DOE 3196224 3072440001 82800 FY19

Q184 163-15 21st Rd DOE 4129072 4057560001 68400 FY19

Confidential Location Confidential Address DHS 2027459 3036990001         55,976 FY18

Confidential Location Confidential Address DHS 2094549 3014720001         60,000 FY18

NYPD Precinct 24th 151 West 100th St NYPD 2025622 1018550005         74,000 FY18

K229 1400 Benson Ave DOE 2028640 3063910024       109,817 FY18

M090 21 Jumel Pl DOE 2007603 1021120058       193,375 FY18

Confidential Location Confidential Address DHS 2086808 1017450005         65,510 FY18

X279 2100 Walton Ave DOE 2094729 2031780014         93,516 FY18

X009 and X930 250 East 183rd St DOE 2074045 2031500010       185,360 FY18

M173 306 Fort Washington Ave DOE 2094734 1021420154       135,965 FY18

Confidential Location Confidential Address DHS 2046140 3016490001       235,200 FY18

Q214 31-15 140th St DOE 2097990 4044130020         72,080 FY18

K158 400 Ashford St DOE 2009540 3040150001       100,880 FY18

M183 419 East 66th St DOE 2021923 1014610007         65,287 FY18

M003 490 Hudson St DOE 2051571 1005850041       121,280 FY18

K540 and K541 and K722 50 Ave X DOE 1005645 3071850020       367,395 FY18
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M465, M466, and M965 549 Audubon Ave DOE 2088552 1021600018       337,260 FY18

K180 5601 16th Ave DOE 1055911 3054920001       130,975 FY18

K149 700 Sutter Ave DOE 4438731 3037740016       111,660 FY18

K241 and K840 976 President St DOE 2021972 3011880001         88,400 FY18

K145 100 Noll St DOE 3048352 3031530011       120,100 FY18

K286 2525 Haring St DOE 1063947 3074470001         88,900 FY18

K515 6565 Flatlands Ave DOE 1051497 3079980005       436,250 FY18

Q049 79-15 Penelope Ave DOE 1055111 4029900045         86,100 FY18

M131 100 Hester St DOE 3095254 1003010003       207,109 FY18

M063 121 East 3rd St DOE 4004419 1004310014       102,080 FY18

M234 292 Greenwich St DOE 3182721 1001420001         84,903 FY18

K093 31 New York Ave DOE 1062636 3018680007         92,480 FY18

K147 325 Bushwick Ave DOE 2062883 3030910001       170,575 FY18

X041 3352 Olinville Ave DOE 4031853 2046240015         85,280 FY18

K380 370 Marcy Ave DOE 1081842 3022360009       155,529 FY18

K041 411 Thatford Ave DOE 2090448 3036040001       109,325 FY18

Q721 41-15 104th St DOE 1062792 4019850001       151,375 FY18



DCAS Report Page 49

Facility Name Address Agency BIN BBL
Gross 
Square 
Footage

Fiscal 
Year of 
Submission 
of EER to 
DOB

M006 45 East 81st St DOE 4014094 1014930021         91,300 FY18

Q237 46-21 Colden St DOE 4149078 4051470001       184,975 FY18

Q102 55-24 Van Horn St DOE 2049999 4028790031       133,720 FY18

K275 985 Rockaway Ave DOE 1083359 3036360007       190,975 FY18

X420, X421, and X423 1300 Boynton Ave DOE 2054933 2038640001       304,975 FY18

X109 and X899 1771 Popham Ave DOE 3031050 2028770393         99,512 FY18

X205 2475 Southern Blvd DOE 5106483 2031150021         66,080 FY18

X405 and X406 3000 East Tremont Ave DOE 5037541 2053680001       418,550 FY18

X037 360 West 230th St DOE 5128148 2057160725         68,050 FY18

115 Chrystie Street Office 
Building 115 Chrystie St DCAS 5131697 1004230022         55,000 FY18

Confidential Location Confidential Address DHS 5007417 2037520013         60,000 FY18

M506 140 West 102nd St DOE 1001394 1018550009       102,100 FY18

Queens Family Court 151-02 Jamaica Ave DCAS 1001670 4100930001       291,000 FY18

X107 1695 Seward Ave DOE 1079146 2035910050         88,925 FY18

K148 185 Ellery St DOE 2004496 3017260014       108,125 FY18

M132 185 Wadsworth Ave DOE 2102353 1021650026         97,300 FY18

M171 19 East 103rd St DOE 4211112 1016090007       114,100 FY18
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Q111 37-15 13th St DOE 3000256 4003630001       104,500 FY18

K425 within (K425,K426) 3787 Bedford Ave DOE 3002558 3067880001       306,175 FY18

M164 401 West 164th St DOE 3338306 1021110024         96,100 FY18

X103 within (X103,X923) 4125 Carpenter Ave DOE 4082076 2048230001       103,280 FY18

M008 465 West 167th St DOE 2011995 1021120001         90,100 FY18

M004 500 West 160th St DOE 3115866 1021180022         84,100 FY18

Q151 within (Q151,Q925) 50-05 31st Ave DOE 2003811 4007520001         93,480 FY18

Q216 64-20 175th St DOE 4148003 4069030001       151,325 FY18

X096 within (X096,X912) 650 Waring Ave DOE 3044657 2043410013         96,525 FY18

Confidential Location Confidential Address DHS 3153416 1001110150       115,659 FY18

X076 within (X076,X926) 900 Adee Ave DOE 3098664 2045520010         79,300 FY18

K289 900 St Marks Ave DOE 3082726 3012290028       111,725 FY18

R450 within 
(R450,R451,R814) 105 Hamilton Ave DOE 4076870 5000220001       250,100 FY18

R069 144 Keating Pl DOE 2098380 5023660073       116,125 FY18

R056 250 Kramer Ave DOE 3021057 5070440001       114,125 FY18

R006 555 Page Ave DOE 3196558 5077600001       116,525 FY18

Confidential Location Confidential Address DHS 1003998 2025670013         72,000 FY18
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K165 76 Lott Ave DOE 1055890 3036220023         74,480 FY18

Q144 93-02 69th Ave DOE 1079053 4032120001         80,480 FY18

X034 770 Grote St DOE 1064871 2031000014       117,400 FY18

K051 350 5th Ave DOE 1055908 3009810111       135,725 FY18

K090 2840 West 12th St DOE 1054159 3072660040         88,880 FY18

M061 610 East 12th St DOE 2000114 1003940012         90,080 FY18

M098 within (M098, M845) 512 West 212st St DOE 2004302 1022290012       115,375 FY18

M163 within (M163, M919) 163 West 97th St DOE 2008098 1018520099         85,750 FY18

M911 22 East 128th St DOE 1052999 1017520059         52,880 FY18

X027 519 St. Ann's Ave DOE 2000077 2022740023         86,500 FY18

X063 within (X063, X862) 1260 Franklin Ave DOE 2000308 2026150014       101,669 FY18

X064 within (X064, X924) 1425 Walton Ave DOE 2002299 2028430040         96,700 FY18

M146 421 East 106th St DOE 1052999 1017000001       109,300 FY18

X030 510 East 141st St DOE 1048043 2022670015       100,900 FY18

X040 468 East 140th St DOE 2045344 2022840034       108,000 FY18

X053 within (X053, X851, 
X874) 360 East 168th St DOE 3001540 2024350075       103,300 FY18
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M149 within (M149, M207) 34 West 118th St DOE 3124109 1016010001       151,425 FY18

M169 110 East 88th St DOE 3244470 1015167502         74,480 FY18

X083 950 Rhinelander Ave DOE 4156949 2041250001         96,100 FY18

K008 37 Hicks St DOE 4270056 3002110001         72,000 FY18

K230 1 Albermarle Rd DOE 4091737 3053230032         87,440 FY18

Q031 211-45 46th Rd DOE 4178127 4073160018         68,460 FY18

Q080 171-05 137th Ave DOE 4134525 4124950166       100,900 FY18

Q087 67-54 80th St DOE 5065016 4037820027         83,513 FY18

Q115 80-51 261st St DOE 3203132 4087170001         85,280 FY18

Q159 205-01 33rd Ave DOE 4099925 4060380013         75,700 FY18

R053 330 Durant Ave DOE 4240503 5051060001         80,500 FY18

Q029 within (Q029, Q952) 125-10 23rd Ave DOE 4153296 4042290014         98,342 FY18

Q034 within (Q034, Q834) 104-12 Springfield Blvd DOE 5004877 4111510081         72,260 FY18

Q026 195-02 69th Ave DOE 3185973 4071170421       103,300 FY18

R018 221 Broadway DOE 4437311 5001760010       104,525 FY18

K101 2360 Benson Ave DOE 2097114 3068750032         80,400 FY18

Q014 107-01 Otis Ave DOE 1082757 4019540037       142,925 FY18
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Bronx County Hall of Justice 265 East 161st St DCAS 1059407 2024440001       775,000 FY18

Home Life Building 253 Broadway DCAS 3392969 1001347501       272,616 FY18

M129 425 West 130th St DOE 3026581 1019570010       102,125 FY18

Confidential Location Confidential Address DHS 3246958 3011020012       109,556 FY18

K043 1401 Emmons Ave DOE 3341513 3087670026       170,400 FY18

Q032 171-11 35th Ave DOE 4118954 4052560001         85,200 FY18

M117 240 East 109th St DOE 1052433 1016560100       192,175 FY18

Q010 45-11 31st Ave DOE 4012664 4007140001       111,680 FY18

X032 690 East 183rd St DOE 2012409 2030850001         98,400 FY18

Q022 153-33 Sanford Ave DOE 4438184 4053280001         75,600 FY18

X143 120 West 231st St DOE 2015547 2032530141       159,775 FY18

Q136 201-15 115th Ave DOE 4236757 4110180021         85,300 FY18

M124 40 Division St DOE 1075787 1002890001       111,725 FY18

X073 and X873 1020 Anderson Avenue DOE 1009872 2025040082 90,280 FY17

Confidential Location Confidential Address DHS 3194998 2027610043 64,315 FY17

M081 212 West 120th Street DOE 1006546 1019250019 110,480 FY17

X306 40 West Tremont Avenue DOE 1076751 2028620014 202,975 FY17
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Transportation Repair Shop 48-67 34th Street, LIC FDNY 3130809 4002540001 92,800 FY17

Confidential Location Confidential Address DHS 3084348 1004580011 55,000 FY17

K660 145 Pennsylvania Avenue DOE 3378160 3037040001 180,175 FY17

K190 590 Sheffield Avenue DOE 3071915 3038380018 93,660 FY17

K224 755 Wortman Avenue DOE 3083660 3045300001 126,100 FY17

R043 100 Essex Drive DOE 3113780 5024500320 194,208 FY17

Q040 and Q988 109-20 Union Hall Street DOE 3386003 4121510001 126,525 FY17

X047 1794 East 172nd Street DOE 3127692 2037860016 100,925 FY17

X102 1827 Archer Street DOE 3028281 2039210030 163,325 FY17

X028 and X928 1861 Anthony Avenue DOE 3085491 2028040031 94,980 FY17

X046 and X846 279 East 196th Street DOE 3259250 2032950001 103,300 FY17

X008 and X808 3010 Briggs Avenue DOE 3224139 2032990060 92,480 FY17

X071 and X948 3040 Roberts Avenue DOE 3205780 2041710001 135,125 FY17

X058 459 East 176th Street DOE 3098980 2029090032 74,480 FY17

X182 601 Newman Avenue DOE 4069253 2035640001 102,175 FY17

X089 and X919 980 Mace Avenue DOE 3045047 2044440016 117,680 FY17

M113 240 West 113th St DOE 4037370 1018280015 105,100 FY17
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K214 within (K214,K949) 2944 Pitkin Ave DOE 5149609 3042430001 102,033 FY17

Q012 42-00 72nd St DOE 1082489 4013490028 116,105 FY17

Confidential Location Confidential Address DHS 4263341 2028650049 68,185 FY17

R045 58 Lawrence Ave DOE 1005760 5002760007 87,680 FY17

Tweed Courthouse 52 Chambers St DCAS 1001533 1001220001 170,131 FY17

X120 890 Cauldwell Ave DOE 3053993 2026310048 138,175 FY17

X118 (0200016) 577 East 179th St DOE 3071418 2030690001 115,375 FY17

K092 601 Parkside Ave DOE 2056898 3050490055 134,500 FY17

K324 800 Gates Ave DOE 3061235 3016360001 205,375 FY17

K202 within (K202,K958) 982 Hegeman Ave DOE 3082389 3044770001 135,975 FY17

M042 71 Hester St DOE 4048820 1003090001 74,080 FY17

M036 123 Morningside Dr DOE 1046668 1018500002 85,280 FY17

K253 within (K253, K964) 601 Ocean View Ave DOE 4116436 3086660610 83,000 FY17

K254 1801 Ave Y DOE 1032754 3074200026 73,200 FY17

345 Adams St, Brooklyn 345 Adams St DCAS 4437597 3001407503 327,530 FY17

Abe Stark Ice Rink Coney Island Boardwalk and 
West 19th St DPR 3082940 3070730101 51,900 FY17

K152 725 East 23rd Street DOE 1076741 3075510026 197,100 FY16
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Confidential Location Confidential Address DHS 1076434 2024250020 174,600 FY16

X015 2195 Andrews Avenue DOE 2103867 2032240009 162,125 FY16

K309 794 Monroe Street DOE 1058447 3016430036 106,860 FY16

Manhattan Municipal Building 1 Centre St DCAS 2096013 1001210001 1,070,800 FY16

Manhattan Surrogate's Court 31 Chambers St DCAS 2013561 1001530024 212,500 FY16

Q131 within (Q131,Q911) 170-45 84th Ave DOE 1063503 4098750001 73,232 FY16

Q081 559 Cypress Ave DOE 3045367 4034370001 69,000 FY16

Q154 75-02 162nd St DOE 4100846 4068340001 91,260 FY16

Confidential Location Confidential Address DHS 2098721 3028850001 97,780 FY16

Brooklyn Borough Hall 209 Joralemon St DCAS 3089176 3001390001 50,000 FY16

Brooklyn Municipal Building 210 Joralemon St DCAS 1045569 3002660030 468,000 FY16

M841 466 West End Avenue DOE 4003451 1012300001 64,880 FY16

K185 8601 Ridge Blvd DOE 2003496 3060430001 64,880 FY15

K269 1957 Nostrand Avenue DOE 3083637 3049940023 97,300 FY15

K022 442 St. Marks Avenue DOE 3319475 3011480050 105,925 FY15

K902 62 Park Place DOE 2006338 3009410050 92,480 FY15

Q089 85-28 Britton Avenue DOE 1055910 4015140001 82,288 FY15
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K849 and K839 4001 18th Avenue DOE 3167212 3054160048 57,180 FY15

SI 3 District Garage; RBS Muldoon Ave, entrance to 
Fresh Kills DSNY 5066295 5026850100 59,798 FY14

R008 100 Lindenwood Rd DOE 3000534 5052210001 60,000 FY14

Brooklyn Central Court 120 Schermerhorn St DCAS 4052812 3001690017 264,000 FY14

Queens Borough Hall 120-55 Queens Blvd DCAS 5107580 4022740002 261,000 FY14

122nd Police Precinct 2320 Hylan Blvd NYPD 1001388 5039060001 51,439 FY14

Murray Bergtraum High School 411 Pearl St DOE 2003692 1001130100 305,000 FY14

St. Mary's Recreational Center 450 St Anns Ave DPR 1012267 2025570001 56,125 FY14

26th Repair Shop 640 West 26th St DSNY 1079143 1006700050 205,000 FY14

Confidential Location Confidential Address NYPD 1001289 1001190001 751,908 FY14

100 Gold St.  100 Gold St DCAS 4022499 1000940025 594,000 FY14

Woodside Inspection Facility 24-55 Brooklyn-Queens 
Expwy TLC 1020610 4010160045 51,979 FY14

Public Health Lab 455 1st Ave DOHMH 1034194 1009320017 260,308 FY14

Humanities & Social Sciences 
Library 476 5th Ave NYPL 1087614 1012570001 600,000 FY14

Confidential Location Confidential Address DOT 1079000 1021340218 94,200 FY14

Manhattan Criminal Court 100 Centre St DCAS 3029665 1001670001 795,700 FY14
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Brooklyn Public Library 10 Grand Army Plz BPL 1054888 301183002 350,000 FY14

East Harlem Multi Service 
Center 413 East 120th St HRA 4268835 1018080008 93,441 FY14

Roy Wilkins Recreation Center Baisley Blvd & Merrick Blvd DPR 2012957 4124060180 60,000 FY14

X129 2055 Mapes Ave DOE 3001939 2031090001 148,475 FY14

Brooklyn Heights Branch  280 Cadman Plz West BPL 2020580 3002390016 62,917 FY14

X174 456 White Plains Rd DOE 2116158 2034780018 202,880 FY14

Co-op City (X153, 178, 180, 
181 & 455) 650-850 Baychester Ave DOE 2002869 2051410150 1,190,650 FY14

Mario Merola Bldg /County 
Court 851 Grand Concourse DCAS 1089646 2024680001 555,859 FY14

Confidential Location Confidential Address DPR 4206522 1018190203 59,664 FY14

Queens Criminal Court 125-01 Queens Blvd DCAS 3080067 4096530001 648,000 FY14

Bushwick Multi Service Center 1420 Bushwick Ave HRA 4114657 3034440022 52,000 FY14

Q020 142-30 Barclay Ave DOE 1009757 4050470001 156,175 FY14

M721 250 West Houston St DOE 1030351 1005810054 133,325 FY14

M199 270 West 70th St DOE 2113630 1011580040 105,700 FY14

X054 2703 Webster Ave DOE 3000257 2032780014 98,980 FY14

Brooklyn Supreme Court 292-360 Adams St DCAS 3088357 3001390020 823,584 FY14
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K302 350 Lindwood St DOE 3067788 3039690001 209,275 FY14

K126 424 Leonard St DOE 4052874 3027120001 160,925 FY14

Q125 46-02 47TH Ave DOE 3332507 4022840006 164,683 FY14

K067 51 Saint Edwards St DOE 3085070 3020390002 138,125 FY14

K013 557 Pennsylvania Ave DOE 4139491 3038230001 64,925 FY14

Q120 58-01 136th St DOE 1084848 4063730001 111,725 FY14

M217 645 Main St DOE 3102005 1013730001 115,085 FY14

K135 686 Linden Blvd  DOE 5113169 3046730001 72,280 FY14

R080 715 Ocean Ter DOE 3028204 5006830001 299,200 FY14

K009 80 Underhill Ave DOE 4042496 3011450026 139,375 FY14

Q092 99-01 34 Avenue DOE 3061328 4017140018 98,130 FY14

K318 101 Walton Street DOE 2025717 3022460001 181,375 FY14

X125 1111 Pugsley Avenue DOE 2060191 2037900040 175,325 FY14

X078 1400 Needham Avenue DOE 4448708 2047190001 109,280 FY14

Q219 144-39 Gravett Road DOE 4108665 4065070001 115,450 FY14

Q021 147-36 26th Avenue DOE 2041247 4048030001 125,260 FY14

X127 1560 Purdy Avenue DOE 3000158 2039480055 153,725 FY14
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K307 209 York Street DOE 4003259 3000560007 111,744 FY14

Q600 37-02 47th Avenue DOE 2065992 4002280020 195,785 FY14

X111 3740 Baychester Avenue DOE 2066190 2049160001 105,775 FY14

X142 3750 Baychester Avenue DOE 2067852 2049350001 164,751 FY14

X068 4011 Monticello Avenue DOE 3136085 2049860081 94,860 FY14

K131 4305 Fort Hamilton Parkway DOE 1059409 3056030001 103,354 FY14

M540 443 West 135 Street DOE 1063228 1019570078 163,000 FY14

M115 586 West 117th Street DOE 3002557 1021330040 124,900 FY14

K801 65 Court Street DOE 3048517 3002660020 342,200 FY14

K033 70 Thompkins Avenue DOE 1034190 3017430018 175,300 FY14

M075 735 West End Avenue  DOE 4212425 1012530065 110,575 FY14

Q238 88-15 182nd Street DOE 2103869 4099190006 240,055 FY14

X131 885 Bolton Avenue DOE 2005616 2036440001 184,975 FY14

X039 965 Longwood Avenue DOE 3327776 2027100001 102,100 FY14

K181 1023 New York Avenue DOE 3245498 3049040010 153,725 FY14

K225 1075 Ocean View Avenue DOE 1004070 3087120056 102,000 FY14

M022 111 Columbia Street DOE 3075413 1003350001 151,000 FY14
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K383 1300 Greene Avenue DOE 2088263 3032980001 211,375 FY14

X104 1449 Shakespeare Avenue DOE 1004323 2028730027 124,900 FY14

M025 145 Stanton Street DOE 3232559 1003540080 160,000 FY14

K115 1500 East 92 Street DOE 2065991 3082560001 123,000 FY14

X112 1925 Schieffelin Ave DOE 2012359 2049050500 85,325 FY14

X057 2111 Crotona Avenue DOE 1014174 2030810026 91,280 FY14

M600 225 West 24th Street DOE 1081042 1007740019 363,130 FY14

M084 32 West 92 Street DOE 3095977 1012050006 104,525 FY14

K218 370 Fountain Avenue DOE 1052998 3042780001 181,325 FY14

M099 410 East 100th Street DOE 3012824 1016930001 115,000 FY14

K220 4812 9th Avenue DOE 1059723 3007780023 109,000 FY14

M043 509 West 129th Street DOE 3016509 1019840033 135,000 FY14

K010 511 7th Avenue DOE 3330794 3008690001 77,000 FY14

K138 760 Prospect Place DOE 5027641 3012330026 164,525 FY14

R044 80 Maple Parkway DOE 3043248 5012180001 116,500 FY14

K081 990 Dekalb Avenue DOE 3252759 3016020019 130,925 FY14

Cioffe Borough Repair Shop 106-01 Ave D DSNY 2101266 3038710001 75,000 FY14
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Bronx Housing Court 1118 Grand Concourse DCAS 1088394 2024620039 99,000 FY14

Manhattan House of Detention 125 White St DOC 5000085 1001670001 514,000 FY14

Mark A. Constantino Judicial 
Ctr 130 Stuyvesant DCAS 3378180 5000080070 150,300 FY14

Brooklyn W11G 1824 Shore Parkway DSNY 2009911 3069430002 75,000 FY14

Bronx Bergen Building 1932 Arthur Ave DCAS 2099027 2029470018 90,000 FY14

Bronx Concourse Plaza 198 East 161 Street DCAS 3083636 2024430094 231,190 FY14

Confidential Location Confidential Address NYPD 3000252 3036980032 60,000 FY14

84th Precinct & Engine Co 207 301 Gold St NYPD 1012811 3001340006 50,000 FY14

Chelsea Recreational Center 430 West 25th Street DPR 4462505 1007220057 83,940 FY14

Queens West 2,3,4,6 District 
Garage; CRS 52-35 58th Street DSNY 4054276 4023610268 550,000 FY14

Confidential Location Confidential Address NYPD 3085992 4023610150 75,400 FY14

Brownsville Rec. Ctr 598 Christopher Ave DPR 2096863 3038680002 72,000 FY14

George R. Vierno Center 
(GRVC) Riker's Island DOC 5141714 2026050040 458,000 FY14

Otis Bantun Correctional 
Center (OBCC) Riker's Island DOC 2109474 2026050040 344,632 FY14

Staten Island Borough Hall 10 Richmond Ter DCAS 5000063 5000070001 81,538 FY14

Manhattan Civil Court 111 Centre St DCAS 1001833 1001690010 467,000 FY14
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Confidential Location Confidential Address DHS 2004260 2026130001 97,000 FY14

Health Building 125 Worth St DCAS 1001831 1001680032 406,109 FY14

Confidential Location Confidential Address DHS 3029748 3011990015 164,320 FY14

Excelsior Building 137 Centre St DCAS 1002358 1001970017 59,000 FY14

Office of Emergency 
Management Headquarters 165 Cadman Plz East DCAS 3000172 4000850006 66,245 FY14

Bronx Family & Criminal Court 215 East 161st St DCAS 2002704 2024540001 490,000 FY14

Confidential Location Confidential Address DHS 1063381 1021380079 88,519 FY14

Long Island City Courthouse 25-10 Court Sq DCAS 4000698 4000830001 59,300 FY14

Confidential Location Confidential Address DHS 1056586 1018760020 102,275 FY14

Sun Building 280 Broadway DCAS 1079215 1001531002 242,062 FY14

NYPD Precinct 67th 2820 Snyder Ave NYPD 3117400 3051110024 53,976 FY14

Confidential Location Confidential Address DHS 2091301 2025720006 72,000 FY14

Confidential Location Confidential Address DHS 1087298 1009620097 277,076 FY14

Manhattan Supreme Court 60 Centre St DCAS 1085748 1001600021 322,300 FY14

Manhattan Family Court 60 Lafayette St DCAS 1001842 1001710031 491,000 FY14

Louis J. Lefkowitz Building 80 Centre St DCAS 1001830 1001660027 472,500 FY14

Queens Supreme Court 88-11 Sutphin Blvd DCAS 4207071 4096910001 308,200 FY14
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Queens Civil Court 89-17 Sutphin Blvd DCAS 4448759 4096800001 320,535 FY14

Confidential Location Confidential Address DOC 2000000 1001190001 310,000 FY14

Eric M. Taylor Center (EMTC) 10-10Hazen St DOC 2116651 2026050040 484,407 FY14

Queens 7/11 District Garage 
Annex 120-15 31st Ave DSNY 4570021 4043460075 101,930 FY14

NYPD Precinct 73rd 1470 East New York Ave NYPD 3080735 3034970002 50,020 FY14

George Motchan Det. Ctr 
(GMDC) 15-15 Hazen St DOC 2097042 2026050040 533,491 FY14

Rose M. Singer (RMSC) 19-19 Hazen St DOC 2109477 2026050040 291,000 FY14

Brooklyn North 1, 4 District 
Garage 157-175 Varick St DSNY 3400387 3029620005 79,305 FY14

Bronx 12 District Garage 1643 East 233rd St DSNY 2090261 2049740028 117,344 FY14

Confidential Location Confidential Address DPR 2101004 2043330001 70,000 FY14

Confidential Location Confidential Address DPR 1085696 2043330001 56,000 FY14

Confidential Location Confidential Address DHS 4000526 4000680002 55,000 FY14

Police Academy/13th Precinct 230 East 21st St NYPD 1019613 1009010006 296,405 FY14

 Manhattan Appellate Court 27 Madison Ave DCAS 1016743 1008550001 54,300 FY14

NYPD Precinct 81st 30 Ralph Ave NYPD 3044596 3016330039 58,745 FY14

NYPD Precinct 48th 450 Cross Bronx Expwy NYPD 2009509 2029070010 59,328 FY14
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Maspeth Central Shops 58-50 57th Rd DOT 4059838 4026750015 117,000 FY14

Confidential Location Confidential Address DHS 4314908 4096620020 50,000 FY14

NYPD Precinct 72nd 830 4th Ave NYPD 3009843 3006680029 53,600 FY14

Confidential Location Confidential Address DSNY 1078939 1002410013 55,330 FY14

Fort Totten Various - See FDNY sheet FDNY 4453946 4059170001 421,996 FY14

Fire Academy - Randalls Various - See FDNY sheet FDNY 1088007 1018190015 241,200 FY14

M054 103 W 107th St DOE 1055990 1018620011 137,000 FY14

K251 1037 E 54 St DOE 3214729 3077580001 91,280 FY14

K279 1070 East 104 St DOE 3326733 3082300001 124,925 FY14

K276 1070 East 83rd DOE 3225637 3080340001 282,180 FY14

K191 1600 Park Place DOE 3036635 3013750012 92,480 FY14

K321 180 7th Ave DOE 3337516 3009710028 109,444 FY14

M019 185 1st Ave DOE 1006478 1004530034 84,125 FY14

Q225 190 Beach 110th St DOE 4303853 4161810001 84,100 FY14

M661 240 2nd Ave DOE 1020416 1009210064 55,260 FY14

X135 2441 Wallace Ave DOE 2051313 2044320001 163,300 FY14

K650 257 N 6th St DOE 3062135 3023300011 224,525 FY14
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X101 2750 Lafayette Ave DOE 2080231 2055470001 182,525 FY14

X121 2750 Throop Ave DOE 2054253 2045260001 111,700 FY14

K329 2929 West 30th St DOE 3189517 3070510001 122,225 FY14

R052 450 Buel Ave DOE 5053746 5037050001 85,699 FY14

M028 475 West 155th St DOE 1076739 1021070026 122,525 FY14

K287 50 Navy St DOE 3000203 3001110001 98,725 FY14

Q011 54-25 Skillman Ave DOE 4552510 4012390001 101,260 FY14

R031 55 Layton Ave DOE 5001150 5000490182 92,600 FY14

Q205 75-25 Bell Blvd DOE 4164007 4077530001 120,648 FY14

Q191 85-15 258 St DOE 4180083 4088010014 82,620 FY14

Confidential Location Confidential Address DHS 2003051 2025270014 99,975 FY14
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Building Name Measure Measure Description
Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

(K128, K721) Campus: K128 
(LL84) RCM 1 RCM 1 Retune and Repair Boilers #3 & #4 $10,648.00 $0.00

(K128, K721) Campus: K128 
(LL84) RCM 2 RCM 2 Replace Failed TSTATS $963.38 $40,747.82

(K128, K721) Campus: K128 
(LL84) RCM 3 RCM 3 Replace Playroom  HV Unit Rusted OAD $4,312.44 $677.09

(K128, K721) Campus: K128 
(LL84) RCM 4 RCM 4 Replace Gas Fired DHWH Fan Motor $2,552.00 $0.00

(K128, K721) Campus: K128 
(LL84) RCM 5 RCM 5 Repair / Replace Controls for Boilers 1 & 2 $4,962.00 $0.00

(K128, K721) Campus: K128 
(LL84) RCM 6 RCM 6 Repair Steam Leak $1,174.00 $507.90

(K261, K982) Campus: K261 RCM 1 RCM 1 Repair Steam Leaks $201.80 $775.89

(K261, K982) Campus: K261 RCM 2 RCM 2 Insulate Piping $289.74 $349.93

(K261, K982) Campus: K261 RCM 3 RCM 3 Replace Steam Controllers and Control 
Valves $36,617.47 $33,044.06

(K261, K982) Campus: K261 RCM 4 RCM 4 Clean and Tune Boiler - B1, B2 $11,000.00 $1,700.00

(K261, K982) Campus: K261 RCM 5 RCM 5 Replace All Thermostatic Steam Traps $57,750.00 $65,004.38

(K261, K982) Campus: K261 RCM 6 RCM 6 Install Weatherstripping $4,362.34 $1,681.64

(K261, K982) Campus: K261 RCM 7 RCM 7 Repair DHW Leaks $408.88 $0.00

(K261, K982) Campus: K261 RCM 8 RCM 8 Repair Condensate Leaks $2,609.94 $11,068.92

Note: Measures showing $0 were completed by the agency in-house staff at no cost to DCAS.



DCAS Report Page 68

Building Name Measure Measure Description
Estimated 
Installation 
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Actual Cost 
Incurred by 
DCAS12 

(K261, K982) Campus: K261 RCM 9 RCM 9 Clean Coils $756.25 $7,584.55

(K272, K922) Campus: K272 
(LL84) RCM 1 RCM 1 Repair Pneumatic Controls $2,600.00 $7,976.98

(K272, K922) Campus: K272 
(LL84) RCM 2 RCM 2 Replace Failed Steam Traps $5,400.00 $4,601.42

(K272, K922) Campus: K272 
(LL84) RCM 3 RCM 3 Boiler/Burner Cleaning and Tuning $9,000.00 $1,422.56

(K272, K922) Campus: K272 
(LL84) RCM 4 RCM 4 RTU Control Repair $1,600.00 $452.78

(K272, K922) Campus: K272 
(LL84) RCM 5 RCM 5 Boiler Plant Repairs $5,540.00 $0.00

(K272, K922) Campus: K272 
(LL84) RCM 6 RCM 6 Ventilation Equipment Repairs $13,990.00 $5,703.26

(K272, K922) Campus: K272 
(LL84) RCM 7 RCM 7 Insulate Exposed Condensate Pipes $920.00 $1,595.10

(K272, K922) Campus: K272 
(LL84) RCM 8 RCM 8 Domestic Hot Water Control Repair $1,000.00 $0.00

(K290, K948) Campus: K290 
(LL84) RCM 1 RCM 1 Lighting System Repairs $7,250.00 $882.25

(K290, K948) Campus: K290 
(LL84) RCM 2 RCM 2 Boiler Plant Repairs $1,300.00 $0.00

(K290, K948) Campus: K290 
(LL84) RCM 3 RCM 3 HVAC System Repairs $7,200.00 $5,052.73

(K290, K948) Campus: K290 
(LL84) RCM 4 RCM 4 Boiler/Burner Cleaning and Tuning $7,200.00 $1,500.00

(K290, K948) Campus: K290 
(LL84) RCM 5 RCM 5 Insulate Exposed Condensate Pipes $2,400.00 $2,344.62

(K308, K946) Campus: K308 
(LL84) RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,400.00 $1,700.00
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(K308, K946) Campus: K308 
(LL84) RCM 2 RCM 2 Replace Failed Steam Traps $127,300.00 $0.00

(K308, K946) Campus: K308 
(LL84) RCM 3 RCM 3 Boiler System Repairs $6,400.00 $0.00

(K308, K946) Campus: K308 
(LL84) RCM 4 RCM 4 DHW Heater Cleaning and Tuning $2,100.00 $672.56

(K308, K946) Campus: K308 
(LL84) RCM 5 RCM 5 Ventilation System Cleaning $1,040.00 $1,145.27

(K371, K231) Campus: K371 
(LL84) RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,400.00 $0.00

(K371, K231) Campus: K371 
(LL84) RCM 2 RCM 2 Burner System Repairs $15,500.00 $21,093.75

(K371, K231) Campus: K371 
(LL84) RCM 3 RCM 3 Replace Failed Steam Traps $119,984.00 $109,626.92

(K371, K231) Campus: K371 
(LL84) RCM 4 RCM 4 Repair/Recalibrate Thermostats and 

Control Valves $9,800.00 $19,305.97

(K371, K231) Campus: K371 
(LL84) RCM 5 RCM 5 Replace Damaged or Missing Insulation $5,880.00 $6,677.70

(K371, K231) Campus: K371 
(LL84) RCM 6 RCM 6 Fix Water and Steam Leaks $3,320.00 $3,087.81

(K371, K231) Campus: K371 
(LL84) RCM 7 RCM 7 Filter Replacement and HVAC Unit 

Cleaning $6,000.00 $4,833.08

(K371, K231) Campus: K371 
(LL84) RCM 8 RCM 8 Install Door Sweeps for Exterior Doors $210.00 $377.52

(M010, M200) Campus: M010 RCM 1 RCM 1 Replace failed steam trap $495.00 $0.00

(M010, M200) Campus: M010 RCM 10 RCM 10 Repair pump. Replace seals $749.09 $0.00

(M010, M200) Campus: M010 RCM 2 RCM 2 Unspool Filters $372.68 $0.00
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(M010, M200) Campus: M010 RCM 3 RCM 3 Reestablish pneumatic air to heating coil 
control valve $1,593.00 $96.92

(M010, M200) Campus: M010 RCM 4 RCM 4 Repair or replace damper actuators and 
linkages for HV Units $3,266.00 $10,263.78

(M010, M200) Campus: M010 RCM 5 RCM 5 Insulate Steam and Condensate Piping $5,346.38 $11,953.22

(M010, M200) Campus: M010 RCM 6 RCM 6 Remove board from OA intake louvers. 
Close access door. $186.34 $0.00

(M010, M200) Campus: M010 RCM 7 RCM 7 Repair or replace smoke detector $5,002.43 $18,796.03

(M010, M200) Campus: M010 RCM 8 RCM 8 Replace missing fan belt $216.95 $0.00

(M010, M200) Campus: M010 RCM 9 RCM 9 Repair canvas transition piece $340.74 $597.47

(M185, M208) Campus: M185 
(LL84) RCM 1 RCM 1 Repair Combustion Air Dampers for 

Boilers $20,000.00 $1,871.74

(M185, M208) Campus: M185 
(LL84) RCM 10 RCM 10 Boiler/Burner Cleaning and Tuning $9,200.00 $750.00

(M185, M208) Campus: M185 
(LL84) RCM 11 RCM 11 Replace Timer for Exterior Lights $1,200.00 $0.00

(M185, M208) Campus: M185 
(LL84) RCM 12 RCM 12 Domestic Hot Water System Repairs $3,100.00 $0.00

(M185, M208) Campus: M185 
(LL84) RCM 2 RCM 2 Repair the Opacity Monitor for Boiler 1 $5,000.00 $7,377.70

(M185, M208) Campus: M185 
(LL84) RCM 3 RCM 3 Fix Water Leaks $2,070.00 $42,204.81

(M185, M208) Campus: M185 
(LL84) RCM 4 RCM 4 Replace Failed Steam Traps $141,300.00 $146,473.17

(M185, M208) Campus: M185 
(LL84) RCM 5 RCM 5 Replace Damaged or Missing Insulation $1,260.00 $3,637.15
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(M185, M208) Campus: M185 
(LL84) RCM 6 RCM 6 Ventilation System Cleaning $3,400.00 $949.37

(M185, M208) Campus: M185 
(LL84) RCM 7 RCM 7 Replace Thermostats and Control Valves $30,080.00 $13,135.38

(M185, M208) Campus: M185 
(LL84) RCM 8 RCM 8 H&V Unit Filter Repairs $2,600.00 $6,647.06

(M185, M208) Campus: M185 
(LL84) RCM 9 RCM 9 Repair Heating Controls for HV Units $11,000.00 $1,750.78

(Q079, Q766) Campus: Q079 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $11,100.00 $1,500.00

(Q079, Q766) Campus: Q079 RCM 2 RCM 2 Replace Damaged or Missing Insulation $2,060.00 $2,038.43

(Q079, Q766) Campus: Q079 RCM 3 RCM 3 Replace Failed Steam Traps $88,226.00 $94,338.66

(Q079, Q766) Campus: Q079 RCM 4 RCM 4 Repair Flexible Connections $2,040.00 $1,797.47

(Q079, Q766) Campus: Q079 RCM 5 RCM 5 Fix Water Leaks $1,250.00 $38,296.64

(Q079, Q766) Campus: Q079 RCM 6 RCM 6 Install New Pleated Filters $1,260.00 $0.00

(Q079, Q766) Campus: Q079 RCM 7 RCM 7 Ventilation System Cleaning $5,670.00 $2,505.26

(Q116, Q930) Campus: Q116 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $4,653.35

(Q116, Q930) Campus: Q116 RCM 2 RCM 2 Replace Failed Steam Traps $4,680.00 $5,308.05

(Q116, Q930) Campus: Q116 RCM 3 RCM 3 Replace Damaged or Missing Insulation $2,300.00 $3,009.84

(Q116, Q930) Campus: Q116 RCM 4 RCM 4 Boiler System Repairs $110.00 $287.63

(Q116, Q930) Campus: Q116 RCM 5 RCM 5 Repair the Damaged Flex Connection on 
Return Blower 3A $500.00 $2,344.75

(Q116, Q930) Campus: Q116 RCM 6 RCM 6 Repair Thermostat in Gym Office $60.00 $1,776.08
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(Q217, Q994) Campus: Q217 RCM 1 RCM 1 Repair/Recalibrate Thermostats $730.00 $0.00

(Q217, Q994) Campus: Q217 RCM 10 RCM 10 Replace Damaged or Missing Insulation $900.00 $0.00

(Q217, Q994) Campus: Q217 RCM 11 RCM 11 Install Door Sweeps for Exterior Doors $1,470.00 $11,405.05

(Q217, Q994) Campus: Q217 RCM 2 RCM 2 Boiler System Repairs $200.00 $0.00

(Q217, Q994) Campus: Q217 RCM 3 RCM 3 Repair Outside Air Dampers $3,300.00 $0.00

(Q217, Q994) Campus: Q217 RCM 4 RCM 4 Repair Control Valves $1,260.00 $0.00

(Q217, Q994) Campus: Q217 RCM 5 RCM 5 Rebalance HVAC Systems $2,100.00 $0.00

(Q217, Q994) Campus: Q217 RCM 6 RCM 6 Fix Water Leaks $2,660.00 $0.00

(Q217, Q994) Campus: Q217 RCM 7 RCM 7 Ventilation System Cleaning $3,320.00 $0.00

(Q217, Q994) Campus: Q217 RCM 8 RCM 8 Replace Failed Steam Traps $155,570.00 $0.00

(Q217, Q994) Campus: Q217 RCM 9 RCM 9 Boiler/Burner Cleaning and Tuning $9,000.00 $0.00

(Q485, Q487) Campus: Q485 
(LL84) RCM 1 RCM 1 Retune and Repair Boilers $21,371.00 $1,500.00

(Q485, Q487) Campus: Q485 
(LL84) RCM 2 RCM 2 Boiler Feedwater Issue $1,733.00 $0.00

(Q485, Q487) Campus: Q485 
(LL84) RCM 3 RCM 3 H&V Unit Flex Canvas $866.00 $2,658.28

(Q485, Q487) Campus: Q485 
(LL84) RCM 4 RCM 4 Condensate Receiver Water Leak $40,830.00 $0.00

(R445, R815) Campus: R445 
(LL84) RCM 1 RCM 1 DHW Setpoint Optimization $0.00 $0.00
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(R445, R815) Campus: R445 
(LL84) RCM 10 RCM 10 Filter Replacement $1,080.00 $0.00

(R445, R815) Campus: R445 
(LL84) RCM 11 RCM 11 Sensor Replacement $1,650.00 $0.00

(R445, R815) Campus: R445 
(LL84) RCM 12 RCM 12 Repair OA Damper Operation on AC-B-2 $2,470.00 $1,474.81

(R445, R815) Campus: R445 
(LL84) RCM 13 RCM 13 Chiller 2 Efficiency Improvement $34,860.00 $0.00

(R445, R815) Campus: R445 
(LL84) RCM 14 RCM 14 Boiler Makeup Air Damper Repairs $5,930.00 $0.00

(R445, R815) Campus: R445 
(LL84) RCM 2 RCM 2 Boiler Tuning $13,400.00 $0.00

(R445, R815) Campus: R445 
(LL84) RCM 3 RCM 3 Pump Balancing $18,200.00 $0.00

(R445, R815) Campus: R445 
(LL84) RCM 5 RCM 5 Replace Steam Traps $74,400.00 $114,428.60

(R445, R815) Campus: R445 
(LL84) RCM 4 RCM 4 Install Insulation on Piping >3" $10,000.00 $12,414.98

(R445, R815) Campus: R445 
(LL84) RCM 6 RCM 6 Weather-Stripping $11,190.00 $6,768.93

(R445, R815) Campus: R445 
(LL84) RCM 7 RCM 7 Repair Leaks $14,600.00 $1,256.68

(R445, R815) Campus: R445 
(LL84) RCM 8 RCM 8 HVAC Equipment Operating Condition 

Repairs $35,700.00 $0.00

(R445, R815) Campus: R445 
(LL84) RCM 9 RCM 9 HVAC Equipment Cleaning $5,690.00 $24,548.14

(R840, R819) Campus: R840 
(LL84) RCM 1 RCM 1 Replace pump check valve $4,962.00 $2,392.51



DCAS Report Page 74

Building Name Measure Measure Description
Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

(R840, R819) Campus: R840 
(LL84) RCM 2 RCM 2 Replace duct zone thermometers $679.00 $0.00

(R840, R819) Campus: R840 
(LL84) RCM 3 RCM 3 Restore preheat control to AHUs 1 & 2 $4,146.00 $0.00

(R840, R819) Campus: R840 
(LL84) RCM 4 RCM 4 Restore AHU-1 and 2 damper controls $51,555.00 $0.00

(R840, R819) Campus: R840 
(LL84) RCM 5 RCM 5 Steam piping leaks $1,492.00 $2,952.01

(R840, R819) Campus: R840 
(LL84) RCM 6 RCM 6 Boiler #2 combustion controls $5,324.00 $1,500.00

(R840, R819) Campus: R840 
(LL84) RCM 7 RCM 7 Door Seals $632.00 $0.00

(R840, R819) Campus: R840 
(LL84) RCM 8 RCM 8 Replace Boiler #1 Opacity meter $4,725.00 $0.00

(X067, X967) Campus: X067 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $0.00

(X067, X967) Campus: X067 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $2,400.00 $0.00

(X067, X967) Campus: X067 RCM 3 RCM 3 Replace Failed Steam Traps $2,050.00 $96,771.89

(X067, X967) Campus: X067 RCM 4 RCM 4 Boiler System Repairs $29,090.00 $0.00

(X067, X967) Campus: X067 RCM 5 RCM 5 Domestic Hot Water System Repairs $9,580.00 $6,493.69

(X067, X967) Campus: X067 RCM 6 RCM 6 Clean H&V Unit Pre-heat Coils $1,920.00 $0.00

(X067, X967) Campus: X067 RCM 7 RCM 7 Replace Filters in H&V units $1,890.00 $0.00

(X067, X967) Campus: X067 RCM 8 RCM 8 Repair/Recalibrate Thermostats $2,250.00 $1,643.54

(X067, X967) Campus: X067 RCM 9 RCM 9 Install Insulation on Condensate Piping in 
Cellar $7,000.00 $5,348.54
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(X080, X910) Campus: X080 RCM 1 RCM 1 Replace All Thermostatic Steam Traps $90,950.85 $96,826.53

(X080, X910) Campus: X080 RCM 2 RCM 2 Replace Broken Thermostat $1,487.00 $0.00

(X080, X910) Campus: X080 RCM 3 RCM 3 Replace Control Valves $2,755.00 $81,534.06

(X080, X910) Campus: X080 RCM 4 RCM 4 Retune Boilers $15,972.00 $4,653.35

(X080, X910) Campus: X080 RCM 5 RCM 5 Install Weatherstripping at Doors $690.00 $944.90

(X080, X910) Campus: X080 RCM 6 RCM 6 Condensate Receiver Leak Repair $2,464.00 $0.00

(X175, X906) Campus: X175 
(LL84) RCM 1 RCM 1 Exterior Lighting System Repairs $730.00 $0.00

(X175, X906) Campus: X175 
(LL84) RCM 2 RCM 2 Repair Pneumatic Controls $8,420.00 $3,574.63

(X175, X906) Campus: X175 
(LL84) RCM 3 RCM 3 Replace Failed Steam Traps $59,950.00 $44,422.43

(X175, X906) Campus: X175 
(LL84) RCM 4 RCM 4 Repair Vacuum Condensate Unit $4,940.00 $50,409.77

(X175, X906) Campus: X175 
(LL84) RCM 5 RCM 5 Boiler Plant Repairs $10,150.00 $0.00

(X175, X906) Campus: X175 
(LL84) RCM 6 RCM 6 HVAC System Repairs $12,600.00 $14,957.28

(X175, X906) Campus: X175 
(LL84) RCM 7 RCM 7 Insulate Exposed Condensate Pipes $1,350.00 $9,153.00

(X175, X906) Campus: X175 
(LL84) RCM 8 RCM 8 Replace Damaged DHW Temperature 

Gauge $590.00 $325.08

Jamaica Health Center RCM 1 RCM 1 Tune Steam Boiler 1 $5,060.00 $0.00

Jamaica Health Center RCM 10 RCM 10 Adjust Domestic Hot Water Settings $949.00 $0.00
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Jamaica Health Center RCM 11 RCM 11 Insulate Bare Piping $1,800.00 $0.00

Jamaica Health Center RCM 12 RCM 12 Repair Water Leaks $7,476.00 $0.00

Jamaica Health Center RCM 2 RCM 2 Repair/Replace Failed Steam Traps $3,719.00 $0.00

Jamaica Health Center RCM 3 RCM 3 Reduce Steam Boiler Pressure Set Point $822.00 $0.00

Jamaica Health Center RCM 4 RCM 4 Repair Steam Heat Exchangers $2,277.00 $0.00

Jamaica Health Center RCM 5 RCM 5 Repair Air Handlers and RTUs $2,802.00 $0.00

Jamaica Health Center RCM 6 RCM 6 Perform Airside Balancing $17,078.00 $0.00

Jamaica Health Center RCM 7 RCM 7 Repair BMS $56,166.00 $0.00

Jamaica Health Center RCM 8 RCM 8 Adjust HVAC Set Points, Setbacks, and 
Operating Schedules $1,822.00 $0.00

Jamaica Health Center RCM 9 RCM 9 Tune Domestic Hot Water Heaters $1,252.00 $0.00

K011 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $4,558.90

K011 RCM 2 RCM 2 Boiler System Repairs $3,580.00 $10,297.29

K011 RCM 3 RCM 3 Replace Damaged or Missing Insulation $2,100.00 $8,226.14

K011 RCM 4 RCM 4 Repair Outside Air Dampers $4,500.00 $1,850.81

K011 RCM 5 RCM 5 Replace Failed Steam Traps $106,600.00  $86,083.10,

K011 RCM 6 RCM 6 Ventilation System Cleaning $3,700.00 $9,058.35

K015 RCM 1 RCM 1 Repair Steam Traps $73,304.00 $93,049.43

K015 RCM 2 RCM 2 Retune Boilers $10,648.00 $0.00



DCAS Report Page 77

Building Name Measure Measure Description
Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

K015 RCM 3 RCM 3 Replace failed TSTATS $482.00 $14.33

K019 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $4,438.22

K019 RCM 2 RCM 2 Replace Failed Steam Traps $51,530.00 $63,453.01

K019 RCM 3 RCM 3 Repair Vacuum Condensate System $8,000.00 $0.00

K019 RCM 4 RCM 4 Fix Water Leaks $1,300.00 $2,750.23

K019 RCM 5 RCM 5 Repair Combustion Air Dampers $3,200.00 $0.00

K019 RCM 6 RCM 6 Replace Damaged or Missing Insulation $900.00 $2,134.66

K019 RCM 7 RCM 7 Repair/Recalibrate Thermostats and 
Repair Control Valves $38,840.00 $35,097.64

K019 RCM 8 RCM 8 Boiler System Repairs $1,080.00 $0.00

K019 RCM 9 RCM 9 Exterior Lighting Controls Repairs $980.00 $2,643.79

K026 RCM 1 RCM 1 DHW Heater Cleaning and Tuning $2,400.00 $569.87

K026 RCM 2 RCM 2 Fix Steam Leak at Gymnasium Blower $860.00 $0.00

K026 RCM 3 RCM 3 Replace Damaged or Missing Insulation $1,600.00 $3,607.85

K026 RCM 4 RCM 4 HVAC Repairs $1,600.00 $7,662.63

K026 RCM 5 RCM 5 Clean HV Units Coils $1,600.00 $0.00

K026 RCM 6 RCM 6 Replace Failed Steam Traps $3,550.00 $4,008.36

K027 RCM 1 RCM 1 Tune Boilers $8,800.00 $4,438.22



DCAS Report Page 78

Building Name Measure Measure Description
Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

K027 RCM 2 RCM 2 Replace Steam Traps $91,575.00 $90,124.46

K027 RCM 3 RCM 3 Repair Steam Leaks $1,243.00 $0.00

K027 RCM 4 RCM 4 Install Weather Stripping on Exterior Doors $2,761.00 $3,209.05

K027 RCM 5 RCM 5 Clean interior of HV units $2,236.00 $3,042.94

K027 RCM 6 RCM 6 Replace Flex duct connections $9,141.00 $3,330.55

K027 RCM 7 RCM 7 Repair Assembly AHU actuator & attach 
OA damper $4,544.00 $458.38

K027 RCM 8 RCM 8 Replace T-stats & Radiator valves $5,335.00 $2,773.13

K029 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $4,438.22

K029 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $2,400.00 $554.78

K029 RCM 3 RCM 3 Replace Failed Steam Traps $117,730.00 $168,025.11

K029 RCM 4 RCM 4 Repair Vacuum Condensate System $1,590.00 $1,163.65

K029 RCM 5 RCM 5 Domestic Hot Water System Repairs $3,820.00 $0.00

K029 RCM 6 RCM 6 Repair Steam Leaks $7,500.00 $794.40

K029 RCM 7 RCM 7 Adjust Fan Belt Tension $420.00 $0.00

K031 (LL84) RCM 1 RCM 1 Weather Stripping $400.00 $2,752.11

K031 (LL84) RCM 2 RCM 2 Repair Exterior Lighting Controls $1,200.00 $0.00

K031 (LL84) RCM 3 RCM 3 Boiler Tuning $5,100.00 $1,500.00
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K031 (LL84) RCM 4 RCM 4 Steam Trap Replacement $89,100.00 $100,455.16

K031 (LL84) RCM 5 RCM 5 Repair Water Leak $500.00 $1,148.11

K031 (LL84) RCM 6 RCM 6 Repair HVAC Controls $1,500.00 $3,334.00

K035 (LL84) RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,400.00 $0.00

K035 (LL84) RCM 2 RCM 2 Replace Failed Steam Traps $155,700.00 $0.00

K035 (LL84) RCM 3 RCM 3 DHW Heater Cleaning and Tuning $2,100.00 $672.56

K035 (LL84) RCM 4 RCM 4 Domestic Hot Water System Repairs $1,040.00 $3,616.22

K035 (LL84) RCM 5 RCM 5 Ventilation System Cleaning $520.00 $29,133.38

K035 (LL84) RCM 6 RCM 6 Boiler System Repairs $8,400.00 $32,404.00

K035 (LL84) RCM 7 RCM 7 Repair Damaged Outdoor Air Dampers $5,820.00 $22,803.40

K049 RCM 1 RCM 1 Tune Boilers $13,200.00 $6,032.15

K049 RCM 2 RCM 2 Replace Entire Steam Trap Population $200,365.00 $172,266.30

K049 RCM 3 RCM 3 Replace Radiator Valves $4,165.00 $10,724.20

K049 RCM 4 RCM 4 Install Weather Stripping on Exterior Doors $2,416.00 $3,879.26

K049 RCM 5 RCM 5 Replace missing filters $410.00 $0.00

K049 RCM 6 RCM 6 Clean heating coils $426.00 $3,490.09

K059 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $4,558.90

K059 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $2,400.00 $2,010.71
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K059 RCM 3 RCM 3 Boiler System Repairs $11,200.00 $11,492.89

K059 RCM 4 RCM 4 Replace Failed Steam Traps $106,760.00 $91,013.90

K059 RCM 5 RCM 5 Replace Damaged or Missing Insulation $600.00 $1,168.32

K059 RCM 6 RCM 6 HVAC Repairs $4,760.00 $3,706.67

K059 RCM 7 RCM 7 Ventilation System Cleaning $20,000.00 $3,141.06

K061 RCM 1 RCM 1 Replace Steam Traps $151,755.00 $97,741.08

K061 RCM 16
RCM 16 Replace Pressuretrols and Repair the 
Control Devices and Programming Between the 
Unit and Controller(s)

$4,329.00 $7,626.50

K061 RCM 17 RCM 17 Adjust the Boiler Room's OA Dampers' 
Actuator Parameters $2,155.00 $0.00

K061 RCM 2 RCM 2 Replace Missing Piping Insulation (Diam > 
3 in) $644.00 $529.03

K061 RCM 3 RCM 3 Install Weather Stripping & Door Sweeps $10,514.00 $5,883.77

K061 RCM 4 RCM 4 Repair System Leaks $1,237.00 $5,503.49

K061 RCM 7 
RCM 7 Clean an H&V Unit's OA Damper, Fan 
Section, Ductwork Inlet, and Coil Section, 
including the Coil Surface and Fins

$412.00 $4,918.40

K061 RCM (ADD) Vacuum/Condensate Unit System Repair $0.00 $582.11

K062 RCM 1 RCM 1 Clean Boiler and Tune - B1, B2, B3 $16,500.00 $0.00

K062 RCM 10 RCM 10 Repair Boiler Dampers $4,537.50 $7,128.56

K062 RCM 11 RCM 11 Clean Coils and H&V Unit $6,050.00 $0.00
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K062 RCM 2 RCM 2 Repair Steam Leaks $1,815.63 $0.00

K062 RCM 3 RCM 3 Install Weatherstripping $2,492.77 $1,392.37

K062 RCM 4 RCM 4 Insulate Piping $8,904.16 $0.00

K062 RCM 5 RCM 5 Replace Steam Control Valves and 
Controllers $73,236.79 $0.00

K062 RCM 6 RCM 6 Replace All Steam Traps $170,912.50 $0.00

K062 RCM 7 RCM 7 Repair Condensate Leaks $201.80 $0.00

K062 RCM 8 RCM 8 Change Air Filters $471.03 $0.00

K071 RCM 1 RCM 1 - Repair Control Valves $16,000.00 $6,721.09

K071 RCM 2 RCM 2 - Repair/Recalibrate Thermostats $690.00 $372.22

K071 RCM 3 RCM 3 - Boiler System Repairs $2,800.00 $662.56

K071 RCM 4 RCM 4 - Adjust Ventilation Rates $7,400.00 $8,160.84

K071 RCM 5 RCM 5 - Fix Water Leaks $7,110.00 $10,413.22

K071 RCM 6 RCM 6 - Steam Trap Replacement $128,250.00 $0.00

K071 RCM 7 RCM 7 - Boiler Tuning $7,000.00 $1,500.00

K071 RCM 8 RCM 8 - DHWH Tuning $2,000.00 $1,050.00

K071 RCM 9 RCM 9 - Pipe Insulation $4,650.00 $4,421.50

K078 RCM 1 RCM 1 - Boiler Tuning $11,000.00 $2,250.00
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K078 RCM 2 RCM 2 - Replace Condensate return system $60,000.00 $0.00

K078 RCM 3 RCM 3 - Weather-stripping $8,101.00 $4,311.31

K078 RCM 4 RCM 4 - Pipe Insulation $1,126.00 $2,391.37

K078 RCM 5 RCM 5 - Steam Trap Replacement $156,750.00 $0.00

K078 RCM 6 RCM 6 - Clean AHUs Coils $756.00 $6,658.72

K078 RCM 7 RCM 7 - Proper Documentation on Site $0.00 $0.00

K084 RCM 1 RCM 1 Replace Steam Controllers and Control 
Valves $3,120.00 $7,641.11

K084 RCM 10 RCM 10 Repair Float Switch on Vacuum 
Condensate System $1,645.88 $632.00

K084 RCM 2 RCM 2 Clean Boiler and Tune $5,500.00 $0.00

K084 RCM 3 RCM 3 Insulate Piping $486.00 $925.06

K084 RCM 4 RCM 4 Install Weatherstripping $5,609.00 $3,684.18

K084 RCM 5 RCM 5 Replace All Steam Traps $146,438.00 $126,959.89

K084 RCM 6 RCM 6 Clean Coils $1,512.50 $3,804.69

K084 RCM 7 RCM 7 Replace Air Filters $209.44 $0.00

K084 RCM 8 RCM 8 Repair Flex Connector $19.81 $577.96

K084 RCM 9 RCM 9 Repair Return air damper on Aud. H&V $1,512.61 $1,834.21

K085 RCM 1 RCM 1 Ventilation System Cleaning $2,250.00 $0.00
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K085 RCM 2 RCM 2 Replace Damaged or Missing Insulation $2,400.00 $0.00

K085 RCM 3 RCM 3 Replace Failed Steam Traps $59,250.00 $0.00

K085 RCM 4 RCM 4 Boiler/Burner Cleaning and Tuning $7,400.00 $0.00

K085 RCM 5 RCM 5 Replace Flexible Connection for Gym 
Blower $510.00 $0.00

K085 RCM 6 RCM 6 Replace Filters with New Pleated Filters $210.00 $0.00

K091 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $1,500.00

K091 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $2,400.00 $0.00

K091 RCM 3 RCM 3 Replace Failed Steam Traps $126,910.00 $124,535.07

K091 RCM 4 RCM 4 Fix Water and Steam Leaks $3,440.00 $1,228.93

K091 RCM 5 RCM 5 Replace Damaged or Missing Insulation $1,500.00 $997.24

K091 RCM 6 RCM 6 HVAC Repairs $2,160.00 $3,894.09

K091 RCM 7 RCM 7 Repair/Replace Auditorium H&V 
Thermostat $750.00 $1,142.22

K091 RCM 8 RCM 8 Repair/Replace Thermostatic Radiator 
Valves $1,140.00 $1,136.35

K091 RCM 9 RCM 9 Install Door Sweeps for Exterior Doors $2,730.00 $3,592.66

K091 RCM 10 RCM 10 Ventilation System Cleaning $2,200.00 $2,145.64

K095 RCM 1 RCM 1 - Replace Steam Controller $503.00 $0.00

K095 RCM 2 RCM 2 - Weather-stripping $5,484.00 $4,697.41
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K095 RCM 3 RCM 3 - Boiler Tuning $4,400.00 $0.00

K095 RCM 4 RCM 4 - Replace Condensate Return System $67,221.00 $0.00

K095 RCM 5 RCM 5 - Steam Traps Replacement $89,405.00 $99,335.11

K095 RCM 6 RCM 6 - Clean AHU Coils $605.00 $5,512.21

K095 RCM 7 RCM 7 - Onsite Documentation $0.00 $0.00

K095 RCM 8 RCM 8 - Steam Trap Protocol $0.00 $0.00

K096 (LL84) RCM 1 RCM 1 Retune/Repair DHW Heater $5,324.00 $672.56

K096 (LL84) RCM 2 RCM 2 Repair/Replace Leaking Valve $1,615.83 $1,112.96

K096 (LL84) RCM 3 RCM 3 Repair/Replace Thermostatic Control 
Valves $11,931.08 $2,903.83

K096 (LL84) RCM 4 RCM 4 Install Door Sweeps $4,542.70 $845.36

K096 (LL84) RCM 5 RCM 5 Retune Boiler #1 $10,648.00 $1,500.00

K096 (LL84) RCM 6 RCM 6 Replace Fan Belt $66.55 $0.00

K096 (LL84) RCM 7 RCM 7 Replace/Repair Broken Thermostat $2,843.02 $0.00

K099 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $3,630.37

K099 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $2,400.00 $453.80

K099 RCM 3 RCM 3 Boiler System Repairs $750.00 $0.00

K099 RCM 4 RCM 4 Boiler Condensate Pump Repairs $1,850.00 $5,290.80
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K099 RCM 5 RCM 5 Domestic Hot Water System Repairs $700.00 $645.31

K099 RCM 6 RCM 6 Replace Failed Steam Traps $4,310.00 $3,349.73

K099 RCM 7 RCM 7 HVAC Repairs $1,500.00 $1,559.64

K108 (LL84) RCM 1 RCM 1 Repair Pneumatic Controls $4,410.00 $2,856.98

K108 (LL84) RCM 2 RCM 2 Replace Failed Steam Traps $102,600.00 $60,469.36

K108 (LL84) RCM 3 RCM 3 Boiler/Burner Cleaning and Tuning $8,800.00 $0.00

K108 (LL84) RCM 4 RCM 4 Boiler Plant Repairs $11,020.00 $8,972.04

K108 (LL84) RCM 5 RCM 5 Ventilation Equipment Repairs $3,600.00 $21,117.74

K108 (LL84) RCM 6 RCM 6 Domestic Hot Water System Repairs $2,250.00 $3,884.28

K110 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,400.00 $0.00

K110 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $1,500.00 $0.00

K110 RCM 3 RCM 3 Repair Combustion Air Dampers $6,600.00 $8,689.00

K110 RCM 4 RCM 4 Replace Failed Steam Traps $99,610.00 $84,115.03

K110 RCM 5 RCM 5 Replace Thermostats and Control Valves $4,430.00 $3,072.66

K110 RCM 6 RCM 6 Replace Damaged or Missing Insulation $240.00 $357.54

K110 RCM 7 RCM 7 Fix Water and Steam Leaks $830.00 $0.00

K110 RCM 8 RCM 8 Install Door Sweeps for Exterior Doors $420.00 $917.19

K110 RCM 9 RCM 9 Replace Thermostatic Radiator Valves $680.00 $871.80
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K132 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,400.00 $2,250.00

K132 RCM 10 RCM 10 Replace Failed Steam Traps $14,980.00 $24,407.47

K132 RCM 2 RCM 2 Repair/Recalibrate Thermostats $10,970.00 $5,807.34

K132 RCM 3 RCM 3 Repair Control Valves $6,000.00 $3,352.26

K132 RCM 4 RCM 4 HVAC Repairs $35,280.00 $34,423.30

K132 RCM 5 RCM 5 Repair Outdoor Air Reset System $5,200.00 $23,655.96

K132 RCM 6 RCM 6 DHW Heater Repair $4,200.00 $0.00

K132 RCM 7 RCM 7 Fix Water Leaks $15,570.00 $12,017.06

K132 RCM 8 RCM 8 Ventilation System Cleaning $1,260.00 $2,871.69

K132 RCM 9 RCM 9 Install New Filters $3,360.00 $0.00

K137 RCM 1 RCM 1 Tune Boilers B1 and B2 $11,000.00 $1,500.00

K137 RCM 2 RCM 2 Replace All Steam Traps $79,062.50 $44,509.02

K137 RCM 3 RCM 3 Install Weatherstripping $1,246.38 $781.46

K137 RCM 4 RCM 4 Repair Condensate Leaks $0.00 $0.00

K137 RCM 5 RCM 5 Change Air Filters $314.02 $0.00

K155 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $9,500.00 $0.00

K155 RCM 2 RCM 2 Replace Failed Steam Traps $137,250.00 $0.00

K155 RCM 3 RCM 3 Replace Damaged or Missing Insulation $3,750.00 $11,462.61
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K155 RCM 4 RCM 4 Install Door Sweeps for Exterior Doors $2,310.00 $1,229.21

K155 RCM 5 RCM 5 Repair Vacuum Condensate System $5,000.00 $0.00

K155 RCM 6 RCM 6 Fix Water Leaks $830.00 $958.38

K155 RCM 7 RCM 7 Install TRVs in Place of Failed Pneumatic 
Controls $12,600.00 $8,325.24

K161 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $4,492.57

K161 RCM 2 RCM 2 Replace Failed Steam Traps $80,960.00 $63,528.35

K161 RCM 3 RCM 3 Ventilation System Cleaning $21,100.00 $0.00

K161 RCM 4 RCM 4 Repair Vacuum Condensate System $8,000.00 $4,794.93

K161 RCM 5 RCM 5 Fix Water Leaks $860.00 $518.36

K161 RCM 6 RCM 6 Repair Combustion Air Dampers $4,800.00 $0.00

K161 RCM 7 RCM 7 HVAC Repairs $2,160.00 $0.00

K177 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $3,993.77

K177 RCM 2 RCM 2 Replace Failed Steam Traps $94,410.00 $89,759.51

K177 RCM 3 RCM 3 Replaced Missing Insulation, Over 3" 
Diameter $6,000.00 $9,978.24

K177 RCM 4 RCM 4 Elimination of Leaks $11,520.00 $5,006.98

K177 RCM 5 RCM 5 Replace Failed and Missing Thermostats $5,400.00 $5,195.39

K177 RCM 6 RCM 6 Replace Fan Flex Connections $2,600.00 $2,206.60
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K188 RCM 1 RCM 1 DHW Heater Cleaning and Tuning $2,400.00 $0.00

K188 RCM 2 RCM 2 Fix Water Leaks $2,230.00 $0.00

K188 RCM 3 RCM 3 Repair the OA Damper Operation for DHW 
Heater $3,000.00 $0.00

K188 RCM 4 RCM 4 Replace Dirty Filters, Implement Filter 
Replacement Protocol $2,700.00 $0.00

K188 RCM 5 RCM 5 Adjust DHW Temperature Set Point $500.00 $0.00

K188 RCM 6 RCM 6 Repair VFD Faults for HV Units $4,000.00 $0.00

K188 RCM 7 RCM 7 Install Batteries for Wireless Thermostats $7,125.00 $0.00

K188 RCM 8 RCM 8 Exterior Lighting Controls Repairs $390.00 $0.00

K188 RCM 9 RCM 9 Replace the OA CO2 Sensors for RTUs $6,000.00 $0.00

K188 RCM 10 RCM 10 Replace Failed Steam Traps $5,190.00 $0.00

K193 RCM 1 RCM 1 Retune Boilers 1 & 2 $0.00 $1,500.00

K193 RCM 2 RCM 2Low Light Levels in Boiler Room $0.00 $4,472.44

K193 RCM 3 RCM 3  Replace Condensate Station Vacuum 
Pump $0.00 $81,751.77

K193 RCM 4 RCM 4  Restore General EF Operation $0.00 $0.00

K197 RCM 1 
RCM 1 Boiler System Repairs
RCM 2 Repair Control Valves
RCM 3 Repair/Recalibrate Thermostats

$25,020.00 $9,076.06

K197 RCM 10 RCM 10 HVAC Repairs $640.00 $1,122.67
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K197 RCM 4 RCM 4 Adjust Ventilation Rates for HVAC 
Systems $2,000.00 $779.47

K197 RCM 5 RCM 5 Fix Water Leaks $15,800.00 $0.00

K197 RCM 6 RCM 6 Boiler/Burner Cleaning and Tuning
RCM 7 DHW Heater Cleaning and Tuning $9,000.00 $2,172.56

K197 RCM 8 RCM 8 Replace Damaged or Missing Insulation $400.00 $1,934.59

K197 RCM 9 RCM 9 Replace Failed Steam Traps $144,900.00 $76,960.63

K199 (LL84) RCM 1 RCM 1 Boiler Tune-Up $10,648.00 $0.00

K199 (LL84) RCM 2 RCM 2 Steam Traps $93,600.00 $97,493.36

K199 (LL84) RCM 3 RCM 3 Steam Leaks $642.00 $0.00

K199 (LL84) RCM 4 RCM 4 Pipe Insulation $4,121.00 $1,088.70

K199 (LL84) RCM 5 RCM 5 Repair HV Units $2,253.00 $926.38

K199 (LL84) RCM 6 RCM 6 Install New Thermostats $3,961.00 $1,118.90

K199 (LL84) RCM 7 RCM 7 Install Door Seals $518.00 $6,452.07

K201 (LL84) RCM 1 RCM 1 Boiler Tune-Up $8,000.00 $0.00

K201 (LL84) RCM 2 RCM 2 Steam Traps $900.00 $2,691.76

K201 (LL84) RCM 3 RCM 3 Steam Leaks $2,566.00 $0.00

K201 (LL84) RCM 4 RCM 4 Condensate Leaks $13,135.00 $0.00

K205 (LL84) RCM 1 RCM 1 Retune and Repair Boiler #2 $5,324.00 $0.00
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K205 (LL84) RCM 2 RCM 2 Restore Preheat Control to HV-3 $2,341.50 $0.00

K205 (LL84) RCM 3 RCM 3 Replace HV-1 Rusted OAD $7,767.72 $0.00

K205 (LL84) RCM 4 RCM 4 Replace HV-2,3 and 5 pneumatic 
controllers $5,182.91 $2,917.23

K205 (LL84) RCM 5 RCM 5 Restore operation of HV-3's OAD $5,004.56 $0.00

K205 (LL84) RCM 6 RCM 6 Replace missing filters for HV-1,2 and 4 $618.92 $0.00

K205 (LL84) RCM 7 RCM 7 Tighten HV-3 fan belt $93.17 $0.00

K205 (LL84) RCM 8 RCM 8 Repair/Replace HV-3's supply air sensor $1,365.61 $1,164.45

K205 (LL84) RCM 9 RCM 9 Repair Classroom 309 Steam Leak $641.54 $0.00

K207 (LL84) RCM 1 RCM 1 Replace/Repair SF-2 Housing $1,985.85 $2,240.87

K207 (LL84) RCM 2 RCM 2 Install Door Sweeps $3,407.03 $4,345.97

K207 (LL84) RCM 3 RCM 3 Replace Thermostatic Control Valves $1,437.48 $1,044.87

K207 (LL84) RCM 4 RCM 4 Retune Boilers $10,648.00 $0.00

K207 (LL84) RCM (ADD) F&T traps $0.00 $12,556.80

K210 RCM 1 RCM 1 Boiler System Repairs $1,850.00 $11,074.15

K210 RCM 2 RCM 2 HVAC Repairs $5,150.00 $4,588.79

K210 RCM 3 RCM 3 Boiler/Burner Cleaning and Tuning $13,200.00 $0.00

K210 RCM 4 RCM 4 Replace Failed Steam Traps $182,000.00 $73,154.63
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K210 RCM 5 RCM 5 Replace Thermostats Serving the 
Radiators and Unit Vents $21,790.00 $26,830.43

K210 RCM 6 RCM 6 Fix Water Leaks $5,810.00 $3,608.32

K210 RCM 7 RCM 7 Install Weatherstripping for Windows $650.00 $0.00

K226 RCM 1 RCM 1 Repair/Recalibrate Thermostats $14,000.00 $0.00

K226 RCM 10 RCM 10 DHW Heater Cleaning and Tuning $2,000.00 $0.00

K226 RCM 2 RCM 2 Repair Control Valves $20,000.00 $0.00

K226 RCM 3 RCM 3 HVAC Repairs $15,000.00 $0.00

K226 RCM 4 RCM 4 Boiler System Repairs $3,250.00 $3,980.00

K226 RCM 5 RCM 5 Fix Water Leaks $4,740.00 $3,930.13

K226 RCM 6 RCM 6 Repair Vacuum Condensate System $1,180.00 $589.20

K226 RCM 7 RCM 7 Ventilation System Cleaning $4,000.00 $6,757.14

K226 RCM 8 RCM 8 Replace Failed Steam Traps $220,610.00 $126,546.85

K226 RCM 9 RCM 9 Boiler/Burner Cleaning and Tuning $7,000.00 $0.00

K227 (LL84) RCM 1 RCM 1 Repair Condensate Leaks $154,941.36 $0.00

K227 (LL84) RCM 2 RCM 2 Repair or Replace Radiator Pneumatic 
Connection $1.63 $2,400.77

K227 (LL84) RCM 3 RCM 3 Replace Steam Traps $298,181.00 $101,315.63

K227 (LL84) RCM 4 RCM 4 Repair/Replace Opacity Sensors $10,068.00 $19,704.00
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K227 (LL84) RCM 5 RCM 5 Retune Boiler 2 & 3 $15,972.00 $2,250.00

K227 (LL84) RCM 6 RCM 6 Install Doorsweeps $1,900.00 $6,087.90

K232 RCM 1 RCM 1 Replace Steam Traps $127,336.00 $114,100.64

K232 RCM 10 RCM 10 Retune Boiler 1 $4,400.00 $750.00

K232 RCM 11 RCM 11 Retune Boiler 3 $4,400.00 $750.00

K232 RCM 2 RCM 2 Repair Cafeteria HV Unit Steam Leak $576.00 $433.76

K232 RCM 3 RCM 3 Restore Control to the Girls' Gym Heating 
Coil $1,998.00 $1,661.50

K232 RCM 4 RCM 4 Repair Canvas Connection on Boys' Gym 
AHU $3,327.00 $736.24

K232 RCM 5 RCM 5 Resheave Cafeteria AHU $2,617.00 $2,964.08

K232 RCM 6 RCM 6 Repair Canvas Connection on Girls' Gym 
AHU $3,327.00 $558.27

K232 RCM 7 RCM 7 Repair Canvas Connection on Girls' Gym 
AHU $3,327.00 $736.24

K232 RCM 8 RCM 8 Rewire Boys' Gym Fan Motor $1,208.00 $0.00

K232 RCM 9 RCM 9 Replace Failed Temperature Sensors on 
Cafeteria AHU $2,734.00 $778.87

K243 (LL84) RCM 1 RCM 1 Repair Vacuum Condensate System $3,720.00 $50,364.19

K243 (LL84) RCM 2 RCM 2 Clean Coils $1,200.00 $7,875.77

K243 (LL84) RCM 3 RCM 3 Replace Failed Steam Traps $153,700.00 $84,036.68

K243 (LL84) RCM 4 RCM 4 Boiler/Burner Cleaning and Tuning $7,400.00 $1,500.00
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K243 (LL84) RCM 5 RCM 5 DHW Heater Cleaning and Tuning $2,100.00 $0.00

K243 (LL84) RCM 6 RCM 6 Replace Damaged or Missing Insulation 
on Large Hot Piping $4,000.00 $6,458.57

K243 (LL84) RCM 7 RCM 7 Boiler System Repairs $1,340.00 $8,345.75

K243 (LL84) RCM 8 RCM 8 Replace Pneumatic Thermostats $3,000.00 $1,988.53

K246 RCM 1 RCM 1 Tune Boilers $7,970.00 $2,922.56

K246 RCM 10 RCM 10 Insulate Bare Piping $4,200.00 $2,300.38

K246 RCM 11 RCM 11 Repair Gaps at Doors $708.00 $0.00

K246 RCM 2 RCM 2 Train Staff on Operation of Boiler Controls $759.00 $0.00

K246 RCM 3 RCM 3 Repair/Replace Steam Traps $96,924.00 $112,698.15

K246 RCM 4 RCM 4 Repair and Adjust Classroom 
Temperatures Controls $12,018.00 $4,868.31

K246 RCM 5 RCM 5 Repair Air Handling Systems $9,222.00 $15,626.91

K246 RCM 6 RCM 6 Reduce Pressure Set Points on
Compressor Storage Tanks $253.00 $0.00

K246 RCM 7 RCM 7 Tune Domestic Hot Water Heaters $1,252.00 $0.00

K246 RCM 8 RCM 8 Adjust Aquastat Set Points $380.00 $0.00

K246 RCM 9 RCM 9 Repair Water Leaks $2,315.00 $1,645.79

K249 (LL84) RCM 1 RCM 1 Clean H&V Units $4,472.00 $0.00

K249 (LL84) RCM 2 RCM 2 Replace Filters $1,230.00 $0.00
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K249 (LL84) RCM 3 RCM 3 Replace Sensors $2,731.00 $0.00

K249 (LL84) RCM 4 RCM 4 Valve Actuators $4,866.00 $0.00

K249 (LL84) RCM 5 RCM 5 Damper Actuators $5,650.00 $0.00

K249 (LL84) RCM 6 RCM 6 Door Seals $1,384.00 $3,009.37

K250 RCM 1 RCM 1 Repair Steam Leaks $481.00 $584.55

K250 RCM 2 RCM 2 Replace all F&T Steam Traps and Two TD 
Traps $31,900.00 $31,577.04

K250 RCM 3 RCM 3 Install Missing Weatherstripping $623.00 $596.87

K250 RCM 4 RCM 4 Replace Steam Control Valves $22,609.00 $13,106.60

K250 RCM 5 RCM 5 Repair Condensate Leaks $12,047.00 $3,721.60

K250 RCM 6 RCM 6 Clean Coils $1,512.50 $2,024.87

K250 RCM 7 RCM 7 Replace Air Filters $418.88 $0.00

K250 RCM 8 RCM 8 Replace Boiler Dampers $1,512.50 $757.04

K256 RCM 1 RCM 1 Repair Steam Leaks $202.00 $0.00

K256 RCM 2 RCM 2 Insulate DHW Piping $3,288.00 $2,345.44

K256 RCM 3 RCM 3 Install Weatherstripping $3,739.00 $3,461.28

K256 RCM 4 RCM 4 Replace All Steam Traps $175,313.00 $85,015.20

K256 RCM 5 RCM 5 Replace Steam Controllers and Control 
Valves and Drain Clogged Coil $14,905.00 $18,282.59

K263 RCM 1 RCM 1 Replace Thermostatic Steam Traps $159,965.00 $101,670.55
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K263 RCM 10 RCM 10 Retune Boilers $4,998.00 $2,550.00

K263 RCM 11
RCM 11 Replace Outside Air Combustion Damper 
Actuators, linkages, and related Controls to Boiler 
Controller

$2,490.00 $0.00

K263 RCM 12 RCM 12 Replace Flame Safeguard Controls $1,218.00 $0.00

K263 RCM 13 RCM 13 Remediate Burner Control Manual 
Override $12,864.00 $0.00

K263 RCM 2 RCM 2 Replace Missing Insulation $3,119.00 $10,049.00

K263 RCM 3 RCM 3 Install Weather-Stripping and Door 
Sweeps $4,197.00 $6,681.63

K263 RCM 4 RCM 4 Replace Faulty H&V Unit Sensors $3,796.00 $3,296.56

K263 RCM 5 RCM 5 Replace Faulty H&V Unit Steam Coil 
Control Valves $8,042.00 $27,838.57

K263 RCM 7 RCM 7 Clean Dirty H&V Unit Ductwork and Fan 
Housing $133.00 $2,161.59

K263 RCM 8 RCM 8 Clean Dirty H&V Unit Coil Sections $1,031.00 $3,459.04

K263 RCM 9 RCM 9 Repair Steam System Leaks $825.00 $9,959.03

K264 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $0.00

K264 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $2,400.00 $0.00

K264 RCM 3 RCM 3 Ventilation System Cleaning $4,500.00 $11,834.67

K264 RCM 4 RCM 4 Exterior Lighting Controls Repairs $3,500.00 $4,764.84

K264 RCM 5 RCM 5 Fix Water Leaks $250.00 $0.00
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K264 RCM 6 RCM 6 Install New Pleated Filters $8,300.00 $0.00

K264 RCM 7 RCM 7 Adjust Fan Belt Tension $1,210.00 $0.00

K264 RCM 8 RCM 8 Relocate the Outside Air Temperature 
Sensor $2,000.00 $1,283.45

K282 (LL84) RCM 1 RCM 1 Repair Outside Air Dampers and Control 
Sequences for AHUs $6,130.00 $0.00

K282 (LL84) RCM 2 RCM 2 Repair Exterior Lighting Control $4,500.00 $847.28

K282 (LL84) RCM 3 RCM 3 Repair Control Sequences for Combustion 
Air Dampers $2,730.00 $0.00

K282 (LL84) RCM 4 RCM 4 Replace Failed Steam Traps $110,500.00 $0.00

K282 (LL84) RCM 5 RCM 5 Boiler/Burner Cleaning and Tuning $3,700.00 $750.00

K282 (LL84) RCM 6 RCM 6 Replace Damaged or Missing Insulation $2,040.00 $7,257.15

K282 (LL84) RCM 7 RCM 7 Repair Control Valves and Thermostats $5,700.00 $5,508.05

K298 RCM 1 RCM 1 Replace Steam Controllers and Steam 
Control Valves $5,781.82 $9,981.37

K298 RCM 2 RCM 2 Repair Steam Leaks $222.56 $0.00

K298 RCM 3 RCM 3 Insulate Steam Supply Piping $287.93 $525.42

K298 RCM 4 RCM 4 Install Weatherstripping $2,492.77 $1,606.89

K298 RCM 5 RCM 5 Replace All Steam Traps $101,062.50 $0.00

K298 RCM 6 RCM 6 Repair Condensate Leaks $1,897.00 $318.62

K298 RCM 7 RCM 7 Replace Boiler Damper $3,025.00 $0.00
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K298 RCM 8 RCM 8 Clean Coils $1,512.50 $4,581.05

K306 RCM 1 

RCM 1 Replace Non-functional TRVs in Hallways 
and Staircases
RCM 3 Repair Controls for Boiler #2
RCM 9 Repair Perimeter Heating Controls

$16,560.00 $5,290.03

K306 RCM 10 RCM 10 Domestic Hot Water Systems Repairs $1,330.00 $1,868.38

K306 RCM 11 RCM 11 Replace Failed Steam Traps $1,000.00 $0.00

K306 RCM 2 RCM 2 Repair Steam and Water Leaks $3,160.00 $1,623.22

K306 RCM 4 RCM 4 Boiler/Burner Cleaning and Tuning $7,000.00 $750.00

K306 RCM 5 RCM 5 Insulate Exposed Steam Pipes $3,360.00 $4,710.63

K306 RCM 6 RCM 6 REPAIR AIR COMPRESSOR $1,200.00 $0.00

K306 RCM 7 RCM 7 Repair Broken Burner Air Damper $700.00 $0.00

K306 RCM 8 RCM 8 Repair Ventilation Units $16,790.00 $3,829.39

K316 RCM 1 RCM 1 Repair Steam Leaks $107.50 $4,801.51

K316 RCM 10 RCM 10 Clean Coils $4,537.50 $17,125.25

K316 RCM 11 RCM 11 Replace Flex Connectors $99.07 $4,801.51

K316 RCM 12 RCM 12 Replace Air Filters $471.03 $0.00

K316 RCM 13 RCM 13 Reconnect Exhaust Air Damper Actuator 
on the Auditorium Unit $189.06 $0.00

K316 RCM 2 RCM 2 Tune Boiler - B1, B2 $11,000.00 $1,500.00
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K316 RCM 3 RCM 3 Insulate DHW Piping $178.04 $224.29

K316 RCM 4 RCM 4 Install Missing Weatherstripping $4,362.34 $2,144.40

K316 RCM 5 RCM 5 Insulate Piping $3,657.94 $1,581.77

K316 RCM 6 RCM 6 Replace All Steam Traps $122,375.00 $113,622.21

K316 RCM 7 RCM 7 Replace Steam Control Valves $61,321.84 $9,737.02

K316 RCM 8 RCM 8 Repair Condensate Leaks $106,978.85 $0.00

K316 RCM 9 RCM 9 Replace Boiler Dampers B1, B2 and 
Repair Draft Inducer $6,050.00 $2,238.12

K320 RCM 1 RCM 1 - Pipe Insulation $400.00 $0.00

K320 RCM 2 RCM 2 - Steam Traps Replacement $103,100.00 $0.00

K320 RCM 3 RCM 3 - Repair Leaks $1,000.00 $0.00

K320 RCM 4 RCM 4 - Repair Control Issues $11,600.00 $0.00

K320 RCM 5 RCM 5 - Replace Filters $1,100.00 $0.00

K320 RCM 6 RCM 6 - Clean Preheat Coils $1,900.00 $0.00

K320 RCM 7 RCM 7 - Replace HVAC Sensors $1,300.00 $0.00

K320 RCM 8 RCM 8 - Reset Exterior Light Time Clock $200.00 $0.00

K320 RCM 9 RCM 9 - Replace HV-1 Return Fan Motor $1,100.00 $0.00

K335 RCM 1 RCM 1 Repair Steam Traps $112,948.00 $123,112.24

K335 RCM 2 RCM 2 Repair Auditorium AHU $6,604.00 $8,543.99
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K335 RCM 3 RCM 3 Repair Gym AHU $6,379.00 $8,457.68

K335 RCM 4 RCM 4 Repair Lunchroom AHU $6,784.00 $8,543.99

K335 RCM 5 RCM 5 Retune and Repair Boilers $5,324.00 $850.00

K335 RCM 6 RCM 6 Repair Condensate Leaks $70,522.00 $51,376.88

K366 RCM 1 RCM 1 Repair BMS $207,966.00 $34,693.72

K366 RCM 2 RCM 2 Repair Air Handling Systems $63,946.00 $10,872.71

K366 RCM 3 RCM 3 Adjust Set Points, Schedules, and 
Setbacks to meet CFR $53,130.00 $0.00

K366 RCM 4 RCM 4 Balance Air Handling Units $24,668.00 $0.00

K366 RCM 5 RCM 5 Tune Domestic Hot Water Heater $1,448.00 $672.56

K366 RCM 6 RCM 6 Adjust Aquastat Set Point $253.00 $0.00

K366 RCM 7 RCM 7 Repair Weather Stripping on Doors $3,099.00 $1,936.56

K390 (LL84) RCM 1 RCM 1 Replace Steam Traps $147,500.00 $0.00

K390 (LL84) RCM 2 RCM 2 Repair Lighting Controls $900.00 $2,104.48

K390 (LL84) RCM 3 RCM 3 Repair Water Leaks $1,500.00 $0.00

K390 (LL84) RCM 4 RCM 4 Clean Coils and Ducts $1,000.00 $0.00

K390 (LL84) RCM 5 RCM 5 Refresh Filters $1,000.00 $0.00

K390 (LL84) RCM 6 RCM 6 Replace Fan Belts, Repair Fan Motors, 
Repair Chiller Compressor $46,600.00 $0.00
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K390 (LL84) RCM 7 RCM 7 Repair HVAC Controls $55,300.00 $0.00

K390 (LL84) RCM 8 RCM 8 Adjust OA Airflow of AH-6 & AH-10 $1,000.00 $0.00

K395 RCM 1 RCM 1 Tune and Clean Boilers $7,337.00 $1,190.00

K395 RCM 10 RCM 10 Insulate Bare piping (> 3'' diameter) $2,157.00 $2,024.47

K395 RCM 11 RCM 11 Repair Water Leaks $6,350.00 $3,090.43

K395 RCM 12 RCM 12 Repair/Replace Vacancy Sensor $316.00 $629.54

K395 RCM 2 RCM 2 Repair/Replace Failed Steam Traps $117,038.00 $112,576.30

K395 RCM 3 RCM 3 Repair and Adjust Boiler Controls $2,062.00 $0.00

K395 RCM 4 RCM 4 Repair Vacuum/Condensate Package 
Controls $2,226.00 $1,375.28

K395 RCM 5 RCM 5 Repair/Replace Deficient Cooling 
Equipment $10,069.00 $0.00

K395 RCM 6 RCM 6 Repair Air Handling Systems $29,329.00 $39,077.04

K395 RCM 7 RCM 7 Perform Airside Balancing $28,463.00 $0.00

K395 RCM 8 RCM 8 Tune Domestic Hot Water Heater $626.00 $0.00

K395 RCM 9 RCM 9 Repair and Adjust Domestic Hot Water 
Heater Controls $886.00 $0.00

K398 (LL84) RCM 1 RCM 1 AC-1 & AC-3 Controls Repairs $13,896.97 $7,135.86

K398 (LL84) RCM 10 RCM 10 Install Proper Filters $0.00 $0.00

K398 (LL84) RCM 11 RCM 11 Service HV-4 Controls $5,840.42 $0.00



DCAS Report Page 101

Building Name Measure Measure Description
Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

K398 (LL84) RCM 2 RCM 2 Retuning Boilers $10,648.00 $1,500.00

K398 (LL84) RCM 3 RCM 3 Chiller Repair $51,751.94 $0.00

K398 (LL84) RCM 4 RCM 4 Restoring OA to AC-3 and Boiler 
Combustion Air Intake $0.00 $0.00

K398 (LL84) RCM 5 RCM 5 Clean Dirty AC/HV Coils $574.99 $0.00

K398 (LL84) RCM 6 RCM 6 Install Missing Insulation $2,331.51 $0.00

K398 (LL84) RCM 7 RCM 7 Replace Boiler #1 Stack Temperature 
Display $2,941.00 $0.00

K398 (LL84) RCM 8 RCM 8 Pump Repair / Valve Repair $31,944.00 $0.00

K398 (LL84) RCM 9 RCM 9 Repair Condensate Station Leak $2,439.03 $0.00

K564 RCM 1 RCM 1 Repair RTUs $8,779.00 $0.00

K564 RCM 2 RCM 2 Perform Airside Balancing $17,078.00 $0.00

K564 RCM 3 RCM 3 Repair BMS $56,166.00 $0.00

K564 RCM 4 RCM 4 Adjust RTU Set Points, Setbacks, and 
Operating Schedules $1,822.00 $0.00

K564 RCM 5 RCM 5 Tune Domestic Hot Water Heater $626.00 $0.00

K564 RCM 6 RCM 6 Repair and Adjust Domestic Hot Water 
Aquastats $595.00 $0.00

K564 RCM 7 RCM 7 Repair Exterior Lighting Controls $2,530.00 $0.00

K564 RCM 8 RCM 8 Clean Exterior Lighting Controls $443.00 $0.00

K564 RCM 9 RCM 9 Repair House Water Leak $1,050.00 $0.00
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Installation 
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Actual Cost 
Incurred by 
DCAS12 

K590 RCM 1 RCM 1 Repair Compressed Air Leaks $6,407.00 $0.00

K590 RCM 10 RCM 10 Repair Chillers $9,614.00 $0.00

K590 RCM 11 RCM 11 Tune Domestic Hot Water Heater $759.00 $0.00

K590 RCM 2 RCM 2 Repair AHUs $5,237.00 $0.00

K590 RCM 3 RCM 3 Adjust Hot Water Temperature Set Points $127.00 $0.00

K590 RCM 4 RCM 4 Repair Condensate Water Leaks $443.00 $0.00

K590 RCM 5 RCM 5 Insulate Bare Hot Water Piping $69.00 $134.65

K590 RCM 6 RCM 6 Adjust Thermostat Set Points to 70F $3,542.00 $0.00

K590 RCM 7 RCM 7 Repair Classroom Temperature Controls $5,319.00 $0.00

K590 RCM 8 RCM 8 Repair/replace Failed Steam Traps $23,833.00 $0.00

K590 RCM 9 RCM 9 Tune Boilers $3,479.00 $1,500.00

K610 RCM 1 RCM 1 Tune Boilers $10,648.00 $6,032.15

K610 RCM 2 RCM 2 Gym HV- Repair RA damper $2,814.00 $925.41

K610 RCM 3 RCM 3 Replace entire steam trap population $200,590.00 $172,137.97

K610 RCM 4 RCM 4 Replace thermostats:    Rooms: 303, 310 $971.00 $615.66

K610 RCM 5 RCM 5 GYM & Shops HV - Replace damaged flex 
duct connections $6,370.00 $6,883.66

K610 RCM 6 RCM 6 Clean interior of HV units $1,863.00 $9,129.20
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Installation 
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Incurred by 
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K610 RCM 7 RCM 7 Gym HV - Seal cabinet and replace fan 
belt $1,841.00 $925.41

K610 RCM 8 RCM 8 Replace SA sensors -AHU Auditorium & 
Gym $3,809.00 $1,467.72

K610 RCM 9 RCM 9 Replace occupancy sensor - room 358 $264.00 $0.00

K615 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $16,900.00 $3,400.00

K615 RCM 2 RCM 2 Boiler System Repairs $19,100.00 $7,099.25

K615 RCM 3 RCM 3 Domestic Hot Water System Repairs $3,000.00 $0.00

K615 RCM 4 RCM 4 Repair Vacuum Condensate System $2,500.00 $50,353.71

K615 RCM 5 RCM 5 Ventilation System Repairs $0.00 $7,985.27

K615 RCM 6 RCM 6 Insulate Exposed Condensate Pipes $1,400.00 $1,874.48

K615 RCM 7 RCM 7 Replace Failed Steam Traps $149,500.00 $10,672.82

K615 RCM 8 RCM 8 Install Door Sweeps for Exterior Doors $630.00 $539.38

K798 RCM 1 RCM 1 Repair BMS and Critical Control Points $56,166.00 $0.00

K798 RCM 2 RCM 2 Repair Rooftop Units to Operate to Proper 
Control Sequences $20,873.00 $0.00

K798 RCM 3 RCM 3 Balance Air Handling Units $24,668.00 $0.00

K798 RCM 4 RCM 4 Adjust Set Points, Schedules, and 
Setbacks to meet CFR $1,440.00 $0.00

K798 RCM 5 RCM 5 Repair Gaps at Exterior Doors $1,505.00 $882.58

K798 RCM 6 RCM 6 Tune Water Heater $1,448.00 $0.00
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Actual Cost 
Incurred by 
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K798 RCM 7 RCM 7 Repair House Zone Mixing Valve $11,259.00 $0.00

K798 RCM 8 RCM 8 Re-lamp all Auditorium Fixtures $6,983.00 $0.00

M002 RCM 1 RCM 1 Heating Plant Repairs $1,600.00 $9,581.33

M002 RCM 2 RCM 2 Replace Insulation on Exposed Steam 
Pipe $50.00 $1,681.83

M002 RCM 3 RCM 3 Replace Failed Steam Traps $88,400.00 $6,463.68

M002 RCM 4 RCM 4 HVAC Repairs $1,300.00 $5,758.25

M002 RCM 5 RCM 5 Repair Heating Plant Leaks $7,120.00 $7,138.01

M002 RCM 6 RCM 6 Clean Dirty Preheat Steam Coils $1,600.00 $798.32

M007 RCM 1 RCM 1 Reduce Perimeter Radiator Temperature 
Set-point $1,800.00 $0.00

M007 RCM 2 RCM 2 HVAC Equipment Cleaning $25,500.00 $6,000.00

M007 RCM 3 RCM 3 Replace Missing Fan Sheave and Belt $500.00 $0.00

M007 RCM 4 RCM 4 Implement Steam Trap Testing/
Replacement Protocol $2,000.00 $0.00

M007 RCM 5 RCM 5 Burner Cleaning and Tune-Up $15,500.00 $2,172.56

M009 RCM 1 RCM 1 Repair Condensate Leaks $0.00 $0.00

M009 RCM 2 RCM 2 Replace Steam Valve Air Bladder $11,305.00 $5,223.05

M009 RCM 3 RCM 3 Insulate Piping $579.00 $0.00

M009 RCM 4 RCM 4 Install Missing Weatherstripping $4,362.00 $9,545.69
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Actual Cost 
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M009 RCM 5 RCM 5 Replace All Thermostatic Steam Traps $81,813.00 $79,434.92

M009 RCM 6 RCM 6 Repair Boiler Dampers B1, B2 $3,025.00 $2,872.56

M009 RCM 7 RCM 7 Clean Coils $3,025.00 $1,298.16

M009 RCM 8 RCM 8 Replace Gym Heating Controller $1,904.95 $1,958.69

M011 RCM 1 RCM 1 Replace Steam Controllers $872.00 $700.87

M011 RCM 2 RCM 2 Weatherstripping $4,250.00 $5,707.91

M011 RCM 3 RCM 3 Clean and Tune Boiler $11,000.00 $0.00

M011 RCM 4 RCM 4 Replace Steam Traps $60,638.00 $44,134.84

M011 RCM 5 RCM 5 Clean Coils $756.00 $0.00

M011 RCM 6 RCM 6 Repair Flex Connector (Exhaust Fan) $0.00 $1,327.24

M013 RCM 1 RCM 1 Repair or Calibrate Sensor $1,150.00 $2,355.93

M013 RCM 10 RCM 10 Retune Boiler $17,409.00 $2,250.00

M013 RCM 2 RCM 2 Repair or Replace Damper Handle / Blade 
Linkages $575.00 $652.35

M013 RCM 3 RCM 3 Add Belt $73.21 $0.00

M013 RCM 4 RCM 4 Repair or Replace Canvas $708.09 $0.00

M013 RCM 5 RCM 5 Install Piping Insulation $13,027.00 $11,606.63

M013 RCM 6 RCM 6 Install Weather Stripping $478.18 $1,182.92
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Incurred by 
DCAS12 

M013 RCM 7 RCM 7 Find and repair connection to main 
pneumatic air. $574.99 $1,773.35

M013 RCM 8 RCM 8 Replace thermostat $417.93 $410.01

M013 RCM 9 RCM 9 Replace gasket and mechanical seals $720.07 $17,395.97

M020 RCM 1 RCM 1 Retune Boilers $10,648.00 $1,500.00

M020 RCM 2 RCM 2 Install Door Seals $1,853.71 $6,180.01

M020 RCM 3 RCM 3 Install New Wireless Pneumatic 
Thermostats $5,270.76 $9,425.29

M020 RCM 4 RCM 4 Dirty PH Coils $1,456.00 $10,077.40

M040 RCM 1 RCM 1 Install Missing Insulation on Steam and 
Condensate Pipes $5,810.00 $3,284.57

M040 RCM 10 RCM 10 Replace Non-Functional or Missing TRVs $7,480.00 $3,112.70

M040 RCM 2 RCM 2 Domestic Hot Water System Repairs $6,260.00 $4,888.10

M040 RCM 3 RCM 3 Repair Float Valve for Condensate Tank $2,800.00 $1,347.71

M040 RCM 4 RCM 4 Replace Dirty Filters, Implement Filter 
Replacement Protocol $1,380.00 $0.00

M040 RCM 5 RCM 5 Clean Dirty AHU Coils $2,400.00 $2,068.92

M040 RCM 6 RCM 6 Replace Failed Steam Traps $107,890.00 $101,636.94

M040 RCM 7 RCM 7 Repair AHU Controls $5,200.00 $2,264.48

M040 RCM 8 RCM 8 Repair Failed Pneumatic Controls $3,770.00 $1,706.64

M040 RCM 9 RCM 9 Rebalance Ventilation Units $10,310.00 $4,905.43
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M052 RCM 1 RCM 1 Repair Blowers and Exhaust Fans $5,500.00 $8,910.83

M052 RCM 2 RCM 2 Boiler Repair $7,700.00 $7,199.57

M052 RCM 3 RCM 3 Steam Trap Replacement and 
Maintenance Program $6,000.00 $10,386.27

M052 RCM 4 RCM 4 Repair/Recalibrate Pneumatic 
Thermostats and Valves $33,500.00 $13,032.97

M052 RCM 5 RCM 5 Testing and Balancing $20,500.00 $888.19

M052 RCM 6 RCM 6 Burner Cleaning and Tune-Up $11,500.00 $3,672.56

M052 RCM 7 RCM 7 Insulate Condensate Piping $6,250.00 $2,466.02

M058 RCM 1 RCM 1 Replace thermostatic and float & trap 
steam traps $118,380.00 $64,882.03

M058 RCM 2 RCM 2 Replace missing piping insulation $6,477.00 $4,388.79

M058 RCM 3 RCM 3 Install Weatherstripping & doorsweeps $2,378.00 $3,731.99

M058 RCM 4 RCM 4 Clean ductwork and fan housing $546.00 $217.51

M058 RCM 5, RCM 6
RCM 5 & RCM-06 Replace H&V heating coil 
control valves (motor > 5 hp) Replace H&V 
manual isolation valves

$1,625.00 $3,198.60

M058 RCM 7 RCM 7 Replace fan belt (motor > 5 hp) $493.00 $1,430.40

M058 RCM 8 RCM 8 Replace H&V unit air filters (motor > 5 hp) $249.00 $0.00

M058 RCM 9 RCM 9 Replace compressor auto bleed valve $398.00 $108.59

M064 RCM 1 RCM 1 Replace thermostatic and F&T steam traps $220,485.00 $184,487.53
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M064 RCM 13 RCM 13 Replace fan belt $110.00 $0.00

M064 RCM 14 RCM 14 Realign the motor sheave $1,085.00 $0.00

M064 RCM 16 RCM 16 Clean ductwork and fan $412.00 $2,852.34

M064 RCM 17 RCM 17 Replace the unit's dirty air filters with 
energy efficient air filters $2,818.00 $0.00

M064 RCM 18
RCM 18 Repair the communication between the 
unit and controller(s) to allow for low fire / high fire 
operation

$2,787.00 $0.00

M064 RCM 19 RCM 19 Replace boiler's outside air damper $864.00 $250.00

M064 RCM 2 RCM 2 Replace missing piping insulation $1,577.00 $4,603.81

M064 RCM 3 RCM 3 Install Weatherstripping & doorsweeps $6,626.00 $6,503.92

M064 RCM 4 RCM 4 Repair system leaks $825.00 $3,429.57

M064 RCM 5 
RCM 5 Repair the communication between the 
power, unit, unit devices, controller(s), fire alarm 
panel, and fan motor

$8,677.00 $8,865.61

M064 RCM 6 RCM 6 Replace faulty AHU and H&V temperature 
sensors $2,952.00 $0.00

M070 (LL84) RCM 1 RCM 1 Repair Outside Air Dampers $2,650.00 $2,307.26

M070 (LL84) RCM 2 RCM 2 Boiler/Burner Cleaning and Tuning $11,100.00 $2,250.00

M070 (LL84) RCM 3 RCM 3 Replace Damaged or Missing Insulation $3,600.00 $2,078.50

M070 (LL84) RCM 4 RCM 4 Replace Failed Steam Traps $7,750.00 $7,356.60

M070 (LL84) RCM 5 RCM 5 Replace Thermostats and Control Valves $12,090.00 $10,594.99
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M070 (LL84) RCM 6 RCM 6 Adjust Fan Belt Tension $1,050.00 $0.00

M070 (LL84) RCM 7 RCM 7 Install New Pleated Filters $1,500.00 $0.00

M079 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,400.00 $0.00

M079 RCM 2 RCM 2 Replace Failed Steam Traps $4,950.00 $7,988.86

M079 RCM 3 RCM 3 Install Insulation on Boiler Room Piping $7,730.00 $18,513.57

M079 RCM 4 RCM 4 Replace Failed Photocell $520.00 $3,192.85

M079 RCM 5 RCM 5 Eliminate Steam Leaks in Cellar $5,320.00 $3,192.32

M079 RCM 6 RCM 6 Clean Gymnasium H&V Unit $620.00 $645.05

M087 RCM 1 RCM 1 Replace Steam Controllers and Control 
Valves $27,586.00 $0.00

M087 RCM 10 RCM 10 Clean AHU Fans $3,025.00 $0.00

M087 RCM 2 RCM 2 Insulate Piping $1,920.00 $0.00

M087 RCM 3 RCM 3 Repair Condensate Leaks $303.00 $0.00

M087 RCM 4 RCM 4 Clean and Tune Boiler - B1, B2 $11,000.00 $0.00

M087 RCM 5 RCM 5 Install Weatherstripping $6,232.00 $0.00

M087 RCM 6 RCM 6 Replace All Steam Traps $80,988.00 $0.00

M087 RCM 7 RCM 7 Repair Steam Leaks $11,305.00 $0.00

M087 RCM 8 RCM 8 Repair Zone Valve Thermostat $3,437.50 $0.00
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M087 RCM 9 RCM 9 Clean Coils $3,025.00 $0.00

M089 RCM 1 RCM 1 Insulate and Seal Exterior Soffit $19,500.00 $0.00

M089 RCM 2 RCM 2 Replace Faulty Water System 
Components $14,500.00 $9,464.49

M089 RCM 3 RCM 3 Rebalance Ventilation Systems $19,350.00 $8,009.16

M089 RCM 4 RCM 4 Fuel burner Clean and Tune $17,000.00 $2,172.56

M089 RCM 5 RCM 5 Repair HVAC Zone Controls $20,150.00 $3,247.47

M089 RCM 6 RCM 6 Repair Condensate Drainage for Unit 
Ventilators $9,000.00 $0.00

M097 (LL84) RCM 1 RCM 1 Replace Damaged or Missing Insulation $1,040.00 $116.36

M097 (LL84) RCM 10 RCM 10 Install Door Sweeps for Exterior Doors $2,000.00 $8,943.64

M097 (LL84) RCM 2 RCM 2 Boiler System Repairs $4,930.00 $0.00

M097 (LL84) RCM 3 RCM 3 Repair Vacuum Condensate System $2,570.00 $11,927.99

M097 (LL84) RCM 4 RCM 4 Repair Outside Air Dampers $1,200.00 $771.10

M097 (LL84) RCM 5 RCM 5 Repair Dampers Controls $2,250.00 $619.93

M097 (LL84) RCM 6 RCM 6 Ventilation System Cleaning $1,000.00 $505.59

M097 (LL84) RCM 7 RCM 7 Boiler/Burner Cleaning and Tuning $10,800.00 $1,500.00

M097 (LL84) RCM 8 RCM 8 Replace Failed Steam Traps $30,900.00 $80,287.46

M097 (LL84) RCM 9 RCM 9 Repair/Recalibrate Thermostats and 
Control Valves $33,440.00 $14,225.73
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M114 RCM 1 RCM 1 Retune Boilers $8,000.00 $1,500.00

M114 RCM 2 RCM 2 Repair Outside Air Damper (Boiler-2) $834.70 $615.11

M114 RCM 3 RCM 3 Clean Heating Coils (AHU-1) $95.00 $1,496.97

M114 RCM 4 RCM 4 Repair HW Valve Actuators on AHUs $1,556.95 $36,009.30

M118 RCM 1 RCM 1 Recalibrate Building Thermostats $21,000.00 $3,519.05

M118 RCM 10 RCM 10 Boiler/Burner Cleaning and Tuning $10,000.00 $0.00

M118 RCM 11 RCM 11 Insulate Exposed Condensate Piping $600.00 $4,100.71

M118 RCM 2 RCM 2 Boiler Smoke Eyes Reparation $2,800.00 $0.00

M118 RCM 3 RCM 3 Rehabilitate and Repair Boilers $94,500.00 $0.00

M118 RCM 4 RCM 4 HVAC Testing and Balancing $5,000.00 $1,796.90

M118 RCM 5 RCM 5 Adjust DHW Zone Temperatures $2,000.00 $0.00

M118 RCM 6 RCM 6 Replace Leaking Isolation Valves $1,600.00 $970.83

M118 RCM 7 RCM 7 Replace HVAC Filters $1,500.00 $0.00

M118 RCM 8 RCM 8 Repair Damaged HVAC Equipment $500.00 $191.39

M118 RCM 9 RCM 9 Steam trap Replacement and Maintenance 
Program $61,750.00 $22,447.70

M125 RCM 1 RCM 1 Repair Flame Monitor for Boiler B-1 $1,500.00 $0.00

M125 RCM 10 RCM 10 Adjust Combustion Air Damper Controls $2,250.00 $0.00

M125 RCM 11 RCM 11 Exterior Lighting System Repairs $4,550.00 $7,641.24
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M125 RCM 12 RCM 12 Cooling Equipment Repairs $21,700.00 $0.00

M125 RCM 2 RCM 2 Boiler/Burner Cleaning and Tuning $12,000.00 $0.00

M125 RCM 3 RCM 3 Replace Failed Steam Traps $6,250.00 $2,394.42

M125 RCM 4 RCM 4 Boiler Control Repairs $3,600.00 $0.00

M125 RCM 5 RCM 5 Insulate Steam/Hot Water Piping $11,820.00 $2,596.02

M125 RCM 6 RCM 6 Fix Steam and Water Leaks $5,630.00 $10,702.71

M125 RCM 7 RCM 7 Repair Ventilation Units $17,070.00 $18,505.06

M125 RCM 8 RCM 8 Repair Perimeter Heating Controls $23,880.00 $9,421.44

M125 RCM 9 RCM 9 Domestic Hot Water System Repairs $2,290.00 $0.00

M143 RCM 1 RCM 1 Weatherstripping $8,101.49 $6,503.20

M143 RCM 10 RCM 10 Repair Flex Connectors $19.81 $1,366.81

M143 RCM 11 RCM 11 Replace Auditorium Exhaust Fan Belts $618.75 $0.00

M143 RCM 12 RCM 12 Repair OA Damper Functionality $6,500.45 $0.00

M143 RCM 2 RCM 2 Replace Steam Valves Controllers $51,859.14 $0.00

M143 RCM 3 RCM 3 Insulate Piping (=3”) $1,744.60 $284.75

M143 RCM 4 RCM 4 Replace All Thermostatic Disc Steam 
Traps and One F&T Trap $117,975.00 $0.00

M143 RCM 5 RCM 5 Repair Steam Leaks $25,767.89 $0.00

M143 RCM 6 RCM 6 Repair Condensate Leaks $817.77 $0.00
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Actual Cost 
Incurred by 
DCAS12 

M143 RCM 7 RCM 7 Clean Coils $3,025.00 $6,238.92

M143 RCM 8 RCM 8 Repair Boiler Exhaust Damper $4,537.50 $2,250.00

M143 RCM 9 RCM 9 Replace Air Filters $6,296.26 $0.00

M144 (LL84) RCM 1 RCM 1 Retune Boilers $9,357.00 $0.00

M144 (LL84) RCM 2 RCM 2 Clean HV Cabinet $616.00 $0.00

M144 (LL84) RCM 3 RCM 3 Install New Door Seals $519.00 $0.00

M154 RCM 1 RCM 1 Replace Steam Controllers and Control 
Valves $2,752.39 $1,836.66

M154 RCM 2 RCM 2 Clean and Tune Boiler - B1, B2 $11,000.00 $1,500.00

M154 RCM 3 RCM 3 Replace All Steam Traps $94,462.50 $74,442.99

M154 RCM 4 RCM 4 Install Missing Weatherstripping $12,463.83 $10,047.93

M154 RCM 5 RCM 5 Repair Barometric Damper $756.25 $1,292.57

M154 RCM 6 RCM 6 Repair Damper Linkage $756.25 $3,265.35

M154 RCM 7 RCM 7 Clean Coils $3,025.00 $973.56

M155 (LL84) RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,400.00 $1,500.00

M155 (LL84) RCM 2 RCM 2 Replace Failed Steam Traps $117,850.00 $0.00

M155 (LL84) RCM 3 RCM 3 Boiler System Repairs $24,620.00 $5,591.87

M155 (LL84) RCM 4 RCM 4 Insulate Steam Condensate Piping in 
Boiler Pit $2,100.00 $3,517.84
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M155 (LL84) RCM 5 RCM 5 Ventilation System Cleaning $3,400.00 $3,664.32

M155 (LL84) RCM 6 RCM 6 Lighting System Repairs $2,980.00 $2,067.07

M155 (LL84) RCM 7 RCM 7 Fix Steam & Water Leaks $11,480.00 $6,109.67

M155 (LL84) RCM 8 RCM 8 HVAC Repairs $1,560.00 $4,036.83

M167 (LL84) RCM 1 RCM 1 Repair/Replace Vacuum Pump (Water 
Leak) $2,439.00 $35,704.04

M167 (LL84) RCM 2 RCM 2 Retune Boilers $15,972.00 $2,250.00

M167 (LL84) RCM 3 RCM 3 Replace Failed Steam Trap $495.00 $166.79

M167 (LL84) RCM 4 RCM 4 Repair/Replace Failed Thermostats $482.00 $440.38

M167 (LL84) RCM 5 RCM 5 Repair/Replace In-Operable Control 
Valves $2,428.00 $1,417.10

M167 (LL84) RCM 6 RCM 6 Fix Steam Leaks $1,485.00 $1,069.12

M167 (LL84) RCM 7 RCM 7 Clean Preheat Coils $1,491.00 $732.28

M178 RCM 1 RCM 1 Combustion Equipment Tuning $11,500.00 $2,172.56

M178 RCM 2 RCM 2 Air Handling Systems Control Repair $50,750.00 $1,294.91

M178 RCM 3 RCM 3 Boiler #1 Opacity Meter Repairs $1,800.00 $0.00

M178 RCM 4 RCM 4 Steam Trap Replacement $44,000.00 $0.00

M178 RCM 5 RCM 5 Repair Refrigerant Leak Detection $5,500.00 $0.00

M178 RCM 6 RCM 6 Boiler Lead Lag Controls Repairs $3,000.00 $0.00
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M178 RCM 7 RCM 7 Domestic Water Booster Controls Repair $3,000.00 $0.00

M178 RCM 8 RCM 8 Test and balance Air Side Systems $13,100.00 $890.20

M178 RCM 9 RCM 9 Domestic Hot Water Set Point Adjustment $400.00 $0.00

M180 RCM 1 RCM 1 HVAC Repairs $26,900.00 $22,512.36

M180 RCM 2 RCM 2 Ventilation System Cleaning $1,750.00 $0.00

M180 RCM 3 RCM 3 Boiler/Burner Cleaning and Tuning $8,500.00 $2,172.56

M180 RCM 4 RCM 4 Replace Failed Steam Traps $70,000.00 $91,712.96

M180 RCM 5 RCM 5 Repair/Recalibrate Thermostats and 
Control Valves $2,070.00 $20,620.18

M180 RCM 6 RCM 6 Repair Vacuum Condensate System $3,090.00 $12,456.08

M180 RCM 7 RCM 7 Replace Thermostatic Radiator Valves $8,280.00 $10,220.05

M180 RCM 8 RCM 8 Replace Damaged or Missing Insulation $1,590.00 $4,965.25

M180 RCM 9 RCM 9 Fix Water Leaks $2,150.00 $665.75

M189 RCM 1 RCM 1 Steam Trap Replacement and Implement 
Testing/Replacement Protocol $100,000.00 $68,888.30

M189 RCM 2 RCM 2 Calibrate Existing Pneumatic Thermostats $42,600.00 $0.00

M189 RCM 3 RCM 3 HVAC Unit Repairs $6,500.00 $12,604.61

M189 RCM 4 RCM 4 Boiler/Burner Cleaning and Tune-Up $18,000.00 $1,500.00

M189 RCM 5 RCM 5 Repair Compressors for RTU-2 $5,000.00 $0.00
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Actual Cost 
Incurred by 
DCAS12 

M191 (LL84) RCM 1 RCM 1 Install Missing Insulation $1,547.00 $5,836.00

M191 (LL84) RCM 2 RCM 2 Repair HV Controls $820.00 $3,679.66

M191 (LL84) RCM 3 RCM 3 Clean HV Coils $1,120.00 $1,290.15

M191 (LL84) RCM 4 RCM 4 Retune Boilers $9,357.00 $0.00

M218 RCM 1 RCM 1 Replace Pneumatic Duct-Mounted 
Thermostats $5,112.32 $3,582.16

M218 RCM 10 RCM 10 Repair Holes in Ductwork $4,469.14 $1,352.71

M218 RCM 11 RCM 11 Restore Functionality to OA Dampers $16,039.98 $0.00

M218 RCM 2 RCM 2 Clean and Tune Boilers B2 and B3 $11,000.00 $0.00

M218 RCM 3 RCM 3 Install Missing Weatherstripping $8,101.49 $8,704.63

M218 RCM 4 RCM 4 Repair Steam Leaks $2,673.92 $1,201.02

M218 RCM 5 RCM 5 Replace All Steam Traps $203,500.00 $183,503.51

M218 RCM 6 RCM 6 Repair Condensate Leaks $3,271.07 $36,867.47

M218 RCM 7 RCM 7 Replace Air Filters $157.01 $0.00

M218 RCM 8 RCM 8 Replace Flex Connectors $1,183.88 $4,624.94

M218 RCM 9 RCM 9 Replace/Repair Air Dampers $3,930.03 $0.00

M263 RCM 1 RCM 1 Commissioning of Building Management 
System $50,000.00 $46,070.62

M263 RCM 2 RCM 2 Repair Rooftop Units $9,000.00 $24,502.45
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M263 RCM 3 RCM 3 Hot Water Heater Cleaning and Tune-Up $1,800.00 $672.56

M267 RCM 1 RCM 1 Repairs to Controls System and BMS $432,650.00 $18,053.54

M267 RCM 2 RCM 2 Repair Insulation on Steam Systems $22,500.00 $4,426.88

M267 RCM 3 RCM 3 Upgrade Lighting in Dim Areas $91,500.00 $0.00

M267 RCM 4 RCM 4 Increase Outside Air Intake $3,000.00 $4,265.40

M470 (LL84) RCM 10 RCM 10 Combustion air damper stuck in position $825.00 $0.00

M470 (LL84) RCM 1a RCM 1a Retune and Repair Boilers $21,296.00 $3,000.00

M470 (LL84) RCM 1b RCM 1b Repair Opacity Sensor and Alarm $4,458.52 $0.00

M470 (LL84) RCM 2 RCM 2  Rewire of Fan Motor (AC-9) $575.00 $0.00

M470 (LL84) RCM 3 RCM 3 Clean Coils/Remove Debris $4,472.00 $3,879.22

M470 (LL84) RCM 4 RCM 4 Dirty Filters (AC-2 and AC-6) $772.00 $0.00

M470 (LL84) RCM 5 RCM 5 RA Damper Not Functional $213.00 $538.54

M470 (LL84) RCM 6 RCM 6 Supply Fan Belt is Loose/Worn (AC-12) $213.00 $0.00

M470 (LL84) RCM 7 RCM 7 AC-20 Heat recovery pump thermostat $559.00 $0.00

M470 (LL84) RCM 8 RCM 8 Make-up Water and Steam Condensate 
Leak $1,416.00 $0.00

M470 (LL84) RCM 9 RCM 9 Radiator steam trap is plugged. $743.00 $296.56

M480 RCM 1 RCM 1 Control sensor to be calibrated or replaced 
- §103-07.f.1.ii $16,906.14 $7,679.26

M480 RCM 10 RCM 10 Steam traps - §103-07.f.2.v $163,800.00 $238,622.26
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M480 RCM 11 RCM 11 Pipe Insulation (diam. > 3in) - 
§103-07.f.2.viii $13,051.93 $18,055.77

M480 RCM 2 RCM 2 HVAC controls - Control valve and 
actuator to be replaced - §103-07.f.1.iii $20,973.06 $9,146.80

M480 RCM 3 RCM 3 Steam Condensate Vacuum Systems - 
§103-07.f.1.iii $2,550.64 $8,810.73

M480 RCM 4 
RCM 4 Domestic hot water heater temperature 
settings do not maintain current facility 
requirement - §103-07.f.1.xiii

$896.36 $0.00

M480 RCM 5 
RCM 5 Water leaks – Water distribution, 
makeup water, and steam distribution lines 
§103-07.f.1.xv.B

$6,377.45 $0.00

M480 RCM 6 RCM 6 Cleaning and Repair – HVAC equipment - 
§103-07.f.2.i $1,251.41 $560.38

M480 RCM 7 RCM 7 Cleaning and Repair – Filter cleaning and 
replacement - §103-07.f.2.ii $966.20 $0.00

M480 RCM 8 RCM 8 Operating conditions of motors, fans, and 
pumps - §103-07.f.2.iv $3,343.90 $0.00

M480 RCM 9 RCM 9 Sealants and weather stripping - 
§103-07.f.2.ix $5,605.10 $16,255.95

M844 RCM 1 RCM 1 Recharge the Glycol System $26.00 $0.00

M844 RCM 2 RCM 2 Repair Steam Leaks $8,500.00 $1,934.44

M844 RCM 3 RCM 3 Repair Pump Leaks $6,000.00 $43,842.62

M844 RCM 4 RCM 4 Repair Unit Ventilators $45,575.00 $5,621.80

M844 RCM 5 RCM 5 Repair Damaged Flex Connection on the 
Exhaust Fans $1,000.00 $2,794.30
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M844 RCM 6 RCM 6 Repair Toilet Exhaust Fan Disconnect 
Switch $1,500.00 $0.00

M844 RCM 7 RCM 7 Rebalance the HVAC and Ventilation 
Systems $2,800.00 $1,417.72

M876 RCM 1 RCM 1 Tune DHWH $1,064.80 $672.54

M876 RCM 2 RCM 2 Replace Filters in FPVAV Boxes $483.15 $0.00

M876 RCM 3 RCM 3 Domestic Hot Water Heater Setpoint 
Adjustment $1,040.00 $0.00

M876 RCM 5 RCM 5 Install Door Sweeps $690.15 $2,802.76

M876 RCM 7 RCM 7 Replace Exterior Lighting Timer $1,307.04 $2,166.92

Q017 RCM 1 RCM 1 Clean and Tune Boiler - B1, B2 $11,000.00 $0.00

Q017 RCM 2 RCM 2 Replace All Steam Traps $80,575.00 $0.00

Q017 RCM 3 RCM 3 Insulate Piping $702.41 $0.00

Q017 RCM 4 RCM 4 Repair Condensate Leaks $408.88 $0.00

Q017 RCM 5 RCM 5 Change Air Filters $314.02 $0.00

Q017 RCM 6 RCM 6 Repair Boiler Dampers $3,025.00 $0.00

Q017 RCM 7 RCM 7 Clean Coils $4,537.50 $0.00

Q018 RCM 1 RCM 1 Repair Air Handler Controls $2,720.00 $1,288.49

Q018 RCM 2 RCM 2 Re-Install Fuel Economizer $911.00 $0.00

Q018 RCM 3 RCM 3 Tune Boilers $9,488.00 $0.00
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Q018 RCM 4 RCM 4 Insulate Bare Piping $799.00 $2,396.30

Q018 RCM 5 RCM 5 Repair Domestic Hot Water Controls $1,581.00 $1,976.60

Q018 RCM 6 RCM 6 Repair/Replace Failed Steam Traps $21,847.00 $81,713.24

Q018 RCM 7 RCM 7 Repair Weather Stripping on Doors $1,063.00 $0.00

Q018 RCM 8 RCM 8 Reduce pressure setpoint of boilers $1,012.00 $26,804.54

Q024 RCM 1 RCM 1 - Optimize RTU Unoccupied Setpoint $900.00 $0.00

Q024 RCM 2 RCM 2 - Weather-stripping $500.00 $4,012.86

Q024 RCM 3 RCM 3 - Steam Trap Replacement $64,200.00 $71,199.26

Q024 RCM 4 RCM 4 - Boiler Tuning $9,200.00 $1,500.00

Q024 RCM 5 RCM 5 - Repair Water/Steam Leaks $3,600.00 $1,496.79

Q024 RCM 6 RCM 6 - Pipe Insulation $3,700.00 $3,914.40

Q024 RCM 7 RCM 7 - Adjust Blower OA Damper $1,300.00 $0.00

Q041 RCM 1 RCM 1 Replace Steam Traps $1,100.00 $1,070.39

Q041 RCM 2 RCM 2 Insulate Steam Piping $2,413.00 $4,855.47

Q041 RCM 3 RCM 3 Repair Steam Leaks $1,153.00 $0.00

Q041 RCM 4 RCM 4 non-Energy RCMs $54,696.00 $754.38

Q041 RCM 5 RCM 5 Replace, Repair, or Abandon Cafeteria 
H&V Unit $6,149.00 $0.00

Q052 RCM 1 RCM 1 Adjust Preheat Coil Setpoints $0.00 $0.00
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Q052 RCM 10 RCM 10 Perform Maintenance on Air Handlers $17,700.00 $8,520.11

Q052 RCM 11 RCM 11 Domestic Water Heater Setpoint 
Optimization $200.00 $0.00

Q052 RCM 2 RCM 2 Repair Exterior Lighting Control $800.00 $263.15

Q052 RCM 3 RCM 3 Replace Steam Traps $111,900.00 $121,453.14

Q052 RCM 4 RCM 4 Boiler Tuning $6,700.00 $0.00

Q052 RCM 5 RCM 5 Pipe Insulation $2,500.00 $2,341.35

Q052 RCM 6 RCM 6 Weatherization $1,400.00 $1,513.21

Q052 RCM 7 RCM 7 Repair Leaks $5,600.00 $2,676.05

Q052 RCM 8 RCM 8 Calibrate Sensors $2,300.00 $0.00

Q052 RCM 9 RCM 9 Reconfigure Controls $1,500.00 $4,608.17

Q053 RCM 1 RCM 1 Tune and Clean Boilers $6,958.00 $0.00

Q053 RCM 10 RCM 10 Repair Exterior Lighting Photocell $164.00 $0.00

Q053 RCM 2 RCM 2 Re-Install and Commission Fuel 
Economizer $1,366.00 $0.00

Q053 RCM 3 RCM 3 Repair/Replace Failed Steam Traps $12,207.00 $0.00

Q053 RCM 4 RCM 4 Reduce Boiler Pressure Set Point $822.00 $0.00

Q053 RCM 5 RCM 5 Repair Perimeter Hot Water Outdoor 
Reset Controls $21,632.00 $0.00

Q053 RCM 6 RCM 6 Repair Air Handling Systems $11,581.00 $0.00
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Q053 RCM 7 RCM 7 Repair and Adjust Domestic Hot Water 
Aquastats and Mixing Valves $12,068.00 $0.00

Q053 RCM 8 RCM 8 Insulate Bare Piping (>3'' Diameter) $7,022.00 $0.00

Q053 RCM 9 RCM 9 Repair Water Leaks $4,934.00 $0.00

Q055 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $0.00

Q055 RCM 2 RCM 2 Replace Failed Steam Traps $41,600.00 $0.00

Q055 RCM 3 RCM 3 Replace Damaged or Missing Insulation $1,200.00 $0.00

Q055 RCM 4 RCM 4 Replace Control Valve $2,100.00 $0.00

Q068 RCM 1 RCM 1 Tune Boilers $2,340.00 $1,500.00

Q068 RCM 2 RCM 2 Tune Domestic Water Heater $1,252.00 $672.56

Q068 RCM 3 RCM 3 Repair/Replace Steam Traps $939.00 $14,347.33

Q068 RCM 4 RCM 4 Repair BMS Controls $6,325.00 $114,441.62

Q068 RCM 5 RCM 5 Reduce Pressure Set Point on 
Compressor Storage Tank $127.00 $0.00

Q068 RCM 6 RCM 6 Repair Air Handlers $6,945.00 $0.00

Q068 RCM 7 RCM 7 Control Cooling to NYC Cooling 
Guidelines $569.00 $0.00

Q076 RCM 1 RCM 1 Weatherstripping $1,870.00 $3,229.63

Q076 RCM 2 Replace Steam Traps $77,975.00 $102,473.82

Q076 RCM 3 Replace Condensate Return System $60,000.00 $52,920.44
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Q076 RCM 4 Tune Up Boiler 2 $5,500.00 $750.00

Q076 RCM 5 Clean AHUs Coil $756.00 $2,030.57

Q076 RCM 6 Onsite Documentation $0.00 $0.00

Q076 RCM 7 Dev. & Imp. A Steam Trap Testing Protocol $0.00 $0.00

Q082 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $4,598.96

Q082 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $2,400.00 $574.87

Q082 RCM 3 RCM 3 Replace Damaged or Missing Insulation $1,760.00 $1,847.73

Q082 RCM 4 RCM 4 Replace Failed Steam Traps $40,270.00 $0.00

Q082 RCM 5 RCM 5 Repair Pneumatic Control System $17,400.00 $2,388.40

Q082 RCM 6 RCM 6 Fix Water Leaks $2,560.00 $19,523.94

Q082 RCM 7 RCM 7 Repair/Recalibrate Thermostats $680.00 $6,227.58

Q082 RCM 8 RCM 8 Boiler System Repairs $5,130.00 $302.28

Q082 RCM 9 RCM 9 Exterior Lighting Controls Repairs $490.00 $0.00

Q088 RCM 1 RCM 1 Tune and Clean Boilers $6,958.00 $1,500.00

Q088 RCM 2 RCM 2 Repair/Replace Steam Traps $23,225.00 $93,097.84

Q088 RCM 3 RCM 3 Repair Gaps at Doors $708.00 $705.80

Q088 RCM 4 RCM 4 Repair BMS $56,166.00 $299,777.77

Q088 RCM 5 RCM 5 Install Replacement Water Heater $1,847.00 $0.00
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Q088 RCM 6 RCM 6 Tune Domestic Water Heaters $1,252.00 $0.00

Q088 RCM 7 RCM 7 Insulate Bare Piping $478.00 $1,609.03

Q088 RCM 8 RCM 8 Repair Steam Leak $2,277.00 $0.00

Q108 RCM 1 RCM 1 Steam Trap Replacements $129,778.00 $157,016.05

Q108 RCM 2 RCM 2 Retune Boilers $10,648.00 $4,537.09

Q108 RCM 3 RCM 3 Repair Cafeteria AHU Damper Controls $553.70 $498.58

Q108 RCM 4 RCM 4 Replace Failed Radiator Valve $251.56 $822.55

Q108 RCM 5 RCM 5 Clean AHU-3 Coil $276.85 $1,083.99

Q112 RCM 1 RCM 1 Steam Trap Replacement $105,261.00 $161,770.00

Q112 RCM 2 RCM 2 Restore Control to Heating Valve on B-1 $5,056.00 $3,182.00

Q112 RCM 3 RCM 3 Restore Control to Heating Valve on B-2 $2,475.00 $5,688.30

Q112 RCM 4 RCM 4 Install Weather Stripping on Exterior Doors $1,725.00 $5,166.32

Q112 RCM 5 RCM 5 Replace Boiler 1 and 2 stack 
thermometers $3,043.00 $0.00

Q112 RCM 6 RCM 6 Return Boilers 1 and 2 $8,800.00 $2,172.56

Q118 RCM 1 RCM 1 - Adjust Preheat Coil Setpoints $0.00 $0.00

Q118 RCM 2 RCM 2 - Replace Steam Traps $1,500.00 $1,394.37

Q118 RCM 3 RCM 3 - Repair Leaks $44,100.00 $6,998.94

Q118 RCM 4 RCM 4 - Weather-stripping $300.00 $511.69
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Q118 RCM 5 RCM 5 - Boiler Tuning $6,700.00 $0.00

Q118 RCM 6 RCM 6 - Perform Maintenance on the Air Handlers $5,400.00 $2,906.05

Q124 (LL84) RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,400.00 $0.00

Q124 (LL84) RCM 10 RCM 10 Ventilation System Cleaning $5,950.00 $0.00

Q124 (LL84) RCM 11 RCM 11 Replace Damaged or Missing Insulation $2,700.00 $0.00

Q124 (LL84) RCM 12 RCM 12 DHW Heater Cleaning and Tuning $2,100.00 $0.00

Q124 (LL84) RCM 2 RCM 2 Replace Non-Functional Control Valves 
and Thermostats $12,940.00 $0.00

Q124 (LL84) RCM 3 RCM 3 Replace Failed Steam Traps $108,750.00 $0.00

Q124 (LL84) RCM 4 RCM 4 Install Outside Air Damper Actuators for 
Boilers $1,200.00 $0.00

Q124 (LL84) RCM 5 RCM 5 Replace Existing Filters $840.00 $0.00

Q124 (LL84) RCM 6 RCM 6 Repair Boiler Feed Water System $4,200.00 $0.00

Q124 (LL84) RCM 7 RCM 7 Repair Water Leak on VCU $830.00 $0.00

Q124 (LL84) RCM 8 RCM 8 Repair the Outside Air Dampers for 
Rooftop Fans and Air Handling Units $4,800.00 $0.00

Q124 (LL84) RCM 9 RCM 9 HVAC Repairs $5,000.00 $0.00

Q137 RCM 1 RCM 1 Tune and Clean Boilers $6,135.00 $1,500.00

Q137 RCM 2 RCM 2 Reduce pressure Set Point of Boiler $822.00 $0.00

Q137 RCM 3 RCM 3 Repair/Replace Steam Traps $46,995.00 $0.00



DCAS Report Page 126

Building Name Measure Measure Description
Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

Q137 RCM 4 RCM 4 Repair AHUs $46,299.00 $42,313.50

Q137 RCM 5 RCM 5 Insulate Bare Piping $945.00 $1,654.02

Q137 RCM 6 RCM 6 Repair Steam and Hot Water Leaks $7,476.00 $1,227.80

Q137 RCM 7 RCM 7 Repair Gaps at Exterior Doors $2,657.00 $2,756.21

Q137 RCM 8 RCM 8 Tune Domestic Water Heater $1,448.00 $672.56

Q137 RCM 9 RCM 9 Adjust Domestic Hot Water Mixing Valve $127.00 $0.00

Q142 RCM 1 RCM 1 - Steam Trap Replacement $1,628.00 $0.00

Q142 RCM 2 RCM 2 - Repair Steam Leaks $576.00 $0.00

Q142 RCM 3 RCM 3 - Replace Leaking Steam Valve $680.00 $0.00

Q142 RCM 4 RCM 4 - Boiler Tuning $15,600.00 $2,250.00

Q179 RCM 1 RCM 1 - Steam Traps Replacement $37,026.00 $57,194.07

Q179 RCM 2 RCM 2 - Replace HV Unit B-1 Heating Valve 2 $1,816.00 $0.00

Q179 RCM 3 RCM 3 - Restore Control to Gym HV Unit. $2,494.00 $3,396.63

Q179 RCM 4 RCM 4 - Clean B-1 HV Unit Heating Coil 2 $678.00 $0.00

Q179 RCM 5 RCM 5 - Boiler Tuning $9,680.00 $0.00

Q189 RCM 1 RCM 1 Replace Failed Steam Traps $157,650.00 $0.00

Q189 RCM 10 RCM 10 Install Door Sweeps for Exterior Doors $9,000.00 $0.00

Q189 RCM 2 RCM 2 Boiler/Burner Cleaning and Tuning $7,400.00 $0.00
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Q189 RCM 3 RCM 3 DHW Heater Cleaning and Tuning $4,200.00 $0.00

Q189 RCM 4 RCM 4 Repair Boiler Smoke Control $520.00 $0.00

Q189 RCM 5 RCM 5 Replace Damaged or Missing Insulation $1,650.00 $0.00

Q189 RCM 6 RCM 6 Repair/Recalibrate Thermostats $7,300.00 $0.00

Q189 RCM 7 RCM 7 Replace Control Valves $2,920.00 $0.00

Q189 RCM 8 RCM 8 Increase Lighting Levels in Fan Room $1,500.00 $0.00

Q189 RCM 9 RCM 9 Ventilation System Cleaning $1,200.00 $0.00

Q190 RCM 1 RCM 1 Repair Steam Traps $149,181.00 $124,130.55

Q190 RCM 10 RCM 10 Retune All Three Boilers $13,200.00 $2,250.00

Q190 RCM 2 RCM 2 Insulation Steam Piping $4,932.00 $1,953.40

Q190 RCM 3 RCM 3 Close Steam Bypass Valve to Gym Blower 
#4 $0.00 $0.00

Q190 RCM 4 RCM 4 Replace Vacuum Return Pumps $71,452.00 $25,051.52

Q190 RCM 5 RCM 5 Replace Boiler 2 Stack Thermometer $1,521.00 $0.00

Q190 RCM 6 RCM 6 Clean Interior of the Gym Blower #4 $745.00 $0.00

Q190 RCM 7 RCM 7 Replace Auditorium  Blower SA 
Temperature Sensor $1,353.00 $3,283.97

Q190 RCM 9 RCM 9 Reconnect the Air Piping to the Correct 
Terminals $1,176.00 $0.00

Q196 RCM 1 RCM 1 Repair Old Wing AHUs $5,338.00 $17,739.92
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Q196 RCM 10 RCM 10 Repair Failed Steam Traps $14,434.00 $58,348.70

Q196 RCM 11 RCM 11 Repair Controls of RTUs $6,325.00 $0.00

Q196 RCM 12 RCM 12 Repair Old Wing Temperature Controls $7,432.00 $39,446.78

Q196 RCM 2 RCM 2 Repair Boiler Economizers $405.00 $0.00

Q196 RCM 3 RCM 3 Repair Water Leaks $1,139.00 $0.00

Q196 RCM 4 RCM 4 Repair Hot Water Boiler Controls $5,693.00 $0.00

Q196 RCM 5 RCM 5 Repair Hot Water Pump Controls $4,428.00 $0.00

Q196 RCM 6 RCM 6 Insulate Bare Piping $2,622.00 $4,672.17

Q196 RCM 7 RCM 7 Tune Boilers $4,681.00 $1,500.00

Q196 RCM 8 RCM 8 Recommission Booster Pumps $2,530.00 $0.00

Q196 RCM 9 RCM 9 Tune DHW Heater $626.00 $0.00

Q197 RCM 1 RCM 1 - Replace AHUs Steam Controllers $784.00 $3,604.91

Q197 RCM 10 RCM 10 - Develop & Implement Steam Trap 
Protocol $0.00 $0.00

Q197 RCM 2 RCM 2 - Boiler Tuning $8,250.00 $0.00

Q197 RCM 3 RCM 3 - Pipe Insulation $302.00 $0.00

Q197 RCM 4 RCM 4 - Install Weather-Stripping $3,116.00 $5,447.19

Q197 RCM 5 RCM 5 - Replace Condensate Return Pumps $60,000.00 $0.00

Q197 RCM 6 RCM 6 - Steam Trap Replacement $88,275.00 $0.00
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Q197 RCM 7 RCM 7 - Repair Condensate Return Leak $341.00 $480.59

Q197 RCM 8 RCM 8 - Clean AHUs Coils $756.00 $1,002.10

Q197 RCM 9 RCM 9 Building Equipment Documentation $0.00 $0.00

Q201 (LL84) RCM 1 RCM 1 Retune all Boilers (No Energy Savings) $10,929.88 $0.00

Q201 (LL84) RCM 2 RCM 2 Clean H&V Preheat Coils $339.00 $0.00

Q208 RCM 1 RCM 1 Tune and Clean Boilers $6,958.00 $0.00

Q208 RCM 10 RCM 10 Repair Gaps at Doors. $1,240.00 $2,977.26

Q208 RCM 2 RCM 2 Repair Chiller Sensors $1,265.00 $227.66

Q208 RCM 3 RCM 3 Repair Air Handlers $14,497.00 $0.00

Q208 RCM 4 RCM 4 Tune Domestic Water Heater $1,448.00 $0.00

Q208 RCM 5 RCM 5 Adjust Mixing Valve Set Point and Gauge 
Calibration $1,139.00 $0.00

Q208 RCM 6 RCM 6 Repair Steam Leak $2,277.00 $0.00

Q208 RCM 7 RCM 7 Repair/Replace Steam Traps $38,911.00 $84,845.78

Q208 RCM 8 RCM 8 Reduce Pressure Set point of Steam 
System $822.00 $0.00

Q208 RCM 9 RCM 9 Balance Classroom Mechanical Ventilation 
System $18,975.00 $0.00

Q212 RCM 1 RCM 1 Tune and Clean Boilers $6,958.00 $2,172.56

Q212 RCM 10 RCM 10 Repair/Replace Steam Traps $4,187.00 $21,166.32
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Q212 RCM 2 RCM 2 Repair BMS Controls $56,166.00 $5,528.98

Q212 RCM 3 RCM 3 Repair Air Handlers $15,028.00 $36,019.72

Q212 RCM 4 RCM 4 Chiller Repairs and Maintenance $12,397.00 $891.76

Q212 RCM 5 RCM 5 Insulate Bare Piping $1,770.00 $1,758.82

Q212 RCM 6 RCM 6 Repair Gaps at Doors $1,771.00 $4,564.49

Q212 RCM 7 RCM 7 Repair Outdoor Air Reset Control for Heat 
Exchangers $7,211.00 $0.00

Q212 RCM 8 RCM 8 Adjust DHW Thermostatic Mixing Valve 
Set Point $127.00 $0.00

Q212 RCM 9 RCM 9 Tune Domestic Water Heater $626.00 $0.00

Q221 RCM 1 RCM 1 Replace AHUs Steam Controller $784.00 $3,884.75

Q221 RCM 2 RCM 2 Replace Condensate Return System $60,000.00 $42,225.43

Q221 RCM 3 RCM 3 Insulate Steam Piping $1,393.00 $1,110.40

Q221 RCM 4 RCM 4 Tune Up Boilers 1 & 2 $8,250.00 $1,700.00

Q221 RCM 5 RCM 5 Repair Flex Connector $957.00 $504.47

Q221 RCM 6 RCM 6 Clean AHUs Coil $0.00 $0.00

Q221 RCM 7 RCM 7 Onsite Equipment Documentation $0.00 $0.00

Q221 RCM 8 RCM 8 Develop and Implement a Steam Trap 
Testing Protocol $0.00 $0.00

Q227 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $11,700.00 $4,653.35
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Actual Cost 
Incurred by 
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Q227 RCM 10 RCM 10 Replace Damaged or Missing Insulation $4,500.00 $9,431.37

Q227 RCM 11 RCM 11 Install Door Sweeps for Exterior Doors $210.00 $140.32

Q227 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $4,800.00 $1,163.34

Q227 RCM 3 RCM 3 Boiler System Repairs $1,080.00 $15,075.95

Q227 RCM 4 RCM 4 HVAC Controls Repairs $3,200.00 $5,404.21

Q227 RCM 5 RCM 5 Repair/Recalibrate Thermostats $340.00 $339.30

Q227 RCM 6 RCM 6 Repair Outside Air Dampers $420.00 $1,711.93

Q227 RCM 7 RCM 7 Fix Water Leaks $5,160.00 $3,411.27

Q227 RCM 8 RCM 8 Install New Pleated Filters $1,840.00 $0.00

Q227 RCM 9 RCM 9 Replace Failed Steam Traps $1,040.00 $965.10

Q229 RCM 1 RCM 1 Tune and clean boilers $2,593.00 $1,700.00

Q229 RCM 10 RCM 10 Insulate Bare Piping $1,116.00 $7,072.98

Q229 RCM 11 RCM 11 Repair Gaps at Doors $531.00 $364.68

Q229 RCM 12 RCM 12 Control Cooling to NYC Cooling 
Guidelines $127.00 $0.00

Q229 RCM 2 RCM 2 Tune Domestic Water Heater $626.00 $0.00

Q229 RCM 3 RCM 3 Repair/replace steam traps $18,684.00 $94,729.69

Q229 RCM 4 RCM 4 Repair Classroom Temperatures Controls $1,107.00 $6,350.18

Q229 RCM 5 RCM 5 Adjust thermostat set point to 70??F $949.00 $0.00
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Q229 RCM 6 RCM 6 Repair Roof Top Units $3,814.00 $7,549.31

Q229 RCM 7 RCM 7 Reduce Pressure Set Point on 
Compressor Storage Tank $127.00 $0.00

Q229 RCM 8 RCM 8 Re-Install Fuel Economizer $405.00 $0.00

Q229 RCM 9 RCM 9 Adjust Aquastat Setpoint $127.00 $0.00

Q230 RCM 1 RCM 1 Tune Boilers $8,855.00 $1,500.00

Q230 RCM 2 RCM 2 Repair/Replace Steam Traps $14,927.00 $45,037.57

Q230 RCM 3 RCM 3 Reduce Pressure Set Point of Boilers $1,012.00 $0.00

Q230 RCM 4 RCM 4 Repair Air Handling Systems $23,042.00 $23,836.70

Q230 RCM 5 RCM 5 Perform Airside Balancing $17,078.00 $0.00

Q230 RCM 6 RCM 6 Tune Domestic Water Heater $626.00 $7,619.49

Q230 RCM 7 RCM 7 Repair and Adjust Domestic Hot Water 
Aquastats $1,240.00 $0.00

Q230 RCM 8 RCM 8 Repair Gaps at Doors $3,719.00 $5,954.50

Q253 RCM 1 RCM 1 Tune Boilers $5,313.00 $1,500.00

Q253 RCM 2 RCM 2 Repair/Replace Failed Steam Traps $39,177.00 $50,637.60

Q253 RCM 3 RCM 3 Reduce Boiler Pressure Set Point $822.00 $0.00

Q253 RCM 4 RCM 4 Repair Air Handling Systems $15,054.00 $138,524.59

Q253 RCM 5 RCM 5 Perform Airside Balancing $20,873.00 $0.00
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Q253 RCM 6 RCM 6 Tune Domestic Hot Water Heater $626.00 $672.56

Q253 RCM 7 RCM 7 Adjust Domestic Hot Water Aquastat Set 
Point $1,202.00 $0.00

Q253 RCM 8 RCM 8 Repair Chilled Water Leak $1,328.00 $0.00

Q260 RCM 1 RCM 1 Repair RTUs to Meet Requirements of 
Sequence of Operations $46,046.00 $0.00

Q260 RCM 2 RCM 2 Optimize Automated Scheduling and Set 
Points $7,590.00 $0.00

Q260 RCM 3 RCM 3 Balance Classroom Mechanical Ventilation 
System $24,668.00 $0.00

Q260 RCM 4 RCM 4 Repair Gaps at Doors $797.00 $1,382.74

Q260 RCM 5 RCM 5 Repair Mixing Valve Plumbing Issue $7,337.00 $186.30

Q260 RCM 6 RCM 6 Tune Domestic Water Heater $626.00 $672.56

Q268 RCM 1 RCM 1 Tune and Clean Boilers $6,958.00 $112,402.00

Q268 RCM 2 RCM 2 Tune Domestic Water Heater $626.00 $0.00

Q268 RCM 3 RCM 3 Repair/Replace Steam Traps $56,356.00 $62,353.77

Q268 RCM 4 RCM 4 Insulate Bare Piping $446.00 $0.00

Q268 RCM 5 RCM 5 Repair Air Handlers $24,307.00 $0.00

Q268 RCM 6 RCM 6 Repair Water Leaks $2,024.00 $9,698.80

Q268 RCM 7
RCM 7
Repair/Replace Chiller Compressor
and Chilled Water Pump

$8,223.00 $0.00
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Q268 RCM 8
RCM 8
Reduce Pressure Setpoint of Steam
System

$822.00 $0.00

Q268 RCM 9
RCM 9
Balance Classroom Mechanical
Ventilation

$15,180.00 $0.00

Q276 RCM 1 RCM 1 Repair boiler controls to optimize efficiency $7,211.00 $49,979.92

Q276 RCM 2 RCM 2 Repair BMS and calibrate sensors $17,457.00 $0.00

Q276 RCM 3 RCM 3 Optimize automated scheduling and 
setpoints $1,200.00 $0.00

Q276 RCM 4 RCM 4 Repair RTUs to meet requirements of 
sequence of operations $13,725.00 $0.00

Q276 RCM 5 RCM 5 Tune water heater $3,479.00 $0.00

Q277 RCM 1 RCM 1 Tune Domestic Water Heater $626.00 $672.56

Q277 RCM 2 RCM 2 Adjust Aquastat Setpoint $127.00 $0.00

Q277 RCM 3 RCM 3 Repair outdoor air temperature reset 
controls $3,605.00 $524,485.80

Q277 RCM 4 RCM 4 Repair BMS and calibrate sensors $10,626.00 $0.00

Q277 RCM 5 RCM 5 Control Cooling to NYC Cooling 
Guidelines $380.00 $0.00

Q277 RCM 6 RCM 6 Repair RTUs to meet requirements of 
sequence of operations $25,047.00 $0.00

Q277 RCM 7 RCM 7 Repair of differential pressure controls $6,894.00 $0.00

Q277 RCM 8 RCM 8 Insulate Bare Piping $811.00 $6,432.77
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Q400 RCM 1 RCM 1 Replace Steam Traps $211,250.00 $0.00

Q400 RCM 2 RCM 2 Insulate Steam Piping $2,257.00 $0.00

Q400 RCM 3 RCM 3 Retune and Repair Boilers $36,074.00 $0.00

Q400 RCM 4 RCM 4 Repair Condensate Leaks $76,287.00 $0.00

Q400 RCM 5 RCM 5 Repair HVAC Controls $19,020.00 $0.00

Q400 RCM 6 RCM 6 Cleaning, Maintenance, and Repair $3,727.00 $0.00

Q400 RCM 7 RCM 7 Repair or Replace SF=5 OA Dampers $19,747.00 $0.00

Q425, Q426, and Q951 RCM 1 RCM 1 Boiler Burner Cleaning and Tune-Up $20,000.00 $3,000.00

Q425, Q426, and Q951 RCM 10 RCM 10 Replace Cracked Fiberglass Mushroom 
Fan Cover $250.00 $0.00

Q425, Q426, and Q951 RCM 11 RCM 11 Eliminate Heat Leaking through Rooftop 
Unit ERU-4 $5,000.00 $0.00

Q425, Q426, and Q951 RCM 12 RCM 12 Repair Pneumatic System Leaks $49,000.00 $0.00

Q425, Q426, and Q951 RCM 13 RCM 13 Adjust Occupancy Schedule $1,000.00 $424.59

Q425, Q426, and Q951 RCM 14 RCM 14 Rebalance Air Handling Units and 
Exhaust Fans $30,000.00 $0.00

Q425, Q426, and Q951 RCM 15 RCM 15 Chilled Water Plant Repairs $4,000.00 $0.00

Q425, Q426, and Q951 RCM 2 RCM 2 Repair and Recalibrate Pneumatic 
Thermostats $9,875.00 $0.00

Q425, Q426, and Q951 RCM 3 RCM 3 Steam Trap Replacement and 
Maintenance Program $211,500.00 $245,189.00

Q425, Q426, and Q951 RCM 4 RCM 4 Boiler Repairs $23,000.00 $0.00
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Q425, Q426, and Q951 RCM 5 RCM 5 VCU Pump Leak Repairs $700.00 $0.00

Q425, Q426, and Q951 RCM 6 RCM 6 Replace Boiler Feed Unit Insulation $3,000.00 $0.00

Q425, Q426, and Q951 RCM 7 RCM 7 Domestic Hot Water System Adjustments $350.00 $0.00

Q425, Q426, and Q951 RCM 8 RCM 8 Insulate Exposed Steam Piping $3,150.00 $40,914.04

Q425, Q426, and Q951 RCM 9 RCM 9 Steam Leak Repair for H&V Unit HV-03 $2,750.00 $0.00

Q445 within (Q445, Q446, 
Q949) RCM 1 RCM 1 Tune Boilers $17,394.00 $0.00

Q445 within (Q445, Q446, 
Q949) RCM 2 RCM 2 Repair Burner Modulating Controls $9,488.00 $0.00

Q445 within (Q445, Q446, 
Q949) RCM 3 RCM 3 Repair/Replace Failed Steam Traps $141,769.00 $161,950.00

Q445 within (Q445, Q446, 
Q949) RCM 4 RCM 4 Insulate Bare Piping $10,887.00 $7,802.45

Q445 within (Q445, Q446, 
Q949) RCM 5 RCM 5 Repair Steam and Condensate Leaks $6,059.00 $53,171.47

Q445 within (Q445, Q446, 
Q949) RCM 6 RCM 6 Make Repairs to Air Handling Units $44,908.00 $27,827.12

Q445 within (Q445, Q446, 
Q949) RCM 7 RCM 7 Make Repairs to Compressed Air System $12,618.00 $0.00

Q445 within (Q445, Q446, 
Q949) RCM 8 RCM 8 Make Repairs/Adjustments to the 

Domestic Hot Water System $27,830.00 $0.00

Q485 RCM 1 RCM 1 Retune and Repair Boilers $0.00 $1,500.00

Q485 RCM 2 RCM 2 Boiler Feedwater Issue $0.00 $0.00

Q485 RCM 3 RCM 3 H&V Unit Flex Canvas $0.00 $0.00
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Q485 RCM 4 RCM 4 Repair Leaks $0.00 $2,658.28

Q570 RCM 1 RCM 1 Repair RTUs to Meet Requirements of 
Sequence of Operations $88,487.00 $0.00

Q570 RCM 2 RCM 2 Optimize Automated Scheduling and Set 
Points $1,518.00 $0.00

Q570 RCM 3 RCM 3 balance Classroom Mechanical Ventilation 
System $17,078.00 $0.00

Q570 RCM 4 RCM 4 Repair Gaps at Doors $531.00 $2,794.64

Q570 RCM 5 RCM 5 Repair Leak at DHW Line Valve $1,847.00 $0.00

Q570 RCM 6 RCM 6 Tune Domestic Water Heater $626.00 $672.56

Q570 RCM 7 RCM 7 Repair DHW Plumbing Configuration $8,602.00 $20,599.30

Q570 RCM 8 RCM 8 Optimize BMS Exhaust Fan Scheduling 
Controls $1,898.00 $0.00

Q650 RCM 1 RCM 1 Repair BMS $56,166.00 $520,736.00

Q650 RCM 2 RCM 2 Repair Air Handlers $15,041.00 $0.00

Q650 RCM 3 RCM 3 Balance Air Handling Units $24,668.00 $0.00

Q650 RCM 4 RCM 4 Adjust Set Points, Schedules, and 
Setbacks to Meet CFR $316.00 $0.00

Q650 RCM 5 RCM 5 Tune Burner on Domestic Hot Water 
Heater $626.00 $672.56

Q690 RCM 1 RCM 1 Tune and Clean Boilers $9,677.00 $2,172.56

Q690 RCM 10 RCM 10 Insulate Bare Piping $451.00 $0.00

Q690 RCM 11 RCM 11 Repair Water Leaks $1,075.00 $291.86
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Q690 RCM 12 RCM 12 Repair Gaps at Doors $1,328.00 $2,496.61

Q690 RCM 13 RCM 13 Repair Automatic Lighting Controls $1,847.00 $0.00

Q690 RCM 2 RCM 2 Repair/Replace Steam Traps $4,908.00 $31,575.40

Q690 RCM 3 RCM 3 Reduce Boiler Pressure Set Point $822.00 $0.00

Q690 RCM 4 RCM 4 Service Chiller 2 $1,164.00 $0.00

Q690 RCM 5 RCM 5 Service Cooling Tower $2,846.00 $0.00

Q690 RCM 6 RCM 6 Repair Air Handling Systems $11,505.00 $25,700.10

Q690 RCM 7 RCM 7 Perform Airside Balancing $17,078.00 $0.00

Q690 RCM 8 RCM 8 Tune Domestic Hot Water Heater $626.00 $0.00

Q690 RCM 9 RCM 9 Repair and Adjust Domestic Hot Water 
Aquastats $1,240.00 $0.00

Q695 RCM 1 RCM 1 Repair Gaps at Doors $1,505.00 $1,413.07

Q695 RCM 2 RCM 2 Tune Domestic Water Heater $626.00 $0.00

Q695 RCM 3 RCM 3 Adjust Lab DHW Aquastat Set Point $127.00 $0.00

Q695 RCM 4 RCM 4 Optimize Automated Scheduling and Set 
Points $5,313.00 $0.00

Q695 RCM 5 RCM 5 Repair RTUs to Meet Requirements of 
Sequence of Operations $40,480.00 $0.00

Q695 RCM 6 RCM 6 Balance Classroom Mechanical Ventilation 
System $17,078.00 $504,310.00

Q744 RCM 1 RCM 1 Repair Air Handling Systems $9,816.00 $0.00
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Q744 RCM 10 RCM 10 Repair RTU-7 to Operate to Proper 
Control Sequences $2,530.00 $0.00

Q744 RCM 11 RCM 11 Insulate Bare Piping $69.00 $0.00

Q744 RCM 2 RCM 2 Repair BMS $56,166.00 $0.00

Q744 RCM 3 RCM 3 Adjust Set Points of RTU-8 and Adjust the 
Schedules of the RTUs to Meet CFR $7,590.00 $0.00

Q744 RCM 4 RCM 4 Balance Air Handling Units $53,130.00 $0.00

Q744 RCM 5 RCM 5 Service Chiller $1,689.00 $0.00

Q744 RCM 6 RCM 6 Tune and Clean Boilers $17,394.00 $2,250.00

Q744 RCM 7 RCM 7 Tune Domestic Water Heater $1,448.00 $672.56

Q744 RCM 8 RCM 8 Repair and Adjust Domestic Hot Water 
Aquastats $1,240.00 $0.00

Q744 RCM 9 RCM 9 Repair Weather Stripping on Doors $1,771.00 $1,766.57

Q849 RCM 1 RCM 1 Tune Boilers $6,958.00 $1,500.00

Q849 RCM 2 RCM 2 Reduce Boiler Pressure Firing Set Point $822.00 $0.00

Q849 RCM 3 RCM 3 Repair/Replace Steam Traps $43,427.00 $174,255.77

Q849 RCM 4 RCM 4 Repair Steam Leaks $2,454.00 $2,048.03

Q849 RCM 5 RCM 5 Repair AHUs $8,463.00 $0.00

Q849 RCM 6 RCM 6 Calibrate Chiller Controls and Adjust Set 
Point $2,277.00 $1,045.95

Q849 RCM 7 RCM 7 Adjust Domestic Hot Water Temperature 
Settings $253.00 $0.00
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Q849 RCM 8 RCM 8 Tune Water Heater $1,448.00 $0.00

R004 (LL84) RCM 1 RCM 1 Restore AHU Damper Controls $47,916.00 $18,728.38

R004 (LL84) RCM 2 RCM 2 Restore AHU/HV Unit Preheat Valve 
Control $15,153.38 $7,146.50

R004 (LL84) RCM 3 RCM 3 Restore AHU Chilled Water Valve Control $11,036.65 $5,060.38

R004 (LL84) RCM 4 RCM 4 Replace out of Calibration Sensors $1,818.15 $0.00

R004 (LL84) RCM 5 RCM 5 Retune Boiler Combustion Controls $5,324.00 $1,500.00

R004 (LL84) RCM 6 RCM 6 Steam Trap Replacements $209,193.27 $0.00

R004 (LL84) RCM 7 RCM 7 Replace Failed Thermostats $481.69 $581.12

R004 (LL84) RCM 8 RCM 8 Chiller Repairs $19,869.17 $0.00

R004 (LL84) RCM 9 RCM 9 Install Weather Stripping $631.69 $598.74

R007 (LL84) RCM 1 RCM 1 Replace the Non-Functional Thermostats 
and Control Valves $30,750.00 $2,287.98

R007 (LL84) RCM 2 RCM 2 Replace Failed Steam Traps $120,000.00 $44,509.02

R007 (LL84) RCM 3 RCM 3 Boiler/Burner Cleaning and Tuning $12,600.00 $0.00

R007 (LL84) RCM 4 RCM 4 Replace Damaged or Missing Insulation $10,950.00 $10,291.32

R007 (LL84) RCM 5 RCM 5 Install Door Sweeps for Exterior Doors $2,125.00 $745.19

R007 (LL84) RCM 6 RCM 6 Ventilation System Cleaning $4,250.00 $12,368.00

R007 (LL84) RCM 7 RCM 7 Replace/Repair the Temperature Gauges $3,100.00 $457.59
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R007 (LL84) RCM 8 RCM 8 Repair the Broken Damper Actuator near 
Flue Stack Discharge for Boiler 3 $500.00 $1,858.27

R007 (LL84) RCM 9 RCM 9 Repair Timer for Exterior Lighting Controls $1,200.00 $363.47

R023 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $3,900.00 $0.00

R023 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $2,400.00 $0.00

R023 RCM 3 RCM 3 Replace Failed Steam Traps $85,090.00 $79,081.08

R023 RCM 4 RCM 4 HVAC Repairs $2,940.00 $4,490.64

R023 RCM 5 RCM 5 Repair Outside Air Dampers $350.00 $1,336.91

R024 RCM 1 RCM 1 Repair Steam Traps $2,046.00 $1,616.17

R024 RCM 2 RCM 2 Retune and Repair Boilers $32,041.00 $0.00

R024 RCM 3 RCM 3 Repair Condensate Leaks $2,083.00 $552.08

R024 RCM 4 RCM 4 Restore S-1 to Proper Operating 
Conditions $10,927.00 $4,330.95

R024 RCM 5 RCM 5 Restore S-2 to Proper Operating 
Conditions $4,697.00 $8,304.26

R024 RCM 6 RCM 6 Restore S-4 to Proper Operating 
Conditions $6,971.00 $3,911.69

R024 RCM 7 RCM 7 Replace S-3 Motor Starter $2,051.00 $2,475.64

R024 RCM 8 RCM 8 Replace Damper Controller $835.00 $0.00

R027 (LL84) RCM 1 RCM 1 Install Pipe Insulation >3" $1,100.00 $4,211.66

R027 (LL84) RCM 10 RCM 10 Boiler Controls Repair $7,900.00 $6,698.17
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R027 (LL84) RCM 2 RCM 2 Replace Steam Traps $137,700.00 $159,389.77

R027 (LL84) RCM 3 RCM 3 Boiler Tuning $10,000.00 $0.00

R027 (LL84) RCM 4 RCM 4 Repair Leaks $21,800.00 $5,991.43

R027 (LL84) RCM 5 RCM 5 Weather-Stripping $11,290.00 $4,666.83

R027 (LL84) RCM 6 RCM 6 Increase Light Level in 160 $6,220.00 $27,000.00

R027 (LL84) RCM 7 RCM 7 Repair HVAC Controls $4,950.00 $3,536.11

R027 (LL84) RCM 8 RCM 8 Equipment Operating Condition Repairs $2,660.00 $11,379.75

R027 (LL84) RCM 9 RCM 9 Ventilation Rate Adjustment $4,770.00 $727.90

R030 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $7,800.00 $0.00

R030 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $2,400.00 $0.00

R030 RCM 3 RCM 3 Fix Water Leaks $1,580.00 $0.00

R030 RCM 4 RCM 4 Repair Condensate Float Level Switch for 
the VCU $550.00 $1,627.47

R030 RCM 5 RCM 5 Repair Thermostats and TRVs $4,090.00 $3,431.51

R030 RCM 6 RCM 6 Adjust Fan Belt Tension $630.00 $0.00

R030 RCM 7 RCM 7 Repair Control Valve and Dampers for 
Music Room Blower $1,250.00 $1,101.81

R030 RCM 8 RCM 8 Replace Failed Steam Traps $68,840.00 $106,646.39

R034 RCM 1 RCM 1 Steam Trap Replacement $83,710.00 $0.00
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R034 RCM 10 RCM 10 Replace Vacuum Condensate Return 
Station 1 $70,522.00 $0.00

R034 RCM 11 RCM 11 Replace Vacuum Condensate Return 
Station 2 $70,522.00 $0.00

R034 RCM 2 RCM 2 Return and Repair Boilers $16,766.00 $0.00

R034 RCM 3 RCM 3 Restore Control to the Auditorium Blower 
Steam heating coil $11,197.00 $0.00

R034 RCM 4 RCM 4 Restore Control to the Boy's Gym Blower 
Steam heating coil $7,465.00 $0.00

R034 RCM 5 RCM 5 Restore Control to the Girl's Gym Blower 
Steam heating coil $7,465.00 $0.00

R034 RCM 6 RCM 6 Restore Control to the Cafeteria Blower 
Steam heating coil $7,465.00 $0.00

R034 RCM 7 RCM 7 Clean the interior of the Auditorium Blower $745.00 $4,224.53

R034 RCM 8 RCM 8 Clean the interior of the boy's gym blower $745.00 $4,358.32

R034 RCM 9 RCM 9 Repair the Steam Leak in Auditorium 
Blower Preheat Coil $5,898.00 $15,062.97

R042 (LL84) RCM 1 RCM 1 Boiler Tuning $7,300.00 $0.00

R042 (LL84) RCM 10 RCM 10 Vacancy Sensor Repairs $3,100.00 $0.00

R042 (LL84) RCM 11 RCM 11 Repair Boiler's Controls $6,100.00 $0.00

R042 (LL84) RCM 2 RCM 2 Repair HV-3 Controls $6,100.00 $1,267.47

R042 (LL84) RCM 3 RCM 3 Install Insulation on Pipe > 3" $1,800.00 $3,204.81

R042 (LL84) RCM 4 RCM 4 HVAC Sensor Replacement $6,000.00 $1,482.66



DCAS Report Page 144

Building Name Measure Measure Description
Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

R042 (LL84) RCM 5 RCM 5 Steam Trap Replacement $105,100.00 $0.00

R042 (LL84) RCM 6 RCM 6 Repair Leaks $1,000.00 $11,769.61

R042 (LL84) RCM 7 RCM 7 Increase Gym Light Levels $9,600.00 $19,956.38

R042 (LL84) RCM 8 RCM 8 Repair Ventilation Issues $4,700.00 $2,992.17

R042 (LL84) RCM 9 RCM 9 HV-1 and HV-3 Cleaning $2,200.00 $6,383.35

R049 (LL84) RCM 1 RCM 1 Replace Thermostat $2,700.00 $1,469.96

R049 (LL84) RCM 10 RCM 10 Repair Fans Belts $1,700.00 $0.00

R049 (LL84) RCM 11 RCM 11 Repair/Replace Boiler Intake Air Dampers 
Controls $3,800.00 $0.00

R049 (LL84) RCM 12 RCM 12 Increase Light Levels $4,700.00 $11,672.28

R049 (LL84) RCM 2 RCM 2 Repair Leaks $3,000.00 $1,502.05

R049 (LL84) RCM 3 RCM 3 Insulate Piping $6,400.00 $12,071.64

R049 (LL84) RCM 4 RCM 4 Weatherization $1,200.00 $1,124.24

R049 (LL84) RCM 5 RCM 5 Replace Lighting Controls $7,700.00 $11,284.17

R049 (LL84) RCM 6 RCM 6 Replace Steam Traps $136,000.00 $52,280.21

R049 (LL84) RCM 7 RCM 7 Tune Domestic Hot Water Boiler $3,400.00 $0.00

R049 (LL84) RCM 8 RCM 8 Clean Coils $1,100.00 $13,083.38

R049 (LL84) RCM 9 RCM 9 Repair/Replace HV Outside Air Damper 
Controls $1,200.00 $72,354.00
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R050 RCM 1 RCM 1 Replace Failed Steam Trap $1,100.00 $1,678.56

R050 RCM 2 RCM 2 Boilers Tuning $6,600.00 $0.00

R050 RCM 3 RCM 3 Repair HVAC Controls & Adjust SAT 
Setpoint $2,500.00 $0.00

R050 RCM 4 RCM 4 Pipe Insulation > 3” and Other Equipment $5,500.00 $5,885.24

R050 RCM 5 RCM 5 Repair Leaks $6,600.00 $1,339.78

R050 RCM 6 RCM 6 Repair/Replace Exterior Light Controls $4,900.00 $1,035.74

R050 RCM 7 RCM 7 Clean Coils and Ducts $1,100.00 $9,303.23

R050 RCM 8 RCM 8 Re-Adjust Damper Actuator $600.00 $265.19

R050 RCM 9 RCM 9 Sensor Replacement/Calibration $2,600.00 $0.00

R050 RCM 10 RCM 10 DHW Setpoint Adjustment $0.00 $0.00

R055 RCM 1 RCM 1 Repair Condensate Leaks $0.00 $300.81

R055 RCM 2 RCM 2 Install Missing Weatherstripping $4,985.53 $6,062.62

R055 RCM 3 RCM 3 Insulate Piping (= 3" Piping) $2,645.17 $4,047.85

R055 RCM 4 RCM 4 Replace All Steam Traps $69,231.25 $82,064.61

R055 RCM 5 RCM 5 Repair Steam Control Valves $11,304.71 $2,282.54

R055 RCM 6 RCM 6 Repair Steam Leaks $22,609.43 $1,511.72

R055 RCM 7 RCM 7 Replace Flex Connectors $19.81 $1,990.90

R055 RCM 8 RCM 8 Replace Air Filters $314.02 $0.00



DCAS Report Page 146

Building Name Measure Measure Description
Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

R055 RCM 9 RCM 9 Repair Boiler Dampers and Replace 
Actuators $4,447.49 $0.00

R072 (LL84) RCM 1 RCM 1 Restore Controls to AHU #16 (Interiors) $13,425.96 $0.00

R072 (LL84) RCM 10 RCM 10 Replace Filters $39.93 $0.00

R072 (LL84) RCM 11 RCM 11 Replace Failed Thermostats $481.69 $0.00

R072 (LL84) RCM 12 RCM 12 Install Weather Stripping $631.69 $2,087.01

R072 (LL84) RCM 2 RCM 2 Restore Control to AHU 4 (Seminar Core) $5,538.45 $0.00

R072 (LL84) RCM 3 RCM 3 Pump Seal Replacement $1,189.91 $0.00

R072 (LL84) RCM 4 RCM 4 Repair/Install Insulation $461.35 $0.00

R072 (LL84) RCM 5 RCM 5 Repair Tears in Canvas Duct Connections $13,294.03 $4,608.49

R072 (LL84) RCM 6 RCM 6 Replace Out of Calibration Monitoring 
Sensors $7,489.54 $0.00

R072 (LL84) RCM 7 RCM 7 AHU/HV Unit Control Repairs $3,455.28 $0.00

R072 (LL84) RCM 8 RCM 8 Repair/Replace Compressor #1 for Chiller 
#2 $29,508.27 $0.00

R072 (LL84) RCM 9 RCM 9 Clean Preheat Coils $2,981.44 $0.00

R600 (LL84) RCM 1 RCM 1 Weather Stripping $200.00 $856.47

R600 (LL84) RCM 2 RCM 2 Insulate Piping $800.00 $3,166.86

R600 (LL84) RCM 3 RCM 3 Replace Steam Traps $165,700.00 $56,124.99

R600 (LL84) RCM 4 RCM 4 Repair Water Leak $2,400.00 $695.22
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Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

R600 (LL84) RCM 5 RCM 5 Increase Light Levels $56,400.00 $30,765.03

R600 (LL84) RCM 6 RCM 6 Replace Fan Belts $1,100.00 $0.00

R600 (LL84) RCM 7 RCM 7 Repair/Replace Exterior Lighting Control $1,300.00 $271.37

R600 (LL84) RCM 8 RCM 8 Repair/ Replace Thermostats $3,000.00 $2,704.91

R600 (LL84) RCM 9 RCM 9 Clean Coils and Ducts $1,600.00 $14,612.02

X011 RCM 1 RCM 1 Replace Failed Exhaust Fans $19,800.00 $0.00

X011 RCM 2 RCM 2 Boiler Burner Tuning and Cleanup $19,500.00 $0.00

X011 RCM 3 RCM 3 Boiler Sensors, Gauges, and Safeties 
Replacements $7,650.00 $0.00

X011 RCM 4 RCM 4 Steam Trap Replacement and 
Maintenance Program $40,500.00 $110,158.39

X011 RCM 5 RCM 5 Repair Steam and Condensate Piping 
Leaks $15,000.00 $24,149.73

X011 RCM 6 RCM 6 Replace Blower Dampers and Rebalance 
Fans $7,500.00 $20,551.72

X011 RCM 7 RCM 7 Ductwork Repairs $1,000.00 $3,154.90

X011 RCM 8 RCM 8 Repairs to Pneumatic Control Systems $141,150.00 $28,631.75

X018 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $11,700.00 $7,075.21

X018 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $2,400.00 $589.60

X018 RCM 3 RCM 3 Replace Failed Steam Traps $82,280.00 $60,630.42

X018 RCM 4 RCM 4 Boiler System Repairs $820.00 $9,750.76
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Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X018 RCM 5 RCM 5 Install Door Sweeps for Exterior Doors $210.00 $927.08

X043 RCM 1 RCM 1 Restore Preheat Control to H&V Units $4,682.99 $13,277.67

X043 RCM 2 RCM 2 Repair Steam Traps $110,330.00 $0.00

X043 RCM 3 RCM 3 Retune and Repair Boilers $13,781.00 $0.00

X043 RCM 4 RCM 4 Door Seals $2,210.92 $5,357.54

X043 RCM 5 RCM 5 Repair/Replace draft damper actuators $3,133.00 $0.00

X043 RCM 6 RCM 6 Repair/Replace boiler #1& #2 draft meter $3,304.00 $0.00

X072 RCM 1 RCM 1 Repair AHU Controls $2,500.00 $22,229.53

X072 RCM 10 RCM 10 Repair Condensate Return Unit $35,000.00 $49,274.15

X072 RCM 11 RCM 11 Repair Leaking Refrigerant Line $4,500.00 $0.00

X072 RCM 12 RCM 12 HVAC Equipment Cleaning $25,500.00 $0.00

X072 RCM 13 RCM 13 Steam Trap Replacement and Implement 
Testing/Replacement Protocol $116,250.00 $0.00

X072 RCM 14 RCM 14 Boiler/Burner Cleaning and Tune-Up $14,500.00 $0.00

X072 RCM 15 RCM 15 Insulate Condensate Return Piping $4,500.00 $0.00

X072 RCM 16 RCM 16 Repair Steam Leaks $2,150.00 $0.00

X072 RCM 2 RCM 2 Repair unit Ventilators and Radiators $226,250.00 $6,140.82

X072 RCM 3 RCM 3 Recalibrate Heat Exchanger Temperature 
Controls $600.00 $0.00
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Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X072 RCM 4 RCM 4 Repair Fan Coil Unit Controls $8,500.00 $13,205.30

X072 RCM 5 RCM 5 Repair H&V Unit and Exhaust Fans $30,500.00 $0.00

X072 RCM 6 RCM 6 Repair Heating Plant Controls $4,200.00 $0.00

X072 RCM 7 RCM 7 DHW System Repairs $1,250.00 $0.00

X072 RCM 8 RCM 8 Repair Leaking Chiller Compressors $20,000.00 $0.00

X072 RCM 9 RCM 9 repair Pumps $5,750.00 $0.00

X074 RCM 1 RCM 1 Repair Automatic Temperature Controls $29,750.00 $0.00

X074 RCM 2 RCM 2 DHW System Adjustments and Repairs $3,000.00 $0.00

X074 RCM 3 RCM 3 Replace Condensate Return Units $50,000.00 $0.00

X074 RCM 4 RCM 4 Repair Boilers, Leaks and Install Temp 
Gauge on Boiler Feedwater Tank $11,750.00 $0.00

X074 RCM 5 RCM 5 Repair H&V units $45,400.00 $0.00

X074 RCM 6 Steam Trap Replacement $0.00 $0.00

X074 RCM 7 RCM 7 Boiler/Burner Cleaning and Tune-Up $7,000.00 $2,550.00

X074 RCM 8 RCM 8 Insulate Condensate piping and 
Condenser piping $12,875.00 $7,132.13

X074 RCM 9 RCM 9 Repair Cooling Plant Components $9,700.00 $0.00

X075 RCM 1 RCM 1 Boiler/Burner Cleaning and Tune-Up $13,000.00 $112,402.00

X075 RCM 2 RCM 2 Steam Trap Replacement and 
Maintenance Program $65,850.00 $89,328.15
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Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X075 RCM 3 RCM 3 Domestic Hot Water System Adjustments 
and Repairs $1,800.00 $7,591.00

X075 RCM 4 RCM 4 Boiler System Repairs $13,400.00 $0.00

X075 RCM 5 RCM 5 Repair and Recalibrate Pneumatic 
Thermostats and Valves $8,500.00 $3,017.07

X079 RCM 1 RCM 1 Boiler Burner Cleaning and Tune-Up $6,500.00 $0.00

X079 RCM 10 RCM 10 Repairs to Rooftop Units $1,500.00 $0.00

X079 RCM 11 RCM 11 Repair to Fire Alarm Shutdowns $15,000.00 $0.00

X079 RCM 12 RCM 12 Repairs to Building Management System $11,000.00 $0.00

X079 RCM 13 Pneumatic Control System Repairs $20,750.00 $0.00

X079 RCM 14 RCM 14 Provide Controls and Scheduler for H&V 
Units $87,000.00 N/A

X079 RCM 15 RCM 15 Pneumatic Control System Repairs $146,000.00 N/A

X079 RCM 2 RCM 2 Repair or Replace Failed Exhaust Fans $16,000.00 $0.00

X079 RCM 3 RCM 3 Boiler Sensors, Gauges, and Safeties 
Replacement $5,000.00 $0.00

X079 RCM 4 RCM 4 Repair Steam and Condensate Piping 
Leaks $3,000.00 $4,537.10

X079 RCM 5 RCM 5 Replace Damaged and Missing Piping 
Insulation $120,000.00 $35,992.95

X079 RCM 6 RCM 6 Repair Fuel Oil Transfer Pump Controls $3,000.00 $0.00

X079 RCM 7 RCM 7 Replace Vacuum Condensate Unit $50,000.00 $0.00

X079 RCM 8 RCM 8 Repair Combustion Air Dampers $3,400.00 $0.00
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Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X079 RCM 9 RCM 9 Adjust Outside Air Dampers for RTUs $7,500.00 $0.00

X095 RCM 1 RCM 1 Hot Water Boiler Repair $400.00 $0.00

X095 RCM 2 RCM 2 Repair/Recalibrate Preheat Coil Controls $5,800.00 $6,462.33

X095 RCM 3 RCM 3 Repair System Leaks $500.00 $0.00

X095 RCM 4 RCM 4 HVAC Equipment Cleaning $25,500.00 $0.00

X095 RCM 5 RCM 5 Repair DWH Circulating Pump Assembly $1,500.00 $0.00

X095 RCM 6 RCM 6 Steam Trap Replacement and Implement 
Testing/Replace $31,500.00 $0.00

X095 RCM 7 RCM 7 Burner Cleaning and Tune-up $26,000.00 $1,700.00

X095 RCM 8 RCM 8 Replace Missing/Damaged Insulation $420.00 $973.55

X098 RCM 1 RCM 1 Replace Thermostatic Steam Traps $151,940.00 $0.00

X098 RCM 10 RCM 10 Replace the Outside Air Damper and 
Actuator $1,245.00 $2,901.15

X098 RCM 11 RCM 11 Replace Faulty Thermostats $3,743.00 $2,465.57

X098 RCM 16 RCM 16 Replace Boiler Room Outside Air 
Damper's End Switch $1,034.00 $0.00

X098 RCM 17 RCM 17 Replace boiler Control Devices to allow 
for Modulation $5,903.00 $0.00

X098 RCM 18 RCM 18 Retune Boilers $9,087.00 $1,190.00

X098 RCM 2 RCM 2 Replace Missing Piping Insulation $1,314.00 $1,008.08

X098 RCM 3 RCM 3 Install Weatherstripping and Doorsweeps $1,189.00 $466.31
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Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X098 RCM 4 RCM 4 Repair Steam System Leaks $2,999.00 $12,773.18

X098 RCM 5 RCM 5 Clean Coil Section $5,324.00 $5,933.58

X098 RCM 6 RCM 6 Clean the Fan Section and Ductwork Inlet $600.00 $6,456.31

X098 RCM 7 RCM 7 Replace Fan Belt $493.00 $0.00

X098 RCM 8 RCM 8 Re-align the Motor Sheave $542.00 $1,934.10

X098 RCM 9 RCM 9 Replace Faulty Control Valves and Shutoff 
Valves $4,508.00 $42,895.39

X100 RCM 1 RCM 1 Clean and Tune Boiler - B1, B2 $11,000.00 $1,500.00

X100 RCM 2 RCM 2 Replace All Thermostatic Steam Traps $81,813.00 $69,417.54

X100 RCM 3 RCM 3 Repair Steam Leaks $0.00 $0.00

X100 RCM 4 RCM 4 Install Missing Weatherstripping $6,498.00 $4,808.08

X100 RCM 5 RCM 5 Repair Condensate Leaks $8,266.75 $4,797.04

X100 RCM 6 RCM 6 Clean Coils $3,025.00 $1,306.95

X108 RCM 1 RCM 1 Repair Existing Pneumatic Temperature 
Controls $48,075.00 $0.00

X108 RCM 2 RCM 2 Steam Trap Replacement and Implement 
Testing/Replacement Protocol $71,000.00 $0.00

X108 RCM 3 RCM 3 Repair H&V Unit and Exhaust Fans $4,700.00 $573.59

X108 RCM 4 RCM 4 Heating Plant Repairs $5,000.00 $0.00

X108 RCM 5 RCM 5 Repair Vacuum and Condensate Pumps $7,000.00 $0.00
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Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X108 RCM 6 RCM 6 Boiler Burner Cleaning and Tune-Up $11,500.00 $595.00

X108 RCM 7 RCM 7 Repair Exterior Lighting Controls $1,600.00 $3,659.75

X113 RCM 1 RCM 1 Replace Exterior Lighting Time Clock $700.00 $256.70

X113 RCM 10 RCM 10 Ventilation $500.00 $0.00

X113 RCM 11 RCM 11 Repair Controls $5,400.00 $0.00

X113 RCM 2 RCM 2 Insulate Pipes $8,300.00 $40,126.06

X113 RCM 3 RCM 3 Steam Trap Replacement $18,800.00 $51,938.35

X113 RCM 4 RCM 4 Weather-Stripping $11,800.00 $18,977.25

X113 RCM 5 RCM 5 Replace HVAC Sensors $6,900.00 $8,169.92

X113 RCM 6 RCM 6 Clean Ducts $30,200.00 $17,159.78

X113 RCM 7 RCM 7 Repair Motor and Replace Belts $3,500.00 $1,829.72

X113 RCM 8 RCM 8 Repair Leaks $1,800.00 $0.00

X113 RCM 9 RCM 9 Tune Boilers $10,000.00 $2,380.00

X115 RCM 1 RCM 1 Repair heating Plant Controls $3,200.00 $5,429.65

X115 RCM 10 RCM 10 Boiler/Burner Cleaning and Tune-Up $1,500.00 $1,190.00

X115 RCM 11 RCM 11 HVAC Equipment Cleaning $25,500.00 $6,751.88

X115 RCM 12 RCM 12 Insulate Condensate Return Piping $6,000.00 $6,402.66

X115 RCM 13 RCM 13 Replace Gymnasium Lighting $8,750.00 $0.00



DCAS Report Page 154

Building Name Measure Measure Description
Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X115 RCM 2 RCM 2 Repair H&V Units, AHUs and Exhaust 
Fans $28,800.00 $21,894.44

X115 RCM 3 RCM 3 Recalibrate Radiator Temperature Controls $99,000.00 $32,762.00

X115 RCM 4 RCM 4 Repair Steam Unit Heaters $6,300.00 $15,065.49

X115 RCM 5 RCM 5 DHW System Repairs $850.00 $0.00

X115 RCM 6 RCM 6 Repair Condensate Return Unit $36,500.00 $0.00

X115 RCM 7 RCM 7 Repair Steam Leaks $1,400.00 $0.00

X115 RCM 8 RCM 8 Steam Trap Replacement and Implement 
Testing/Replacement Protocol $206,250.00 $119,162.03

X115 RCM 9 RCM 9 Repair De-Humidification Unit Compressor $5,000.00 $0.00

X147 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $11,700.00 $6,980.03

X147 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $4,800.00 $1,163.34

X147 RCM 3 RCM 3 Replace Failed Steam Traps $148,970.00 $155,371.24

X147 RCM 4 RCM 4 Ventilation System Cleaning $22,000.00 $0.00

X147 RCM 5 RCM 5 Repair HVAC Controls $5,830.00 $23,765.64

X147 RCM 6 RCM 6 Install Door Sweeps for Exterior Doors $1,260.00 $802.96

X147 RCM 7 RCM 7 Repair Flex Connection $1,080.00 $2,074.10

X147 RCM 8 RCM 8 Replace Damaged or Missing Insulation $430.00 $745.81

X148 RCM 1 RCM 1 Boiler Burner Cleaning and Tune-Up $18,500.00 $2,250.00

X148 RCM 2 RCM 2 Recalibrate Pneumatic Thermostats $3,750.00 $30,591.11
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Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X148 RCM 3 RCM 3 Steam Trap Replacement and 
Maintenance Program $88,200.00 $67,402.80

X148 RCM 4 RCM 4 Repair Vacuum Condensate Units $12,000.00 $0.00

X148 RCM 5 RCM 5 Repair Boiler Combustion Air Intake 
Dampers $3,550.00 $18,720.60

X148 RCM 6 RCM 6 Replace Broken Starters for Kitchen and 
Auditorium Blowers $1,400.00 $8,724.82

X148 RCM 7 RCM 7 Lighting Switch Repair $200.00 $269.36

X149 (LL84) RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $11,100.00 $6,980.03

X149 (LL84) RCM 10 RCM 10 DHW Heater Cleaning and Tuning $2,100.00 $581.67

X149 (LL84) RCM 2 RCM 2 Boiler System Repairs $54,400.00 $0.00

X149 (LL84) RCM 3 RCM 3 Replace Failed Steam Traps $156,120.00 $122,424.73

X149 (LL84) RCM 4 RCM 4 Eliminate Water Leaks $5,440.00 $50,236.93

X149 (LL84) RCM 5 RCM 5 Replace Leaking Thermostats $1,500.00 $314.86

X149 (LL84) RCM 6 RCM 6 Insulate Steam Condensate Header $660.00 $1,636.57

X149 (LL84) RCM 7 RCM 7 Filter Replacement Program $320.00 $0.00

X149 (LL84) RCM 8 RCM 8 Ventilation System Cleaning $6,400.00 $6,541.33

X149 (LL84) RCM 9 RCM 9 Replace Flex Connection $1,300.00 $917.47

X151 within (X151, X156) RCM 1 RCM 1 Repair/Replace Electric Thermostats for 
the Electric Radiators $213,600.00 $0.00

X151 within (X151, X156) RCM 2 RCM 2 Repair and Reconnect the Pneumatic 
Damper Actuators $9,000.00 $54,311.92
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Estimated 
Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X151 within (X151, X156) RCM 3 RCM 3 Repair Belt Drives for Roof Exhaust Fans $2,500.00 $0.00

X151 within (X151, X156) RCM 4 RCM 4 Replace Bearings for Roof Exhaust Fans $4,000.00 $0.00

X151 within (X151, X156) RCM 5 RCM 5 Replace Burnt Out Motors for Roof Top 
Exhaust Fans $4,700.00 $0.00

X151 within (X151, X156) RCM 6 RCM 6 Repair Electric Coils for DHW Heaters $18,000.00 $0.00

X151 within (X151, X156) RCM 7 RCM 7 Replace the Roll-On Filters with Box 
Filters $16,500.00 $16,113.66

X151 within (X151, X156) RCM 8 RCM 8 DHW Adjustments $350.00 $0.00

X151 within (X151, X156) RCM 9 RCM 9 Re-Balance Air Handling Units and 
Ventilation Systems $25,000.00 $0.00

X156 RCM 1 RCM 1 Repair/Recalibrate Thermostats for the 
Electric Radiators $3,270.00 $0.00

X156 RCM 2 RCM 2 Insulate DHW Piping $625.00 $1,020.80

X156 RCM 3 RCM 3 Repair Ventilation Units $11,265.00 $0.00

X156 RCM 4 RCM 4 Domestic Hot Water System Repairs $1,180.00 $0.00

X156 RCM 5 RCM 5 Repair Electric Heating Coils and Electric 
Radiators $11,700.00 $0.00

X156 RCM 6 RCM 6 Integrate Unit Ventilators to Existing 
Thermostat $300.00 $0.00

X156 RCM 7 RCM 7 Replace Non-Functional Digital 
Companion Switches $1,000.00 $847.97

X156 RCM 8 RCM 8 Install Switch for Kitchen Lighting $1,000.00 $0.00

X156 RCM 9 RCM 9 Install insulation for Exterior Doors $680.00 $2,021.49
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Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X189 RCM 1 RCM 1 Repair Timer for Electric Cabinet Unit 
Heater $1,500.00 $0.00

X189 RCM 2 RCM 2 Repair the Broken Grills for Condenser 
Fans $1,500.00 $0.00

X189 RCM 3 RCM 3 Rewire the Domestic Hot Water Heater $1,000.00 $759.61

X189 RCM 4 RCM 4 Rebalance the Rooftop Units $13,500.00 $0.00

X189 RCM 5 RCM 5 Reprogram the Sequencing of Dampers $2,000.00 $0.00

X189 RCM 6 RCM 6 Repair the OA Dampers for Domestic Hot 
Water Heater $1,500.00 $0.00

X193 RCM 1 RCM 1 Boiler/Burner Cleaning and Tuning $11,700.00 $6,980.03

X193 RCM 2 RCM 2 DHW Heater Cleaning and Tuning $4,800.00 $1,163.34

X193 RCM 3 RCM 3 Replace Failed Steam Traps $180,520.00 $139,298.39

X193 RCM 4 RCM 4 HVAC Repairs $10,180.00 $24,366.56

X193 RCM 5 RCM 5 Repair HVAC Controls $11,440.00 $4,924.40

X193 RCM 6 RCM 6 Fix Water and Steam Leaks $16,600.00 $10,839.80

X193 RCM 7 RCM 7 Install Door Sweeps for Exterior Doors $1,050.00 $3,275.85

X193 RCM 8 RCM 8 Replace Automatic Filter Roll $600.00 $24,367.93

X193 RCM 9 RCM 9 Ventilation System Cleaning $4,500.00 $8,957.95

X193 RCM 10 RCM 10 Replace Damaged or Missing Insulation $80.00 $21.71

X194 RCM 1 RCM 1 Repair Perimeter Radiator & VAV 
Temperature Controls $471,650.00 $0.00
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Installation 
Cost ($) 

Actual Cost 
Incurred by 
DCAS12 

X194 RCM 2 RCM 2 Steam Trap Replacement and Implement 
Testing/Replacement Protocol $152,750.00 $73,469.35

X194 RCM 3 RCM 3 Cooling Plant Repairs $25,300.00 $0.00

X194 RCM 4 RCM 4 AHU Repairs $301,900.00 $0.00

X194 RCM 5 RCM 5 Insulate Condensate Return Header $420.00 $1,078.90

X194 RCM 6 RCM 6 Boiler/Burner Cleaning and Tune-Up $18,000.00 $1,700.00

X206 RCM 1 RCM 1 HVAC Repairs $19,230.00 $7,906.92

X206 RCM 2 RCM 2 Repair Pneumatic Air System $510.00 $314.66

X206 RCM 3 RCM 3 Rebalance HVAC Systems $43,500.00 $4,026.74

X206 RCM 4 RCM 4 Lighting System Repairs $510.00 $17,142.71

X206 RCM 5 RCM 5 Boiler/Burner Cleaning and Tuning $7,200.00 $1,190.00

X206 RCM 6 RCM 6 Replace Damaged or Missing Insulation $950.00 $1,163.52

X229 RCM 1 RCM 1 Replace Faulty Steam Control Valves $16,000.00 $9,976.86

X229 RCM 10 RCM 10 Insulate Condensate Piping $750.00 $2,071.16

X229 RCM 2 RCM 2 HVAC Unit Reparations $139,400.00 $0.00

X229 RCM 3 RCM 3 Boiler Controls Replacement $4,300.00 $0.00

X229 RCM 4 RCM 4 HEX Control Reparations $7,000.00 $0.00

X229 RCM 5 RCM 5 HVAC Testing and Balancing $22,500.00 $0.00

X229 RCM 6 RCM 6 Fix Condensate Leak $7,000.00 $834.57
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Installation 
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Actual Cost 
Incurred by 
DCAS12 

X229 RCM 7 RCM 7 Clean HVAC Equipment $25,500.00 $19,137.77

X229 RCM 8 RCM 8 Replace HVAC Filters $3,000.00 $0.00

X229 RCM 9 RCM 9 Boiler/Burner Cleaning and Tuning $10,000.00 $3,000.00

X235 RCM 1 RCM 1 Boiler/Burner Tuning $11,500.00 $595.00

X235 RCM 9 RCM 10 Repair Refrigerant Leak Detection $7,500.00 $0.00

X235 RCM 11 RCM 11 Upgrade Auditorium Lighting $11,875.00 $0.00

X235 RCM RCM 2 Repair of Building Management System $15,000.00 $0.00

X235 RCM 2 RCM 2 Limited Steam Trap Replacement $6,750.00 $26,206.41

X235 RCM 3 RCM 3 Domestic Hot Water Set Points $1,400.00 $0.00

X235 RCM 4 RCM 5 Repair Domestic Water Booster Pump Unit $4,450.00 $0.00

X235 RCM 5 RCM 6 Repair Mushroom Fans $5,600.00 $0.00

X235 RCM 6 RCM 7 Insulate Piping in Chiller Room $750.00 $463.86

X235 RCM 7 RCM 8 Test and Balance Air Side Systems $10,500.00 $0.00

X235 RCM 8 RCM 9 Repair of AHU #7 $10,000.00 $0.00

X340 RCM 1 RCM 1 Repair Non-Functional Exhaust Fans on 
the Roof $10,350.00 $0.00

X340 RCM 2 RCM 2 Rebalance Rooftop Units and Exhaust 
System $11,000.00 $20,184.12

X340 RCM 3 RCM 3 Repair RTU-10 Controls Causing 
Compressor Shutoff $2,500.00 $0.00
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X340 RCM 4 RCM 4 Implement Temperature Set-Backs During 
Unoccupied Winter Hours $550.00 $0.00

X340 RCM 5 RCM 5 DHW Heater Burner Cleaning and Tune-
Up $1,500.00 $0.00

X360 RCM 1 RCM 1 HVAC Equipment Cleaning $22,000.00 $0.00

X360 RCM 2 RCM 2 DHW Burner Cleaning and Tune-Up $6,500.00 $595.00

X660 RCM 1 RCM 1 Repair Perimeter Radiator Temperature 
Controls $56,300.00 $38,187.89

X660 RCM 2 RCM 2 Steam Trap Replacement and Implement 
Testing/Replacement $139,750.00 $115,169.91

X660 RCM 3 RCM 3 Repair Ventilation Units $34,000.00 $32,567.61

X660 RCM 4 RCM 4 Repair Smoke Opacity Monitors $5,000.00 $8,210.50

X660 RCM 5 RCM 5 Repair Return Pump Leaks $1,500.00 $0.00

X660 RCM 6 RCM 6 Insulate Condensate Piping $200.00 $971.49

X660 RCM 7 RCM 7 Boiler/Burner Cleaning and Tune-Up $24,500.00 $1,700.00

X790 (X527, X547,X548) RCM 1 RCM 1 Repair BMS $98,100.00 $0.00

X790 (X527, X547,X548) RCM 2 RCM 2 Adjust Cabinet Unit Heater Temperature 
Set Points $1,800.00 $0.00

X790 (X527, X547,X548) RCM 3 RCM 3 Repair VFD on RTU-4 $3,000.00 $0.00

X790 (X527, X547,X548) RCM 4 RCM 4 DHW System Repairs $10,500.00 $0.00

X790 (X527, X547,X548) RCM 5 RCM 5 Boiler/Burner Cleaning and Tune-Up $46,000.00 $3,000.00

X790 (X527, X547,X548) RCM 6 RCM 6 Rebalance AHU-3 $2,300.00 $0.00
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X839 RCM 1 RCM 1 DHW Tuning $1,500.00 $0.00

R455 RCM 1 Replace Steam Traps $330,050.00 $0.00

R455 RCM 2 Replace Missing or Damaged Piping Insulation $31,213.00 $0.00

R455 RCM 3 Replace HVAC Unit Damper Actuators $52,268.00 $0.00

R455 RCM 4 Restore Pneumatic Control Air for HV Units $6,000.00 $0.00

R455 RCM 5 Replace HV-11 Preheat Control Valves $8,000.00 $0.00

R455 RCM 6 Replace HV-1 Reheat Valve $3,450.00 $0.00

R455 RCM 7 Replace HV Unit Critical Temperature Sensors $2,250.00 $0.00

R455 RCM 8 Clean and Tune Boilers $7,200.00 $0.00

R057 RCM 1 DHW Heater Cleaning and Tuning $2,700.00 $499.18

R057 RCM 2 Replace Failed Steam Traps $103,770.00 $92,355.98

R057 RCM 3 Fix Water Leaks $7,000.00 $18,337.72

R057 RCM 4 Replace Dirty Filters $4,000.00 $0.00

R057 RCM 5 Replace Thermostats $3,850.00 $4,024.01

R057 RCM 6 Replace Bearing for Gymnasium AHU $720.00 $4,822.76

R057 RCM 7 Replace Damaged or Missing Insulation $25,000.00 $17,915.51
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