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Table F-1: Tentative Construction Schedule

Original Early
Duration Start

Description

Area 1
Site 1- 29 Months
Commercial Building
708 1st Avenue 45 Story Commercial Tower

1010 |Excavation 75| 02JANO8 16APR0O8 oljf=—= Excavatio-n

1000 |Foundations 114|17APRO8 26SEP08 0 1 mmm Foundations

1030 |Superstructure 130|29SEP08 30APR0O9 0 1 SUperstrLLcture

1040 |Interiors 110|01MAY09 050CT09 0 1 s |nteriors

1050 |Exteriors 60| 060CT09 29JAN10 ol L 771&Ex7tmio£7 I R I R
1060 |Comissioning 80|01FEB10 24MAY10 0 1 Comissioning

Site 1A- 7 Months
Commercial Building

709 1st Avenue Tower Underground Garage
1080 | Excavation/Finishes \ 140|14FEB08  |20AUGO8 |  of|j1 Emmmm Excavation/Finishes
Site 2- 18 Months

Underground Garage

Open Areas Underground Garage-Site 2, 3, 6, 7, 8
1090 ‘ Excacation/Foundation/Finishes ‘ 380 ‘ 27JUNO8 ‘24DEC09 ‘ 0 Excacation/Foundation/Finishes

site 3- 15 monts """ v .

Open Spaces
Open Areas Landscaping, Fountains Work

1150 | Sitework/Landscaping/Fountain 315|13APR09 07JUL10 0
Area 2

Site 4- 25 Months

Sitework/Landscaping/Fountain

Apartment Building

685 1st Avenue 69 Story Residential Tower

1011 |Excavation 67| 29SEP08 02JAN09 0 2 :ﬁavaﬁ(m

1001 |Foundations 73| 05JANO9 16APR09 0 2 FOUﬂdatiO-nS

1031 |Superstructure 100|17APR09 02DEC09 0 2 I Superstructure

1041 |Interiors 150|22SEP09 26APR10 0 2 Interiors

1051 | Exteriors 80| 16MAR10 06JUL10 0 I }!ﬂeriﬂsiii R I R
1061 |Comissioning 80|07JUL10 270CT10 0 2 I Comissioning

Site 5- 5 Months

Underground Garage
685 1st Avenue 69 Story Residential Tower

1070 |Excavation/ Foundation/.Finishes 100/280CT08 19MAR09 o/l 2mmgmm Excavation/ Foundation/.Finishes
Area 3

Site 6- 28 Months

Apartment Building

700 1st Avenue 66 Story Residential Tower

1012 |Excavation 60| 03DEC09 01MAR10 0 3 Excavation

1002 |Foundations 60| 02MAR10 24MAY10 0 3= FOUﬂdat-ionS

1032 | Superstructure 130|25MAY10 26NOV10 0 3 I Superstructure

1042 |Interiors 170/ 29NOV10 27JUL11 0 3 Interiors

1052 | Exteriors 100|28JUL11 15DEC11 0 K P 3ETTExterios § |
1062 |Comissioning 80| 16DEC11 05APR12 0 3 Comissioning

Site 7- 28 Months

Apartment Building

700 1st Avenue 60 Story Residential Tower

1013 |Excavation 45|13APR10 15JUN10 0 3 [ Excavation

1003 |Foundations 135|/16JUN10 24DEC10 0 3 [ gFoundations

1033 | Superstructure 130|27DEC10 28JUN11 0 3 Superstructure

1043 |Interiors 170|29JUN11 23FEB12 0 3 Interiors

1053 | Exteriors 100| 24FEB12 13JUL12 0 I R R L:Ijte;rigrsiii I
1063 |Comissioning 80|16JUL12 06NOV12 0 3 I Comissioning

Site 8- 28 Months

Apartment Building

700 1st Avenue 57 Story Residential Tower

1014 |Excavation 50|28JUL10 050CT10 0 3 [ Excavation

1004 |Foundations 70|060CT10 14JAN11 0 3 Foundations

1034 | Superstructure 130|17JAN11 20JUL11 0 3|EEEEE Superstructure

1044 |Interiors 170|21JUL11 15MAR12 0 3 Interiors

1054 |Exteriors 100|16MAR12 03AUG12 oy 5 0 ] 7@@0&77 I

1064 | Comissioning 75| 06AUG12 20NOV12 o] [ R R B R 3@ Comissioning # ¢
Area 4

Site 9- 23 Months
Apartment Building

616 1st Avenue 47 Story Residential Tower

1015 |Excavation 50(21JUL11 27SEP11 0 4 I Excavation

1005 |Foundations 70| 28SEP11 05JAN12 0 4 Foundations

1035 |Superstructure 120|06JAN12 21JUN12 0 4 Supers:ructure

1045 |Interiors 100|22JUN12 13NOV12 0 4 I Interiors

1055 |Exteriors 80|14NOV12 12MAR13 O] I e e e 1 _ AmgmExterios §
1065 |Comissioning 80| 13MAR13 02JUL13 0 4 EEE Comissioning

Site 10- 22 Months
Apartment Building

616 1st Avenue 32 Story Residential Tower

1016 |Excavation 45| 06AUG12 090CT12 0 4 [ Excavation

1006 |Foundations 75/100CT12 28JAN13 0 4 * Foundations

1036 | Superstructure 120|29JAN13 17JUL13 0 4 EEEE Superstructure

1046 |Interiors 100|18JUL13 09DEC13 0 4 I (nteriors

1056 |Exteriors 80| 10DEC13 03APR14 O] I R e e R L j&eric& -
1066 |Comissioning 60| 06FEB14 01MAY14 0 4 Il Comissioning

Site 11- 19 Months

Community Space

616 1st Avenue 5 Story Community Building

1017 |Excavation 45|21DEC12 26FEB13 0 4 ; Excavation
1007 |Foundations 55|27FEB13 14MAY13 0 4 Il Foundations
1037 | Superstructure 120|15AUG13 O5FEB14 0 4 4 Superstructu_re
1047 |Interiors 95|06FEB14 20JUN14 0 4 I Interior_s
1057 |Exteriors 50| 04APR14 13JUN14 O] I T e e R L-Et@r_siiiﬁ
1067 |Comissioning 30|23MAY14 07JUL14 0 4 M Comissioning
Site 12- 7 Months N 19T 1 Y€ v °r O r 0
Underground Garage
616 1st Avenue 5 Story Community Building

1077 ‘Excavation/Finishes ‘ 120‘27FEBl3 ‘14AUGl3 ‘ 0 4 I Excavation/Finishes|

Site 13- 6 Months
Open Spaces
616 1st Avenue 5 Story Community Building

1087 |Sitework and Landscape 115|08JUL14 17DEC14 0 4 mmm|Sitework and
Ql Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2008 2009 2010 2011 2012 2013 2014 2015




Table F-2:
First Avenue Properties Rezoning - CONSTRUCTION EQUIPMENT LIST

Equipment
\Work Task Location/Site Start Date End Date Shift Equipment Type Code Engine Type Size(hp) Quantity Daily Use Average Use
Excavation Site 1 1/2/2008 2/12/2008 1 Generators GR Diesel 400 2 50% 100%
1/2/2008 4/16/2008 1 Excavator EX Diesel 250 2 40% 80%
1/2/2008 4/16/2008 1 Submersible Pump SP Electric 1 3 20% 50%
1/2/2008 4/16/2008 1 [Jack Hammer M Electric 55 2 25% 70%
1/2/2008 4/16/2008 1 Compactor RC Diesel 105 1 40% 50%
1/2/2008 4/16/2008 1 \Wheel Loader WL Diesel 50 1 10% 30%
1/2/2008 4/16/2008 1 Compressor CP Electric 125 1 10% 30%
1/2/2008 4/16/2008 1 [Backhoe/Loader BH Gasoline 60 2 20% 80%
1/2/2008 4/16/2008 1 Bulldozer BD Diesel 205 2 20% 80%
1/2/2008 4/16/2008 1 Pile Drives PD Diesel 310 1 75% 50%
1/2/2008 4/16/2008 1 Demolition Hammer DH Electric 1 2 30% 40%
Foundations Site 1 4/17/2008 9/26/2008 1 Concrete Pumps CP Diesel 400 3 50% 50%
4/17/2008 9/26/2008 1 Mortar Mixer MM Gasoline 8 5 50% 40%
4/17/2008 9/26/2008 1 Core Drilling CD Electric 5 6 10% 40%
4/17/2008 9/26/2008 1 Angle Grinder AG Electric 1 4 10% 20%
4/17/2008 9/26/2008 1 Towable Hole Digger HD Gasoline 8 5 10% 50%
4/17/2008 9/26/2008 1 2 ton Chain Hoist CH manual 0 2 3% 20%
4/17/2008 9/26/2008 1 Rebar Cutter RB Electric 120V 3 10% 20%
4/17/2008 9/26/2008 1 Rebar Bender RB Electric 120V 2 10% 40%
4/17/2008 9/26/2008 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
4/17/2008 9/26/2008 1 Cut off saws Cs Electric 2 2 10% 20%
4/17/2008 9/26/2008 1 Power Trowel PT Gasoline 8 5 20% 50%
Underground Garage Site 1A 2/14/2008 8/29/2008 1 Excavator EX Diesel 250 1 40% 80%
2/14/2008 8/29/2008 1 Submersible Pump SP Electric 1 3 20% 50%
2/14/2008 8/29/2008 1 Jack Hammer JM Electric 55 1 25% 70%
2/14/2008 8/29/2008 1 Compactor RC Diesel 105 1 40% 50%
2/14/2008 8/29/2008 1 \Wheel Loader WL Diesel 50 1 10% 30%
2/14/2008 8/29/2008 1 [ Compressor CP Electric 125 1 10% 30%
2/14/2008 8/29/2008 1 Backhoe/Loader BH Gasoline 60 2 20% 80%
2/14/2008 8/29/2008 1 Bulldozer BD Diesel 205 3 20% 80%
2/14/2008 8/29/2008 1 Pile Drives PD Diesel 310 1 75% 50%
2/14/2008 8/29/2008 1 Demolition Hammer DH Electric 1 2 30% 40%
2/14/2008 8/29/2008 1 Rebar Cutter RB Electric 120V 3 10% 20%
2/14/2008 8/29/2008 1 Rebar Bender RB Electric 120V 2 10% 40%
2/14/2008 8/29/2008 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
2/14/2008 8/29/2008 1 Cut off saws CsS Electric 2 2 30% 20%
2/14/2008 8/29/2008 1 Mortar Mixer MM Gasoline 8 5 10% 40%
2/14/2008 8/29/2008 1 Core Drilling CD Electric 5 3 10% 40%
2/14/2008 8/29/2008 1 Angle Grinder AG Electric 1 4 10% 20%
2/14/2008 8/29/2008 1 Towable Hole Digger HD Gasoline 8 4 3% 50%
2/14/2008 8/29/2008 1 2 ton Chain Hoist CH manual 0 2 20% 20%
2/14/2008 8/29/2008 1 Power Trowel PT Gasoline 8 5 20% 50%
2/14/2008 8/29/2008 1 Concrete Pump CP Diesel 400 2 50% 30%
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Table F-2:
First Avenue Properties Rezoning - CONSTRUCTION EQUIPMENT LIST

Equipment
\Work Task Location/Site Start Date End Date Shift Equipment Type Code Engine Type Size(hp) Quantity Daill Use Average Use
Superstructure Site 1 9/29/2008 4/30/2009 1 Tower Crane CR Diesel 131 2 75% 100%
9/29/2008 4/30/2009 1 Hoist HT Electric 100 2 75% 100%
9/29/2008 4/30/2009 1 [Jack Hammer M Electric 55 3 50% 30%
9/29/2008 4/30/2009 1 Concrete Pumps CP Diesel 400 3 50% 50%
9/29/2008 4/30/2009 1 \Wheel Loader WL Diesel 50 3 40% 30%
9/29/2008 4/30/2009 1 Rebar Cutter RB Electric 120V 3 10% 20%
9/29/2008 4/30/2009 1 Rebar Bender RB Electric 120V 2 10% 40%
9/29/2008 4/30/2009 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
9/29/2008 4/30/2009 1 Cut off saws CS Electric 2 2 10% 20%
9/29/2008 4/30/2009 1 Demolition Hammer DH Electric 1 4 10% 40%
9/29/2008 4/30/2009 1 Mortar Mixer MM Gasoline 8 5 10% 40%
9/29/2008 4/30/2009 1 Core Drilling CD Electric 5 6 10% 40%
9/29/2008 4/30/2009 1 Impact Wrenches [\ Electric 125 5 10% 30%
9/29/2008 4/30/2009 1 Welders WD Electric 200amp 4 10% 30%
9/29/2008 4/30/2009 1 Angle Grinder AG Electric 1 4 10% 20%
9/29/2008 4/30/2009 1 2 ton Chain Hoist CH manual 0 2 3% 20%
9/29/2008 4/30/2009 1 Power Trowel PT Gasoline 8 5 25% 50%
9/29/2008 4/30/2009 1 Compressor CP Electric 125 1 10% 30%
Interiors Site 1 5/1/2009 10/5/2009 1 Drill DR Electric 4 7 40% 30%
5/1/2009 10/5/2009 1 Masonry Bench Saw BS Electric 2 4 10% 40%
5/1/2009 10/5/2009 1 Cut off saws CsS Electric 2 2 10% 20%
5/1/2009 10/5/2009 1 Demolition Hammer DH Electric 1 4 20% 40%
5/1/2009 10/5/2009 1 Mortar Mixer MM Gasoline 8 5 50% 40%
5/1/2009 10/5/2009 1 Core Drilling CD Electric 5 6 10% 40%
5/1/2009 10/5/2009 1 Fork Lift FL Diesel 5 2 20% 30%
5/1/2009 10/5/2009 1 [Jack Hammer JM Electric 55 1 10% 30%
Exteriors Site 1 10/6/2009 1/29/2010 1 Compactor RC Diesel 105 1 50% 20%
10/6/2009 1/29/2010 1 Asphalt Paver AP Diesel 300 2 50% 20%
10/6/2009 1/29/2010 1 Asphalt Laying Equipment AL Diesel 300 2 20% 20%
10/6/2009 1/29/2010 1 Backhoe/Loader BH Diesel 160 1 30% 20%
Comissioning Site 1 2/1/2010 5/24/2010 n/a
Open Areas Underground Site 2 6/27/2008 8/7/2008 1 Generators GR Diesel 400 0 50% 100%
Inclusive of sites 2,3,6,7,8 6/27/2008 12/24/2009 1 Concrete Pump CP Diesel 400 2 50% 30%
6/27/2008 12/24/2009 1 Excavator EX Diesel 250 2 40% 80%
6/27/2008 12/24/2009 1 Submersible Pump SP Electric 1 3 20% 50%
6/27/2008 12/24/2009 1 Jack Hammer JM Electric 55 2 25% 70%
6/27/2008 12/24/2009 1 Compactor RC Diesel 105 1 40% 50%
6/27/2008 12/24/2009 1 Wheel Loader WL Diesel 50 1 10% 30%
6/27/2008 12/24/2009 1 | Compressor CP Electric 125 1 10% 30%
6/27/2008 12/24/2009 1 Backhoe/Loader BH Gasoline 60 2 20% 80%
6/27/2008 12/24/2009 1 Bulldozer BD Diesel 205 2 20% 80%
6/27/2008 12/2472009 1 Pile Drives PD Diesel 310 2 75% 50%
6/27/2008 12/24/2009 1 Demolition Hammer DH Electric 1 2 30% 40%
6/27/2008 12/24/2009 1 Jack Hammer M Electric 55 3 10% 30%
6/27/2008 12/24/2009 1 Compactor RC Diesel 105 1 10% 50%
6/27/2008 12/24/2009 1 Wheel Loader WL Diesel 50 3 10% 30%
6/27/2008 12/24/2009 1 Rebar Cutter RB Electric 120V 3 10% 20%
6/27/2008 12/24/2009 1 Rebar Bender RB Eiectric 120V 2 10% 40%
6/27/2008 12/24/2009 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
6/27/2008 12/24/2009 1 Cut off saws Cs Electric 2 2 30% 20%
6/27/2008 12/24/2009 1 Demolition Hammer DH Electric 1 4 20% 40%
6/27/2008 12/24/2009 1 Mortar Mixer MM Gasoline 8 5 10% 40%
6/27/2008 12/24/2009 1 Core Drilling CD Electric 5 3 10% 40%
6/27/2008 12/24/2009 1 Angle Grinder AG Eiectric 1 4 10% 20%
6/27/2008 12/24/2009 1 Towable Hole Digger HD Gasoline 8 4 3% 50%
6/27/2008 12/24/2009 1 Compressor CP Eiectric 125 1 10% 30%
6/27/2008 12/24/2009 1 2 ton Chain Hoist CH manual 0 2 20% 20%
6/27/2008 12/24/2009 1 Power Trowel PT Gasoline 8 5 20% 50%
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Table F-2:
First Avenue Properties Rezoning - CONSTRUCTION EQUIPMENT LIST

Equipment
\Work Task Location/Site Start Date End Date Shift Equipment Type Code Engine Type Size(hp) Quantity Daily Use Average Use
Sitework/Landscape/Water Featu Site 3 4/13/2009 7/7/2010 1 Compactor RC Diesel 105 1 10% 30%
4/13/2009 7/7/2010 1 \Wheel Loader WL Diesel 50 3 10% 30%
4/13/2009 7/7/2010 1 Asphalt Paver AP Diesel 300 2 20% 20%
4/13/2009 7/7/2010 1 Asphalt Laying Equipment AL Diesel 300 2 20% 20%
4/13/2009 7/7/2010 1 Backhoe/Loader BH Diesel 160 1 30% 30%
4/13/2009 7/7/2010 1 Small Tools ST Electric 110 1 40% 40%
Excavation Site 4 9/29/2008 11/7/2008 1 Generators GR Diesel 400 1 50% 100%
9/29/2008 1/2/2009 1 Excavator EX Diesel 250 1 40% 80%
9/29/2008 1/2/2009 1 [Jack Hammer M Electric 55 3 25% 50%
9/29/2008 1/2/2009 1 Compactor RC Diesel 105 1 40% 50%
9/29/2008 1/2/2009 1 Compressor CP Electric 125 1 10% 30%
9/29/2008 1/2/2009 1 \Wheel Loader WL Diesel 50 1 10% 30%
9/29/2008 1/2/2009 1 Demolition Hammer DH Electric 1 4 30% 40%
9/29/2008 1/2/2009 1 Submersible Pump SP Electric 1 6 20% 50%
9/29/2008 1/2/2009 1 Backhoe/Loader BH Gasoline 60 1 20% 80%
9/29/2008 1/2/2009 1 Bulldozer BD Diesel 205 1 20% 80%
Foundations Site 4 1/5/2009 4/16/2009 1 Concrete Pumps CP Diesel 400 2 50% 50%
1/5/2009 4/16/2009 1 Rebar Cutter RB Electric 120V 3 10% 20%
1/5/2009 4/16/2009 1 Rebar Bender RB Electric 120V 2 10% 40%
1/5/2009 4/16/2009 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
1/5/2009 4/16/2009 1 Cut off saws CS Electric 2 2 10% 20%
1/5/2009 4/16/2009 1 Mortar Mixer MM Gasoline 8 5 50% 40%
1/5/2009 4/16/2009 1 Core Drilling CD Electric 5 6 10% 40%
1/5/2009 4/16/2009 1 Angle Grinder AG Electric 1 4 10% 20%
1/5/2009 4/16/2009 1 Towable Hole Digger HD Gasoline 8 5 10% 50%
1/5/2009 4/16/2009 1 2 ton Chain Hoist CH manual 0 2 3% 20%
1/5/2009 4/16/2009 1 Power Trowel PT Gasoline 8 5 20% 50%
Superstructure Site 4 4/17/2009 12/2/2009 1 Tower Crane CR Diesel 131 1 75% 100%
4/17/2009 12/2/2009 1 [Jack Hammer JM Electric 55 3 75% 30%
4/17/2009 12/2/2009 1 Compactor RC Diesel 105 0 50% 50%
4/17/2009 12/2/2009 1 Concrete Pumps CP Diesel 400 2 50% 50%
4/17/2009 12/2/2009 1 Hoist HT Electric 100 2 75% 100%
4/17/2009 12/2/2009 1 \Wheel Loader WL Diesel 50 3 40% 30%
4/17/2009 12/2/2009 1 Rebar Cutter RB Electric 120V 3 10% 20%
4/17/2009 12/2/2009 1 Rebar Bender RB Electric 120V 2 10% 40%
4/17/2009 12/2/2009 1 Compressor CP Electric 125 1 10% 30%
4/17/2009 12/2/2009 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
4/17/2009 12/2/2009 1 Cut off saws Cs Electric 2 2 10% 20%
4/17/2009 12/2/2009 1 Demolition Hammer DH Electric 1 4 10% 40%
4/17/2009 12/2/2009 1 Mortar Mixer MM Gasoline 8 5 10% 40%
4/17/2009 12/2/2009 1 Core Drilling CD Electric 5 6 10% 40%
4/17/2009 12/2/2009 1 Angle Grinder AG Electric 1 4 10% 20%
4/17/2009 12/2/2009 1 2 ton Chain Hoist CH manual 0 2 3% 20%
4/17/2009 12/2/2009 1 Power Trowel PT Gasoline 8 5 25% 50%
Interiors Site 4 9/22/2009 4/26/2010 1 Drill DR Electric 4 7 40% 30%
9/22/2009 4/26/2010 1 Masonry Bench Saw BS Electric 2 4 10% 40%
9/22/2009 4/26/2010 1 Cut off saws Cs Electric 2 2 10% 20%
9/22/2009 4/26/2010 1 Demolition Hammer DH Electric 1 4 20% 40%
9/22/2009 4/26/2010 1 Mortar Mixer MM Gasoline 8 5 50% 40%
9/22/2009 4/26/2010 1 Core Driﬂing CD Electric 5 6 10% 40%
9/22/2009 4/26/2010 1 Fork Lift FL Diesel 5 2 20% 30%
9/22/2009 4/26/2010 1 Jack Hammer JM Electric 55 1 10% 30%
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Table F-2:

First Avenue Properties Rezoning - CONSTRUCTION EQUIPMENT LIST

Equipment
\Work Task Location/Site Start Date End Date Shift Equipment Type Code Engine Type Size(hp) Quantity Daily Use Average Use
Exteriors Site 4 3/16/2010 7/6/12010 1 Compactor RC Diesel 105 1 50% 20%
3/16/2010 7/6/2010 1 Asphalt Paver AP Diesel 300 2 50% 20%
3/16/2010 7/6/12010 1 Asphalt Laying Equipment AL Diesel 300 2 20% 20%
3/16/2010 7/6/2010 1 Backhoe/Loader BH Diesel 160 1 30% 20%
Comissioning Site 4 7/7/2010 10/27/2010 n/a
Parking Structure Site 5 10/28/2008 3/19/2009 1 Concrete Pump CP Diesel 400 2 50% 30%
10/28/2008 3/19/2009 1 [Jack Hammer M Electric 55 3 10% 30%
10/28/2008 3/19/2009 1 Compactor RC Diesel 105 1 10% 50%
10/28/2008 3/19/2009 1 Compressor CP Electric 125 1 10% 30%
10/28/2008 3/19/2009 1 \Wheel Loader WL Diesel 50 3 10% 30%
10/28/2008 3/19/2009 1 Rebar Cutter RB Electric 120V 3 10% 20%
10/28/2008 3/19/2009 1 Rebar Bender RB Electric 120V 2 10% 40%
10/28/2008 3/19/2009 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
10/28/2008 3/19/2009 1 Cut off saws Cs Electric 2 2 30% 20%
10/28/2008 3/19/2009 1 Demolition Hammer DH Electric 1 4 20% 40%
10/28/2008 3/19/2009 1 Mortar Mixer MM Gasoline 8 5 10% 40%
10/28/2008 3/19/2009 1 Core Drilling CD Electric 5 3 10% 40%
10/28/2008 3/19/2009 1 Angle Grinder AG Electric 1 4 10% 20%
10/28/2008 3/19/2009 1 Towable Hole Digger HD Gasoline 8 4 3% 50%
10/28/2008 3/19/2009 1 2 ton Chain Hoist CH manual 0 2 20% 20%
10/28/2008 3/19/2009 1 Submersible Pump SP Electric 1 0 20% 50%
10/28/2008 3/19/2009 1 Power Trowel PT Gasoline 8 5 20% 50%
Excavation Site 6 12/3/2009 1/13/2010 1 Generators GR Diesel 400 1 50% 100%
12/3/2009 3/1/2010 1 Excavator EX Diesel 250 1 40% 80%
12/3/2009 3/1/2010 1 [Jack Hammer JM Electric 55 3 25% 50%
12/3/2009 3/1/2010 1 Compactor RC Diesel 105 1 40% 50%
12/3/2009 3/1/2010 1 \Wheel Loader WL Diesel 50 1 10% 30%
12/3/2009 3/1/2010 1 Demolition Hammer DH Electric 1 4 30% 40%
12/3/2009 3/1/2010 1 [Submersible Pump SP Electric 1 6 20% 50%
12/3/2009 3/1/2010 1 Backhoe/Loader BH Gasoline 60 1 20% 80%
12/3/2009 3/1/2010 1 Bulldozer BD Diesel 205 1 20% 80%
Foundations Site 6 3/2/2010 5/24/2010 1 Rebar Cutter RB Electric 120V 3 10% 20%
3/2/2010 5/24/2010 1 Rebar Bender RB Electric 120V 2 10% 40%
3/2/2010 5/24/2010 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
3/2/2010 5/24/2010 1 Cut off saws CS Electric 2 2 10% 20%
3/2/2010 5/24/2010 1 Compressor CP Electric 125 1 10% 30%
3/2/2010 5/24/2010 1 Mortar Mixer MM Gasoline 8 5 50% 40%
3/2/2010 5/24/2010 1 Concrete Pumps CP. Diesel 400 2 50% 50%
3/2/2010 5/24/2010 1 Core Drilling CD Electric 5 6 10% 40%
3/2/2010 5/24/2010 1 Angle Grinder AG Electric 1 4 10% 20%
3/2/2010 5/24/2010 1 Towable Hole Digger HD Gasoline 8 5 10% 50%
3/2/2010 5/24/2010 1 2 ton Chain Hoist CH manual 0 2 3% 20%
3/2/2010 5/24/2010 1 Power Trowel PT Gasoline 8 5 20% 50%
Superstructure Site 6 5/25/2010 11/26/2010 1 Tower Crane CR Diesel 131 1 75% 100%
5/25/2010 11/26/2010 1 [Jack Hammer M Electric 55 3 75% 30%
5/25/2010 11/26/2010 1 Concrete Pumps CP Diesel 400 2 50% 50%
5/25/2010 11/26/2010 1 Hoist HT Electric 100 2 75% 100%
5/25/2010 11/26/2010 1 Wheel Loader WL Diesel 50 3 40% 30%
5/25/2010 11/26/2010 1 Rebar Cutter RB Electric 120V 3 10% 20%
5/25/2010 11/26/2010 1 Rebar Bender RB Electric 120V 2 10% 40%
5/25/2010 11/26/2010 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
5/25/2010 11/26/2010 1 Compressor CP Electric 125 1 10% 30%
5/25/2010 11/26/2010 1 Cut off saws CsS Electric 2 2 10% 20%
5/25/2010 11/26/2010 1 Demolition Hammer DH Electric 1 4 10% 40%
5/25/2010 11/26/2010 1 Mortar Mixer MM Gasoline 8 5 10% 40%
5/25/2010 11/26/2010 1 Core Driﬁing CD Electric 5 6 10% 40%
5/25/2010 11/26/2010 1 Angle Grinder AG Electric 1 4 10% 20%
5/25/2010 11/26/2010 1 2 ton Chain Hoist CH manual 0 2 3% 20%
5/25/2010 11/26/2010 1 Power Trowel PT Gasoline 8 5 25% 50%
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Table F-2:

First Avenue Properties Rezoning - CONSTRUCTION EQUIPMENT LIST

Equipment
Work Task Location/Site Start Date End Date Shift Equipment Type Code Engine Type Size(hp) Quantity Daily Use Average Use
Interiors Site 6 11/29/2010 7/27/2011 1 Drill DR Electric 4 7 40% 30%
11/29/2010 7/27/2011 1 Masonry Bench Saw BS Electric 2 4 10% 40%
11/29/2010 7/27/2011 1 Cut off saws CS Electric 2 2 10% 20%
11/29/2010 7/27/2011 1 Demolition Hammer DH Electric 1 4 20% 40%
11/29/2010 7/27/2011 1 Mortar Mixer MM Gasoline 8 5 50% 40%
11/29/2010 7/27/2011 1 Core Drilling CD Electric 5 6 10% 40%
11/29/2010 7/27/2011 1 Fork Lift FL Diesel 5 2 20% 30%
11/29/2010 7/27/2011 1 [Jack Hammer IM Electric 55 1 10% 30%
Exteriors Site 6 7/28/2011 12/15/2011 1 Compactor RC Diesel 105 1 50% 20%
7/28/2011 12/15/2011 1 Asphalt Paver AP Diesel 300 2 50% 20%
7/28/2011 12/15/2011 1 Asphalt Laying Equipment AL Diesel 300 2 20% 20%
7/28/2011 12/15/2011 1 Backhoe/Loader BH Diesel 160 1 30% 20%
Comissioning Site 6 12/16/2011 4/5/2012 n/a
Excavation Site 7 4/13/2010 5/24/2010 1 Generators GR Diesel 400 1 50% 100%
4/13/2010 6/15/2010 1 Excavator EX Diesel 250 1 40% 80%
4/13/2010 6/15/2010 1 [Jack Hammer JM Electric 55 3 25% 50%
4/13/2010 6/15/2010 1 Compactor RC Diesel 105 1 40% 50%
4/13/2010 6/15/2010 1 \Wheel Loader WL Diesel 50 1 10% 30%
4/13/2010 6/15/2010 1 Pile Drives PD Diesel 310 1 75% 50%
4/13/2010 6/15/2010 1 Demolition Hammer DH Electric 1 4 30% 40%
4/13/2010 6/15/2010 1 [Backhoe/Loader BH Gasoline 60 1 20% 80%
4/13/2010 6/15/2010 1 Bulldozer BD Diesel 205 1 20% 80%
4/13/2010 6/15/2010 1 Submersible Pump SP Electric 1 6 20% 50%
Foundation Site 7 6/16/2010 12/24/2010 1 Rebar Cutter RB Electric 120v 3 10% 20%
6/16/2010 12/24/2010 1 Rebar Bender RB Electric 120V 2 10% 40%
6/16/2010 12/24/2010 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
6/16/2010 12/24/2010 1 Cut off saws CS Electric 2 2 10% 20%
6/16/2010 12/24/2010 1 Concrete Pumps CP Diesel 400 2 50% 50%
6/16/2010 12/24/2010 1 Mortar Mixer MM Gasoline 8 5 50% 40%
6/16/2010 12/24/2010 1 Core Drilling CD Electric 5 6 10% 40%
6/16/2010 12/24/2010 1 Angle Grinder AG Electric 1 4 10% 20%
6/16/2010 12/24/2010 1 Compressor CP Electric 125 1 10% 30%
6/16/2010 12/24/2010 1 Towable Hole Digger HD Gasoline 8 5 10% 50%
6/16/2010 12/24/2010 1 2 ton Chain Hoist CH manual 0 2 3% 20%
6/16/2010 12/24/2010 1 Power Trowel PT Gasoline 8 5 20% 50%
Superstructure Site 7 12/27/2010 6/28/2011 1 Tower Crane CR Diesel 131 1 75% 100%
12/27/2010 6/28/2011 1 Jack Hammer M Electric 55 3 75% 30%
12/27/2010 6/28/2011 1 Concrete Pumps CP Diesel 400 2 50% 50%
12/27/2010 6/28/2011 1 Hoist HT Electric 100 2 75% 100%
12/27/2010 6/28/2011 1 \Wheel Loader WL Diesel 50 3 40% 30%
12/27/2010 6/28/2011 1 Rebar Cutter RB Electric 120V 3 10% 20%
12/27/2010 6/28/2011 1 Compressor CP Electric 125 1 10% 30%
12/27/2010 6/28/2011 1 Rebar Bender RB Electric 120V 2 10% 40%
12/27/2010 6/28/2011 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
12/27/2010 6/28/2011 1 Cut off saws Cs Electric 2 2 10% 20%
12/27/2010 6/28/2011 1 Demolition Hammer DH Electric 1 4 10% 40%
12/27/2010 6/28/2011 1 Mortar Mixer MM Gasoline 8 5 10% 40%
12/27/2010 6/28/2011 1 Core Drilling CD Electric 5 6 10% 40%
12/27/2010 6/28/2011 1 Angle Grinder AG Electric 1 4 10% 20%
12/27/2010 6/28/2011 1 2 ton Chain Hoist CH manual 0 2 3% 20%
12/27/2010 6/28/2011 1 Power Trowel PT Gasoline 8 5 25% 50%
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Table F-2:

First Avenue Properties Rezoning - CONSTRUCTION EQUIPMENT LIST

Equipment
\Work Task Location/Site Start Date End Date Shift Equipment Type Code Engine Type Size(hp) Quantity Daily Use Average Use
Interiors Site 7 6/29/2011 2/23/2012 1 Drill DR Electric 4 7 40% 30%
6/29/2011 2/23/2012 1 Masonry Bench Saw BS Electric 2 4 10% 40%
6/29/2011 2/23/2012 1 Cut off saws CS Electric 2 2 10% 20%
6/29/2011 2/23/2012 1 Demolition Hammer DH Electric 1 4 20% 40%
6/29/2011 2/23/2012 1 Mortar Mixer MM Gasoline 8 5 50% 40%
6/29/2011 2/23/2012 1 Core Drilling CD Electric 5 6 10% 40%
6/29/2011 2/23/2012 1 Fork Lift FL Diesel 5 2 20% 30%
6/29/2011 2/23/2012 1 [Jack Hammer JM Electric 55 1 10% 30%
Exteriors Site 7 2/24/2012 7/13/2012 1 Compactor RC Diesel 105 1 50% 20%
2/24/2012 7/13/2012 1 Asphalt Paver AP Diesel 300 2 50% 20%
2/24/2012 7/13/2012 1 Asphalt Laying Equipment AL Diesel 300 2 20% 20%
2/24/2012 7/13/2012 1 Backhoe/Loader BH Diesel 160 1 30% 20%
Comissioning Site 7 7/16/2012 11/6/2012 n/a
Excavation Site 8 7/28/2010 9/7/2010 1 Generators GR Diesel 400 1 50% 100%
7/28/2010 10/5/2010 1 Excavator EX Diesel 250 1 40% 80%
7/28/2010 10/5/2010 1 [Jack Hammer JM Electric 55 3 25% 50%
7/28/2010 10/5/2010 1 Compactor RC Diesel 105 1 40% 50%
7/28/2010 10/5/2010 1 Wheel Loader WL Diesel 50 1 10% 30%
7/28/2010 10/5/2010 1 Demolition Hammer DH Electric 1 4 30% 40%
7/28/2010 10/5/2010 1 Submersible Pump SP Electric 1 6 20% 50%
7/28/2010 10/5/2010 1 Backhoe/Loader BH Gasoline 60 1 20% 80%
7/28/2010 10/5/2010 1 Bulldozer BD Diesel 205 1 20% 80%
Foundation Site 8 10/6/2010 1/14/2011 1 Rebar Cutter RB Electric 120V 3 10% 20%
10/6/2010 1/14/2011 1 Rebar Bender RB Electric 120V 2 10% 40%
10/6/2010 1/14/2011 1 Compressor CP Electric 125 1 10% 30%
10/6/2010 1/14/2011 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
10/6/2010 1/14/2011 1 Cut off saws CS Electric 2 2 10% 20%
10/6/2010 1/14/2011 1 Concrete Pumps CP Diesel 400 2 50% 50%
10/6/2010 1/14/2011 1 Mortar Mixer MM Gasoline 8 5 50% 40%
10/6/2010 1/14/2011 1 Core Drilling CD Electric 5 6 10% 40%
10/6/2010 1/14/2011 1 Angle Grinder AG Electric 1 4 10% 20%
10/6/2010 1/14/2011 1 Towable Hole Digger HD Gasoline 8 5 10% 50%
10/6/2010 1/14/2011 1 2 ton Chain Hoist CH manual 0 2 3% 20%
10/6/2010 1/14/2011 1 Power Trowel PT Gasoline 8 5 2_0% 50%
Superstructure Site 8 1/17/2011 7/20/2011 1 Tower Crane CR Diesel 131 1 75% 100%
1/17/2011 7/20/2011 1 [Jack Hammer JM Electric 55 3 75% 30%
1/17/2011 7/20/2011 1 \Wheel Loader WL Diesel 50 3 40% 30%
1/17/2011 7/20/2011 1 Rebar Cutter RB Electric 120V 3 75% 20%
1/17/2011 7/20/2011 1 Rebar Bender RB Electric 120V 2 0% 40%
1/17/2011 7/20/2011 1 Concrete Pumps CP Diesel 400 2 50% 50%
1/17/2011 7/20/2011 1 Hoist HT Electric 100 2 10% 100%
1/17/2011 7/20/2011 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
1/17/2011 7/20/2011 1 Compressor CP Electric 125 1 10% 30%
1/17/2011 7/20/2011 1 Cut off saws Cs Electric 2 2 10% 20%
1/17/2011 7/20/2011 1 Demolition Hammer DH Electric 1 4 10% 40%
1/17/2011 7/20/2011 1 Mortar Mixer MM Gasoline 8 5 10% 40%
1/17/2011 7/20/2011 1 Core Drilling CD Electric 5 6 10% 40%
1/17/2011 7/20/2011 1 Angle Grinder AG Electric 1 4 10% 20%
1/17/2011 7/20/2011 1 2 ton Chain Hoist CH manual 0 2 3% 20%
1/17/2011 7/20/2011 1 Power Trowel PT Gasoline 8 5 25% 50%
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Table F-2:

First Avenue Properties Rezoning - CONSTRUCTION EQUIPMENT LIST

Equipment
\Work Task Location/Site Start Date End Date Shift Equipment Type Code Engine Type Size(hp) Quantity Daily Use Average Use
Interiors Site 8 7/21/2011 3/15/2012 1 Drill DR Electric 4 7 40% 30%
7/21/2011 3/15/2012 1 Masonry Bench Saw BS Electric 2 4 10% 40%
7/21/2011 3/15/2012 1 Cut off saws CS Electric 2 2 10% 20%
7/21/2011 3/15/2012 1 Demolition Hammer DH Electric 1 4 20% 40%
7/21/2011 3/15/2012 1 Mortar Mixer MM Gasoline 8 5 50% 40%
7/21/2011 3/15/2012 1 Core Drilling CD Electric 5 6 10% 40%
7/21/2011 3/15/2012 1 Fork Lift FL Diesel 5 2 20% 30%
7/21/2011 3/15/2012 1 [Jack Hammer JM Electric 55 1 10% 30%
Exteriors Site 8 3/16/2012 8/3/2012 1 Compactor RC Diesel 105 1 50% 20%
3/16/2012 8/3/2012 1 Asphalt Paver AP Diesel 300 2 50% 20%
3/16/2012 8/3/2012 1 Asphalt Laying Equipment AL Diesel 300 2 20% 20%
3/16/2012 8/3/2012 1 Backhoe/Loader BH Diesel 160 1 30% 20%
Comissioning Site 8 8/6/2012 11/20/2012 n/a
Excavation Site 9 7/21/2011 8/31/2011 1 Generators GR Diesel 400 1 50% 100%
7/21/2011 9/27/2011 1 Excavator EX Diesel 250 1 40% 80%
7/21/2011 9/27/2011 1 Demolition Hammer DH Electric 1 4 30% 40%
7/21/2011 9/27/2011 1 [Jack Hammer M Electric 55 3 25% 50%
7/21/2011 9/27/2011 1 Compactor RC Diesel 105 1 40% 50%
7/21/2011 9/27/2011 1 \Wheel Loader WL Diesel 50 1 10% 30%
7/21/2011 9/27/2011 1 Submersible Pump SP Electric 1 6 20% 50%
7/21/2011 9/27/2011 1 Backhoe/Loader BH Gasoline 60 1 20% 80%
7/21/2011 9/27/2011 1 Bulldozer BD Diesel 205 1 20% 80%
Foundation Site 9 9/28/2011 1/5/2012 1 Rebar Cutter RB Electric 120V 3 10% 20%
9/28/2011 1/5/2012 1 Rebar Bender RB Electric 120V 2 10% 40%
9/28/2011 1/5/2012 1 Concrete Pumps CP Diesel 400 2 50% 50%
9/28/2011 1/5/2012 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
9/28/2011 1/5/2012 1 Cut off saws CsS Electric 2 2 10% 20%
9/28/2011 1/5/2012 1 Compressor CP Electric 125 1 10% 30%
9/28/2011 1/5/2012 1 Mortar Mixer MM Gasoline 8 5 50% 40%
9/28/2011 1/5/2012 1 Core Drilling CD Electric 5 6 10% 40%
9/28/2011 1/5/2012 1 Angle Grinder AG Electric 1 4 10% 20%
9/28/2011 1/5/2012 1 Towable Hole Digger HD Gasoline 8 5 10% 50%
9/28/2011 1/5/2012 1 2 ton Chain Hoist CH manual 0 2 3% 20%
9/28/2011 1/5/2012 1 Power Trowel PT Gasoline 8 5 2_0% 50%
Superstructure Site 9 1/6/2012 6/21/2012 1 Tower Crane CR Diesel 131 1 75% 100%
1/6/2012 6/21/2012 1 [Jack Hammer JM Electric 55 3 75% 30%
1/6/2012 6/21/2012 1 \Wheel Loader WL Diesel 50 3 40% 30%
1/6/2012 6/21/2012 1 Rebar Cutter RB Electric 120V 3 75% 20%
1/6/2012 6/21/2012 1 Rebar Bender RB Electric 120V 2 10% 40%
1/6/2012 6/21/2012 1 Concrete Pumps CP Diesel 400 2 50% 50%
1/6/2012 6/21/2012 1 Hoist HT Electric 100 2 10% 100%
1/6/2012 6/21/2012 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
1/6/2012 6/21/2012 1 Cut off saws CS Electric 2 2 10% 20%
1/6/2012 6/21/2012 1 Compressor CP Electric 125 1 10% 30%
1/6/2012 6/21/2012 1 Demolition Hammer DH Electric 1 4 10% 40%
1/6/2012 6/21/2012 1 Mortar Mixer MM Gasoline 8 5 10% 40%
1/6/2012 6/21/2012 1 Core Drilling CD Electric 5 6 10% 40%
1/6/2012 6/21/2012 1 Angle Grinder AG Electric 1 4 10% 20%
1/6/2012 6/21/2012 1 2 ton Chain Hoist CH manual 0 2 3% 20%
1/6/2012 6/21/2012 1 Power Trowel PT Gasoline 8 5 25% 50%
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Table F-2:

First Avenue Properties Rezoning - CONSTRUCTION EQUIPMENT LIST

Equipment
\Work Task Location/Site Start Date End Date Shift Equipment Type Code Engine Type Size(hp) Quantity Daily Use Average Use
Interiors Site 9 6/22/2012 11/13/2012 1 Drill DR Electric 4 7 40% 30%
6/22/2012 11/13/2012 1 Masonry Bench Saw BS Electric 2 4 10% 40%
6/22/2012 11/13/2012 1 Cut off saws CS Electric 2 2 10% 20%
6/22/2012 11/13/2012 1 Demolition Hammer DH Electric 1 4 20% 40%
6/22/2012 11/13/2012 1 Mortar Mixer MM Gasoline 8 5 50% 40%
6/22/2012 11/13/2012 1 Core Drilling CD Electric 5 6 10% 40%
6/22/2012 11/13/2012 1 Fork Lift FL Diesel 5 2 20% 30%
6/22/2012 11/13/2012 1 [Jack Hammer JM Electric 55 1 10% 30%
Exteriors Site 9 11/14/2012 3/12/2013 1 Compactor RC Diesel 105 1 50% 20%
11/14/2012 3/12/2013 1 Asphalt Paver AP Diesel 300 2 50% 20%
11/14/2012 3/12/2013 1 Asphalt Laying Equipment AL Diesel 300 2 20% 20%
11/14/2012 3/12/2013 1 Backhoe/Loader BH Diesel 160 1 30% 20%
Comissioning Site 9 3/13/2013 7/2/2013
Excavation Site 10 8/6/2012 10/9/2012 1 Generators GR Diesel 400 1 50% 100%
8/6/2012 10/9/2012 1 Excavator EX Diesel 250 1 40% 80%
8/6/2012 10/9/2012 1 Submersible Pump SP Electric 1 6 20% 50%
8/6/2012 10/9/2012 1 [Jack Hammer M Electric 55 3 25% 50%
8/6/2012 10/9/2012 1 Compactor RC Diesel 105 1 40% 50%
8/6/2012 10/9/2012 1 Pile Drives PD Diesel 310 1 75% 50%
8/6/2012 10/9/2012 1 Wheel Loader WL Diesel 50 1 10% 30%
8/6/2012 10/9/2012 1 [Demolition Hammer DH Electric 1 4 30% 40%
8/6/2012 10/9/2012 1 Backhoe/Loader BH Gasoline 60 1 20% 80%
8/6/2012 10/9/2012 1 Bulldozer BD Diesel 205 1 20% 80%
Foundation Site 10 10/10/2012 1/28/2013 1 Rebar Cutter RB Electric 120V 3 10% 20%
10/10/2012 1/28/2013 1 Rebar Bender RB Electric 120V 2 10% 40%
10/10/2012 1/28/2013 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
10/10/2012 1/28/2013 1 Cut off saws CS Electric 2 2 10% 20%
10/10/2012 1/28/2013 1 Concrete Pumps CP Diesel 400 2 50% 50%
10/10/2012 1/28/2013 1 Compressor CP Electric 125 1 10% 30%
10/10/2012 1/28/2013 1 Mortar Mixer MM Gasoline 8 5 50% 40%
10/10/2012 1/28/2013 1 Core Drilling CD Electric 5 6 10% 40%
10/10/2012 1/28/2013 1 Angle Grinder AG Electric 1 4 10% 20%
10/10/2012 1/28/2013 1 Towable Hole Digger HD Gasoline 8 5 10% 50%
10/10/2012 1/28/2013 1 2 ton Chain Hoist CH manual 0 2 3% 20%
10/10/2012 1/28/2013 1 Power Trowel PT Gasoline 8 5 22’/0 50%
Superstructure Site 10 1/29/2013 7/17/2013 1 Tower Crane CR Diesel 131 1 75% 100%
1/29/2013 7/17/2013 1 [Jack Hammer JM Electric 55 3 75% 30%
1/29/2013 7/17/2013 1 \Wheel Loader WL Diesel 50 3 40% 30%
1/29/2013 7/17/2013 1 Rebar Cutter RB Electric 120V 3 75% 20%
1/29/2013 7/17/2013 1 Rebar Bender RB Electric 120V 2 10% 40%
1/29/2013 7/17/2013 1 Concrete Pumps CP Diesel 400 2 50% 50%
1/29/2013 7/17/2013 1 Hoist HT Electric 100 2 10% 100%
1/29/2013 7/17/2013 1 Compressor CP Electric 125 1 10% 30%
1/29/2013 7/17/2013 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
1/29/2013 7/17/2013 1 Cut off saws CS Electric 2 2 10% 20%
1/29/2013 7/17/2013 1 Demolition Hammer DH Electric 1 4 10% 40%
1/29/2013 7/17/2013 1 Mortar Mixer MM Gasoline 8 5 10% 40%
1/29/2013 7/17/2013 1 Core Drilling CD Electric 5 6 10% 40%
1/29/2013 7/17/2013 1 Angle Grinder AG Electric 1 4 10% 20%
1/29/2013 7/17/2013 1 2 ton Chain Hoist CH manual 0 2 3% 20%
1/29/2013 7/17/2013 1 Power Trowel PT Gasoline 8 5 25% 50%
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Table F-2:

First Avenue Properties Rezoning - CONSTRUCTION EQUIPMENT LIST

Equipment
\Work Task Location/Site Start Date End Date Shift Equipment Type Code Engine Type Size(hp) Quantity Daily Use Average Use
Interiors Site 10 7/18/2013 12/9/2013 1 Drill DR Electric 4 7 40% 30%
7/18/2013 12/9/2013 1 Masonry Bench Saw BS Electric 2 4 10% 40%
7/18/2013 12/9/2013 1 Cut off saws CS Electric 2 2 10% 20%
7/18/2013 12/9/2013 1 Demolition Hammer DH Electric 1 4 20% 40%
7/18/2013 12/9/2013 1 Mortar Mixer MM Gasoline 8 5 50% 40%
7/18/2013 12/9/2013 1 Core Drilling CD Electric 5 6 10% 40%
7/18/2013 12/9/2013 1 Fork Lift FL Diesel 5 2 20% 30%
7/18/2013 12/9/2013 1 [Jack Hammer JM Electric 55 1 10% 30%
Exteriors Site 10 12/10/2013 4/3/2014 1 Compactor RC Diesel 105 1 50% 20%
12/10/2013 4/3/2014 1 Asphalt Paver AP Diesel 300 2 50% 20%
12/10/2013 4/3/2014 1 Asphalt Laying Equipment AL Diesel 300 2 20% 20%
12/10/2013 4/3/2014 1 Backhoe/Loader BH Diesel 160 1 30% 20%
Comissioning Site 10 2/6/2014 5/1/2014
Excavation Site 11 12/21/2012 2/26/2013 1 Generators GR Diesel 400 1 50% 100%
12/21/2012 2/26/2013 1 Excavator EX Diesel 250 2 40% 80%
12/21/2012 2/26/2013 1 Demolition Hammer DH Electric 1 2 30% 40%
12/21/2012 2/26/2013 1 [Jack Hammer M Electric 55 3 25% 50%
12/21/2012 2/26/2013 1 Compactor RC Diesel 105 1 40% 50%
12/21/2012 2/26/2013 1 \Wheel Loader WL Diesel 50 2 10% 30%
12/21/2012 2/26/2013 1 Submersible Pump SP Electric 1 3 20% 50%
12/21/2012 2/26/2013 1 Backhoe/Loader BH Gasoline 60 1 20% 80%
12/21/2012 2/26/2013 1 Bulldozer BD Diesel 205 2 20% 80%
Foundations Site 11 2/27/2013 5/14/2013 1 Rebar Cutter RB Electric 120V 3 10% 20%
2/27/2013 5/14/2013 1 Rebar Bender RB Electric 120V 2 10% 40%
2/27/2013 5/14/2013 1 Concrete Pumps CP Diesel 400 2 50% 50%
2/27/2013 5/14/2013 1 Compressor CP Electric 125 1 10% 30%
2/27/2013 5/14/2013 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
2/27/2013 5/14/2013 1 Cut off saws Cs Electric 2 2 10% 20%
2/27/2013 5/14/2013 1 Mortar Mixer MM Gasoline 8 5 50% 40%
2/27/2013 5/14/2013 1 Core Drilling CD Electric 5 6 10% 40%
2/27/2013 5/14/2013 1 Angle Grinder AG Electric 1 4 10% 20%
2/27/2013 5/14/2013 1 Towable Hole Digger HD Gasoline 8 5 10% 50%
2/27/2013 5/14/2013 1 2 ton Chain Hoist CH manual 0 2 3% 20%
2/27/2013 5/14/2013 1 Power Trowel PT Gasoline 8 5 20% 50%
Superstructure Site 11 8/15/2013 2/5/2014 1 Tower Crane CR Diesel 131 2 75% 100%
8/15/2013 2/5/2014 1 [Jack Hammer JM Electric 55 3 75% 30%
8/15/2013 2/5/2014 1 \Wheel Loader WL Diesel 50 3 40% 30%
8/15/2013 2/5/2014 1 Rebar Cutter RB Electric 120V 3 75% 20%
8/15/2013 2/5/2014 1 Rebar Bender RB Electric 120V 2 10% 40%
8/15/2013 2/5/2014 1 Concrete Pumps CP Diesel 400 2 50% 50%
8/15/2013 2/5/2014 1 Hoist HT Electric 100 2 10% 100%
8/15/2013 2/5/2014 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
8/15/2013 2/5/2014 1 Compressor CP Electric 125 1 10% 30%
8/15/2013 2/5/2014 1 Cut off saws Cs Electric 2 2 10% 20%
8/15/2013 2/5/2014 1 Demolition Hammer DH Electric 1 4 10% 40%
8/15/2013 2/5/2014 1 Mortar Mixer MM Gasoline 8 5 10% 40%
8/15/2013 2/5/2014 1 Core Drilling CD Electric 5 6 10% 40%
8/15/2013 2/5/2014 1 Angle Grinder AG Electric 1 4 10% 20%
8/15/2013 2/5/2014 1 2 ton Chain Hoist CH manual 0 2 3% 20%
8/15/2013 2/5/2014 1 Power Trowel PT Gasoline 8 5 25% 50%
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Table F-2:

First Avenue Properties Rezoning - CONSTRUCTION EQUIPMENT LIST

Equipment

\Work Task Location/Site Start Date End Date Shift Equipment Type Code Engine Type Size(hp) Quantity Daily Use Average Use

Interiors Site 11 2/6/2014 6/20/2014 1 Drill DR Electric 4 7 40% 30%
2/6/12014 6/20/2014 1 Masonry Bench Saw BS Electric 2 4 10% 40%
2/6/2014 6/20/2014 1 Cut off saws CS Electric 2 2 10% 20%
2/6/2014 6/20/2014 1 Demolition Hammer DH Electric 1 4 20% 40%
2/6/2014 6/20/2014 1 Mortar Mixer MM Gasoline 8 5 50% 40%
2/6/2014 6/20/2014 1 Core Drilling CD Electric 5 6 10% 40%
2/6/2014 6/20/2014 1 Fork Lift FL Diesel 5 2 20% 30%
2/6/2014 6/20/2014 1 [Jack Hammer IM Electric 55 1 10% 30%

Exteriors Site 11 4/4/2014 6/13/2014 1 Compactor RC Diesel 105 1 50% 20%
4/4/2014 6/13/2014 1 Asphalt Paver AP Diesel 300 2 50% 20%
4/4/2014 6/13/2014 1 Asphalt Laying Equipment AL Diesel 300 2 20% 20%
4/4/2014 6/13/2014 1 Backhoe/Loader BH Diesel 160 1 30% 20%

Comissioning Site 11 5/23/2014 7/7/2014

Parking Structure Site 12 2/27/2013 8/14/2013 1 Concrete Pump CP Diesel 400 2 50% 30%
2/27/2013 8/14/2013 1 [Jack Hammer M Electric 55 3 10% 30%
2/27/2013 8/14/2013 1 Compactor RC Diesel 105 1 10% 50%
2/27/2013 8/14/2013 1 \Wheel Loader WL Diesel 50 3 10% 30%
2/27/2013 8/14/2013 1 Rebar Cutter RB Electric 120V 3 10% 20%
2/27/2013 8/14/2013 1 Pile Drives PD Diesel 310 1 75% 50%
2/27/2013 8/14/2013 1 Compressor CP Electric 125 1 10% 30%
2/27/2013 8/14/2013 1 Rebar Bender RB Electric 120V 2 10% 40%
2/27/2013 8/14/2013 1 Diaphragm Pump DP Gasoline 4 2 10% 20%
2/27/2013 8/14/2013 1 Cut off saws CS Electric 2 2 30% 20%
2/27/2013 8/14/2013 1 Demolition Hammer DH Electric 1 4 20% 40%
2/27/2013 8/14/2013 1 Mortar Mixer MM Gasoline 8 5 10% 40%
2/27/2013 8/14/2013 1 Core Driﬁing CD Electric 5 3 10% 40%
2/27/2013 8/14/2013 1 Angle Grinder AG Electric 1 4 10% 20%
2/27/2013 8/14/2013 1 Towable Hole Digger HD Gasoline 8 4 3% 50%
2/27/2013 8/14/2013 1 2 ton Chain Hoist CH manual 0 2 20% 20%
2/27/2013 8/14/2013 1 Power Trowel PT Gasoline 8 5 20% 50%

Sitework/Landscape Site 13 7/8/2014 12/17/2014 1 Compactor RC Diesel 105 1 10% 30%
7/8/2014 12/17/2014 1 Wheel Loader WL Diesel 50 3 10% 30%
7/8/2014 12/17/2014 1 Asphalt Paver AP Diesel 300 2 20% 20%
7/8/2014 12/17/2014 1 Asphalt Laying Equipment AL Diesel 300 2 20% 20%
7/8/2014 12/17/2014 1 Backhoe/Loader BH Diesel 160 1 30% 30%
7/8/2014 12/17/2014 1 Small Tools ST Electric 110 1 40% 40%
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First Avenue
Properties Rezoning

Table F-3 First Avenue Properties Rezoning - Equipment Deliveries and Material Removal

. Deliveries Total

Work Task Location/ Site Start Date | End Date Shift Equipment Type Equipment Engine Type Size(hp) Peak ) Eeak Deliveries per
Code . Deliveries per day .
Hour Maximum Period

Foundations Site 1 1/2/2008 9/26/2008 1 Articulated Dump Truck DT Diesel 205 6 15.0 2229
Foundations 1/2/2008 9/26/2008 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 1 3.0 376
Foundations 4/17/2008 | 9/26/2008 1 Concrete Truck 11 cy CTT Diesel 500 3 8.0 715
Underground Garage Site 1 A 2/14/2008 |§ 8/28/2008 1 Articulated Dump Truck DT Diesel 205 6 15.0 984
Underground Garage 2/14/2008 | 8/28/2008 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 1 3.0 376
Underground Garage 2/14/2008 | 8/28/2008 1 Concrete Truck 11 cy CTT Diesel 500 3 8.0 715
Superstructure Site 1 9/29/2008 | 4/30/2009 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 4.0 294
Superstructure 9/29/2008 | 4/30/2009 1 Concrete Truck 11 cy CTT Diesel 500 12 30.0 4024
Interiors Site 1 5/1/2009 10/5/2009 1 Articulated Dump Truck DT Diesel 205 2 5.0 550
Interiors 5/1/2009 10/5/2009 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 1 1.0 110
Interiors 5/1/2009 10/5/2009 1 Material Trucks MT Gasoline 60 2 5.0 550
Exteriors Site 1 10/6/2009 1/29/2010 1 Articulated Dump Truck DT Diesel 205 2 5.0 312
Exteriors 10/6/2009 | 1/29/2010 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 1 3.0 156
Exteriors 10/6/2009 | 1/29/2010 1 Material Trucks MT Gasoline 60 3 8.0 390
Comissioning Site 1 2/1/2010 5/24/2010 N/A 0
Open Areas Underground Garage Site 2 6/27/2008 | 12/24/2009 1 Articulated Dump Truck DT Diesel 205 11 27.0 9734
Open Areas Underground Garage 6/27/2008 | 12/24/2009 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 5 12.0 1880
Open Areas Underground Garage 6/27/2008 | 12/24/2009 1 Concrete Truck 11 cy CTT Diesel 500 6 15.0 4425
Sitework/Landscape/Water Features Site 3 4/13/2009 7/7/2010 1 Articulated Dump Truck DT Diesel 205 3 8.0 504
Sitework/Landscape/Water Features 4/13/2009 7/7/2010 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 3 7.0 441
Foundations Site 4 9/29/2008 4/16/2009 1 Articulated Dump Truck DT Diesel 205 3 8.0 299
Foundations 9/29/2008 |§ 4/16/2009 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 1 3.0 274
Foundations 1/5/2009 4/16/2009 1 Concrete Truck 11 cy CTT Diesel 500 6 15.0 629
Superstructure Site 4 4/17/2009 12/2/2009 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 4.0 318
Superstructure 4/17/2009 12/2/2009 1 Concrete Truck 11 cy CTT Diesel 500 4 10.0 804
Interiors Site 4 9/22/2009 | 4/26/2010 1 Articulated Dump Truck DT Diesel 205 2 4.0 592
Interiors 9/22/2009 | 4/26/2010 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 4.0 296
Interiors 9/22/2009 | 4/26/2010 1 Material Trucks MT Gasoline 60 5 12.0 1480
Exteriors Site 4 3/16/2010 7/6/2010 1 Articulated Dump Truck DT Diesel 205 2 5.0 320
Exteriors 3/16/2010 7/6/2010 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 1 3.0 160
Exteriors 3/16/2010 7/6/2010 1 Material Trucks MT Gasoline 60 4 10.0 800
Comissioning Site 4 7/7/2010 §10/27/2010 n/a 0 0.0
Parking Structure Site 5 10/28/2008 § 3/19/2009 1 Articulated Dump Truck DT Diesel 205 6 15.0 1117
Parking Structure 10/28/2008 | 3/19/2009 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 5.0 291
Parking Structure 10/28/2008 | 3/19/2009 1 Concrete Truck 11 cy CTT Diesel 500 8 20.0 1523
Foundations Site 6 12/3/2009 | 5/24/2010 1 Articulated Dump Truck DT Diesel 205 2 4.0 394
Foundations 12/3/2009 | 5/24/2010 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 1 3.0 238
Foundations 3/2/2010 5/24/2010 1 Concrete Truck 11 cy CTT Diesel 500 6 15.0 538
Superstructure Site 6 5/25/2010 §11/26/2010 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 5.0 129
Superstructure 5/25/2010 §11/26/2010 1 Concrete Truck 11 cy CTT Diesel 500 6 15.0 1774
Interiors Site 6 11/29/2010 § 7/27/2011 1 Articulated Dump Truck DT Diesel 205 2 4.0 676
Interiors 11/29/2010 § 7/27/2011 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 4.0 338
Interiors 11/29/2010 | 7/27/2011 1 Material Trucks MT Gasoline 60 5 12.0 1352
Exteriors Site 6 7/28/2011 §12/15/2011 1 Articulated Dump Truck DT Diesel 205 2 5.0 388
Exteriors 7/28/2011 |12/15/2011 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 1 3.0 194
Exteriors 7/28/2011 §12/15/2011 1 Material Trucks MT Gasoline 60 4 10.0 679
Comissioning Site 6 12/16/2011 | 4/5/2012 n/a 0 0.0
Foundations Site 7 4/13/2010 §12/24/2010 1 Articulated Dump Truck DT Diesel 205 6 15.0 736
Foundations 4/13/2010 §12/24/2010 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 3 8.0 895
Foundations 6/16/2010 | 12/24/2010 1 Concrete Truck 11 cy CTT Diesel 500 6 15.0 1130
Superstructure Site 7 12/27/2010 | 6/28/2011 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 2.0 194
Superstructure 12/27/2010 | 6/28/2011 1 Concrete Truck 11 cy CTT Diesel 500 6 15.0 1506
Interiors Site 7 6/29/2011 | 2/23/2012 1 Articulated Dump Truck DT Diesel 205 2 4.0 660
Interiors 6/29/2011 | 2/23/2012 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 4.0 165
Interiors 6/29/2011 | 2/23/2012 1 Material Trucks MT Gasoline 60 5 12.0 1320
Exteriors Site 7 2/24/2012 | 7/13/2012 1 Articulated Dump Truck DT Diesel 205 2 6.0 396
Exteriors 2/24/2012 | 7/13/2012 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 5.0 396
Exteriors 2/24/2012 | 7/13/2012 1 Material Trucks MT Gasoline 60 4 9.0 792
Comissioning Site 7 7/16/2012 11/6/2012 n/a 0 0.0
Foundations Site 8 7/28/2010 | 2/14/2011 1 Articulated Dump Truck DT Diesel 205 6 15.0 386
Foundations 7/28/2010 | 2/14/2011 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 5.0 396

Page 1 of 2

Appendix F



Table F-3 (cont'd) First Avenue Properties Rezoning - Equipment Deliveries and Material Removal

Properties Rezoning

. Deliveries Total

Work Task Location/ Site Start Date | End Date Shift Equipment Type Equipment Engine Type Size(hp) Peak . Eeak Deliveries per
Code . Deliveries per day .
Hour Maximum Period

Foundations 10/6/2010 | 2/14/2011 1 Concrete Truck 11 cy CTT Diesel 500 6 15.0 792
Superstructure Site 8 1/17/2011 | 7/20/2011 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 5.0 258
Superstructure 1/17/2011 | 7/20/2011 1 Concrete Truck 11 cy CTT Diesel 500 6 14.0 1532
Interiors Site 8 7/21/2011 | 3/15/2012 1 Articulated Dump Truck DT Diesel 205 4 9.0 1155
Interiors 7/21/2011 | 3/15/2012 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 4.0 165
Interiors 7/21/2011 | 3/15/2012 1 Material Trucks MT Gasoline 60 5 12.0 1320
Exteriors Site 8 3/16/2012 8/3/2012 1 Articulated Dump Truck DT Diesel 205 4 9.0 693
Exteriors 3/16/2012 8/3/2012 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 4 9.0 99
Exteriors 3/16/2012 8/3/2012 1 Material Trucks MT Gasoline 60 4 9.0 792
Comissioning Site 8 8/6/2012 §11/20/2012 n/a 0 0.0
Foundations Site 9 7/21/2011 1/5/2012 1 Articulated Dump Truck DT Diesel 205 6 15.0 815
Foundations 7/21/2011 1/5/2012 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 5.0 468
Foundations 9/28/2011 1/5/2012 1 Concrete Truck 11 cy CTT Diesel 500 5 12.0 652
Superstructure Site 9 1/6/2012 6/21/2012 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 1 3.0 258
Superstructure 1/6/2012 6/21/2012 1 Concrete Truck 11 cy CTT Diesel 500 6 15.0 921
Interiors Site 9 6/22/2012 |11/13/2012 1 Articulated Dump Truck DT Diesel 205 3 7.0 660
Interiors 6/22/2012 |11/13/2012 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 4.0 165
Interiors 6/22/2012 |§11/13/2012 1 Material Trucks MT Gasoline 60 6 14.0 1320
Exteriors Site 9 11/14/2012 | 3/12/2013 1 Articulated Dump Truck DT Diesel 205 5 12.0 693
Exteriors 11/14/2012 | 3/12/2013 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 3 7.0 99
Exteriors 11/14/2012 | 3/12/2013 1 Material Trucks MT Gasoline 60 5 12.0 792
Comissioning Site 9 3/13/2013 7/2/2013 n/a 0 0.0
Foundations Site 10 8/6/2012 1/28/2013 1 Articulated Dump Truck DT Diesel 205 2 5.0 326
Foundations 8/6/2012 1/28/2013 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 5.0 585
Foundations 10/10/2012 | 1/28/2013 1 Concrete Truck 11 cy CTT Diesel 500 4 10.0 445
Superstructure Site 10 1/29/2013 | 7/17/2013 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 5.0 516
Superstructure 1/29/2013 | 7/17/2013 1 Concrete Truck 11 cy CTT Diesel 500 6 15.0 1001
Interiors Site 10 7/18/2013 12/9/2013 1 Articulated Dump Truck DT Diesel 205 3 8.0 660
Interiors 7/18/2013 12/9/2013 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 4.0 165
Interiors 7/18/2013 12/9/2013 1 Material Trucks MT Gasoline 60 6 15.0 1320
Exteriors Site 10 12/10/2013 | 4/3/2014 1 Articulated Dump Truck DT Diesel 205 5 12.0 99
Exteriors 12/10/2013 | 4/3/2014 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 6.0 99
Exteriors 12/10/2013 | 4/3/2014 1 Material Trucks MT Gasoline 60 6 14.0 495
Comissioning Site 10 2/6/2014 5/1/2014 n/a 0 0.0
Foundations Site 11 12/21/2012 | 5/14/2013 1 Articulated Dump Truck DT Diesel 205 2 5.0 326
Foundations 12/21/2012 | 5/14/2013 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 5.0 234
Foundations 2/27/2013 | 5/14/2013 1 Concrete Truck 11 cy CTT Diesel 500 4 10.0 445
Superstructure Site 11 8/15/2013 2/5/2014 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 2 5.0 129
Superstructure 8/15/2013 2/5/2014 1 Concrete Truck 11 cy CTT Diesel 500 6 15.0 126
Interiors Site 11 2/6/2014 6/20/2014 1 Articulated Dump Truck DT Diesel 205 4 10.0 660
Interiors 2/6/2014 6/20/2014 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 4 10.0 660
Interiors 2/6/2014 6/20/2014 1 Material Trucks MT Gasoline 60 8 20.0 1320
Exteriors Site 11 4/4/2014 6/13/2014 1 Articulated Dump Truck DT Diesel 205 7 18.0 495
Exteriors 4/4/2014 6/13/2014 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 6 15.0 495
Exteriors 4/4/2014 6/13/2014 1 Material Trucks MT Gasoline 60 8 20.0 792
Comissioning Site 11 5/23/2014 7/7/2014 n/a 0 0.0
Parking Structure Site 12 2/27/2013 | 8/14/2013 1 Articulated Dump Truck DT Diesel 205 8 20.0 1675
Parking Structure 2/27/2013 | 8/14/2013 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 3 7.0 485
Parking Structure 2/27/2013 | 8/14/2013 1 Concrete Truck 11 cy CTT Diesel 500 11 28.0 2665
Sitework/Landscape Site 13 7/8/2014 §12/17/2014 1 Articulated Dump Truck DT Diesel 205 6 15.0 792
Sitework/Landscape 7/8/2014 §12/17/2014 1 Straight Truck 6 wheel rack/fuel/water ST Gasoline 60 3 8.0 792
Sitework/Landscape 7/8/2014 §12/17/2014 1 Material Trucks MT Gasoline 60 6 16.0 792
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Turner

First Avenue Properties

Table F-4 EIS Workforce Projections
Workers per day

3-22-07
1Q 2008 2Q 2008 3Q 2008 4Q 2008 1Q 2009 2Q 2009 3Q 2009 4Q 2009 1Q 2010 2Q 2010
Site Jan-08  Feb-08 Mar08 [ Apr-08 May-08 Jun-08 | Ju-08  Aug-08 Sep-08 | Oct-08 Nov-08 Dec-08 | Jan-09 Feb-09 Mar09 | Apr-09 May-09 Jun-09 | Jul-09  Aug-09 Sep-09 | Oct-09 Nov-09 Dec-09 | Jan-10 Feb-10 Mar-10 | Apr-10 May-10 Jun-10 |
Sitel 32 47 52 104 142 164 205 261 362 520 614 714 761 686 761 736 761 736 761 760 687 627 532 483 393 343 250 146 0
Site 2 8 95 118 144 204 304 394 424 546 484 468 484 468 430 387 330 274 182 73
Site 3 5 11 13 20 34 36 46 45 46 46 50 38 32 25 13
Site 4 6 210 245 292 342 475 545 726 962 810 1,111 1,145 1,108 1,145 1,108 1,145 1,145 1,292 1,013 903 885 761
Site 5 3 47 133 159 142 35
Site 6 125 170 213 211 245 306 376
Site 7 66 122 134
Site 8
Site 9
Site 10
Site 11
Site 12
Site 13
Total 32 47 52 104 142 172 300 379 512 937 1,210 1,533 1,686 1,849 1,825 1,935 2,218 2,027 2,322 2,326 2,161 2,092 1,867 1,872 1,754 1,898 1512 1,392 1,338 1,284
Maximum| 52 | 172 ] 512 | 1,533 | 1,849 | 2,218 | 2,326 | 2,092 | 1,898 | 1,392 |
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Turner

First Avenue Properties

Table F-4 (cont'd) EIS Workforce Projections

Workers per day

3-22-07
3Q 2010 4Q 2010 1Q 2011 2Q 2011 3Q 2011 4Q 2011 1Q 2012 2Q 2012 3Q 2012 4Q 2012
|Area Site Ju-10  Aug-10  Sep-10 | Oct-10  Nov-10 Dec10 | Jan-11  Feb-11  Marll | Apr-1l May-11  Jun-11 | Jukll  Aug-ll  Sep-ll | Oct11  Nov-11 Decll | Jan-12 Feb-12 Mar-12 | Apr-12 May-12 Jun-12 | Jul-l2  Aug-12  Sep-12 | Oct12  Nov-12  Dec-12 |

Site 1

Site 2

Site 3 2

Site4 671 564 341 184

Site 5

Site6 525 660 576 700 761 787 787 888 787 761 787 761 737 649 613 578 516 441 387 296 156 21

Site 7 155 176 199 247 300 416 508 539 494 577 606 587 606 606 587 606 587 606 582 588 493 453 426 387 316 283 180 118 20

Site8 114 144 155 180 208 259 328 489 554 503 563 638 665 665 643 665 643 665 665 769 552 523 512 446 414 347 267 161 73

Site 9 20 73 84 101 120 160 224 353 281 336 371 359 371 371 359 371 352 307
Site 10 41 61 74 90 123
Site 11 9
Site 12
Site 13

Total 1,467 1,544 1,271 1,311 1,269 1,462 1,623 1,916 1,835 1,841 1,956 1,986 2,028 1,993 1,927 1,950 1,866 1,872 1,858 2,006 1,482 1,333 1,309 1,192 1,101 1,042 867 724 535 439

Maximum| 1544 | 1,462 | 1,916 | 1,986 | 2,028 | 1,950 | 2,006 | 1,333 | 1,101 | 724 |
First Avenue
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Turner

First Avenue Properties

Table F-4 (cont'd) EIS Workforce Projections

Workers per day
3-22-07

2Q 2013

1Q 2014

May-13  Jun-13 | Jul-13

Dec-13 | Jan-14

Feb-14

Mar-14 | Apr-14

Site 1

Site 2

Site 3

Site 4

Site 5

Site 6

Site 7

Site 8

Site 9

Site 10

171

Site 11

79

Site 12

Site 13

Total

250

Maximum|

First Avenue
Properties Rezoning

133 71 4

284 275 284

61 66 78

590 665 506

1,068 1,077 872
1,077 |
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Table F.1-1

FSM First Avenue Properties Construction Worker Vehicles

by Month

1Q 2008 2Q 2008 3Q 2008 4Q 2008 1Q 2009 2Q 2009 4Q 2009 1Q 2010 3Q 2010 1Q 2011 2Q 2011 3Q 2011 4Q 2011 1Q 2012 2Q 2012 3Q 2012 2Q 2013 3Q 2013 2Q 2014 3Q 2014 4Q 2014

5 8 8 8 ¢ 8 g 5 8 8 ¢ 5 8 8 g 8 8 @ 22 8 8 5 3 3| 3 3 3 g 2 ¢ I 49 = ¢ 3% 3% % 3 % % 2 g g ¢ - 0% 3 3 3 3 3 3 %
5 3 g 5z 2 & 8 s 8 & & 8 gl 5 ¢ & &5 § 5 2 £ 5| 3 7 8 & gl & g 5l 8§ 2 & & ] £ z 7 § £ : F 8 85 = & EF Z): 2 88 5 &
Total 32 47 104 142 2| 300 379 512| 937 1,849 1,8251,935 2,218 2,027 2,161 2,092 1,867 1,872|1,754 1,898 1,512]1,392 1,338 1,284] 1,467 1,544 1,271 1,311 62] 1,950 1,866 1,872] 1,858 82) 1,309 1,101 1,042 867 1,068 77) 465  358| 53 304 106 42 20 3 0 70| 65 51 27
Regular Day Shift 32 47 0 0 95 118 150 417 596 819 583 688 519 473 1,256 1,217 1,211 1,181 1,053 947 759 1,872 1,754 1,898 1,301 774 787 708 496 184 787 787 787 761 787 761 1,363 1,993 1,927 1,849 1,746 1,712 1,634 938 1,101 1,042 867 723 736 379 275 218 106 42 3 0 70 6! 51 27

Auto% 40.0%

Occupancy 1.90

Auto 7 10 0 0 2 20 25 32 88 125 172 123 145 109 100 264 256 249 222 199 160 394 369 400 274 163 166 149 104 166 166 166 160 166 287 420 406 368 360 344 197 232 219 183 152 155 80 22 9 0 15 11
Regular Day shift | Temporal

0 - T7:00AM|  80% 5 8 9 0 0 1 16 20 25] 70 100 138 98 116 87, 80 212 205 177 159 128 315 295 320 219 130( 133 119 84 31 0 133 230 336 325 294 288 275 158 185 175 146 122 124 64 7 30, 18 7 3 1 0 12 11 9 5|
- 8:00 AM| 20% 1 2 2 0 0 0| 4 5 6| 18 25 34| 25 29 22 20 53 51 44| 40 32 79 74 80 55 33 33 30 21 8 0 33 57 84 81 74 72 69 39 46 44 37| 30 31 16 9 1 7 4 2 1 0 0 3] 3 2 1]
- 9:00 AM 0% 0 0 0 0 0 0| 0 0 0| 0 0 [ 0 0 0 0 0 0| 0| 0 0 [ 0 0 0 0| 0 0 0| 0 0 0 0 0 0| 0 [ 0 0 0 0 0| 0 0 0 [ 0 0 0 0 0 0 0 0| 0 0 0f
- 10:00 AM| 0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0| 0| 0 0 0| 0 0 0 0| 0 0 0| 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0 0 0 0 0| 0 0 0 0 0 0 0 0| 0 0 0|
- 11:00 AM 0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0| 0| 0 0 [ 0 0 0 0| 0 0 0| 0 0 0 0 0 0| 0 [ 0 0 0 0 0| 0 0 0 0 0| 0 0 0 0 0 0 0 0| 0 0 0f
- 12:00 PM| 0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0| 0| 0 0 0| 0 0 0 0| 0 0 0| 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0 0 0 0 0| 0 0 0 0 0 0 0 0| 0 0 0|
- 100 PM 0% 0 0 0 0 0 0| 0 0 0| 0 0 [ 0 0 0 0 0 0| 0| 0 0 [ 0 0 0 0| 0 0 0| 0 0 0 0 0 0| 0 [ 0 0 0 0 0| 0 0 0 0 [ 0 0 0 0 0 0 0 0| 0 0 0f
- 2:00 PM| 0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0| 0| 0 0 0| 0 0 0 0 0 0 0| 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0 0 0 0 0| 0 0 0 0 0 0 0 0| 0 0 0|
- 3:00PM 10% 1 1 1 0 0 0| 2 2 3| 9 13 17| 12 14 11 10 26 26 22 20 16 39 37 40 27, 16 17 15 10 4 0 17 29 42 41 37 36 34 20 23 22 18 15 15 8 5 5 4 2 1 0 0 0 1 1 1 1]
- 4:00 PM) 80% 5 8 9 0 0 1 16 20 25 70 100 138 98 116 87 80 212 205 177| 159 128 315 295 320 219 130( 133 119 84| 31 0 133 230 336 325 294 288| 275 158 185 175 146 122 124 64 42 18 7 3 1 0 12 11 9 5|
- 5:00PM 10% 1 1 1 0 0 0| 2 2 3| 9 13 17| 12 14 11 10 26 26 22 20 16 39 37 40 27, 16 17 15 10 4 0 17 29 42 41 37 36 34 20 23 22 18 15 15 8 5 2 1 0 0 0 1 1 1 1]
- 6:00 PM| 0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0 0 0 0 0 0 0 0 0 0| 0 0 0|
- 7:00PM 0% 0 0 0 0 0 0| 0 0 0| ] 0 0| 0 0 0 0 0 0 0| 0 0 0 0 0 [ 0 0 0 0| 0 0 0 0 0 0| 0 0| 0 0 0 0 0 0 0 0 0 0| 0 0 0]
ﬂ 200% 13 20 22, 0 0 2 40 49 62 176 251 344 245 289 218] 200 529 513 442) 398 320 787| 738 800 547 325| 333 298 209 78 0 333 575 840 813 736 720 304 309 160 05 44 18 7 2 0 29 27 22 13|
Extended Shift 0 0 0 104 142 205 261 362 520 614 714 1103 1161 1306 1462 962 810 1108 1145 1108 0 0 0 211 510 680 836 775 1127 675 836 1048 1080 1169 665 0 0 120 160 224 371 0 0 0 345 341 86 0 0 0 0 0 0 0 0 0 0

Auto%  40.0%

Occupancy  1.90
Auto 0 0 0 22 30 43 55 76 109 129 150 232 244 275 308 203 171 233 241 233 0 0 0 44 107 143 176 163 237 142 176 221 227 246 140 0 0 25 34 47 78 0 0 0 73 72 18 0 0 0 0 0 0 0 0 0 0
Extended Day Shift | Temporal

t 80% 0 0 0 18 24 28] 35 44 61 88 103 120] 186 196 220] 246 162 136 187 193 187 0| 0 0 36 41 86| 115 141 131] 190 114 141 177( 182 197 112 0 0| 20 27 38 62 0 0 0| 21 3 52 58 57 14 14 14 14 14 13 0 0 0 0 0| 0 0 0| 0 0 0|
20% 0 0 0 4 6 7 9 11 15 22 26 30| 46 49 55, 62 41 34 47 48 47 [ 0 0 9 10 21 29 35 33 28| 35 44 45 49 28 0 0| 5 7 9 16 0 0 0| 5| 8 13 15 14] 4 3| 4 3 4 3 0 0 0 0 0 0 0 0| 0 0 0f
0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0| 0| 0 0 0| 0 0 0 0 0| 0 0 0| 0| 0 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0| 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0 0 0| 0 0 0|
0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0| 0| 0 0 [ 0 0 0 0 0| 0 0 0| 0| 0 0 0 0 0 0 0| 0 [ 0 0 0 0 0| [ 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0 0 0| 0 0 0f
0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0| 0| 0 0 0| 0 0 0 0 0| 0 0 0| 0| 0 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0| 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0 0 0| 0 0 0|
0% 0 0 0 0 0 0| 0 0 0| 0 0 [ 0 0 0 0 0 0| 0| 0 0 [ 0 0 0 0 0| 0 0 0| 0| 0 0 0 0 0 0 0| 0 [ 0 0 0 0 0| [ 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0 0 0| 0 0 0f
0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0| 0| 0 0 0| 0 0 0 0 0 0 0 0| 0| 0 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0| 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0 0 0| 0 0 0|
0% 0 0 0 0 0 0| 0 0 0| 0 0 [ 0 0 0 0 0 0| 0| 0 0 [ 0 0 0 0 0 0 0 0| [ 0 0 0 0 0 0 0| 0 [ 0 0 0 0 0| [ 0 0 0 0 0 0| 0 0 0| 0 0 [ 0 0 0 0 0 0| 0 0 0|
0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0| 0| 0 0 0| 0 0 0 0 0 0 0 0| 0| 0 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0| 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0 0 0| 0 0 0|
0% 0 0 0 0 0 0| 0 0 0| 0 0 [ 0 0 0 0 0 0| 0| 0 0 [ 0 0 0 0 0 0 0 0| [ 0 0 0 0 0 0 0| 0 [ 0 0 0 0 0| [ 0 0 0 0 0 0| 0 0 0| 0 0 [ 0 0 0 0 0 0| 0 0 0f
0% 0 0 0 0 0 0| 0 0 0| 0 0 0| 0 0 0 0 0 0| 0| 0 0 0| 0 0 0 0 0 0 0 0| 0| 0 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0| 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0 0 0| 0 0 0|
20% 0 0 0 4 6 7 9 11 15 22 26 30 46 49 55, 62 41 34 47 48 47 0| 0 0 9 10 21 29 35 33 47 28| 35 44 45 49 28 0 0| 5 7 9 16 0 0 0| 5 8 13 15 14 4 3] 4 3 4 3 0 0 0 0 0 0 0 0| 0 0 0f
80% 0 0 0 18 24 28 35 44 61 88 103 120 186 196 220| 246 162 136 187| 193 187 0| 0 0 36 41 86| 115 141 131] 190 114] 141 177| 182 197 112 0 0| 20 27 38 62 0 0 0| 21 30 52 58 57 14 14 14 14 14 13 0 0 0 0 0 0 0 0| 0 0 Y
200% 0 0 0 44 60 70| 88 110 152| 220 258 300 464 490 550 616 406 340 468| 482 468 0| 0 0 Qd 102 214 288 352 328 474 284| 352 442| 454 492 280 0 0] 50 68| 94 156 0 0 0| 52 130 146 142 36 34| 36 34 36 32 0 0 0 0 0| 0 0 0] 0 0 [y
7:00 AM| 5 8 9 18 24 29 51 64 6| 158 203 258 284 312 307| 326 374 341 364] 352 315 315 295 320 255| 216| 248 260 215| 221 247 274 310/ 310 330 342 336 325 314 315 313 220 185 175 146 180 181 78 60 3 18 7 3 1 0 12 11 9 5|
8:00 AM 1 2 2 4 6 7 13 16 1 40 51 64 71 78 77 82 94 85 91 88 79 79| 74 80 64, 54 62 65 54 55 61 68 77 7 82 85 84 81 79 79| 78 55 46 44 37 23 1 21 30 45 45 20 15 1 1 7 4 2 1 0 0 3] 3 2 1]
9:00 AM| 0 0 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 0| 0 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0 0 0 0 0 0 0| 0 0 0 0 0 0 0| 0 0 0|
- 10:00 AM 0 0 0 0 0 0| 0 0 0| 0 0 [ 0 0 0 0 0 0 0| 0 0 [ 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 [ 0 0 0 0 0| 0 0 0 0 0 0 0| [ 0 0 0 0 0 0| 0 0 0|
- 11:00 AM| 0 0 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0 0 0 0 0 0 0| 0 0 0 0 0 0 0| 0 0 0|
- 12:00 PM 0 0 0 0 0 0| 0 0 0| 0 0 [ 0 0 0 0 0 0 0| 0 0 [ 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 [ 0 0 0 0 0| 0 0 0 0 0 0 0| [ 0 0 0 0 0 0| 0 0 0|
- 1:00 PM| 0 0 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 0| 0 0 0 0 0| 0 0 0 0 0 0 0| 0 0 0 0 0 0 0| 0 0 0|
- 2:00PM 0 0 0 0 0 0| 0 0 0| 0 0 [ 0 0 0 0 0 0 0| 0 0 [ 0 0 0 0 0 0 0| 0 0 0| 0 0 0 0 0 0 0| 0 [ 0 0 0 0 0| 0 0 0 0 0 0 0| [ 0 0 0 0 0 0| 0 0 0|
- 3:00 PM| 1 1 1 0 0 0 2 2 3] 9 13 17, 2 14 11 10 26 26 22| 20 16 39| 37 40 27 16 17 15 10 4 0 17 17 17 6 17 29 42 41 37 36 34 20 23 22 18 9 7 8 15 15 8 6| 4 2 1 0 0 0 1 1 1 1]
- 4:00PM 5 8 9 0 0 1 16 20 5| 70 100 138 98 116 87, 80 212 205 177( 159 128 315 295 320 219 130( 133 119 84 31 0 133| 133 133 8 133 230 336 325 294 288 275 158 185 175 146 75 5 5! 67 122 124 64 46 3 18 7 3 1 0 12 11 9 5|
- 5:00 PM| 1 1 1 0 0 0 2 2 3] 9 13 17 12 14 11 10 26 26 22| 20 16 39| 37 40 27 16 17 15 10 4 17 17 17 6 17 29 42 41 37 36 34 20 23 22 18 9 7 8 15 15 8 6] 4 2 1 0 0 0 1 1 1 1]
- 6:00 PM 0 0 0 4 6 7 9 11 15 22 26 30 46 49 55, 62 41 34 47 48 47 [ 0 0 9 21 29 35 33 47 28, 35 44 45 49 28 0 0| 5 7 9 16 0 0 0| 4 13 15 14 4 3 0 0 0 0 0 0 0| 0 0 0|
- 7:00 PM| 0 0 0 18 24 28 35 44 61 88 103 120 186 196 220| 246 162 136 187| 193 187 0| 0 0 36 86| 115 141 131] 190 114] 141 177| 182 197 112 0 0] 20 27 38 62 0 0 0| 12 15 52 58 57 14 14 0 0 0 0 0 0| 0 0 0]
4 13 20 22 44 60 72| 128 159 214) 396 509 644 709 779 768 816 935 853 910| 880 788 787) 738 800 637/ 584 565 539 621 650 537| 552 617| 685 775 774 825 855 840 813 786 788| 781 551 462 438 365 303 297 450 451 196 150 44 18 7 2 0 29 27 22 13]
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Worker Vehicles by Rolling Quarterly and Annual Totals
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Table F.1-3 Construction Trucks and Hourly PCEs by Month

288 8% 8283 88388883888 3se e g s F e S g osdd T oalgdFa g e F T oaly e dslegasdoge ey 3y 3o F o3
£ 8 s|ls sz 58)18 35 8|z 5|58 52 255 3 8/z8 5|5 f )23 555 8o f 52 BSc E|lsopos|sf sl g8 gl pos|sfL)z g8 s o8l p o 5sg )2 2 g8 28
Totall 14 22 29| 32 35 41] 78 77 65| 82 106 106] 115 115 103] 83 64 64| 64 64 70| 80 80 70] 35 24 42| 52 43 47| 37 38 38| 45 47 45] 49 48 41] 41 41 41| 46 53 54| 62 62 56] 41 40 42| 42 42 45| 44 30 29] 33 34 35] 39 45 74| 67 60 53] 58 41 24] 24 24 15] 11 33 37] 60 63 35| 17 21 21| 21 21 [
Regular Shift Monthly Average 0 8 15| 15 15 21| 58 57 43] 48 73 73] 73 73 61] 45 57 57] 57 57 62| 73 73 65| 29 19 28] 32 19 19 4 0 0| 0 2 14] 14 14 14] 14 14 16| 33 42 42| 42 42 36] 29 30 32] 32 32 38| 44 24 21] 21 21 20] 20 26 48] 41 41 41| 51 40 22) 22 22 12 9 32 37] 60 63 35| 17 21 21)] 21 21 0|
Extended Shift Monthly Average] 14 14 14| 17 20 20] 20 20 22] 34 34 34] 42 42 42| 38 7 7| 7 7 7 7 7 §| 5 5 14] 20 24 28] 33 38 38] 45 45 31 35 34 27| 27 27 25 13 11 12y 20 20 20f 12 10 10 10 10 7| 0 7 8] 12 14 1§| 19 20 26-| 26 19 13 7 1 2 2 2 2| 2 0 0| 0 0 0| 0 0 0| 0 0 0]
PCE  2.00
In/Out Total ~ 2.00
Effective PCE Factor ~ 4.00
Regular Shift PCEs 0 33 60 60 60 83 231 228 171 193 291 291 291 291 244 180 227 227 227 227 250 291 291 260 118 76 111 128 76 76 14 O O O 8 56 56 56 56 56 56 63 132 168 168 168 168 142 116 119 128 128 128 153 176 94 86 86 82 79 79 104 191 162 162 162 204 160 87 87 87 50 35 129 146 240 254 141 69 84 84 84 84 O
Regular Day Shift | Temporal
6:00 AM - 7:00 AM 25% 0 8 15| 15 15 21| 58 57 43 48 73 73| 73 73 61| 45 57 57 57 57 62| 73 73 65 29 19 28/ 32 19 19 4 0 0 0 2 14| 14 14 14| 14 14 16 33 42 42| 42 42 36| 29 30 32( 32 32 38 44 24 21| 21 21 20 20 26 48| 41 41 41| 51 40 22| 22 22 12 9 32 37/ 60 63 35/ 17 21 21| 21 21 0
7:00 AM - 8:00 AM 10% 0 3 6 6 6 8 23 23 17 19 29 29 29 29 24 18 23 23 23 23 25 29 29 26 12 8 11| 13 8 8 1 0 0 0 1 6 6 6 6 6 6 6 13 17 17( 17 17 14| 12 12 13| 13 13 15| 18 9 9 9 8 8 8 10 19| 16 16 16| 20 16 9 9 9 5 4 13 15| 24 25 14 7 8 8 8 8 0|
8:00 AM - 9:00 AM 10% 0 3 6 6 6 8 23 23 17( 19 29 29 29 29 24 18 23 23 23 23 25 29 29 26 12 8 11| 13 8 8 1 0 0 0 1 6 6 6 6 6 6 6 13 17 17( 17 17 14| 12 12 13| 13 13 15| 18 9 9 9 8 8 8 10 19| 16 16 16| 20 16 9 9 9 5 4 13 15| 24 25 14 7 8 8 8 8 0|
9:00 AM - 10:00 AM]  10% 0O 3 6/ 6 6 8 23 23 17| 19 29 29| 29 29 24| 18 23 23| 23 23 25 29 29 26/ 12 8 11 13 8 8 1 O O O 1 6 6 6 6/ 6 6 6 13 17 17| 17 17 14| 12 12 13| 13 13 15/ 18 9 9 9 8 8 8 10 19| 16 16 16( 20 16 9 9 9 5 4 13 15 24 25 14 7 8 8 8 8 0
10:00 AM - 11:00 AM 10% 0 3 6 6 6 8 23 23 17| 19 29 29| 29 29 24| 18 23 23| 23 23 25| 29 29 26 12 8 11| 13 8 8 1 0 0 0 1 6 6 6 6 6 6 6| 13 17 17| 17 17 14 12 12 13| 13 13 15| 18 9 9 9 8 8 8 10 19| 16 16 16| 20 16 9 9 9 5 4 13 15| 24 25 14 7 8 8 8 8 0
11:00 AM - 12:00 PM 10% 0 3 6 6 6 8 23 23 17 19 29 29 29 29 24 18 23 23 23 23 25 29 29 26 12 8 11| 13 8 8 1 0 0 0 1 6 6 6 6 6 6 6 13 17 17( 17 17 14| 12 12 13| 13 13 15| 18 9 9 9 8 8 8 10 19| 16 16 16| 20 16 9 9 9 5 4 13 15| 24 25 14 7 8 8 8 8 0|
12:00 PM - 1:00 PM 10% 0 3 6 6 6 8 23 23 17( 19 29 29 29 29 24 18 23 23 23 23 25 29 29 26 12 8 11| 13 8 8 1 0 0 0 1 6 6 6 6 6 6 6 13 17 17( 17 17 14| 12 12 13| 13 13 15| 18 9 9 9 8 8 8 10 19| 16 16 16| 20 16 9 9 9 5 4 13 15| 24 25 14 7 8 8 8 8 0|
1:00 PM - 2:00PM] 10% 0O 3 6/ 6 6 8 23 23 17| 19 29 29| 29 29 24| 18 23 23| 23 23 25 29 29 26/ 12 8 11 13 8 8 1 O O O 1 6 6 6 6 6 6 6 13 17 17| 17 17 14| 12 12 13| 13 13 15/ 18 9 9 9 8 8 8 10 19| 16 16 16( 20 16 9 9 9 5 4 13 15 24 25 14 7 8 8 8 8 0
2:00 PM - 3:00 PM 5% 0 2 3 3 3 4 12 11 9] 10 15 15[ 15 15 12 9 11 11| 11 11 12( 15 15 13 6 4 6 6 4 4 1 0 0 0 0 3 3 3 3 3 3 3 7 8 8 8 8 7 6 6 6 6 6 8 9 5 4 4 4 4 4 5 10 8 8 8| 10 8 4 4 4 2 2 6 71 12 13 7 3 4 4 4 4 0
3:00 PM - 4:00 PM 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
4:00 PM - 5:00 PM 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
5:00 PM - 6:00 PM 0% o 0 o O O o O O O O O o O O o O o0 o O O o O o0 O O O o 0 o0 o0 O O o 0 O o O o0 o 0o O o o o o O o o 0 O o O o0 o 0 O o O o o O O o o o o O o o 0 O o0 o 0 O O O o O 0 O O 0 0
6:00 PM - 7:00 PM 0% O 0O o O O o O O O O O o O O ©Oo O O O O O o O o O O O o O o ©O0 O O o O O o O o o O O o O o o O O o O O ©Oo O o0 O O O o O o ©Oo O O o O O O O 0O O O O ©Oo O 0o O O O Oof O 0 O 0 0 0
100% 0 31 60] 60 60 81|231 229 171|191 291 291) 291 291 241| 180 229 229|229 229 249|291 291 260| 119 79 111{129 79 79| 12 0 0 0 9 59| 59 59 59| 59 59 61f131 169 169| 169 169 141| 119 120 129{ 129 129 151|179 92 88| 88 81 80[ 80 101 191) 161 161 161| 201 160 89| 89 89 49| 39 129 149| 240 251 140[ 69 81 81 81 81 0
Extended Shift PCEs 55 55 55 67 81 81 81 81 88 134 134 134 167 169 169 153 28 28 28 28 28 28 28 22 21 21 56 80 94 113 132 152 152 182 178 124 139 137 108 108 108 101 51 44 49 82 82 82 48 40 40 40 40 29 0O 26 30 48 54 61 76 78 106 106 76 51 27 5 9 9 9 9 9 1 0 0 0 0 0 0 0 0 0 0
Extended Shift Temporal
6:00 AM - 7:00 AM 15% 8 8 8 10 12 12| 12 12 13| 20 20 20| 25 25 25| 23 4 4 4 4 4 4 4 3 3 3 8 12 14 17| 20 23 23| 27 27 19| 21 21 16| 16 16 15 8 7 71 12 12 12 7 6 6 6 6 4 0 4 5 7 8 9] 11 12 16| 16 11 8 4 1 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0|
7:00 AM - 8:00 AM 10% 6 6 6 7 8 8 8 8 9] 13 13 13| 17 17 17| 15 3 3 3 3 3 3 3 2 2 2 6 8 9 11 13 15 15| 18 18 12| 14 14 11 11 11 10 5 4 5 8 8 8 5 4 4 4 4 3 0 3 3 5 5 6 8 8 11] 11 8 5 3 0 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0|
8:00 AM - 9:00AM|  10% 6 6 6 7 8 8 8 8 9 13 13 13 17 17 17/ 15 3 3 3 3 3 3 3 2[ 2 2 6 8 9 11| 13 15 15/ 18 18 12| 14 14 11f 11 11 10 5 4 5 8 8 8 5 4 4 4 4 3 O 3 33 5 5 6 8 8 11 12 8 5 3 o0 1if 1 1 1 1 O O O O O O O O O O O
9:00 AM - 10:00 AM 10% 6 6 6 7 8 8 8 8 9| 13 13 13 17 17 17| 15 3 3 3 3 3 3 3 2 2 2 6 8 9 11| 13 15 15[ 18 18 12| 14 14 11| 11 11 10 5 4 5 8 8 8 5 4 4 4 4 3 0 3 3 5 5 6 8 8 11| 11 8 5 3 0 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0
10:00 AM - 11:00 AM 10% 6 6 6 7 8 8 8 8 9] 13 13 13| 17 17 17| 15 3 3 3 3 3 3 3 2 2 2 6 8 9 11| 13 15 15| 18 18 12| 14 14 11 11 11 10 5 4 5 8 8 8 5 4 4 4 4 3 0 3 3 5 5 6 8 8 11| 11 8 5 3 0 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0|
11:00 AM - 12:00 PM 10% 6 6 6 7 8 8 8 8 9] 13 13 13| 17 17 17| 15 3 3 3 3 3 3 3 2 2 2 6 8 9 11| 13 15 15| 18 18 12| 14 14 11 11 11 10 5 4 5 8 8 8 5 4 4 4 4 3 0 3 3 5 5 6 8 8 11| 11 8 5 3 0 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0|
12.00PM - 1:00 PM]  10% 6 6 6 7 8 8 8 8 9 13 13 13 17 17 17/ 15 3 3 3 3 3 3 3 2[ 2 2 6 8 9 11| 13 15 15/ 18 18 12| 14 14 11f 11 11 10 5 4 5 8 8 8 5 4 4 4 4 3 O 3 33 5 5 6 8 8 11 112 8 5 3 o0 1if 1 1 1 1 O O O O O O O O O O O
1:.00 PM - 2:00 PM 5% 3 3 3 3 4 4 4 4 4 7 7 7 8 8 8 8 1 1 1 1 1 1 1 1 1 1 3 4 5 6 7 8 8 9 9 6 7 7 5 5 5 5 3 2 2 4 4 4 2 2 2 2 2 1 0 1 2 2 3 3 4 4 5 5 4 3 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2:00 PM - 3:00 PM 5% 3 3 3 3 4 4 4 4 4 7 7 7 8 8 8 8 1 1 1 1 1 1 1 1 1 1 3 4 5 6 7 8 8 9 9 6 7 7 5 5 5 5 3 2 2 4 4 4 2 2 2 2 2 1 0 1 2 2 3 3 4 4 5 5 4 3 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
3:00 PM - 4:00 PM 5% 3 3 3 3 4 4 4 4 4 7 7 7 8 8 8 8 1 1 1 1 1 1 1 1 1 1 3 4 5 6 7 8 8 9 9 6 7 7 5 5 5 5 3 2 2 4 4 4 2 2 2 2 2 1 0 1 2 2 3 3 4 4 5 5 4 3 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
4:00 PM - 5:00 PM 5% 3 3 3 3 4 4 4 4 4 7 7 7/ 8 8 8 8 1 1f 12 1 14 1 1 1f 1 1 3 4 5 6 7 8 8 9 9 6 7 7 5 5 5 5 3 2 2| 4 4 4 2 2 2/ 2 2 1f o 1 2/ 2 3 3 4 4 5 5 4 3 1 0 O O O O O O O O O O O O O O O O
5:00 PM - 6:00 PM 5% 3 3 3 3 4 4 4 4 4 7 7 7 8 8 8 8 1 1 1 1 1 1 1 1 1 1 3 4 5 6 7 8 8 9 9 6 7 7 5 5 5 5 3 2 2 4 4 4 2 2 2 2 2 1 0 1 2 2 3 3 4 4 5 5 4 3 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
6:00 PM - 7:00 PM 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0|
100% 59 59 59| 67 80 80| 80 80 87|133 133 133| 167 167 167[ 153 27 27| 27 27 27| 27 27 20 20 20 59 80 93 113|133 153 153| 180 180 121|140 140 107|107 107 100f 53 41 47 80 80 80| 47 40 40| 40 40 27 0 27 33| 47 53 60[ 79 80 107{107 79 53| 27 1 7 7 7 7 7 0 0 0 0 0 0 0 0 0 0 0|
Total Truck PCE
6:00 AM - 7:00 AM 8 16 23] 25 27 33] 70 69 56| 68 93 93] 98 98 86| 68 61 61| 61 61 66| 77 77 68 32 22 36| 44 33 36 24 23 23| 27 29 33 35 35 30[ 30 30 31| 41 49 49| 54 54 48| 36 36 38| 38 38 42| 44 28 26| 28 29 29| 31 38 64| 57 52 49| 55 41 23| 23 23 13| 10 32 37| 60 63 35 17 21 21| 21 21 0|
7:00 AM - 8:00 AM 6 9 12 13 14 16| 31 31 26| 32 42 42| 46 46 41| 33 26 26( 26 26 28 32 32 28| 14 10 17| 21 17 19| 14 15 15[ 18 19 18/ 20 20 17 17 17 16| 18 21 22| 25 25 22 17 16 17| 17 17 18 18 12 12| 14 13 14| 16 18 30| 27 24 21| 23 16 10f 10 10 6| 5 13 15 24 25 14 7 8 8 8 8 0
8:00 AM - 9:00 AM 6 9 12| 13 14 16| 31 31 26| 32 42 42| 46 46 41| 33 26 26| 26 26 28| 32 32 28| 14 10 17| 21 17 19| 14 15 15| 18 19 18| 20 20 17| 17 17 16| 18 21 22| 25 25 22| 17 16 17| 17 17 18| 18 12 12| 14 13 14| 16 18 30 27 24 21| 23 16 10 10 10 6 5 13 15[ 24 25 14 7 8 8 8 8 0|
9:00 AM - 10:00 AM 6 9 12| 13 14 16| 31 31 26| 32 42 42| 46 46 41| 33 26 26| 26 26 28| 32 32 28| 14 10 17| 21 17 19| 14 15 15| 18 19 18| 20 20 17| 17 17 16| 18 21 22| 25 25 22| 17 16 17| 17 17 18| 18 12 12| 14 13 14 16 18 30 27 24 21| 23 16 10 10 10 6 5 13 15[ 24 25 14 7 8 8 8 8 0|
10:00 AM - 11:00 AM 6 9 12| 13 14 16| 31 31 26| 32 42 42| 46 46 41| 33 26 26| 26 26 28| 32 32 28| 14 10 17| 21 17 19| 14 15 15| 18 19 18| 20 20 17| 17 17 16| 18 21 22| 25 25 22| 17 16 17| 17 17 18| 18 12 12| 14 13 14 16 18 30 27 24 21| 23 16 10 10 10 6 5 13 15[ 24 25 14 7 8 8 8 8 0|
11:00 AM - 12:00 PM| 6 9 12 13 14 16| 31 31 26| 32 42 42| 46 46 41| 33 26 26( 26 26 28 32 32 28| 14 10 17| 21 17 19| 14 15 15[ 18 19 18/ 20 20 17| 17 17 16| 18 21 22| 25 25 22 17 16 17| 17 17 18 18 12 12| 14 13 14| 16 18 30| 27 24 21| 23 16 10f 10 10 6| 5 13 15 24 25 14 7 8 8 8 8 0
12:00 PM - 1:00 PM 6 9 12| 13 14 16| 31 31 26| 32 42 42| 46 46 41| 33 26 26| 26 26 28/ 32 32 28/ 14 10 17| 21 17 19 14 15 15| 18 19 18| 20 20 17( 17 17 16| 18 21 22| 25 25 22( 17 16 17| 17 17 18| 18 12 12| 14 13 14| 16 18 30| 27 24 21| 23 16 10( 10 10 6 5 13 15| 24 25 14 7 8 8 8 8 0
1:00 PM - 2:00 PM 3 6 9 9 10 12| 27 27 21| 26 36 36| 37 37 32 26 24 24 24 24 26( 30 30 27| 13 9 14| 17 13 14 8 8 8 9 10 12| 13 13 11| 11 11 11| 16 19 19| 21 21 18| 14 14 15| 15 15 16| 18 10 11| 11 11 11| 12 14 24 21 20 19 21 16 9 9 9 5 4 13 15| 24 25 14 7 8 8 8 8 0|
2:00 PM - 3:00 PM 3 5 6 6 7 8 16 15 13 17 22 22 23 23 20 17 12 12 12 12 13| 16 16 14 7 5 9 10 9 10 8 8 8 9 9 9] 10 10 8 8 8 8 10 10 10 12 12 11 8 8 8 8 8 9 9 6 6 6 7 7 8 9 15| 13 12 11| 11 8 4 4 4 2 2 6 7 12 13 7 3 4 4 4 4 0|
3:00 PM - 4:00 PM 3 3 3 3 4 4 4 4 4 7 7 7/ 8 8 8 8 1 1f 12 1 14 1 1 1f 1 1 3 4 5 6 7 8 8 9 9 6 7 7 5 5 5 5 3 2 2/ 4 4 4 2 2 2/ 2 2 1f o 1 2/ 2 3 3 4 4 5 5 4 3 1 0 O O O O O O O O O O O O O O O O
4:00 PM - 5:00 PM 3 3 3 3 4 4 4 4 4 7 7 7 8 8 8 8 1 1 1 1 1 1 1 1 1 1 3 4 5 6 7 8 8 9 9 6 7 7 5 5 5 5 3 2 2 4 4 4 2 2 2 2 2 1 0 1 2 2 3 3 4 4 5 5 4 3 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
5:00 PM - 6:00 PM 3 3 3 3 4 4 4 4 4 7 7 7 8 8 8 8 1 1 1 1 1 1 1 1 1 1 3 4 5 6 7 8 8 9 9 6 7 7 5 5 5 5 3 2 2 4 4 4 2 2 2 2 2 1 0 1 2 2 3 3 4 4 5 5 4 3 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
6:00 PM - 7:00 PM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0|
59 90 119|127 140 161| 311 309 258| 324 424 424| 458 458 408| 333 256 256| 256 256 276|318 318 280 139 99 170{ 209 172 192( 145 153 153| 180 189 180( 199 199 166( 166 166 161| 184 210 216( 249 249 221| 166 160 169| 169 169 178| 179 119 121| 135 134 140| 159 181 298| 268 240 214|228 161 96| 96 96 56| 46 129 149 240 251 140| 69 81 81| 81 81 0|
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Table F.1-4 Construction Truck PCEs by Rolling Quarterly and Annual Totals

IR R R R B B B B R EEE PR R EEE B EE R R R B
8|2 95(328/8238 5882853235828 58¢8385/228 82855885 285/328/828 55828585 :32385828%582¢8:385/2288:28¢5%8§53225/352858:838
. 88 8 313 3 o8 8 83 3 333 g3 g2 3883823833239 g2l g/S S 2D FdglF gl g YYYYTY YYYNYYDTTATY TSRS Y Y SIS
Rolling Quarterly sl 5 Il 2z ¢ S22 52 2le 5 Ll & 2o e g2 ocle s s Tooe sl ocle s iy Tooe g2 o ol s sEe T e g0 e s e Do s e s e DO g
Totals S|P = 2= 3323 ol28 8¢ = 2= 332 8§0l2 8 8¢ = 2= 3332 808l2 88 ¢ s 2=s33 2882483882 =8=3323c/28 32 =233 223ol2838 ¢ =2=33232830
6:00 AM - 7:00 AM| 16] 21 25 28| 43 57 65| 64 72 85| 95 96 94| 84 72 63| 61 61 63| 68 73 74| 59 41 30| 34 38 38| 31 28 23| 24 26 30| 32 34 33| 32 30 30| 34 40 46| 51 52 52| 46 40 37| 37 38 39| 41 38 33| 27 28 29| 30 33 44| 53 58 53| 52 48 40| 29 23 20| 15 18 26| 43 53 53| 38 24 20| 21 21 14
7.00AM - 8:00AM| 9| 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31| 25 17 14| 16 18 19| 17 16 15| 16 17 18| 19 19 19| 18 17 17| 17 18 20| 23 24 24| 21 18 17| 17 17 17| 18 16 14| 13 13 14| 14 16 21| 25 27 24| 23 20 16[ 12 10 9| 7 8 11| 17 21 21|15 10 8 8 8 5
8:00AM - 9:00AM| 9| 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31| 25 17 14| 16 18 19| 17 16 15| 16 17 18| 19 19 19| 18 17 17| 17 18 20| 23 24 24| 21 18 17| 17 17 17| 18 16 14| 13 13 14| 14 16 21| 25 27 24| 23 20 16[ 12 10 9| 7 8 11| 17 21 21|15 10 8 8 8 5
9:00 AM - 10:00 AM| 9| 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31| 25 17 14| 16 18 19| 17 16 15| 16 17 18| 19 19 19| 18 17 17| 17 18 20| 23 24 24| 21 18 17| 17 17 17| 18 16 14| 13 13 14| 14 16 21| 25 27 24| 23 20 16| 12 10 9| 7 8 11| 17 21 21|15 10 8 8 8 5
10:00 AM - 11:00 AM| 9| 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31| 25 17 14| 16 18 19| 17 16 15| 16 17 18| 19 19 19| 18 17 17| 17 18 20| 23 24 24| 21 18 17| 17 17 17| 18 16 14| 13 13 14| 14 16 21| 25 27 24| 23 20 16[ 12 10 9| 7 8 11| 17 21 21|15 10 8 8 8 5
11:00 AM - 12:00PM| 9| 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31| 25 17 14| 16 18 19| 17 16 15| 16 17 18| 19 19 19| 18 17 17| 17 18 20| 23 24 24| 21 18 17| 17 17 17| 18 16 14| 13 13 14| 14 16 21| 25 27 24| 23 20 16[ 12 10 9| 7 8 11| 17 21 21|15 10 8 8 8 5
12:00PM - 1:00PM| 9| 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31| 25 17 14| 16 18 19| 17 16 15| 16 17 18| 19 19 19| 18 17 17| 17 18 20| 23 24 24| 21 18 17| 17 17 17| 18 16 14| 13 13 14| 14 16 21| 25 27 24| 23 20 16| 12 10 9| 7 8 11| 17 21 21|15 10 8 8 8 5
1:00PM - 2:00PM| 6| 8 9 10| 16 22 25| 25 28 33| 36 37 35/ 32 27 25| 24 24 25| 27 29 29| 23 16 12| 13 15 15/ 12 10 8| 8 9 10| 12 13 12| 12 11 11| 13 15 18| 20 20 20| 18 15 14| 15 15 15| 16 15 13| 11 11 11| 11 12 17|/ 20 22 20/ 20 19 15/ 11 9 8| 6 7 11|17 21 21|15 10 8 8 8 5
2:00PM - 3:00PM| 5| 6 6 7|10 13 15| 15 17 20| 22 23 22| 20 16 14| 12 12 12|14 15 1512 9 7 8 9 10 9 9 8 8 9 9 9 10 9 9 8 8 9 9 10/11 11 12{10 9 8 8 8 8 9 8 7/ 6 6 7 7 8 11|12 13 12|11 10 8/ 5 4 3| 3 3 5 8 11 11| 8 5 4 4 4 3
3:.00PM - 400PM| 3| 3 3 4 4 4 4 5 6 7/ 7 8 8 8 6 3 1 1 10 1 1 10 1 1 2| 3 4 51 6 7 8 8 9 8 7 7 6/ 6 5 5 4 3 2/ 3 3 4 3 3 2/ 2 2 2/ 1 1 1l 2 2 3 3 4 4 5 5 4 3 1 0o 0 0 o 0o o o o o o o o o 0o 0 O
4.00PM - 5:00PM| 3| 3 3 4 4 4 4 5 6 71 7 8 8 8 6 3 1 1 1/ 1 1 1|l 1 1 2| 3 4 5 6 7 8 8 9 8 7 7 6 6 5 5 4 3 2/ 3 3 4 3 3 2( 2 2 2/ 1 1 1 2 2 3 3 4 4 5 5 4 3 1 of 0o o of o o o o 0o o 0 0 o 0 0 O
500PM - 6:00PM| 3| 3 3 4 4 4 4 5 6 71 7 8 8 8 6 3 1 1 1/ 1 1 1|l 1 1 2| 3 4 5 6 7 8 8 9 8 7 7 6 6 5 5 4 3 2/ 3 3 4 3 3 2[ 2 2 2/ 1 1 1 2 2 3 3 4 4 5 5 4 3 1 of 0o o of o o o o 0o o 0 0 o 0 0 O
6:00PM - 7:00PM| ol o0 o o/ o o o/ o 0o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o o0 o0 o0 000 00
Total 900|110 127 141|201 260 291|299 333 393|432 450 439|400 331 279|256 256 265|286 306 307|247 171 139|160 182 192|172 164 153|160 173 181|188 192 186|179 166 166|170 181 200|229 236 240|209 181 167|168 169 170|177 160 140|128 129 140|141 161 210|250 270 241|230 200 159|117 96 85| 66 76 108|170 211 211|151 99 80| 81 81 52
888838333838 238/8<5333Jd9 99898 Sigddad g oo gddigddyd gy SyHYgI2239932938%33s 3333333
Bis 8828523353858 8385323388 3/85883883523235828/ 8883285235888 8588:3853588¢8/ 8588385223538
%888$8coo88888888g"o,’8g888889.9.83‘3,9.3889.88:'.:‘.:::'c,::S:::.':ﬁ‘:‘.ﬁﬁﬁ,ﬁﬁﬁﬁgﬁﬁﬁﬂﬁgﬁ,ﬂgﬂﬁgﬁﬂa
e < T S T A L e =T - S - S e U =TT - S - S e T - S - S e S = AT\ - S-SR SOl
RollingAnnual Totais| 81 ¢ & & & 5 3 2 885 2 8/8 9 588 53373852 8 8953588533735 2 8853588537385 2¢8 8535885373528 8532853738852 8cE
6:00 AM - 7:00 AM| 48} 56 63 68 72 74 77 76 75 76 77 76| 74} 68 62 58 56 53 51 48 45 41 37 33| 30! 30 32 31 30 30 29 31 33 35 37 39| 41} 41 41 41 42 43 44 44 42 40 38 36| 34! 34 34 36 38 39 40 41 42 41 41 40| 39 37 37 35 35 36 35 31 30 30 29 29| 28
7:00AM - 8:00 AM| 23} 26 29 32 33 34 35 35 34 35 35 34| 331 30 27 25 24 23 23 22 21 20 18 17| 16} 17 18 18 17 17 17 18 18 19 19 20| 20{ 20 19 19 19 19 20 20 19 18 17 16| 15| 15 16 17 17 18 18 19 19 19 19 18| 18{ 17 16 15 15 15 14 13 12 12 12 12| 11
8:00 AM - 9:00AM| 23! 26 29 32 33 34 35 35 34 35 35 34| 331 30 27 25 24 23 23 22 21 20 18 17| 16} 17 18 18 17 17 17 18 18 19 19 20| 20{ 20 19 19 19 19 20 20 19 18 17 16| 15! 15 16 17 17 18 18 19 19 19 19 18| 18! 17 16 15 15 15 14 13 12 12 12 12| 11
9:00 AM - 10:00 AM| 23} 26 29 32 33 34 35 35 34 35 35 34| 33 30 27 25 24 23 23 22 21 20 18 17| 16} 17 18 18 17 17 17 18 18 19 19 20| 20{ 20 19 19 19 19 20 20 19 18 17 16| 15} 15 16 17 17 18 18 19 19 19 19 18| 18} 17 16 15 15 15 14 13 12 12 12 12| 11
10:00 AM - 11:00 AM| 23} 26 29 32 33 34 35 35 34 35 35 34| 33 30 27 25 24 23 23 22 21 20 18 17| 16} 17 18 18 17 17 17 18 18 19 19 20| 20{ 20 19 19 19 19 20 20 19 18 17 16| 15; 15 16 17 17 18 18 19 19 19 19 18| 18} 17 16 15 15 15 14 13 12 12 12 12| 11
11:00 AM - 12:00 PM| 23} 26 29 32 33 34 35 35 34 35 35 34| 33 30 27 25 24 23 23 22 21 20 18 17| 16} 17 18 18 17 17 17 18 18 19 19 20| 20{ 20 19 19 19 19 20 20 19 18 17 16| 15! 15 16 17 17 18 18 19 19 19 19 18| 18 17 16 15 15 15 14 13 12 12 12 12| 11
12:00 PM - 1:00PM| 23} 26 29 32 33 34 35 35 34 35 35 34| 33 30 27 25 24 23 23 22 21 20 18 17| 16} 17 18 18 17 17 17 18 18 19 19 20| 20{ 20 19 19 19 19 20 20 19 18 17 16| 15| 15 16 17 17 18 18 19 19 19 19 18| 18{ 17 16 15 15 15 14 13 12 12 12 12| 11
1:00PM - 2:00PM| 19} 21 24 26 27 28 29 29 29 29 30 29| 28/ 26 24 23 22 21 20 19 17 16 14 13| 11} 11 12 11 11 11 10 11 12 13 14 15| 15! 15 16 16 16 17 17 17 16 16 15 14| 13} 13 13 14 15 15 15 15 16 16 16 15| 15! 14 14 13 14 14 14 13 12 12 12 12| 11
2:00PM - 3:00PM| 12} 13 15 16 17 17 18 17 17 17 17 17| 16{ 15 13 12 12 11 11 11 10 10 9 9 8 9 9 9 9 9 9 9 9 9 9 10/10010 9 9 9 910 9 9 9 8 8 8 8 8 8 9 9 9 9 9 9 9 9 8 8 8 7 7 7 7 6 6 6 6 6| 6
3.00PM - 400PM| 4 5 5 6 6 6 6 5 5 5 4 4 3 3 2 2 1 2 2 3 3 4 5 50 6 6 7 7 7 7 7 6 6 5 5 5 4 4 4 3 3 3 3 2 2 2 2 2/ 202 2 2 3 3 3 3 3 3 3 2/ 2 2 2 1 1 0 0 0 0 0 0 0 0
4:00PM - 500PM| 4 5 5 6 6 6 6 5 5 5 4 4 3 3 2 2 1 2 2 3 3 4 5 50 6 6 7 7 7 7 7 6 6 5 5 5 4 4 4 3 3 3 3 2 2 2 2 2/ 202 2 2 3 3 3 3 3 3 3 2/ 2 2 2 1 1 0 0 0 0 0 0 0 0
5:00PM - 6:00PM| 4 5 5 6 6 6 6 5 5 5 4 4 3 3 2 2 1 2 2 3 3 4 5 5/ 66 7 7 7 7 7 6 6 5 5 5 4 4 4 3 3 3 3 2 2 2 2 2/ 201 2 2 2 3 3 3 3 3 3 3 2/ 202 2 1 1 0 0 0 0 0 0 0 0
6:00PM - 7:00PM] 0 0 0 0 0 0 0 0O O O 0 o/ o 0 0 0 0 0 0 0 0 0 0 o o o o 0o 0 0 0 0 0 0 0 o o o o o o o o o o0 o o o oo o0 0 00 00 00 00 oo o000 0000 0 0 0 0
Total 2291261 291 320 332 341 352 347 340 347 346 338|325!298 267 249 237 229 226 219 207 199 183 172|163}170 182 180 173 173 171 177 180 186 189 199|198{198 192 189 190 192 200 196 187 179 169 160|151}151 157 166 173 180 181 188 190 189 189 178|176}167 161 148 149 147 140 128 120 120 119 119|111

W:\Projects\10506 - FIRST AVENUE PROPERTIES\ADMIN\Construction Information\Trucks and workforce for traffic analysis-4-2-07(LJK).xls Truck Rolling Total 6:21 PM4/2/2007



Table F.1-5 Construction Worker Vehicles and Truck PCEs

8 8 8 8 & 8 g 8 3 8 8 8 g 8 38 g3 8 g g 3 8 g 8 8 g 3 29 T g 9 3 3 S Sz I F| g T g2 F Fz I Fy Y Yy T ogs § Yy Fd He 23y G e 22Uy T Iy I Iy TN I Iy I
: & = - = . ? > o > ) : a = - = . 2 > ol > ) - & = L > . I =) &l > 1) - & = L = . I =3 &l > 1) - & = L = . I =) al = > 1) - & e L > . I =3 &l > 1) - & e L = . I =) &l > 1)
MonthyTorais | & § S| &2 & 51z Z g/ 8§ 2 & & § § & & 5z F g8 2 & 5 § § & f 5z F g8 2 &5 § § & & 5z F g8 2 &5 § § & 8 5z F g8 2 &5 § § &L 5z 2 g8 2 &5 § § &L 5z 2 g8 2 &
6:00 AM - 7:00 AM 13 24 32| 43 51 62| 121 133 142| 226 296 351] 382 410 393 394 435 402| 452 453 430| 429 392 383| 327 342 291| 278 259 252 272 283 238| 248 243 280| 309 358 340| 340 360 365| 383 385 374| 382 368 363| 349 373 287 263 258 242 229 203 172| 149 119 103| 114 138 149| 176 232 230 202 119 83 82 75 64| 55 74 67 78 70 38 18 21 33 32 30 5
7:00 AM - 8:00 AM 7 11 14/ 17 20 23| 44 47 47 72 93 106| 117 124 118/ 115 120 111| 124 124 119( 120 111 107 88 90 81| 79 73 73| 76 80 69| 73 72 79| 88 100 94/ 94 99 100( 103 105 103| 107 104 101} 95 101 80 73 72 68| 64 56 49| 44 36 32| 37 43 52| 57 69 66/ 59 36 25 25 22 19| 16 24 22| 28 27 15! 7 8 11 11 10 1]
8:00 AM - 9:00 AM 6 9 12| 13 14 16| 31 31 26 32 42 42| 46 46 41| 33 26 26| 26 26 28/ 32 32 28 14 10 17| 21 17 19! 14 15 15! 18 19 18] 20 20 17! 17 17 16 18 21 22| 25 25 22 17 16 17! 17 17 18 18 12 12| 14 13 14 16 18 30| 27 24 21| 23 16 10! 10 10 6 5 13 15| 24 25 14/ 7 8 8 8 8 0|
9:00 AM - 10:00 AM| 6 9 12| 13 14 16| 31 31 26 32 42 42| 46 46 41| 33 26 26| 26 26 28/ 32 32 28 14 10 17| 21 17 19! 14 15 15! 18 19 18] 20 20 17! 17 17 16 18 21 22| 25 25 22 17 16 17! 17 17 18 18 12 12| 14 13 14 16 18 30| 27 24 21| 23 16 10! 10 10 6 5 13 15| 24 25 14/ 7 8 8 8 8 0|
10:00 AM - 11:00 AM| 6 9 12| 13 14 16| 31 31 26 32 42 42| 46 46 41| 33 26 26| 26 26 28/ 32 32 28 14 10 17| 21 17 19! 14 15 15! 18 19 18] 20 20 17! 17 17 16 18 21 22| 25 25 22 17 16 17! 17 17 18 18 12 12| 14 13 14 16 18 30| 27 24 21| 23 16 10! 10 10 6 5 13 15| 24 25 14/ 7 8 8 8 8 0|
11:00 AM - 12:00 PM| 6 9 12| 13 14 16| 31 31 26 32 42 42| 46 46 41| 33 26 26| 26 26 28/ 32 32 28 14 10 17| 21 17 19! 14 15 15! 18 19 18] 20 20 17! 17 17 16 18 21 22| 25 25 22 17 16 17! 17 17 18 18 12 12| 14 13 14 16 18 30| 27 24 21| 23 16 10! 10 10 6 5 13 15| 24 25 14/ 7 8 8 8 8 0|
12:00 PM - 1:00 PM 6 9 12| 13 14 16| 31 31 26 32 42 42| 46 46 41| 33 26 26| 26 26 28/ 32 32 28 14 10 17| 21 17 19! 14 15 15! 18 19 18] 20 20 17! 17 17 16 18 21 22| 25 25 22 17 16 17! 17 17 18 18 12 12| 14 13 14 16 18 30| 27 24 21| 23 16 10! 10 10 6 5 13 15| 24 25 14/ 7 8 8 8 8 0|
1:00 PM - 2:00 PM 3 6 9 9 10 12| 27 27 21| 26 36 36 37 37 32| 26 24 24| 24 24 26| 30 30 27| 13 9 14/ 17 13 14/ 8 8 8 9 10 12| 13 13 11 11 11 11 16 19 19| 21 21 18] 14 14 15! 15 15 16 18 10 11 11 11 11 12 14 24 21 20 19| 21 16 9 9 9 5 4 13 15| 24 25 14/ 7 8 8 8 8 0|
2:00 PM - 3:00 PM 4 6 7 6 7 8 18 17 16| 26 35 39 3 37 31f 27 38 38 37 37 35 36 32 53] 44 45 36|/ 34 31 26/ 25 23 18 13 9 26| 27 29 25| 24 25 24| 39 52 51 51 49 47 42 43 33| 29 28 27 32 28 24| 20 16 14| 15 16 20| 21 27 26 22 16 10! 10 9 7| 6 11 11 14 14 7 3 4 5 5 5 1]
3:00 PM - 4:00 PM 8 11 12| 3 4 5 20 24 29 77 107 145| 106 124 95| 88 213 206 205 200 178 160 129 316 296 321 222| 197 179 136| 140 127 92 40 9 139| 140 157 138| 133 138 133| 233 338 327| 315 298 292| 277 280 204| 170 160 141| 185 176 148| 111 78 56| 57 59 48 72 126 127 87 64 46| 45 38 37| 32 42 30 18 7 3 1 0 12| 11 9 5
4:00 PM - 5:00 PM! 4 4 4 3 4 4 6 6 7 16 20 24 20 22 19! 18 27 27| 26 26 23| 21 17 40| 38 41 30| 28 27 22| 24 23 18 13 9 23| 24 26 22| 21 22 21| 32 44 43| 43 41 40| 36 37 27 23 22 19 23 23 20 16 12 10 11 11 10{ 13 19 18 12 8 6 6 5 5 4 5 4 2 1 0 0 0 1 1 1 1]
5:00 PM - 6:00 PM 3 3 3 7 10 11 13 15 19| 29 33 37| 54 57 63 70 42 35| 48 49 48| 49 48 1] 1 1 12| 14 18 27| 36 43 41| 56 62 34 42 50 49| 50 54 57| 31 2 2 8 9 11 11 17 14/ 16 18 16 0 1 2 5 7 8| 12 15 16 18 19 17! 16 4 3 4 3 4 3 0 0 0 0 0 0 0 0 0 0 0|
6:00 PM - 7:00 PM 0 0 0 18 24 28| 35 44 61| 88 103 120f 186 196 220 246 162 136/ 187 193 187| 193 187 0| 0 0 36| 41 52 86| 115 141 131| 190 214 114| 141 173 177| 182 197 206| 112 0 0 17 20 27| 38 59 47| 57 62 60 0 0 0 12 15 21] 30 45 42| 52 58 57| 61 14 14/ 14 14 14 13 0 0 0 0 0 0 0 0 0 0 0]
72 110 141] 171 200 233| 439 468 472| 720 933 106§| 1167 1237 117§| 1149 1191 1109(1233 1236 1186|1198 1106 1067| 877 899 807 793 737 731 766 803 690| 732 723 797| 884 1006 941 940 991 9971039 1050 1029/1069 1035 1009| 947 1004 792| 731 720 679 641 557 486 438 359 325| 368 431 511| 565 690 665 595 357 246| 245 225 185| 158 234 224| 284 269 147/ 71 81 110 108 103 13
MAX 1,237
838 8 8 g & 8 s 8 8 g 38 3 3 8 8 g & 8 3 3 39 3 335 3 9 g 3 %9 3 3 F I I 3I gz F I F Gy oY FIHyTFH2Te s %I I I
= < < i = = Py > o < & = < < = = -9 Py > o & & = 8 & = =] =% oy > 1) & & = 8 & = > =% oy > 3] & & = 8 & = > -1 oy > 1) & & = 8 & = > =% oy > 3] & & = 8 & = > =% oy > 3]
Sl 2 2 33 2 4 8 & & &8 ¢ 2| 2 2 33 2 4/ 8 &2 & & ¢ 2|2 2 33 2 8/ 8 & & =5 ¢ 22 2 33 2 88 2 & =5 ¢ 22 2 33 2 88 2 & s ¢ 22 2 33 2 88 2 & =5 ¢ 22 2 33 2 8 8 2 &
gl 8 8 g 8 3 o 8 8 g 8 8 g 8 8 g 8 g 2/ 383 3 g 8 8 g 3 2 g % g of S S g S S g d 2 g I o2 oa d 2 g d o2 oy Y Y 9T 9 Y Y Yy Y9 2 98 9 0% 9 939 IS oI oIy
Rolling Quarterly Il 2 & Il 2 ¢ S| 2 & | 3 ¢ | 2 & I| ®m & < 5 & & 32 ¢ ¥ 2 5 L & ¢ T o & F &2 ¢ £ 2 5 %L &2 oz Z| o & % 3 ¢ o &2 5 L &2 ¢ Z| o & B 32 o¢ gl & o5 L & ¢ o Zf o os 3 &2 g i e s % 3ot 2 o & %
Totals S| ¢ s 2 £ 353 31 2 & ol 2 & S @ s 2 s 3 2|12 & ol 2 8 s @ s 2 s 353 31 2 & o6l 2 & 8@ s 2 s 3 32 & o6l 2 8 8¢ s 2 3 312 & o6l 2 8 8@ s 2 s 3 302 & o622 8 8@ s 2 3 32 & O
6:00 AM - 7:00 AM 23| 33 42 52 78 105 132| 167 221 291| 343 381 395 399 408 410| 430 436 445 437 417 401 367 351 320 304 276 263| 261 260 264| 256 243 257| 277 315 335 346 347 355 360 377 380| 381 374 371| 360 362 337| 307 260 254| 243 225 202| 174 147 124| 112 110 133| 154 186 213| 221 183 135] 95 80 74| 64 64 65| 73 71 62| 42 25 24| 29 32 22
7:00 AM - 8:00 AM 11 14 17 20 29 38 46| 56 70 91 105 116 119| 119 117 115| 118 120 123| 121 117 113| 102 95 87| 83 77 75 74 76 75| 74 71 74| 80 89 94| 96 96 98| 101 102 103| 105 105 104 100 99 92( 85 75 71 68 63 56| 50 43 38 35 37 44| 51 59 64| 65 54 40| 29 24 22 19 20 21| 24 25 23 16 10 9 10 11 7|
8:00 AM - 9:00 AM 9 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31 25 17 14/ 16 18 19! 17 16 15! 16 17 18 19 19 19! 18 17 17! 17 18 20| 23 24 24| 21 18 17! 17 17 17! 18 16 14/ 13 13 14/ 14 16 21| 25 27 24| 23 20 16! 12 10 9 7 8 11 17 21 21 15 10 8 8 8 5
9:00 AM - 10:00 AM| 9 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31 25 17 14/ 16 18 19! 17 16 15! 16 17 18 19 19 19! 18 17 17! 17 18 20| 23 24 24| 21 18 17! 17 17 17! 18 16 14/ 13 13 14/ 14 16 21| 25 27 24| 23 20 16 12 10 9 7 8 11 17 21 21 15 10 8 8 8 5
10:00 AM - 11:00 AM| 9 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31 25 17 14/ 16 18 19! 17 16 15! 16 17 18 19 19 19! 18 17 17! 17 18 20| 23 24 24| 21 18 17! 17 17 17! 18 16 14/ 13 13 14/ 14 16 21| 25 27 24| 23 20 16 12 10 9 7 8 11 17 21 21 15 10 8 8 8 5
11:00 AM - 12:00 PM| 9 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31 25 17 14/ 16 18 19! 17 16 15! 16 17 18 19 19 19! 18 17 17! 17 18 20| 23 24 24| 21 18 17! 17 17 17! 18 16 14/ 13 13 14/ 14 16 21| 25 27 24| 23 20 16 12 10 9 7 8 11 17 21 21 15 10 8 8 8 5
12:00 PM - 1:00 PM 9 11 13 14| 20 26 29| 30 33 39| 43 45 44| 40 33 28| 26 26 27| 29 31 31 25 17 14/ 16 18 19! 17 16 15! 16 17 18 19 19 19! 18 17 17! 17 18 20| 23 24 24| 21 18 17! 17 17 17! 18 16 14/ 13 13 14/ 14 16 21| 25 27 24| 23 20 16 12 10 9 7 8 11 17 21 21 15 10 8 8 8 5
1:00 PM - 2:00 PM 6 8 9 10! 16 22 25| 25 28 33| 36 37 35 32 27 25 24 24 25 27 29 29| 23 16 12! 13 15 15! 12 10 8 8 9 10! 12 13 12! 12 11 11 13 15 18| 20 20 20 18 15 14/ 15 15 15! 16 15 13! 11 11 11 11 12 17\ 20 22 20| 20 19 15! 11 9 8 6 7 11 17 21 21 15 10 8 8 8 5
2:00 PM - 3:00 PM 6 7 6 7 11 14 17| 20 25 33| 36 37 34 32 32 35 38 37 36| 36 34 40| 43 48 42| 38 33 31| 27 25 22 18 14 16| 20 28 27| 26 25 24 30 38 47| 52 50 49| 46 44 39| 35 30 28/ 29 29 28 24 20 17! 15 15 17! 19 22 25| 25 21 16 12 10 8 8 8 9 12 13 12! 8 5 4 5 5 4
3:00 PM - 4:00 PM 10! 9 6 4 10 16 24 43 71 110 119 125 108| 102 132 169| 208 204 194| 179 156 202| 247 311 280 247 199 171| 152 134 120 86 47 63| 96 146 145| 143 136 135| 168 234 299( 327 313 302 289 283 254 218 178 157| 162 168 170| 145 112 82 63 58 54| 60 82 108| 114 92 65| 52 43 40 36 37 35/ 30 18 9 4 1 4 8 11 8|
4:00 PM - 5:00 PM 4 4 3 4 5 5 6 10 14 20 21 22 20| 20 22 24| 27 26 25| 23 20 26| 32 40 37| 33 28 26 24 23 22 18 14 15! 18 25 24| 23 22 21| 25 32 39| 44 42 41| 39 38 33| 29 24 22 21 22 22 20 16 13 11 11 10| 12 14 17 17 12 8 7 6 5 5 5 4 4 2 1 0 0 0 1 1 1]
5:00 PM - 6:00 PM 3 4 6 10! 11 13 16| 21 27 33| 41 50 58 63 59 49| 42 44 48| 49 48 33 17 1 5 9 15 20| 27 35 40| 46 53 51| 46 42 47| 50 51 54| 47 30 11 4 6 9 10 13 14/ 16 16 17! 11 6 1 3 4 7 9 12 14/ 17 18 18 18 12 7 4 3 4 3 2 1 0 0 0 0 0 0 0 0 0|
6:00 PM - 7:00 PM 0 6 14 23| 29 36 47| 64 84 104| 136 167 201| 221 209 181| 162 172 189 191 189 127 62 0 12| 26 43 60| 84 114 129 154 178 173| 156 143 164| 177 185 195| 172 106 37 6 12 21| 28 41 48| 54 55 60 41 20 0 4 9 16| 22 32 39| 46 51 56 59 44 30 14 14 14/ 14 9 4 0 0 0 0 0 0 0 0 0)
108| 140 168 200| 289 379 458| 556 705 910{1052 1160 1190|1188 1171 1148|1179 1193 1220[1208 1165 1126|1018 947 865| 833 776 756 746 766 755| 740 714 749] 800 896 943 963 958 978|1010 1024 1034/1054 1042 1037| 995 985 916| 844 747 709| 681 628 562 496 427 378| 348 376 433| 504 589 641 654 537 396| 284 239 220 190 192 205[ 245 255 233| 160 101 89| 101 108 72
MAX 1,220
8 g 8 8 3 8 3 g 383 3 3 883 S S g 2 9 g 2 8 g 8 82 2 2 g F 9 g9 F F 2 FFyY Y Yy T Yy STy YT T I Q 3 Q39 2 2 9 333 I I I I I 5 I
& < p=y = < > < = =3 & X > o & & = J8 > & = =) & X > & & & = 8 > & = =) & X > e} & & = 8 > & = =) & X > o) & & = 8 > & = =) [N > o) & & = 8 > & = <) & X > o)
8 s ¢ 2 & 2 3 3 2 &8 8 2/ & s ¢ 2 & 2 3 3 2 & 8 2/ & s ¢ 2 & 2 33 2 &8 8 2/ & s ¢ 2 &2 33 2 6 8 2/ & s ¢ 2 &2 33 2 8 8 2/ & s ¢ 2 & 2 33 2 &8 8 28
8 8 8 8 83 8 g 8 8 g 8 ¥ 308 8 3 & 8 g 8 8 g 3 8 g3 2 3 3 9 g % 9 2 ¢ 28I I3 F gog 02 I g F ey YT Yy F Yy HYPI QI g 0 92 a3 3y
& ey = < > & 2 > & - > & & ey = < > & e =) & - > & & & = Oy > & = > & - > ) & & = Oy > & = > & - > ) & & = Oy > & = > & - > 2} & & = Oy > & = > o - > ) &
RolingAnnualTotals] S ¢ £ 2 2 5 3 2 & § 2 & st ¢ £ 2 2 5 3 2 & § 2 & st ¢ £ 2 2 5 3 2 & 8§ 2 & st ¢ £ 2 2 5 3 2 & 8§ 2 & s8¢ £ 2 2 5 3 2 & 8§ 2 & s8¢ £ 2 2 5 3 2 & 8§ 2 & s
6:00 AM - 7:00 AM| 124 155 188 218 247 278 307 335 361 385 402 411| 413| 408 403 395 385 370 357 342 328 312 297 285( 276| 274 276 280 285 294 303 313 321 332 343 353| 361 364 366 360 354 346 336 323 308 291 271 251 229| 209 190 178 171 169 168 166 159 151 146 142 139 133 129 122 114 100 84 68 61 57 52 48| 43
7:00 AM - 8:00 AM 42| 51 60 69 77 85 93 100 106 112 116 118 118 115 112 109 106 102 100 96 92 88 83 80 77| 78 79 80 81 83 8 8 90 93 95 98| 100f 101 100 99 97 95 93 90 86 81 76 70| 64 59 55 53 50 51 50 50 48 47 45 43| 43| 41 39 37 35 31 26 22 20 19 18 17! 15|
8:00 AM - 9:00 AM 23] 26 29 32 33 34 35 35 34 35 35 34| 33 30 27 25 24 23 283 22 21 20 18 17! 16 17 18 18 17 17 17 18 18 19 19 20[ 20| 20 19 19 19 19 20 20 19 18 17 16 15! 15 16 17 17 18 18 19 19 19 19 18 18 17 16 15 15 15 14 13 12 12 12 12| 11
9:00 AM - 10:00AM| 23| 26 29 32 33 34 35 35 34 35 35 34| 331 30 27 25 24 23 283 22 21 20 18 17! 16 17 18 18 17 17 17 18 18 19 19 20[ 20| 20 19 19 19 19 20 20 19 18 17 16 15! 15 16 17 17 18 18 19 19 19 19 18 18 17 16 15 15 15 14 13 12 12 12 12| 11
10:00 AM - 11:00AM| 23| 26 29 32 33 34 35 35 34 35 35 34| 33 30 27 25 24 23 283 22 21 20 18 17! 16 17 18 18 17 17 17 18 18 19 19 20[ 20| 20 19 19 19 19 20 20 19 18 17 16 15! 15 16 17 17 18 18 19 19 19 19 18 18 17 16 15 15 15 14 13 12 12 12 12| 11
11:00 AM - 12:00PM| 23| 26 29 32 33 34 35 35 34 35 35 34| 33 30 27 25 24 23 283 22 21 20 18 17! 16 17 18 18 17 17 17 18 18 19 19 20[ 20| 20 19 19 19 19 20 20 19 18 17 16 15! 15 16 17 17 18 18 19 19 19 19 18 18 17 16 15 15 15 14 13 12 12 12 12| 11
12:00 PM - 1:00 PM 23] 26 29 32 33 34 35 35 34 35 35 34| 33 30 27 25 24 23 283 22 21 20 18 17! 16 17 18 18 17 17 17 18 18 19 19 20[ 20| 20 19 19 19 19 20 20 19 18 17 16 15! 15 16 17 17 18 18 19 19 19 19 18 18 17 16 15 15 15 14 13 12 12 12 12| 11
1:00 PM - 2:00 PM 19| 21 24 26 27 28 29 29 29 29 30 29| 28| 26 24 23 22 21 20 19 17 16 14 13 11 11 12 11 11 11 10 11 12 13 14 15! 15! 15 16 16 16 17 17 17 16 16 15 14/ 13! 13 13 14 15 15 15 15 16 16 16 15! 15! 14 14 13 14 14 14 13 12 12 12 12| 11
2:00 PM - 3:00 PM 16 18 21 23 25 27 30 31 33 3 3 36/ 37 38 38 38 39 38 37 36 35 34 31 30| 27| 26 25 24 23 23 23 24 26 29 32 36/ 37/ 39 39 40 40 40 41 40 38 36 33 31| 29| 26 24 22 22 22 22 21 19 18 18 17! 16 16 16 15 14 13 12 10 9 9 8 8 8|
3:00 PM - 4:00 PM 37| 45 54 62 69 86 103 118 133 146 152 154| 168 184 200 211 220 218 211 207 200 193 183 173( 159| 145 132 125 119 116 116 123 141 160 183 208| 220 232 242 247 250 252 253 249 235 220 204 185| 166/ 147 129 115 108 105 104 95 86 78 72 68 67| 65 64 62 58 47 37 30 25 22 19 17! 14
4:00 PM - 5:00 PM! 8 10 11 13 14 16 18 19 21 23 22 23| 24 26 27 28 28 29 28 28 28 28 27 26/ 25| 23 28 22 21 21 21 21 23 25 28 31| 31| 33 34 34 34 34 34 33 31 29 27 25 23 20 18 16 16 16 16 15 13 12 12 10! 10! 10 10 9 8 6 5 4 3 3 2 2 2|
5:00 PM - 6:00 PM 15| 20 24 29 34 37 39 42 45 47 48 50 47| 43 38 34 29 27 26 26 25 24 25 26| 29| 32 37 40 43 46 48 47 44 40 37 33| 30/ 28 26 22 19 17 13 10 10 10 10 10! 10! 10 9 9 10 10 10 11 12 12 12 11 11 10 9 8 6 4 3 2 1 1 1 1 0
6:00 PM - 7:00 PM 43| 59 75 94 113 124 133 146 158 169 177 184| 174| 159 143 127 110 101 97 91 87 82 82 84| 93| 105 120 131 143 155 165 165 153 142 128 112| 104 96 86 75 65 54 42 32 32 32 32 31| 31f 30 29 29 28 28 28 33 34 35 35 35 35 33 29 26 22 17 12 7 6 5 3 2 1]
419] 509 602 694 771 851 927 995 1056 1121 1157 1175|1174[1149 1120 1090 1059 1021 991 955 917 877 832 802| 777| 779 794 803 811 834 856 882 900 929 955 986| 998/1008 1004 988 970 950 929 894 851 805 753 