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EXECUTIVE SUMMARY 

Landmark Realty LLC and Run 178th LLC have enrolled in the New York City Voluntary 

Brownfield Cleanup Program (NYC VCP) to investigate and remediate a 5,281-square foot site 

located at 321-325 West 35th Street in the Fashion District section of Manhattan, New York.  A 

remedial investigation (RI) was performed to compile and evaluate data and information 

necessary to develop this Remedial Action Work Plan (RAWP). The remedial action described 

in this document provides for the protection of public health and the environment consistent with 

the intended property use, complies with applicable environmental standards, criteria and 

guidance and conforms with applicable laws and regulations.   

Site Location and Current Usage 

The Site is located at 321-325 West 35th Street in the Fashion District section of Manhattan, 

New York and is identified as Block 759 and Lots 26 and 27 on the New York City Tax Map.  

Figure 1 shows the Site location.  The Site is 5,281-square feet in area and is bounded by a 2-

story parking garage to the north, West 35th Street followed by a 9-story commercial building to 

the south, a 5-story residential apartment building with commercial units on the ground floor to 

the east, and a 5-story residential apartment building to the west. A map of the site boundary is 

shown in Figure 2.  Currently, the Site contains two buildings: a vacant 2-story commercial 

building and a 1-story parking garage. 

Summary of Proposed Redevelopment Plan 

The proposed use of the Site will consist of a 25-story hotel.  Layout of the proposed site 

development is presented in Figure 3.  The current zoning designation is C6-4M.  

The proposed building for 321-325 West 35th Street is a 150-key franchise hotel.  The 

ground floor and cellar will have hotel lobby, guest amenities and hotel back of house.   The 

hotel guest floors will be placed from level 2F to 24F.  There will be one mechanical floor at the 

roof.  The total number of levels will be 25 not including the cellar.  The building will be 

constructed to a height of 250 feet and be 73,128 gross square feet (not including roofs). The 

expected completion date is June 30, 2014.   
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Summary of the Remedy 

The proposed remedial action achieves protection of public health and the environment for 

the intended use of the property. The proposed remedial action achieves all of the remedial 

action objectives established for the project and addresses applicable standards, criterion, and 

guidance; is effective in both the short-term and long-term and reduces mobility, toxicity and 

volume of contaminants; is cost effective and implementable; and uses standards methods that 

are well established in the industry.  

The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and implementation of all required 

NYC VCP Citizen Participation activities according to an approved Citizen Participation 

Plan. 

2. Performance of a Community Air Monitoring Program for particulates and volatile 

organic carbon compounds. 

3. Establishment of Track 1 Unrestricted Use Soil Cleanup Objectives (SCOs).  

4. Site mobilization involving Site security setup, equipment mobilization, utility mark outs 

and marking & staking excavation areas. 

5. Excavation and removal of soil/fill exceeding Unrestricted Use SCOs.  Excavation will 

extend below water table to the depths ranging from approximately 16 to 19 feet below 

ground surface. 

6. Screening of excavated soil/fill during intrusive work for indications of contamination 

by visual means, odor, and monitoring with a PID.  Appropriate segregation of 

excavated media on-Site 

7. Removal of underground storage tanks (if encountered) and closure of petroleum spills 

(if evidence of a spill/leak is encountered during Site excavation) in compliance with 

applicable local, State and Federal laws and regulations. 

8. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 

accordance with applicable laws and regulations for handling, transport, and disposal, 
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and this plan. Sampling and analysis of excavated media as required by disposal 

facilities. Appropriate segregation of excavated media onsite. 

9. Collection and analysis of end-point samples to determine the performance of the 

remedy with respect to attainment of SCOs. 

10. As part of development, installation of a waterproofing membrane beneath the building 

slab and outside foundation sidewalls below grade.  

11. As part of development, construction and maintenance of an engineered composite cover 

consisting of a 6 inch thick concrete basement slab. 

12. Implementation of storm-water pollution prevention measures in compliance with 

applicable laws and regulations. 

13. Performance of all activities required for the remedial action, including permitting 

requirements and pretreatment requirements, in compliance with applicable laws and 

regulations. 

14. Submission of a Remedial Action Report (RAR) that describes the remedial activities, 

certifies that the remedial requirements have been achieved, defines the Site boundaries, 

lists any changes from this RAWP, and if Track 1 SCOs are not achieved, describes all 

Engineering and Institutional Controls to be implemented at the Site. 

15. If Track 1 SCOs are not achieved, submission of an approved Site Management Plan 

(SMP) in the RAR for long-term management of residual contamination, including plans 

for operation, maintenance, monitoring, inspection and certification of Engineering and 

Institutional Controls and reporting at a specified frequency.  

16. If Track 1 SCOs are not achieved, the property will continue to be registered with an E-

Designation by the NYC Buildings Department.  Establishment of Engineering Controls and 

Institutional Controls in this RAWP and a requirement that management of these controls must 

be in compliance with an approved SMP. Institutional Controls will include prohibition of the 

following: (1) vegetable gardening and farming; (2) use of groundwater without treatment 

rendering it safe for the intended use; (3) disturbance of residual contaminated material unless it 

is conducted in accordance with the SMP; and (4) higher level of land usage without OER-

approval. 



5 

 



6 

 

COMMUNITY PROTECTION STATEMENT 

The Office of Environmental Remediation created the New York City Voluntary Cleanup 

Program (NYC VCP) to provide governmental oversight for the cleanup of contaminated 

property in NYC.  This Remedial Action Work Plan (“cleanup plan”) describes the findings of 

prior environmental studies that show the location of contamination at the site, and describes the 

plans to clean up the site to protect public health and the environment.  

This cleanup plan provides a very high level of protection for neighboring communities 

and also includes many other elements that address common community concerns, such as 

community air monitoring, odor, dust and noise controls, hours of operation, good housekeeping 

and cleanliness, truck management and routing, and opportunities for community participation. 

The purpose of this Community Protection Statement is to explain these community protection 

measures in non-technical language to simplify community review.  

Remedial Investigation and Cleanup Plan.  Under the NYC VCP, a thorough cleanup 

study of this property (called a remedial investigation) has been performed to identify past 

property usage, to sample and test soils, groundwater and soil vapor, and identify contaminant 

sources present on the property.  The cleanup plan has been designed to address all contaminant 

sources that have been identified during the study of this property. 

Identification of Sensitive Land Uses.  Prior to selecting a cleanup, the neighborhood was 

evaluated to identify sensitive land uses nearby, such as schools, day care facilities, hospitals and 

residential areas.  The cleanup program was then tailored to address the special conditions of this 

community.   

Qualitative Human Health Exposure Assessment.  An important part of the cleanup 

planning for the Site is the performance of a study to find all of the ways that people might come 

in contact with contaminants at the Site now or in the future.  This study is called a Qualitative 

Human Health Exposure Assessment (QHHEA).  A QHHEA was performed for this project.  

This assessment has considered all known contamination at the Site and evaluated the potential 

for people to come in contact with this contamination.  All identified public exposures will be 

addressed under this cleanup plan.   
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Health and Safety Plan.  This cleanup plan includes a Construction Health and Safety Plan 

(CHASP) that is designed to protect community residents and on-Site workers.  The elements of 

this plan are in compliance with safety requirements of the United States Occupational Safety 

and Health Administration (OSHA).  This plan includes many protective elements including 

those discussed below.  

Site Safety Coordinator.  This project has a designated Site safety coordinator to 

implement the Health and Safety Plan.  The safety coordinator maintains an emergency contact 

sheet and protocol for management of emergencies.  The Site safety coordinator is Yisong Yang 

and can be reached at (516) 933-0655 x15. 

Worker Training.  Workers participating in cleanup of contaminated material on this 

project are required to be trained in a 40-hour hazardous waste operators training course and to 

take annual refresher training.  This pertains to workers performing specific tasks including 

removing contaminated material and installing cleanup systems in contaminated areas.   

Community Air Monitoring Plan.  Community air monitoring will be performed during 

this cleanup project to ensure that the community is properly protected from contaminants, dust 

and odors.  Air samples will be tested in accordance with a detailed plan called the Community 

Air Monitoring Plan or CAMP.  Results will be regularly reported to the NYC OER.  This 

cleanup plan also has a plan to address any unforeseen problems that might occur during the 

cleanup (called a ‘Contingency Plan’). 

Odor, Dust and Noise Control.  This cleanup plan includes actions for odor and dust 

control.  These actions are designed to prevent off-Site odor and dust nuisances and includes 

steps to be taken if nuisances are detected.  Generally, dust is managed by application of physical 

covers and by water sprays.  Odors are controlled by limiting the area of open excavations, 

physical covers, spray foams and by a series of other actions (called operational measures).  The 

project is also required to comply with NYC noise control standards. If you observe problems in 

these areas, please contact the onsite Project Manager Tom Sadlowski at (212) 967-8350 or NYC 

Office of Environmental Remediation Project Manager William Wong at (212) 341-0659. 

Quality Assurance.  This cleanup plan requires that evidence be provided to illustrate that 

all cleanup work required under the plan has been completed properly.  This evidence will be 
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summarized in the final report, called the Remedial Action Report.  This report will be submitted 

to the NYC OER and will be thoroughly reviewed.   

Storm-Water Management.  To limit the potential for soil erosion and discharge, this 

cleanup plan has provisions for storm-water management.  The main elements of the storm water 

management include physical barriers such as tarp covers and erosion fencing, and a program for 

frequent inspection.   

Hours of Operation.  The hours for operation of cleanup will comply with the NYC 

Department of Buildings construction code requirements or according to specific variances 

issued by that agency.  The hours of operation for this remedial construction are 7:00 a.m. to 

3:00 p.m. weekdays. 

Signage.  While the cleanup is in progress, a placard will be prominently posted at the main 

entrance of the property with a laminated project Fact Sheet that states that the project is in the 

NYC Voluntary Cleanup Program, provides project contact names and numbers, and locations of 

project documents can be viewed.  

Complaint Management.  The contractor performing this cleanup is required to address all 

complaints.  If you have any complaints, you can call the facility Project Manager Tom 

Sadlowski at (212) 967-8350, the NYC Office of Environmental Remediation Project Manager 

William Wong at (212) 341-0659, or call 311 and mention the Site is in the NYC Voluntary 

Cleanup Program. 

Utility Mark-outs.  To promote safety during excavation in this cleanup, the contractor is 

required to first identify all utilities and must perform all excavation and construction work in 

compliance with NYC Department of Buildings regulations. 

Soil and Liquid Disposal.  All soil and liquid material removed from the Site as part of the 

cleanup will be transported and disposed of in accordance with all applicable City, State and 

Federal regulations and required permits will be obtained. 

Soil Chemical Testing and Screening.  All excavations will be supervised by a trained and 

properly qualified environmental professional.  In addition to extensive sampling and chemical 

testing of soils on the Site, excavated soil will be screened continuously using hand-held 
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instruments, by sight, and by smell to ensure proper material handling and management, and 

community protection. 

Stockpile Management.  Soil stockpiles will be kept covered with tarps to prevent dust, 

odors and erosion.  Stockpiles will be frequently inspected.  Damaged tarp covers will be 

promptly replaced.  Stockpiles will be protected with silt fences.  Hay bales will be used, as 

needed to protect storm water catch basins and other discharge points. 

Trucks and Covers.  Loaded trucks leaving the Site will be covered in compliance with 

applicable laws and regulations to prevent dust and odor. Trucks will be properly recorded in 

logs and records and placarded in compliance with applicable City, State and Federal laws, 

including those of the New York State Department of Transportation.  If loads contain wet 

material that can leak, truck liners will be used.  All transport of materials will be performed by 

licensed truckers and in compliance with all laws and regulations. 

Imported Material.  All fill materials proposed to be brought onto the Site will comply 

with rules outlined in this cleanup plan and will be inspected and approved by a qualified worker 

located on-Site.  Waste materials will not be brought onto the Site.  Trucks entering the Site with 

imported clean materials will be covered in compliance with applicable laws and regulations. 

Equipment Decontamination.  All equipment used for cleanup work will be inspected and 

washed, if needed, before it leaves the Site.  Trucks will be cleaned at a truck inspection station 

on the property before leaving the Site. 

Housekeeping.  Locations where trucks enter or leave the Site will be inspected every day 

and cleaned regularly to ensure that they are free of dirt and other materials from the Site. 

Truck Routing.  Truck routes have been selected to: (a) limit transport through residential 

areas and past sensitive nearby properties; (b) maximize use of city-mapped truck routes; (c) 

limit total distance to major highways; (d) promote safety in entry to highways; (e) promote 

overall safety in trucking; and (f) minimize off-Site line-ups (queuing) of trucks entering the 

property.  Operators of loaded trucks leaving the Site will be instructed not to stop or idle in the 

local neighborhood. 
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Final Report.  The results of all cleanup work will be fully documented in a final report 

(called a Remedial Action Report) that will be available for you to review in the public document 

repositories located at the New York Public Library. 

Long-Term Site Management.  To provide long-term protection after the cleanup is 

complete, the property owner may be required to comply with an ongoing Site Management Plan 

that calls for continued inspection of protective controls, such as Site covers.  The Site 

Management Plan is evaluated and approved by the NYC OER.  Requirements that the property 

owner must comply with are established through a city environmental designation.  A 

certification of continued protectiveness of the cleanup will be required from time to time to 

show that the approved cleanup is still effective. 
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 REMEDIAL ACTION WORK PLAN 

1.0 SITE BACKGROUND 

Landmark Realty LLC and Run 178th LLC have enrolled in the New York City Voluntary 

Cleanup Program (NYC VCP) to investigate and remediate a property located at 321-325 West 

35th Street in the Fashion District section of Manhattan, New York (the “Site”).  A Remedial 

Investigation (RI) was performed to compile and evaluate data and information necessary to 

develop this Remedial Action Work Plan (RAWP) in a manner that will render the Site 

protective of public health and the environment consistent with the contemplated end use. This 

RAWP establishes remedial action objectives, provides a remedial alternatives analysis that 

includes consideration of a permanent cleanup, and provides a description of the selected 

remedial action.  The remedial action described in this document provides for the protection of 

public health and the environment, complies with applicable environmental standards, criteria 

and guidance and applicable laws and regulations.   

1.1 SITE LOCATION AND CURRENT USAGE 

The Site is located at 321-325 West 35th Street in the Fashion District section of Manhattan, 

New York and is identified as Block 759 and Lots 26 and 27 on the New York City Tax Map.  

Figure 1 shows the Site location.  The Site is 5,281-square feet in area and is bounded by a 2-

story parking garage to the north, West 35th Street followed by a 9-story commercial building to 

the south, a 5-story residential apartment building with commercial units on the ground floor to 

the east, and a 5-story residential apartment building to the west. A map of the site boundary is 

shown in Figure 2.  Currently, the Site contains two buildings: a vacant 2-story commercial 

building and a 1-story parking garage. 

1.2 PROPOSED REDEVELOPMENT PLAN 

The proposed use of the Site will consist of a 25-story hotel.  Layout of the proposed site 

development is presented in Figure 3.  The current zoning designation is C6-4M.  

The proposed building for 321-325 West 35th Street is a 150-key franchise hotel.  The 

ground floor and cellar will have hotel lobby, guest amenities and hotel back of house.   The 
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hotel guest floors will be placed from level 2F to 24F.  There will be one mechanical floor at the 

roof.  The total number of levels will be 25 not including the cellar.  The building will be 

constructed to a height of 250 feet and be 73,128 gross square feet (not including roofs). The 

expected completion date is June 30, 2014. 

The remedial action contemplated under this RAWP may be implemented independently of 

the proposed redevelopment plan. 

1.3 DESCRIPTION OF SURROUNDING PROPERTY 

The Site is located in a commercial and residential area in the central portion of the borough 

of Manhattan in New York City.  The Site is zoned in a C6-4M district, within the Special 

Garment Center District.  In addition, the Site was given an “E” designation, E-137, by the NYC 

Department of Buildings on January 19, 2005 as part of the Hudson Yards Rezoning action 

(CEQR number 03DCP031M).   

The Site is bounded by a 2-story parking garage to the north, West 35th Street followed by a 

9-story commercial building to the south, a 5-story residential apartment building with 

commercial units on the ground floor to the east and a 5-story residential apartment building to 

the west.   

1.4 REMEDIAL INVESTIGATION 

A remedial investigation was performed and the results are documented in a companion 

document called “Remedial Investigation Report” (RIR), dated April 23, 2013.   

Summary of Past Uses of Site and Areas of Concern 

A Phase I Environmental Site Assessment prepared by Merritt Environmental Consulting 

Corp. indicates previous usage of the property from 1890 to 2005.  The Phase I indicates that the 

property consisted of sub-divided lots in the 1890 to 1899 Sanborn Fire Insurance maps.  The 

property consisted of stores and dwellings in the 1911 to 1930 maps.  The property at 321-323 

West 35th Street contained a Freight Depot in the 1950 map and a commercial warehouse 

building in the 1968 to 2005 maps.  The property at 325 West 35th Street contained a 



13 

 

commercial building in the 1950 to 2005 maps.  No areas of concern were identified at the 

property in the Phase I Environmental Site Assessment.   

A Phase II Investigation Report was prepared by Hydro Tech Environmental Corp. for 

Landmark Realty LLC and Run 178th LLC dated November 15, 2012.  During the investigation 

soil/fill samples collected showed that no VOCs were identified at the Site except for Acetone, 

which was found above Unrestricted Use SCOs in the shallow soil sample from the building 

located on Lot 27.  No SVOCs, PCBs or Pesticides were detected above SCOs in any of the soil 

samples.  No metals were found above SCOs in any of the soil samples, except for Lead and 

Zinc in the shallow soil sample from the building on Lot 27 which were identified above 

Unrestricted Use and Restricted Use SCOs, respectively.  No areas of concern were identified 

during this investigation. 

A Remedial Investigation was performed by Advanced Cleanup Technologies, Inc. and 

summarized in a Remedial Investigation Report dated April 23, 2013.  The scope of work of the 

Remedial Investigation and summary of environmental findings are summarized below. 

Summary of the Work Performed under the Remedial Investigation 

Advanced Cleanup Technologies performed the following scope of work: 

1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. 

structures, buildings, etc.); 

2. Installed three soil borings across the entire project Site, and collected six soil 

samples for chemical analysis from the soil borings to evaluate soil quality; 

3. Installed two temporary groundwater monitoring wells throughout the Site, accessed 

an existing groundwater monitoring well to establish groundwater flow and collected 

three groundwater samples for chemical analysis to evaluate groundwater quality;  

4. Installed three soil vapor probes around Site perimeter and collected three samples for 

chemical analysis. 

Summary of Environmental Findings 

1. Elevation of the property ranges from 39 to 40 feet above mean sea level. 
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2. Depth to groundwater ranges from 14.05 to 14.11 feet at the Site.  

3. Groundwater flow is generally from east to west beneath the Site. 

4. Depth to bedrock ranges from approximately 26 to 31 feet at the Site.  

5. The stratigraphy of the Site, from the surface down, generally consists of 12 feet of fill 

material underlain by 3 feet of orange to brown fine to medium sand. 

6. Soil samples collected during this RI showed that SVOCs and PCBs were not detected in 

any soil sample.  VOCs were not detected except for low levels of acetone in all samples 

and all concentrations well below Unrestricted Use Soil Cleanup Objectives (SCOs).    

Metals including chromium (30.9 Kg/mg or ppm), lead (max of 1570 ppm), mercury 

(maximum of 1.04 ppm) and zinc (maximum of 468 ppm) exceeded Unrestricted Use 

SCOs, and of these, lead and mercury also exceeded Restricted Residential SCOs.  

Pesticides including 4,4,DDD (46 ppb); 4,4, DDE (200 ppb); and 4,4,DDT (480 ppb) 

were detected in one shallow soil at concentrations exceeding Unrestricted Use SCOs.  

These pesticides concentrations were well below Restricted Residential SCOs.  

7. Groundwater samples collected during the RI showed three VOCs including 

ethylbenzene (11 ppb), isopropylbenzene (17 ppb) and xylenes (54 ppb) were detected 

above Groundwater Quality Standards (GQS) in one well.  SVOCs, pesticides and PCBs 

were not detected in any of the groundwater samples.  Metals including manganese, 

selineum and sodium were detected above GQS. 

8. Several petroleum related and chlorinated VOCs were detected in soil vapor samples 

collected during the RI.  Most concentrations were below 10 ug/m3 except for acetone 

(38 ug/m3), chloroform (65 ug/m3), heptane (10 ug/m3) and hexane (10 ug/m3).  PCE was 

detected in all vapor samples to a maximum concentrations of 16 ug/m3.  TCE was 

detected in one sample at 2 ug/m3.  TCA and carbon tetrachloride were not detected.  

These results indicate that none of the compounds detected in sub-slab vapor required 

further action, according to the NYS DOH Final Guidance on Soil Vapor Intrusion 

(October 2006).    
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For more detailed results, consult the RIR. Based on an evaluation of the data and 

information from the RIR and this RAWP, disposal of significant amounts of hazardous waste is 

not suspected at this site. 
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2.0 REMEDIAL ACTION OBJECTIVES  

Based on the results of the RI, the following Remedial Action Objectives (RAOs) have been 

identified for this Site: 

Groundwater 

• Remove contaminant sources causing impact to groundwater. 

• Prevent direct exposure to contaminated groundwater. 

• Prevent exposure to contaminants volatilizing from contaminated groundwater. 

Soil 

• Prevent direct contact with contaminated soil. 

• Prevent exposure to contaminants volatilizing from contaminated soil. 

• Prevent migration of contaminants that would result in groundwater or surface 

water contamination. 

Soil Vapor 

• Prevent exposure to contaminants in soil vapor. 

• Prevent migration of soil vapor into dwelling and other occupied structures. 
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3.0 REMEDIAL ALTERNATIVES ANALYSIS 

The goal of the remedy selection process is to select a remedy that is protective of human 

health and the environment taking into consideration the current, intended and reasonably 

anticipated future use of the property. The remedy selection process begins by establishing 

RAOs for media in which chemical constituents were found in exceedance of applicable 

standards, criteria and guidance values (SCGs). A remedy is then developed based on the 

following ten criteria: 

 The following is a detailed description of the alternatives analysis and remedy selection to 

address impacted media at the Site. As required, a minimum of two remedial alternatives 

(including a Track 1 scenario) are evaluated. Alternative 1 is a Track 1 alternative that involves 

removal of all soil impacted above Track 1 Unrestricted Use SCOs. Alternative 2 removes all 

impacted soil above Track 4 Site-Specific SCOs. 

Alternative 1 is a Track 1 Alternative and involves: 

• Establishment of Unrestricted Use (Track 1) Soil Cleanup Objectives (SCOs). 

• Removal of all soil/fill exceeding Track 1 Unrestricted Use SCOs throughout the Site and 

confirmation that Track 1 Unrestricted Use SCOs have been achieved with post-

excavation endpoint sampling. Based on the results of the remedial investigation, it is 

expected that this alternative would require excavation to an approximate depth of 

approximately 9 feet below ground surface across the entire footprint of the Site.  

Excavation during construction activities will range from approximately 16 to 19 feet 

bgs.  However, if soil/fill containing chemical constituents at concentrations above Track 

1 Unrestricted Use SCOs are still present at the base of the excavation after removal of all 

soil required for new construction, additional excavation would be performed to ensure 

complete removal of soil that does not meet Track 1 Unrestricted Use SCOs; 

• No Engineering or Institutional Controls are required in a Track 1 cleanup, but a vapor 

barrier system/waterproofing membrane will be installed beneath the entire new floor 

slab and behind new foundation walls part of construction and will prevent exposures 

from off-Site soil vapor. 

• Placement of a final cover over the entire Site as part of construction. 
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Alternative 2 is a Track 4 alternative and involves: 

• Establishment of Site-specific SCOs 

• Excavation and removal of all soil/fill exceeding Site-specific SCOs and confirmation that 

Track 4 has been achieved with post-excavation end-point sampling. Based on the results 

of the remedial investigation, it is expected that this alternative would require excavation to 

a depth of 9 feet below ground surface across the entire footprint of the Site.  Excavation 

during construction activities will range from approximately 16 to 19 feet bgs. 

• Placement of a final cover over the entire Site to eliminate exposure to remaining soil/fill; 

• Installation of a vapor barrier system/waterproofing membrane beneath the entire new 

building floor slab and behind foundation sidewalls as part of construction to prevent 

exposures from off-Site soil vapor. 

• Establishment of use restrictions including prohibitions on the use of groundwater from the 

Site and prohibitions on sensitive site uses, such as farming or vegetable gardening, to 

eliminate future exposure pathways.  

• Establishment of an approved Site Management Plan to ensure long-term management of 

these Engineering and Institutional Controls including the performance of periodic 

inspections and certification that the Controls are performing as they were intended; and 

• Continued registration as an E-designated property to memorialize the remedial action and 

the Engineering and Institutional Controls required by this RAWP. 

3.1 THRESHOLD CRITERIA 

Protection of Public Health and the Environment 

This criterion is an evaluation of the remedy’s ability to protect public health and the 

environment, and an assessment of how risks posed through each existing or potential pathway 

of exposure are eliminated, reduced or controlled through removal, treatment, and 

implementation of Engineering Controls or Institutional Controls.  Protection of public health 

and the environment must be achieved for all approved remedial actions.   

Alternative 1 would be protective of human health and the environment by removing soil/fill 

exceeding Track 1 SCOs and groundwater protection standards, thus eliminating potential for 
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direct contact with contaminated soil/fill once construction is complete and eliminating the risk 

of contamination leaching into groundwater.  

Alternative 2 would achieve comparable protections of human health and the environment by 

excavating the historic fill at the Site and by ensuring that remaining soil/fill on-Site meets Track 

4 Site-Specific SCOs as well as by placement of Institutional and Engineering Controls, 

including a composite cover system. The composite cover system would prevent direct contact 

with any remaining on-Site soil/fill. Implementing Institutional Controls and a Site Management 

Plan would ensure that the composite cover system remains intact and protective. Establishment 

of Track 4 Site-Specific SCOs would minimize the risk of contamination leaching into 

groundwater.  

For both remedial Alternatives, potential exposure to contaminated soils or groundwater 

during construction would be minimized by implementing a Construction Health and Safety 

Plan, an approved Soil/ Materials Management Plan and Community Air Monitoring Plan 

(CAMP). There would be minimal potential for contact with contaminated groundwater after 

remediation is complete as it is neither used nor anticipated to be accessible after the remedial 

action. Potential future migration of soil vapors from off-Site into the new building would be 

prevented by installing a vapor barrier system and waterproofing membrane beneath the entire 

new floor slab and behind foundation sidewalls. 

3.2. BALANCING CRITERIA 

Compliance with Standards, Criteria and Guidance (SCGs) 

This evaluation criterion assesses the ability of the alternative to achieve applicable 

standards, criteria and guidance. 

The proposed remedy will achieve soil SCGs by the excavation of accessible impacted soil to 

UUSCO’s and capping the entire Site with an impermeable surface.   

Alternative 1 would achieve compliance with the remedial goals, SCGs and RAOs for soil 

through removal of soil to meet Track 1 Unrestricted Use SCOs. Compliance with SCGs for soil 

vapor would also be achieved by installation of a vapor barrier system / waterproofing membrane 

beneath the entire floor slab and behind foundation sidewalls as part of development.  Focused 



20 

 

attention on means and methods employed during the remedial action would ensure that handling 

and management of contaminated material would be in compliance with applicable SCGs.   

 

Alternative 2 would achieve compliance with the remedial goals, SCGs and RAOs for soil 

through removal of soil to meet Track 4 Site-specific SCOs. Compliance with SCGs for soil 

vapor would also be achieved by installation of a vapor barrier system/ waterproofing membrane 

beneath the entire floor slab and behind foundation sidewalls as part of construction. A Site 

Management Plan would ensure that these controls remained protective for the long term. 

Similar to the Track 1 alternative, focused attention on means and methods employed during the 

remedial action would ensure that handling and management of contaminated material would be 

in compliance with applicable SCGs. 

Short-term effectiveness and impacts 

This evaluation criterion assesses the effects of the alternative during the construction and 

implementation phase until remedial action objectives are met.  Under this criterion, alternatives 

are evaluated with respect to their effects on public health and the environment during 

implementation of the remedial action, including protection of the community, environmental 

impacts, time until remedial response objectives are achieved, and protection of workers during 

remedial actions. 

Both Alternatives 1 and 2 have similar-short term effectiveness during their respective 

implementations, as each requires excavation of soil/fill material under the building footprint. 

Alternative 1 would eliminate and Alternative 2 would reduce exposure to contaminant sources.  

Alternatives 1 and 2 would both employ appropriate measures to prevent short term impacts, 

including a Community Air Monitoring Plan (CAMP) and a Soil/Materials Management Plan 

(SMMP), during all on-Site soil disturbance activities and would effectively prevent the release 

of significant contaminants into the environment. Both alternatives provide short term 

effectiveness in protecting the surrounding community by decreasing the risk of contact with on-

Site contaminants. Construction workers operating under appropriate management procedures 

and a Health and Safety Plan (CHASP) will be protected from on-Site contaminants (personal 

protective equipment would be worn consistent with the documented risks within the respective 

work zones).   
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Long-term effectiveness and permanence 

This evaluation criterion addresses the results of a remedial action in terms of its 

permanence and quantity/nature of waste or residual contamination remaining at the Site after 

response objectives have been met, such as permanence of the remedial alternative, magnitude of 

remaining contamination, adequacy of controls including the adequacy and suitability of ECs/ICs 

that may be used to manage contaminant residuals that remain at the Site and assessment of 

containment systems and ICs that are designed to eliminate exposures to contaminants, and long-

term reliability of Engineering Controls. 

Alternative 1 would achieve long-term effectiveness and permanence related to on-Site 

contamination by permanently removing all impacted soil/fill and enabling unrestricted usage of 

the property.  Potential sources of soil vapor and groundwater contamination would also be 

eliminated as part of the Track 1 remedy 

Alternative 2 would provide long-term effectiveness by removing most on-Site 

contamination and attaining Track 4 Site-specific SCOs, establishing a composite cover system 

across the Site, establishing use restrictions, and establishing a Site Management Plan to ensure 

long-term management of Engineering and Institutional Controls. Establishment of a Site 

Management Plan will ensure that this protection remains effective for the long-term. The SMP 

will ensure long-term effectiveness of all Engineering and Institutional Controls by requiring 

periodic inspection and certification that these controls and use restrictions continue to be in 

place and are functioning as they were intended assuring that protections designed into the 

remedy will provide continued high level of protection in perpetuity.  

Reduction of toxicity, mobility, or volume of contaminated material 

This evaluation criterion assesses the remedial alternative's use of remedial technologies that 

permanently and significantly reduce toxicity, mobility, or volume of contaminants as their 

principal element.  The following is the hierarchy of source removal and control measures that 

are to be used to remediate a Site, ranked from most preferable to least preferable: removal 

and/or treatment, containment, elimination of exposure and treatment of source at the point of 

exposure.  It is preferred to use treatment or removal to eliminate contaminants at a Site, reduce 
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the total mass of toxic contaminants, cause irreversible reduction in contaminants mobility, or 

reduce of total volume of contaminated media.  

Both Alternatives 1 and 2 would permanently eliminate the toxicity, mobility, and volume of 

contaminants from on-Site soil by removing all soil in excess of their respective SCOs.  Under 

both alternatives, soils will be excavated to below groundwater table.  

Implementability 

This evaluation criterion addresses the technical and administrative feasibility of 

implementing an alternative and the availability of various services and materials required during 

its implementation, including technical feasibility of construction and operation, reliability of the 

selected technology, ease of undertaking remedial action, monitoring considerations, 

administrative feasibility (e.g. obtaining permits for remedial activities), and availability of 

services and materials. 

The techniques, materials and equipment to implement Alternatives 1 and 2 are readily 

available and have been proven effective in remediating the contaminants associated with the 

Site. They use standard materials and services that are well established technology. The 

reliability of each remedy is also high. There are no special difficulties associated with any of the 

activities proposed.  

Cost effectiveness  

This evaluation criterion addresses the cost of alternatives, including capital costs (such as 

construction costs, equipment costs, and disposal costs, engineering expenses) and site 

management costs (costs incurred after remedial construction is complete) necessary to ensure 

the continued effectiveness of a remedial action. 

The capital costs associated with the Alternative 1 are similar to the Alternative 2 in that soils 

will be excavated to below groundwater depths under both Alternatives.  In both cases, 

appropriate public health and environmental protections are achieved. Long-term costs for 

Alternative 2 are marginally higher than Alternative 1 based on implementation of a Site 

Management Plan as part of Alternative 2. 

Community Acceptance  
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This evaluation criterion addresses community opinion and support for the remedial action. 

Observations here will be supplemented by public comment received on the RAWP.   

 Based on the overall goals of the remedial program and the intended Site use, it is 

anticipated that both Alternatives 1 and 2 for the Site would be acceptable to the community. 

Both remedial actions provide for protection of public health and the environment and minimize 

potential contaminant exposures. This RAWP will be subject to, and undergo public review 

under the NYC VCP and will provide the opportunity for detailed public input on the remedial 

alternatives and the selected remedial action. This public comment will be considered by OER 

prior to approval of this plan.  The Citizen Participation Plan for the project is provided in 

Attachment B. 

Land use  

This evaluation criterion addresses the proposed use of the property.  This evaluation has 

considered reasonably anticipated future uses of the Site and takes into account: current use and 

historical and/or recent development patterns; applicable zoning laws and maps; NYS 

Department of State’s Brownfield Opportunity Areas (BOA) pursuant to section 970-r of the 

general municipal law; applicable land use plans; proximity to real property currently used for 

residential use, and to commercial, industrial, agricultural, and/or recreational areas; 

environmental justice impacts, Federal or State land use designations; population growth patterns 

and projections; accessibility to existing infrastructure; proximity of the site to important cultural 

resources and natural resources, potential vulnerability of groundwater to contamination that 

might emanate from the site, proximity to flood plains, geography and geology; and current 

Institutional Controls applicable to the site. 

The proposed redevelopment of the Site is compatible with its current zoning and is 

consistent with recent development patterns. Following remediation, the Site will meet either 

Track 1 Unrestricted Use or Track 4 Site-specific SCOs, which is appropriate for its planned 

commercial hotel use. Improvements in the current brownfield condition of the property 

achieved by both alternatives are also consistent with the City’s goals for cleanup of 

contaminated land and bringing such properties into productive reuse. Both alternatives are 

equally protective of natural resources and cultural resources.   
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Sustainability of the Remedial Action 

This criterion evaluates the overall sustainability of the remedial action alternatives and the 

degree to which sustainable means are employed to implement the remedial action including 

those that take into consideration NYC’s sustainability goals defined in PlaNYC: A Greener, 

Greater New York.  Sustainability goals may include: maximizing the recycling and reuse of 

non-virgin materials; reducing the consumption of virgin and non-renewable resources; 

minimizing energy consumption and greenhouse gas emissions; improving energy efficiency; 

and promotion of the use of native vegetation and enhancing biodiversity during landscaping 

associated with Site development.  

While the Alternative 2 would potentially result in lower energy usage based on reducing the 

volume of material transported off-Site, both remedial alternatives are comparable with respect 

to the opportunity to achieve sustainable remedial action.  A complete list of green remedial 

activities considered as part of the NYC VCP is included in the Sustainability Statement, 

included as Appendix D.  
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4.0 REMEDIAL ACTION 

4.1  SUMMARY OF PREFERRED REMEDIAL ACTION 

The preferred remedial action alternative is the Track 1 Alternative. The preferred remedial 

action alternative achieves protection of public health and the environment for the intended use 

of the property. The preferred remedial action alternative will achieve all of the remedial action 

objectives established for the project and addresses applicable SCGs. The preferred remedial 

action alternative is effective in both the short-term and long-term and reduces mobility, toxicity 

and volume of contaminants. The preferred remedial action alternative is cost effective and 

implementable and uses standards methods that are well established in the industry.  

The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and implementation of all required 

NYC VCP Citizen Participation activities according to an approved Citizen Participation 

Plan. 

2. Performance of a Community Air Monitoring Program for particulates and volatile 

organic carbon compounds. 

3. Establishment of Track 1 Unrestricted Use Soil Cleanup Objectives (SCOs).  

4. Site mobilization involving Site security setup, equipment mobilization, utility mark outs 

and marking & staking excavation areas. 

5. Excavation and removal of soil/fill exceeding Unrestricted Use SCOs.  Excavation will 

extend below water table to the depths ranging from 16 to 19 feet bgs. 

6. Screening of excavated soil/fill during intrusive work for indications of contamination 

by visual means, odor, and monitoring with a PID.  Appropriate segregation of 

excavated media on-Site 

7. Removal of underground storage tanks (if encountered) and closure of petroleum spills 

(if evidence of a spill/leak is encountered during Site excavation) in compliance with 

applicable local, State and Federal laws and regulations. 
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8. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 

accordance with applicable laws and regulations for handling, transport, and disposal, 

and this plan. Sampling and analysis of excavated media as required by disposal 

facilities. Appropriate segregation of excavated media onsite. 

9. Collection and analysis of end-point samples to determine the performance of the 

remedy with respect to attainment of SCOs. 

10. As part of development, installation of a waterproofing membrane beneath the building 

slab and outside foundation sidewalls below grade.  

11. As part of development, construction and maintenance of an engineered composite cover 

consisting of a 6 inch thick concrete basement slab. 

12. Implementation of storm-water pollution prevention measures in compliance with 

applicable laws and regulations. 

13. Performance of all activities required for the remedial action, including permitting 

requirements and pretreatment requirements, in compliance with applicable laws and 

regulations. 

14. Submission of a Remedial Action Report (RAR) that describes the remedial activities, 

certifies that the remedial requirements have been achieved, defines the Site boundaries, 

lists any changes from this RAWP, and if Track 1 SCOs are not achieved, describes all 

Engineering and Institutional Controls to be implemented at the Site. 

15. If Track 1 SCOs are not achieved, submission of an approved Site Management Plan 

(SMP) in the RAR for long-term management of residual contamination, including plans 

for operation, maintenance, monitoring, inspection and certification of Engineering and 

Institutional Controls and reporting at a specified frequency.  

16. If Track 1 SCOs are not achieved, the property will continue to be registered with an E-

Designation by the NYC Buildings Department.  Establishment of Engineering Controls 

and Institutional Controls in this RAWP and a requirement that management of these 

controls must be in compliance with an approved SMP. Institutional Controls will 

include prohibition of the following: (1) vegetable gardening and farming; (2) use of 
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groundwater without treatment rendering it safe for the intended use; (3) disturbance of 

residual contaminated material unless it is conducted in accordance with the SMP; and 

(4) higher level of land usage without OER-approval. 

4.2 SOIL CLEANUP OBJECTIVES AND SOIL/FILL 

MANAGEMENT 

Track 1 Soil Cleanup Objectives (SCOs) are proposed for this project. The SCOs for this Site are 

listed in Table 1. If Track 1 is not achieved, Track 4 will consist of Track 2 Commercial SCOs as 

amended by the following Site-specific SCOs: 

 
Contaminant   Track 4 SCOs 

Lead    1,200 ppm 

Mercury    2.8 ppm 

  

 Soil and materials management on-Site and off-Site, including excavation, handling and 

disposal, will be conducted in accordance with the Soil/Materials Management Plan in Appendix 

3. The location of planned excavations is shown in Figure 4. 

Discrete contaminant sources (such as hotspots) identified during the remedial action will be 

identified by GPS or surveyed. This information will be provided in the Remedial Action Report. 

Estimated Soil/Fill  Removal Quantities 

The total quantity of soil/fill expected to be excavated and disposed off-Site is 

approximately 3,000 tons.  

Disposal facilities will be reported to OER when they are identified and prior to the start of 

remedial action.  

End-Point Sampling 

Removal actions for development purposes under this plan will be performed in conjunction 

with confirmation soil sampling. Confirmation samples will be collected from the base of the 

excavation at locations to be determined by OER. For comparison to Track 1 SCOs, analytes will 
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include VOCs, SVOC, pesticides, PCBs and metals according to analytical methods described 

below. For comparison to Track 4 SCOs, analytes will only include trigger compounds and 

elements established on the Track 4 SCO list.   

Hot-spot removal actions, whether established under this RAWP or identified during the 

remedial program, will be performed in conjunction with post remedial end-point samples to 

ensure that hot-spots are fully removed. Analytes for end-point sampling will be those 

parameters that are driving the hot-spot removal action and will be approved by OER. Frequency 

for hot-spot end-point sample collection is as follows:  

1. For excavations less than 20 feet in total perimeter, at least one bottom sample and one 

sidewall sample biased in the direction of surface runoff. 

2. For excavations 20 to 300 feet in perimeter: 

• For surface removals, one sample from the top of each sidewall for every 30 

linear feet of sidewall and one sample from the excavation bottom for every 900 

square feet of bottom area. 

• For subsurface removals, one sample from each sidewall for every 30 linear feet 

of sidewall and one sample from the excavation bottom for every 900 square feet 

of bottom area. 

3. For sampling of volatile organics, bottom samples should be taken within 24 hours of 

excavation, and should be taken from the zero to six-inch interval at the excavation floor.  

Samples taken after 24 hours should be taken at six to twelve inches. 

4. For contaminated soil removal, post remediation soil samples for laboratory analysis 

should be taken immediately after contaminated soil removal.  If the excavation is enlarged 

horizontally, additional soil samples will be taken pursuant to bullets 1-3 above. 

Post-remediation end-point sample locations and depth will be biased towards the areas and 

depths of highest contamination identified during previous sampling episodes unless field 

indicators such as field instrument measurements or visual contamination identified during the 

remedial action indicate that other locations and depths may be more heavily contaminated.  In 
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all cases, post-remediation samples should be biased toward locations and depths of the highest 

expected contamination. 

New York State ELAP certified labs will be used for all confirmation and end-point sample 

analyses. Labs performing confirmation and end-point sample analyses will be reported in the 

RAR. The RAR will provide a tabular and map summary of all confirmation and end-point 

sample results and will include all data including non-detects and applicable standards and/or 

guidance values. End-point samples will be Confirmation samples will be analyzed for 

compounds and elements as described above utilizing the following methodology: 

Soil analytical methods will include: 

• Volatile organic compounds by EPA Method 8260;  

• Semi-volatile organic compounds by EPA Method 8270; 

• Target Analyte List metals; and  

• Pesticides/PCBs by EPA Method 8081/8082.   

If either LNAPL and/or DNAPL are detected, appropriate samples will be collected for 

characterization and “finger print analysis” and required regulatory reporting (i.e. spills hotline) 

will be performed. 

Quality Assurance/Quality Control 

The fundamental QA objective with respect to accuracy, precision, and sensitivity of analysis for 

laboratory analytical data is to achieve the QC acceptance of the analytical protocol. The 

accuracy, precision and completeness requirements will be addressed by the laboratory for all 

data generated.  

 
Collected samples will be appropriately packaged, placed in coolers and shipped via overnight 

courier or delivered directly to the analytical laboratory by field personnel. Samples will be 

containerized in appropriate laboratory provided glassware and shipped in plastic coolers. 

Samples will be preserved through the use of ice or “cold-paks” to maintain a temperature of 

4oC. 
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Dedicated disposable sampling materials will be used for the collection endpoint samples, 

eliminating the need to prepare field equipment (rinsate) blanks. However, if non-disposable 

equipment is used, (stainless steel scoop, etc.) field rinsate blanks will be prepared at the rate of 1 

for every eight samples collected. Decontamination of non-dedicated sampling equipment will 

consist of the following: 

 
• Gently tap or scrape to remove adhered soil 

• Rinse with tap water 

• Wash with alconox® detergent solution and scrub  

• Rinse with tap water 

• Rinse with distilled or deionized water 

 
Prepare field blanks by pouring distilled or deionized water over decontaminated equipment and 

collecting the water in laboratory provided containers. Trip blanks will be used whenever 

samples are transported to the laboratory for analysis of VOCs. Trip blanks will not be used for 

samples to be analyzed for metals, SVOCs or pesticides. One blind duplicate sample will be 

prepared and submitted for analysis every 20 samples.  

Import and Reuse of Soils 

No soil is expected to be imported into the Site for backfill and cover soil. No onsite soil/fill 

is expected to be reused/relocated on Site.  In the event of the import of soils onto the property 

and/or reuse of soils already onsite, such import and/or reuse will be performed in conformance 

with the Soil/Materials Management Plan in Appendix 3.    

4.3 ENGINEERING CONTROLS 

The excavation required for the proposed Site development will achieve Track 1 

Unrestricted Use SCOs. No Engineering Controls are required to address residual contamination 

at the Site.  However, the following features will be incorporated into the foundation design as 

part of the development: composite cover system and soil vapor barrier. If Track 1 is not 

achieved, these two elements will constitute Engineering Controls that will be employed in the 

remedial action to address residual contamination remaining at the Site. 
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Composite Cover System 

Exposure to residual soil/fill will be prevented by an engineered, composite cover system to 

be built on the Site.  This cover system will be comprised of a 8-inch thick concrete-building slab 

beneath the area of the proposed building. This composite cover system is comprised of: 

• Concrete covered sidewalks; 

• Concrete building slabs. 

The composite cover system is a permanent engineering control for the Site.  The system 

will be inspected and reported at specified intervals as required by this RAWP and the SMP.  A 

Soil Management Plan will be included in the Site Management Plan and will outline the 

procedures to be followed in the event that the composite cover system and underlying residual 

soil/fill is disturbed after the remedial action is complete. Maintenance of this composite cover 

system will be described in the Site Management Plan in the RAR. 

Waterproofing Membrane 

 Migration of any potential soil vapor in the future will be mitigated with a combination of 

building slab and vapor barrier.  

A pre-applied integrally bonded sheet waterproofing membrane with a High Density 

Polyethylene (HDPE) film will be installed as an impermeable vapor barrier underneath the 

entire foundation of the proposed building and the sidewalls of the cellar level.  Photo 

documentation of the vapor barrier installation will be submitted as part of the Remedial Action 

Report.  The specifications for the waterproofing membrane are included in Appendix 4. 

4.4 INSTITUTIONAL CONTROLS 

Track 1 remedial actions do not require Engineering Controls. If Track 1 Unrestricted Use 

SCOs are not achieved, Institutional Controls (IC) will be utilized in this remedial action to 

manage residual soil/fill and other media and render the Site protective of public health and the 

environment. Institutional Controls are listed below.  Long-term employment of EC/ICs would 

be established and would be implemented under a site-specific Site Management Plan (SMP) 
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that will be included in the RAR. The property would continue to be registered as an E-

Designated property. 

If Track 1 is not achieved, the Institutional Controls for this remedial action will be: 

• The property will continue to be registered with an E-Designation by the NYC Buildings 

Department. This RAWP includes a description of all ECs and ICs and summarizes the 

requirements of the Site Management Plan which will note that the property owner and 

property owner’s successors and assigns must comply with the approved SMP; 

• Submittal of a Site Management Plan in the RAR for approval by OER that provides 

procedures for appropriate operation, maintenance, monitoring, inspection, reporting and 

certification of ECs. SMP will require that the property owner and property owner’s 

successors and assigns will submit to OER a periodic written statement that certifies that: 

(1) controls employed at the Site are unchanged from the previous certification or that 

any changes to the controls were approved by OER; and, (2) nothing has occurred that 

impairs the ability of the controls to protect public health and environment or that 

constitute a violation or failure to comply with the SMP. OER retains the right to enter 

the Site in order to evaluate the continued maintenance of any controls. This certification 

shall be submitted annually and will comply with RCNY §43-1407(l)(3). 

• Vegetable gardens and farming on the Site are prohibited; 

• Use of groundwater underlying the Site is prohibited without treatment rendering it safe 

for its intended use; 

• All future activities on the Site that will disturb residual material must be conducted 

pursuant to the soil management provisions in an approved SMP; 

• The Site will be used for residential use and will not be used for a higher level of use 

without prior approval by OER. 

4.5 SITE MANAGEMENT PLAN 

Site Management is not required for Track 1 remedial actions. However, if Track 1 

Unrestricted Use SCOs are not achieved, Site Management will be the last phase of remediation 

and begins with the approval of the Remedial Action Report and issuance of the Notice of 

Completion (NOC) for the Remedial Action.  The Site Management Plan (SMP) describes 
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appropriate methods and procedures to ensure implementation of all ECs and ICs that are 

required by the DCR and this RAWP. The Site Management Plan is submitted as part of the 

RAR but will be written in a manner that allows its use as an independent document.  Site 

Management continues until terminated in writing by OER.  The property owner is responsible 

to ensure that all Site Management responsibilities defined in the Site Management Plan are 

implemented. 

The SMP will provide a detailed description of the procedures required to manage residual 

soil/fill left in place following completion of the remedial action in accordance with the 

Voluntary Cleanup Agreement with OER.  This includes a plan for: (1) implementation of EC’s 

and ICs; (2) implementation of monitoring programs; (3) operation and maintenance of EC’s; (4) 

inspection and certification of EC’s; and (5) reporting. 

Site management activities, reporting, and EC/IC certification will be scheduled by OER on 

an periodic basis to be established in the SMP and will be subject to review and modification by 

OER.  The Site Management Plan will be based on a calendar year and certification reports will 

be due for submission to OER by March 31 of the year following the reporting period. 

4.6  QUALITATIVE HUMAN HEALTH EXPOSURE ASSESSMENT 

The objective of the qualitative exposure assessment is to identify potential receptors and 

pathways for human exposure to the contaminants of concern (COC) that are present at, or 

migrating from, the Site. The identification of exposure pathways describes the route that the 

COC takes to travel from the source to the receptor. An identified pathway indicates that the 

potential for exposure exists; it does not imply that exposures actually occur.  

Investigations reported in the Remedial Investigation Report (RIR) are sufficient to complete 

a Qualitative Human Health Exposure Assessment (QHHEA). As part of the VCP process, a 

QHHEA was performed to determine whether the Site poses an existing or future health hazard 

to the Site’s exposed or potentially exposed population. The sampling data from the RI were 

evaluated to determine whether there is any health risk by characterizing the exposure setting, 

identifying exposure pathways, and evaluating contaminant fate and transport. This QHHEA was 

prepared in accordance with Appendix 3B and Section 3.3 (b) 8 of the NYSDEC Draft DER-10 

Technical Guidance for Site Investigation and Remediation. 
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Known and Potential Sources 

The RI determined that soil and groundwater impacts are present beneath the northern 

portion and some soil impacts beneath the southern portion of the SIte.  No soil vapor impacts 

above regulatory guidance values were identified at the Site. 

Soil: 

1. Metals including chromium, lead, mercury and zinc exceeded Unrestricted Use SCOs, 

and of these, lead and mercury also exceeded Restricted Residential SCOs.   

2. Pesticides including 4,4,DDD; 4,4, DDE; and 4,4,DDT were detected at concentrations 

exceeding Unrestricted Use SCOs.  These pesticides concentrations were well below 

Restricted Residential SCOs.  

Groundwater: 

1. VOCs including ethylbenzene, isopropylbenzene and xylenes were detected above 

Groundwater Quality Standards (GQS) in one well. 

2. Metals including manganese, selineum and sodium were detected above GQS. 

Soil Vapor: 

1. Several petroleum related and chlorinated VOCs were detected in soil vapor samples 

collected during the RI.   

2. VOC: Aacetone, chloroform, heptane and hexane.   

3. PCE was detected in all vapor samples at a low concentrations.   

4. TCE was detected in one sample at low levels.   

Nature, Extent, Fate and Transport of Contaminants 

Soil samples collected during this RI showed that no VOCs or SVOCs were detected above 

regulatory guidance values.  Some metals and pesticides exceeded regulatory guidance values in 

both the shallow and deep samples.  No PCBs were detected above SCO’s in any of the soil 

samples.  
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Groundwater samples collected during the RI showed no VOCs detected above regulatory 

guidance values except for TW-1, where Ethylbenzene, Isoprobybenzene and total Xylenes were 

detected above water quality standards. No SVOCs were detected in any of the groundwater 

samples.  Some total and dissolved metals were detected above regulatory guidance values in all 

groundwater samples.  Total metals detected above regulatory guidance in groundwater include 

Aluminum, Iron, Magnesium, Manganese, Selenium and Sodium.  Dissolved metals detected 

above regulatory guidance values in groundwater include Manganese, Selenium and Sodium.  

No PCBs or Pesticides were detected in any of the groundwater samples. 

The petroleum and chlorinated VOCs identified in the soil vapor were well below guidance 

issued by New York State DOH and were not found in any of the on-Site soil samples collected. 

Receptor Populations 

On-Site Receptors – The Site is currently developed with two buildings: a vacant 2-story 

commercial building and a 1-story parking garage. Current potential on-Site receptors are Site 

representatives and trespassers. During redevelopment of the Site, the on-Site potential receptors 

will include construction workers, site representatives, and visitors. Once the Site is redeveloped, 

the on-Site potential sensitive receptors will include adult and child building residents and 

visitors.  

 
Off-Site Receptors - Potential off-Site receptors within a 0.25-mile radius of the Site include: 

adult and child residents, and commercial and construction workers, pedestrians, trespassers, and 

cyclists, based on the following: 

1. Commercial Businesses (up to 0.25 mile) – existing and future 

2. Residential Buildings (up to 0.25 mile) – existing and future 

3. Building Construction/Renovation (up to 0.25 mile) – existing and future 

4. Pedestrians, Trespassers, Cyclists (up to .25 mile) – existing and future 

5. Schools (up to .25 mile) – existing and future 
 

Potential Routes of Exposure 

The five elements of an exposure pathway are (1) a contaminant source, (2) contaminant 

release and transport mechanisms, (3) a point of exposure, (4) a route of exposure, and (5) a 

receptor population.  An exposure pathway is considered complete when all five elements of an 
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exposure pathway are documented.  A potential exposure pathway exists when any one or more 

of the five elements comprising an exposure pathway cannot be documented.  An exposure 

pathway may be eliminated from further evaluation when any one of the five elements 

comprising an exposure pathway has not existed in the past, does not exist in the present, and 

will never exist in the future.  Three potential primary routes exist by which chemicals can enter 

the body: 

• Ingestion of water, fill, or soil; 

• Inhalation of vapors and particulates; and 

• Dermal contact with water, fill, soil, or building materials. 

 Existence of Human Health Exposure 

Current Conditions:  The Site is occupied by a building and a garage. Exposure to fill is unlikely 

because the Site is capped with the basement slab and building slab. Groundwater is not 

accessible at the Site, and because the Site is served by the public water supply and groundwater 

use for potable supply is prohibited, groundwater is not used at the Site. 

Construction/ Remediation Activities:  The potential exposure pathways to onsite contamination 

are by ingestion, dermal, or inhalation exposure by onsite workers during the remedial action.  

Similarly, off-Site receptors could be exposed to dust from onsite activities.  Groundwater is not 

expected to be encountered during construction/ remediation, and there will be no structures on 

Site where soil vapor could accumulate.  During the remedial action, on-site exposure pathways 

will be eliminated by preventing access to the site, through implementation of soil/ materials 

management, storm water pollution prevention, and dust controls, employment of a community 

air monitoring plan, and implementation of a Construction Health and Safety Plan. 

Proposed Future Conditions:  Under future remediated conditions, the site will be fully capped, 

limiting potential direct exposure to soil and groundwater remaining in place, and engineering 

controls will prevent potential for inhalation via soil vapor intrusion.  Excavations extend below 

water table and will prevent accumulation of soil vapors.  Any on-Site exposures to vapors from 

off-site sources will be prevented by installation of a soil vapor membrane.  Long term assurance 

of these protections will be achieved by Site inspections and periodic certifications under an 
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approved Site Management Plan.  The site is served by the public water supply, groundwater is 

not used at the site. There are no plausible off-site pathways for oral, inhalation, or dermal 

exposure to contaminants derived from the site. 

Overall Human Health Exposure Assessment 

Based upon this analysis, complete on-Site exposure pathways appear to be present during the 

remedial action phase. Under current conditions, on-Site exposure pathways exist for contractors 

and others that may access the Site. During remedial construction, on-Site and off-Site exposures 

to contaminated dust from historic fill material will be addressed through dust controls, and 

through the implementation of the Community Air Monitoring Program, the Soil/Materials 

Management Plan, and a Construction Health and Safety Plan. After the remedial action is 

complete, there will be no remaining exposure pathways to on-Site soil/fill or groundwater, as all 

soil above Unrestricted Use SCOs will have been removed and a vapor barrier system will have 

been installed as part of development.   
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5.0 REMEDIAL ACTION MANAGEMENT 

5.1 PROJECT ORGANIZATION AND OVERSIGHT 

The Qualified Environmental Professionals (QEP) for this project is Paul P. Stewart. The 

Professional Engineer (PE) for this project is Andrew Levenbaum. 

5.2 SITE SECURITY 

Site access will be controlled by a steel construction fence and a gated entrance along 
West 35th Street.  

5.3 WORK HOURS 

The hours for operation of remedial construction will be from 7:00AM to 6:00PM. These 

hours conform to the New York City Department of Buildings construction code requirements.   

5.4 CONSTRUCTION HEALTH AND SAFETY PLAN  

The Health and Safety Plan is included in Appendix 5. The Site Safety Coordinator will be 

Yisong Yang of ACT. Remedial work performed under this RAWP will be in full compliance 

with applicable health and safety laws and regulations, including Site and OSHA worker safety 

requirements and HAZWOPER requirements. Confined space entry, if any, will comply with 

OSHA requirements and industry standards and will address potential risks. The parties 

performing the remedial construction work will ensure that performance of work is in 

compliance with the HASP and applicable laws and regulations. The HASP pertains to remedial 

and invasive work performed at the Site until the issuance of the Notice of Completion. 

All field personnel involved in remedial activities will participate in training required under 

29 CFR 1910.120, including 40-hour hazardous waste operator training and annual 8-hour 

refresher training.  Site Safety Officer will be responsible for maintaining workers training 

records. 

Personnel entering any exclusion zone will be trained in the provisions of the HASP and be 

required to sign an HASP acknowledgment.  Site-specific training will be provided to field 
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personnel. Additional safety training may be added depending on the tasks performed.  

Emergency telephone numbers will be posted at the site location before any remedial work 

begins.  A safety meeting will be conducted before each shift begins. Topics to be discussed 

include task hazards and protective measures (physical, chemical, environmental); emergency 

procedures; PPE levels and other relevant safety topics. Meetings will be documented in a log 

book or specific form.   

An emergency contact sheet with names and phone numbers is included in the HASP.  That 
document will define the specific project contacts for use in case of emergency. 

5.5 COMMUNITY AIR MONITORING PLAN  

Real-time air monitoring for volatile organic compounds (VOCs) and particulate levels at 

the perimeter of the exclusion zone or work area will be performed. Continuous monitoring will 

be performed for all ground intrusive activities and during the handling of contaminated or 

potentially contaminated media. Ground intrusive activities include, but are not limited to, 

soil/waste excavation and handling, test pit excavation or trenching, and the installation of soil 

borings or monitoring wells. 

Periodic monitoring for VOCs will be performed during non-intrusive activities such as the 

collection of soil and sediment samples or the collection of groundwater samples from existing 

monitoring wells. Periodic monitoring during sample collection, for instance, will consist of 

taking a reading upon arrival at a sample location, monitoring while opening a well cap or 

overturning soil, monitoring during well baling/purging, and taking a reading prior to leaving a 

sample location. Depending upon the proximity of potentially exposed individuals, continuous 

monitoring may be performed during sampling activities.  Examples of such situations include 

groundwater sampling at wells on the curb of a busy urban street, in the midst of a public park, 

or adjacent to a school or residence. Exceedances of action levels observed during performance 

of the Community Air Monitoring Plan (CAMP) will be reported to the OER Project Manager 

and included in the Daily Report. 
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VOC Monitoring, Response Levels, and Actions 

Volatile organic compounds (VOCs) will be monitored at the downwind perimeter of the 

immediate work area (i.e., the exclusion zone) on a continuous basis during invasive work. 

Upwind concentrations will be measured at the start of each workday and periodically thereafter 

to establish background conditions. The monitoring work will be performed using equipment 

appropriate to measure the types of contaminants known or suspected to be present. The 

equipment will be calibrated at least daily for the contaminant(s) of concern or for an appropriate 

surrogate. The equipment will be capable of calculating 15-minute running average 

concentrations, which will be compared to the levels specified below. 

• If the ambient air concentration of total organic vapors at the downwind perimeter of the 

work area or exclusion zone exceeds 5 parts per million (ppm) above background for the 

15-minute average, work activities will be temporarily halted and monitoring continued.  

If the total organic vapor level readily decreases (per instantaneous readings) below 5 

ppm over background, work activities will resume with continued monitoring. 

• If total organic vapor levels at the downwind perimeter of the work area or exclusion 

zone persist at levels in excess of 5 ppm over background but less than 25 ppm, work 

activities will be halted, the source of vapors identified, corrective actions taken to abate 

emissions, and monitoring continued. After these steps, work activities will resume 

provided that the total organic vapor level 200 feet downwind of the exclusion zone or 

half the distance to the nearest potential receptor or residential/commercial structure, 

whichever is less - but in no case less than 20 feet, is below 5 ppm over background for 

the 15-minute average. 

• If the organic vapor level is above 25 ppm at the perimeter of the work area, activities 

will be shutdown.  

All 15-minute readings must be recorded and be available for OER personnel to review. 

Instantaneous readings, if any, used for decision purposes will also be recorded. 

Particulate Monitoring, Response Levels, and Actions 

Particulate concentrations will be monitored continuously at the upwind and downwind 

perimeters of the exclusion zone at temporary particulate monitoring stations. The particulate 
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monitoring will be performed using real-time monitoring equipment capable of measuring 

particulate matter less than 10 micrometers in size (PM-10) and capable of integrating over a 

period of 15 minutes (or less) for comparison to the airborne particulate action level. The 

equipment will be equipped with an audible alarm to indicate exceedance of the action level. In 

addition, fugitive dust migration should be visually assessed during all work activities. 

• If the downwind PM-10 particulate level is 100 micrograms per cubic meter (mcg/m3) 

greater than background (upwind perimeter) for the 15-minute period or if airborne dust 

is observed leaving the work area, then dust suppression techniques will be employed.  

Work will continue with dust suppression techniques provided that downwind PM-10 

particulate levels do not exceed 150 mcg/m3 above the upwind level and provided that no 

visible dust is migrating from the work area. 

• If, after implementation of dust suppression techniques, downwind PM-10 particulate 

levels are greater than 150 mcg/m3 above the upwind level, work will be stopped and a 

re-evaluation of activities initiated. Work will resume provided that dust suppression 

measures and other controls are successful in reducing the downwind PM-10 particulate 

concentration to within 150 mcg/m3 of the upwind level and in preventing visible dust 

migration. 

All readings will be recorded and be available for OER personnel to review. 

 5.6 AGENCY APPROVALS 

All permits or government approvals required for remedial construction have been or will be 

obtained prior to the start of remedial construction. Approval of this RAWP by OER does not 

constitute satisfaction of these requirements and will not be a substitute for any required permit.   

5.7 SITE PREPARATION 

Pre-Construction Meeting  

OER will be invited to attend the pre-construction meeting at the Site with all parties 

involved in the remedial process prior to the start of remedial construction activities. 
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Mobilization  

Mobilization will be conducted as necessary for each phase of work at the Site.  

Mobilization includes field personnel orientation, equipment mobilization (including securing all 

sampling equipment needed for the field investigation), marking/staking sampling locations and 

utility mark-outs.  Each field team member will attend an orientation meeting to become familiar 

with the general operation of the Site, health and safety requirements, and field procedures. 

Utility Marker Layouts, Easement Layouts 

The presence of utilities and easements on the Site will be fully investigated prior to the 

performance of invasive work such as excavation or drilling under this plan by using, at a 

minimum, the One-Call System (811). Underground utilities may pose an electrocution, 

explosion, or other hazard during excavation or drilling activities.  All invasive activities will be 

performed incompliance with applicable laws and regulations to assure safety. Utility companies 

and other responsible authorities will be contacted to locate and mark the locations, and a copy 

of the Markout Ticket will be retained by the contractor prior to the start of drilling, excavation 

or other invasive subsurface operations.  Overhead utilities may also be present within the 

anticipated work zones.  Electrical hazards associated with drilling in the vicinity of overhead 

utilities will be prevented by maintaining a safe distance between overhead power lines and drill 

rig masts. 

Proper safety and protective measures pertaining to utilities and easements, and compliance 

with all laws and regulations will be employed during invasive and other work contemplated 

under this RAWP. The integrity and safety of on-Site and off-Site structures will be maintained 

during all invasive, excavation or other remedial activity performed under the RAWP.  

Dewatering 

A dewatering system will be installed to lower the water table in order to facilitate the 

removal of impacted soil and installation of the building’s foundation beneath the water table. 

The dewatering system will consist of well points that will discharge water into a holding tank.  

An ejector pump will discharge ground water from the holding tank into either pump trucks for 

offsite transport and disposal or the New York City sewer system following appropriate pre-
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treatment.  A dewatering permit will be obtained prior to the discharge of any ground water into 

the municipal sewer system. 

Equipment and Material Staging  

Equipment and materials will be stored and staged in a manner that complies with applicable 

laws and regulations.   Staging locations will be reported to OER prior to the start of the remedial 

action.  

Stabilized Construction Entrance  

Steps will be taken to ensure that trucks departing the site will not track soil, fill or debris 

off-Site. Such actions may include use of cleaned asphalt or concrete roads or use of stone or 

other aggregate-based egress paths between the truck inspection station and the property exit. 

Measures will be taken to ensure that adjacent roadways will be kept clean of project related 

soils, fill and debris.   

Truck Inspection Station 

An outbound-truck inspection station will be set up close to the Site exit.  Before exiting the 

NYC VCP Site, trucks will be required to stop at the truck inspection station and will be 

examined for evidence of contaminated soil on the undercarriage, body, and wheels.  Soil and 

debris will be removed.  Brooms, shovels and potable water will be utilized for the removal of 

soil from vehicles and equipment, as necessary.    

Extreme Storm Preparedness and Response Contingency Plan 

Damage from flooding or storm surge can include dislocation of soil and stockpiled 

materials, dislocation of site structures and construction materials and equipment, and dislocation 

of support of excavation structures. Damage from wind during an extreme storm event can create 

unsafe or unstable structures, damage safety structures and cause downed power lines creating 

dangerous site conditions and loss of power. In the event of emergency conditions caused by an 

extreme storm event, the enrollee will undertake the following steps for site preparedness prior to 

the event and response after the event. 
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Storm Preparedness  
Preparations in advance of an extreme storm event will include the following: containerized 

hazardous materials and fuels will be removed from the property; lose materials will be secured 

to prevent dislocation and blowing by wind or water; heavy equipment such as excavators and 

generators will be removed from holes, trenches and depressions on the property to high ground 

or removed from the property; an inventory of the property with photographs will be performed 

to establish conditions for the site and equipment prior to the event; stockpile covers for soil and 

fill will be secured by adding weights such as sandbags for added security and worn or ripped 

stockpile covers will be replaced with competent covers; stockpiled hazardous wastes will be 

removed from the property;  stormwater management systems will be inspected and fortified, 

including, as necessary: clean and reposition silt fences, haybales; clean storm sewer filters and 

traps; and secure and protect pumps and hosing. 

Storm Response 

At the conclusion of an extreme storm event, as soon as it is safe to access the property, a 

complete inspection of the property will be performed. A site inspection report will be submitted 

to OER at the completion of site inspection and after the site security is assessed. Site conditions 

will be compared to the inventory of site conditions and material performed prior to the storm 

event and significant differences will be noted. Damage from storm conditions that result in 

acute public safety threats, such as downed power lines or imminent collapse of buildings, 

structures or equipment will be reported to public safety authorities via appropriate means such 

as calling 911. Petroleum spills will be reported to NYS DEC within 2 hours of identification 

and consistent with State regulations. Emergency and spill conditions will also be reported to 

OER. Public safety structures, such as construction security fences will be repaired promptly to 

eliminate public safety threats. Debris will be collected and removed. Dewatering will be 

performed in compliance with existing laws and regulations and consistent with emergency 

notifications, if any, from proper authorities. Eroded areas of soil including unsafe slopes will be 

stabilized and fortified. Dislocated materials will by collected and appropriately managed. 

Support of excavation structure will be inspected and fortified as necessary. Impacted stockpiles 

will be contained and damaged stockpile covers will be replaced. Storm-water control systems 

and structures will be inspected and maintained as necessary. If soil or fill materials are 

discharged off site to adjacent properties, property owners and OER will be notified and 



45 

 

corrective measure plan designed to remove and clean dislocated material will be submitted to 

OER and implemented following approval by OER and granting of site access by the property 

owner. Impacted offsite areas may require characterization based on site conditions, at the 

discretion of OER. If onsite petroleum spills are identified, a qualified environmental 

professional will determine the nature and extent of the spill and report to NYS DEC’s spill 

hotline at DEC 800-457-7362. If the source of the spill is ongoing and can be identified, it should 

be stopped it this can be done safely. Potential hazards will be addressed immediately, consistent 

with guidance issued by NYS DEC. 

Storm Response Reporting 

A site inspection report will be submitted to OER at the completion of site inspection. An 

inspection report established by OER is available on OER’s website (www.nyc.gov/oer) and will 

be used for this purpose. Site conditions will be compared to the inventory of site conditions and 

material performed prior to the storm event and significant differences will be noted. The site 

inspection report will be sent to the OER project manager and will include the site name, 

address, tax block and lot, site primary and alternate contact name and phone number. Damage 

and soil release assessment will include: whether the project had stockpiles; whether stockpiles 

were damaged; photographs of damage and notice of plan for repair; report of whether soil from 

the site was dislocated and whether any of the soil left the site; estimates of the volume of soil 

that left the site, nature of impact, and photographs; description of erosion damage; description 

of equipment damage; description of damage to the remedial program or the construction 

program, such as damage to the support of excavation; presence of onsite or offsite exposure 

pathways caused by the storm; presence of petroleum or other spills and status of spill reporting 

to NYS DEC; description of corrective actions; schedule for corrective actions. This report 

should be completed and submitted to OER project manager with photographs within 24 hours of 

the time of safe entry to the property after the storm event.  

5.8 TRAFFIC CONTROL  

Drivers of trucks leaving the NYC VCP Site with soil/fill will be instructed to proceed 

without stopping in the vicinity of the site to prevent neighborhood impacts. The planned route 
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on local roads for trucks leaving the site is to the west along West 35th Street to Dyer Avenue 

and then onto the Lincoln Tunnel. 

5.9 DEMOBILIZATION  

Demobilization will include:  

• As necessary, restoration of temporary access areas and areas that may have been 
disturbed to accommodate support areas (e.g., staging areas, decontamination areas, 
storage areas, temporary water management areas, and access area); 

• Removal of sediment from erosion control measures and truck wash and disposal of 
materials in accordance with applicable laws and regulations; 

• Equipment decontamination, and; 

• General refuse disposal. 

Equipment will be decontaminated and demobilized at the completion of all field activities.  

Investigation equipment and large equipment (e.g., soil excavators) will be washed at the truck 

inspection station as necessary. In addition, all investigation and remediation derived waste will 

be appropriately disposed.   

5.10 REPORTING AND RECORD KEEPING 

Daily Reports 

Daily reports providing a general summary of activities for each day of active remedial work 

will be emailed to the OER Project Manager by the end of the following day.  Those reports will 

include: 

• Project number and statement of the activities and an update of progress made and 

locations of work performed; 

• Quantities of material imported and exported from the Site; 

• Status of on-Site soil/fill stockpiles; 

• A summary of all citizen complaints, with relevant details (basis of complaint; 

actions taken; etc.); 
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• A summary of CAMP excursions, if any; 

• Photograph of notable Site conditions and activities. 

The frequency of the reporting period may be revised in consultation with OER project 

manager based on planned project tasks. Daily email reports are not intended to be the primary 

mode of communication for notification to OER of emergencies (accidents, spills), requests for 

changes to the RAWP or other sensitive or time critical information.  However, such information 

will be included in the daily reports.  Emergency conditions and changes to the RAWP will be 

communicated directly to the OER project manager by personal communication. Daily reports 

will be included as an Appendix in the Remedial Action Report. 

Record Keeping and Photo-Documentation 

Job-site record keeping for all remedial work will be performed.  These records will be 

maintained on-Site during the project and will be available for inspection by OER staff. 

Representative photographs will be taken of the Site prior to any remedial activities and during 

major remedial activities to illustrate remedial program elements and contaminant source areas. 

Photographs will be submitted at the completion of the project in the RAR in digital format (i.e. 

jpeg files).   

5.11 COMPLAINT MANAGEMENT 

All complaints from citizens will be promptly reported to OER.  Complaints will be 

addressed and outcomes will also be reported to OER in daily reports. Notices to OER will 

include the nature of the complaint, the party providing the complaint, and the actions taken to 

resolve any problems.   

5.12 DEVIATIONS FROM THE REMEDIAL ACTION WORK PLAN  

All changes to the RAWP will be reported to the OER Project Manager and will be 

documented in daily reports and reported in the Remedial Action Report.  The process to be 

followed if there are any deviations from the RAWP will include a request for approval for the 

change from OER noting the following: 
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• Reasons for deviating from the approved RAWP; 

• Effect of the deviations on overall remedy; and 

• Determination that the remedial action with the deviation(s) is protective of public health 

and the environment. 



49 

 

6.0 REMEDIAL ACTION REPORT 

A Remedial Action Report (RAR) will be submitted to OER following implementation of 

the remedial action defined in this RAWP.  The RAR will document that the remedial work 

required under this RAWP has been completed and has been performed in compliance with this 

plan.  The RAR will include:  

• Information required by this RAWP; 

• As-built drawings for all constructed remedial elements, required certifications, manifests 

and other written and photographic documentation of remedial work performed under 

this remedy;  

• Site Management Plan (if Track 1 is not achieved);  

• Description of any changes in the remedial action from the elements provided in this 

RAWP and associated design documents;  

• Tabular summary of all end point sampling results and all material characterization 

results, QA/QC results for end-point sampling, and other sampling and chemical analysis 

performed as part of the remedial action and DUSR;  

• Test results or other evidence demonstrating that remedial systems are functioning 

properly;  

• Account of the source area locations and characteristics of all contaminated material 

removed from the Site including a map showing source areas;  

• Account of the disposal destination of all contaminated material removed from the Site. 

Documentation associated with disposal of all material will include transportation and 

disposal records, and letters approving receipt of the material.   

• Account of the origin and required chemical quality testing for material imported onto the 

Site. 

• Continue registration of the property with an E-Designation by the NYC Department of 

Buildings. 
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• Reports and supporting material will be submitted in digital form. 

Remedial Action Report Certification 

The following certification will appear in front of the Executive Summary of the Remedial 

Action Report. The certification will include the following statements: 

I, Andrew Levenbaum, am currently a professional engineer licensed by the State of New York.  I had primary 

direct responsibility for implementation of the remedial program for the the 321-325 West 35th Street Site NYC VCP 

Site Number 13CVCP123M.        

I, Paul P. Stewart, am a qualified Environmental Professional.  I had primary direct responsibility for 

implementation remedial program for the 321-325 West 35th Street Site NYC VCP Site Number 13CVCP123M. 

I certify that the OER-approved Remedial Action Work Plan dated May 17, 2013 was implemented and that all 

requirements in those documents have been substantively complied with. I certify that contaminated soil, fill, liquids 

or other material from the property were taken to facilities licensed to accept this material in full compliance with 

applicable laws and regulations. 
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7.0 SCHEDULE 

The table below presents a schedule for the proposed remedial action and reporting.  If the 

schedule for remediation and development activities changes, it will be updated and submitted to 

OER.  Currently, a four month remediation period is anticipated.   

Schedule Milestone 

Weeks from 
Remedial 

Action Start 

Duration 
(weeks) 

OER Approval of RAWP 0 - 

Fact Sheet 2 announcing start of remedy  0 - 

Mobilization 4 1 

Remedial Excavation 5 8 

Demobilization 13 1 

Record Declaration of Covenants and 
Restrictions 

14 2 

Submit Remedial Action Report 16 4 
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375-6.8 Soil cleanup objective tables.
(a) Unrestricted use soil cleanup objectives.

Table 375-6.8(a):Unrestricted Use Soil Cleanup Objectives 

Contaminant CAS Number Unrestricted Use

Metals

Arsenic 7440-38-2 13 c

Barium 7440-39-3 350 c

Beryllium 7440-41-7 7.2

Cadmium 7440-43-9 2.5 c

Chromium, hexavalent e 18540-29-9 1b

Chromium, trivalent e 16065-83-1 30 c

Copper 7440-50-8 50

Total Cyanide e, f 27

Lead 7439-92-1 63 c

Manganese 7439-96-5 1600 c

Total Mercury 0.18 c

Nickel 7440-02-0 30

Selenium 7782-49-2 3.9c

Silver 7440-22-4 2

Zinc 7440-66-6 109 c

PCBs/Pesticides

2,4,5-TP Acid (Silvex) f 93-72-1 3.8

4,4’-DDE 72-55-9 0.0033 b

4,4’-DDT 50-29-3 0.0033 b

4,4’-DDD 72-54-8 0.0033 b

Aldrin 309-00-2 0.005 c

alpha-BHC 319-84-6 0.02

beta-BHC 319-85-7 0.036

Chlordane (alpha) 5103-71-9 0.094

Table 1



Table 375-6.8(a):Unrestricted Use Soil Cleanup Objectives 

Contaminant CAS Number Unrestricted Use

6-7 

delta-BHC g 319-86-8 0.04

Dibenzofuran f 132-64-9 7

Dieldrin 60-57-1 0.005 c

Endosulfan I d, f 959-98-8 2.4

Endosulfan II d, f 33213-65-9 2.4

Endosulfan sulfate d, f 1031-07-8 2.4

Endrin 72-20-8 0.014

Heptachlor 76-44-8 0.042

Lindane 58-89-9 0.1

Polychlorinated biphenyls 1336-36-3 0.1

Semivolatile organic compounds

Acenaphthene 83-32-9 20

Acenapthylene f 208-96-8 100 a

Anthracene f 120-12-7 100 a

Benz(a)anthracene f 56-55-3 1c

Benzo(a)pyrene 50-32-8 1c

Benzo(b)fluoranthene f 205-99-2 1c

Benzo(g,h,i)perylene f 191-24-2 100

Benzo(k)fluoranthene f 207-08-9 0.8 c

Chrysene f 218-01-9 1c

Dibenz(a,h)anthracene f 53-70-3 0.33 b

Fluoranthene f 206-44-0 100 a

Fluorene 86-73-7 30

Indeno(1,2,3-cd)pyrene f 193-39-5 0.5 c

m-Cresol f 108-39-4 0.33 b

Naphthalene f 91-20-3 12

o-Cresol f 95-48-7 0.33 b

Table 1
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Contaminant CAS Number Unrestricted Use
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p-Cresol f 106-44-5 0.33 b

Pentachlorophenol 87-86-5 0.8 b

Phenanthrene f 85-01-8 100

Phenol 108-95-2 0.33 b

Pyrene f 129-00-0 100

Volatile organic compounds

1,1,1-Trichloroethane f 71-55-6 0.68

1,1-Dichloroethane f 75-34-3 0.27

1,1-Dichloroethene f 75-35-4 0.33

1,2-Dichlorobenzene f 95-50-1 1.1

1,2-Dichloroethane 107-06-2 0.02 c

cis -1,2-Dichloroethene f 156-59-2 0.25

trans-1,2-Dichloroethene f 156-60-5 0.19

1,3-Dichlorobenzene f 541-73-1 2.4

1,4-Dichlorobenzene 106-46-7 1.8

1,4-Dioxane 123-91-1 0.1 b

Acetone 67-64-1 0.05

Benzene 71-43-2 0.06

n-Butylbenzene f 104-51-8 12

Carbon tetrachloride f 56-23-5 0.76

Chlorobenzene 108-90-7 1.1

Chloroform 67-66-3 0.37

Ethylbenzene f 100-41-4 1

Hexachlorobenzene f 118-74-1 0.33b

Methyl ethyl ketone 78-93-3 0.12

Methyl tert-butyl ether f 1634-04-4 0.93

Methylene chloride 75-09-2 0.05

Table 1



Table 375-6.8(a):Unrestricted Use Soil Cleanup Objectives 

Contaminant CAS Number Unrestricted Use
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n - Propylbenzene f 103-65-1 3.9

sec-Butylbenzene f 135-98-8 11

tert-Butylbenzene f 98-06-6 5.9

Tetrachloroethene 127-18-4 1.3

Toluene 108-88-3 0.7

Trichloroethene 79-01-6 0.47

1,2,4-Trimethylbenzene f 95-63-6 3.6

1,3,5-Trimethylbenzenef 108-67-8 8.4

Vinyl chloridef 75-01-4 0.02

Xylene (mixed) 1330-20-7 0.26
All soil cleanup objectives (SCOs) are in parts per million (ppm).

Footnotes
a The SCOs for unrestricted use were capped at a maximum value of 100 ppm. See Technical Support
Document (TSD), section 9.3.
b For constituents where the calculated SCO was lower than the contract required quantitation limit (CRQL), the
CRQL is used as the Track 1 SCO value.
c For constituents where the calculated SCO was lower than the rural soil background concentration, as
determined by the Department and Department of Health rural soil survey, the rural soil background
concentration is used as the Track 1 SCO value for this use of the site.
d SCO is the sum of endosulfan I, endosulfan II and endosulfan sulfate.
e The SCO for this specific compound (or family of compounds) is considered to be met if the analysis for the
total species of this  contaminant is below the specific SCO. 
f Protection of ecological resources SCOs were not developed for contaminants identified in Table 375-6.8(b)
with “NS”.  Where such contaminants appear in Table 375-6.8(a), the applicant may be required by the
Department to calculate a protection of ecological resources SCO according to the TSD.

Table 1
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             (b) Restricted use soil cleanup objectives.

 Table 375-6.8(b): Restricted Use Soil Cleanup Objectives

Contaminant CAS
Number

Protection of Public Health Protection
of

Ecological
Resources

Protection
of

Ground-
waterResidential Restricted-

Residential Commercial Industrial

Metals

Arsenic 7440-38-2 16f 16f 16f 16f 13f 16f

Barium 7440-39-3 350f 400 400 10,000 d 433 820

Beryllium 7440-41-7 14 72 590 2,700 10 47

Cadmium 7440-43-9 2.5f 4.3 9.3 60 4 7.5

Chromium, hexavalent h 18540-29-9 22 110 400 800 1e 19

Chromium, trivalent h 16065-83-1 36 180 1,500 6,800 41 NS

Copper 7440-50-8 270 270 270 10,000 d 50 1,720

Total Cyanide h 27 27 27 10,000 d NS 40

Lead 7439-92-1 400 400 1,000 3,900 63f 450

Manganese 7439-96-5 2,000f 2,000f 10,000 d 10,000 d 1600f 2,000f

Total Mercury 0.81j 0.81j 2.8j 5.7j 0.18f 0.73

Nickel 7440-02-0 140 310 310 10,000 d 30 130

Selenium 7782-49-2 36 180 1,500 6,800 3.9f 4f

Silver 7440-22-4 36 180 1,500 6,800 2 8.3

Zinc 7440-66-6 2200 10,000 d 10,000 d 10,000 d 109f 2,480

PCBs/Pesticides

2,4,5-TP Acid (Silvex) 93-72-1 58 100a 500b 1,000c NS 3.8

4,4’-DDE 72-55-9 1.8 8.9 62 120 0.0033 e 17

4,4’-DDT 50-29-3 1.7 7.9 47 94 0.0033 e 136

4,4’- DDD  72-54-8 2.6 13 92 180 0.0033 e 14

Aldrin 309-00-2 0.019 0.097 0.68 1.4 0.14 0.19

alpha-BHC 319-84-6 0.097 0.48 3.4 6.8 0.04g 0.02

beta-BHC 319-85-7 0.072 0.36 3 14 0.6 0.09

Chlordane (alpha) 5103-71-9 0.91 4.2 24 47 1.3 2.9

Table 1Table 1



 Table 375-6.8(b): Restricted Use Soil Cleanup Objectives

Contaminant CAS
Number

Protection of Public Health Protection
of

Ecological
Resources

Protection
of

Ground-
waterResidential Restricted-

Residential Commercial Industrial
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delta-BHC 319-86-8 100a 100a 500b 1,000c 0.04g 0.25

Dibenzofuran 132-64-9 14 59 350 1,000c NS 210

Dieldrin 60-57-1 0.039 0.2 1.4 2.8 0.006 0.1

Endosulfan I 959-98-8 4.8i 24i 200i 920i NS 102

Endosulfan II 33213-65-9 4.8i 24i 200i 920i NS 102

Endosulfan sulfate 1031-07-8 4.8i 24i 200i 920i NS 1,000c

Endrin 72-20-8 2.2 11 89 410 0.014 0.06

Heptachlor 76-44-8 0.42 2.1 15 29 0.14 0.38

Lindane 58-89-9 0.28 1.3 9.2 23 6 0.1

Polychlorinated biphenyls 1336-36-3 1 1 1 25 1 3.2

Semivolatiles

Acenaphthene 83-32-9 100a 100a 500b 1,000c 20 98

Acenapthylene 208-96-8 100a 100a 500b 1,000c NS 107

Anthracene 120-12-7 100a 100a 500b 1,000c NS 1,000c

Benz(a)anthracene 56-55-3 1f 1f 5.6 11 NS 1f

Benzo(a)pyrene 50-32-8 1f 1f 1f 1.1 2.6 22

Benzo(b)fluoranthene 205-99-2 1f 1f 5.6 11 NS 1.7

Benzo(g,h,i)perylene 191-24-2 100a 100a 500b 1,000c NS 1,000c

Benzo(k)fluoranthene 207-08-9 1 3.9 56 110 NS 1.7

Chrysene 218-01-9 1f 3.9 56 110 NS 1f

Dibenz(a,h)anthracene 53-70-3 0.33e 0.33e 0.56 1.1 NS 1,000c

Fluoranthene 206-44-0 100a 100a 500b 1,000c NS 1,000c

Fluorene 86-73-7 100a 100a 500b 1,000c 30 386

Indeno(1,2,3-cd)pyrene 193-39-5 0.5f 0.5f 5.6 11 NS 8.2

m-Cresol 108-39-4 100a 100a 500b 1,000c NS 0.33e

Naphthalene 91-20-3 100a 100a 500b 1,000c NS 12

Table 1Table 1



 Table 375-6.8(b): Restricted Use Soil Cleanup Objectives

Contaminant CAS
Number

Protection of Public Health Protection
of

Ecological
Resources

Protection
of

Ground-
waterResidential Restricted-

Residential Commercial Industrial
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o-Cresol 95-48-7 100a 100a 500b 1,000c NS 0.33e

p-Cresol 106-44-5 34 100a 500b 1,000c NS 0.33e

Pentachlorophenol 87-86-5 2.4 6.7 6.7 55 0.8e 0.8e

Phenanthrene 85-01-8 100a 100a 500b 1,000c NS 1,000c

Phenol 108-95-2 100a 100a 500b 1,000c 30 0.33e

Pyrene 129-00-0 100a 100a 500b 1,000c NS 1,000c

Volatiles

1,1,1-Trichloroethane 71-55-6 100a 100a 500b 1,000c NS 0.68

1,1-Dichloroethane 75-34-3 19 26 240 480 NS 0.27

1,1-Dichloroethene 75-35-4 100a 100a 500b 1,000c NS 0.33

1,2-Dichlorobenzene 95-50-1 100a 100a 500b 1,000c NS 1.1

1,2-Dichloroethane 107-06-2 2.3 3.1 30 60 10 0.02f

cis-1,2-Dichloroethene 156-59-2 59 100a 500b 1,000c NS 0.25

trans-1,2-Dichloroethene 156-60-5 100a 100a 500b 1,000c NS 0.19

1,3-Dichlorobenzene 541-73-1 17 49 280 560 NS 2.4

1,4-Dichlorobenzene 106-46-7 9.8 13 130 250 20 1.8

1,4-Dioxane 123-91-1 9.8 13 130 250 0.1e 0.1e

Acetone 67-64-1 100a 100b 500b 1,000c 2.2 0.05

Benzene 71-43-2 2.9 4.8 44 89 70 0.06

Butylbenzene 104-51-8 100a 100a 500b 1,000c NS 12

Carbon tetrachloride 56-23-5 1.4 2.4 22 44 NS 0.76

Chlorobenzene 108-90-7 100a 100a 500b 1,000c 40 1.1

Chloroform 67-66-3 10 49 350 700 12 0.37

Ethylbenzene 100-41-4 30 41 390 780 NS 1

Hexachlorobenzene 118-74-1 0.33e 1.2 6 12 NS 3.2

Methyl ethyl ketone 78-93-3 100a 100a 500b 1,000c 100a 0.12

Table 1Table 1



 Table 375-6.8(b): Restricted Use Soil Cleanup Objectives

Contaminant CAS
Number

Protection of Public Health Protection
of

Ecological
Resources

Protection
of

Ground-
waterResidential Restricted-

Residential Commercial Industrial
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Methyl tert-butyl ether 1634-04-4 62 100a 500b 1,000c NS 0.93

Methylene chloride 75-09-2 51 100a  500b 1,000c 12 0.05

n-Propylbenzene 103-65-1 100a 100a 500b 1,000c NS 3.9

sec-Butylbenzene 135-98-8 100a 100a 500b 1,000c NS 11

tert-Butylbenzene 98-06-6 100a 100a 500b 1,000c NS 5.9

Tetrachloroethene 127-18-4 5.5 19 150 300 2 1.3

Toluene 108-88-3 100a 100a 500b 1,000c 36 0.7

Trichloroethene 79-01-6 10 21 200 400 2 0.47

1,2,4-Trimethylbenzene 95-63-6 47 52 190 380 NS 3.6

1,3,5- Trimethylbenzene 108-67-8 47 52 190 380 NS 8.4

Vinyl chloride 75-01-4 0.21 0.9 13 27 NS 0.02

Xylene (mixed) 1330-20-7 100a 100a 500b 1,000c 0.26 1.6
All soil cleanup objectives (SCOs) are in parts per million (ppm).

NS=Not specified.  See Technical Support Document (TSD).

Footnotes
a The SCOs for residential, restricted-residential and ecological resources use were capped at a maximum value
of 100 ppm. See TSD section 9.3.
b The SCOs for commercial use were capped at a maximum value of 500 ppm. See TSD section 9.3.
c The SCOs for industrial use and the protection of groundwater were capped at a maximum value of 1000 ppm.  
See TSD section 9.3.
d The SCOs for metals were capped at a maximum value of 10,000 ppm. See TSD section 9.3.
e For constituents where the calculated SCO was lower than the contract required quantitation limit (CRQL), the
CRQL is used as the SCO value.
f For constituents where the calculated SCO was lower than the rural soil background concentration as
determined by the Department and Department of Health rural soil survey, the rural soil background
concentration is used as the Track 2 SCO value for this use of the site.
g This SCO is derived from data on mixed isomers of BHC.
h The SCO for this specific compound (or family of compounds) is considered to be met if the analysis for the
total species of this contaminant is below the specific SCO. 
i This SCO is for the sum of endosulfan I, endosulfan II, and endosulfan sulfate.
j This SCO is the lower of the values for mercury (elemental) or mercury (inorganic salts). See TSD Table 5.6-1.

Table 1Table 1
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APPENDIX 1 

CITIZEN PARTICIPATION PLAN 

The NYC Office of Environmental Remediation, Landmark Realty LLC and Run 178th 

LLC have established this Citizen Participation Plan because the opportunity for citizen 

participation is an important component of the NYC Voluntary Cleanup Program.  This Citizen 

Participation Plan describes how information about the project will be disseminated to the 

Community during the remedial process.  As part of its obligations under the NYC VCP, 

Landmark Realty LLC and Run 178th LLC will maintain a repository for project documents and 

provide public notice at specified times throughout the remedial program.  This Plan also takes 

into account potential environmental justice concerns in the community that surrounds the 

project Site.   Under this Citizen Participation Plan, project documents and work plans are made 

available to the public in a timely manner.  Public comment on work plans is strongly 

encouraged during public comment periods.  Work plans are not approved by the NYC Office of 

Environmental Remediation (OER) until public comment periods have expired and all comments 

are formally reviewed.  An explanation of cleanup plans in the form of a public meeting or 

informational session is available upon request to OER’s project manager assigned to this Site, 

William Wong, who can be contacted about these issues or any others questions, comments or 

concerns that arise during the remedial process at (212) 788-8841 

Project Contact List.  OER has established a Site Contact List for this project to provide 

public notices in the form of fact sheets to interested members of the Community.  

Communications will include updates on important information relating to the progress of the 

cleanup program at the Site as well as to request public comments on the cleanup plan.  The 

Project Contact List includes owners and occupants of adjacent buildings and homes, principal 

administrators of nearby schools, hospitals and day care centers, the public water supplier that 

serves the area, established document repositories, the representative Community Board, City 

Council members, other elected representatives and any local Brownfield Opportunity Area 

(BOA) grantee organizations.  Any member of the public or organization will be added to the 

Site Contact List on request.  A copy of the Site Contact List is maintained by OER’s project 

manager.  If you would like to be added to the Project Contact List, contact NYC OER at (212) 

788-8841 or by email at brownfields@cityhall.nyc.gov.   
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Repositories.  A document repository is maintained in the nearest public library that 

maintains evening and weekend hours.  This document repository is intended to house, for 

community review, all principal documents generated during the cleanup program including 

Remedial Investigation plans and reports, Remedial Action work plans and reports, and all 

public notices and fact sheets produced during the lifetime of the remedial project.  Landmark 

Realty LLC and Run 178th LLC will inspect the repositories to ensure that they are fully 

populated with project information.  The repository for this project is:  

New York Public Library 

Mid-Manhattan Library  

455 Fifth Avenue, New York, NY 

(212) 340-0863 

8:00 AM to 8:00 PM 

Digital Documentation.   

NYC OER strongly encourages the use of digital documents in repositories as a means of 

minimizing paper use while also increasing convenience in access and ease of use. 

Identify Issues of Public Concern.   

Landmark Realty LLC and Run 178th LLC are unaware of any specific issues of concern to 

stakeholders proximate to the Site. A major issue of concern to the public will be potential 

impacts of nuisance odors and dust during the disturbance of historic fill soils at the Site. This 

work will be performed in accordance with procedures which will be specified under a detailed 

Remedial Program which considers and takes preventive measures for exposures to future 

residents of the property and those on adjacent properties during construction. Detailed plans to 

monitor the potential for exposure including a Construction Health and Safety Plan and a 

Community Air Monitoring Plan are required components of the remedial program. 

Implementation of these plans will be under the direct oversight of the New York City Office of 

Environmental Remediation (NYCOER). 
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These plans will specify the following worker and community health and safety activities during 

remedial activity at the Site: 

 
• On-Site air monitoring for worker protection, 

• Perimeter air monitoring for community protection. 

 
The Health and Safety Plan and the Community Air Monitoring Plan prepared as part of the 

Remedial Action Work Plan will be available for public review at the document repository. 

Public Notice and Public Comment.  Public notice to all members of the Project Contact 

List is required at three major steps during the performance of the cleanup program (listed 

below) and at other points that may be required by OER.  Notices will include Fact Sheets with 

descriptive project summaries, updates on recent and upcoming project activities, repository 

information, and important phone and email contact information.  All notices will be prepared by 

Landmark Realty LLC and Run 178th LLC, reviewed and approved by OER prior to distribution 

and mailed by Landmark Realty LLC and Run 178th LLC.  Public comment is solicited in public 

notices for all work plans developed under the NYC Voluntary Cleanup Program.  Final review 

of all work plans by OER will consider all public comments.  Approval will not be granted until 

the public comment period has been completed.  

Citizen Participation Milestones.  Public notice and public comment activities occur at 

several steps during a typical NYC VCP project.  See flow chart on the following page, which 

identifies when during the NYC VCP public notices are issued: These steps include: 

• Public Notice of the availability of the Remedial Investigation Report and Remedial 

Action Work Plan and a 30-day public comment period on the Remedial Action 

Work Plan.  

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact 

List announcing the availability of the Remedial Investigation Report and Remedial 

Action Work Plan and the initiation of a 30-day public comment period on the Remedial 

Action Work Plan.  The Fact Sheet summarizes the findings of the RIR and provides 

details of the RAWP.  The public comment period will be extended an additional 15 days 
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upon public request.  A public meeting or informational session will be conducted by 

OER upon request. 

• Public Notice announcing the approval of the RAWP and the start of remediation 

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact 

List announcing the approval of the RAWP and the start of remediation. 

• Public Notice announcing the completion of remediation, designation of 

Institutional and Engineering Controls and issuance of the Notice of Completion 

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site 

Contact List announcing the completion of remediation, providing a list of all 

Institutional and Engineering Controls implemented for to the Site and announcing the 

issuance of the Notice of Completion.  
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APPENDIX 2 

SUSTAINABILITY STATEMENT 

This Sustainability Statement documents sustainable activities and green remediation efforts 

planned under this remedial action.   

Reuse of Clean, Recyclable Materials.  Reuse of clean, locally-derived recyclable materials 

reduces consumption of non-renewable virgin resources and can provide energy savings and 

greenhouse gas reduction.  

An estimate of the quantity (in tons) of clean, non-virgin materials (reported by type of 

material) reused under this plan will be quantified and reported in the RAR. 

Reduce Consumption of Virgin and Non-Renewable Resources.  Reduced consumption 

of virgin and non-renewable resources lowers the overall environmental impact of the project on 

the region by conserving these resources.  

An estimate of the quantity (in tons) of virgin and non-renewable resources, the use of which 

will be avoided under this plan, will be quantified and reported in the RAR. 

Reduced Energy Consumption and Promotion of Greater Energy Efficiency.  Reduced 

energy consumption lowers greenhouse gas emissions, improves local air quality, lessens in-city 

power generation requirements, can lower traffic congestion, and provides substantial cost 

savings.  

Best efforts will be made to quantify energy efficiencies achieved during the remediation and 

will be reported in the Remedial Action Report (RAR).  Where energy savings cannot be easily 

quantified, a gross indicator of the amount of energy saved or the means by which energy 

savings was achieved will be reported. 

Conversion to Clean Fuels.  Use of clean fuel improves NYC’s air quality by reducing 

harmful emissions.  

An estimate of the volume of clean fuels used during remedial activities will be quantified 

and reported in the RAR. 
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Recontamination Control.  Recontamination after cleanup and redevelopment is completed 

undermines the value of work performed, may result in a property that is less protective of public 

health or the environment, and may necessitate additional cleanup work later or impede future 

redevelopment.  Recontamination can arise from future releases that occur within the property or 

by influx of contamination from off-Site.  

An estimate of the area of the Site that utilizes recontamination controls under this plan will 

be reported in the RAR in square feet. 

Storm-water Retention.  Storm-water retention improves water quality by lowering the rate 

of combined storm-water and sewer discharges to NYC’s sewage treatment plants during periods 

of precipitation, and reduces the volume of untreated influent to local surface waters.   

An estimate of the enhanced storm-water retention capability of the redevelopment project 

will be included in the RAR. 

Linkage with Green Building.  Green buildings provide a multitude of benefits to the city 

across a broad range of areas, such as reduction of energy consumption, conservation of 

resources, and reduction in toxic materials use. 

The number of Green Buildings that are associated with this brownfield redevelopment 

property will be reported in the RAR.  The total square footage of green building space created 

as a function of this brownfield redevelopment will be quantified for residential, commercial and 

industrial/manufacturing uses. 

Paperless Brownfield Cleanup Program.  Landmark Realty LLC and Run 178th LLC are 

participating in OER’s Paperless Brownfield Cleanup Program.  Under this program, submission 

of electronic documents will replace submission of hard copies for the review of project 

documents, communications and milestone reports.   

Low-Energy Project Management Program.  Landmark Realty LLC and Run 178th LLC 

are participating in OER’s low-energy project management program.  Under this program, 

whenever possible, meetings are held using remote communication technologies, such as 

videoconferencing and teleconferencing to reduce energy consumption and traffic congestion 

associated with personal transportation.   
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Trees and Plantings.  Trees and other plantings provide habitat and add to NYC’s 

environmental quality in a wide variety of ways.  Native plant species and native habitat provide 

optimal support to local fauna, promote local biodiversity, and require less maintenance. 

An estimate of the land area that will be vegetated, including the number of trees planted or 

preserved, will be reported in square feet in the RAR. 
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APPENDIX 3 

SOIL/MATERIALS MANAGEMENT PLAN 

1.1 SOIL SCREENING METHODS  

Visual, olfactory and PID soil screening and assessment will be performed under the 

supervision of a Qualified Environmental Professional and will be reported in the RAR.  Soil 

screening will be performed during invasive work performed during the remedy and 

development phases prior to issuance of the Notice of Completion.   

1.2 STOCKPILE METHODS 

Excavated soil from suspected areas of contamination (e.g., hot spots, USTs, drains, etc.) 

will be stockpiled separately and will be segregated from clean soil and construction materials. 

Stockpiles will be used only when necessary and will be removed as soon as practicable. While 

stockpiles are in place, they will be inspected daily, and before and after every storm event.  

Results of inspections will be recorded in a logbook and maintained at the Site and available for 

inspection by OER. Excavated soils will be stockpiled on, at minimum, double layers of 8-mil 

minimum sheeting, will be kept covered at all times with appropriately anchored plastic tarps, 

and will be routinely inspected.  Broken or ripped tarps will be promptly replaced.  

All stockpile activities will be compliant with applicable laws and regulations. Soil stockpile 

areas will be appropriately graded to control run-off in accordance with applicable laws and 

regulations. Stockpiles of excavated soils and other materials shall be located at least of 50 feet 

from the property boundaries, where possible. Hay bales or equivalent will surround soil 

stockpiles except for areas where access by equipment is required. Silt fencing and hay bales will 

be used as needed near catch basins, surface waters and other discharge points.   

1.3 CHARACTERIZATION OF EXCAVATED MATERIALS 

Soil/fill or other excavated media that is transported off-Site for disposal will be sampled in 

a manner required by the receiving facility, and in compliance with applicable laws and 

regulations. Soils proposed for reuse on-Site will be managed as defined in this plan.  
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1.4 MATERIALS EXCAVATION, LOAD-OUT AND DEPARTURE 

The PE/QEP overseeing the remedial action will: 

• oversee remedial work and the excavation and load-out of excavated material; 

• ensure that there is a party responsible for the safe execution of invasive and other 

work performed under this work plan; 

• ensure that Site development activities and development-related grading cuts will not 

interfere with, or otherwise impair or compromise the remedial activities proposed in 

this RAWP;  

• ensure that the presence of utilities and easements on the Site has been investigated 

and that any identified risks from work proposed under this plan are properly 

addressed by appropriate parties; 

• ensure that all loaded outbound trucks are inspected and cleaned if necessary before 

leaving the Site; 

• ensure that all egress points for truck and equipment transport from the Site will be 

kept clean of Site-derived materials during Site remediation. 

Locations where vehicles exit the Site shall be inspected daily for evidence of soil tracking 

off premises.  Cleaning of the adjacent streets will be performed as needed to maintain a clean 

condition with respect to Site-derived materials.  

Open and uncontrolled mechanical processing of historical fill and contaminated soil on-Site 

will not be performed without prior OER approval.  

1.5 OFF-SITE MATERIALS TRANSPORT 

Loaded vehicles leaving the Site will comply with all applicable materials transportation 

requirements (including appropriate covering, manifests, and placards) in accordance with 

applicable laws and regulations, including use of licensed haulers in accordance with 6 NYCRR 

Part 364. If loads contain wet material capable of causing leakage from trucks, truck liners will 

be used. Queuing of trucks will be performed on-Site, when possible in order to minimize off 

Site disturbance.  Off-Site queuing will be minimized. 
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Outbound truck transport routes are to the west along West 35th Street to Dyer Avenue and 

then onto the Lincoln Tunnel. This routing takes into account the following factors: (a) limiting 

transport through residential areas and past sensitive sites; (b) use of mapped truck routes; (c) 

minimizing off-Site queuing of trucks entering the facility; (d) limiting total distance to major 

highways; (e) promoting safety in access to highways; and (f) overall safety in transport. To the 

extent possible, all trucks loaded with Site materials will travel from the Site using these truck 

routes. Trucks will not stop or idle in the neighborhood after leaving the project Site. 

1.6 MATERIALS DISPOSAL OFF-SITE 

The following documentation will be established and reported by the PE/QEP for each 

disposal destination used in this project to document that the disposal of regulated material 

exported from the Site conforms with applicable laws and regulations: (1) a letter from the 

PE/QEP or Enrollee to each disposal facility describing the material to be disposed and 

requesting written acceptance of the material.  This letter will state that material to be disposed is 

regulated material generated at an environmental remediation Site in Manhattan, New York 

under a governmental remediation program.  The letter will provide the project identity and the 

name and phone number of the PE/QEP or Enrollee.  The letter will include as an attachment a 

summary of all chemical data for the material being transported; and (2) a letter from each 

disposal facility stating it is in receipt of the correspondence (1, above) and is approved to accept 

the material.  These documents will be included in the RAR.  

The Remedial Action Report will include an itemized account of the destination of all 

material removed from the Site during this remedial action.  Documentation associated with 

disposal of all material will include records and approvals for receipt of the material.  This 

information will be presented in the RAR. 

All impacted soil/fill or other waste excavated and removed from the Site will be managed 

as regulated material and will be disposed in accordance with applicable laws and regulations.  

Historic fill and contaminated soils taken off-Site will be handled as solid waste and will not be 

disposed at a Part 360-16 Registration Facility (also known as a Soil Recycling Facility).    

Waste characterization will be performed for off-Site disposal in a manner required by the 

receiving facility and in conformance with its applicable permits.  Waste characterization 
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sampling and analytical methods, sampling frequency, analytical results and QA/QC will be 

reported in the RAR. A manifest system for off-Site transportation of exported materials will be 

employed.  Manifest information will be reported in the RAR. Hazardous wastes derived from 

on-Site will be stored, transported, and disposed of in compliance with applicable laws and 

regulations. 

If disposal of soil/fill from this Site is proposed for unregulated disposal (i.e., clean soil 

removed for development purposes), including transport to a Part 360-16 Registration Facility, a 

formal request will be made for approval by OER with an associated plan compliant with 

6NYCRR Part 360-16. This request and plan will include the location, volume and a description 

of the material to be recycled, including verification that the material is not impacted by site uses 

and that the material complies with receipt requirements for recycling under 6NYCRR Part 360.  

This material will be appropriately handled on-Site to prevent mixing with impacted material.  

1.7 MATERIALS REUSE ON-SITE 

Soil and fill that is derived from the property that meets the soil cleanup objectives 

established in this plan may be reused on-Site. The soil cleanup objectives for on-Site reuse are 

listed in Table 1. ‘Reuse on-Site’ means material that is excavated during the remedy or 

development, does not leave the property, and is relocated within the same property and on 

comparable soil/fill material, and addressed pursuant to the NYC VCP agreement subject to 

Engineering and Institutional Controls. The PE/QEP will ensure that reused materials are 

segregated from other materials to be exported from the Site and that procedures defined for 

material reuse in this RAWP are followed. No material excavated from the Site will be reused 

on-site. 

Organic matter (wood, roots, stumps, etc.) or other waste derived from clearing and 

grubbing of the Site will not be buried on-Site. Soil or fill excavated from the site for grading or 

other purposes will not be reused within a cover soil layer or within landscaping berms.  

1.8 DEMARCATION 

After completion of hotspot removal and any other invasive remedial activities, and prior to 

backfilling, the top of the residual soil/fill will be defined by one of three methods: (1) placement 
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of a demarcation layer. The demarcation layer will consist of geosynthetic fencing or equivalent 

material to be placed on the surface of residual soil/fill to provide an observable reference layer.  

A description or map of the approximate depth of the demarcation layer will be provided in the 

SMP; or (2) a land survey of the top elevation of residual soil/fill before the placement of cover 

soils, pavement and associated sub-soils, or other materials or structures or, (3) all materials 

beneath the approved cover will be considered impacted and subject to site management after the 

remedy is complete. Demarcation may be established by one or any combination of these three 

methods. As appropriate, a map showing the method of demarcation for the Site and all 

associated documentation will be presented in the RAR. 

This demarcation will constitute the top of the site management horizon. Materials within 

this horizon require adherence to special conditions during future invasive activities as defined in 

the Site Management Plan.   

1.9 IMPORT OF BACKFILL SOIL FROM OFF-SITE SOURCES 

This Section presents the requirements for imported fill materials to be used below the cover 

layer and within the clean soil cover layer.  All imported soils will meet OER-approved backfill 

and cover soil quality objectives for this Site.  Soil or fill material is not expected to be imported 

to the Site. 

 A process will be established to evaluate sources of backfill and cover soil to be imported to 

the Site, and will include an examination of source location, current and historical use(s), and 

any applicable documentation. Material from industrial sites, spill sites, environmental 

remediation sites or other potentially contaminated sites will not be imported to the Site. 

The following potential sources may be used pending attainment of backfill and cover soil 

quality objectives: 

• Clean soil from construction projects at non-industrial sites in compliance with applicable 

laws and regulations; 

• Clean soil from roadway or other transportation-related projects in compliance with 

applicable laws and regulations; 
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• Clean recycled concrete aggregate (RCA) from facilities permitted or registered by the 

regulations of NYS DEC. 

All materials received for import to the Site will be approved by a PE/QEP and will be in 

compliance with provisions in this RAWP.  The RAR will report the source of the fill, evidence 

that an inspection was performed on the source, chemical sampling results, frequency of testing, 

and a Site map indicating the locations where backfill or soil cover was placed. 

Source Screening and Testing 

Inspection of imported fill material will include visual, olfactory and PID screening for 

evidence of contamination. Materials imported to the Site will be subject to inspection, as 

follows: 

• Trucks with imported fill material will be in compliance with applicable laws and 

regulations and will enter the Site at designated locations; 

• The PE/QEP is responsible to ensure that every truck load of imported material is 

inspected for evidence of contamination; and 

• Fill material will be free of solid waste including pavement materials, debris, stumps, 

roots, and other organic matter, as well as ashes, oil, perishables or foreign matter. 

Composite samples of imported material will be taken at a minimum frequency of one 

sample for every 500 cubic yards of material. Once it is determined that the fill material meets 

imported backfill or cover soil chemical requirements and is non-hazardous, and lacks petroleum 

contamination, the material will be loaded onto trucks for delivery to the Site. 

Recycled concrete aggregate (RCA) will be imported from facilities permitted or registered 

by NYSDEC.  Facilities will be identified in the RAR.  A PE/QEP is responsible to ensure that 

the facility is compliant with 6NYCRR Part 360 registration and permitting requirements for the 

period of acquisition of RCA.  RCA imported from compliant facilities will not require 

additional testing, unless required by NYSDEC under its terms for operation of the facility.  

RCA imported to the Site must be derived from recognizable and uncontaminated concrete. RCA 

material is not acceptable for, and will not be used as cover material.   



65 

 

1.10 FLUIDS MANAGEMENT 

All liquids to be removed from the Site, including dewatering fluids, will be handled, 

transported and disposed in accordance with applicable laws and regulations.  Liquids discharged 

into the New York City sewer system will receive prior approval by New York City Department 

of Environmental Protection (NYC DEP). The NYC DEP regulates discharges to the New York 

City sewers under Title 15, Rules of the City of New York Chapter 19.  Discharge to the New 

York City sewer system will require an authorization and sampling data demonstrating that the 

groundwater meets the City’s discharge criteria. The dewatering fluid will be pretreated as 

necessary to meet the NYC DEP discharge criteria.  If discharge to the City sewer system is not 

appropriate, the dewatering fluids will be managed by transportation and disposal at an off-Site 

treatment facility. 

Discharge of water generated during remedial construction to surface waters (i.e. a stream or 

river) is prohibited without a SPDES permit issued by New York State Department of 

Environmental Conservation.   

1.11 STORM-WATER POLLUTION PREVENTION 

Applicable laws and regulations pertaining to storm-water pollution prevention will be 

addressed during the remedial program. Erosion and sediment control measures identified in this 

RAWP (silt fences and barriers, and hay bale checks) will be installed around the entire 

perimeter of the remedial construction area and inspected once a week and after every storm 

event to ensure that they are operating appropriately. Discharge locations will be inspected to 

determine whether erosion control measures are effective in preventing significant impacts to 

receptors. Results of inspections will be recorded in a logbook and maintained at the Site and 

available for inspection by OER.  All necessary repairs shall be made immediately. Accumulated 

sediments will be removed as required to keep the barrier and hay bale check functional. 

Undercutting or erosion of the silt fence toe anchor will be repaired immediately with 

appropriate backfill materials. Manufacturer's recommendations will be followed for replacing 

silt fencing damaged due to weathering. 
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1.12 CONTINGENCY PLAN 

This contingency plan is developed for the remedial construction to address the discovery 

of unknown structures or contaminated media during excavation. Identification of unknown 

contamination source areas during invasive Site work will be promptly communicated to OER’s 

Project Manager. Petroleum spills will be reported to the NYS DEC Spill Hotline. These findings 

will be included in the daily report. If previously unidentified contaminant sources are found 

during on-Site remedial excavation or development-related excavation, sampling will be 

performed on contaminated source material and surrounding soils and reported to OER.  

Chemical analytical testing will be performed for TAL metals, TCL volatiles and semi-volatiles, 

TCL pesticides and PCBs, as appropriate.   

1.13 ODOR, DUST AND NUISANCE CONTROL 

Odor Control 

All necessary means will be employed to prevent on- and off-Site odor nuisances.  At a 

minimum, procedures will include: (a) limiting the area of open excavations; (b) shrouding open 

excavations with tarps and other covers; and (c) use of foams to cover exposed odorous soils. If 

odors develop and cannot otherwise be controlled, additional means to eliminate odor nuisances 

will include: (d) direct load-out of soils to trucks for off-Site disposal; and (e) use of chemical 

odorants in spray or misting systems. 

This odor control plan is capable of controlling emissions of nuisance odors.  If nuisance 

odors are identified, work will be halted and the source of odors will be identified and corrected.  

Work will not resume until all nuisance odors have been abated.  OER will be notified of all odor 

complaint events.  Implementation of all odor controls, including halt of work, will be the 

responsibility of the PE/QEP’s certifying the Remedial Action Report. 

Dust Control 

Dust management during invasive on-Site work will include, at a minimum: 

• Use of a dedicated water spray methodology for roads, excavation areas and 

stockpiles. 
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• Use of properly anchored tarps to cover stockpiles. 

• Exercise extra care during dry and high-wind periods.  

• Use of gravel or recycled concrete aggregate on egress and other roadways to 

provide a clean and dust-free road surface. 

This dust control plan is capable of controlling emissions of dust.  If nuisance dust 

emissions are identified, work will be halted and the source of dusts will be identified and 

corrected.  Work will not resume until all nuisance dust emissions have been abated.  OER will 

be notified of all dust complaint events.  Implementation of all dust controls, including halt of 

work, will be the responsibility of the PE/QEP’s responsible for certifying the Remedial Action 

Report. 

Other Nuisances 

Noise control will be exercised during the remedial program. All remedial work will 

conform, at a minimum, to NYC noise control standards.  

Rodent control will be provided, during Site clearing and grubbing, and during the remedial 

program, as necessary, to prevent nuisances. 
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APPENDIX 4 

WATERPROOFING MEMBRANE SPECIFICATIONS 
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APPENDIX 5 

HEALTH AND SAFETY PLAN 
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1.0 INTRODUCTION 

 

The construction of a 25-story hotel is being proposed at the property located at 321-325 West 

35th Street, Manhattan, New York (“the Site”).  This Construction Health and Safety Plan (CHASP) 

has been prepared to identify site-specific health and safety procedures to be followed by on-site 

contractors during remedial activities at the site.  All activities performed under this CHASP are 

targeted to comply with Occupational Safety and Health Administration (OSHA) Regulations 29 CFR 

Part 1910, et seq.  

 

1.1  Purpose 

The purpose of this CHASP is to provide the contractors’ field personnel, and other visitors 

with an understanding of the potential chemical and physical hazards that exist or may arise while 

portions of this project are being performed.   The primary objective is to ensure the well being of all 

field personnel and the community surrounding this site.   A copy of this CHASP will be available to 

anyone that requests it. Visiting personnel (e.g. government officials, administrators, bank inspectors, 

assessors, etc.) that will have limited exposure to the site native soil/fill material during construction 

activities will be instructed on how to reduce the probability of exposure to site contaminants, but will 

not be required read the CHASP.  

 

All on-site personnel shall familiarize themselves with the contents of this CHASP and the 

remedial activities planned for the site.  Personnel choosing not to comply with this CHASP will be 

removed from the worksite. 

 

1.2  Site Description 

The Site is located in a commercial and residential area in the Fashion District section of 

Manhattan, New York.  The Site is located on the north side of 35th Street, between 8th Avenue and 

9th Avenue. The Site is bounded by a 2-story parking garage to the north, 35th Street followed by a 9-

story commercial building to the south, a 5-story residential apartment building with commercial units 

on the ground floor to the east, and a 5-story residential apartment building to the west. 
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The Site (Block 759, Lots 26 and 27) contains one 4-story and one 3-story attached vacant 

walk-up apartment buildings with a combined basement and a triangular yard to the southeast. The 

Site is approximately 5,281 square feet in area and is fully built out. 

 

1.3  Environmental Concerns 

A Phase I Environmental Site Assessment prepared by Merritt Environmental Consulting 

Corp. indicates previous usage of the property from 1890 to 2005.  The Phase I indicates that the 

property consisted of sub-divided lots in the 1890 to 1899 Sanborn Fire Insurance maps.  The 

property consisted of stores and dwellings in the 1911 to 1930 maps.  The property at 321-323 

West 35th Street contained a Freight Depot in the 1950 map and a commercial warehouse building 

in the 1968 to 2005 maps.  The property at 325 West 35th Street contained a commercial building 

in the 1950 to 2005 maps.  No areas of concern were identified at the property in the Phase I 

Environmental Site Assessment.   

 

A Phase II Investigation Report was prepared by Hydro Tech Environmental Corp. for 

Landmark Realty LLC and Run 178th LLC dated November 15, 2012.  During the investigation 

soil/fill samples collected showed that no VOCs were identified at the Site except for Acetone, 

which was found above Unrestricted Use soil cleanup objectives in the shallow soil sample from 

the building located on Lot 27.  No SVOCs, PCBs or Pesticides were detected above soil cleanup 

objectives in any of the soil samples.  No metals were found above soil cleanup objectives in any 

of the soil samples, except for Lead and Zinc in the shallow soil sample from the building on Lot 

27 which were identified above Unrestricted Use and Restricted Use soil cleanup objectives, 

respectively.  No areas of concern were identified during this investigation. 

 

A Remedial Investigation Report was prepared by Advanced Cleanup Technologies and 

was dated April 23, 2013.  During the investigation, soil samples collected showed that no VOCs 

or SVOCs were detected above soil cleanup objectives.  Some metals exceeded soil cleanup 

objectives in both the shallow and deep samples from SB-1 and in the shallow soil sample from 

SB-3.  No PCBs or Pesticides were detected above soil cleanup objectives in any of the soil 

samples except for the shallow soil sample from SB-3.  Groundwater samples collected showed no 

VOCs detected above regulatory guidance values except for TW-1, where VOCs were detected 
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above water quality standards.  No SVOCs were detected in any of the groundwater samples.  

Some total and dissolved metals were detected above regulatory guidance values in all 

groundwater samples.  No PCBs or Pesticides were detected in any of the groundwater samples.  

Soil vapor samples collected showed that none of the compounds detected in sub-slab vapor 

required further action, according to the NYS DOH Final Guidance on Soil Vapor Intrusion 

(October 2006). 

 

2.0  SITE PERSONNEL 

 

All on-site personnel shall have training in accordance with the regulations codified at 29 CFR 

1910.20.  Proof that the qualifications of the on-site personnel comply with these regulations will be 

maintained by the Site Supervisor prior to their being allowed to be included in the on-Site workforce.  

 

All on-site personnel shall familiarize themselves with the contents of the CHASP, the scope 

of the Remedial Action Work Plan (RAWP) for the Site and attend a daily site specific health and 

safety briefing prior to the commencement of work activities.  Personnel choosing not to comply with 

this CHASP will be removed from the worksite. 

 

ACT’s Site Supervisor will have oversight responsibility over the project to ensure that this 

CHASP is properly implemented and that ACT and its subcontractors adhere to all OSHA regulations 

and other established industry health and safety practices. 

 

Each contractor will designate an on-site individual responsible for health and safety issues 

relating to excavation and construction activities.  Each contractor will communicate to the Site  

Supervisor the name of this individual and what specific actions are to be taken by each contractor 

during that work day that will be required to comply with the CHASP. 

 

The Site Supervisor will coordinate the activities of all other contractors on-site so as not to 

jeopardize the health and safety of any personnel on-site.  In addition, the Site Supervisor will 

continually monitor and inspect personnel and equipment for compliance with established safe work 

practices. 
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A list of the pertinent personnel authorized to supervise site health and safety operations is 

presented below:  

Title     Name    Telephone Number 
 

Site Supervisor  Steven Walls  516-933-0655, Ext. 11  
ACT       516-492-6794 (Mobile) 
 
Project Manager  Raul Ramirez   516-933-0655, Ext. 17 
ACT       321-543-2311 (Mobile) 

 
Health and Safety Officer Yisong Yang  516-933-0655, Ext. 15 
ACT       718-508-2970 (Mobile) 

 
 
 

3.0  PROTECTIVE EQUIPMENT 

 

Personal Protective Equipment (PPE) is divided into the following four categories based on the 

degree of protection afforded: 

 

Level A: This PPE level will be selected when the greatest level of skin, respiratory, and 

eye protection is required.  It includes positive pressure, full face-piece self-

contained breathing apparatus (SCBA), or NIOSH-approved positive pressure 

supplied air respirator with escape SCBA and a totally-encapsulating chemical-

protective suit.     

Level B: This PPE level will be selected when the highest level of respiratory protection 

is necessary but a lesser level of skin protection is needed.  It includes positive 

pressure, full face-piece SCBA, or NIOSH-approved positive pressure supplied 

air respirator with escape SCBA and hooded chemical-resistant clothing such 

as overalls and long-sleeved jacket, coveralls, one or two-piece chemical-

splash suit or disposable chemical-resistant overalls. 

Level C: This PPE level will be selected when the concentration(s) and type(s) of 

airborne substance(s) present in the work area is known and the criteria for 

using air purifying respirators are met.  It includes full-face or half-mask, 
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NIOSH-approved air purifying respirators and hooded chemical-resistant 

clothing such as overalls and long-sleeved jacket, coveralls, one or two-piece 

chemical-splash suit or disposable chemical-resistant overalls. 

Level D: This PPE level will be selected for nuisance contamination only.  It includes 

coveralls, gloves, chemical-resistant steel toe and shank boots, safety glasses 

or chemical splash goggles, hard hat, escape mask and face shield. 

 
 
 PPE shall be selected in accordance with the site air monitoring program (Section 5.3), OSHA 

29 CFR 1910.120(c), (g), and 1910.132.  Protective equipment shall be NIOSH-approved and 

respiratory protection shall conform to OSHA 29 CFR Part 1910.133 and 1910.134 specifications; 

head protection shall conform to 1910.135; eye and face protection shall conform to 1910.133; and 

foot protection shall conform to 1910.136. The only true difference among the levels of protection 

from D thru B is the addition of the type of respiratory protection. 

 

 Before site personnel are required to use any respirator with a negative or positive pressure 

tight-fitting face-piece, the personnel will be fit tested with the same make, model, style, and size of 

respirator that will be used.  The fit test shall be administered using only an OSHA-accepted fit test 

protocol.  The OSHA-accepted fit test protocols and procedures provided for in 29 CFR 1910.120 are 

contained in Appendix B of this CHASP. 

 

All Site workers will be required to participate in a comprehensive PPE program.  The PPE 

program will consist of daily “Tailgate” Health and Safety meetings, proper inspection, donning, use, 

maintenance, storage and decontamination of protective clothing and equipment, use of protective 

equipment in temperature extremes and monitoring of co-workers and the work environment.   

 

The Site Supervisor will determine the level of protection required for all field activities and 

whether the level of protection should be upgraded.  It is anticipated that all on-site activities will be 

conducted in Level D PPE, unless otherwise upgraded by the Site Supervisor.  Changes in the level of 

protection will be recorded in the dedicated site logbook along with the rationale for the changes.   
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4.0  HAZARD EVALUATION 

 

4.1  Chemical Exposure 

A list of chemicals including VOCs, SVOCs, metals, pesticides and PCBs that are present in 

subsurface soil at the Site is provided in Table 1.  These types of contaminants at the detected 

concentrations represent a low to moderate potential for exposure.  The standards listed in the table 

represent Immediate Danger to Life and Health (IDLH), Time-Weighted Average (TWA) and Short-

Term Exposure Limit (STEL). 

 

The primary routes of exposure for these chemicals are inhalation, ingestion and absorption 

through the skin and mucous membranes.  The health risks associated with the exposure to these 

substances during construction activities will be minimized through a combination of education, 

personal protection equipment (PPE) and dust control measures. 

 

4.2  Temperature Hazards  

4.2.1  Heat Exposure Hazards  

Heat stress may occur even in moderate temperature areas and may present any or all of the 

following: 

 

Heat Rash  

Heat rash results from continuous exposure to heat, humid air, and chafing clothes. Heat rash 

is uncomfortable and decreases the ability to tolerate heat.  

 

Heat Cramps  

Cramps result from the inadequate replacement of body electrolytes lost through perspiration. 

Signs include severe spasms and pain in the extremities and abdomen.  

 

Heat Exhaustion  

Exhaustion results from increased stress on the vital organs of the body in the effort to meet 

the body’s cooling demands. Signs include shallow breathing; pale, cool, moist skin; profuse 

sweating; and dizziness.  
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Heat Stroke  

Heat stroke results from an overworked cooling system.  Heat stroke is the most serious form 

of heat stress. Body surfaces must be cooled and medical help must be obtained immediately to 

prevent severe injury and/or death. Signs include red, hot, dry skin, absence of perspiration, nausea, 

dizziness and confusion, strong, rapid pulse, coma, and death.  

 

 The following procedures should be followed to prevent or control heat stroke: 

 

A.  Replace body fluids (water and electrolytes) lost through perspiration. Solutions may 

include a 0.1% salt and water solution or commercial mixes such as “Gatorade”. 

Employees must be encouraged to drink more than the amount required in order to 

satisfy thirst.  

B.  Use cooling devices to aid the natural body ventilation. Cooling occurs through 

evaporation of perspiration and limited body contact with heat-absorbing protective 

clothing. Utilize fans and air conditioners to assist in evaporation. Long, cotton 

underwear is suggested to absorb perspiration and limit any contact with heat-

absorbing protective clothing (i.e., coated Tyvek suits).  

C.  Provide shelter against heat and direct sunlight to protect personnel. Take breaks in 

shaded areas.  

D.  Rotate workers utilizing protective clothing during hot weather.  

E.  Establish a work regime that will provide adequate rest periods, with personnel 

working in shifts.  

 

4.2.2  Cold Exposure Hazards  

Work schedules will be adjusted to provide sufficient rest periods in a heated area for warming 

up during operations conducted in cold weather. Also, thermal protective clothing such as wind and/or 

moisture resistant outerwear is recommended to be worn. 

 

If work is performed continuously in the cold at or below -7 °C (20 °F), including wind chill 

factor, heated warming shelters (company vehicles, rest rooms, etc.) shall be made available nearby 

and the worker should be encouraged to use these shelters at regular intervals, the frequency 
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depending on the severity of the environmental exposure.  The onset of heavy shivering, frostnip, the 

feeling of excessive fatigue, drowsiness, irritability, or euphoria, are indications for immediate return 

to the shelter. When entering the heated shelter, the outer layer of clothing shall be removed and the 

remainder of the clothing loosened to permit sweat evaporation.  

 

A change of dry work clothing shall be provided as necessary to prevent workers from 

returning to their work with wet clothing. Dehydration, or the loss of body fluids, occurs in the cold 

environment and may increase the susceptibility of the worker to cold injury due to a significant 

change in blood flow to the extremities. Warm sweet drinks and soups should be provided at the work 

site to provide caloric intake and fluid volume. The intake of coffee should be limited because of a 

diuretic and circulatory effect (adapted from TLV's and Biological Exposure Indices 1988-1989, 

ACGIH). 

 

4.3  Fire Prevention  

One portable fire extinguisher with a rating (ratio) of 20 pound A/B/C will be conspicuously 

and centrally located at the site. Portable extinguishers will be properly tagged with inspection dates 

and maintained in accordance with standard maintenance procedures for portable fire extinguishers.  

The following fire prevention guidelines are to be followed: 

 

•  Only approved safety cans will be used to transport and store flammable liquids.  

•  All gasoline and diesel-driven engines requiring refueling must be shut down and 

 allowed to cool prior to filling. 

 •  Smoking is not allowed during any operations within the work area in which 

 petroleum products or solvents in free-floating, dissolved, or vapor forms, or other 

 flammable liquids may be present.  

•  No open flame or spark is allowed in any area containing petroleum products or other 

 flammable liquids.  

 

4.4  Operation of Heavy Equipment 

When operating or working around heavy equipment, the Site Supervisor will ensure that 

site personnel conform to this CHASP to include the wearing of proper clothing such as hard hats 
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and safety glasses.  Any specific health and safety issues relating to the equipment to be used on-

site that work day will be covered in the daily health and safety briefing. 

 

 

5.0  MANAGEMENT AND PLANNING 

  

5.1  General Site Control 

The Site Supervisor will establish a command post within the Site.  A perimeter site fence, as 

required by the New York City Department of Buildings, will be erected to define the limits of the 

Site. All work must be performed within the site fence.  Flagmen and traffic control will be provided 

as required at all times. 

 

The Site will be left hazard-free at the end of each work day. In addition, all fence gates will be 

operable and locked in a closed position, all site fencing will be properly standing or braced and site 

lighting will be operational.  The property owner will provide site security during off-work hours.   

 

During site excavation, worker exposure to potential hazardous substances will be minimized 

through Health and Safety Communication (Section 5.2), Decontamination Procedures (Section 5.3) 

and Dust Control Methods (Section 5.3).   

 

 

5.2  Health and Safety Communication 

The relatively small size of the work area makes normal verbal communication the primary 

mode of communication for the project. In the event that verbal communication is impossible the 

following hand signals will be used. 

 

Gripping a partners wrist = “Leave area immediately” 

Hands on top of head = “ I need assistance” 

Thumbs up = “OK; I’m alright; I understand” 

Thumbs down = “No; Negative” 
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Daily Health and Safety Meetings will address a list of tasks to be performed that day, the 

equipment and machinery involved, and any hazards identified with this type of activity.  Workers 

will be given the opportunity to list out additional perceived hazards, and discuss safe work practices 

while in these operations.  The daily safety meeting will also be an opportunity to review the work 

performed the previous day, any hazards encountered, mitigating actions taken, and suggestions for 

future improvement. 

 

5.3  Air Monitoring 

 This section of the CHASP discusses air monitoring that will be performed to address 

community and site personnel concerns of possible exposures due to airborne migration of 

suspected contaminants that may be encountered during on-site field activities. 

  

Periodic air monitoring will be performed for VOCs at the perimeter of the work area once 

every two hours during field activities.  Continuous air monitoring will be performed for VOCs 

during all ground intrusive activities such as soil excavation, loading and offsite transport. All 

ambient air readings will be recorded and provided as an appendix in the P.E.-certified Remedial 

Closure Report.   

 
 5.3.1  Community Air Monitoring 
 
 Periodic air monitoring for VOCs at the perimeter of the work area will be accomplished 

as follows: 

 

• VOCs will be monitored at the upwind perimeter of the work area at the start of 

each work day and periodically thereafter to establish background conditions.  The 

monitoring will be performed utilizing a Photovac 2020 portable Photoionization 

Detector (PID) equipped with a 10.6 eV lamp capable of detecting the types of 

contaminants known or suspected to be present. 

• VOCs will be monitored at the downwind perimeter of the work area daily at 2 

hour intervals.  If ambient air concentrations of total organic vapors at the 

downwind perimeter of the work area exceeds 5 parts per million (ppm) above 

background, work activities will be halted and monitoring continued.  If the total 
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organic vapor level readily decreases (per instantaneous readings) below 5 ppm 

over background, work activities will resume with continued monitoring.   

• If total organic vapor levels at the downwind perimeter of the work area persist at 

levels in excess of 5 ppm over background but less than 25 ppm, work activities 

will be halted, the source of vapors identified, corrective actions taken to abate 

emissions, and monitoring continued.  After these steps, work activities will resume 

provided that the total organic vapor level 200 feet downwind of the work area or 

half the distance to the nearest potential receptor or residential/commercial 

structure, whichever is less - but in no case less than 20 feet, is below 5 ppm over 

background for the 15 minute average. 

• If the organic vapor level is above 25 ppm at the perimeter of the work area, 

activities will be shutdown.   

 

 5.3.2  Activity-Specific Air Monitoring 

 Continuous air monitoring will be conducted inside the work area for VOC levels during 

all ground-intrusive activities, such as soil excavation, loading and offsite transport in accordance 

with 29 CFR 1910.120(h).  Continuous air monitoring will also be performed utilizing a Photovac 

2020 PID.  Continuous air monitoring will be performed in the following manner: 

 

• Volatile organic compounds will be monitored inside the work area of construction 

and health and safety personnel on a continuous basis.  The PID will be 

programmed to calculate 15-minute running average concentrations.  If ambient air 

concentrations of total organic vapors inside the work area exceed 5 ppm above 

background, work activities will be halted and monitoring continued.  If the total 

organic vapor level readily decreases (per instantaneous readings) below 5 ppm 

over background, work activities will resume with continued monitoring.   

• If total organic vapor levels inside the work area persist at levels in excess of 5 ppm 

over background but less than 25 ppm, work activities will be halted, the source of 

vapors identified, corrective actions taken to abate emissions, and monitoring 

continued.  After these steps, work activities will resume provided that the total 

organic vapor level inside the work area or half the distance to the nearest potential 
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receptor or residential/commercial structure, whichever is less - but in no case less 

than 20 feet, is below 5 ppm over background for the 15 minute average. 

 

5.4  Dust Control 

Each contractor shall control any dust generated on-site that may be produced during work 

activities. Dust control measures will be employed to ensure that there is no off-site migration of dust 

into the community by use of a stream of water applied through a fine spray nozzle. The NYC hydrant 

used for a water source will be fitted with a RPZ control device to prevent inadvertent contamination 

of the public water supply.  In addition, a solid barrier fence will be installed around the perimeter of 

the property to control any fugitive migration of dust.   

 

5.5  Spill Control and Prevention 

 Spills associated with site activities may be attributed to project specific heavy equipment 

and include gasoline, diesel and hydraulic oil. In the event of a leak or a release, site personnel 

will inform their supervisor immediately, locate the source of spillage and stop the flow if it can 

be done safely. A spill containment kit including absorbent pads, booms and/or granulated speedy 

dry absorbent material will be available to site personnel to facilitate the immediate recovery of 

the spilled material.  

 

 Daily inspections of site equipment components including hydraulic lines, fuel tanks, etc. 

will be performed by their respective operators as a preventative measure for equipment leaks and 

to ensure equipment soundness. In the event of a spill, site personnel will immediately notify the 

NYSDEC (1-800-457-7362), and a spill number will be generated. 

 

5.6  Decontamination Procedures 

Contaminants will be removed from personnel and equipment through a decontamination 

regiment.  Workers will be required to remove any contaminated PPE before leaving the Site.  Work 

boots, safety glasses, hard hats and work gloves will be washed in a two percent Alconox Solution, 

followed by three consecutive clean water rinses.  All wash and rinse water will be containerized into 

a DOT drum.  Gross contaminants will be brushed from worker’s clothing before leaving the Site.  A 

station for hand washing will also be set up. 
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Decontamination of heavy equipment will also be required before leaving the Site.  Excavator 

buckets and vehicle wheels or tracks will be brushed clean with a broom, before being moved off-site. 

 Reusable hand tools will be washed in a two percent Alconox solution, followed by a series of clean 

water rinses.  All wash and rinse water will be containerized in appropriate steel drums for proper 

disposal.  

 

5.7  Soil Disposal 

Any contaminated soil (organic or inorganic constituents) encountered during the remedial 

activities will be segregated, stockpiled on-site onto polyethylene sheeting, and covered with 

polyethylene sheeting to prevent exposure to workers and the community until proper transportation 

and disposal in accordance with all NYSDEC Regulations is arranged. 

 

 

 6.0  EMERGENCY MEDICAL CARE AND PROCEDURES 

 

If a personnel accident occurs on-site requiring emergency care, immediate care will be 

administered appropriate to the injury in accordance with established Red Cross procedures and 

practices. In the event of serious injury to on-site personnel, the Emergency Medical Service of the 

City of New York (EMS) will be summoned to remove the injured individual to the nearest 

medical facility for treatment as follows. 

 

 Ambulance:     911 

 Emergency Medical:    911 

 Fire Department:    911 

 Bellevue Hospital Center:   (212) 562-1000 

 Police Department:    911 

 Poison Control Center:   (516) 542-2323 

 

The nearest emergency medical facility is the Jamaica Hospital Medical Center, 462 1st 

Avenue, New York, New York, which is located 2.0 miles from the site.  A map of the route to this 

hospital is attached.  The directions to this medical facility from the Site are as follows: 
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• Head northwest on West 35th Street 

• Turn Left onto 9th Avenue; 

• Turn Left onto West 34th Street; 

• Turn Right onto 2nd Avenue; 

• Turn Left onto East 26th Street; 

• Turn Left onto 1st Avenue; 

• Bellevue Hospital Center is located on the Right. 

 

OSHA approved First Aid Kits will be maintained on-Site along with a First Aid blanket for 

treating shock, and will be readily accessible to all workers if an emergency occurs.  The emergency 

signal for evacuation of personnel from the Site will be three (3) long blasts of a vehicle horn with the 

off-site rallying point designated as the corner of 35th Street and 8th Avenue.  If in the event of a fire, 

explosion or other life threatening incident on-site, the emergency signal above will be sounded and 

all personnel will evacuate the Site. The appropriate New York City emergency personnel (fire, 

police, etc.) will be immediately notified. 

 

All injuries, no matter how slight, will be reported to the site safety supervisor immediately. 

The Site Supervisor will complete an accident report for all incidents.  Some injuries, such as severe 

lacerations or burns, may require immediate treatment. Unless required due to immediate danger, 

seriously injured persons should not be moved without direction from attending medical personnel.  

The Site Supervisor will record occupational injuries and illnesses within 48 hours of occurrence, as 

required by statute. 
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APPENDIX A 

CHEMICAL SAFETY CARDS 

 

 


















































































































































